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SECTION 01 00 00 
GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for bui lding operations, 

including demolition and removal of existing struct ures, and furnish 

labor and materials and perform work for Provide Fi sher House 

Infrastructure – VA Project 695-13-118 as required by drawings and 

specifications.  

B. Visits to the site by Bidders may be made only b y appointment with the 

Medical Center Engineering Officer.  

C. Offices of Chequamegon Bay Engineering, Inc., as  Architect-Engineers, 

will render certain technical services during const ruction. Such 

services shall be considered as advisory to the Gov ernment and shall not 

be construed as expressing or implying a contractua l act of the 

Government without affirmations by Contracting Offi cer or his duly 

authorized representative.  

D. Before placement and installation of work subjec t to tests by testing 

laboratory retained by Department of Veterans Affai rs, the Contractor 

shall notify the Contracting Officer’s Representati ve (COR) in 

sufficient time to enable testing laboratory person nel to be present at 

the site in time for proper taking and testing of s pecimens and field 

inspection. Such prior notice shall be not less tha n three work days 

unless otherwise designated by the COR. 

E. All employees of general contractor and subcontr actors shall comply with 

VA security management program and obtain permissio n of the VA police, 

be identified by project and employer, and restrict ed from unauthorized 

access. 

F. Prior to commencing work, general contractor sha ll provide proof that a 

OSHA designated “competent person” (CP) (29 CFR 192 6.20(b)(2) will 

maintain a presence at the work site whenever the g eneral or 

subcontractors are present. 
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G. Training: 

1. All employees of general contractor or subcontra ctors shall have the 

10-hour or 30-hour OSHA Construction Safety course and other relevant 

competency training, as determined by COR acting as  the Construction 

Safety Officer with input from the facility Constru ction Safety 

Committee. 

2. Submit training records of all such employees fo r approval before the 

start of work. 

H. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this se ction 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION: Work includes gene ral construction, 

alterations, roads, walks, grading, drainage; mecha nical, electrical, 

telephone and data site work and installation, util ity systems (Water 

utility, storm sewer, sanitary sewer, and gas insta llation), 

installation of new steam tunnel and steam line, in stallation of 

building security systems, fire alarm, police call,  relocation of WE 

Energies Transformer and Underground lines and nece ssary removal of 

existing structures and construction and certain ot her items as 

illustrated on the plans.  

1.  WE Energies Work to be included in Base Bid: 

 Base Bid to include WE Energies Costs to relocate WE Energies 

Owned Transformer and Associated Primary Electrical  Lines to avoid 

new paved construction work.  (Actual work to be co mpleted by WE 

Energies).  General Contractor to contact WE Energi es for cost 

estimate to include in Bid amount. 

    WE Energies Contact: Bob Barczak 

     WE Energies Service Representative  

     Email: Robert.Barczak@we-energies.com  

     Phone: 414-944-5779   

 

 

 

mailto:Robert.Barczak@we-energies.com


CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     01-01-13 
 

GENERAL REQUIREMENTS      01 00 00 -3  

B. ALTERNATE NO. 1: -  

   ALL WORK IN BASE BID, MINUS INSTALLATION OF NEW ROAD BASE AND NEW 2.5” 

BINDER COURSE.  ALTERNATE TO INCLUDE COSTS FOR RECYCLING EXISTING ROAD 

SURFACE AND EXISTING SUBGRADE FOR RE-USE AS NEW ROAD SUBGRADE AND USING 

EXISTING RECYCLED MATERIAL FOR 2.5" ASPHALT BINDER COURSE.  ASSUME 

EXISTING ROAD SUB-BASE THICKNESS IS 6" AND PAVEMENT  THICKNESS IS 4” FOR 

BIDDING PURPOSES. 

C. ALTERNATE NO. 2: - 

   ALL WORK IN BASE BID, MINUS INSTALLATION OF NEW CONCRETE TUNNEL SYSTEM, 

HIGH PRESSURE STEAM LINE, CONDENSATE, AND ALL OTHER WORK ASSOCIATED WITH 

THE STEAM CONNECTION FROM EXISTING TUNNEL TO BUILDI NG 102. 

D. ROUTINE INSPECTIONS AND MAINTENANCE DURING CONSTRUCTION 

a. Provide routine inspections and maintenance serv ices as prescribed in 

Operations & Maintenance manuals required under thi s contract. 

b. Provide services during construction and until i tems below are 

completed:  

  i. VA Inspection complete. 

  ii. Successful commissioning 

  iii. Training of VA Maintenance staff 

     iv. Acceptance by VA of each system described in other specifications     

related to this contract              

  v. O&M Manual submittals received, reviewed, and approved by VA. 

  c. Systems included in this contract are: 

   i. Security Card Readers 

   ii. Security Cameras and Associated System 

   iii. Fire Protection 

   iv. Police Call 

   v. Other – As specified on the Drawings 
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C. SUBMIT with O&M manuals, one spreadsheet based c omprehensive summary 

schedule of routine inspection and maintenance for systems.  List: 

specification section, article, and paragraph; desc ription of 

systems/subsystems; O&M Manual reference; frequency . 

D. In the case of conflicts or discrepancies within  or among the Contract 

Drawings, the better quality, more stringent requir ements or greater 

quantity of work, as determined by the Government, shall be provided. 

E. Phasing to be included in every project.  Phase 1 will be submittals 

review and duration to be based on AE determination  of submittals 

required prior to work beginning and time to review  these and Phase 2 

will be construction.   

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

       A.  All drawings and specifications will be on FedBizOps and Buzzsaw for  

   Contractor Use. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and admi nistrative security 

procedures that will remain effective for the entir e duration of the 

project. 

2. The General Contractor is responsible for assuri ng that all sub-

contractors working on the project and their employ ees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter t he project site 

without appropriate badge.  They may also be subjec t to inspection of 

their personal effects when entering or leaving the  project site. 

2. For working outside the “regular hours” as defin ed in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provid ed for the 

employees.  This notice is separate from any notice s required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without  written permission 

of the Contracting Officer. 
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4. VA reserves the right to close down or shut down  the project site and 

order General Contractor’s employees off the premis es in the event of 

a national emergency.  The General Contractor may r eturn to the site 

only with the written approval of the Contracting O fficer. 

C. Guards: NOT APPLICABLE 

D. Key Control: 

1. The General Contractor shall provide duplicate k eys and lock 

combinations to the Contracting Officer’s Represent ative (COR) for 

the purpose of security inspections of every area o f project 

including tool boxes and parked machines and take a ny emergency 

action. 

2. The General Contractor shall turn over all perma nent lock cylinders 

to the VA locksmith for permanent installation. VA to coordinate with 

Fisher House project manager/representative. 

E. Document Control: 

1. Before starting any work, the General Contractor /Sub Contractors 

shall submit an electronic security memorandum desc ribing the 

approach to following goals and maintaining confide ntiality of 

“sensitive information”. 

2. The General Contractor is responsible for safeke eping of all 

drawings, project manual and other project informat ion.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

4. Certain documents, sketches, videos or photograp hs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive  Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Re turn the 

information to the Contracting Officer upon request . 

5. These security documents shall not be removed or  transmitted from the 

project site without the written approval of Contra cting Officer. 

6. All paper waste or electronic media such as CD’s  and diskettes shall 

be shredded and destroyed in a manner acceptable to  the VA. 
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7. Notify Contracting Officer and Site Security Off icer immediately when 

there is a loss or compromise of “sensitive informa tion”. 

8. All electronic information shall be stored in sp ecified location 

following VA standards and procedures using an Engi neering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and track ed through the 

EDMS system. 

b. “Sensitive information” including drawings and o ther documents may 

be attached to e-mail provided all VA encryption pr ocedures are 

followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitt ed 24 hours before 

the date and time of access. Access shall be restri cted to picking up 

and dropping off materials and supplies. 

2. Separate permits shall be issued for General Con tractor and its 

employees for parking in designated areas only.  

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed bel ow form part of this 

Article to extent referenced. Publications are refe renced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM ): 

E84-2009.............Surface Burning Characteristic s of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Ext inguishers 

30-2008..............Flammable and Combustible Liqu ids Code 

51B-2009.............Standard for Fire Prevention D uring Welding, 

Cutting and Other Hot Work 
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70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Cons truction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (O SHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B.  Fire Safety Plan: Establish and maintain a fire pro tection program in 

accordance with 29 CFR 1926. Prior to start of work , prepare a plan 

detailing project-specific fire safety measures, in cluding periodic 

status reports, and submit to COR for review for co mpliance with 

contract requirements in accordance with Section 01  33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any wor ker for the 

contractor or subcontractors beginning work, they s hall undergo a safety 

briefing provided by the general contractor’s compe tent person per OSHA 

requirements. This briefing shall include informati on on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of V AMC equipment, etc. 

Documentation shall be provided to the COR that ind ividuals have 

undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unob structed access to 

facility emergency services and for fire, police an d other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers,  storage sheds, and 

dumpsters, from existing buildings and new construc tion by distances in 

accordance with NFPA 241. For small facilities with  less than 6 m (20 

feet) exposing overall length, separate by 3m (10 f eet). 

E. Temporary Construction Partitions: NOT APPLICABL E 

F. Temporary Heating and Electrical: Install, use a nd maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupi ed buildings, including 

paths from exits to roads. Minimize disruptions and  coordinate with COR. 

H. Egress Routes for Construction Workers: Maintain  free and unobstructed 

egress. Inspect daily. Report findings and correcti ve actions weekly to 

COR. 
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I. Fire Extinguishers: Provide and maintain extingu ishers in construction 

areas and temporary storage areas in accordance wit h 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispen se and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

 K. Standpipes: NOT APPLICABLE  

  L. Sprinklers: NOT APPLICABLE 

M. Existing Fire Protection: Do not impair automati c sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections . Provide fire watch 

for impairments more than 4 hours in a 24-hour peri od. Request 

interruptions in accordance with Article, OPERATION S AND STORAGE AREAS, 

and coordinate with COR.  All existing or temporary  fire protection 

systems (fire alarms, sprinklers) located in constr uction areas shall be 

tested as coordinated with the medical center. Para meters for the 

testing and results of any tests performed shall be  recorded by the 

medical center and copies provided to the COR. 

N. Smoke Detectors: Prevent accidental operation. R emove temporary covers 

at end of work operations each day. Coordinate with  COR.  

O. Hot Work: Perform and safeguard hot work operati ons in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COR.  Design ate contractor's 

responsible project-site fire prevention program ma nager to permit hot 

work.   

P. Fire Hazard Prevention and Safety Inspections: I nspect entire 

construction areas weekly. Coordinate with, and rep ort findings and 

corrective actions weekly to COR. 

Q. Smoking: Smoking is prohibited in and adjacent t o construction areas 

inside existing buildings and additions under const ruction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

R. Dispose of waste and debris in accordance with N FPA 241. Remove from 

buildings daily. 
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S. Perform other construction, alteration and demol ition operations in 

accordance with 29 CFR 1926.  

T. If required, submit documentation to the COR tha t personnel have been 

trained in the fire safety aspects of working in ar eas with impaired 

structural or compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (inc luding storage of 

materials) on Government premises to areas authoriz ed or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from lia bility of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops,  offices) and utilities 

may be erected by the Contractor only with the appr oval of the 

Contracting Officer and shall be built with labor a nd materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor a t its expense upon 

completion of the work. With the written consent of  the Contracting 

Officer, the buildings and utilities may be abandon ed and need not be 

removed.  

C. The Contractor shall, under regulations prescrib ed by the Contracting 

Officer, use only established roadways, or use temp orary roadways 

constructed by the Contractor when and as authorize d by the Contracting 

Officer. When materials are transported in prosecut ing the work, 

vehicles shall not be loaded beyond the loading cap acity recommended by 

the manufacturer of the vehicle or prescribed by an y Federal, State, or 

local law or regulation. When it is necessary to cr oss curbs or 

sidewalks, the Contractor shall protect them from d amage. The Contractor 

shall repair or pay for the repair of any damaged c urbs, sidewalks, or 

roads.  

 

D. Working space and space available for storing ma terials shall be as 

shown on the drawing and/or as determined by the CO R.  

E. Workmen are subject to rules of Medical Center, applicable to their 

conduct.  
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F. Execute work so as to interfere as little as pos sible with normal 

functioning of Medical Center as a whole, including  operations of 

utility services, fire protection systems and any e xisting equipment, 

and with work being done by others.  Use of equipme nt and tools that 

transmit vibrations and noises through the building  structure, are not 

permitted in buildings that are occupied, during co nstruction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by COR where required by limited working space.   

1. Do not store materials and equipment in other th an assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not m ore than two work 

days. Provide unobstructed access to Medical Center  areas required to 

remain in operation.  

3. Where access by Medical Center personnel to vaca ted portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and saf ety requirements. 

G. Phasing: To insure such executions, Contractor s hall adhere to the 

schedule of approximate phasing dates on which the VA requires work to 

be completed to accomplish work in each specific ar ea of site, building 

or portion thereof. In addition, Contractor shall n otify the COR two 

weeks in advance of the proposed date of starting w ork in each specific 

area of site, building or portion thereof. Arrange such phasing dates to 

insure accomplishment of this work in successive ph ases mutually 

agreeable to the COR and Contractor, as follows:  

PHASE I OF CONSTRUCTION CONSISTS OF:  ALL GRADING, ROAD IMPROVEMENTS, CURB & 

GUTTER, UTILITY EXTENSIONS AND RELOCATIONS, STEAM T UNNEL AND STEAM PIPING 

SYSTEM INSTALLATION , LANDSCAPING, SIDEWALK INSTALL ATION, SITE LIGHTING AND 

ANY OTHER IMPROVEMENTS AS ILLUSTRATED ON THE PLANS. 

 DURATION: 120 DAYS FROM NOTICE TO PROCEED  

PHASE II OF CONSTRUCTION  CONSISTS OF:  ALL FISHER HOUSE BUILDING SYSTEM 

INSTALLATIONS AS REQUIRED BY THE PLANS (SECURITY SY STEMS, CARD READERS, FIRE 

ALARM, ETC).  PHASE II CONSISTS OF INSTALLATION OF BUILDING IMPROVEMENTS AFTER 

SIGNIFICANT CONSTRUCTION OF THE FISHER HOUSE IS COM PLETE (UNDER SEPARATE 
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CONTRACT).    PHASE II IS TO BE COORDINATED/COMPLET ED AFTER THE FISHER HOUSE 

IS AT LEAST 80% COMPLETE.    

DURATION: 90 DAYS FROM START OF WORK IN FISHER HOUS E.  COORDINATE WITH 

VA COR AND FISHER HOUSE REPRESENTATIVE   

 
H. No Buildings will be vacated as a part of this c ontract. 

I. Construction Fence: Before construction operatio ns begin, Contractor 

shall provide a chain link construction fence, 2.1m  (seven feet) minimum 

height, around the construction area indicated on t he drawings. Provide 

gates as required for access with necessary hardwar e, including hasps 

and padlocks. Fasten fence fabric to terminal posts  with tension bands 

and to line posts and top and bottom rails with tie  wires spaced at 

maximum 375mm (15 inches). Bottom of fences shall e xtend to 25mm (one 

inch) above grade. Remove the fence when directed b y COR. 

J. When a building is turned over to Contractor, Co ntractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specif ied.  

2. Contractor shall maintain in operating condition  existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for p re-inspection of 

site with Fire Department or Company (Department of  Veterans Affairs 

or municipal) whichever will be required to respond  to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility se rvices for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uni nterrupted services. 

Where necessary to cut existing water, steam, gases , sewer or air pipes, 

or conduits, wires, cables, etc. of utility service s or of fire 

protection systems and communications systems (incl uding telephone), 

they shall be cut and capped at suitable places whe re shown; or, in 

absence of such indication, where directed by COR.  

1. No utility service such as water, gas, steam, se wers or electricity, 

or fire protection systems and communications syste ms may be 
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interrupted without prior approval of COR. Electric al work shall be 

accomplished with all affected circuits or equipmen t de-energized. 

When an electrical outage cannot be accomplished, w ork on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and writt en approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FO R ELECTRICAL 

INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICAT IONS INSTALLATIONS 

and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AN D SECURITY 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt a ny such services to 

COR, in writing, 48 hours in advance of proposed in terruption. 

Request shall state reason, date, exact time of, an d approximate 

duration of such interruption.  

3. Contractor will be advised (in writing) of appro val of request, or of 

which other date and/or time such interruption will  cause least 

inconvenience to operations of Medical Center. Inte rruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be reques ted, in writing, at 

least 15 calendar days prior to the desired time an d shall be 

performed as directed by the COR.  

5. In case of a contract construction emergency, se rvice will be 

interrupted on approval of COR. Such approval will be confirmed in 

writing as soon as practical.  

6. Whenever it is required that a connection fee be  paid to a public 

utility provider for new permanent service to the c onstruction 

project, for such items as water, sewer, electricit y, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

L. Abandoned Lines: All service lines such as wires , cables, conduits, 

ducts, pipes and the like, and their hangers or sup ports, which are to 

be abandoned but are not required to be entirely re moved, shall be 

sealed, capped or plugged. The lines shall not be c apped in finished 

areas, but shall be removed and sealed, capped or p lugged in ceilings, 
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within furred spaces, in unfinished areas, or withi n walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activit ies with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to p arking and to 

occupied areas of buildings clear of construction m aterials, debris 

and standing construction equipment and vehicles. W herever excavation 

for new utility lines cross existing roads, at leas t one lane must be 

open to traffic at all times.  

2. Method and scheduling of required cutting, alter ing and removal of 

existing roads, walks and entrances must be approve d by the COR.  

N. Coordinate the work for this contract with other  construction operations 

as directed by COR. This includes the scheduling of  traffic and the use 

of roadways, as specified in Article, USE OF ROADWA YS.  

O. Coordination of Construction with Cemetery Direc tor: Not Applicable  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contract or shall make a thorough 

survey with the COR of areas in which alterations o ccur and areas which 

are anticipated routes of access, and furnish a rep ort, signed by both 

to the Contracting Officer. This report shall list by rooms and spaces: 

1. Existing condition and types of resilient floori ng, doors, windows, 

walls and other surfaces not required to be altered  throughout 

affected areas of building.   

2. Existence and conditions of items such as plumbi ng fixtures and 

accessories, electrical fixtures, equipment, veneti an blinds, shades, 

etc., required by drawings to be either reused or r elocated, or both. 

3. Shall note any discrepancies between drawings an d existing conditions 

at site.  

4. Shall designate areas for working space, materia ls storage and routes 

of access to areas within buildings where alteratio ns occur and which 

have been agreed upon by Contractor and COR.  
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B. Any items required by drawings to be either reus ed or relocated or both, 

found during this survey to be nonexistent, or in o pinion of COR and/or 

Supply Representative, to be in such condition that  their use is 

impossible or impractical, shall be furnished and/o r replaced by 

Contractor with new items in accordance with specif ications which will 

be furnished by Government. Provided the contract w ork is changed by 

reason of this subparagraph B, the contract will be  modified 

accordingly, under provisions of clause entitled "D IFFERING SITE 

CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.24 3-4 and VAAR 

852.236-88).  

C. Re-Survey: Thirty days before expected partial o r final inspection date, 

the Contractor and COR together shall make a thorou gh re-survey of the 

areas of buildings involved. They shall furnish a r eport on conditions 

then existing, of resilient flooring, doors, window s, walls and other 

surfaces as compared with conditions of same as not ed in first condition 

survey report:  

1. Re-survey report shall also list any damage caus ed by Contractor to 

such flooring and other surfaces, despite protectio n measures; and, 

will form basis for determining extent of repair wo rk required of 

Contractor to restore damage caused by Contractor's  workmen in 

executing work of this contract.  

D. Protection: Provide the following protective mea sures:  

1. Wherever existing roof surfaces are disturbed th ey shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions  of existing 

structures and grounds where work is to be done, ma terials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at  all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be  adequately 

protected prior to starting work, and this protecti on shall be 

maintained intact until all work in the area is com pleted.  
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1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection C ontrol Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vic inity of the 

construction work and require the Contractor to tak e corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as  part of the 

contractor’s infection preventive measures in accor dance with the 

guidelines provided as specified here. Prior to sta rt of work, prepare a 

plan detailing project-specific dust protection mea sures, including 

periodic status reports, and submit to COR and Faci lity ICRA team for 

review for compliance with contract requirements in  accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND S AMPLES.  

1. All personnel involved in the construction or re novation activity 

shall be educated and trained in infection preventi on measures 

established by the medical center. 

C. Medical center Infection Control personnel shall  monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the me dical center prior to 

the start of work and periodically during the const ruction stage to 

determine impact of construction activities on indo or air quality. In 

addition: 

1. The COR and VAMC Infection Control personnel sha ll review pressure 

differential monitoring documentation to verify tha t pressure 

differentials in the construction zone and in the p atient-care rooms 

are appropriate for their settings. The requirement  for negative air 

pressure in the construction zone shall depend on t he location and 

type of activity. Upon notification, the contractor  shall implement 

corrective measures to restore proper pressure diff erentials as 

needed. 

2. In case of any problem, the medical center, alon g with assistance 

from the contractor, shall conduct an environmental  assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  
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1. Dampen debris to keep down dust and provide temp orary construction 

partitions in existing structures where directed by  COR. Blank off 

ducts and diffusers to prevent circulation of dust into occupied 

areas during construction.  

2. Do not perform dust producing tasks within occup ied areas without the 

approval of the COR. For construction in any areas that will remain 

jointly occupied by the medical Center and Contract or’s workers, the 

Contractor shall: 

a. HEPA filtration is required where the exhaust du st may reenter the 

breathing zone.  Contractor shall verify that const ruction exhaust 

to exterior is not reintroduced to the medical cent er through 

intake vents, or building openings. Install HEPA (H igh Efficiency 

Particulate Accumulator) filter vacuum system rated  at 95% capture 

of 0.3 microns including pollen, mold spores and du st particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other p refilter to 

extend the useful life of the HEPA. Provide both pr imary and 

secondary filtrations units. Exhaust hoses shall be  heavy duty, 

flexible steel reinforced and exhausted so that dus t is not 

reintroduced to the medical center. 

b. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions f rom the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain c lean work areas 

directly outside construction area at all times. 

c. Vacuum and wet mop all transition areas from con struction to the 

occupied medical center at the end of each workday.  Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fittin g lids. 

d. Using a HEPA vacuum, clean inside the barrier an d vacuum ceiling 

tile prior to replacement. Any ceiling access panel s opened for 

investigation beyond sealed areas shall be sealed i mmediately when 

unattended. 
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e. There shall be no standing water during construc tion. This 

includes water in equipment drip pans and open cont ainers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of po rous materials 

that remain damp for more than 72 hours. 

f.  At completion, remove construction barriers and cei ling protection 

carefully, outside of normal work hours. Vacuum and  clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresse s, remove all 

construction debris from above ceiling, vertical sh afts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furn iture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to fina l inspection.  

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work remov ed and from demolition 

of buildings or structures, or parts thereof, shall  be disposed of as 

follows:  

1. Reserved items which are to remain property of t he Government are 

noted on drawings or in specifications as items to be stored. Items 

that remain property of the Government shall be rem oved or dislodged 

from present locations in such a manner as to preve nt damage which 

would be detrimental to re-installation and reuse. Store such items 

where directed by COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings loca ted in rooms and 

spaces in which work is to be done under this contr act shall remain 

the property of the Government. When rooms and spac es are vacated by 

the Department of Veterans Affairs during the alter ation period, such 

items which are NOT required by drawings and specif ications to be 
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either relocated or reused will be removed by the G overnment in 

advance of work to avoid interfering with Contracto r's operation.  

4. PCB Transformers and Capacitors: The Contractor shall be responsible 

for disposal of the Polychlorinated Biphenyl (PCB) transformers and 

capacitors. The transformers and capacitors shall b e taken out of 

service and handled in accordance with the procedur es of the 

Environmental Protection Agency (EPA) and the Depar tment of 

Transportation (DOT) as outlined in Code of Federal  Regulation (CFR), 

Titled 40 and 49 respectively. The EPA's Toxic Subs tance Control Act 

(TSCA) Compliance Program Policy Nos. 6-PCB-6 and 6 -PCB-7 also apply. 

Upon removal of PCB transformers and capacitors for  disposal, the 

"originator" copy of the Uniform Hazardous Waste Ma nifest (EPA Form 

8700-22), along with the Uniform Hazardous Waste Ma nifest 

Continuation Sheet (EPA Form 8700-22A) shall be ret urned to the 

Contracting Officer who will annotate the contract file and transmit 

the Manifest to the Medical Center's Chief.  

a. Copies of the following listed CFR titles may be  obtained from the 

Government Printing Office: 

40 CFR 261........Identification and Listing of Haz ardous Waste  

40 CFR 262........Standards Applicable to Generator s of Hazardous 

Waste  

40 CFR 263........Standards Applicable to Transport ers of 

Hazardous Waste  

40 CFR 761........PCB Manufacturing, Processing, Di stribution in 

Commerce, and use Prohibitions 

49 CFR 172........Hazardous Material tables and Haz ardous Material 

Communications Regulations  

49 CFR 173........Shippers - General Requirements f or Shipments 

and Packaging  

49 CRR 173........Subpart A General  

49 CFR 173........Subpart B Preparation of Hazardou s Material for 

Transportation  
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49 CFR 173........Subpart J Other Regulated Materia l; Definitions 

and Preparation  

TSCA..............Compliance Program Policy Nos. 6- PCB-6 and 

6-PCB-7  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES,  EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all st ructures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or  adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contrac t. The Contractor 

shall only remove trees when specifically authorize d to do so, and shall 

avoid damaging vegetation that will remain in place . If any limbs or 

branches of trees are broken during contract perfor mance, or by the 

careless operation of equipment, or by workmen, the  Contractor shall 

trim those limbs or branches with a clean cut and p aint the cut with a 

tree-pruning compound as directed by the Contractin g Officer.  

B. The Contractor shall protect from damage all exi sting improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any dam age to those 

facilities, including those that are the property o f a third party, 

resulting from failure to comply with the requireme nts of this contract 

or failure to exercise reasonable care in performin g the work. If the 

Contractor fails or refuses to repair the damage pr omptly, the 

Contracting Officer may have the necessary work per formed and charge the 

cost to the Contractor. 

 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENT AL CONTROLS, for 

additional requirements on protecting vegetation, s oils and the 

environment. Refer to Articles, "Alterations", "Res toration", and 

"Operations and Storage Areas" for additional instr uctions concerning 

repair of damage to structures and site improvement s.  
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1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair ex isting work as necessary 

to install new work. Except as otherwise shown or s pecified, do not cut, 

alter or remove any structural work, and do not dis turb any ducts, 

plumbing, steam, gas, or electric work without appr oval of the COR. 

Existing work to be altered or extended and that is  found to be 

defective in any way, shall be reported to the COR before it is 

disturbed. Materials and workmanship used in restor ing work, shall 

conform in type and quality to that of original exi sting construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work comple te and undamaged. 

Existing work (walls, ceilings, partitions, floors,  mechanical and 

electrical work, lawns, paving, roads, walks, etc.)  disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinis hed and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall im mediately restore to 

service and repair any damage caused by Contractor' s workmen to existing 

piping and conduits, wires, cables, etc., of utilit y services or of fire 

protection systems and communications systems (incl uding telephone) 

which are indicated on drawings and which are not s cheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems  not shown on drawings 

or locations of which are unknown will be covered b y adjustment to 

contract time and price in accordance with clause e ntitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING S ITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to be low is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 
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1. The indications of physical conditions on the dr awings and in the 

specifications are the result of site investigation s by Giles 

Engineering Associates, Inc.  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by cor e borings and test pits. 

Logs of subsurface exploration are shown diagrammat ically on drawings.  

C. A copy of the soil report will be made available  for inspection by 

bidders upon request to the COR at the VA Medical C enter, and shall be 

considered part of the contract documents.  

D. Government does not guarantee that other materia ls will not be 

encountered nor that proportions, conditions or cha racter of several 

materials will not vary from those indicated by exp lorations. Bidders 

are expected to examine site of work and logs of bo rings; and, after 

investigation, decide for themselves character of m aterials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make  subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registe red civil engineer 

whose services are retained and paid for by the Con tractor shall perform 

services specified herein and in other specificatio n sections. The 

Contractor shall certify that the land surveyor or civil engineer is not 

one who is a regular employee of the Contractor, an d that the land 

surveyor or civil engineer has no financial interes t in this contract.  

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Gover nment established base 

lines and bench marks, indicated on the drawings, a nd shall be 

responsible for all measurements in connection with  the layout. The 

Contractor shall furnish, at Contractor's own expen se, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may  be established or 

indicated by the Contracting Officer. The Contracto r shall also be 

responsible for maintaining and preserving all stak es and other marks 

established by the Contracting Officer until author ized to remove them. 
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If such marks are destroyed by the Contractor or th rough Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the repl acement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark lines and grades that  are reasonably 

necessary to properly assure that location, orienta tion, and elevations 

established for roads, and parking lots are in acco rdance with lines and 

elevations shown on contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficien t additional survey 

control points or system of points as may be necess ary to assure proper 

alignment, orientation, and grade of all major feat ures of work. Survey 

shall include, but not be limited to, location of l ines and grades of 

footings, exterior walls, center lines of columns i n both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a reg istered land 

surveyor or registered civil engineer. Furnish such  certification to 

the COR before any work (such as footings, floor sl abs, columns, 

walls, utilities and other major controlling featur es) is placed.  

D. During progress of work, and particularly as wor k progresses from floor 

to floor, Contractor shall have line grades and plu mbness of all major 

form work checked and certified by a registered lan d surveyor or 

registered civil engineer as meeting requirements o f contract drawings. 

Furnish such certification to the COR before any ma jor items of concrete 

work are placed. In addition, Contractor shall also  furnish to the COR 

certificates from a registered land surveyor or reg istered civil 

engineer that the following work is complete in eve ry respect as 

required by contract drawings.    

1. Lines and elevations of sewers and of all outsid e distribution 

systems.  

      2. Lines and elevations of roads, streets and  parking lots.   



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     01-01-13 
 

GENERAL REQUIREMENTS      01 00 00 -23  

 

E. Whenever changes from contract drawings are made  in line or grading 

requiring certificates, record such changes on a re producible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to COR. 

F. The Contractor shall perform the surveying and l ayout work of this and 

other articles and specifications in accordance wit h the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets  of as-built drawings 

which will be kept current during construction of t he project, to 

include all contract changes, modifications and cla rifications. 

B. All variations shall be shown in the same genera l detail as used in the 

contract drawings. To insure compliance, as-built d rawings shall be made 

available for the COR's review, as often as request ed. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COR within 15 calendar days after e ach completed phase 

and after the acceptance of the project by the COR.  

D. Contractors to update as work is completed the V A electrical, medical 

gas, domestic plumbing and mechanical piping master  schematic books.  

These books are located in the FM office. 

E. Paragraphs A, B, C & D shall also apply to all s hop drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads a nd roads on Medical 

Center property and, when authorized by the COR, su ch temporary roads 

which are necessary in the performance of contract work. Temporary roads 

shall be constructed by the Contractor at Contracto r's expense. When 

necessary to cross curbing, sidewalks, or similar c onstruction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of thi s contract, Contractor 

may construct them immediately for use to facilitat e building 

operations. These roads may be used by all who have  business thereon 

within zone of building operations.  
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C. When certain buildings (or parts of certain buil dings) are required to 

be completed in advance of general date of completi on, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.17 COR'S FIELD OFFICE: NOT APPLICABLE 

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical e quipment to provide 

heat, ventilation, plumbing, light and power will b e permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be gi ven by COR. If the 

equipment is not installed and maintained in accord ance with the 

following provisions, the COR will withdraw permiss ion for use of the 

equipment.  

2. Electrical installations used by the equipment s hall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. tran sformers, relays, 

circuit breakers, fuses, conductors, motor controll ers and their 

overload elements shall be properly sized, coordina ted and adjusted. 

Voltage supplied to each item of equipment shall be  verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleane d before using it 

and again immediately before final inspection inclu ding vacuum 

cleaning and wiping clean interior and exterior sur faces.  

3. Units shall be properly lubricated, balanced, an d aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for prehea t coils shall 

function properly and all safety controls shall fun ction to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements s hall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distributi on system, metering 

equipment, condensate returns, and other auxiliary facilities used in 
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temporary service shall be cleaned prior to use; ma intained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the  Government.  

B. Prior to final inspection, the equipment or part s used which show wear 

and tear beyond normal, shall be replaced with iden tical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements  of the mechanical and 

electrical specifications sections.  

1.19 TEMPORARY USE OF EXISTING ELEVATORS: NOT APPLI CABLE 

1.20 TEMPORARY USE OF NEW ELEVATORS  

A. The Contractor and his personnel shall be permit ted use of new 

elevator(s) subject to the following provisions: 

1. Contractor shall make arrangements with the COR for use of 

elevator(s). Contractor may obtain elevator(s) for exclusive use. 

2. Prior to the use of elevator(s), the Contractor shall have the 

elevator(s) inspected and accepted by an ASME accre dited, certified 

elevator safety inspector. The acceptance report sh all be submitted 

to the COR. 

3. Submit to the COR the schedule and procedures fo r maintaining 

equipment. Indicate the day or days of the week and  total hours 

required for maintenance. A report shall be submitt ed to the COR 

monthly indicating the type of maintenance conducte d, hours used, and 

any repairs made to the elevator(s). 

4. The Contractor shall be responsible for enforcin g the maintenance 

procedures. 

5. During temporary use of elevator(s) all repairs,  equipment 

replacement and cost of maintenance shall be the re sponsibility of 

the Contractor. 

6. Personnel for operating elevator(s) shall not be  provided by the 

Department of Veterans Affairs. 

7. Contractor shall cover and provide maximum prote ction of the entire 

elevator(s) installation. 
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8. The Contractor shall arrange for the elevator co mpany to perform 

operation of the elevator(s) so that an ASME accred ited, certified 

elevator safety inspector can evaluate the equipmen t. The Contractor 

shall be responsible for any costs of the elevator company. 

9. All elevator(s) parts worn or damaged during tem porary use shall be 

removed and replaced with new parts. This shall be determined by an 

ASME accredited certified elevator safety inspector  after temporary 

use and before acceptance by the Government. Submit  report to the COR 

for approval. 

10. Elevator shall be tested as required by the tes ting section of the 

elevator(s) specifications before acceptance by the  Department of 

Veterans Affairs. 

1.21 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contract or's workmen) ample 

temporary sanitary toilet accommodations with suita ble sewer and water 

connections; or, when approved by COR, provide suit able dry closets 

where directed. Keep such places clean and free fro m flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfec tly clean.  

1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably require d amounts of utilities 

available to the Contractor from existing outlets a nd supplies, as 

specified in the contract. The amount to be paid by  the Contractor for 

chargeable electrical services shall be the prevail ing rates charged to 

the Government. The Contractor shall carefully cons erve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a  workmanlike manner 

satisfactory to the Contracting Officer, shall inst all and maintain all 

necessary temporary connections and distribution li nes, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the  work by the 

Government, the Contractor shall remove all the tem porary connections, 

distribution lines, meters, and associated parapher nalia.  
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C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's  usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to preven t injury to work and 

materials through dampness and cold. Use of open sa lamanders or any 

temporary heating devices which may be fire hazards  or may smoke and 

damage finished work, will not be permitted. Mainta in minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heat ing distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furn ish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and  pay for 

electricity required for electric cranes and hoisti ng devices, 

electrical welding devices and any electrical heati ng devices 

providing temporary heat. Electricity for all other  uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish te mporary water service. 

1. Obtain water by connecting to the Medical Center  water distribution 

system. Provide reduced pressure backflow preventer  at each 

connection. Water is available at no cost to the Co ntractor.  

2. Maintain connections, pipe, fittings and fixture s and conserve 

water-use so none is wasted. Failure to stop leakag e or other wastes 

will be cause for revocation (at COR's discretion) of use of water 

from Medical Center's system.  

G. Steam: Furnish steam system for testing required  in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Me dical Center steam 

distribution system. Steam is available at no cost to the Contractor.  
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2. Maintain connections, pipe, fittings and fixture s and conserve 

steam-use so none is wasted. Failure to stop leakag e or other waste 

will be cause for revocation (at COR's discretion),  of use of steam 

from the Medical Center's system.  

H. Fuel: Natural and LP gas and burner fuel oil req uired for boiler 

cleaning, normal initial boiler-burner setup and ad justing, and for 

performing the specified boiler tests will be furni shed by the 

Government. Fuel required for prolonged boiler-burn er setup, 

adjustments, or modifications due to improper desig n or operation of 

boiler, burner, or control devices shall be furnish ed by the Contractor 

at Contractor's expense. 

1.23 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of i nstallation of 

telephone equipment by others. This work shall be c ompleted before the 

building is turned over to VA.  

1.24 TESTS  

A. Pre-test mechanical and electrical equipment and  systems and make 

corrections required for proper operation of such s ystems before 

requesting final tests. Final test will not be cond ucted unless 

pre-tested.  

B. Conduct final tests required in various sections  of specifications in 

presence of an authorized representative of the Con tracting Officer. 

Contractor shall furnish all labor, materials, equi pment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balan ced, controlled and 

coordinated. A system is defined as the entire comp lex which must be 

coordinated to work together during normal operatio n to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provide s comfort conditions 

for a building. Other related components are return  air, exhaust air, 

steam, chilled water, refrigerant, hot water, contr ols and electricity, 

etc. Another example of a complex which involves se veral components of 

different disciplines is a boiler installation. Eff icient and acceptable 

boiler operation depends upon the coordination and proper operation of 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     01-01-13 
 

GENERAL REQUIREMENTS      01 00 00 -29  

fuel, combustion air, controls, steam, feedwater, c ondensate and other 

related components.  

D. All related components as defined above shall be  functioning when any 

system component is tested. Tests shall be complete d within a reasonably 

short period of time during which operating and env ironmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where r equired, will only be 

accepted when submitted with the test results of re lated components and 

of the entire system.  

1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operati ng manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four  copies each) for each 

separate piece of equipment shall be delivered to t he COR coincidental 

with the delivery of the equipment to the job site.  Manuals shall be 

complete, detailed guides for the maintenance and o peration of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous oper ation for long 

periods of time and dismantling and reassembling of  the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagram s and illustrations. 

Illustrations shall include "exploded" views showin g and identifying 

each separate item. Emphasis shall be placed on the  use of special tools 

and instruments. The function of each piece of equi pment, component, 

accessory and control shall be clearly and thorough ly explained. All 

necessary precautions for the operation of the equi pment and the reason 

for each precaution shall be clearly set forth. Man uals must reference 

the exact model, style and size of the piece of equ ipment and system 

being furnished. Manuals referencing equipment simi lar to but of a 

different model, style, and size than that furnishe d will not be 

accepted.  

C. Instructions: Contractor shall provide qualified , factory-trained 

manufacturers' representatives to give detailed ins tructions to assigned 

Department of Veterans Affairs personnel in the ope ration and complete 

maintenance for each piece of equipment. All such t raining will be at 
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the job site. These requirements are more specifica lly detailed in the 

various technical sections. Instructions for differ ent items of 

equipment that are component parts of a complete sy stem, shall be given 

in an integrated, progressive manner. All instructo rs for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been comp leted. This is to 

assure proper instruction in the operation of inter -related systems. All 

instruction periods shall be at such times as sched uled by the COR and 

shall be considered concluded only when the COR is satisfied in regard 

to complete and thorough coverage. The Department o f Veterans Affairs 

reserves the right to request the removal of, and s ubstitution for, any 

instructor who, in the opinion of the COR, does not  demonstrate 

sufficient qualifications in accordance with requir ements for 

instructors above.  

1.26 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the Schedule.  

B. Equipment furnished by Government to be installe d by Contractor will be 

furnished to Contractor at the Medical Center. 

  C. Contractor shall be prepared to receive this e quipment from Government 

and store or place such equipment not less than 90 days before 

Completion Date of project.  

D. Notify Contracting Officer in writing, 60 days i n advance, of date on 

which Contractor will be prepared to receive equipm ent furnished by 

Government. Arrangements will then be made by the G overnment for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contract or shall arrange for 

a joint inspection thereof with a representative of  the Government. 

At such time the Contractor shall acknowledge recei pt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its c ondition or 

shortages.  

2. Contractor thereafter is responsible for such eq uipment until such 

time as acceptance of contract work is made by the Government.  



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     01-01-13 
 

GENERAL REQUIREMENTS      01 00 00 -31  

E. Equipment furnished by the Government will be de livered in a partially 

assembled (knock down) condition in accordance with  existing standard 

commercial practices, complete with all fittings, f astenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the li ke) necessary to make 

the connection between the Government furnished equ ipment item and the 

utility stub-up shall be furnished and installed by  the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government f urnished equipment in 

place ready for proper operation in accordance with  specifications and 

drawings.  

G. Furnish supervision of installation of equipment  at construction site by 

qualified factory trained technicians regularly emp loyed by the 

equipment manufacturer.  

1.27 RELOCATED EQUIPMENT / ITEMS 

A. Contractor shall disconnect, dismantle as necess ary, remove and 

reinstall in new location, all existing equipment a nd items indicated by 

symbol "R" or otherwise shown to be relocated by th e Contractor.  

B. Perform relocation of such equipment or items at  such times and in such 

a manner as directed by the COR.  

C. Suitably cap existing service lines, such as ste am, condensate return, 

water, drain, gas, air, vacuum and/or electrical, w henever such lines 

are disconnected from equipment to be relocated. Re move abandoned lines 

in finished areas and cap as specified herein befor e under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service co nnections, fittings, 

fastenings and any other materials necessary for as sembly and 

installation of relocated equipment; and leave such  equipment in proper 

operating condition.  

F. All service lines such as noted above for reloca ted equipment shall be 

in place at point of relocation ready for use befor e any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  
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1.28 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT: NOT 
APPLICABLE  

1.29 CONSTRUCTION SIGN: NOT APPLICABLE  

1.30 SAFETY SIGN: NOT APPLICABLE 

1.31 PHOTOGRAPHIC DOCUMENTATION  

A. During the construction period through completio n, provide photographic 

documentation of construction progress and at selec ted milestones 

including electronic indexing, navigation, storage and remote access to 

the documentation, as per these specifications. The  commercial 

photographer or the subcontractor used for this wor k shall meet the 

following qualifications:  

1. Demonstrable minimum experience of three (3) yea rs in operation 

providing documentation and advanced indexing/navig ation systems  

including a representative portfolio of constructio n projects of 

similar type, size, duration and complexity as the Project. 

2. Demonstrable ability to service projects through out North America, 

which shall be demonstrated by a representative por tfolio of active 

projects of similar type, size, duration and comple xity as the 

Project. 

B. Photographic documentation elements: 

1. Each digital image shall be taken with a profess ional grade camera 

with minimum size of 6 megapixels (MP) capable of p roducing 200x250mm 

(8 x 10 inch) prints with a minimum of 2272 x 1704 pixels and 

400x500mm (16 x 20 inch) prints with a minimum 2592  x 1944 pixels.  

2. Indexing and navigation system shall utilize act ual AUTOCAD 

construction drawings, making such drawings interac tive on an on-line 

interface.  For all documentation referenced herein , indexing and 

navigation must be organized by both time (date-sta mped) and location 

throughout the project. 

3. Documentation shall combine indexing and navigat ion system with 

inspection-grade digital photography designed to ca pture actual 

conditions throughout construction and at critical milestones.  

Documentation shall be accessible on-line through u se of an internet 

connection. Documentation shall allow for secure mu ltiple-user 

access, simultaneously, on-line. 
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4. Before construction, the building pad, adjacent streets, roadways, 

parkways, driveways, curbs, sidewalks, landscaping,  adjacent 

utilities and adjacent structures surrounding the b uilding pad and 

site shall be documented. Overlapping photographic techniques shall 

be used to insure maximum coverage. Indexing and na vigation 

accomplished through interactive architectural draw ings.  If site 

work or pad preparation is extensive, this document ation may be 

required immediately before construction and at sev eral pre-

determined intervals before building work commences . 

5. Construction progress for all trades shall be tr acked at pre-

determined intervals, but not less than once every thirty (30) 

calendar days (“Progressions”).  Progression docume ntation shall 

track both the exterior and interior construction o f the building.  

Exterior Progressions shall track 360 degrees aroun d the site and 

each building.  Interior Progressions shall track i nterior 

improvements beginning when stud work commences and  continuing until 

Project completion. 

6. As-built condition of pre-slab utilities and sit e utilities shall be 

documented prior to pouring slabs, placing concrete  and/or 

backfilling.  This process shall include all underg round and in-slab 

utilities within the building(s) envelope(s) and ut ility runs in the 

immediate vicinity of the building(s) envelope(s).  This may also 

include utilities enclosed in slab-on-deck in multi -story buildings. 

Overlapping photographic techniques shall be used t o insure maximum 

coverage. Indexing and navigation accomplished thro ugh interactive 

site utility plans. 

7. As-built conditions of mechanical, electrical, p lumbing and all other 

systems shall be documented post-inspection and pre -insulation, sheet 

rock or dry wall installation.  This process shall include all 

finished systems located in the walls and ceilings of all buildings 

at the Project. Overlapping photographic techniques  shall be used to 

insure maximum coverage.  Indexing and navigation a ccomplished 

through interactive architectural drawings. 

8. As-built conditions of exterior skin and elevati ons shall be 

documented with an increased concentration of digit al photographs as 

directed by the COR in order to capture pre-determi ned focal points, 
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such as waterproofing, window flashing, radiused st eel work, 

architectural or Exterior Insulation and Finish Sys tems (EIFS) 

detailing. Overlapping photographic techniques shal l be used to 

insure maximum coverage. Indexing and navigation ac complished through 

interactive elevations or elevation details. 

9. Miscellaneous events that occur during any Contr actor site visit, or 

events captured by the Department of Veterans Affai rs independently, 

shall be dated, labeled and inserted into a Section  in the navigation 

structure entitled “Slideshows,” allowing this info rmation to be 

stored in the same “place” as the formal scope. 

10. Customizable project-specific digital photograp hic documentation of 

other details or milestones. Indexing and navigatio n accomplished 

through interactive architectural plans. 

11. Monthly (29 max) exterior progressions (360 deg rees around the 

project) and slideshows.  The slideshows allow for the inclusion of 

Department of Veterans Affairs pictures, aerial pho tographs, and 

timely images which do not fit into any regular mon thly photopath. 

12. Weekly (21 Max) Site Progressions - Photographi c documentation 

capturing the project at different stages of constr uction. These 

progressions shall capture underground utilities, e xcavation, 

grading, backfill, landscaping and road constructio n throughout the 

duration of the project. 

13. In event a greater or lesser number of images t han specified above 

are required by the COR, adjustment in contract pri ce will be made in 

accordance with clause entitled "CHANGES" (FAR 52.2 43-4 and VAAR 

852.236-88).  

C. Images shall be taken by a commercial photograph er and must show 

distinctly, at as large a scale as possible, all pa rts of work embraced 

in the picture. 

D. Coordination of photo shoots is accomplished thr ough COR.  Contractor 

shall also attend construction team meetings as nec essary. Contractor’s 

operations team shall provide regular updates regar ding the status of 

the documentation, including photo shoots concluded , the availability of 

new Progressions or Exact-Builts viewable on-line a nd anticipated future 

shoot dates. 
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E. Contractor shall provide all on-line domain/web hosting, security 

measures, and redundant server back-up of the docum entation. 

F. Contractor shall provide technical support relat ed to using the system 

or service.  

G. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) with the indexing and navigatio n system embedded 

(and active) shall be provided in an electronic med ia format, typically 

a DVD or external hard-drive. Permanent Record shal l have Building 

Information Modeling (BIM) interface capabilities. On-line access 

terminates upon delivery of the Permanent Record.  

1.32 FINAL ELEVATION DIGITAL IMAGES  

A.  A minimum of four (4) images of each elevation shal l be taken with a 

minimum 6 MP camera, by a professional photographer  with different 

settings to allow the COR to select the image to be  printed. All images 

are provided to the RE on a CD.  

B.  Photographs shall be taken upon completion, includi ng landscaping. They 

shall be taken on a clear sunny day to obtain suffi cient detail to show 

depth and to provide clear, sharp pictures. Picture s shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight  paper, matte finish 

archival grade photographic paper and produced by a  RA4 process from the 

digital image with a minimum 300 PPI. Identifying d ata shall be carried 

on label affixed to back of photograph without dama ge to photograph and 

shall be similar to that provided for final constru ction photographs. 

1.33 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's em ployees, prior to, or 

during the construction work, are advised of or dis cover any possible 

archeological, historical and/or cultural resources , the Contractor 

shall immediately notify the COR verbally, and then  with a written 

follow up.  

1. 34 TEMPORARY INTERIOR SIGNAGE 

When the contractor's work blocks doors and/or exis ts, changes paths, 

etc., the General Contractor is to provide all temp orary signage to 

reroute personnel and block the doors or exits.   L ocations to be 

determined based on the ILSM. 
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SOLE SOURCE SYSTEMS OR SERVICES JUSTIFICATION 
 

CARD READERS FOR FISHER HOUSE ROOM ACCESS 

• Equipment and systems are to be manufactured by Schlage 
1. Schlage AD-400 Wireless Devices for Room Access Reader and two 

side door access readers. 
• Justification:  

1. Required by VA Facility to maintain compatibility between new and 
existing systems. 

2. System and equipment purchased and supplied by sole source 
(Schlage) will allow for single maintenance contract. 

 
WE ENERGIES  
 
There is an existing WE Energies owned transformer and primary utility line 
that will need to be relocated to avoid the limits of the new construction 
for the drive and parking areas for the Fisher House.  WE Energies will 
relocate the utility line and transformer.  Costs for this work shall be 
carried in the construction budget.  

 
FIRE ALARM  

• Fire alarm control panel within the Fisher House shall be manufactured by 
Siemens Cerberus.   

1. Recommended FACP shall be the Siemens Cerberus MXQ-IL addressable 
fire alarm control panel which contains network capability.   

• Justification:  
1. Required by VA Facility to maintain compatibility between new and 

existing systems. 
2. System and equipment purchased and supplied by sole source 

(Siemens Cerberus) will allow for single maintenance contract. 
 
VIDEO SURVEILLANCE  

• Video Surveillance system for the Fisher House building to be provided, 
installed and tested by Johnson Controls, Inc. (JCI).  .   
 

• Justification:  
1. Required by VA Facility to maintain compatibility between new and 

existing systems.  
2. System and equipment purchased and supplied by sole source (JCI) 

will allow for single maintenance contract. 
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SECTION 01 01 10 – 1HR 
1 HOUR CONSTRUCTION SMOKE BARRIER  

1.   DESCRIPTION 

This section specifies the control of the construct ion barrier 
surrounding the construction area the Contractor mu st consider for 
construction & renovation projects in the medical f acility. It 
includes Precautionary management of, Inspections a nd Non-invasive 
activities, small scale, short duration activities,  which create 
minimal fire hazard risk.  Major demolition and con struction projects 
that are high risk.  The Contractor is obligated to  consider the 
specified containment measures with the costs inclu ded within the 
various contract items of work. A Construction Barrier and Fire Risk 
Assessment Matrix of Precautions for construction and renovation for 
activities follows. 

TYPE A 
 
Minimal 
Fire Risk 

Inspection and Non-Invasive Activities .   

Includes, but is not limited to: 

� removal of ceiling tiles for visual inspection limi ted to 1 
tile per 50 square feet  

� painting (but not sanding) 

� wall covering, electrical trim work, minor plumbing , and 
activities which do not generate dust or require cu tting of 
walls or access to ceilings other than for visual i nspection.

� Removal of floor tile less than 25 square feet, non - ACM and 
no grinding or dust generating activities 

TYPE B 
 

Limited  

Fire Risk  

Small scale, short duration activities that can be completed 
within 3 calendar days.  Work that requires a moder ate level 
of demolition and does not pose a potential fire ha zard.  
Cutting/burning operations that require a burn perm it are 
prohibited.  No electrical corded power tools permi tted.  

Includes, but is not limited to: 

� installation of telephone and computer cabling 

� access to chase spaces 

� asbestos abatement of flooring tile/mastic removal,  glove bag 
operations, Transite panel removals 

� duct work , electri cal, plumbing, piping work above ceiling 
within a 50 square foot area. 

� cutting of walls or ceiling where fire hazard is mi nimal. 

� sanding of walls for painting or wall covering 

� removal of floor coverings, ceiling tiles and casew ork 
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2.  TEMPORARY CONSTRUCTION PARTITIONS (NOTE: COORDINATE INFECTION CONTROL 
BARRIERS WITH CONSTRUCTION PARTITIONS):   

A.  Type A:  Provide authority to proceed with work in area, includes 

a ceiling permit as required, when working above ce ilings. 

B.  Type B:  Install and maintain Infection Control tem porary 

separations between construction areas and adjoinin g areas. 

Coordinate with Section 01 01 10-IC.  Provide plast ic from floor 

to ceiling above and seal joints and penetrations. All plastic 

will be labeled with the VA ILSM TEMPORARY BARRIER orange tag 

once installed indicating the start of the 3 days.  At openings, 

install z-wall overlapping plastic flap barriers or  equivalent. 

 

 

TYPE C 
 

Moderate  

Fire Risk  

Work that requires a moderate to high level of demo lition, 
cutting/burning operations or requires demolition o r removal of 
any fixed building components or assemblies.  Power  corded 
tools and work that provides a potential fire hazar d. 

Includes, but is not limited to: 

� Removal of building components or elements requiring use of 
open flame or power chisel 

� new construction or renovations over 3 days duratio n 

� major duct work, plumbing, piping, or electrical wo rk  

� soldering or brazing operations 

� ANY activity that requires a burn permit 

 

TYPE D 
 

Significant 
Fire Risk  

Major demolition and construction projects involvin g 
cutting/burning operations or requires demolition o r removal of 
any fixed building components or assemblies.  Power  corded 
tools and work that provides a potential fire hazar d.  

Includes, but is not limited to:  

� activities which require consecutive work shifts 

� requires heavy demolition or removal of a complete building 
system 

� new construction or renovations over 3 days duratio n 
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C.  Type C:  Install and maintain Infection Control tem porary 

construction partitions to provide smoke-tight sepa rations 

between construction areas and adjoining areas. Coo rdinate with 

Section 01 01 10-IC.  Provide heat detectors and no tification 

devices (i.e., audio-visual devices) tied into the Building 

Siemens Pyrotronics System, in ante room and 1 per 900-1000 

square foot of clear construction area.  Heat detec tors to be 

FTP-11 Addressable, Tri-Color LED, 135°F, Combinati on Fixed or 

Rate of Rise.  Contractor to provide certification documentation 

once the heat detectors and notification devices (i .e., audio-

visual devices) are installed and/or moved and test ed prior to 

any construction work taking place in the space.  O utside the 

ante room, existing units can be used if they are m oved to the 

floor deck above.  Separate all occupied areas from  demolition, 

renovation, or construction activities by temporary  smoke-tight 

construction partitions of gypsum board.  For parti tions in 

duration of  3 days to 14 days, the seams of the gy psum board 

construction shall be taped with E-Z Fire Tape; bot h sides and 

ceilings and from walls to floor.  For partitions i n duration 

over 14 days, the seams of the gypsum board constru ction shall be 

mudded and taped with ASTM C840 approved compound o r E-Z Fire 

Tape; both sides and ceilings and duct tape from wa lls to floor.  

Other than ante room, new partitions shall be full height, 

extending through suspended ceilings to the floor s lab or roof 

deck above and shall be one-hour fire rated 5/8” ty pe X gypsum 

board both sides of metal stud wall, mudded and tap ed in 

accordance with ASTM C840.  If sprinklers are insta lled per a 

hydraulically calculated stamped and certified syst em and 

sprinklers are operational on both sides of the tem porary 

partition and ceilings are fully intact and complet e, then the 

partition (2 layers 5/8” type X) indicated above ma y be permitted 

to terminate at the ceiling in accordance with NFPA  241.  Provide 

plastic Z Type door at the interior construction an te room 
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doorway.   At outer ante room construction door ope nings, install 

Class C, ¾ hour fire/smoke rated doors with self-cl osing devices.  

D.  Type D:  Install one-hour fire-rated temporary cons truction 

partitions to maintain integrity of existing exit s tair 

enclosures, exit passageways, fire-rated enclosures  of hazardous 

areas, horizontal exits, smoke barriers, vertical s hafts and 

openings and other enclosures as required by the cu rrent Life 

Safety Code NFPA 101.  This may include new horizon tal egress 

tunnels, exit stairs, etc.  Provide heat detectors and 

notification devices (i.e., audio-visual devices) t ied into the 

Building Siemens Pyrotronics System, in ante room a nd 1 per 900-

1000 square foot of clear construction area.  Heat detectors to 

be FTP-11 Addressable, Tri-Color LED, 135°F, Combin ation Fixed or 

Rate of Rise.  Contractor to provide certification documentation 

once the heat detectors and notification devices (i .e., audio-

visual devices) are installed and/or moved and test ed prior to 

any construction work taking place in the space.  O utside the 

ante room, existing units can be used if they are m oved to the 

floor deck above.   

 

3.  WALLS TO BE USED FOR CONSTRUCTION PARTITION AND PHASING. 

A.  The construction site must be completely surrounded  by the 

construction partitions described above.  Infection  control 

procedures need to be initiated prior to any other construction 

activities.  Where construction walls are to functi on as 

infection control barriers, add infection control m easures (e.g., 

plastic sheeting between metal studs and gypsum boa rd).   

B.  Existing walls - All existing walls surrounding the  construction 

are to be inspected, repaired, patched, and fire st opped as 

required to bring them up to current smoke barrier construction 

requirements, as follows:   
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i.  for annular space gaps, holes, and cracks less than  1/4" 

width: intumescent red fire caulk 

a)  Number of individual conduits, pipes and cables <1”  = 10 

b)  Number of individual conduits, pipes and cables          

1” to 3” dia = 4 

c)  Number of individual conduits, pipes and cables          

4” to 6” dia = 4 

ii.  for larger annular spaces and holes: pack with mine ral wool 

and either patch with drywall and trim with fire ca ulk or 

apply a coating of 3M FireDam 200 Spray, or other a pproved 

firestopping methods based on the manufacture of th e 

firestopping material or VA-approved equal coating.    

a)  Around conduits / pipes up to 2”Ø = 7 

b)  Holes, larger, total square feet, not requiring new  

studs, patch up to 10 s.f. 

c)  HVAC ducts – pull back insulation, trim with metal angles 

and fire caulk, lineal feet perimeter around ductwo rk = 

20 l.f. 

iii.  For walls where the gypsum board stops below the ex isting 

floor deck above; extend gypsum board construction to deck 

above to meet 1 hour requirements. 

a) Square feet of wall to extend to deck = 24 s.f. 

iv.  These walls can then be used as part of the constru ction 

partition.  All work associated with this construct ion 

shall be accomplished immediately after the infecti on 

control work has been provided.   

v.  Construction cores made through the construction ba rriers 

and any rated assembly need to have an ILSM firesto p such 

as mineral wool filling including a “ILSM FIRESTOP”  label 

as indicated below, in place for all penetrations m ade 

smoke resistant at the end of the construction day and 

penetrations are to be fire caulked/sealed within 3 0 days 
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of being made.  All penetrations will be labeled wi th the 

VA orange tag once made.   

 

C.  The Ante Room when required by infection control fo r the 

construction site will consist of a contractor prov ided yellow 

90-minute self closing and latching construction do or and frame.  

Metal studs and 5/8” drywall 1-hour fire rated wall  and ceiling 

enclosure abutting the smoke barrier construction w all. 

D.  VA ILSM Temporary Barrier Tag 

 

ILSM TEMPORARY BARRIER TAG 

            

PROJECT:   

PRIME CONTRACTOR:         

SUB CONTRACTOR:     

EMERGENCY CONTACT NO.   

BARRIER INSTALLATION DATE:   

BARRIER EXPIRATION DATE:   

         (MAX 3 DAYS) 
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SECTION 01 01 10 - FSS 
FIRE SAFETY SECTION 

 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION:  This section covers safety precau tions required by all 

contractor personnel to safeguard patients, visitor s, and Department of 
Veterans Affairs employees. 

 
 
1.2 RELATED SECTION 
 

A. Section 01 00 00 - GENERAL REQUIREMENTS 
 
1.3 APPLICABLE PUBLICATIONS 
 

A. NFPA standard No. 241 - Safeguarding Constructio n, Alteration, and 
Demolition Operations. 

 
B. NFPA Standard No. 51B - Fire Protection in use o f cutting and welding 

Processes. 
 

C. NFPA Standard No. 101 - Life Safety Code (Curren t Edition) 
 

D. OSHA Regulations 29CFR1926 - Construction Indust ry Standards. 
 

1. Sub-part P- Fire Protection and Prevention 
 

2. Sub-part J- welding and Cutting 
 
PART 2 - PRODUCTS 
 
2.1 PRODUCTS: 
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A. Table F-1 indicates which fire extinguishers are  required for various 
combustible materials. 
 
Table F-1 FIRE 

EXTINGUISHER

S DATA 
 
 

TYPE OF AGENT 
 
 

 
 
Each class of fire calls for the 
right kind of extinguisher.  Using 
the wrong extinguisher is 
dangerous and may do more 

harm than good.  For your own 
protection, you should know the 
classes of fire, the different 
types of extinguishers, how to 
use them and why. 
 
 

Fires in ordinary combustible 
materials - paper, wood, and 
many plastics.  Quenching by 
water or insulating by Multi-
Purpose (ABC),dry chemical is 
effective. 
 
 
Fires in flammable liquids such 
as gasoline, oils, grease, tars, 
paints, lacquers and flammable 
gases.  Multi-Purpose (ABC).  
Regular Dry Chemical, Halon 
1211, and Carbon Dioxide 
agents smother these fires. 
 
 
Fires in electrical equipment.. 
Motors, generators, switches 
and appliances.. where a non 
conducting extinguishing agent 
Multi-Purpose (ABC), Regular 
Dry Chemical, Halon 1211 or 
Carbon Dioxide is required. 
 
 
 
RANGE -------------------- 
Discharge Time ---------- 

Multi-Purpose Dry 
Chemical 
Monoammonium 
Phosphate 
 
 
 
 
 
 
 
 
 
 
 
 
Yes-excellent Adheres 
to burning materials 
amd forms a coating 
which will smother the 
fire and minimize 
reflash. 
 
 
 
Yes-excellent Dry 
chemical agent 
smothers fire.  Screen 
of agent shields user 
from heat. 
 
 
 
 
 
 
Yes-excellent Dry 
chemical agent is non-
conductive.  Screen of 
agent shields user from 
heat. 
 
 
 
 
 
 
5 to 20 feet 
10 to 25 seconds 

 
Regular 
Dry Chemical Sodium 
Phosphate 
 
 
 
 
 
 
 
 
 
 
 
 
 
    No 
 
 
 
 
 
 
 
 
Yes-excellent Dry 
chemical agent smothers 
fire.  Screen of agent 
shields user from heat. 
 
 
 
 
 
 
 
Yes-excellent Dry 
chemical agent is non-
conductive.  Screen of 
agent shields user from 
heat. 
 
 
 
 
 
 
5 to 20 feet 
10 to 25 seconds 

 
 
Halon 1211 
Bromoclorodi-
fluoromethane 
 
 
 
 
 
 
 
 
 
 
 
 
Yes-excellent 
Halon 1211 leaves no 
residue.  May not normally 
affect equipment. 
 
 
 
 
 
Yes-excellent 
Halon 1211 leaves no 
residue.  May not normally 
affect equipment. 
 
 
 
 
 
 
 
Yes-excellent 
Halon 1211 is a non-
conductor, leaves no 
residue, may not normally 
affect or damage electrical 
equipment. 
 
 
 
 
 
8 to 18 feet 
8 to 18 seconds 
Depending on size 

 
 
Carbon Dioxide 
(CO2) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   No 
 
 
 
 
 
 
 
 
Yes-excellent 
Carbon Dioxide leaves 
no residue, may not 
normally affect or 
damage equipment. 
 
 
 
 
 
 
Yes-excellent 
Carbon Dioxide is a non-
conductor, leaves no 
residue, may not 
normally affect or 
damage electrical 
equipment. 
 
 
 
 
3 to 8 feet 
8 to 30 seconds 

 
 
Water 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Yes 
Water saturates 
materials and prevents 
rekindling. 
 
 
 
 
 
No 
Water will spread 
flammable liquids and 
not put it out. 
 
 
 
 
 
 
 
No 
Wate, a conductor, 
should never be used 
on live electrical fires. 
 
 
 
 
 
 
 
Up to 40 feet 
Up to 60 seconds 
 

 
B. Cover Plates 

 
1. Receptacles - Manufactured by H. B. Enterprises or equal.  Catalog No. 007 

 
2. Switches - Manufactured by N. 13. Enterprises. C atalog  No. 003 
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PART III - EXECUTION 
 
3.1 Construction offices and trailers used as stora ge are required to a located 

minimum distance from permanent structures.  Vetera ns Administration approval of 
location does not relieve the contractor at this ul timate responsibility of 
meeting OSHA and NFPA Regulation. 

 
3.2  Contractor is required to obtained a permit from th e office of the Chief Engineer 

prior to start of each welding/cutting operation. T he Chief Engineer reserves the 
right to delegate the Project Manager as approving official. The following form 
is acceptable for obtaining approval and may be rep roduced at contractor's 
expense. Other form must be submitted for approval by the Project Engineer prior 
to use. 

 
3.3 The following checklist is provided to the cont ractor as a quick reference only.   

NFPA 513 should be consulted for official requireme nts for protection of the 
area. 
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SECTION 01 01 10 - IC 
INFECTION CONTROL  

DESCRIPTION 

A.  This section specifies the control of environmental  infection control and 
risk assessment that the Contractor must consider f or construction & 
renovation projects in the medical facility. It inc ludes Precautionary 
management of, Inspections and Non invasive activit ies, small scale, short 
duration activities, that create minimal dust.  Maj or demolition and 
construction projects that generate a moderate to h igh levels of dust.  

Movement of materials and equipment, and resources that are encountered or 
generated by the Contractor. The Contractor is obli gated to consider the 
specified control measures with the costs included within the various 
contract items of work. An Infection Control Risk Assessment Matrix of 
Precautions for construction and renovation for activities fol lows.  

Step 1. Identify Construction Activity – see specification section 01 01 10 1-HR 
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B. Infection Control Risk and damage is defined as the presence of 

chemical, physical, or biological elements or agent s which: 

1. Adversely effect human health or welfare, 

2.  Unfavorably alter ecological balances of importance  to human 

life. 

Using the following table, identify the Patient Risk Groups that will be affected.   

TYPE A 
 
Minimal  
Fire Risk  

Inspection and Non-Invasive Activities.   

Includes, but is not limited to: 

� r emoval of ceiling tiles for visual inspection limit ed to 
1 tile per 50 square feet  

� painting (but not sanding) 

� wall covering, electrical trim work, minor plumbing , and 
activities which do not generate dust or require cu tting 
of walls or access to ceilings other than for visua l 
inspection. 

� Removal of floor tile less than 25 square feet, non - ACM 
and no grinding or dust generating activities  

TYPE B 
 

Limited  
Fire Risk  

Small scale, short duration activities which create minimal dust 

Includes, but is not limited to: 

� installation of telephone and computer cabling 

� access to chase spaces 

� cutting of walls or ceiling where dust migration ca n be 
controlled.  

TYPE C 
 

Moderate  
Fire Risk  

Work that generates a moderate to high level of dust or requires demolition 

or removal of any fixed building components or assemblies 

Includes, but is not limited to: 

� sanding of walls for painting or wall covering 

� removal of floor coverings, ceiling tiles and casew ork 

� new construction or renovations over 3 days duratio n 

� major duct work, plumbing, piping, or electrical wo rk  

� soldering or brazing operations 

� ANY activity that requires a burn permit 

TYPE D 

Significant 
Fire Risk  

Major demolition and construction projects 

Includes, but is not limited to:  

� activities which require consecutive work shifts 

� requires heavy demolition or removal of a complete 
building system 

� new construction or renovations over 3 days duratio n 

Step 2. Identify Patient Risk Group 
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If more than one risk group will be affected, select the higher risk group: 

 

Low Risk Medium Risk High Risk Highest Risk 

� Office 

areas 

 

� Cardiology 

� Echocardiography 

� Endoscopy 

� Nuclear Medicine 

� Physical Therapy 

� Radiology/MRI 

� Respiratory 

Therapy 

� CCU 

� Emergency Room 

� Labor & Delivery 

� Laboratories 

(specimen) 

� Newborn Nursery 

� Outpatient Surgery 

� Pediatrics 

� Pharmacy 

� Post Anesthesia Care 

Unit 

� Surgical Units 

� Linen 

� Kitchen & Canteen 

� Any area caring for 

immunocompromised 

patients 

� Burn Unit 

� Cardiac Cath Lab 

� Central Sterile Supply 

� Intensive Care Units 

� Medical Unit 

� Negative pressure 

isolation rooms 

� Oncology 

� Operating rooms 

including C-section 

rooms 

� Dialysis 

 

 

C.  Match the Patient Risk Group with Construction Project Type on the following matrix to 

find the level of infection control activities required. 

 

Patient Risk Group (Low, Medium, High, Highest) with the planned … 

Construction Project Type (A, B, C, D) on the following matrix, to find the … 

Class of Precautions (I, II, III or IV) or level of infection control activities required.   

 

1) Infection Control approval will be required when the Construction Activity and 

Risk Level indicate that CCllaassss  IIIIII or CCllaassss  IIVV control procedures are necessary. 

Contact the VA Project engineer and the infection control officer before 

proceeding. 

Step 3. Identify Level of Infection Control Activities Required 
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IC Matrix - Class of Precautions: Construction Project by Patient Risk 
 

Construction Project Type 

Patient Risk Group TTYYPPEE  AA  TTYYPPEE  BB  TTYYPPEE  CC  TTYYPPEE  DD  

LLOOWW Risk Group II  IIII  IIII  IIIIII//IIVV  

MMEEDDIIUUMM Risk Group  II  IIII  IIIIII  IIVV  

HHIIGGHH Risk Group II  IIII  IIIIII//IIVV  IIVV  

HHIIGGHHEESSTT Risk Group  IIII  IIIIII//IIVV  IIIIII//IIVV  IIVV  

 

 

D.  Description of Required Infection Control Precautions by Class 

 
During Construction Project    Upon Completion of Project 

C
L

A
S

S
 I

 1. Execute work by methods to minimize raising 

dust from construction operations. 

2. Immediately replace a ceiling tile displaced for 

visual inspection 

 

C
L

A
S

S
 I

I 

1. Provide active means to prevent airborne dust 

from dispersing into atmosphere. 

2. Water mist work surfaces to control dust while 

cutting. 

3. Seal unused doors with duct tape. 

4. Block off and seal air vents. 

5. Place dust mat at entrance and exit of work area 

6. *Remove or isolate HVAC system in areas 

where work is being performed. 

1. Wipe work surfaces with disinfectant. 

2. Contain construction waste before transport in 

tightly covered containers. 

3. Wet mop and/or vacuum with HEPA filtered 

vacuum before leaving work area. 

4. Remove isolation of HVAC system in areas 

where work is being performed. 

C
L

A
S

S
 I

II
 

1. *Remove or Isolate HVAC system in area where 

work is being done to prevent contamination of 

duct system. 

2. Complete all critical barriers i.e. sheetrock, 

plywood, plastic, to seal area from non-work area 

or implement control cube method (cart with 

plastic covering and sealed connection to work 

site with HEPA vacuum for vacuuming prior to 

exit) before construction begins. 

3. Maintain negative air pressure within work site 

utilizing HEPA equipped air filtration units. 

4. Contain construction waste before transport in 

tightly covered containers.  

5. Cover transport receptacles or carts.  Tape 

covering unless solid lid. 

*    Use window for negative HEPA air exhaust when 

accessible.  Obtain V.A, COR approval for 

exhausting in existing exhaust ductwork. 

1. Do not remove barriers from work area until 

completed project is inspected by the owner’s 

Safety Department and Infection Control 

Department and thoroughly cleaned by the 

owner’s Environmental Services Department.  

2. Remove barrier materials carefully to minimize 

spreading of dirt and debris associated with 

construction. 

3. Vacuum work area with HEPA filtered vacuums. 

4. Wet mop area with disinfectant. 

5. Remove isolation of HVAC system in areas 

where work is being performed. 
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C
L

A
S

S
 I

V
 

1. Isolate HVAC system in area where work is 

being done to prevent contamination of duct 

system. 

2. Complete all critical barriers i.e. sheetrock, 

plywood, plastic, to seal area from non-work 

area or implement control cube method (cart 

with plastic covering and sealed connection to 

work site with HEPA vacuum for vacuuming 

prior to exit) before construction begins. 

3. Maintain negative air pressure within work site 

utilizing HEPA equipped air filtration units. 

4. Seal holes, pipes, conduits, and punctures 

appropriately. 

5. Construct anteroom and require all personnel to 

pass through this room so they can be vacuumed 

using a HEPA vacuum cleaner before leaving 

work site or they can wear cloth or paper 

coveralls that are removed each time they leave 

the work site. 

6. All personnel entering work site are required to 

wear shoe covers.  Shoe covers must be changed 

each time the worker exits the work area. 

7. Do not remove barriers from work area until 

completed project is inspected by the owner’s 

Safety Department and Infection Control 

Department and thoroughly cleaned by the 

owner’s Environmental Services Department.  

1. Remove barrier material carefully to minimize 

spreading of dirt and debris associated with 

construction. 

2. Contain construction waste before transport in 

tightly covered containers. 

3. Cover transport receptacles or carts.  Tape 

covering unless solid lid  

4. Vacuum work area with HEPA filtered vacuums. 

5. Wet mop area with disinfectant. 

6. Remove isolation of HVAC system in areas 

where work is being performed. 

 

 

E. Identify the area surrounding the project area, assessing potential impact. 
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Step 4. Identify the areas surrounding the project area, assessing potential impact 

Unit Below Unit Above Lateral Lateral Behind Front 

      
Risk Group Risk Group Risk Group Risk Grow . Risk Group Risk Group 

 
Step 5. Identify specific site of activity eg, patient rooms, medication room, etc. 

Step 6. Identify issues related to: ventilation, plumbing, electrical in terms of the 

occurrence of probable outages. 

Step 7. Identify containment measures, using prior assessment. What types of barriers? 

(Eg, solids wall barriers); Will HEPA filtration be required? 

(Note: Renovation/construction area shall be isolated from the occupied areas during construction and shall be 

negative with respect to surrounding areas) 

Step 8. Consider potential risk of water damage. Is there a risk due to compromising structural 

integrity? (eg, wall, ceiling, roof) 

Step 9. Work hours: Can or will the work be done during non-patient care hours? 

Step 10. Do plans allow for adequate number of isolation/negative airflow rooms? 

Step 11. Do the plans allow for the required number & type of handwashing sinks? 

Step 12. Does the infection control staff agree with the minimum number of sinks for this 
project? (Verify against AIA Guidelines for types and area) 

Step 13. Does the infection control staff agree with the plans relative to clean and soiled 

utility rooms? 

Step 14. Plan to discuss the following containment issues with the project team. Eg, traffic 

flow, housekeeping, debris removal (how and when) 
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Appendix: Identify and communicate the responsibility for project monitoring that includes infection 

control concerns and risks. The ICRA may be modified throughout the project Revisions must be 

communicated to the Project Manager. 

Steps 1-3 Adapted with permission V Kennedy, B Barnard, St Luke Episcopal Hospital, Houston TX ; C Fine, CA 

Steps 4-14 Adapted with permission Fairview University Medical Center, Minneapolis MN by ECSI Inc 2001 
Forms modified and provided courtesy of 3 Bartley, ECSI Inc 2002 
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Infection Control Construction Permit 

   Permit No: 

Location of Construction:  Project Start Date: 

Project Coordinator:  Estimated Duration: 

Contractor Performing Work  Permit Expiration Date: 

Supervisor:       Telphone: 

YES NO CONSTRUCTION ACTIVITY YES NO INFECTION CONTROL, RISK GROUP 

  TYPE A: Inspection, non-invasive activity   GROUP 1: Low Risk 

  TYPE B: Small scale, short duration,   GROUP 2: Medium Risk 

  moderate to high levels    

  TYPE C: Activity generates moderate to high levels of   GROUP 3: Medium/high Risk 

  dust, re Lures eater 1 work shift for completion    

  TYPE. D: Major duration arid construction activities   GROUP 4: Highest Risk 

  Requiring consecutive work shifts  
  CLASS I 1. Execute work by methods to minimize raising dust from 3. Minor Demolition for Remodeling 

 construction operations.   
 2. Immediately replace any ceiling tile displaced for visual   
 inspection.   

CLASS 11 1, Provides active means to prevent air-bone dust from 6. Contain construction waste before transport in tightly 

 dispersing into atmosphere  covered containers. 
 2. Water mist work surfaces to control dust while cutting. 7. Wet mop and/or vacuum with HEPA filtered vacuum 
 3. Seal unused doors with duct tape.  before leaving work area. 
 4. Block off and seal air vents. S. Place dust mat at entrance and exit of work area. 
 S. Wipe surfaces with disinfectant. 9. Remove or isolate HVAC system in areas where work 
   is being performed. 

 1. Obtain infection control pennit before construction begins. 6. Vacuum work with HEPA filtered vacuums. 

CLASS 111 2. Isolate HVAC system in area where work is being done to 7. Wet mop with disinfectant 
 prevent contamination of the duct system. S. Remove barrier materials carefully to minimize 
 3. Complete all critical barriers or implement control cube  spreading of dirt and debris associated with 
 method before construction begins.  construction. 
  9. Contain construction waste before transport in 

Date 4. Maintain negative air pressure within work site utilizing  tightly covered containers. 

Initial HEPA equipped air filtration units. 10. Cover transport receptacles or carts. Tape covering. 

 S. Do not remove barriers from work area until complete 11. Remove or isolate HVAC system in areas where work 
 project is thoroughly cleaned by Env.  Services Dept.  is being performed/ 

 l. Obtain infection control permit before construction begins. 7. All personnel entering work site are required to wear 

Class IV 2. Isolate HVAC= system in area where work is being done to  shoe  covers 
 prevent contamination of duct system. S. Do not remove barriers from work area until completed 
 3. Complete all critical barriers or implement control cube  project is thoroughly cleaned by the Environmental 
 method before construction begins.  Service Dept. 

Date 4. Maintain negative air pressure within work site utilizing 9. Vacuum work area with HEPA filtered vacuums. 
 HEPA equipped air filtration units. 10. Wet mop with disinfectant. 

Initial 5. Seal holes, pipes, conduits, and punctures appropriately. 11. Remove barrier materials carefully to minimize 

 6. Construct anteroom and require all personnel to pass  spreading of dirt and debris associated with 
 through this room so they can be vacuumed using a HEPA  construction. 
 vacuum cleaner before leaving work site or they can wear 12. Contain construction waste before transport in tightly 
 cloth or paper coveralls that are removed each time they  covered containers. 
 leave the work site. 13. Cover transport receptacles or carts. Tape covering. 
  14. Remove or isolate HVAC system in areas where is 
   bein done. 

Additional Requirements:   

   

  Exceptions/Additions to this permit Date 

Date Initials Initials are noted b attached memoranda 

Permit Request By: Permit Authorized By: 

Date: Date:  

 

Steps 1-3 Adapted with permission V Kennedy, B Barnard, St Luke Episcopal Hospital, Houston TX; C Fine, CA Steps 
4-14 Adapted with permission Fairview University Medical Center, Minneapolis MN, Forms modified and provided 
courtesy of I Bartley, ECSI Inc 2002 
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F.  Apply Life Safety and standards (APIC) and the foll owing criteria 

would need to be assured in order to maintain the s upply air side 

open during Class 4 construction activity:  

• The air supply is 100% fresh air and the site and a djacent areas 

can be kept under negative pressure at all times.   

• There is no re circulated air in this section   

• There is no duct work involved in this section of t he demolition   

• The site can never be positive to the adjacent area s (i.e. keep 

the negative air machines on at all times or for 1- 2 hours post 

site work until the negative action can be maintain ed.   

• A log is maintained to document that the negative p ressure is 

checked and has been maintained during those hours when the 

negative air machines are turned off.  (An alarmed device is 

recommended for this purpose and should be maintain ed and 

monitored by the construction personnel).  

PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

 GENERAL REQUIREMENTS  

A.  All materials shall be delivered in their original package, 

container or bundle bearing the name of the manufac turer and the 

brand name (where applicable). When transporting ne w materials & 

equipment though the hospital use 4 mil Poly sheeti ng encasing 

materials, tools and equipment or use a totally enc losed cart.  

B. Store all materials subject to damage off the gr ound, away from 

wet or damp surfaces and under cover sufficient eno ugh to prevent 

damage or contamination. Flammable materials cannot  be stored 

inside buildings.  Replacement materials shall be s tored outside 

of the regulated/work area until construction is co mpleted. 

C. The Contractor shall not block or hinder use of buildings by 

patients, staff, and visitors to the VA in partiall y occupied 
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buildings by placing materials/equipment in any una uthorized 

place. 

D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials.  Such materials shall no t be used and 

shall be removed from the worksite and disposed of properly. 

E. Demolition materials must be transported in tota lly enclosed 

containers. 

1)  Demolition on above ground floors may use a window debris 

chute to convey materials to an enclosed dumpster t hat 

provides dust and noise control.  The contractor is  

responsible to maintain the original appearance of the 

building fascia. 

2.1.2 NEGATIVE PRESSURE FILTRATION SYSTEM 

The Contractor shall provide enough negative air ma chines to 

completely exchange the regulated area air volume 4  actual times 

per hour. The Competent Person shall determine the number of 

units needed for each regulated area by dividing th e cubic feet 

in the regulated area by 15 and then dividing that result by the 

actual cubic feet per minute (cfm) for each unit to  determine the 

number of units needed to effect 4 air changes per hour. Provide 

a standby unit in the event of machine failure and/ or emergency 

in an adjacent area. 

2.1.3 DESIGN AND LAYOUT 

 Before start of work for each phase of the project, the 

contractor is to submit for approval, an infection control plan 

which will include the design and layout of the reg ulated area to 

include the type and location of infection control construction 

barriers to be used, access points, ante room locat ion, etc.  The 

submittal shall indicate the number of, location of  and size of 

negative air machines and exhaust route & location of the windows 

to be used. The point(s) of exhaust, air flow withi n the 

regulated area, anticipated negative pressure diffe rential, and 

supporting calculations for sizing shall be provide d. In 

addition, submit the following: 
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1. Manufacturer's information on the negative air m achine(s). 

2. Method of supplying power to the units and 

designation/location of the panels. 

3. Description of testing method(s) for correct air  volume and 

pressure differential.  Provide manufacturer's prod uct data on 

the pressure differential measuring device used. 

4. If auxiliary power supply is to be provided for the negative 

air machines, provide a schematic diagram of the po wer supply 

and manufacturer's data on the generator and switch . 

      5. Location of isolation negative air pressur e monitor. 

6. The following is a SAMPLE plan: 

 

 

SAMPLE INFECTION CONTROL PLAN 
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2.1.4 NEGATIVE AIR MACHINES  

A. Negative Air Machine Cabinet: The cabinet shall be constructed of 

steel or other durable material capable of withstan ding potential 

damage from rough handling and transportation. The width of the 

cabinet shall be less than 30" in order to fit in s tandard 

doorways.  The cabinet must be factory sealed to pr event dust 

from being released during use, transport, or maint enance. Any 

access to and replacement of filters shall be from the inlet end.  

The unit must be on casters or wheels. 

B. Negative Air Machine Fan: The rating capacity of  the fan must the 

air moving capacity under actual operating conditio ns.  

Manufacturer's typically use "free-air" (no resista nce) 

conditions when rating fans. The fan must be a cent rifugal type 

fan. 

A.  Negative Air Machine Final Filter: 

1) When exhausting directly to the outside from a w indow or 

penetration the filter shall be a minimum  MERV 8 pleated filter 

media completely sealed on all edges within a struc turally 

rigid frame. 

2) When exhausting to a exhaust duct: the final fil ter shall be a 

HEPA filter. The filter media must be completely se aled on all 

edges within a structurally rigid frame. The filter  shall 

align with a continuous flexible gasket material in  the 

negative air machine housing to form an air tight s eal. Each 

HEPA filter shall be individually tested and certified by the 

manufacturer to have an efficiency of not less than  99.97% 

when challenged with 0.3 µm dioctylphthalate (DOP) particles.  

Testing shall have been done in accordance with Mil itary 

Standard MIL- STD-282 and Army Instruction Manual 1 36-300-

175A. Each filter must bear a UL586 label to indica te ability 

to perform under specified conditions. Each filter shall be 

marked with the name of the manufacturer, serial nu mber, air 

flow rating, efficiency and resistance, and the dir ection of 

test air flow. 
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D. Negative Air Machine Pre-filters: The pre-filter s, which protect 

the final HEPA filter by removing larger particles,  are required 

to prolong the operating life of the HEPA filter.  Two stages of 

pre-filtration are required.  A first stage pre-fil ter shall be a 

low efficiency type for particles 10 µm or larger.  A second stage 

pre-filter shall have a medium efficiency effective  for particles 

down to 5 µm or larger.  Pre-filters shall be installed either  on 

or in the intake grid of the unit and held in place  with a 

special housing or clamps. 

F. Negative Air Machine Safety and Warning Devices:  An electrical/ 

mechanical lockout must be provide to prevent the f an from being 

operated without a HEPA filter. Units must be equip ped with an 

automatic shutdown device to stop the fan in the ev ent of a 

rupture in the HEPA filter or blockage in the disch arge of the 

fan. Warning lights are required to indicate normal  operation; 

too high a pressure drop across filters; or too low  of a pressure 

drop across filters. 

G. Negative Air Machine Electrical: All electrical components shall 

be approved by the National Electrical Manufacturer 's Association 

(NEMA) and Underwriter's Laboratories (UL). Each un it must be 

provided with overload protection and the motor, fa n, fan 

housing, and cabinet must be grounded. 

2.1.5 PRESSURE DIFFERENTIAL 

 The fully operational negative air system within t he regulated 

area shall continuously maintain a pressure differe ntial of -

0.02" water column.  Before any disturbance of any material or 

building system, this shall be demonstrated to the VA by use of a 

pressure differential meter/manometer as required b y OSHA 29 CFR 

1926.1101(e)(5)(i).  The Competent Person shall be responsible 

for providing and maintaining the negative pressure  and air 

changes as required by OSHA and this specification.  

2.1.6 TESTING THE SYSTEM 

 The negative pressure system must be tested before  any 

disturbedance. After the regulated area has been co mpletely 
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prepared, the decontamination units set up, and the  negative air 

machines installed, start the units up one at a tim e. Demonstrate 

and document the operation and testing of the negat ive pressure 

system to the VA using smoke tubes and a negative p ressure gauge. 

Testing must also be done at the start of each work  shift. 

2.1.7 DEMONSTRATION OF THE NEGATIVE AIR PRESSURE SYSTEM 

 The demonstration of the operation of the negative  pressure 

system to the VA shall include, but not be limited to, the 

following: 

A. Contractor to install Triatek (Web site www.Ttk.com) negative air  

isolation monitoring stations at the sites access d oors or at 

opposite sides of the construction area check with COTR for 

number of units and location. 

B. Curtains of the decontamination units move in to ward regulated 

area. 

D.  Use smoke tubes to demonstrate air is moving air ac ross all areas 

in which work is to be done.  

E.  Plastic barriers and sheeting move lightly in towar d the 

regulated area.  

2.1.8 USE OF SYSTEM DURING CONSTRUCTION OPERATIONS 

A. Start units before beginning any disturbance occ urs. After work 

begins, the units shall run continuously, maintaini ng 4 actual 

air changes per hour at a negative pressure differe ntial of 5.0 

Pa (-0.02") water column, for the duration of the w ork until a 

final visual clearance and final air clearance has been 

completed.  

B. The negative air machines shall not be shut down  for the duration 

of the project unless authorized by the VA, in writ ing. 

C. Construction work shall begin at a location clos est from the 

units and proceed away from them.  If an electric f ailure occurs, 

the Competent Person shall stop all work and not re sume until 

power is restored and all units necessary are opera ting properly 

again. 
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D.  The negative air machines shall continue to run aft er all work is 

completed and until a final visual clearance and a final air, 

clearance has been completed for that regulated are a. 

 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGULATED AREA 

2.2.1 GENERAL 

A. Seal off the perimeter to the regulated area to completely 

isolate the regulated area from adjacent spaces.  A ll surfaces in 

the regulated area must be covered to prevent conta mination and 

to facilitate clean-up.  Should adjacent areas beco me 

contaminated, immediately stop work and clean up th e 

contamination at no additional cost to the Governme nt.   

2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

A. Access to the regulated area is allowed only thr ough the 

personnel decontamination facility (PDF).  All othe r means of 

access shall be eliminated and OSHA warning signs p osted as 

required by OSHA.  If the regulated area is adjacen t to or within 

view of an occupied area, provide a visual barrier of opaque fire 

retardant poly sheeting at least 4 mils thick to pr event building 

occupant observation. If the adjacent area is acces sible to the 

public, the barrier must be solid and capable of wi thstanding the 

negative pressure. 

2.2.4 CRITICAL BARRIERS 

A.  Completely separate the regulated area from adjacen t areas using 

fire retardant poly at least 6 mils thick and duct tape.  

Individually seal with two layers of 6 mil poly and  duct tape all 

HVAC openings, cap off exhaust into the regulated a rea. 

Individually seal all lighting fixtures, clocks, do ors, windows, 

convectors, speakers, or any other objects in the r egulated area. 

Use care with hot/warm surfaces see fig 1. 

2.2.5 PRIMARY BARRIERS 

A. Temporary Construction Partitions:  

1.  Install and maintain temporary construction partiti ons to 

provide separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or trea ted plywood 
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(flame spread rating of 25 or less in accordance wi th ASTM 

E84) on one side of wood or metal steel studs. Seal  with one 

layers of 6 mil poly for a vapor barrier under gyps um or 

plywood.  Extend the Poly through suspended ceiling s to floor 

slab or roof. Seal penetrations at door openings, i nstall 

tight-fitting yellow construction doors with self-c losing 

devices see fig. 2 for barrier construction.  Contr actor to 

provide the construction(s) door for the project. 

2.2.6 CONTRACTOR SPILL RESPONSE KIT 

   A. The kit should include the following: 

1.  Shop Vacuum. 

2.  Multi-Purpose Spill Control Sorbents to absorb nona ggesive 

liquids up to 30 gallons. 

3.  Sorbents pillows. 

4.  Pipe leak clamps for copper & steel pipe in suffici ent size 

range and quantity base on project piping scope. 

5.  Bucket & mop and water resistant duct tape.  
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NOTE: ALL CORNERS TO

FORM 90 DEG ANGLE

WITH NO RADIUS

WINDOW

SEAL ALL CRACKS

WITH DUCT 6 MIL

POLY CRITCAL

BARRIER OVER

WINDOWS.  SEAL

WITH E-Z TAPE OR

DUCT TAPE.

6 MIL POLY CRITICAL

BARRIER CEILING

PENETRATION

WALL PROTRUSION

SEAL WITH DUCT

TAPE ALL SIDES.

CEILING

FLOOR

6 MIL POLY

WALL OPENING

CRITICAL BARRIER

EQUIPMENT OR

FURNISHING

6 MIL POLY

SEAL ALL CRACKS WITH E-Z TAPE OR

DUCT TAPE & 6 MIL POLY CRITCAL

BARRIER OVER DOORS & WINDOWS.

DOOR

BEYOND

SEAL WITH DUCT

E-Z TAPE OR DUCT

TAPE.  ALL SIDES

TRITEK MONITOR

ICRA
ELECTRONIC

LOCK

CAUTION

CONSTRUCTION

SIGN ON DOOR

Figure 1 
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    Figure 2 
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Figure 3  
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 SECTION 01 01 10 - SN 

 SPECIAL NOTES 

PART 1: GENERAL 

1.1 GENERAL: 

A. The contractor will be working in and around an occupied and operating hospital.  The contractor will be required to 
keep roads, walks and entrances to grounds, parking, and to occupied areas of buildings clear of construction 
materials, debris and standing construction equipment and vehicles.  Submittals regarding staging of equipment, crane 
placement, storage of supplies, etc. are required. 

B. The contractor can start the work of submittals and CPM upon receipt of the Notice to Proceed.  However, physical 
work onsite and mobilization shall not commence until all required submittals for work to commence in the following six 
months and all long lead time equipment/materials are approved by the Contracting Officer or the Contracting Officer’s 
Representative (COR).  An approved cost-loaded, Critical Path Method (CPM) construction schedule is required prior 
to commencement of construction.  CPM schedule shall be approved by the Contracting Officer, or the Contracting 
Officer’s Representative. 

C. Any reference to the COR in this document shall be construed as synonymous with the Contracting Officer’s 
Representative (COTR) and/or Contracting Officer’s Representative (COR). 

1.2 FIRE ALARM SYSTEM:   

FIRE/SECURITY ALARM SYSTEMS:  Contractor shall advise the Graphic Control Center and/or the Police Desk at 
extension 41010/42222 respectively, prior to any work which might result in the Fire Alarm System or Security System (this 
includes but is no limited to:  Smoke Detectors, Water Flow Switches, Pull Stations, Sprinkler Heads, Motion Detectors, Door 
Contacts, Security Door Controls, etc.) being activated, in addition to having an approved outage form from the Facility 
Management Department.  Notification to Graphics and/or the Police Desk and having an outage form, does not absolve the 
contractor from following the proper procedures to prevent the system from activating, i.e. covering the smoke heads with 
paper bags, closing valves, containing dust, monitoring and controlling security devices, etc.).  If any system activates due to 
the contractor's failure to notify the Graphic Control Center, the Contractor’s failure to follow proper procedures, or the 
Contractor’s failure to obtain an outage form, a Modification/Settlement by Determination deduction of $2500.00 per 
alarm/event or notice from the Police that a construction area was left unsecured will be issued to the contractor. 

1.3 SCHEDULING OF WORK:  

A. Contractor shall verbally schedule work areas with COR not less than fifteen (15) calendar days in advance of 
commencement of work.  Verbal notification shall be backed up and verified in writing. 

B. Contractor shall verbally schedule outages or service interruptions with COR not less than fifteen (15) calendar days in 
advance of intended commencement of work.  Notification does not guarantee the date of scheduled outage or service 
interruption however COR will schedule such dates and inform the contractor.  Date will be scheduled with medical 
center personnel when service interruption will minimize affect to hospital patients and operations.  Contractor to 
submit VA System Outage Request form to COR not less than fifteen (15) calendar days in advance of intended 
commencement of outage work.  Contractor to attend (2) weekly pre-outage meetings with Engineering and staff to 
coordinate actual date of outage, duration, time of outage, phasing, and affected services.  In addition, contractor to 
attend the pre-outage meeting one hour prior to outage to coordinate communications, readiness, pre-outage checklist, 
document requirements, temporary measures, lock out tag out and other outage requirements and procedures. 

C. Contractor to attend weekly construction meetings. 
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1.4 PROTECTION OF WORK AREAS:   

Contractor to provide drop cloths when working in occupied areas to avoid staining or damaging existing carpets or vinyl tile 
floors. 

1.5 HOURS OF WORK:   

A. The hours of contract work shall be from 7:00 a.m. until 4:30 p.m. the normal work shift for hospital employees, the 
contractor shall verify shift or shifts required for construction areas.  Other than normal, after (off) hours, including federal 
holidays shall be scheduled two days prior to starting with the Project Manager.  These off hours will be required to 
complete the project in the time allotted for the contract at no additional cost to the Department of Veterans Affairs.  Upon 
approval of the Department of Veterans Affairs, the contractor will propose the scope or extent of off hour work due to 
individual contractor resources available to accomplish this project in the time allotted. In addition, these off hours will be 
required for utility/service interruptions, and any/other work that may interrupt the operation of the occupied space, i.e., 
some road construction, demolition, work in occupied areas, work affecting occupied areas, etc.  Some noise producing 
demolition operations will be required to be scheduled for off work hours as directed by COR and described on drawings.  
Reference the Risk Baseline for additional requirements. 

B. Certain work items, which require off-hour work, have been identified.  These items are indicated on the drawings and in 
the Risk Baseline.  Refer, in particular, to Phasing Notes on Drawings.  All drawings shall be reviewed for off-hour work 
requirements and items creating disturbance to the hospital staff or patient care must be performed during off-hour 
working periods as established and approved by the VA Engineer. 

C. Building will be occupied during performance of work, but areas of alterations will be vacated.  Contractor shall take all 
measures and provide all material necessary for protecting existing equipment and property in affected areas of 
construction against dust and debris, so that equipment and affected areas to be used in the Medical Centers operations 
will not be hindered.  Contractor shall permit access to Department of Veterans Affairs personnel and patients through 
other construction areas, which serve as routes of access to such affected areas and equipment.  Coordinate alteration 
work in areas occupied by the VA so that Medical Center operations will continue during the construction period.  
Contractor to construct 7 feet tall by 5 feet wide metal stud and drywall tunnels through occupied space as deemed 
necessary by the VA for access by Medical Center personnel and maintaining construction operations.  

1.6 SUBMITTAL APPROVAL AND START OF CONSTRUCTION PROJECT:   

No work may commence prior to the contractor receiving written approval of all submittals related to work on this contract.  
Delivery of submittals to the COTR or verbal acknowledgement of receipt by the Project Manager does not constitute 
approval. 

1.7 EMERGENCY SERVICE:   

All offerors, if successful, must be able to respond to all contract and contractor created emergency services resulting from 
contractor actions and installations, as determined by the Department of Veterans Affairs COR, with qualified staff personnel 
within one (1) hour of verbal notification during construction stages and warranty period.  Bidders must be prepared to show 
proof, in writing, that they can satisfy this requirement prior to award. 

1.8 KEYS: 

  Keys for access to construction/work areas may be issued to the contractor at the discretion of the Project Manager.  Up to 
three sets of keys will be provided at no cost.  Additional keys will be provided for a charge of $5.00 per key, payable by 
check to the Department of Veterans Affairs.  All keys issued will be signed for and issued to the General Contractor.  Upon 
completion of the work, failure to return all issued keys to the Project Manager will result in the issuance of a Settlement by 
Determination in the amount of $100.00 for each outstanding key.  In addition, a $5.00 fee will be paid to VA for each 
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outstanding key.  Keys will be provided through the FM SAM Box.  Keys are to be picked up and returned daily.  If keys are 
not returned by the end of the day, a modification of $5.00/key per day will be assessed against the contractor. 

1.9 SAFETY ITEMS: 

A.   Training:  All employees of contractor and subcontractor shall be aware of the egress routes from the construction 
areas.  It is the contractor's responsibility to ensure all employees are aware of the fire alarm codes for the building 
they are working in and participate in fire alarm drills and actual fire alarms. 

B.   Barricades:  The contractor is responsible to erect barricades, construction and safety signs, and new egress routes.  
The barricades will be erected to restrict areas where hazardous operations are performed.  The construction and 
safety signs shall consist of caution signs as determined and approved by VA; egress signs, where egress has been 
altered for construction; and any applicable hazardous warning signs.  If the egress is changed due to construction, the 
contractor shall provide temporary directional signs for changes as determined by VA and for construction of any 
walkways, steps, or overhead protection scaffolding or the like as required providing a new means of egress.  
Emergency egress plan shall be developed by the contractor and submitted for approval by the designated VA 
safety manager before egress routes are altered. 

C.    Fire Extinguisher:  The contractor and subcontractor's shall provide fully charged and fully operational fire extinguishers 
as required and in accordance with section FSS on the job site(s) at all times.  Reference section 01 01 10 FSS.   

D.   Debris:  Combustible storage and debris shall be kept to the lowest level necessary for required daily operations.  The 
construction area shall be kept clean as indicated in general requirements and conditions 

E.   Gasoline Powered Equipment:  Gasoline powered equipment shall not be used within the confines of any building on 
the Medical Center without specific written permission from the Chief, Engineering Service. 

F. Fire/Smoke Doors:  Fire and/or smoke doors shall not be propped open or prevented from closing and latching.  This 
includes mechanical equipment rooms and utility closet doors. 

G. Construction Site Phone:  Contractor to run wiring from telephone closet to the construction space for the installation of 
a VA phone in the constitution space.  Installation of the phone is required prior to construction can begin.  The VA will 
provide the phone.   

H. Construction Hard Hats:  General Contractor to provide (4) sets of hard hats and safety glasses for each worksite for VA 
staff use.   

I. Exit Signs: 

a. Inside Construction Space:  Contractor to provide luminescent Exit Signs throughout the construction space 
such that while standing in any place within the construction space, an Exit sign is visible and the path of 
egress can be followed. 

b. Outside Construction Space:  Contractor will cover, relocate, etc. Exit signs impacted due to their construction 
operations as directed by the ILSM and the VA Safety Officer. 

1.10 SECURITY OF CONSTRUCTION SITES – Contractor Regulations 

A. All construction sites must be secured to prevent inappropriate access by patients, visitors, and employees.  While such 
security fences, doors, and barricades are temporary, they must be substantially installed to control access to the site.  
The existing security (Pegasys by Johnson Controls and Ingersoll Rand) system must be extended to each construction 
access door.  Each construction door must be provided with an Ingersoll Rand Integrated Reader Lock programmed to 
the existing VA security system.  Construction sites and all security measures must be monitored daily to ensure that 
security is maintained.  Local VA Police must be alerted about the construction project.  At the close of activity daily, 
before securing the site or portions of the site, the contractor must ensure that there are no patients, visitors, or staff in 
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the area.  If construction site problems arise, the Contracting Officer and COTR will take appropriate action to correct 
any and all safety and security conditions. 
 

B. VA engineering, safety/fire department, and police staff must have the right to access the construction site as needed to 
perform their assigned responsibilities. 

 
C. Lock up the worksite at all times to prevent patients and other unauthorized people from entering the site.  

 
D. The need for job site security is much greater when work is being conducted in psychiatric areas to protect the safety of 

the patients.  All job boxes, tools, etc., must be locked up even when workers are on site unless there’s enough activity 
to assure that patients cannot access tools or site. Verify that no one is in the construction area upon locking up the site 
for the evening.  

 
E. Two evacuation routes from the worksite must be maintained at all times.  

 
F. Contractors may lock up their tools etc., with personal locks. 

 
1.11 PENETRATIONS:   

A. WALL:   

a. All wall and/or floor penetrations created by work on this contract, whether by demolition or new construction, shall 
be patched by the general contractor or as assigned by the general contractor.  All patching materials shall be of like 
kind or a suitable substitute approved by NFPA or UL. 

b. If the permit is for other than inspection, a Follow-Up Inspection page will need to be filled out by the person 
performing the installation/removal work, which then needs to be signed and returned to whoever originally issued 
the permit.  The permit initiator is then responsible for checking the areas listed on the permit to ensure firestopping 
was completed according to Facility standards and penetrations sealed with an approved fire/smoke sealant 
compound so as to maintain fire and smoke separation integrity.  Documentation of the sealant or system used in 
the penetration must be made available at the affected penetration by the permit requestor at the time of permit 
completion inspection. The program or person completing the follow up inspection must validate that the sealant 
compound or system is properly rated and installed for maintaining the rating of the affected smoke or firewall.  
Photo-documentation in lieu of interim inspections can be performed to validate work.   

c. ONLY (1) one type of fire sealant is permissible per hole. 

d. The permit will be in this person’s possession while all inspections and/or work are being performed.   

B. CEILINGS: 

a. To ensure that proper ceiling penetrations are sealed, all internal departments and contractors doing any cabling, 
wiring, plumbing, etc., must obtain a ceiling access permit from Facilities Services prior to installation.  
 

b. All wall penetrations must be located, marked, and sealed by contractor responsible for penetration.  As penetrations 
are sealed, Facilities Service must be contacted to inspect penetrations for proper sealing. 

 
c. If the permit is for other than inspection, a Follow-Up Inspection page will need to be filled out by the person 

performing the installation/removal work, which then needs to be signed and returned to whoever originally issued 
the permit.  The permit initiator is then responsible for checking the areas listed on the permit to ensure firestopping 
was completed according to Facility standards and penetrations sealed with an approved fire/smoke sealant 
compound so as to maintain fire and smoke separation integrity.  Documentation of the sealant or system used in 
the penetration must be made available at the affected penetration by the permit requestor at the time of permit 
completion inspection. The program or person completing the follow up inspection must validate that the sealant 
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compound or system is properly rated and installed for maintaining the rating of the affected smoke or firewall.  
Photo-documentation in lieu of interim inspections can be performed to validate work. 
 

d. The permit will be in this person’s possession while all inspections and/or work are being performed.   
 

e. At the end of each work day and prior to leaving work site, the contractor shall replace all ceiling tiles temporarily 
removed to do work above finished ceilings in corridors. 

 
f. If it is not practical to replace all ceiling tiles on a daily basis the contractor is to construct 7 feet tall by 5 feet wide 

metal stud and drywall tunnels through occupied spaces as deemed necessary by the VA for access by Medical 
Center personnel and maintaining construction operations.  Upon the first incident of the contractor not replacing the 
ceiling tiles, this tunnel construction will have to commence immediately prior to any further construction on the 
project. 

 
C. Reference section 01 01 10 – 1HR for additional information. 

 

1.12 PHASING and WEATHER CONDITIONS:   

Phasing on this contract is critical as portions of the area to be remodeled shall remain occupied throughout the construction 
work.  Contractor will be working in an operational hospital and not be provided designated elevators or entrances.  The 
contractor will share the corridors, the B-Bank elevators, loading dock, etc. with staff, patients and other contractors.  Each 
phase shall be as described on the drawings and/or specifications shall be completed in the sequence described.  Also refer 
to Section 01 00 00, Article 1.6.G. Phasing. 

Cold and Extreme Heat Weather Construction.  All construction shall have provisions for cold weather or extreme heat 
conditions regardless of solicitation date, construction award date, anticipated notice to proceed, and duration.  Provisions are 
identified and defined but not limited to each specification section and drawings.  Contractor to provide necessary means and 
methods required to accommodate cold weather or extreme heat construction conditions. 

1.13 SCAFFOLDING: 

Prior to setup of all scaffolding, the contractor is to provide a submittal of the scaffolding design through the submittal review 
process.  The scaffolding design is to be stamped by a professional engineer.  Contractor is to provide copies of daily 
scaffolding inspections with daily logs. 

1.14 ENERGY EFFICIENCY REQUIREMENTS: 

A. Federal Executive Order #13423/#13514 requires all energy efficiency materials, equipment, and systems to be 
evaluated and if feasible incorporated into VA Projects. The A/E, prime contractor, and all subcontractors shall cooperate 
with the Federal Government in specifying, evaluating, documenting, purchasing, and installing energy efficient 
equipment that meet basic energy efficiency criteria established by the VA. The criteria can be defined as comparing total 
energy savings to life cycle cost of the equipment, To accomplish this objective, the A/E shall produce an Energy 
Equipment Schedule comparing a description of each standard piece of equipment (system) versus a description of 
recommended efficient equipment (or system); including the estimated purchase price, estimated cost to install, maintain, 
and operate the equipment as well as the estimated annual energy usage and estimated useful life for each piece of 
equipment (or system).  

B. All design and installation will be in accordance with current VAMC, HVAC design guides, NEC, NFPA, ASHRAE 90.1, 
state, local and all VA and federal codes.  

C. The VA intends to provide energy savings equipment and design modifications for current energy usage to the most 
efficient and economical level possible. 

1.15 INSPECTIONS: 
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All mechanical and electrical work shall be inspected by Engineering Service (Shop & COR) personnel prior to being put into 
operation or closing up if work will be hidden by walls, ceilings, drop ceilings, cover plates, access panels, etc.  Contractor 
shall notify the VA RE a minimum of two days prior to the inspection date, times and dates shall be scheduled and agreed 
upon by VA.  Installations will be inspected by these VA personnel for work in compliance with State, Federal, Local, Dept. of 
Veterans Affairs Codes, regulations and contract specifications.  If corrections, alterations, adjustments, new construction etc. 
is required, the VA will be notified within 48 hours of completion of such items.  These inspections and corrections, 
alterations, etc. will be made at no additional time or cost to VA. 

1.16 CONTRACTOR’S AGREEMENT - RULES AND REGULATIONS FOR ALL CONTRACTORS 

The following is the contractor’s agreement required to be signed at the pre-construction meeting and updated monthly when 
new subcontractors start working on the job site.  The agreement will be preceded by a training video provided by the VA.  
The agreement is the general contractor’s responsibility to ensure all subcontractor personnel are trained and acknowledge 
(sign) the agreement. 

A. STANDARD POLICY 
 

All outside General contractors and Sub-contractors will coordinate all work within the hospital with Facilities 
Management before beginning work. 

 
B. PURPOSE 

 
 General Contractor will ensure that each individual General Contractor and Sub-Contractor employee is responsible for 

complying with established hospital standards, applicable OSHA Safety Requirements, federal, state and local 
environmental regulations, wearing prescribed safety equipment, and preventing avoidable accidents. 

 
C. PROCEDURE 

 
General Contractor will ensure that each individual general contractor and sub-contractor employee review, 
understand and acknowledge (sign) the following information prior to the commencement of work scheduled 
at this facility. General Contractor will forward copies of signed acknowledgements to Project Engineer of all 
new employees on a monthly basis. 

 

The following building rules and regulations affect all contractor personnel, suppliers, and vendors: 

 
D. Access to Construction Areas 

• Access is limited to areas such as critical care and surgical units, as well as mechanical/electrical rooms, etc. 
Access can be obtained through Facilities Service. 

• Access to any floors of the facility after normally scheduled work hours (Monday-Friday, 7:00 a.m.-5:00 p.m.) must 
be scheduled in advance with the Project section of Facilities Service. Police and Security reserves the right to 
refuse access to anyone without prior authorization and identification. 

• Ready access for the Engineering, Safety, Police and (the Fire Department) shall be maintained to all areas under 
construction at all times. 

• Areas under construction shall be locked during off-hours. Keys and cylinders for this purpose are obtained 
through Facilities Service. Contractors will not put their locks on any doors without VA approval. 

 
E. Accidents and Injuries 

• First Aid/Medical Aid/Emergency Treatment for workers: The contractor must post emergency phone numbers 
and treatment facilities if any contractor employees are injured on the job, or need medical treatment 

• Work site injuries must be reported to the VA. The VA has an accident reporting form (form number 2162). The 
COTS/ Safety/ or Security and Police Service will initiate the 2 162. Once the VA has completed the supervisor’s 
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portion the injured individual will be required to complete the narrative portion of the report. The service chief 
responsible for the contract is also required to sign the report and forward the original report to the Safety Section. 

 
F. Asbestos 

• There are both friable and non-friable asbestos-containing materials located within the hospital complex. 
Inspection reports are located in the Facilities Service Department. Contractors are required to be aware of the 
asbestos materials located in the vicinity of their work. Further, all contractors are expressly forbidden to disturb 
any asbestos-containing materials unless specifically authorized in writing by VA. Under no circumstances are any 
materials supplied or installed by the contractor to contain asbestos in any form or quantity. 

• Asbestos removal contractors will be trained and licensed, and will follow all OSHA rules, VA specifications, state 
and local regulations from notification to disposal. 

• A VA representative will verify the adequacy of the barriers and ventilation before any asbestos removal work is 
conducted. 

• The contractor is responsible for monitoring his own employees’ exposure to asbestos. 
• Additional specific asbestos removal specifications will apply. 
• Contractor to provide a Fiscal Year breakdown of Asbestos Costs on the project. 

 
G. ACM TRACE WORK OPERATIONS 

 

• ACM TRACE RESULTS - Should renovation activities deem the material friable due to cutting, grinding or other 
mechanical means of removal, an employer is bound by OSHA 29 CFR regulations 1926.1200 (d) (5) (iv) to 
protect their employees. This may determine that removal of the materials be performed by asbestos abatement 
workers trained in 29 CFR 1926.1101. 
 
*OSHA regulation 1910.1200 HAZARDOUS COMMUNICATION Section (d)(5) Hazard determination “…employer 
shall determine the hazards of mixture of chemicals as follows: (iv) “If the…employer has evidence to indicate that 
a component present in the mixture in concentrations of less than one percent…could be released in 
concentrations which would exceed an established OSHA permissible exposure limit…or could present a health 
risk to employees in those concentrations, the mixture shall be assumed to present the same hazard.” 
 

• General Summary: 
1. Employees, contractors, etc. must be warned about the presence of asbestos.  
2.  The contractor must have a competent person on site during work. (At a minimum, it should be a trained, 

certified asbestos supervisor).  
3. Personal exposure assessments (negative exposure assessment) are required (PCM analysis) and workers 

should begin work with PPE. 
4. Wet methods and daily clean up and sealing waste in leak tight containers are required.  The following is a 

list of references from OSHA guides. Note: The reference to the word “sheet rock” is based on trace (<1%) of 
asbestos being present in the “sheet rock.” 

 
• The contractor will be responsible for proper work practices and prohibitions for all construction activities involving 

material that contains any amount of asbestos regardless of the exposure levels. And the standard has exposure-
based requirements, consisting of a 0.1 fiber/cc 8-hour TWA PEL and a 1 fiber/cc 30-minute excursion limit, and 
other requirements that apply whenever worker exposures exceed either or both of the limits, regardless of the 
amount of asbestos contained in the materials involved. 

 
• If some of the items associated with the installed sheetrock contain some asbestos but none of them contain >1% 

asbestos, then removal of the sheetrock is considered unclassified asbestos work. This means that only certain 
ones of the standard's work practice and engineering control obligations, and prohibitions pertain.  Some of the 
general ones do not pertain because they apply to installed building materials containing >1% asbestos (ACM). 
How many of the eligible general work practice and engineering control obligations, and prohibitions are 
applicable depends on whether the employee levels of exposure to airborne asbestos exceed either of the 
asbestos PELs. In further explanation:  These OSHA references are specific to this issue.  
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• If the employees' asbestos exposures exceed neither asbestos PEL, then only two of standard's general work 
practice control procedures and three of the standard's general prohibitions pertain to the sheetrock removal 
operation; none of the standard's engineering control methods pertain to the sheetrock removal operation. Those 
general work practice procedures and general prohibitions the employer must observe under such a condition are 
those presented at: 
 

• 29 CFR 1926.1101(g)(1)(ii), which requires: wet methods, or wetting agents, to control employee exposures 
during asbestos handling, ... removal, cutting, ... and cleanup, except where employers demonstrate that 
the use of wet methods is infeasible due to for example, the creation of electrical hazards ... [and] 
equipment malfunction...; 29 CFR 1926.1101(g)(1)(iii), which requires: prompt clean-up and disposal of 
wastes and debris contaminated with asbestos in leak-tight containers...; 29 CFR 1926.1101(g)(3)(i), which 
prohibits: high-speed abrasive disc saws that are not equipped with point of cut ventilator or enclosures 
with HEPA filtered exhaust air; 29 CFR 1926.1101(g)(3)(ii), which prohibits: compressed air used to remove 
asbestos, or materials containing asbestos, unless the compressed air is used in conjunction with an 
enclosed ventilation system designed to capture the dust cloud created by the compressed air; and 29 
CFR 1926.1101(g)(3)(iv), which prohibits: employee rotation as a means of reducing employee exposure to 
asbestos. 

 
H. Clean-Up 

• All work activity within occupied portions of the facility shall be immediately cleaned and restored to its original 
finished condition upon completion of the activity. If the activity continues into the next workday, the area shall be 
left safe, clean, and presentable. 

• Public restrooms are not to be used for the cleaning of tools or equipment, i.e., paintbrushes, rollers, finishing 
tools, etc. Janitor’s slop sinks are available for this purpose. If janitor’s closets are used, they must be cleaned.  

• Trash, combustible waste, and excess construction materials must be removed daily to prevent accumulation. 
Contractors must arrange for the removal of their debris and waste.  

• All work for an area must be confined within that space. Public corridors, stairwells, equipment rooms, and vacant 
floors are not to be used for the storage of materials or as a workshop. Tracking of construction dirt into the public 
corridors or stairwells must be prevented. The contractor will provide dampened walk-off mats at all entrances and 
exits from the construction area.  

• If smoke detectors are covered during dust-producing activities, they must be uncovered daily. 
 
I. Compressed Gas Cylinders 

• Compressed gas cylinders are very dangerous if not treated properly. 
• Employees who work with compressed gas cylinders must have specific training. 
• Make sure that they are secured properly when in use or in storage. 
• Always keep the caps on the cylinders when they are not in use. 
• See also Hot Work section. 

 
J. Confined Space 

• Confined Space Entries.  All Confined Spaces are clearly marked on campus.  NO ENTRY is allowed in the areas 
without prior approval by the Project Engineer.  NO ONE will be allowed to enter these areas without the proper 
qualifications, equipment and training as required by the OSHA Standards (29 CFR 1910.147) 

• Identify storm sewers, underground electrical vaults, and all other areas that require confined space permits. (e.g., 
a map showing the locations of all the confined spaces located in the Facilities Service Department).  

• All hospital personnel that would require entry into these spaces must abide by the Confined Space Program 
Procedure.  

• It is the sole responsibility of any outside contractor doing work on a VA Medical Center campus to coordinate 
entry into any of these spaces or any other marked permit required confined spaces with the medical center.  

• Anyone entering a permit-required confined space must follow Occupational Safety and Health Administration 
(OSHA) Regulations, 29 CFR 1910.120. 

• Contractor to submit as a formal submittal the Confined Space Entry program (and CSE Permit if needed). 
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K. Contractor Room/Space Guidelines: 

• Materials will be kept on the job site, in the contractor’s room or in storage space provided by the Contractor via 
trailer located in the VA corporation yard on the North East section of the VA grounds. 

• Any shared space within storage room(s) must be accessible to Facilities Service. Do not block access to electric 
panels or fire protection equipment.  

• Hallways are not to be used for storage. 
• Contractors will manage the area and assure the site is kept clean and safe. (OSHA standards apply.)  
• Any disputes or concerns will be directed to the Facilities Service Manager. 

 
L. Damage by Contractors 

• Any damage caused by the contractor’s employees is to be reported to the COTR or Facilities Service Project 
Section immediately. 
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M. Deliveries 

• All material deliveries at the loading dock must be coordinated with the Receiving Department in advance. 
 
N. Dress Code 

• All personnel must be appropriately dressed for their work. T-shirts or garments with obscene or suggestive 
messages are not permitted. Personnel found improperly dressed will be asked to leave the facility.  No 
construction staff is allowed to remove shirts or other clothing. No articles may include offensive 
statements/graphics.   

   
O. Dust Barriers and Ventilation Requirements 

• Reference section 01 01 10 IC. 
• Dust barriers are needed to protect occupied areas on any portion of the job that has potential to create dust.  

 
P. Elevator Usage 

• Contractors shall not hold or block from use any public elevators in any building unless authorized by the COTR.  
• Contractors shall use “B“ bank freight elevators only for the delivery and transportation of materials and demolition 

materials. Contractors shall not hold or block public elevators from use in any building.  . 
 

Q. EMERGENCIES 
 

Fire Plan - There is no difference between a fire drill and an actual fire. 
 
General Contractor will ensure that each employee on the worksite knows where the pull stations are in the 
areas you are working. 

 
If you are in the area of the fire:  

 
R  Rescue anyone from the area if necessary 

 
A Pull the nearest Pull Station 
 
C. Contain the fire by closing all doors in the area 
 
E Extinguish if possible or Evacuate the area immediately 

 
If you are NOT in the area of the fire: 

 

Construction Workers are to cease activities, stay in place, and wait for further instructions or 
cancellation of the fire drill. 
 
DO NOT move through the hospital.  DO NOT use the elevators or stairwells. 

 
• Medical Emergencies - Any contractor who witnesses a medical emergency is to pick up a nearest phone and dial 

“911” or the operator and describe the condition of the emergency. 
 
• Accidents/Injuries - The contractor must post emergency phone numbers and treatment facilities for any injured 

employee. 
 
• Worksite injuries must be reported to the VA immediately using the VA accident reporting form (Number 2162).  

The COTR/Safety/or Security and Police Service will initiate the 2162. 
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• Patients and visitors may be anxious or irritated because of their situation.  If you are faced with any patient or 
visitor that gets aggressive with you, simply call Ext. 42222 and say “Code Green” and describe the situation.  
Security will respond immediately. 

 
R. Equipment Safety 

• Ladders are not to be left unattended in public areas during breaks and lunch hours. Ladders shall be laid down 
and placed out of traffic areas during these periods.  

• No tools, carts, ladders or other equipment are to be left unattended outside a secure area.  
• Yellow safety barricades must be used when working in public areas.  
• Use of hospital equipment is permitted only if the contractor receives permission from Facilities Service and is 

properly trained on the USC of the equipment. 
 

S. Equipment and Supplies 

• Caution must be used with all flammable materials, i.e., adhesives, thinners, varnishes, etc.  
• All paints shall be low odor latex paint. The contractor will use odor reducing agents in all paints and solvents. 

Ventilation will be required if toxic or foul-smelling materials have to be applied.  
• Only a one-day supply of paints, oils, and gas cylinders is permitted within the facility, unless it’s properly stored in 

a flammable liquid storage cabinet.  
 

T. Fire Alarm System 

• Care must be exercised to prevent the accidental tripping of smoke detectors or fire alarms.  
• Notify Facilities Service of your activities and location. 
• Cover and protect the smoke alarms with paper bags when raising dust or creating smoke in short duration(less 

than 3 days) ancillary work areas.  All other construction areas to follow section 01 01 10 – 1HR.  (You must 
inform Facilities Service Fire Department when bagging smoke alarms.) 

• Remove the paper bag upon completion of your work and at the end of each workday.  
• If you accidentally trip an alarm, notify Facilities Service (Fire Department) immediately. 

 
U. Hazardous Materials and Waste 

• A listing of all hazardous materials that will be used on the job and their material safety data sheets (MSDS) will 
be provided to the VA before the chemicals are used. 

• Any excess or used chemicals will be removed from the hospital promptly and properly disposed of by the 
contractor in accordance with federal, state and local regulations.  

• Any hazardous waste generated at the facility must be properly contained and labeled and stored in accordance 
with local, state, federal and hospital regulations. 

• Do not store flammable materials in the facility unless stored in an approved non-combustible storage cabinet or 
prior approval by the Project Engineer and Safety Office. 

 
V. Heavy Lifting 

• Hoisting heavy materials/items require prior review by the Project Engineer.   
 
W. Housekeeping 

• Housekeeping in public areas of the hospital will be maintained at the highest level, even while work is on going.  
• In secured areas, housekeeping will be performed as needed, but at a minimum at the end of each job task, and 

at the end of the workday. 
• Debris and waste will not be allowed to accumulate on the work site and disposal must be arranged to keep the 

amounts low. 
 
X. Hot Work Permits 

• Hot work permits are required before cutting, soldering, welding operations begin.  Before any cutting, soldering or 
welding is conducted, the contractor or sub-contractor shall obtain permission through a hot work permit.  The 
contractor shall be responsible for obtaining the hot work permits from the Project Engineer. 
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• Gas and oxygen canisters shall be properly chained and protected and two 10-pound fire extinguishers shall be 
present.  

• A fire watch shall be maintained on the worksite during the hot work operations, and for 30 minutes after the hot 
work is completed. 

• All burn permits will be completed, signed and scanned within 48 hrs and posted to Buzzsaw. 
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Y. Identification Badges 

• ID Badges are required for all contractor employees working at the V.A.  
• Before beginning work on any project, all outside contractors shall check obtain a VA contractor badge from the 

Police / Security Desk and obtain a contractors I.D. badge.  The Contractor will complete the badge application 
and email it to the COTR, who will forward to the Police.  The contractor will stop at the Police Desk 1-2 days later 
to complete the badge process.  VA contractor badges are required for all contractors and consultants who will be 
onsite for more than (3) total days of the project.  Temporary badges will be provided to the GC for contractors 
onsite for less than (3) days.  The outside contractor will supply the following information:  location of work site, 
authorization, duration, and any pertinent information that is required. 

 
Z. Infection Control 

• Reference section 01 01 10 IC. 
• Sensitive/High Risk areas of the hospital require extra precautions to assure patient safety. These areas include 

but are not limited to the operating rooms, intensive care units, chemotherapy and transplant units. Contact 
infection control for other areas that may require special precautions.  

• When working in patient care areas, please be sure to read and follow the directions listed on any Infection 
Control Precaution sheets posted outside of a patient’s room. Generally this means permission must be obtained 
from Nursing staff before entry.  

• Temporary walls or dust barriers are required to enclose areas under construction. 
• Under some circumstances it may be necessary to block return and supply ducts, and install special HEPA 

exhaust ventilation from the worksite. There should be no re-circulation of air from construction area to rest of 
hospital. 

• Dampened walk-off mats must be located outside of construction area. 
• Dust mops/wet mops must be available to remove any dust tracked outside barriers. 
• Standard Precautions assumes that any person may carry a contagious disease. In order to protect you from 

these diseases always assume blood, non-intact skin, mucous membranes and all other body fluids and 
excretions are infectious. Do not touch any such materials but contact a VA employee immediately. Needle 
container boxes are provided for the disposal of syringes and other sharps used in the medical center. These 
must be properly disposed of and should be moved only by VA personnel. The VA Medical Center provides 
written guidelines, education, and personal protective equipment (PPE) for anyone working at VA Medical Center 
campus to prevent their exposure to bloodborne pathogens. 

 
AA. Interim Life Safety 

• The hospital will document whether and to what extent Interim Life Safety Measures will be implemented for each 
project.  

• VA Safety will ensure what interim life safety measures (ILSM) are required by the General Contractor to 
temporarily compensate for the hazards posted by existing Life Safety Code (LSC) deficiencies or construction 
activities in areas of the Medical Center. 

• Implementation of ILSM will be required in or adjacent to all construction areas and throughout buildings with 
existing LSC deficiencies, ILSM applies to both construction workers and affected hospital employees, and will be 
implemented upon construction development and continuously enforced through construction completion. 

• Almost always, Interim Life Safety Measures will require walkthrough inspections by the job foreman, the project 
manager, and safety staff at varying intervals. 

• Training of workers and any affected staff will always be a significant part of the 
• Interim Life Safety Measures procedures. 

 
BB. Life Safety 

• Any life safety code violations incurred during construction or renovation must be resolved and will result in close 
coordination with Project Engineer and Safety Section to implement the hospital’s Interim Life Safety Measures.  
These measures are required by JCAHO and NFPA. 
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CC. Lock Out/Tag Out 

• Lock Out/Tag Out - No contract worker is allowed to change the status/position of ANY switch, valve or any other 
energy source without prior approval from the Project Engineer.  All Lock out/Tag Out activities need approval 
prior to being implemented.  Any activity requiring a Lockout/Tagout process must comply with the hospital policy. 

• Per OSHA Regulation 29 CFR 1910.147, all contractors must comply with OSHA’s Safety Lockout/Tagout 
procedures. 

• Coordinate all shut downs with Hospital Personnel. 
• Only VA staff is authorized to shut down utilities unless permission is specifically granted. 
• Contractor to submit as a formal submittal the Lock Out / Tag Out Program policies and procedures. 
 

DD. Material Safety Data Sheets (MSDS) 

• MSDS must be provided for any hazardous materials that you will be shipping or delivering to the VA Medical 
Center. 

• MSDS are available for all materials used in the medical center. Contact the COTR if you need an MSDS for a VA 
owned material.  

• See also Hazardous Materials and Wastes. 
 

EE. Noise 

• All core drilling, chipping, and hole drilling shall be done at a time and day determined by occupants on that floor 
and the floors above and below. The COTR shall coordinate and approve it.  

• The patients, visitors, and staff deserve consideration and the quiet enjoyment of their premises. Anyone found 
being loud, rude, or otherwise annoying to the patients, their guests, or staff will be asked to leave the facility. Use 
of vulgar language will not be tolerated.  

• All work activity within occupied portions of the facility shall be accomplished with minimal disruption to the 
patients, physicians, visitors, and staff. 

• The playing of radios, tapes, and CD players is not permitted in any occupied area.  “Walk-man” radios/tapes/CD 
players are not permitted anywhere. 

• The playing of radios, tapes, and CD players is permitted in vacant areas but shall not be heard outside the 
vacant area.  

• In inpatient areas, coordinate construction activities and debris removal with the Nurse Manager or Charge Nurse 
to minimize disruption. 

 
FF. OSHA Compliance 

• All contractors are subject to Occupational Safety and Health Administration (OSHA) regulations, these standards 
and are expected to enforce these standards in the performance of their work, OSHA regulations can be found in 
chapter 29 of the Code of Federal Regulations (CFR). Failure on the part of any contractor employee to comply 
with these standards and/or conduct their work in a safe fashion will result in an interruption in the work schedule 
for which the contractor will be solely responsible, Any contractor found deviating from regulatory standards 
and/or policy and SOPS will immediately be issued a stop work order and will be responsible for contractual 
conflicts related to the work stoppage. 

 
GG. Parking 

• Facilities Service Project Section will designate parking. Contractors my not block fire lanes or other roadways. 
Violators will be ticketed. During large construction projects, a staging site may be available for parking to 
contractors. 

• All Contractors who need parking must contact Facilities Service for a parking permit. 
• If special parking is required, permission shall be granted and coordinated through Facilities Management.  

Contractors should park in the designated Visitor parking areas. Limited loading and unloading will be permitted at 
the loading dock area, afterwards contractor employees will be required to park in designated areas. 

 
II. Patient/Visitor Privacy 

• Patient/Visitor Privacy.  No construction staff is allowed to review, acknowledge or move any patient information or 
records.   
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• No construction staff may acknowledge any patient or visitor unless spoken to - even if the individual is known on 
a personal basis. 

• Radios are NOT allowed on campus. 
• Cell phones are to be used only in designated areas. 

 
JJ. Personal Protective Equipment 

• There are many situations that require specific personal protective equipment for worker safety according to 
OSHA.  It is the responsibility of the individual contractor to know when it is to be used and is responsible to wear 
them. 

 
KK. Restroom Usage 

• Contractors are to use public restroom unless otherwise instructed to specific restrooms or portable facilities. 
 

LL. Requests for Information 

• All contractor requests for assistance and information shall be addressed to the Facilities Service Project Section 
or Facilities Service Department. 

 
MM. Safety Regulations 

• Contractors are expected to comply with all Occupational Safety and Health Administration (OSHA) regulations, 
29 CFR 1926 and 19 10.  

• Work that is performed within a corridor or occupied space must be confined by dust barriers or non-combustible 
partitions.  

• Appropriate job signs and barricades are to be placed in the area of construction to prevent occupants from 
straying into the job site. 

• Stairwell doors shall not be propped open or blocked at any time. Equipment cannot be stored in the stairwells.  
• All contractors are encouraged to frequently review these guidelines with their employees and/or subcontractors 

on site (e.g., during weekly Tool Box Safety Meetings).  
• All contractors and their subcontractors are responsible for complying with these guidelines and all other 

conditions, OSHA requirements, and safety regulations. 
 

NN. Scaffolding 

• Prior to setup of all scaffolding, the contractor is to provide a submittal of the scaffolding design through the 
submittal review process.  The scaffolding design is to be stamped by a professional engineer.   

• Contractor to provide copies of daily scaffolding inspections with daily logs. 
 

OO. Smoking 

• The Smoking policy of the hospital is no smoking in any building nor within 50 feet of any the building entrance 
and only in areas designated for smoking.  All construction employees must comply with this policy.  A copy of the 
hospital smoking policy will be supplied at the pre-construction conference.  

• Violation of the smoking policy will result in the worker being removed from the worksite for the duration of the 
project. 

• The designated smoking areas are: Smoking Shelter located outside the East entrance 
• Job site supervisors will enforce this smoking policy. 

 
PP. Stop Work 

• The hospital safety officer and COTR have the Director’s permission and authority to stop work whenever 
conditions pose an imminent threat to life and health or threaten damage to equipment or buildings. 

 
QQ. Subcontractors 

• The general contractor has the responsibility to assure that all the subcontractors and their workers are properly 
trained and follow these safety guidelines. Assistance from VA staff will be providing on a case by case basis on 
technical issues.  

• The VA reserves the right to approve of any subcontractor being used to complete a project.  
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• A worker on-site must be designated “in charge” at all times during the project. 
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RR. Traffic Control 

• Contractors shall provide trained personnel and/or equipment, signage, barricades etc., to regulate traffic 
whenever construction operations affect traffic patterns. 

 
SS. Trenching 

• OSHA regulations must be followed during trenching operations. 
 

TT. Waste Management 

• Reference section 01 74 19. 
• Trash, combustible waste, and excess construction materials must be removed daily to prevent accumulation. 

Contractors must arrange for the removal of their debris and waste. The building’s dumpster shall not be used 
unless appropriate arrangements are made with Facilities Service. 

• The contractor is encouraged to contact utilize our recycling program for the disposal of recyclables. 
• The contractor is expected to comply with all environmental regulations. 
• Contractor to provide a Fiscal Year breakdown of Waste Management/Recycling Costs on the project. 

 
UU. Work Site Requirements 

• Contractor to provide a list of emergency contacts at the entrance to construction site. 
• All contractors are to maintain their work area as clean as possible while working and cleanup thoroughly every 

day. 
• Prior to any utilities or critical systems being interrupted, a two weeks written notification to Facilities Management 

Project Engineer is mandatory.  Only Facilities Management personnel will shut off a utility. 
• All contractors are expected to use courtesy.  Loud, vulgar, abusive language, sexual harassment and aggressive 

behavior will not be tolerated. 
• All contractors working above the ceiling are required to replace all disturbed ceiling tile by the end of each day.   
• Prior to making any penetrations in walls, floors or ceilings, it is the contractor’s responsibility to identify rated 

systems and be verified through review of as builts, line diagrams, etc. 
• All repaired penetrations on rated systems must be completed using a fire rated material matching the rating of 

the system and must inspected by the Project Engineer before ceiling tiles are replaced or area is concealed. 
• Temporary construction partitions of non-combustible materials shall be installed as required to provide a smoke 

tight separation between the areas undergoing renovation and/or construction and adjoining areas that are 
occupied by the facility. 

• Exits for occupied areas of the building including rooms, suites, corridors and floors shall not be blocked by the 
construction or by construction materials.  Exit may be blocked temporarily if it is unavoidable and adequate 
alternative measures are provided, such as signage, instructions to occupants and approved in advance by the 
Project Engineer.   

• Existing fire protection systems including fire alarm systems, smoke detection systems, and sprinkler systems 
shall not be altered except as required for the alteration and/or renovation project.  Any alteration to the system 
shall be coordinated with Project Engineer. When sprinkler or fire and smoke detector systems are out of service 
for more than eight hours general contractor shall be responsible to institute a Fire Watch till systems are 
operational. 

• At the end of each workday, combustible packaging and crating materials for building products and equipment to 
be installed shall be removed from the occupied building. 

• It is the responsibility of each contractor to know exactly where the fire extinguishers and pull stations are in the 
areas they are working.     

• Fire hazard inspections shall be conducted daily by the contractor once construction starts and until the work is 
turned back over to the facility. 

• All temporary electrical wiring and equipment used for construction shall be installed and used in accordance with 
pertinent provisions of NFPA 70 and National Electrical Code. 

• Contractor shall maintain construction site to permit access by the fire department as necessary.  Clear building 
construction areas of obstructions so that all portions are accessible for fire department apparatus and permit 
emergency egress of patients and other personnel. 
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• All necessary precautions shall be taken by the contractor to prevent accidental operation of any existing smoke 
detectors by minimizing the amount of dust generated in the vicinity of any smoke detectors.  Any activity that may 
generate dust or smoke shall be reviewed with the Project Engineer and the infectious control nurse. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     1/27/2013 

 

 

SPECIAL NOTES  01 01 10 – SN - 19 

1.17 STANDARD REQUIRED FORMS  

A. The following forms are required as noted below: 

a. Contractor’s Checklist – Completed and signed by General Contractor 

b. Contractor’s Impact Statement – Completed and signed by every contractor / subcontractor working on the project. 

c. Daily Log of Construction – Completed daily by General Contractor. 

d. Daily Intermediate Life Safety Measures (ILSM) Inspection Form – Completed daily by General Contractor. 
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CONTRACTOR CHECKLIST 

 
This agreement is between       and     
Project Name (ref. #)           
Project Start Date    Ending Date     
Work Allowed Between Hours   AM/PM and           AM/PM 
 
 
Before performing any work on facility premises, outside contractors must read this checklist and comply with all local, state, 
federal and facility safety policies. 
 
 
1.0 Life Safety Will the contractor compromise any part during the Life Safety System of this facility (ceiling tiles, penetrations in smoke or 

fire walls, blocking exits, shutting down fire/smoke detection or fire suppression, etc.) Y  N 
 Describe.             

              
           

 
1.1   Is Interim Life Safe necessary?   Y  N, if yes, attach and follow interim plan. 
 
 
2.0 Services Will there be any compromises to patient services during the work performed?   Y  N   
 
2.1 What adjustments need to be implemented to minimize impact to residents, visitors and staff?   Y  N       

              
               

 
 
3.0 Chemical Will hazardous chemicals (liquids or gases) be used on-site? Y  N 
 If yes, what risks do they create for facility staff?  Is there any chance of exposure?      

              
               

 
3.1 Are there any facility chemicals being used, stored or handled where the contractor will be working?   Y  N    
 
  If yes, has the contractor been informed by issuing MSDS’s?   Y  N 
 
4.0 “Hot Work”:  Will the contractor use equipment which will generate open flames, sparks or other ignition sources Y  N 
 
4.1 Will flammable chemicals be in the area? Y  N 
 
4.2 Will a Fire Watch be necessary to be posted during all Hot Work activities? Y  N 
 
5.0 Confined Spaces:  Does the work involve entry into a confined space? Y  N 
 If yes, retain a copy of contractor’s Confined Space Entry program (and CSE Permit if needed). 
 
6.0 Lockout/Tagout :  Does the work involve maintenance on energized equipment or systems?   Y  N (If yes, retain a copy of the 

contractor’s LOCKOUT/TAGOUT program) 
 
6.1 Is there any impact to residents, visitors, or staff during this procedure?  Y  N    
 If so, describe the impact, ways to minimize the impact and who has been notified.      
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7.0  Unsafe Conditions/ Impact to Residents, Visitors and Staff  Are there any unusual or unsafe conditions which need to be addressed 

and/or communicated to facility staff, visitors or residents? ?  Y  N 
 Describe.             

              
               

 
8.0 Description of Work Area   The departments/areas you will be working are 
 List:              

              
               

 
8.1 The potential hazards to you/your workers in the areas you are working in 
 List              

              
               

 
8.2 The specific problems that can be caused by the wrong actions in the areas you are working  
 List              

              
               

 
9.0 Contractor’s Employees 
 Safety Officer Contact            
 Facility Project Manager            
 First Aid Plan            

               
 Fire Plan             

               
 Disaster Plan             
 Restricted Areas             
 
 
10.0 Restricted Areas 

The following are the areas of the hospital where construction workers are allowed to go in the hospital. 
 List              

              
               

 
 
               
(Contractor Representative)    (Facility Project Manager) 
Date:        Date:     
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Contractor’s Impact 

System Possible Interruption Possible Effect to Patients 

Electrical -  Changing position of switches and breakers 
-  Cutting or splicing into wires 
- Disconnecting wires or terminals 
-  Disturbing Junction Boxes/Electrical Panels 
-  Core Drilling 
-  Demolition of walls 
-  Excavation 

Electrical Systems provides LIFE 
SUPPORT (Directly and Indirectly) 
- Can cause DEATH to critical patients  

Water Lines -  Turning valves 
-  Cutting into lines 
-  Demolition & Excavation 

Dialysis, OR, HVAC, ICU, X Ray, etc 
Can cause DEATH to critical patients 
Infection Control  issues 
Major Cleanup issues 

Medical Gases: 
Oxygen 
Air 
Vacuum 
Nitrous Oxide 
Nitrogen 

-  Cutting or disturbing into lines (labeled, 
unlabeled) 

-  Changing valve positions 
-  Deactivating alarms 
-  Demolition & Excavation 

Oxygen, vacuum, air, etc. 
ICU, OR, Med/Surg. 
Can cause DEATH to critical patients  

HVAC -  Shutting down 
-  Modifying 
-  Changing controls 
-  Cutting into the roof 
-  Producing foul odors near intakes 
-  Cutting into chilled water lines 
-  Obstruct fresh air intake 

Temperature is critical in OR, ICU, etc. 
Infection Control issues 
Major Air Quality Issues 

Fire Alarm and 
Sprinklers 
 

-  ANY modifications  
-  covering or removing smoke heads 
-  Demolition & Excavation 
-  Damage or set off sprinkler heads 
-  Duct work modifications 

-  Compromising Fire Safety 
- False Alarms 
- Floods 
-  Major disruptions and distractions  
 
ALL THE ABOVE CAN RESULT IN DEATH 

Code Alarms 
Nurse Call 
Wander Guards 

-  Demolition & Excavation 
-  Unplugging 
-  Changing position of switches/breakers 

Lack of communicating system can result 
in patient death or injury 

 
IF THERE IS ANY QUESTION REGARDING ANY OF THE INFORMATION ON THIS DOCUMENT, IMMEDIATELY CONTACT 
FACILITY MANAGEMENT OR SAFETY OFFICE TO RESOLVE ISSUES PRIOR TO WORK COMMENCEMENT. 
 
Contract Company:           

Receipt Acknowledged:           

Signature:            

Date:     
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DAILY LOG OF CONSTRUCTION M    T    W    Th    F  Pkg. No.: 

 PROJECT: 

   

BUILDING CONTRACT NO.  DATE 

      V69DC-              

CONTRACTOR CONTRACTOR REPRESENTATIVE ON JOB   

    

WEATHER (Rain, Snow, Cloudy, Windy, etc., OR NA if all indoors) TEMP. SITE CONDITIONS (CLEAN, DEBRIS, DUST, ETC.) 

 High Low  

    

NO. CONTRACTOR'S MEN BY JOB CATEGORIES NO. SUBCONTRACTOR’S MEN BY JOB CATEGORIES 

  

EQUIPMENT ON JOB 
Brief description of size 

No. 

Units 

Working 

Yes     No 
MATERIALS DELIVERED 

     

     

     

    OFFICIAL VISITORS TO JOB SITE 

     

     

 STATUS OF WORK 

ITEM 

NO. 

Brief description of work in progress, questionable performance, unforeseen developments on job etc.  Include tests made and samples taken. 

  

  

  

  

  

  

STATUS OF INFECTIOUS CONTROL MEASURES (NEGATIVE AIR FLOW, CLEAN WALK OFF MAT, ANTE-ROOM SECURE,;) 

 

 

NEGATIVE AIR FLOW PRESSURE READING:  ___________________ 

 

SAFETY COMMENTS 

 

DIFFICULTIES WITH CONTRACTOR OR REPRESENTATIVE 

 

UNFORESEEN DEVELOPMENTS ON JOB CONTINUED (Describe conditions, action taken; person contacted, recommended actions) 

 

SIGNATURE TITLE 
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 PROJECT SUPERINTENDENT 

                                                                                                                                       FORM QCA-01A 
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Daily Intermediate Life Safety Measures (ILSM) Inspection Form 

INSTRUCTIONS:  This form is to be utilized when significant hazards posed by existing NFPA 101 deficiencies or construction 
activities are in progress.  ILSM must be implemented upon project start and continuously enforced through project completion to 
provide a level of life safety comparable to that described in Chapter 1-7, 31 and applicable occupancy chapters of the Life 
Safety Code.  WHERE APPLICABLE NOTE EXCEPTIONS ONLY OF AREA IDENTIFIED AS BEING DEFICIENT DURING 
INSPECTION AND EXPLAIN IN SUFFICIENT DETAIL IN THE COMMENTS SECTION OF THIS FORM.  TURN COMPLETED 
FORMS INTO THE LHS SAFETY OFFICER. 
 

PROJECT: DATE 
 

MON TUE WED THR FRI SAT SUN 

1. Are exits readily accessible and provide unobstructed 
egress? 

        

2. If required, due to inaccessibility of existing, have alternate 
exits been established? 

        

3. If alternate exists have been established, are personnel in 
the area informed and aware of their relocation and 
existence? 

        

4. Are the existing and relocation exits clearly identified and 
able to be seen in the event of an emergency or fire? 

        

5. Are fire evacuation routes posted and do they reflect up-to-
date changes and alternate escape routes due to 
construction deficiencies? 

        

6. Are written procedures and guidelines posted in the 
immediate and adjacent areas for what to do and who to call 
in the event of fire or emergency? 

        

7. Are personnel in the immediate and adjacent areas aware 
and informed as to the procedures and guidelines to follow in 
the event of fire or emergency? 

        

8. Do fire alarms, detection, and suppression equipment and 
systems appear to be operational? 

        

9. If the fire alarm or suppression systems are impaired or 
temporarily made nonfunctional has a fire watch, as required 
or necessary, of the area been established? 

        

10. If the existing fire alarm or suppression systems/equipment 
are impaired, have measures been taken to provide 
equivalent equipment/systems for adequate protection?  
Note date of installation for equivalent measures to the right. 

        

11. If the fire alarm or suppression systems are impaired, are the 
temporary equipment/systems being inspected and tested at 
least monthly? 

        

12. If temporary fire alarm or suppression systems are installed, 
are personnel in the area aware and informed on how to 
operate or utilize in the event of fire or emergency? 

        

13. Has the LHS “No Smoking” policy been posted, implemented 
and enforced in the construction area? 

        

14. Are construction/remodel area storage, waste and debris 
being maintained to minimize potential for fire or safety 
hazards during daily operations? 
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Daily Intermediate Life Safety Measures (ILSM) Inspection Form (Continued) 

PROJECT: DATE 
 

MON TUE WED THR FRI SAT SUN 

15. Are temporary partitions built to be smoke tight and of 
noncombustible/fire retardant materials to minimize spread of 
smoke or fire within the building? 

        

16 Do electrical panels, temporary wiring, extension cords, tools 
and equipment appear to be installed, utilized, and 
functioning in a safe manner? 

        

17. In general, are the exterior construction site, buildings, and 
ground free of hazard and potential safety violations? 

        

18. If there is any gas/arc welding or cutting being performed 
within the building or on site, have additional fire safety 
precautions been taken and the necessary equipment 
provided and utilized? 

        

19. If there is any gas/arc welding or cutting being performed 
within the building or on site, has the Plant Operations 
department been notified? 

        

20. If there are hand and safety rails required, are they in place 
and maintained in good condition? 

        

21. Are extension cords that are being used a 3 wire grounded 
type? 

        

22. If there are temporary electrical outlets provided, do they 
have ground fault protection at the receptacle or at the 
panel? 

        

23. I f hazardous chemicals are present and/or being used, are 
they being limited to the amount needed and used daily? 

        

24. Are MSDS sheets readily available for any hazardous 
chemicals that are present or being used? 

        

25. Do ladders and scaffolds appear to be in satisfactory 
condition and being utilized in a safe manner? 

        

26. Is personnel protective equipment, such as safety glasses, 
hard hats and etc. needed or required and being used? 

        

27. If infection control is required, are the appropriate policies 
and procedures known and being followed? 

        

28. If electrical equipment needs to be de-energized, are 
applicable “Lockout/Tagout” procedures being followed? 

        

         
PLACE INITIALS OF PERSON PERFORMING DAILY INSPECTION 
TO THE RIGHT. 

        

 
INSPECTION COMMENTS/FINDINGS:  ______________________________________________________________ 
 
DATE PROJECT STARTED______________________ DATE PROJECT COMPLETED_____________________ 
 
PROJECT CE #:________________________________ GENERAL CONTRACTOR__________________________ 
 
AREAS(S) OF PROJECT/JOB INSPECTED____________________________________________________________ 
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SECTION 01 32 16.13 
NETWORK ANALYSIS SCHEDULES 

 
PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Network Analysis System (NAS) plan and 

schedule demonstrating fulfillment of the contract requirements, shall 

keep the network up-to-date in accordance with the requirements of this 

section and shall utilize the plan for scheduling, coordinating and 

monitoring work under this contract (including all activities of 

subcontractors, equipment vendors and suppliers). C onventional Critical 

Path Method (CPM) Precedence Diagramming Method (PD M) technique will be 

utilized to satisfy both time and cost applications . All schedule data 

and reports required under this specification secti on shall be based 

upon regular total float, not relative total float schedules.  CPM to 

be submitted within 45 days of notice to proceed.  Contractor can 

mobilize, however physical work on contract cannot start until network 

analysis schedule is approved by the VA. 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized rep resentative in the firm 

who will be responsible for the preparation of the network diagram, 

review and report progress of the project with and to the Contracting 

Officer's representative. 

B. The Contractor's representative shall have direc t project control and 

complete authority to act on behalf of the Contract or in fulfilling the 

requirements of this specification section and such  authority shall not 

be interrupted throughout the duration of the proje ct.  

 

   The Contractor’s representative shall engage the  services of an outside 

consultant to complete the CPM.  Consultants deemed  pre-approved by VA: 

CCS/OS, Chicago, IL; Spire Consulting Group, Austin , TX. 

 

1.3 CONTRACTOR'S CONSULTANT: 

A. To prepare the network diagram, and compact disk (s), which reflects the 

Contractor's project plan, the Contractor shall eng age an independent 

CPM consultant who is skilled in the time and cost application of 

scheduling using (PDM) network techniques for const ruction projects, 
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the cost of which is included in the Contractor's b id. This consultant 

shall not have any financial or business ties to th e Contractor, and 

shall not be an affiliate or subsidiary company of the Contractor, and 

shall not be employed by an affiliate or subsidiary  company of the 

Contractor. 

B. (i) Prior to engaging a consultant, and within 1 0 calendar days after 

award of the contract, (ii) With the initial cost p roposal, (iii) With 

the initial response to the RFP the Contractor shal l submit to the 

Contracting Officer: 

1. The name and address of the proposed consultant.  

2. Sufficient information to show that the proposed  consultant has the 

qualifications to meet the requirements specified i n the preceding 

paragraph.  

3. A list of prior construction projects, along wit h selected PDM 

network diagram samples on current projects which t he proposed 

consultant has performed complete project schedulin g services. These 

network diagram samples must show complete project planning for a 

project of similar size and scope as covered under this contract. 

C. The Contracting Officer has the right to approve  or disapprove 

employment of the proposed consultant, and will not ify the Contractor 

of the VA decision within seven calendar days from receipt of 

information. In case of disapproval, the Contractor  shall resubmit 

another consultant within 10 calendar days for rene wed consideration. 

The Contractor must have their CPM Consultant appro ved prior to (i) 

submitting any diagram, (ii) completion of contract  negotiations, (iii) 

submission of their best and final offer. 

1.4 COMPUTER PRODUCED SCHEDULES 

A. The contractor shall provide to the VA, COR and CPM Schedule Analyst, 

monthly computer processing of all computer-produce d time/cost 

schedules and reports generated from monthly projec t updates. This 

monthly computer service will include: three copies  of up to five 

different reports (inclusive of all pages) availabl e within the user 

defined reports of Primavera (P3 or P6) to the cont racting officer’s 

representative; a hard copy listing of all project schedule changes, 

and associated data, made at the update and an elec tronic file of this 

data in Primavera (P3 or P6) batch format; and the resulting monthly 

updated schedule in a compressed electronic file in  Primavera (P3 or 
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P6), (PDM) format.  These must be submitted with an d substantively 

support the contractor’s monthly payment request an d the signed 

lookahead report. The COR shall identify the five d ifferent report 

formats that the contractor shall provide based upo n the monthly 

schedule updates. 

B. The contractor is responsible for the correctnes s and timeliness of the 

computer-produced reports. The Contractor is also r esponsible for the 

accurate and timely submittal of the updated projec t schedule and all 

CPM data necessary to produce the computer reports and payment request 

that is specified.  

C. The VA shall report errors in computer-produced reports to the 

Contractor’s representative within ten calendar day s from receipt of 

reports. The Contractor will reprocess the computer -produced reports 

and associated compact disk(s), when requested by t he Contracting 

Officer’s representative, to correct errors which a ffect the payment 

and schedule for the project.  

1.5 THE COMPLETE PROJECT NETWORK DIAGRAM SUBMITTAL 

A. Within 45 calendar days (60 calendar days on pro jects over $50,000,000) 

after receipt of Notice to Proceed, the Contractor shall submit for the 

Contracting Officer's review; three blue line copie s of the complete 

network diagram on sheets of paper 765 x 1070 mm (3 0 x 42 inches) and 

an electronic file in a compressed Primavera (P3 or  P6), (PDM) format. 

The submittal shall also include three copies of a computer-produced 

activity/event ID schedule showing project duration ; phase completion 

dates; and other data, including event cost. Each a ctivity/event on the 

computer-produced schedule shall contain as a minim um, but not limited 

to, activity/event ID, duration, predecessor and su ccessor 

relationships, trade code, area code, description, budget amount, early 

start date, early finish date, late start date, lat e finish date and 

total float. Work activity/event relationships shal l be restricted to 

finish-to-start and start-to-start without lead or lag constraints. The 

lead or lag for the SS relationships may only be al lowed in limited 

basis if justified in writing and must be approved by the Contracting 

Officer.  Activity/event date constraints, not requ ired by the 

contract, will not be accepted unless submitted to and approved by the 

Contracting Officer. The contractor shall make a se parate written 

detailed request to the Contracting Officer identif ying these date 
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constraints and secure the Contracting Officer’s wr itten approval 

before incorporating them into the network diagram.  The Contracting 

Officer’s separate approval of the network diagram shall not excuse the 

contractor of this requirement. Logic events (non-w ork) will be 

permitted where necessary to reflect proper logic a mong work events, 

but must have a zero duration. The complete working  network diagram 

shall reflect the Contractor's approach to scheduli ng the complete 

project. The final network diagram in its original form shal l contain 

no contract changes or delays which may have been i ncurred during the 

final network diagram development period and shall reflect the entire 

contract duration as defined in the bid documents.  These changes/delays 

shall be entered at the first update after the fina l network diagram 

has been approved. The Contractor should provide th eir requests for 

time and supporting time extension analysis for con tract time as a 

result of contract changes/delays, after this updat e, and in accordance 

with Article, ADJUSTMENT OF CONTRACT COMPLETION. 

B. Within 30 calendar days after receipt of the com plete project network 

diagram, the Contracting Officer or his representat ive, will do one or 

both of the following: 

1. Notify the Contractor concerning his actions, op inions, and 

objections. 

2. A meeting with the Contractor at or near the job  site for joint 

review, correction or adjustment of the proposed pl an will be 

scheduled if required. Within 14 calendar days afte r the joint 

review, the Contractor shall revise and shall submi t three blue line 

copies of the revised network diagram, three copies  of the revised 

computer-produced activity/event ID schedule and a revised 

electronic file as specified by the Contracting Off icer. The revised 

submission will be reviewed by the Contracting Offi cer and, if found 

to be as previously agreed upon, will be approved. 

C. The approved baseline network diagram schedule a nd the corresponding 

computer-produced schedule(s) shall constitute the approved baseline 

schedule until subsequently revised in accordance w ith the requirements 

of this section. 

D. The Complete Project Network Diagram will contai n approximately work 

activities/events as coordinated with the VA COR. 
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1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activiti es/events except 

procurement activities. The cost loading shall refl ect the appropriate 

level of effort of the work activities/events. The cumulative amount of 

all cost loaded work activities/events (including a lternates) shall 

equal the total contract price. Prorate overhead, p rofit and general 

conditions on all work activities/events for the en tire project length. 

The contractor shall generate from this information  cash flow curves 

indicating graphically the total percentage of work  activity/event 

dollar value scheduled to be in place on early fini sh, late finish. 

These cash flow curves will be used by the Contract ing Officer to 

assist him in determining approval or disapproval o f the cost loading. 

In the event of disapproval, the Contractor shall r evise and resubmit 

in accordance with Article, THE COMPLETE PROJECT NE TWORK DIAGRAM 

SUBMITTAL. Negative work activity/event cost data w ill not be 

acceptable, except on VA issued contract changes.  

B. The Contractor shall cost load work activities/e vents for guarantee 

period services, test, balance and adjust various s ystems in accordance 

with the provisions in the FAR 52.232 – 5 (PAYMENTS  UNDER FIXED-PRICE 

CONSTRUCTION), Article, and VAAR 852.236 - 83(PAYME NTS UNDER 

FIXED-PRICE CONSTRUCTION).  

C. In accordance with Article PERFORMANCE OF WORK B Y THE CONTRACTOR in FAR 

52.236 – 1 and VAAR 852.236 - 72, the Contractor sh all submit, 

simultaneously with the cost per work activity/even t of the 

construction schedule required by this Section, a r esponsibility code 

for all activities/events of the project for which the Contractor's 

forces will perform the work.  

  D. The Contractor shall cost load work activities /events for all BID 

ITEMS. The sum of the cost loading for each bid ite m work 

activities/events shall equal the value of the item  in the Contractors' 

bid. 

E. Work activities/events for Contractor bond shall  have a trade code and 

area code of BOND.  

1.7 NETWORK DIAGRAM REQUIREMENTS 

A. Show on the network diagram the sequence and int erdependence of work 

activities/events required for complete performance  of all items of 

work. In preparing the network diagram, the Contrac tor shall:  
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1. Exercise sufficient care to produce a clear, leg ible and accurate 

network diagram, refer to the drawing, CPM-1 (Sampl e CPM Network). 

Computer plotted network diagrams shall legibly dis play and plot all 

information required by the VA CPM activity/event l egend or the 

computer plotted network diagram will not be accept able. If the 

computer plotted network diagram is not found accep table by the 

contracting officer’s representative, then the netw ork diagram will 

need to be hand drafted and meet legibility require ments.  Group 

activities related to specific physical areas of th e project, on the 

network diagram for ease of understanding and simpl ification. 

Provide a key plan on each network diagram sheet sh owing the project 

area associated with the work activities/events sho wn on that sheet.  

2. Show the following on each work activity/event:  

a. Activity/Event ID number.  

b. Concise description of the work represented by t he 

activity/event. (35 characters or less including sp aces 

preferred).  

c. Performance responsibility or trade code (five a lpha characters 

or less): GEN, MECH, ELEC, CARP, PLAST, or other ac ceptable 

abbreviations.  

d. Duration (in work days.)  

e. Cost (in accordance with Article, ACTIVITY/EVENT  COST DATA of 

this section and less than $9,999,999 per activity) .  

f. Work location or area code (five characters or l ess), descriptive 

of the area involved.  

g. Manpower required (average number of men per day ).  

h. The SYMBOL LEGEND format shown below and on the drawing, CPM-1 

(Sample CPM Network) is mandatory and shall be foll owed in 
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preparing final network diagrams. 

 

Pull 
Wiring 1-FL 

200 351

251 401

315 
Relationship from  
Event Elsewhere  

in the Network 

Trade Bump  

Relationship Out 

Relationship from  

 Material Event 

Relationship to Event  
Elsewhere in the Network Trade Bump  

Relationship in 

301 ELE 1FL-

5 2 120

Event  

Identification 

Relationship from  

Preceeding Event Relationship to  

Suceeding Events 

S F 

Activity  

Duration 

Manpower 

Total Labor &  

Material Cost 

Area Code 

Trade Code 

SYMBOL LEGEND 

Event Description 

Show Network Diagram page number location(s) for all incoming/outgoing node connector(s). 

 

3. Show activities/events as:  

a. Contractor's time required for submittal of shop  drawings, 

templates, fabrication, delivery and similar pre-co nstruction 

work.  

b. Contracting Officer's and Architect-Engineer's r eview and 

approval of shop drawings, equipment schedules, sam ples, 

template, or similar items.  

c. Interruption of VA Medical Center utilities, del ivery of 

Government furnished equipment, and rough-in drawin gs, project 

phasing and any other specification requirements.  
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d. Test, balance and adjust various systems and pie ces of equipment, 

maintenance and operation manuals, instructions and  preventive 

maintenance tasks.  

e. Commissioning Activities  – Based upon the project specific 

Commissioning plan and the specification section 01  91 00, the 

contractor shall include in the Day 1 CPM Diagram all the systems 

commissioning activities (see systems covered in Di vision 7, 8, 

21, 22, 23, 26, 28, 31 and others as specified) such as start up, 

Pre-functional check list, Pre –test,  individual c omponent and 

system level Functional test, Operator’s training, O.& M. Manuals 

etc.(including any deficiency correction and re-tes ting).  The 

majority of commissioning activities should be comp leted as part 

of the normal construction schedule and finalized p rior to the 

construction contract completion date.  To this end, it is 

imperative that the Commissioning Agent and the Con tractor 

collaborate to integrate commissioning activities i nto the 

Contractor’s overall construction schedule. All com missioning 

activities shall be cost loaded as required in the earlier 

paragraphs.  

f. The Commissioning Plan will identify critical co mmissioning 

activities and associated construction/start up tas ks that must 

precede these activities to allow for successful ex ecution of the 

commissioning activities.  In order to coordinate t hese 

activities with the construction schedule, a Commissioning 

Duration Schedule s hould be provided by the Commissioning Agent 

to the VA RE and the Contractor to provide a ration al basis for 

integration of commissioning into the Day 1 diagram  and the 

construction schedule.  The Commissioning Duration Schedule 

should include the following information: 

1) Description of Commissioning Activity 

2) Prerequisite Construction Tasks Required to Exec ute the Cx 

Activity 

3) Elapsed Time Duration of Each Activity 

4) Documentation Associated with Each Task/Document  

Responsibility 

g. Once the duration schedule is delivered to the C ontractor, the 

Commissioning Agent will collaborate with the Contr actor to 
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integrate all commissioning activities into the fix ed duration 

construction schedule in accordance with VA NAS req uirements for 

scheduling the project. 

  

h. VA inspection and acceptance activity/event with  a minimum 

duration of five work days at the end of each phase  and 

immediately preceding any VA move activity/event re quired by the 

contract phasing for that phase. Schedule these act ivities/events 

so that only one phase is scheduled for completion within the 

same 30 consecutive calendar day period (except for  those phases 

immediately preceding the final acceptance). Mainta in this 

scheduling condition throughout the length of the c ontract unless 

waived by the Contracting Officer’s representative in writing.  

i. Not Used  

j. Bid items other than the Base Bid (ITEM 1) and A sbestos Abatement 

item shall have trade codes corresponding to the ap propriate bid 

item number (e.g., ITM 3, ITM 4 and other items). 

4. Show not only the activities/events for actual c onstruction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floo r, or building, 

to another area, floor, or building, for at least f ive trades who 

are performing major work under this contract.  

5. Break up the work into activities/events of a du ration no longer 

than 20 work days each, except as to non-constructi on 

activities/events (i.e., procurement of materials, delivery of 

equipment, concrete and asphalt curing) and any oth er 

activities/events for which the Contracting Officer  may approve the 

showing of a longer duration. The duration for VA a pproval of any 

required submittal, shop drawing, or other submitta ls shall not be 

less than 20 work days. Refer to drawing CPM-1 for VA approval 

activities/events which will require minimum durati on longer than 20 

workdays. The construction time as determined by th e CPM schedule 

from early start to late finish for any sub-phase, phase or the 

entire project shall not exceed the contract time(s ) specified or 

shown. 

6. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activiti es/events labeled 
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"start," "continue," or "completion," are not speci fic and will not 

be allowed. Lead and lag time activities will not b e acceptable.  

7. Uniquely number each activity/event with numbers  ranging from 1 to 

99998 only. The network diagram should be generally  numbered in such 

a way to reflect either discipline, phase or locati on of the work. 

B. Submit the following supporting data in addition  to the network 

diagram, activity/event ID schedule and electronic file (s). Failure of 

the Contractor to include this data will delay the review of the 

submittal until the Contracting Officer is in recei pt of the missing 

data:  

1. The proposed number of working days per week. 

2. The holidays to be observed during the life of t he contract (by day, 

month, and year).  

3. The planned number of shifts per day.  

4. The number of hours per shift.  

5. List the major construction equipment to be used  on the site, 

describing how each piece relates to and will be us ed in support of 

the submitted network diagram work activities/event s.  

6. Provide a typed, doubled spaced, description, at  least one page in 

length, of the plan and your approach to constructi ng the project. 

C. To the extent that the network diagram or any re vised network diagram 

shows anything not jointly agreed upon, it shall no t be deemed to have 

been approved by the Contracting Officer. Failure t o include any 

element of work required for the performance of thi s contract shall not 

excuse the Contractor from completing all work requ ired within any 

applicable completion date of each phase regardless  of the Contracting 

Officer's approval of the network diagram.  

D. Compact Disk Requirements and CPM Activity/Event  Record Specifications: 

Submit to the VA (Senior COR and CPM Schedule Analy st) an electronic 

file(s) containing one file of the data required to  produce a Primavera 

(P3 or P6), (PDM) produced schedule, reflecting all  the 

activities/events of the complete project network d iagram being 

submitted. 

1.8 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit the AIA app lication and 

certificate for payment documents G702 & G703 refle cting updated 

schedule activities and cost data in accordance wit h the provisions of 
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the following Article, PAYMENT AND PROGRESS REPORTI NG, as the basis 

upon which progress payments will be made pursuant to Article FAR 

52.232 – 5 (PAYMENTS UNDER FIXED-PRICE CONSTRUCTION ), and VAAR 852.236 

- 83(PAYMENTS UNDER FIXED-PRICE CONSTRUCTION). The Contractor is 

entitled to a monthly progress payment upon approva l of estimates as 

determined from the currently approved updated comp uter-produced 

calendar-dated schedule unless, in special situatio ns, the Contracting 

Officer permits an exception to this requirement. M onthly payment 

requests shall include: three copies of up to five different reports 

(inclusive of all pages) available within the user defined reports of 

Primavera (P3 or P6), (PDM) to the contracting offi cer’s 

representative; a listing of all project schedule c hanges, and 

associated data, made at the update; and an electro nic file (s) of the 

resulting monthly updated schedule in a compressed Primavera (P3 or 

P6), (PDM) format.  These must be submitted with an d substantively 

support the contractor’s monthly application and ce rtificate for 

payment request documents. 

B. When the Contractor fails or refuses to furnish to the Contracting 

Officer the information and the associated updated Primavera (P3 or 

P6), (PDM) schedule in electronic format, which, in  the sole judgment 

of the Contracting Officer, is necessary for proces sing the monthly 

progress payment, the Contractor shall not be deeme d to have provided 

an estimate and supporting schedule data upon which  progress payment 

may be made. 

1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly job site progress meetings shall be held  on dates mutually 

agreed to by the Contracting Officer (or Contractin g Officer's 

representative) and the Contractor. Contractor and the CPM consultant 

will be required to attend all monthly progress mee tings. Presence of 

Subcontractors during progress meeting is optional unless required by 

the Contracting Officer (or Contracting Officer's r epresentative). The 

Contractor shall update the project schedule and al l other data 

required by this section shall be accurately filled  in and completed 

prior to the monthly progress meeting. The Contract or shall provide 

this information to the Contracting Officer or the VA representative in 

completed form three work days in advance of the pr ogress meeting. Job 

progress will be reviewed to verify: 
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1. Actual start and/or finish dates for updated/com pleted 

activities/events. 

2. Remaining duration, required to complete each ac tivity/event 

started, or scheduled to start, but not completed. 

3. Logic, time and cost data for change orders, and  supplemental 

agreements that are to be incorporated into the net work diagram and 

computer-produced schedules. Changes in activity/ev ent sequence and 

duration which have been made pursuant to the provi sions of 

following Article, ADJUSTMENT OF CONTRACT COMPLETIO N. 

4. Percentage for completed and partially completed  activities/events. 

5. Logic and duration revisions required by this se ction of the 

specifications. 

6. Activity/event duration and percent complete sha ll be updated 

independently. 

B. The Contractor shall submit a narrative report a s a part of his monthly 

review and update, in a form agreed upon by the Con tractor and the 

Contracting Officer. The narrative report shall inc lude a description 

of problem areas; current and anticipated delaying factors and their 

estimated impact on performance of other activities /events and 

completion dates; and an explanation of corrective action taken or 

proposed. This report is in addition to the daily r eports pursuant to 

the provisions of Article, DAILY REPORT OF WORKERS AND MATERIALS in the 

GENERAL CONDITIONS. 

C. After completion of the joint review and the Con tracting Officer's 

approval of all entries, the contractor will genera te an updated 

computer-produced calendar-dated schedule and suppl y the Contracting 

Officer’s representative with reports in accordance  with the Article, 

COMPUTER PRODUCED SCHEDULES, specified. 

D. After completing the monthly schedule update, th e contractor’s 

scheduling consultant shall rerun all current perio d contract change(s) 

against the prior approved monthly project schedule . The analysis shall 

only include original workday durations and schedul e logic agreed upon 

by the contractor and COR  for the contract change(s). When there is a 

disagreement on logic and/or durations, the consult ant shall use the 

schedule logic and/or durations provided and approv ed by the COR. After 

each rerun update, the resulting electronic project  schedule data file 

shall be appropriately identified and submitted to the VA in accordance 
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to the requirements listed in articles 1.4 and 1.7.  This electronic 

submission is separate from the regular monthly pro ject schedule update 

requirements and shall be submitted to the COR with in fourteen (14) 

calendar days of completing the regular schedule up date. Before 

inserting the contract changes durations, care must  be taken to ensure 

that only the original durations will be used for t he analysis, not the 

reported durations after progress.  In addition, on ce the final network 

diagram is approved, the contractor must recreate a ll manual progress 

payment updates on this approved network diagram an d associated reruns 

for contract changes in each of these update period s as outlined above 

for regular update periods.  This will require deta iled record keeping 

for each of the manual progress payment updates. 

E. After VA acceptance and approval of the final ne twork diagram, and 

after each monthly update, the contractor shall sub mit to the 

Contracting Officer three blue line copies of a rev ised complete 

network diagram showing all completed and partially  completed 

activities/events, contract changes and logic chang es made on the 

intervening updates or at the first update on the f inal diagram. The 

Contracting Officer may elect to have the contracto r do this on a less 

frequent basis, but it shall be done on a quarterly  basis as a minimum. 

F. Following approval of the CPM schedule, the VA, the General Contractor, 

its approved CPM Consultant, RE office representati ves, and all 

subcontractors needed, as determined by the SRE, sh all meet to discuss 

the monthly updated schedule. The main emphasis sha ll be to address 

work activities to avoid slippage of project schedu le and to identify 

any necessary actions required to maintain project schedule during the 

reporting period. The Government representatives an d the Contractor 

should conclude the meeting with a clear understand ing of those work 

and administrative actions necessary to maintain pr oject schedule 

status during the reporting period. This schedule c oordination meeting 

will occur after each monthly project schedule upda te meeting utilizing 

the resulting schedule reports from that schedule u pdate. If the 

project is behind schedule, discussions should incl ude ways to prevent 

further slippage as well as ways to improve the pro ject schedule 

status, when appropriate. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    3-11 
 

NETWORK ANALYSIS SCHEDULES      01 32 16.13 - 14 

1.10 RESPONSIBILITY FOR COMPLETION 

A. Whenever it becomes apparent from the current mo nthly progress review 

meeting or the monthly computer-produced calendar-d ated schedule that 

phasing or contract completion dates will not be me t, the Contractor 

shall execute some or all of the following remedial  actions:  

1. Increase construction manpower in such quantitie s and crafts as 

necessary to eliminate the backlog of work. 

2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construct ion equipment, or 

any combination of the foregoing to eliminate the b acklog of work.  

3. Reschedule the work in conformance with the spec ification 

requirements. 

B. Prior to proceeding with any of the above action s, the Contractor shall 

notify and obtain approval from the Contracting Off icer for the 

proposed schedule changes. If such actions are appr oved, the CPM 

revisions shall be incorporated by the Contractor i nto the network 

diagram before the next update, at no additional co st to the 

Government. 

1.11 CHANGES TO NETWORK DIAGRAM AND SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

computer-produced schedule, the Contractor will sub mit a revised 

network diagram, the associated compact disk(s), an d a list of any 

activity/event changes including predecessors and s uccessors for any of 

the following reasons: 

1. Delay in completion of any activity/event or gro up of 

activities/events, indicate an extension of the pro ject completion 

by 20 working days or 10 percent of the remaining p roject duration, 

whichever is less. Such delays which may be involve d with contract 

changes, strikes, unusual weather, and other delays  will not relieve 

the Contractor from the requirements specified unle ss the conditions 

are shown on the CPM as the direct cause for delayi ng the project 

beyond the acceptable limits. 

2. Delays in submittals, or deliveries, or work sto ppage are 

encountered which make rescheduling of the work nec essary. 

3. The schedule does not represent the actual prose cution and progress 

of the project. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    3-11 
 

NETWORK ANALYSIS SCHEDULES      01 32 16.13 - 15 

4. When there is, or has been, a substantial revisi on to the 

activity/event costs of the network diagram regardl ess of the cause 

for these revisions. 

B. CPM revisions made under this paragraph which af fect the previously 

approved computer-produced schedules for Government  furnished 

equipment, vacating of areas by the VA Medical Cent er, contract 

phase(s) and sub phase(s), utilities furnished by t he Government to the 

Contractor, or any other previously contracted item , must be furnished 

in writing to the Contracting Officer for approval.  

C. Contracting Officer's approval for the revised n etwork diagram and all 

relevant data is contingent upon compliance with al l other paragraphs 

of this section and any other previous agreements b y the Contracting 

Officer or the VA representative. 

D. The cost of revisions to the network diagram res ulting from contract 

changes will be included in the proposal for change s in work as 

specified in Article, FAR 52.243 -4 (CHANGES), VAAR  852.236 – 88 

(CHANGES – SUPPLEMENTS), and will be based on the c omplexity of the 

revision or contract change, man hours expended in analyzing the 

change, and the total cost of the change.  

E. The cost of revisions to the network diagram not  resulting from 

contract changes is the responsibility of the Contr actor. 

1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted on ly for causes specified 

in this contract. Request for an extension of the c ontract completion 

date by the Contractor shall be supported with a ju stification, CPM 

data and supporting evidence as the Contracting Off icer may deem 

necessary for determination as to whether or not th e Contractor is 

entitled to an extension of time under the provisio ns of the contract. 

Submission of proof based on revised activity/event  logic, durations 

(in work days) and costs is obligatory to any appro vals. The schedule 

must clearly display that the Contractor has used, in full, all the 

float time available for the work involved in this request. The 

Contracting Officer's determination as to the total  number of days of 

contract extension will be based upon the current c omputer-produced 

calendar-dated schedule for the time period in ques tion and all other 

relevant information. 
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B. Actual delays in activities/events which, accord ing to the 

computer-produced calendar-dated schedule, do not a ffect the extended 

and predicted contract completion dates shown by th e critical path in 

the network, will not be the basis for a change to the contract 

completion date. The Contracting Officer will withi n a reasonable time 

after receipt of such justification and supporting evidence, review the 

facts and advise the Contractor in writing of the C ontracting Officer's 

decision. 

C. The Contractor shall submit each request for a c hange in the contract 

completion date to the Contracting Officer in accor dance with the 

provisions specified under Article, FAR 52.243 -4 ( CHANGES), VAAR 

852.236 – 88 (CHANGES – SUPPLEMENTS). The Contracto r shall include, as 

a part of each change order proposal, a sketch show ing all CPM logic 

revisions, duration (in work days) changes, and cos t changes, for work 

in question and its relationship to other activitie s on the approved 

network diagram. 

D. All delays due to non-work activities/events suc h as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events sha ll be analyzed on a 

month by month basis. 

1.13 CONSTRUCTION SCHEDULE RISK ANALYSIS / MITIGATI ON PLAN 

A. Schedule Risk Analysis – The contractor shall co nduct the statistical 

schedule risk analysis based on the above detailed construction 

activities in the Day 1 approved diagram, identifyi ng major schedule 

risk areas and recommended risk mitigation plans as  outlined below. 

B. The risk analysis shall be conducted by a person  or firm skilled in the 

statistical method of schedule risk analysis based on the (PDM) network 

techniques for major construction projects, prefera bly in the major 

health care related projects. The cost of this serv ice shall be 

included in the Contractor's proposal. 

C. The Contracting Officer has the right to approve  or disapprove the  

 Person or firm designated to perform the risk anal ysis. 

1.14 RISK ANALYSIS FORMAT / REQUIREMENTS / SUBMITTA LS 

A. Risk Analysis Software / Format - Within 45 cale ndar days (60 calendar 

days on projects over $50,000,000) after receipt of  Notice to Proceed, 

the Contractor shall submit for the Contracting Off icer's review; a 

Risk Analysis software to be utilized, the method o f performing the 
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analysis, the format of presenting the data and the  reports for VA 

approval.  

B. Conduct Risk Analysis  / Submittals - Based on the approved software / 

format, the consultant shall  perform statistical risk analysis on the 

detailed approved Day 1 diagram. The contractor sha ll review and 

utilize any previous Risk analysis performed by the  A/E of record based 

on the “semi-detailed” (yet at an overall level) co nstruction logic and 

schedule to ensure the continuity of previous sched ule risk analysis. 

The contractor’s project manager and Superintendent  shall identify the 

major schedule risk areas and possible risk mitigat ion strategy/plan 

and record it in a narrative format, with electronic file submission to 

the VA.  The risk analysis exercise shall be performed or up dated at 

least on a quarterly basis or as directed by the VA  Contracting 

officer.   

C.  The submittal shall include three copies of a compu ter-produced risk 

analysis results, predicting the various meaningful  probability curves 

of achieving the contract schedules. It shall also include a detailed 

narrative list of all major and minor potential and  specific schedule 

and cost risk areas, and a contractor’s recommendat ions of mitigating 

the identified risks which must be addressed by the  VA Project and COR 

teams to maintain the contract schedule.  

 

- - - E N D - - - 
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SECTION 01 32 16.15 
PROJECT SCHEDULES  

(SMALL PROJECTS – DESIGN/BID/BUILD) 

 
PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Critical Path Met hod (CPM) plan and 

schedule demonstrating fulfillment of the contract requirements (Project 

Schedule), and shall keep the Project Schedule up-t o-date in accordance 

with the requirements of this section and shall uti lize the plan for 

scheduling, coordinating and monitoring work under this contract 

(including all activities of subcontractors, equipm ent vendors and 

suppliers). Conventional Critical Path Method (CPM)  technique shall be 

utilized to satisfy both time and cost applications . 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized rep resentative responsible 

for the Project Schedule including preparation, rev iew and progress 

reporting with and to the Contracting Officer's Rep resentative (COR). 

B. The Contractor's representative shall have direc t project control and 

complete authority to act on behalf of the Contract or in fulfilling the 

requirements of this specification section. 

C. The Contractor’s representative shall have the o ption of developing the 

project schedule within their organization or to en gage the services of 

an outside consultant.  If an outside scheduling co nsultant is utilized, 

Section 1.3 of this specification will apply. 

1.3 CONTRACTOR'S CONSULTANT: 

A. The Contractor shall submit a qualification prop osal to the COR, within 

10 days of bid acceptance. The qualification propos al shall include: 

1. The name and address of the proposed consultant.  

2. Information to show that the proposed consultant  has the 

qualifications to meet the requirements specified i n the preceding 

paragraph.  

3. A representative sample of prior construction pr ojects, which the 

proposed consultant has performed complete project scheduling 

services. These representative samples shall be of similar size and 

scope. 

B. The Contracting Officer has the right to approve  or disapprove the 

proposed consultant, and will notify the Contractor  of the VA decision 

within seven calendar days from receipt of the qual ification proposal. 
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In case of disapproval, the Contractor shall resubm it another consultant 

within 10 calendar days for renewed consideration. The Contractor shall 

have their scheduling consultant approved prior to submitting any 

schedule for approval. 

1.4 COMPUTER PRODUCED SCHEDULES 

A. The contractor shall provide monthly, to the Dep artment of Veterans 

Affairs (VA), all computer-produced time/cost sched ules and reports 

generated from monthly project updates. This monthl y computer service 

will include: three copies of up to five different reports (inclusive of 

all pages) available within the user defined report s of the scheduling 

software approved by the Contracting Officer; a har d copy listing of all 

project schedule changes, and associated data, made  at the update and an 

electronic file of this data; and the resulting mon thly updated schedule 

in PDM format.  These must be submitted with and su bstantively support 

the contractor’s monthly payment request and the si gned look ahead 

report. The COR shall identify the five different r eport formats that 

the contractor shall provide. 

B. The contractor shall be responsible for the corr ectness and timeliness 

of the computer-produced reports. The Contractor sh all also responsible 

for the accurate and timely submittal of the update d project schedule 

and all CPM data necessary to produce the computer reports and payment 

request that is specified.  

C. The VA will report errors in computer-produced r eports to the 

Contractor’s representative within ten calendar day s from receipt of 

reports. The Contractor shall reprocess the compute r-produced reports 

and associated diskette(s), when requested by the C ontracting Officer’s 

representative, to correct errors which affect the payment and schedule 

for the project.  

1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL 

A. Within 45 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit for the Contracting Officer 's review; three blue 

line copies of the interim schedule on sheets of pa per 765 x 1070 mm (30 

x 42 inches) and an electronic file in the previous ly approved CPM 

schedule program. The submittal shall also include three copies of a 

computer-produced activity/event ID schedule showin g project duration; 

phase completion dates; and other data, including e vent cost. Each 

activity/event on the computer-produced schedule sh all contain as a 

minimum, but not limited to, activity/event ID, act ivity/event 

description, duration, budget amount, early start d ate, early finish 

date, late start date, late finish date and total f loat. Work 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    04-10M 
 

PROJECT SCHEDULES (SMALL PROJECTS)     01 32 16.15 - 3 

activity/event relationships shall be restricted to  finish-to-start or 

start-to-start without lead or lag constraints. Act ivity/event date 

constraints, not required by the contract, will not  be accepted unless 

submitted to and approved by the Contracting Office r. The contractor 

shall make a separate written detailed request to t he Contracting 

Officer identifying these date constraints and secu re the Contracting 

Officer’s written approval before incorporating the m into the network 

diagram. The Contracting Officer’s separate approva l of the Project 

Schedule shall not excuse the contractor of this re quirement. Logic 

events (non-work) will be permitted where necessary  to reflect proper 

logic among work events, but must have zero duratio n. The complete 

working schedule shall reflect the Contractor's app roach to scheduling 

the complete project. The final Project Schedule in its original form 

shall contain no contract changes or delays which m ay have been incurred 

during the final network diagram development period  and shall reflect 

the entire contract duration as defined in the bid documents.  These 

changes/delays shall be entered at the first update  after the final 

Project Schedule has been approved. The Contractor should provide their 

requests for time and supporting time extension ana lysis for contract 

time as a result of contract changes/delays, after this update, and in 

accordance with Article, ADJUSTMENT OF CONTRACT COM PLETION. 

D. Within 30 calendar days after receipt of the com plete project interim 

Project Schedule and the complete final Project Sch edule, the 

Contracting Officer or his representative, will do one or both of the 

following: 

1. Notify the Contractor concerning his actions, op inions, and 

objections. 

2. A meeting with the Contractor at or near the job  site for joint 

review, correction or adjustment of the proposed pl an will be 

scheduled if required. Within 14 calendar days afte r the joint 

review, the Contractor shall revise and shall submi t three blue line 

copies of the revised Project Schedule, three copie s of the revised 

computer-produced activity/event ID schedule and a revised electronic 

file as specified by the Contracting Officer. The r evised submission 

will be reviewed by the Contracting Officer and, if  found to be as 

previously agreed upon, will be approved. 

E. The approved baseline schedule and the computer- produced schedule(s) 

generated there from shall constitute the approved baseline schedule 

until subsequently revised in accordance with the r equirements of this 

section. 
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F. The Complete Project Schedule shall contain appr oximately 5 work 

activities/events. 

1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activiti es/events except 

procurement activities. The cumulative amount of al l cost loaded work 

activities/events (including alternates) shall equa l the total contract 

price. Prorate overhead, profit and general conditi ons on all work 

activities/events for the entire project length. Th e contractor shall 

generate from this information cash flow curves ind icating graphically 

the total percentage of work activity/event dollar value scheduled to be 

in place on early finish, late finish. These cash f low curves will be 

used by the Contracting Officer to assist him in de termining approval or 

disapproval of the cost loading. Negative work acti vity/event cost data 

will not be acceptable, except on VA issued contrac t changes.  

B. The Contractor shall cost load work activities/e vents for guarantee 

period services, test, balance and adjust various s ystems in accordance 

with the provisions in Article, FAR 52.232 – 5 (PAY MENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.23 6 – 83 (PAYMENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS).  

C. In accordance with FAR 52.236 – 1 (PERFORMANCE O F WORK BY THE 

CONTRACTOR) and VAAR 852.236 – 72 (PERFORMANCE OF W ORK BY THE 

CONTRACTOR), the Contractor shall submit, simultane ously with the cost 

per work activity/event of the construction schedul e required by this 

Section, a responsibility code for all activities/e vents of the project 

for which the Contractor's forces will perform the work.  

D. The Contractor shall cost load work activities/e vents for all BID ITEMS 

including ASBESTOS ABATEMENT. The sum of each BID I TEM work shall equal 

the value of the bid item in the Contractors' bid.  

1.7 PROJECT SCHEDULE REQUIREMENTS 

A. Show on the project schedule the sequence of wor k activities/events 

required for complete performance of all items of w ork. The Contractor 

Shall: 

1. Show activities/events as:  

a. Contractor's time required for submittal of shop  drawings, 

templates, fabrication, delivery and similar pre-co nstruction 

work.  

b. Contracting Officer's and Architect-Engineer's r eview and approval 

of shop drawings, equipment schedules, samples, tem plate, or 

similar items.  
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c. Interruption of VA Facilities utilities, deliver y of Government 

furnished equipment, and rough-in drawings, project  phasing and 

any other specification requirements.  

d. Test, balance and adjust various systems and pie ces of equipment, 

maintenance and operation manuals, instructions and  preventive 

maintenance tasks. 

e. VA inspection and acceptance activity/event with  a minimum 

duration of five work days at the end of each phase  and 

immediately preceding any VA move activity/event re quired by the 

contract phasing for that phase.  

2. Show not only the activities/events for actual c onstruction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floo r, or building, to 

another area, floor, or building, for at least five  trades who are 

performing major work under this contract.  

3. Break up the work into activities/events of a du ration no longer than 

20 work days each or one reporting period, except a s to 

non-construction activities/events (i.e., procureme nt of materials, 

delivery of equipment, concrete and asphalt curing)  and any other 

activities/events for which the COR may approve the  showing of a 

longer duration. The duration for VA approval of an y required 

submittal, shop drawing, or other submittals will n ot be less than 20 

work days.  

4. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activiti es/events labeled 

"start," "continue," or "completion," are not speci fic and will not 

be allowed. Lead and lag time activities will not b e acceptable.  

5. The schedule shall be generally numbered in such  a way to reflect 

either discipline, phase or location of the work. 

B. The Contractor shall submit the following suppor ting data in addition to 

the project schedule:  

1. The appropriate project calendar including worki ng days and holidays.  

2. The planned number of shifts per day.  

3. The number of hours per shift.   

Failure of the Contractor to include this data shal l delay the review of 

the submittal until the Contracting Officer is in r eceipt of the missing 

data.  

C. To the extent that the Project Schedule or any r evised Project Schedule 

shows anything not jointly agreed upon, it shall no t be deemed to have 

been approved by the COR. Failure to include any el ement of work 
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required for the performance of this contract shall  not excuse the 

Contractor from completing all work required within  any applicable 

completion date of each phase regardless of the COR ’s approval of the 

Project Schedule.  

D. Compact Disk Requirements and CPM Activity/Event  Record Specifications: 

Submit to the VA an electronic file(s) containing o ne file of the data 

required to produce a schedule, reflecting all the activities/events of 

the complete project schedule being submitted. 

1.8 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit the AIA app lication and certificate 

for payment documents G702 & G703 reflecting update d schedule activities 

and cost data in accordance with the provisions of the following 

Article, PAYMENT AND PROGRESS REPORTING, as the bas is upon which 

progress payments will be made pursuant to Article,  FAR 52.232 – 5 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The Contractor shall 

be entitled to a monthly progress payment upon appr oval of estimates as 

determined from the currently approved updated proj ect schedule. Monthly 

payment requests shall include: a listing of all ag reed upon project 

schedule changes and associated data; and an electr onic file (s) of the 

resulting monthly updated schedule. 

B. Approval of the Contractor’s monthly Application  for Payment shall be 

contingent, among other factors, on the submittal o f a satisfactory 

monthly update of the project schedule. 

1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly schedule update meetings will be held on  dates mutually agreed 

to by the COR and the Contractor. Contractor and th eir CPM consultant 

(if applicable) shall attend all monthly schedule u pdate meetings. The 

Contractor shall accurately update the Project Sche dule and all other 

data required and provide this information to the C OR three work days in 

advance of the schedule update meeting. Job progres s will be reviewed to 

verify: 

1. Actual start and/or finish dates for updated/com pleted 

activities/events. 

2. Remaining duration for each activity/event start ed, or scheduled to 

start, but not completed. 

3. Logic, time and cost data for change orders, and  supplemental 

agreements that are to be incorporated into the Pro ject Schedule. 
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4. Changes in activity/event sequence and/or durati on which have been 

made, pursuant to the provisions of following Artic le, ADJUSTMENT OF 

CONTRACT COMPLETION. 

5. Completion percentage for all completed and part ially completed 

activities/events. 

6. Logic and duration revisions required by this se ction of the 

specifications. 

7. Activity/event duration and percent complete sha ll be updated 

independently. 

B. After completion of the joint review, the contra ctor shall generate an 

updated computer-produced calendar-dated schedule a nd supply the 

Contracting Officer’s representative with reports i n accordance with the 

Article, COMPUTER PRODUCED SCHEDULES, specified. 

C. After completing the monthly schedule update, th e contractor’s 

representative or scheduling consultant shall rerun  all current period 

contract change(s) against the prior approved month ly project schedule. 

The analysis shall only include original workday du rations and schedule 

logic agreed upon by the contractor and COR  for the contract change(s). 

When there is a disagreement on logic and/or durati ons, the Contractor 

shall use the schedule logic and/or durations provi ded and approved by 

the COR. After each rerun update, the resulting ele ctronic project 

schedule data file shall be appropriately identifie d and submitted to 

the VA in accordance to the requirements listed in articles 1.4 and 1.7. 

This electronic submission is separate from the reg ular monthly project 

schedule update requirements and shall be submitted  to the COR within 

fourteen (14) calendar days of completing the regul ar schedule update. 

Before inserting the contract changes durations, ca re must be taken to 

ensure that only the original durations will be use d for the analysis, 

not the reported durations after progress.  In addi tion, once the final 

network diagram is approved, the contractor must re create all manual 

progress payment updates on this approved network d iagram and associated 

reruns for contract changes in each of these update  periods as outlined 

above for regular update periods.  This will requir e detailed record 

keeping for each of the manual progress payment upd ates. 

D. Following approval of the CPM schedule, the VA, the General Contractor, 

its approved CPM Consultant, RE office representati ves, and all 

subcontractors needed, as determined by the SRE, sh all meet to discuss 

the monthly updated schedule. The main emphasis sha ll be to address work 

activities to avoid slippage of project schedule an d to identify any 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    04-10M 
 

PROJECT SCHEDULES (SMALL PROJECTS)     01 32 16.15 - 8 

necessary actions required to maintain project sche dule during the 

reporting period. The Government representatives an d the Contractor 

should conclude the meeting with a clear understand ing of those work and 

administrative actions necessary to maintain projec t schedule status 

during the reporting period. This schedule coordina tion meeting will 

occur after each monthly project schedule update me eting utilizing the 

resulting schedule reports from that schedule updat e. If the project is 

behind schedule, discussions should include ways to  prevent further 

slippage as well as ways to improve the project sch edule status, when 

appropriate. 

1.10 RESPONSIBILITY FOR COMPLETION 

A. If it becomes apparent from the current revised monthly progress 

schedule that phasing or contract completion dates will not be met, the 

Contractor shall execute some or all of the followi ng remedial actions:  

1. Increase construction manpower in such quantitie s and crafts as 

necessary to eliminate the backlog of work. 

2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construct ion equipment, or 

any combination of the foregoing to eliminate the b acklog of work.  

3. Reschedule the work in conformance with the spec ification 

requirements. 

B. Prior to proceeding with any of the above action s, the Contractor shall 

notify and obtain approval from the COR for the pro posed schedule 

changes. If such actions are approved, the represen tative schedule 

revisions shall be incorporated by the Contractor i nto the Project 

Schedule before the next update, at no additional c ost to the 

Government. 

1.11 CHANGES TO THE SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

project schedule, the Contractor shall submit a rev ised electronic file 

(s) and a list of any activity/event changes includ ing predecessors and 

successors for any of the following reasons: 

1. Delay in completion of any activity/event or gro up of 

activities/events, which may be involved with contr act changes, 

strikes, unusual weather, and other delays will not  relieve the 

Contractor from the requirements specified unless t he conditions are 

shown on the CPM as the direct cause for delaying t he project beyond 

the acceptable limits. 

2. Delays in submittals, or deliveries, or work sto ppage are encountered 

which make rescheduling of the work necessary. 
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3. The schedule does not represent the actual prose cution and progress 

of the project. 

4. When there is, or has been, a substantial revisi on to the 

activity/event costs regardless of the cause for th ese revisions. 

B. CPM revisions made under this paragraph which af fect the previously 

approved computer-produced schedules for Government  furnished equipment, 

vacating of areas by the VA Facility, contract phas e(s) and sub 

phase(s), utilities furnished by the Government to the Contractor, or 

any other previously contracted item, shall be furn ished in writing to 

the Contracting Officer for approval. 

C. Contracting Officer's approval for the revised p roject schedule and all 

relevant data is contingent upon compliance with al l other paragraphs of 

this section and any other previous agreements by t he Contracting 

Officer or the VA representative. 

D. The cost of revisions to the project schedule re sulting from contract 

changes will be included in the proposal for change s in work as 

specified in FAR 52.243 – 4 (Changes) and VAAR 852. 236 – 88 (Changes – 

Supplemental), and will be based on the complexity of the revision or 

contract change, man hours expended in analyzing th e change, and the 

total cost of the change.  

E. The cost of revisions to the Project Schedule no t resulting from 

contract changes is the responsibility of the Contr actor. 

1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted on ly for causes specified 

in this contract. Request for an extension of the c ontract completion 

date by the Contractor shall be supported with a ju stification, CPM data 

and supporting evidence as the COR may deem necessa ry for determination 

as to whether or not the Contractor is entitled to an extension of time 

under the provisions of the contract. Submission of  proof based on 

revised activity/event logic, durations (in work da ys) and costs is 

obligatory to any approvals. The schedule must clea rly display that the 

Contractor has used, in full, all the float time av ailable for the work 

involved in this request. The Contracting Officer's  determination as to 

the total number of days of contract extension will  be based upon the 

current computer-produced calendar-dated schedule f or the time period in 

question and all other relevant information. 

B. Actual delays in activities/events which, accord ing to the computer- 

produced calendar-dated schedule, do not affect the  extended and 

predicted contract completion dates shown by the cr itical path in the 

network, will not be the basis for a change to the contract completion 
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date. The Contracting Officer will within a reasona ble time after 

receipt of such justification and supporting eviden ce, review the facts 

and advise the Contractor in writing of the Contrac ting Officer's 

decision. 

C. The Contractor shall submit each request for a c hange in the contract 

completion date to the Contracting Officer in accor dance with the 

provisions specified under FAR 52.243 – 4 (Changes)  and VAAR 852.236 – 

88 (Changes – Supplemental). The Contractor shall i nclude, as a part of 

each change order proposal, a sketch showing all CP M logic revisions, 

duration (in work days) changes, and cost changes, for work in question 

and its relationship to other activities on the app roved network 

diagram. 

D. All delays due to non-work activities/events suc h as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events sha ll be analyzed on a 

month by month basis. 

- - - E N D - - - 
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SECTION 01 33 23 
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

 
1-1. Refer to Articles titled SPECIFICATIONS AND DR AWINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91 ), in GENERAL 

CONDITIONS. 

1-2. For the purposes of this contract, samples (in cluding laboratory samples 

to be tested), test reports, certificates, and manu facturers' literature 

and data shall also be subject to the previously re ferenced 

requirements. The following text refers to all item s collectively as 

SUBMITTALS. 

1-3. Submit for approval, all of the items specific ally mentioned under the 

separate sections of the specification, with inform ation sufficient to 

evidence full compliance with contract requirements . Materials, 

fabricated articles and the like to be installed in  permanent work shall 

equal those of approved submittals. After an item h as been approved, no 

change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, a nd approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery of 

approved item or; 

B. Item delivered has been rejected and substitutio n of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates  approval of such 

substitute item to be in best interest of the Gover nment. 

1-4. Forward submittals in sufficient time to permi t proper consideration and 

approval action by Government. Time submission to a ssure adequate lead 

time for procurement of contract - required items. Delays attributable 

to untimely and rejected submittals (including any laboratory samples to 

be tested) will not serve as a basis for extending contract time for 

completion. 

1-5. Submittals will be reviewed for compliance wit h contract requirements by 

Architect-Engineer, and action thereon will be take n by COR on behalf of 

the Contracting Officer. 

1-6. Upon receipt of submittals, Architect-Engineer  will assign a file number 

thereto. Contractor, in any subsequent corresponden ce, shall refer to 

this file and identification number to expedite rep lies relative to 

previously approved or disapproved submittals. 
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1-7. The Government reserves the right to require a dditional submittals, 

whether or not particularly mentioned in this contr act. If additional 

submittals beyond those required by the contract ar e furnished pursuant 

to request therefor by Contracting Officer, adjustm ent in contract price 

and time will be made in accordance with Articles t itled CHANGES (FAR 

52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88 ) of the GENERAL 

CONDITIONS. 

1-8. Schedules called for in specifications and sho wn on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor sha ll assume 

responsibility for coordinating and verifying sched ules. The Contracting 

Officer and Architect- Engineer assumes no responsi bility for checking 

schedules or layout drawings for exact sizes, exact  numbers and detailed 

positioning of items. 

1-9. Submittals must be submitted by Contractor onl y and shipped prepaid. 

Contracting Officer assumes no responsibility for c hecking quantities or 

exact numbers included in such submittals.  

A. Submittals will receive consideration only when covered by a transmittal 

letter signed by Contractor. Letter shall be sent v ia first class mail 

and shall contain the list of items, name of Medica l Center, name of 

Contractor, contract number, applicable specificati on paragraph numbers, 

applicable drawing numbers (and other information r equired for exact 

identification of location for each item), manufact urer and brand, ASTM 

or Federal Specification Number (if any) and such a dditional information 

as may be required by specifications for particular  item being 

furnished. In addition, catalogs shall be marked to  indicate specific 

items submitted for approval. 

1. A copy of letter must be enclosed with items, an d any items received 

without identification letter will be considered "u nclaimed goods" 

and held for a limited time only. 

2. Each sample, certificate, manufacturers' literat ure and data shall be 

labeled to indicate the name and location of the Me dical Center, name 

of Contractor, manufacturer, brand, contract number  and ASTM or 

Federal Specification Number as applicable and loca tion(s) on 

project. 

3. Required certificates shall be signed by an auth orized representative 

of manufacturer or supplier of material, and by Con tractor.  
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C. In addition to complying with the applicable req uirements specified in 

preceding Article 1.9, samples which are required t o have Laboratory 

Tests (those preceded by symbol "LT" under the sepa rate sections of the 

specification shall be tested, at the expense of Co ntractor, in a 

commercial laboratory approved by Contracting Offic er. 

1. Laboratory shall furnish Contracting Officer wit h a certificate 

stating that it is fully equipped and qualified to perform intended 

work, is fully acquainted with specification requir ements and 

intended use of materials and is an independent est ablishment in no 

way connected with organization of Contractor or wi th manufacturer or 

supplier of materials to be tested. 

2. Certificates shall also set forth a list of comp arable projects upon 

which laboratory has performed similar functions du ring past five 

years. 

3. Samples and laboratory tests shall be sent direc tly to approved 

commercial testing laboratory. 

4. Contractor shall send a copy of transmittal lett er to both COR and to 

Architect-Engineer simultaneously with submission o f material to a 

commercial testing laboratory. 

5. Laboratory test reports shall be sent directly t o COR for appropriate 

action. 

6. Laboratory reports shall list contract specifica tion test 

requirements and a comparative list of the laborato ry test results. 

When tests show that the material meets specificati on requirements, 

the laboratory shall so certify on test report. 

7. Laboratory test reports shall also include a rec ommendation for 

approval or disapproval of tested item. 

D. If submittal samples have been disapproved, resu bmit new samples as soon 

as possible after notification of disapproval. Such  new samples shall be 

marked "Resubmitted Sample" in addition to containi ng other previously 

specified information required on label and in tran smittal letter. 

E. Approved samples will be kept on file by the COR  at the site until 

completion of contract, at which time such samples will be delivered to 

Contractor as Contractor's property. Where noted in  technical sections 

of specifications, approved samples in good conditi on may be used in 

their proper locations in contract work. At complet ion of contract, 

samples that are not approved will be returned to C ontractor only upon 

request and at Contractor's expense. Such request s hould be made prior 

to completion of the contract. Disapproved samples that are not 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118          03-01-12  
 
 

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES    01 33 2 3 - 4 

requested for return by Contractor will be discarde d after completion of 

contract. 

F. Submittal drawings (shop, erection or setting dr awings) and schedules, 

required for work of various trades, shall be check ed before submission 

by technically qualified employees of Contractor fo r accuracy, 

completeness and compliance with contract requireme nts. These drawings 

and schedules shall be stamped and signed by Contra ctor certifying to 

such check. 

1. For each drawing required, submit one legible ph otographic paper or 

vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper d escriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detai l Section Number, 

and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) sha ll be reserved on 

each drawing to accommodate approval or disapproval  stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, f ully protected for 

shipment. 

6. One reproducible print of approved or disapprove d shop drawings will 

be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, shop 

drawings shall be submitted to Architect-Engineer u nder one cover. 

1-10. Samples (except laboratory samples), shop dra wings, test reports, 

certificates and manufacturers' literature and data , shall be 

submitted for approval to  

 Chequamegon Bay Engineering  

 (Architect-Engineer)  

 933 N. Mayfair Road 

 (A/E P.O. Address) 

 Wauwatosa, WI 53226 

 (City, State and Zip Code) 

1-11. At the time of transmittal to the Architect-E ngineer, the Contractor 

shall also send a copy of the complete submittal di rectly to the COR. 

- - - E N D - - - 
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SECTION 01 42 19 
REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the availability and source  of references and 

standards specified in the project manual under par agraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29 
(FAR 52.211-1) (AUG 1998) 

A. The GSA Index of Federal Specifications, Standar ds and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specif ications, standards, 

and commercial item descriptions cited in the solic itation may be 

obtained for a fee by submitting a request to – GSA  Federal Supply 

Service, Specifications Section, Suite 8100, 470 Ea st L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925,  Facsimile (202) 619-

8978. 

B. If the General Services Administration, Departme nt of Agriculture, or 

Department of Veterans Affairs issued this solicita tion, a single copy 

of specifications, standards, and commercial item d escriptions cited in 

this solicitation may be obtained free of charge by  submitting a request 

to the addressee in paragraph (a) of this provision . Additional copies 

will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX 
OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 
(FAR 52.211-4) (JUN 1988) 

 The specifications and standards cited in this sol icitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 

Telephone Numbers: (202) 632-5249 or (202) 632-5178  

Between 9:00 AM - 3:00 PM 
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1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3) 
(JUN 1988) 

 The specifications cited in this solicitation may be obtained from the 

associations or organizations listed below. 

 AA Aluminum Association Inc. 

http://www.aluminum.org  

AABC Associated Air Balance Council 

http://www.aabchq.com  

AAMA American Architectural Manufacturer's Associat ion 

http://www.aamanet.org  

AAN American Nursery and Landscape Association 

http://www.anla.org  

AASHTO American Association of State Highway and Tr ansportation Officials 

http://www.aashto.org  

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org  

ACGIH American Conference of Governmental Industria l Hygienists 

http://www.acgih.org  

ACI American Concrete Institute 

http://www.aci-int.net  

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org  

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org  

ADC Air Diffusion Council 

http://flexibleduct.org  

AGA American Gas Association 

http://www.aga.org  

AGC Associated General Contractors of America 

http://www.agc.org  
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AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org  

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org  

AISC American Institute of Steel Construction 

http://www.aisc.org  

AISI American Iron and Steel Institute 

http://www.steel.org  

AITC American Institute of Timber Construction 

http://www.aitc-glulam.org  

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org  

ANLA American Nursery & Landscape Association 

http://www.anla.org  

ANSI American National Standards Institute, Inc. 

http://www.ansi.org  

APA The Engineered Wood Association 

http://www.apawood.org  

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org  

ASAE American Society of Agricultural Engineers 

http://www.asae.org  

ASCE American Society of Civil Engineers 

http://www.asce.org  

ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org  

ASME American Society of Mechanical Engineers 

http://www.asme.org  
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ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org  

ASTM American Society for Testing and Materials 

http://www.astm.org  

AWI Architectural Woodwork Institute 

http://www.awinet.org  

AWS American Welding Society 

http://www.aws.org  

AWWA American Water Works Association 

http://www.awwa.org  

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com  

BIA Brick Institute of America 

http://www.bia.org  

CAGI Compressed Air and Gas Institute 

http://www.cagi.org  

CGA Compressed Gas Association, Inc. 

http://www.cganet.com  

CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org  

CISCA Ceilings and Interior Systems Construction As sociation 

http://www.cisca.org  

CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org  

CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org  

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org  

CRA California Redwood Association 

http://www.calredwood.org  
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CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org  

CTI Cooling Technology Institute 

http://www.cti.org  

DHI Door and Hardware Institute 

http://www.dhi.org  

EGSA Electrical Generating Systems Association 

http://www.egsa.org  

EEI Edison Electric Institute 

http://www.eei.org  

EPA Environmental Protection Agency 

http://www.epa.gov  

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com  

FAA Federal Aviation Administration 

http://www.faa.gov  

FCC Federal Communications Commission 

http://www.fcc.gov  

FPS The Forest Products Society 

http://www.forestprod.org  

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/  

FM  Factory Mutual Insurance 

http://www.fmglobal.com  

GA  Gypsum Association 

http://www.gypsum.org  

GSA General Services Administration 

http://www.gsa.gov  

HI  Hydraulic Institute 

http://www.pumps.org  
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HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org  

ICBO International Conference of Building Officials  

http://www.icbo.org  

ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net  

\ICAC Institute of Clean Air Companies 

http://www.icac.com  

IEEE Institute of Electrical and Electronics Engine ers 

http://www.ieee.org\  

IMSA International Municipal Signal Association 

http://www.imsasafety.org  

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com  

MSS Manufacturers Standardization Society of the Va lve and Fittings 

Industry Inc. 

http://www.mss-hq.com  

NAAMM National Association of Architectural Metal M anufacturers 

http://www.naamm.org  

NAPHCC Plumbing-Heating-Cooling Contractors Associa tion 

http://www.phccweb.org.org  

NBS National Bureau of Standards 

See - NIST 

NBBPVI National Board of Boiler and Pressure Vessel  Inspectors 

http://www.nationboard.org  

NEC National Electric Code 

See - NFPA National Fire Protection Association 

NEMA National Electrical Manufacturers Association 

http://www.nema.org  
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NFPA National Fire Protection Association 

http://www.nfpa.org  

NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org  

NIH National Institute of Health 

http://www.nih.gov  

NIST National Institute of Standards and Technology  

http://www.nist.gov  

NLMA Northeastern Lumber Manufacturers Association,  Inc. 

http://www.nelma.org  

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 

NSF National Sanitation Foundation 

http://www.nsf.org  

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org  

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov  

PCA Portland Cement Association 

http://www.portcement.org  

PCI Precast Prestressed Concrete Institute 

http://www.pci.org  

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org  

PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com  
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PTI Post-Tensioning Institute 

http://www.post-tensioning.org  

RFCI The Resilient Floor Covering Institute 

http://www.rfci.com  

RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org  

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org  

SDI Steel Door Institute 

http://www.steeldoor.org  

IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org  

SJI Steel Joist Institute 

http://www.steeljoist.org  

SMACNA Sheet Metal and Air-Conditioning Contractors  

National Association, Inc. 

http://www.smacna.org  

SSPC The Society for Protective Coatings 

http://www.sspc.org  

STI Steel Tank Institute 

http://www.steeltank.com  

SWI Steel Window Institute 

http://www.steelwindows.com  

TCA Tile Council of America, Inc. 

http://www.tileusa.com  

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org  
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TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 

UBC The Uniform Building Code 

See ICBO 

UL  Underwriters' Laboratories Incorporated 

http://www.ul.com  

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca  

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 

Portland, OR 97223 

(503) 639-0651 

WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org  

- - - E N D - - - 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    10-01-12 

 
 

TESTING LABORATORY SERVICES      01 45 29 - 1 
 

SECTION 01 45 29 
TESTING LABORATORY SERVICES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies materials testing activitie s and inspection 

services required during project construction to be  provided by a 

Testing Laboratory retained by Department of Vetera ns. 

1.2 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referred to  in the text by the 

basic designation only. 

B. American Association of State Highway and Transp ortation Officials 

(AASHTO): 

T27-11..................Standard Method of Test for  Sieve Analysis of 

Fine and Coarse Aggregates 

T96-02 (R2006)..........Standard Method of Test for  Resistance to 

Degradation of Small-Size Coarse Aggregate by 

Abrasion and Impact in the Los Angeles Machine 

T99-10..................Standard Method of Test for  Moisture-Density 

Relations of Soils Using a 2.5 Kg (5.5 lb.) 

Rammer and a 305 mm (12 in.) Drop 

T104-99 (R2007).........Standard Method of Test for  Soundness of 

Aggregate by Use of Sodium Sulfate or Magnesium 

Sulfate 

T180-10.................Standard Method of Test for  Moisture-Density 

Relations of Soils using a 4.54 kg (10 lb.) 

Rammer and a 457 mm (18 in.) Drop 

T191-02(R2006)..........Standard Method of Test for  Density of Soil In-

Place by the Sand-Cone Method 

C. American Concrete Institute (ACI): 

506.4R-94 (R2004).......Guide for the Evaluation of  Shotcrete 

D. American Society for Testing and Materials (ASTM ): 

A325-10.................Standard Specification for Structural Bolts, 

Steel, Heat Treated, 120/105 ksi Minimum Tensile 

Strength 

A370-12.................Standard Test Methods and D efinitions for 

Mechanical Testing of Steel Products 
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A416/A416M-10...........Standard Specification for Steel Strand, 

Uncoated Seven-Wire for Prestressed Concrete 

A490-12.................Standard Specification for Heat Treated Steel 

Structural Bolts, 150 ksi Minimum Tensile 

Strength 

C31/C31M-10.............Standard Practice for Makin g and Curing Concrete 

Test Specimens in the Field 

C33/C33M-11a............Standard Specification for Concrete Aggregates 

C39/C39M-12.............Standard Test Method for Co mpressive Strength of 

Cylindrical Concrete Specimens 

C109/C109M-11b..........Standard Test Method for Co mpressive Strength of 

Hydraulic Cement Mortars 

C136-06.................Standard Test Method for Si eve Analysis of Fine 

and Coarse Aggregates 

C138/C138M-10b..........Standard Test Method for De nsity (Unit Weight), 

Yield, and Air Content (Gravimetric) of Concrete 

C140-12.................Standard Test Methods for S ampling and Testing 

Concrete Masonry Units and Related Units 

C143/C143M-10a..........Standard Test Method for Sl ump of Hydraulic 

Cement Concrete 

C172/C172M-10...........Standard Practice for Sampl ing Freshly Mixed 

Concrete 

C173/C173M-10b..........Standard Test Method for Ai r Content of freshly 

Mixed Concrete by the Volumetric Method 

C330/C330M-09...........Standard Specification for Lightweight 

Aggregates for Structural Concrete 

C567/C567M-11...........Standard Test Method for De nsity Structural 

Lightweight Concrete 

C780-11.................Standard Test Method for Pr e-construction and 

Construction Evaluation of Mortars for Plain and 

Reinforced Unit Masonry 

C1019-11................Standard Test Method for Sa mpling and Testing 

Grout 

C1064/C1064M-11.........Standard Test Method for Te mperature of Freshly 

Mixed Portland Cement Concrete 

C1077-11c...............Standard Practice for Agenc ies Testing Concrete 

and Concrete Aggregates for Use in Construction 

and Criteria for Testing Agency Evaluation 

C1314-11a...............Standard Test Method for Co mpressive Strength of 

Masonry Prisms 
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D422-63(2007)...........Standard Test Method for Pa rticle-Size Analysis 

of Soils 

D698-07e1...............Standard Test Methods for L aboratory Compaction 

Characteristics of Soil Using Standard Effort 

D1140-00(2006)..........Standard Test Methods for A mount of Material in 

Soils Finer than No. 200 Sieve 

D1143/D1143M-07e1.......Standard Test Methods for D eep Foundations Under 

Static Axial Compressive Load 

D1188-07e1..............Standard Test Method for Bu lk Specific Gravity 

and Density of Compacted Bituminous Mixtures 

Using Coated Samples 

D1556-07................Standard Test Method for De nsity and Unit Weight 

of Soil in Place by the Sand-Cone Method 

D1557-09................Standard Test Methods for L aboratory Compaction 

Characteristics of Soil Using Modified Effort 

(56,000ft lbf/ft3 (2,700 KNm/m3)) 

D2166-06................Standard Test Method for Un confined Compressive 

Strength of Cohesive Soil 

D2167-08)...............Standard Test Method for De nsity and Unit Weight 

of Soil in Place by the Rubber Balloon Method 

D2216-10................Standard Test Methods for L aboratory 

Determination of Water (Moisture) Content of 

Soil and Rock by Mass 

D2974-07a...............Standard Test Methods for M oisture, Ash, and 

Organic Matter of Peat and Other Organic Soils 

D3666-11................Standard Specification for Minimum Requirements 

for Agencies Testing and Inspecting Road and  

Paving Materials 

D3740-11................Standard Practice for Minim um Requirements for 

Agencies Engaged in Testing and/or Inspection  

of Soil and Rock as used in Engineering Design 

and Construction  

D6938-10................Standard Test Method for In -Place Density and 

Water Content of Soil and Soil-Aggregate by 

Nuclear Methods (Shallow Depth) 

E94-04(2010)............Standard Guide for Radiogra phic Examination 

E164-08.................Standard Practice for Conta ct Ultrasonic Testing 

of Weldments 

E329-11c................Standard Specification for Agencies Engaged in 

Construction Inspection, Testing, or Special 

Inspection 
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E543-09.................Standard Specification for Agencies Performing 

Non-Destructive Testing 

E605-93(R2011)..........Standard Test Methods for T hickness and Density 

of Sprayed Fire Resistive Material (SFRM) 

Applied to Structural Members 

E709-08.................Standard Guide for Magnetic  Particle Examination 

E1155-96(R2008).........Determining FF Floor Flatne ss and FL Floor 

Levelness Numbers 

E. American Welding Society (AWS): 

D1.D1.1M-10.............Structural Welding Code-Ste el 

1.3 REQUIREMENTS: 

A. Accreditation Requirements: Construction materia ls testing laboratories 

must be accredited by a laboratory accreditation au thority and will be 

required to submit a copy of the Certificate of Acc reditation and Scope 

of Accreditation. The laboratory’s scope of accredi tation must include 

the appropriate ASTM standards (i.e.; E329, C1077, D3666, D3740, A880, 

E543) listed in the technical sections of the speci fications. 

Laboratories engaged in Hazardous Materials Testing  shall meet the 

requirements of OSHA and EPA. The policy applies to  the specific 

laboratory performing the actual testing, not just the “Corporate 

Office.” 

B. Inspection and Testing: Testing laboratory shall  inspect materials and 

workmanship and perform tests described herein and additional tests 

requested by COR. When it appears materials furnish ed, or work performed 

by Contractor fail to meet construction contract re quirements, Testing 

Laboratory shall direct attention of COR to such fa ilure. 

C. Written Reports: Testing laboratory shall submit  test reports to COR, 

Contractor, unless other arrangements are agreed to  in writing by the 

COR. Submit reports of tests that fail to meet cons truction contract 

requirements on colored paper. 

D. Verbal Reports: Give verbal notification to COR immediately of any 

irregularity. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 EARTHWORK: 

A. General: The Testing Laboratory shall provide qu alified personnel, 

materials, equipment, and transportation as require d to perform the 

services identified/required herein, within the agr eed to schedule 

and/or time frame. The work to be performed shall b e as identified 

herein and shall include but not be limited to the following: 
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1. Observe fill and subgrades during proof-rolling to evaluate 

suitability of surface material to receive fill or base course. 

Provide recommendations to the COR regarding suitab ility or 

unsuitability of areas where proof-rolling was obse rved. Where 

unsuitable results are observed, witness excavation  of unsuitable 

material and recommend to COR extent of removal and  replacement of 

unsuitable materials and observe proof-rolling of r eplaced areas 

until satisfactory results are obtained. 

2. Provide part time observation of fill placement and compaction and 

field density testing in pavement areas to verify t hat earthwork 

compaction obtained is in accordance with contract documents. 

3. Provide supervised geotechnical technician to in spect excavation, 

subsurface preparation, and backfill for structural  fill. 

B. Testing Compaction: 

1. Determine maximum density and optimum moisture c ontent for each type 

of fill, backfill and subgrade material used, in co mpliance with  

ASTM D698 and/or ASTM D1557. 

2. Make field density tests in accordance with the primary testing 

method following ASTM D6938 wherever possible. Fiel d density tests 

utilizing ASTM D1556 or ASTM D2167 shall be utilize d on a case by 

case basis only if there are problems with the vali dity of the 

results from the primary method due to specific sit e field 

conditions. Should the testing laboratory propose t hese alternative 

methods, they should provide satisfactory explanati on to the COR 

before the tests are conducted. 

a. Pavement Subgrade: One test for each 335 m 2 (400 square yards), 

but in no case fewer than two tests. 

b. Curb, Gutter, and Sidewalk: One test for each 90  m (300 feet), but 

in no case fewer than two tests. 

c. Trenches: One test at maximum 30 m (100 foot) in tervals per 1200 

mm (4 foot) of vertical lift and at changes in requ ired density, 

but in no case fewer than two tests. 

C. Fill and Backfill Material Gradation: One test p er 20 cubic yards 

stockpiled or in-place source material.  Gradation of fill and backfill 

material shall be determined in accordance with AST M C136, ASTM D422, or 

ASTM D1140. 

D. Testing for Footing Bearing Capacity: Evaluate i f suitable bearing 

capacity material is encountered in footing subgrad e. 

E. Testing Materials: Test suitability of on-site a nd off-site borrow as 

directed by COR. 
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3.2 FOUNDATION PILES: NOT APPLICABLE 

3.3 FOUNDATION CAISSONS: NOT APPLICABLE 

3.4 LANDSCAPING: 

A. Test topsoil for organic materials, pH, phosphat e, potash content, and 

gradation of particles. 

1. Test for organic material by using ASTM D2974. 

2. Determine percent of silt, sand, clay, and forei gn materials such as 

rock, roots, and vegetation. 

B. Submit laboratory test report of topsoil to COR.  

3.5 ASPHALT CONCRETE PAVING: 

A. Aggregate Base Course: 

1. Determine maximum density and optimum moisture c ontent for aggregate 

base material in accordance with ASTM D1557, Method  D. 

2. Make a minimum of three field density tests on e ach day's final 

compaction on each aggregate course in accordance w ith AASHTO T191 or 

ASTM D1556. 

3. Sample and test aggregate as necessary to insure  compliance with 

specification requirements for gradation, wear, and  soundness as 

specified in the applicable state highway standards  and 

specifications. 

B. Asphalt Concrete: 

1. Aggregate: Sample and test aggregates in stock p ile and hot-bins as 

necessary to insure compliance with specification r equirements for 

gradation (AASHTO T27), wear (AASHTO T96), and soun dness (AASHTO 

T104). 

2. Temperature: Check temperature of each load of a sphalt concrete at 

mixing plant and at site of paving operation. 

3. Density: Make a minimum of two field density tes ts in accordance with 

ASTM D1188 of asphalt base and surface course for e ach day's paving 

operation. 

3.6 SITE WORK CONCRETE: 

 Test site work concrete including materials for co ncrete as required in 

Article CONCRETE of this section. 

3.7 POST-TENSIONING OF CONCRETE: NOT APPLICABLE 

3.8 CONCRETE: 

A. Batch Plant Inspection and Materials Testing: 

1. Perform continuous batch plant inspection until concrete quality is 

established to satisfaction of COR with concurrence  of Contracting 

Officer and perform periodic inspections thereafter  as determined by 

COR. 
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2. Periodically inspect and test batch proportionin g equipment for 

accuracy and report deficiencies to COR. 

3. Sample and test mix ingredients as necessary to insure compliance 

with specifications. 

4. Sample and test aggregates daily and as necessar y for moisture 

content. Test the dry rodded weight of the coarse a ggregate whenever 

a sieve analysis is made, and when it appears there  has been a change 

in the aggregate. 

5. Certify, in duplicate, ingredients and proportio ns and amounts of 

ingredients in concrete conform to approved trial m ixes. When 

concrete is batched or mixed off immediate building  site, certify (by 

signing, initialing or stamping thereon) on deliver y slips 

(duplicate) that ingredients in truck-load mixes co nform to 

proportions of aggregate weight, cement factor, and  water-cement 

ratio of approved trial mixes. 

B. Field Inspection and Materials Testing: 

1. Provide a technician at site of placement at all  times to perform 

concrete sampling and testing. 

2. Review the delivery tickets of the ready-mix con crete trucks arriving 

on-site. Notify the Contractor if the concrete cann ot be placed 

within the specified time limits or if the type of concrete delivered 

is incorrect. Reject any loads that do not comply w ith the 

Specification requirements. Rejected loads are to b e removed from the 

site at the Contractor’s expense. Any rejected conc rete that is 

placed will be subject to removal. 

3. Take concrete samples at point of placement in a ccordance with ASTM 

C172. Mold and cure compression test cylinders in a ccordance with 

ASTM C31. Make at least three cylinders for each 40  m3 (50 cubic 

yards) or less of each concrete type, and at least three cylinders 

for any one day's pour for each concrete type. Afte r good concrete 

quality control has been established and maintained  as determined by 

COR make three cylinders for each 80 m 3 (100 cubic yards) or less of 

each concrete type, and at least three cylinders fr om any one day's 

pour for each concrete type. Label each cylinder wi th an 

identification number. COR may require additional c ylinders to be 

molded and cured under job conditions. 

4. Perform slump tests in accordance with ASTM C143 . Test the first 

truck each day, and every time test cylinders are m ade. Test pumped 

concrete at the hopper and at the discharge end of the hose at the 

beginning of each day’s pumping operations to deter mine change in 

slump. 
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5. Determine the air content of concrete per ASTM C 173. For concrete 

required to be air-entrained, test the first truck and every 20 m 3 

(25 cubic yards) thereafter each day. For concrete not required to be 

air-entrained, test every 80 m 3 (100 cubic yards) at random. For 

pumped concrete, initially test concrete at both th e hopper and the 

discharge end of the hose to determine change in ai r content. 

6. If slump or air content fall outside specified l imits, make another 

test immediately from another portion of same batch . 

7. Perform unit weight tests in compliance with AST M C138 for normal 

weight concrete and ASTM C567 for lightweight concr ete. Test the 

first truck and each time cylinders are made. 

8. Notify laboratory technician at batch plant of m ix irregularities and 

request materials and proportioning check. 

9. Verify that specified mixing has been accomplish ed. 

10. Environmental Conditions: Determine the tempera ture per ASTM C1064 

for each truckload of concrete during hot weather a nd cold weather 

concreting operations: 

a. When ambient air temperature falls below 4.4 deg rees C (40 degrees 

F), record maximum and minimum air temperatures in each 24 hour 

period; record air temperature inside protective en closure; record 

minimum temperature of surface of hardened concrete . 

b. When ambient air temperature rises above 29.4 de grees C (85 

degrees F), record maximum and minimum air temperat ure in each 24 

hour period; record minimum relative humidity; reco rd maximum wind 

velocity; record maximum temperature of surface of hardened 

concrete. 

11. Inspect the reinforcing steel placement, includ ing bar size, bar 

spacing, top and bottom concrete cover, proper tie into the chairs, 

and grade of steel prior to concrete placement. Sub mit detailed 

report of observations. 

12. Observe conveying, placement, and consolidation  of concrete for 

conformance to specifications. 

13. Observe condition of formed surfaces upon remov al of formwork prior 

to repair of surface defects and observe repair of surface defects. 

14. Observe curing procedures for conformance with specifications, record 

dates of concrete placement, start of preliminary c uring, start of 

final curing, end of curing period. 

15. Observe preparations for placement of concrete:  

a. Inspect handling, conveying, and placing equipme nt, inspect 

vibrating and compaction equipment. 
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b. Inspect preparation of construction, expansion, and isolation 

joints. 

16. Observe preparations for protection from hot we ather, cold weather, 

sun, and rain, and preparations for curing. 

17. Observe concrete mixing: 

a. Monitor and record amount of water added at proj ect site. 

b. Observe minimum and maximum mixing times. 

18. Measure concrete flatwork for levelness and fla tness as follows: 

a. Perform Floor Tolerance Measurements F F and F L in accordance with 

ASTM E1155. Calculate the actual overall F- numbers  using the 

inferior/superior area method. 

b. Perform all floor tolerance measurements within 48 hours after 

slab installation and prior to removal of shoring a nd formwork. 

c. Provide the Contractor and the COR with the resu lts of all profile 

tests, including a running tabulation of the overal l F F and F L 

values for all slabs installed to date, within 72 h ours after each 

slab installation. 

19. Other inspections: 

a. Grouting under base plates. 

b. Grouting anchor bolts and reinforcing steel in h ardened concrete. 

C. Laboratory Tests of Field Samples: 

1. Test compression test cylinders for strength in accordance with ASTM 

C39. For each test series, test one cylinder at 7 d ays and one 

cylinder at 28 days. Use remaining cylinder as a sp are tested as 

directed by COR. Compile laboratory test reports as  follows: 

Compressive strength test shall be result of one cy linder, except 

when one cylinder shows evidence of improper sampli ng, molding or 

testing, in which case it shall be discarded and st rength of spare 

cylinder shall be used. 

2. Make weight tests of hardened lightweight struct ural concrete in 

accordance with ASTM C567. 

3. Furnish certified compression test reports (dupl icate) to COR. In 

test report, indicate the following information: 

a. Cylinder identification number and date cast. 

b. Specific location at which test samples were tak en. 

c. Type of concrete, slump, and percent air. 

d. Compressive strength of concrete in MPa (psi). 

e. Weight of lightweight structural concrete in kg/ m3 (pounds per 

cubic feet). 

f. Weather conditions during placing. 
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g. Temperature of concrete in each test cylinder wh en test cylinder 

was molded. 

h. Maximum and minimum ambient temperature during p lacing. 

i. Ambient temperature when concrete sample in test  cylinder was 

taken. 

j. Date delivered to laboratory and date tested. 

3.9 REINFORCEMENT: 

 A. Perform sampling at fabricating plant. Take two  samples from each 23 t 

(25 tons) or fraction thereof of each size of reinf orcing steel No. 10 

thru No. 57 (No. 3 thru No. 18).  

B. Make one tensile and one bend test in accordance  with ASTM A370 from 

each pair of samples obtained. 

C. Written report shall include, in addition to tes t results, heat number, 

manufacturer, type and grade of steel, and bar size . 

D. Perform tension tests of mechanical and welded s plices in accordance 

with ASTM A370. 

3.10 SHOTCRETE: NOT APPLICABLE 

3.11 PRESTRESSED CONCRETE: NOT APPLICABLE 

3.12 ARCHITECTURAL PRECAST CONCRETE: NOT APPLICABLE 

3.13 MASONRY: NOT APPLICABLE 

3.14 STRUCTURAL STEEL: NOT APPLICABLE 

3.15 STEEL DECKING: NOT APPLICABLE 

3.16 SHEAR CONNECTOR STUDS: NOT APPLICABLE 

3.17 SPRAYED-ON FIREPROOFING: NOT APPLICABLE 

3.18 TYPE OF TEST: 

 Approximate Number of Tests Required 

 

A. Earthwork: 

 Laboratory Compaction Test, Soils: 

 (ASTM D1557)         __2__ 

 Field Density, Soils (AASHTO T191, T205, or T238)   __8__ 

 Penetration Test, Soils        __10__ 

 

B. Landscaping: 

 Topsoil Test         __2__ 

 

C. Aggregate Base: 

 Laboratory Compaction, (ASTM D1557)      __2__ 

 Field Density,(ASTM D1556)       __8__ 

 Aggregate, Base Course Gradation (AASHTO T27)    _ _2__ 
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 Wear (AASHTO T96)         __1__ 

 Soundness (AASHTO T104)        __1__ 

 

D. Asphalt Concrete: 

 Field Density, (ASTM D1188)       __8__ 

 Aggregate, Asphalt Concrete Gradation (AASHTO T27)    __4__ 

 Wear (AASHTO T96)         __1__ 

 Soundness (AASHTO T104)        __1__ 

 

E. Concrete: 

 Making and Curing Concrete Test Cylinders (ASTM C3 1)   __10__ 

 Compressive Strength, Test Cylinders (ASTM C39)    __10__ 

 Concrete Slump Test (ASTM C143)      __8__ 

 Concrete Air Content Test (ASTM C173)     __8__ 

 

F. Reinforcing Steel: 

 Tensile Test (ASTM A370)       __2__ 

 Bend Test (ASTM A370)        __2__ 

 Mechanical Splice (ASTM A370)       __2__ 

 Welded Splice Test (ASTM A370)      __2__ 

 

NOTE: Contractor is responsible for insuring all wo rk meets the specification 

requirements.  Testing services retained by the VA shall not relieve the 

contractor of providing his own testing services gu aranteeing his work meeting 

these requirements.  Testing services retained by t he VA shall also not 

provide conclusive results to substantiate the cont ractors work.  

 

 
- - - E N D - - - 
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 SECTION 01 57 19 
TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

A. This section specifies the control of environmen tal pollution and damage 

that the Contractor must consider for air, water, a nd land resources. It 

includes management of visual aesthetics, noise, so lid waste, radiant 

energy, and radioactive materials, as well as other  pollutants and 

resources encountered or generated by the Contracto r. The Contractor is 

obligated to consider specified control measures wi th the costs included 

within the various contract items of work. 

B. Environmental pollution and damage is defined as  the presence of 

chemical, physical, or biological elements or agent s which: 

1. Adversely effect human health or welfare, 

2. Unfavorably alter ecological balances of importa nce to human life, 

3. Effect other species of importance to humankind,  or; 

4. Degrade the utility of the environment for aesth etic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous m aterials, salts, 

acids, alkalis, herbicides, pesticides, organic che micals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, s uch as leaves, tree 

trimmings, ashes, and waste materials resulting fro m construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been er oded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other  discarded solid 

materials resulting from industrial, commercial, an d agricultural 

operations and from community activities. 

5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action a nd subsequent soil 

erosion may occur. Waters that are surface discharg ed may terminate 

in drainage ditches, storm sewers, creeks, and/or " water of the 

United States" and would require a permit to discha rge water from the 

governing agency. 

6. Rubbish: Combustible and noncombustible wastes s uch as paper, boxes, 

glass and crockery, metal and lumber scrap, tin can s, and bones. 
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7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and a nimal waste.  

b. Garbage: Refuse and scraps resulting from prepar ation, cooking, 

dispensing, and consumption of food. 

1.2 QUALITY CONTROL  

A. Establish and maintain quality control for the e nvironmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complyin g with laws, 

regulations, and ordinances. Note any corrective ac tion taken. 

1.3 REFERENCES 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referred to  in the text by basic 

designation only. 

B. U.S. National Archives and Records Administratio n (NARA): 

33 CFR 328..............Definitions 

1.4 SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWI NGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contrac t is awarded and 

prior to the commencement of the work, the Contract or shall meet with 

the Resident Engineer to discuss the proposed Envir onmental 

Protection Plan and to develop mutual understanding  relative to 

details of environmental protection. Not more than 20 days after the 

meeting, the Contractor shall prepare and submit to  the Resident 

Engineer for approval, a written and/or graphic Env ironmental 

Protection Plan including, but not limited to, the following: 

a. Name(s) of person(s) within the Contractor's org anization who is 

(are) responsible for ensuring adherence to the Env ironmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsi ble for 

manifesting hazardous waste to be removed from the site. 

c. Name(s) and qualifications of person(s) responsi ble for training 

the Contractor's environmental protection personnel . 

d. Description of the Contractor's environmental pr otection personnel 

training program. 

e. A list of Federal, State, and local laws, regula tions, and permits 

concerning environmental protection, pollution cont rol, noise 

control and abatement that are applicable to the Co ntractor's 
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proposed operations and the requirements imposed by  those laws, 

regulations, and permits. 

f. Methods for protection of features to be preserv ed within 

authorized work areas including trees, shrubs, vine s, grasses, 

ground cover, landscape features, air and water qua lity, fish and 

wildlife, soil, historical, and archeological and c ultural 

resources. 

g. Procedures to provide the environmental protecti on that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to acci dent, natural 

causes, or failure to follow the procedures as desc ribed in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid  waste disposal 

area. 

i. Drawings showing locations of any proposed tempo rary excavations 

or embankments for haul roads,  material storage ar eas, 

structures, sanitary facilities, and stockpiles of excess or spoil 

materials. Include as part of an Erosion Control Pl an approved by 

the District Office of the U.S. Soil Conservation S ervice and the 

Department of Veterans Affairs. 

j. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

k. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use o r nonuse. Plan 

should include measures for marking the limits of u se areas. This 

plan may be incorporated within the Erosion Control  Plan.  

B. Approval of the Contractor's Environmental Prote ction Plan will not 

relieve the Contractor of responsibility for adequa te and continued 

control of pollutants and other environmental prote ction measures.  

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the proje ct boundaries and those 

affected outside the limits of permanent work durin g the entire period 

of this contract. Confine activities to areas defin ed by the 

specifications and drawings. 

B. Protection of Land Resources: Prior to construct ion, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including  trees, shrubs, 

vines, grasses, top soil, and land forms without pe rmission from the 

Resident Engineer. Do not fasten or attach ropes, c ables, or guys to 
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trees for anchorage unless specifically authorized,  or where special 

emergency use is permitted. 

1. Work Area Limits: Prior to any construction, mar k the areas that 

require work to be performed under this contract. M ark or fence 

isolated areas within the general work area that ar e to be saved and 

protected. Protect monuments, works of art, and mar kers before 

construction operations begin. Convey to all person nel the purpose of 

marking and protecting all necessary objects. 

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land 

forms, and other landscape features shown on the dr awings to be 

preserved by marking, fencing, or using any other a pproved 

techniques. 

a. Box and protect from damage existing trees and s hrubs to remain on 

the construction site. 

b. Immediately repair all damage to existing trees and shrubs by 

trimming, cleaning, and painting with antiseptic tr ee paint.  

c. Do not store building materials or perform const ruction activities 

closer to existing trees or shrubs than the farthes t extension of 

their limbs. 

3. Reduction of Exposure of Unprotected Erodible So ils: Plan and conduct 

earthwork to minimize the duration of exposure of u nprotected soils. 

Clear areas in reasonably sized increments only as needed to use. 

Form earthwork to final grade as shown. Immediately  protect side 

slopes and back slopes upon completion of rough gra ding. 

4. Temporary Protection of Disturbed Areas: Constru ct diversion ditches, 

benches, and berms to retard and divert runoff from  the construction 

site to protected drainage areas approved under par agraph 208 of the 

Clean Water Act. 

a. Sediment Basins: Trap sediment from construction  areas in 

temporary or permanent sediment basins that accommo date the runoff 

of a local 2YR 24HR (design year) storm. After each  storm, pump 

the basins dry and remove the accumulated sediment.  Control 

overflow/drainage with paved weirs or by vertical o verflow pipes, 

draining from the surface. 

b. Reuse or conserve the collected topsoil sediment  as directed by 

the Resident Engineer. Topsoil use and requirements  are specified 

in Section 31 20 00, EARTH MOVING. 

c. Institute effluent quality monitoring programs a s required by 

Federal, State, and local environmental agencies. 
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5. Erosion and Sedimentation Control Devices: The e rosion and sediment 

controls selected and maintained by the Contractor shall be such that 

water quality standards are not violated as a resul t of the 

Contractor's activities. Construct or install all t emporary and 

permanent erosion and sedimentation control feature s shown on the 

Environmental Protection Plan. Maintain temporary e rosion and 

sediment control measures such as berms, dikes, dra ins, sedimentation 

basins, grassing, and mulching, until permanent dra inage and erosion 

control facilities are completed and operative. 

6. Manage borrow areas on and off Government proper ty to minimize 

erosion and to prevent sediment from entering nearb y water courses or 

lakes. 

7. Manage and control spoil areas on and off Govern ment property to 

limit spoil to areas shown on the Environmental Pro tection Plan and 

prevent erosion of soil or sediment from entering n earby water 

courses or lakes. 

8. Protect adjacent areas from despoilment by tempo rary excavations and 

embankments. 

9. Handle and dispose of solid wastes in such a man ner that will prevent 

contamination of the environment. Place solid waste s (excluding 

clearing debris) in containers that are emptied on a regular 

schedule. Transport all solid waste off Government property and 

dispose of waste in compliance with Federal, State,  and local 

requirements. 

10. Store chemical waste away from the work areas i n corrosion resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

11. Handle discarded materials other than those inc luded in the solid 

waste category as directed by the Resident Engineer . 

C. Protection of Water Resources: Keep construction  activities under 

surveillance, management, and control to avoid poll ution of surface and 

ground waters and sewer systems. Implement manageme nt techniques to 

control water pollution by the listed construction activities that are 

included in this contract. 

1. Washing and Curing Water: Do not allow wastewate r directly derived 

from construction activities to enter water areas. Collect and place 

wastewater in retention ponds allowing the suspende d material to 

settle, the pollutants to separate, or the water to  evaporate.  
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2. Control movement of materials and equipment at s tream crossings 

during construction to prevent violation of water p ollution control 

standards of the Federal, State, or local governmen t.  

3. Monitor water areas affected by construction.  

D. Protection of Fish and Wildlife Resources: Keep construction activities 

under surveillance, management, and control to mini mize interference 

with, disturbance of, or damage to fish and wildlif e. Prior to beginning 

construction operations, list species that require specific attention 

along with measures for their protection.  

E. Protection of Air Resources: Keep construction a ctivities under 

surveillance, management, and control to minimize p ollution of air 

resources. Burning is not permitted on the job site . Keep activities, 

equipment, processes, and work operated or performe d, in strict 

accordance with the State of Wisconsin and Federal emission and 

performance laws and standards. Maintain ambient ai r quality standards 

set by the Environmental Protection Agency, for tho se construction 

operations and activities specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processi ng, and 

preparation of materials (such as from asphaltic ba tch plants) at all 

times, including weekends, holidays, and hours when  work is not in 

progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas withi n or outside the 

project boundaries free from particulates which wou ld cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, el ectrostatic 

precipitators, or other methods are permitted to co ntrol particulates 

in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxi de emissions from 

equipment to Federal and State allowable limits. 

4. Odors: Control odors of construction activities and prevent obnoxious 

odors from occurring. 

F. Reduction of Noise: Minimize noise using every a ction possible. Perform 

noise-producing work in less sensitive hours of the  day or week as 

directed by the Resident Engineer. Maintain noise-p roduced work at or 

below the decibel levels and within the time period s specified.  
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1. Perform construction activities involving repeti tive, high-level 

impact noise only between 8:00 a.m. and 6:00 p.m un less otherwise 

permitted by local ordinance or the Resident Engine er. Repetitive 

impact noise on the property shall not exceed the f ollowing dB 

limitations:  

Time Duration of Impact Noise Sound Level in dB  

More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  

Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  

 
2. Provide sound-deadening devices on equipment and  take noise abatement 

measures that are necessary to comply with the requ irements of this 

contract, consisting of, but not limited to, the fo llowing:  

a. Maintain maximum permissible construction equipm ent noise levels 

at 15 m (50 feet) (dBA): 

EARTHMOVING MATERIALS HANDLING 

FRONT LOADERS 75 CONCRETE MIXERS 75 

BACKHOES 75 CONCRETE PUMPS 75 

DOZERS 75 CRANES 75 

TRACTORS 75 DERRICKS IMPACT 75 

SCAPERS 80 PILE DRIVERS 95 

GRADERS 75 JACK HAMMERS 75 

TRUCKS 75 ROCK DRILLS 80 

PAVERS, 
STATIONARY 

80 PNEUMATIC TOOLS 80 

PUMPS 75 BLASTING -- 

GENERATORS 75 SAWS 75 

COMPRESSORS 75 VIBRATORS 75 

 

b. Use shields or other physical barriers to restri ct noise 

transmission.  

c. Provide soundproof housings or enclosures for no ise-producing 

machinery.  

d. Use efficient silencers on equipment air intakes . 

e. Use efficient intake and exhaust mufflers on int ernal combustion 

engines that are maintained so equipment performs b elow noise 

levels specified.  

f. Line hoppers and storage bins with sound deadeni ng material. 
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g. Conduct truck loading, unloading, and hauling op erations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to th e construction at 

least once every five successive working days while  work is being 

performed above 55 dB(A) noise level. Measure noise  exposure at the 

property line or 15 m (50 feet) from the noise sour ce, whichever is 

greater. Measure the sound levels on the A weighing  network of a 

General Purpose sound level meter at slow response.  To minimize the 

effect of reflective sound waves at buildings, take  measurements at 

900 to 1800 mm (three to six feet) in front of any building face. 

Submit the recorded information to the Resident Eng ineer noting any 

problems and the alternatives for mitigating action s.  

G. Restoration of Damaged Property: If any direct o r indirect damage is 

done to public or private property resulting from a ny act, omission, 

neglect, or misconduct, the Contractor shall restor e the damaged 

property to a condition equal to that existing befo re the damage at no 

additional cost to the Government. Repair, rebuild,  or restore property 

as directed or make good such damage in an acceptab le manner. 

H. Final Clean-up: On completion of project and aft er removal of all 

debris, rubbish, and temporary construction, Contra ctor shall leave the 

construction area in a clean condition satisfactory  to the Resident 

Engineer. Cleaning shall include off the station di sposal of all items 

and materials not required to be salvaged, as well as all debris and 

rubbish resulting from demolition and new work oper ations. 

- - - E N D - - - 
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SECTION 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition wast e. 

B. Contractor is required to restore all finishes, surfaces, items, & 

materials as required accommodating new finishes.  For example, if wall 

paper, vinyl wall covering, ceramic wall tile, etc.  is existing on 

wall, and new wall finish calls for wall to be pain ted, contractor is 

required to remove existing wall paper, vinyl wall covering, ceramic 

wall tile, etc. to accommodate new painted finish. These surfaces are 

required to be verified prior to bid, as no change to contract will be 

provided after award if existing finishes are clear ly present. 

C. Contractor shall use all reasonable means to div ert construction and 

demolition waste from landfills and incinerators, a nd facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementa tion. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reus e or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shal l be diverted from 

landfills: 

1. Soil. 

2. Inerts (eg, concrete, masonry and asphalt). 

3. Clean dimensional wood and palette wood. 

4. Green waste (biodegradable landscaping materials ). 

5. Engineered wood products (plywood, particle boar d and I-joists, 

etc). 

6. Metal products (eg, steel, wire, beverage contai ners, copper, etc). 

7. Cardboard, paper and packaging. 

8. Bitumen roofing materials. 

9. Plastics (eg, ABS, PVC). 

10. Carpet and/or pad. 

11. Gypsum board. 
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12. Insulation. 

13. Paint. 

14. Fluorescent lamps. 

E. If needed, Contractor to Provide their own dumps ter to be removed from 

VA Medical Center Property after its use.   

1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Section 01 00 00, GENERAL REQUIREMENTS. 

1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste manage ment when sizing, 

cutting and installing building products. Processes  shall be employed 

to ensure the generation of as little waste as poss ible. Construction 

/Demolition waste includes products of the followin g: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-haz ardous building 

construction and demolition waste set forth herein.  Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedure s to recycle 

construction and demolition waste to a minimum of 5 0 percent. 

D. Contractor shall be responsible for implementati on of any special 

programs involving rebates or similar incentives re lated to recycling. 

Any revenues or savings obtained from salvage or re cycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal  and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the inten ded use to the 

extent required by local, state, federal regulation s. The Whole 
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Building Design Guide website http://www.cwm.wbdg.org  provides a 

Construction Waste Management Database that contain s information on 

companies that haul, collect, and process recyclabl e debris from 

construction projects. 

F. Contractor shall assign a specific area to facil itate separation of 

materials for reuse, salvage, recycling, and return . Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 

G. Contractor shall provide on-site instructions an d supervision of 

separation, handling, salvaging, recycling, reuse a nd return methods to 

be used by all parties during waste generating stag es. 

H. Record on daily reports any problems in complyin g with laws, 

regulations and ordinances with corrective action t aken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non- hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition ope rations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alteration s, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building  in such a way as to 

preserve the usefulness of its materials and compon ents. 

E. Disposal: Acceptance of solid wastes at a legall y operating facility 

for the purpose of land filling (includes Class III  landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than iner t fill or other 

disposal facility, to which inert materials are tak en for the purpose 

of filling an excavation, shoring or other soil eng ineering operation. 

G. Inert Fill: A facility that can legally accept i nert waste, such as 

asphalt and concrete exclusively for the purpose of  disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resou rces including, but not 

limited to, soil and concrete that does not contain  hazardous waste or 

soluble pollutants at concentrations in excess of w ater-quality 

http://www.cwm.wbdg.org/
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objectives established by a regional water board, a nd does not contain 

significant quantities of decomposable solid resour ces. 

I. Mixed Debris: Loads that include commingled recy clable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resourc e processing facility 

that accepts loads of mixed construction and demoli tion debris for the 

purpose of recovering re-usable and recyclable mate rials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a v alid permit to collect 

and transport solid wastes from individuals or busi nesses for the 

purpose of recycling or disposal. 

L. Recycling: The process of sorting, cleansing, tr eating, and 

reconstituting materials for the purpose of using t he altered form in 

the manufacture of a new product. Recycling does no t include burning, 

incinerating or thermally destroying solid waste. 

1. On-site Recycling – Materials that are sorted an d processed on site 

for use in an altered state in the work, i.e. concr ete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a locat ion and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legall y accept materials for 

the purpose of processing the materials into an alt ered form for the 

manufacture of new products. Depending on the types  of materials 

accepted and operating procedures, a recycling faci lity may or may not 

be required to have a solid waste facilities permit  or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in t he same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused pr oducts to vendors for 

credit. 

P. Salvage: To remove waste materials from the site  for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are s orted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designate d as non-recyclable and 

are discarded for the purposes of disposal. 
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S. Transfer Station: A facility that can legally ac cept solid waste for 

the purpose of temporarily storing the materials fo r re-loading onto 

other trucks and transporting them to a landfill fo r disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA, and 

SAMPLES, furnish the following: 

B. Prepare and submit to the COR a written demoliti on debris management 

plan. The plan shall include, but not be limited to , the following 

information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generati on. 

3. Analysis of the estimated job site waste to be g enerated: 

a. List of each material and quantity to be salvage d, reused, 

recycled. 

b. List of each material and quantity proposed to b e taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protectio n where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated an d self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected b y designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse an d recycling 

facilities or sites. 

d. The names and locations of trash disposal landfi ll facilities or 

sites. 

e. Documentation that the facilities or sites are a pproved to 

receive the materials. 

C. Designated Manager responsible for instructing p ersonnel, supervising, 

documenting and administer over meetings relevant t o the Waste 

Management Plan. 
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D. Monthly summary of construction and demolition d ebris diversion and 

disposal, quantifying all materials generated at th e work site and 

disposed of or diverted from disposal through recyc ling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this spe cification to the 

extent referenced. Publications are referenced by t he basic designation 

only. In the event that criteria requirements confl ict, the most 

stringent requirements shall be met. 

B. U.S. Green Building Council (USGBC): 

LEED Green Building Rating System for New Construct ion 

1.7 RECORDS 

A. Maintain records to document the quantity of was te generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incinerat ion. Records shall 

be kept in accordance with the LEED Reference Guide  and LEED Template.  

B. Separate out materials and recycle them.  Submit  report from 

construction and demolition “recycle” facility.  On e such facility that 

can/has been used is the Waste Management C&D Recyc ling facility 

(formerly City Wide Recycling), 10700 West Brown De er Road, Milwaukee, 

WI, 53224. Phone number is (414) 355 – 6500. Plant manager is Mike 

Miller.  This Waste Management facility will give c ontractor estimated 

weight of recycled materials including LEED report identifying drywall, 

inert materials (bricks, concrete, etc.), metals, o ld cardboard, wood 

recycled and the approximate amount of materials th at cannot be 

recycled --- which is then landfilled.  Other facil ities offering 

similar reporting and methods can be proposed by Co ntractor. 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvage d, recycled, reused. 

B. List of each material and quantity proposed to b e taken to a landfill. 

C. Material tracking data:  Receiving parties, date s removed, 

transportation costs, weight tickets, tipping fees,  manifests, 

invoices, net total costs or savings. 
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PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and stora ge areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage ar eas so that recyclable 

materials are separated from trash and can be trans ported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, dis posed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting  and disposing of 

materials that cannot be delivered to a source-sepa rated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with st ate and federal 

regulations. 

B. Construction or demolition materials with no pra ctical reuse or that 

cannot be salvaged or recycled shall be disposed of  at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, subm it a summary of 

construction and demolition debris diversion and di sposal including 

beginning and ending dates of period covered. 

B. Quantify all materials diverted from landfill di sposal through salvage 

or recycling during the period with the receiving p arties, dates 

removed, transportation costs, weight tickets, mani fests, invoices. 

Include the net total costs or savings for each sal vaged or recycled 

material. 

C. Quantify all materials disposed of during the pe riod with the receiving 

parties, dates removed, transportation costs, weigh t tickets, tipping 

fees, manifests, invoices. Include the net total co sts for each 

disposal. 

- - - E N D - - - 
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ATTACHMENT A:  EXAMPLE WASTE MANAGEMENT PLAN 
 
 
 

Introduction. 
 
This site based Construction Waste Management Plan has been developed to manage the non-
hazardous building construction and demolition waste by diverting waste from the landfills through 
salvaging, recycling, or reusing building materials for the Department of Veterans Affairs during 
construction activities. The Construction Waste Management Plan has been designed to establish 
records to quantify construction and demolition debris diversion and disposal. Based on the work that is 
scheduled to be part of the contract and the engineering practices to be implemented in conjunction with 
the work, every effort is being made to protect the people, assets, and the environment of the Department 
of Veterans Affairs. 
 
Contents. 
 
ORGANIZATION AND RESPONSIBILITIES 

Job Site Superintendent 
General Contractor 
All Other On-site Personnel 
Construction/Renovation Area 
 

SITE DESCRIPTION 
 
PERSONNEL 
 
WASTE MANAGEMENT GOALS 
 
PLAN IMPLEMENTATION, OVERSIGHT & ENFORCEMENT 
 
MEETINGS & COMMUNICATION 
 
SITE ASSESSMENT DISPOSAL AND HANDLING 
 
WASTE AUDITING PROCEDURES 
 
WASTE MANAGEMENT DOCUMENTATION 
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Personnel Organization and Responsibilities. 
 
This construction project has been authorized by and is under the supervision of the Department of 
Veterans Affairs, Milwaukee, WI. 
Job Site Superintendent: [Superintendent Name] will be the on-site employee responsible for the 
implementation and enforcement of the Construction Waste Management Plan and is so delegated by 
[Prime Contractor Name].  
Prime Contractor: [Prime Contractor Name] will oversee the work of all construction staff and 
subcontractors. The Contractor will be responsible for instituting the measures as outlined in this 
Construction Waste Management Plan and ensuring their effectiveness. 
All Other On-site Personnel: All other on-site construction personnel, including all subcontractors, will 
be responsible for adhering to the Construction Waste Management Plan as established by [Prime 
Contractor Name] as well as any additional practices, laws, and regulations for ensuring a safe work 
environment. 
Construction/Renovation Area: The work will take place at the Department of Veterans Affairs Medical 
Center, Milwaukee Wisconsin. The main construction area is contained at the [Contract Location] as 
shown on the drawings.  
 
Site Description.  
The worksite is an enclosed steel, concrete and masonry building structure. 
 
Personnel.  
As required in Specification Section 01 74 19 Construction Waste Management: All construction workers 
will be aware of the Construction Waste Management Plan through the project’s Pre-Construction 
Meeting as well as the Project Kick-Off Meeting conducted by [Prime Contractor Name]. The meetings 
will consist of the information contained in this Construction Waste Management Plan, including, but not 
limited to; the construction limits, waste management goals, plan implementation, oversight and 
enforcement, meetings and communication, documentation, site assessment-expected wastes, disposal 
and handling, trade contractor waste management plan, waste management progress report, and work 
area limits, as well as the safety guidelines of the VA. Upon completing this briefing [Superintendent 
Name] will enforce the Construction Waste Management Plan throughout the life of the project. Weekly 
contractor meetings will include the Construction Waste Management Plan as well as the Environmental 
Protection Plan in section 01 57 19 to ensure new and all workers onsite are aware of the requirements 
and procedures. 
 
Waste Management Goals. 
 
This Construction Waste Management Plan is the responsibility of the Prime Contractor and to be 
enforced for all subcontractors by the Prime Contractor. By effectively managing this Construction Waste 
Management Plan, [Prime Contractor Name] will recycle or salvage (for reuse) all feasible materials to a 
minimum of 50 percent by weight. 
 
 

The Waste Management Plan outlines the expected wastes to be confronted on site, means of disposal 
and handling methods, and required documentation.  The [Prime Contractor Name] will provide non 
hazardous waste manifest identifying weight of all waste generated per delivery (dumpster)  
 
This Construction Waste Management Plan is in conjunction with specification section 01 74 
19 Construction Waste Management. 
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[Prime Contractor Name] will monitor, implement, and document this plan throughout the construction of 
this project.  Monitoring of on-site compliance with this plan will be performed by the [Prime Contractor 
Name] Superintendents on a daily basis. During demolition, the demolition contractor will provide one 
metal scrap dumpster and one mixed waste dumpster that will be used for all materials. The metal 
dumpster will be taken by [Demolition Subcontractor Name, Address] for recycling. The mixed waste 
dumpster will be taken to [Company 1 Name, address], where it will be sorted and separated for 
recycling. Any non-recyclable material will be sent to landfill. Recyclable material will be weighed and 
recorded by [Company 1 Name, address]. During reconstruction there will be one dumpster provided for 
mixed waste. The mixed waste dumpster will be taken to [Company 2 Name], where it will be sorted and 
separated for recycling. Records will be provided in accordance with LEED Reference Guide and LEED 
Template. The reports will be submitted monthly. 
 
Meetings and Communication.  
 
Each and every trade contractor and subcontractor will be required to attend a Pre-Construction Meeting 
and Project Kick-Off Meeting. New construction personnel that are unable to attend are required to attend 
a brief safety meeting that will include a construction waste training session before being allowed to work 
on the site. Further, the Demolition Debris Management Plan will be on the agenda at regular 
construction meetings to update the project team on the status of [Prime Contractor Name] goals for 
diverted waste and what measures may need to be implemented if these goals are not being met. 
 
SITE ASSESSMENT- DISPOSAL & HANDLING 
Contractor to provide dumpsters for processing recyclables and waste; Examples are: 1) Concrete 
materials; 2) Metal; 3) mixed waste  All of these to be sorted at landfill site or recycling facility.  
 
Upon approval, [Prime Contractor Name] will use the VA-provided cardboard dumpster for all cardboard 
materials. 
 
The following table lists expected wastes on this project, their disposal method, and handling procedures: 
 
Hauler:  
[Company Name, Contact, Address] 
 
Recycling:   
[Company Name, Contact, Address] 

 
Item Disposal method  Handling 

Procedure 
Destination/Recipient  

Masonry Recycle Place in 
concrete 
dumpster 

ACME WASTE, INC. 

Concrete Recycle Place in 
concrete 
dumpster 

ACME WASTE, INC. 

Scrap Metals Recycle Place in 
Metal 
dumpster 

ACME WASTE, INC. 

Cardboard Recycle or 
reuse 

Minimal 
packaging 

VA-provided cardboard 
dumpster (permission 
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where 
possible, or 
place in 
cardboard 
dumpster  

required) 

Drywall Recycle Place in 
mixed 
dumpster 

ACME WASTE, INC. 

Wood (clean) Recycle Place in 
mixed 
dumpster 

ACME WASTE, INC. 

Plumbing Fixtures  Recycle Place in 
mixed 
dumpster 

ACME WASTE, INC. 

Glass Recycle Place in 
mixed 
dumpster 

ACME WASTE, INC. 

Plastics 
(noncontaminated)  

Recycle Place in 
mixed 
dumpster 

ACME WASTE, INC. 

Plastics 
(contaminated) 

Landfill Place in 
mixed 
dumpster 

ACME WASTE, INC. 

Ceiling Tile Recycle Place in 
mixed 
dumpster 

ACME WASTE, INC. 

Wiring Recycle/Salvage  Electrician 
will reuse or 
recycle 

[Trade Subcontractor 
Name] 

Light Fixtures Recycle/Salvage  Electrician 
will reuse, 
salvage, or 
recycle 

[Trade Subcontractor 
Name] 

Lamps (Universal 
Waste) 

Recycle/Salvage  Electrician 
will reuse, 
salvage, or 
recycle 

[Trade Subcontractor 
Name] 

Ballasts Recycle/Salvage  Electrician 
will reuse, 
salvage, or 
recycle 

[Trade Subcontractor 
Name] 

Carpet  Recycle Carpet 
Subcontractor 

[Company Name] 
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place in 
mixed 
dumpster or 
recycle 

Inerts Recycle Place in 
Concrete 
Dumpster 

[Company Name] 

Soil Reuse Reuse 
throughout 
project 

[Contractor Name] 

All Other Wastes Landfill Reduce waste 
where 
possible, 
research 
recycling or 
reuse 
opportunities  

[Company Name] 

 
Waste Auditing.   
All subcontractors are responsible for daily site cleanup and ensuring that all recycling containers are kept 
free of contamination. [Prime Contractor Name] representatives shall be responsible for daily checks of 
trash and recycling containers to check for and ensure the removal of contamination. Violators will be 
required to re-sort any misplaced waste and, if the problem continues, pay the cost of [Prime Contractor 
Name] time to sort recyclables from the 
trash. [Prime Contractor Name] representatives shall be responsible for contacting haulers for collection 
service. 
 
Documentation. 
Documentation of the waste management plan will consist of the following: 
 
1. Records will be provided in accordance with LEED Reference Guide and LEED Template. 
2. Records will include the amount of material salvaged, recycled and re-used. 
3. Records will include a list of materials taken to the landfill. 
4. Material tracking data shall be provided indicating receiving parties, dates, weight tickets, tipping fees, 
manifests and the total resulting cost or savings. 
 
The quantities in the report will be updated by [Prime Contractor Name] based on information provided 
by each Trade Contractor and the independent hauler under contract to provide the metal dumpsters. 
Each Trade Contractor shall be responsible for providing the following documentation for any waste 
generated on site that is not deposited in the dumpsters provided by [Prime Contractor Name]. 
 
1. A record of the type and quantity (by weight) of each material salvaged, reused, recycled, or disposed 
in a manner other than that provided by [Prime Contractor Name] through their independent hauler.  
2. Disposal receipts: Provide copies of all receipts issued by a disposal facility for CDL waste that is 
disposed in a landfill. 
3. Recycling Receipts: Provide copies of all receipts issued by an approved recycling facility. 
4. Salvaged materials document: types and quantities (by weight) for materials salvaged for reuse on site, 
sold, or donated to a third party. 
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This documentation will then be compiled by [Prime Contractor Name] in monthly waste tracking 
reports.  
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SECTION 01 81 11 

SUSTAINABLE DESIGN REQUIREMENTS 

PART 1 - GENERAL  

1.1 SUMMARY  

 This Section describes general requirements and pro cedures to comply 

with the Guiding Principles for Leadership in High Performance and 

Sustainable Buildings Memorandum of Understanding i ncorporated in the 

Executive Orders 13423 and 13514; Energy Policy Act  of 2005 (EPA 2005) 

and the Energy Independence and Security Act of 200 7 (EISA 2007).  

 

Energy Efficiency Requirements for Design and const ruction: 

 

Federal Executive Order #13423/#13514 requires all energy efficiency 

materials, equipment, and systems to be evaluated a nd if feasible 

incorporated into VA Projects. The A/E, prime contr actor, and all 

subcontractors shall cooperate with the Federal Gov ernment in specifying, 

evaluating, documenting, purchasing, and installing  energy efficient 

equipment that meet basic energy efficiency criteri a established by the 

VA. The criteria can be defined as comparing total energy savings to life 

cycle cost of the equipment, To accomplish this obj ective, the A/E shall 

produce an Energy Equipment Schedule comparing a de scription of each 

standard piece of equipment (system) versus a descr iption of recommended 

efficient equipment (or system); including the esti mated purchase price, 

estimated cost to install, maintain, and operate th e equipment as well as 

the estimated annual energy usage and estimated use ful life for each piece 

of equipment (or system).  

 

All design and installation will be in accordance w ith current VAMC, HVAC 

design guides, NEC, NFPA, ASHRAE 90.1, state, local  and all VA and federal 

codes.  

 

The VA intends to provide energy savings equipment and design modifications 

for current energy usage to the most efficient and economical level possible. 
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1.2 OBJECTIVES  

A. To maximize resource efficiency and reduce the e nvironmental impacts of 

construction and operation, the Contractor during t he construction 

phase of this project shall implement the following  procedures:  

1. Select products that minimize consumption of ene rgy, water and non-

renewable resources, while minimizing the amounts o f pollution 

resulting from the production and employment of bui lding 

technologies. It is the intent of this project to c onform with EPA’s 

Five Guiding Principles on environmentally preferab le purchasing. 

The five principles are:  

a. Include environmental considerations as part of the normal 

purchasing process.  

b. Emphasize pollution prevention early in the purc hasing process.  

c. Examine multiple environmental attributes throug hout a product’s 

or service’s life cycle.  

d. Compare relevant environmental impacts when sele cting products 

and services.  

e. Collect and base purchasing decisions on accurat e and meaningful 

information about environmental performance.  

2. Control sources for potential Indoor Air Quality  (IAQ) pollutants by 

controlled selection of materials and processes use d in project 

construction in order to attain superior IAQ.  

3. Products and processes that achieve the above ob jectives to the 

extent currently possible and practical have been s elected and 

included in these Construction Documents. The Contr actor is 

responsible to maintain and support these objective s in developing 

means and methods for performing the work of this C ontract and in 

proposing product substitutions and/or changes to s pecified 

processes.  

4. Use building practices that insure construction debris and 

particulates do not contaminate or enter duct work prior to system 

startup and turn over.  

1.3 RELATED DOCUMENTS  

A. Section 01 74 19 CONSTRUCTION WASTE MANANGEMENT  

B. Section 01 81 09 TESTING FOR INDOOR AIR QUALITY (not written yet) 

C. Section 01 91 00 GENERAL COMMISSIONG REQUIREMENT S  
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1.4 DEFINITIONS  

A. Agrifiber Products: Composite panel products der ived from agricultural 

fiber  

B. Biobased Product: As defined in the 2002 Farm Bi ll, a product 

determined by the Secretary to be a commercial or i ndustrial product 

(other than food or feed) that is composed, in whol e or in significant 

part, of biological products or renewable domestic agricultural 

materials (including plant, animal, and marine mate rials) or forestry 

materials  

C. Biobased Content: The weight of the biobased mat erial divided by the 

total weight of the product and expressed as a perc entage by weight  

D. Certificates of Chain-of-Custody: Certificates s igned by manufacturers 

certifying that wood used to make products has been  tracked through its 

extraction and fabrication to ensure that is was ob tained from forests 

certified by a specified certification program  

E. Composite Wood: A product consisting of wood fib er or other plant 

particles bonded together by a resin or binder  

F. Construction and Demolition Wast.e: Includes sol id wastes, such as 

building materials, packaging, rubbish, debris, and  rubble resulting 

from construction, remodeling, repair and demolitio n operations. A 

construction waste management plan is to be provide d by the Contractor 

as defined in Section 01 74 19.  

G. Third Party Certification: Certification of leve ls of environmental 

achievement by nationally recognized sustainability  rating system. 

H. Light Pollution: Light that extends beyond its s ource such that the 

additional light is wasted in an unwanted area or i n an area where it 

inhibits view of the night sky  

I. Recycled Content Materials: Products that contai n pre-consumer or post-

consumer materials as all or part of their feedstoc k  

J. Post-Consumer Recycled Content: The percentage b y weight of constituent 

materials that have been recovered or otherwise div erted from the 

solid-waste stream after consumer use  

K. Pre-Consumer Recycled Content: Materials that ha ve been recovered or 

otherwise diverted from the solid-waste stream duri ng the manufacturing 

process. Pre-consumer content must be material that  would not have 
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otherwise entered the waste stream as per Section 5  of the FTC Act, 

Part 260 “Guidelines for the Use of Environmental M arketing Claims”:  

 www.ftc.gov/bcp/grnrule/guides980427  

L. Regional Materials: Materials that are extracted , harvested, recovered, 

and manufactured within a radius of 250 miles (400 km) from the Project 

site  

M. Salvaged or Reused Materials: Materials extracte d from existing 

buildings in order to be reused in other buildings without being 

manufactured  

N. Sealant: Any material that fills and seals gaps between other materials  

O. Type 1 Finishes: Materials and finishes which ha ve a potential for 

short-term levels of off gassing from chemicals inh erent in their 

manufacturing process, or which are applied in a fo rm requiring 

vehicles or carriers for spreading which release a high level of 

particulate matter in the process of installation a nd/or curing.  

P. Type 2 Finishes: “Fuzzy" materials and finishes which are woven, 

fibrous, or porous in nature and tend to adsorb che micals offgas 

Q. Volatile Organic Compounds (VOCs): Any compound of carbon, excluding 

carbon monoxide, carbon dioxide, carbonic acid, met allic carbides or 

carbonates, and ammonium carbonate, which participa tes in atmospheric 

photochemical reactions. Compounds that have neglig ible photochemical 

reactivity, listed in EPA 40 CFR 51.100(s), are als o excluded from this 

regulatory definition.  

 1.5 SUBMITTALS  

A. Sustainable Design Submittals:  

1. Alternative Transportation: Provide manufacturer ’s cut sheets for 

all bike racks installed on site, including the tot al number of 

bicycle storage slots provided. Also, provide manuf acturer’s cut 

sheets for any alternative-fuel refueling stations installed on 

site, including fueling capacity information for an  8-hour period.  

2. Heat Island Effect:  

a. Site Paving: Provide manufacturer’s cut sheets f or all impervious 

paving materials, highlighting the Solar Reflectanc e Index (SRI) 

of the material. Also, provide cut sheets for all p ervious paving 

materials.  
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b. Roofing Materials: Submittals for roofing materi als must include 

manufacturer’s cut sheets or product data highlight ing the Solar 

Reflectance Index (SRI) of the material. 

3. Exterior Lighting Fixtures: Submittals must incl ude cut sheets with 

manufacturer’s data on initial fixture lumens above  90° from nadir 

for all exterior lighting fixtures, and, for parkin g lot lighting, 

verification that the fixtures are classified by th e IESNA as “full 

cutoff” (FCO); OR provide documentation that exteri or luminaires are 

IDA-Approved as Dark-Sky Friendly by the Internatio nal Dark Sky 

Association (IDA) Fixture Seal of Approval Program.   

4. Irrigation Systems: Not Applicable 

5. Water Conserving Fixtures: Not Applicable  

6. Process Water Use: Provide manufacturer’s cut sh eets for all water-

consuming commercial equipment (clothes washers, di shwashers, ice 

machines, etc.), highlighting water consumption per formance. Include 

manufacturer’s cut sheets or product data for any c ooling towers, 

highlighting water consumption estimates, water use  reduction 

measures, and corrosion inhibitors.  

7. Elimination of CFCs AND HCFCs: Provide manufactu rer’s cut sheets for 

all cooling equipment with manufacturer’s product d ata, highlighting 

refrigerants; provide manufacturer’s cut sheets for  all fire-

suppression equipment, highlighting fire-suppressio n agents; provide 

manufacturer’s cut-sheets for all polystyrene insul ation (XPS) and 

closed-cell spray foam polyurethane insulation, hig hlighting the 

blowing agent(s).  

8. Appliances and Equipment: Not Applicable 

9. On-Site Renewable Energy Systems: Not Applicable  

10. Measurement and Verification Systems: Provide c ut sheets and 

manufacturer’s product data for all controls system s, highlighting 

electrical metering and trending capability compone nts.  

11. Salvaged or Reused Materials: Provide documenta tion that lists each 

salvaged or reused material, the source or vendor o f the material, 

the purchase price, and the replacement cost if gre ater than the 

purchase price.  

12. Recycled Content: Submittals for all materials with recycled content 

(excluding MEP systems equipment and components) mu st include the 
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following documentation: Manufacturer’s product dat a, product 

literature, or a letter from the manufacturer verif ying the 

percentage of post-consumer and pre-consumer recycl ed content (by 

weight) of each material or product  

a. An electronic spreadsheet that tabulates the Projec t’s total 

materials cost and combined recycled content value (defined as 

the sum of the post-consumer recycled content value  plus one-half 

of the pre-consumer recycled content value) express ed as a 

percentage of total materials cost. This spreadshee t shall be 

submitted every third month with the Contractor’s C ertificate and 

Application for Payment. It should indicate, on an ongoing basis, 

line items for each material, including cost, pre-c onsumer 

recycled content, post-consumer recycled content, a nd combined 

recycled content value.   

13. Regional Materials: Submittals for all products  or materials 

expected to contribute to the regional calculation (excluding MEP 

systems equipment and components) must include the following 

documentation: 

a. Cost of each material or product, excluding cost  of labor and 

equipment for installation  

b. Location of product manufacture and distance fro m point of 

manufacture to the Project Site  

c. Location of point of extraction, harvest, or rec overy for each 

raw material in each product and distance from the point of 

extraction, harvest, or recovery to the Project Sit e  

d. Manufacturer’s product data, product literature,  or a letter from 

the manufacturer verifying the location and distanc e from the 

Project Site to the point of manufacture for each r egional 

material  

e. Manufacturer’s product data, product literature,  or a letter from 

the manufacturer verifying the location and distanc e from the 

Project Site to the point of extraction, harvest, o r recovery for 

each regional material or product, including, at a minimum, 

gravel and fill, planting materials, concrete, maso nry, and GWB  

f. An electronic spreadsheet that tabulates the Pro ject’s total 

materials cost and regional materials value, expres sed as a 
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percentage of total materials cost. This spreadshee t shall be 

submitted every third month with the Contractor’s C ertificate and 

Application for Payment. It should indicate on an o ngoing basis, 

line items for each material, including cost, locat ion of 

manufacture, distance from manufacturing plant to t he Project 

Site, location of raw material extraction, and dist ance from 

extraction point to the Project Site.  

14. Outdoor Air Delivery Monitoring: Not Applicable  

15. Interior Adhesives and Sealants: Submittals for  all field-applied 

adhesives and sealants, which have a potential impa ct on indoor air, 

must include manufacturer’s MSDSs or other Product Data highlighting 

VOC content.  

a. Provide manufacturers’ documentation verifying a ll adhesives used 

to apply laminates, whether shop-applied or field-a pplied, 

contain no urea-formaldehyde.  

16. Interior Paints and Coatings: Submittals for al l field-applied 

paints and coatings, which have a potential impact on indoor air, 

must include manufacturer’s MSDSs or other Product Data highlighting 

VOC content  

17. Exterior Paints and Coatings: Submittals for al l field-applied 

paints and coatings, which have a potential impact on ambient air 

quality, must include manufacturer’s MSDSs or other  manufacturer’s 

Product Data highlighting VOC content.  

18. Floorcoverings: Not Applicable 

19. Composite Wood and Agrifiber Binders: Not Appli cable  

20. Systems Furniture and Seating: Provide manufact urer’s product data 

verifying that all systems furniture and seating pr oducts meet the 

requirements of one of the following:  

a. Greenguard certification  

b. SCS Indoor Advantage certification  

c. SCS Indoor Advantage Gold certification  

d. BIFMA Standard X7.1-2005, as tested to BIFMA met hod M7.1-2005 and 

as verified by an independent laboratory  

d. Calculated indoor air concentration limits for f urniture systems 

and seating determined by the U.S. EPA’s Environmen tal Technology 

Verification Large Chamber Test Protocol for Measur ing Emissions 
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of VOCs and Aldehydes (September 1999) testing prot ocol as 

conducted in an independent air quality testing lab oratory  

21. Entryway Systems: Provide manufacturer’s cut sh eets for all walk-off 

systems installed to capture particulates, includin g permanently 

installed grates, grilles, slotted systems, direct glue-down walk-

off mats, and non-permanent roll-out mats.  

22. Air Filtration: Provide manufacturer’s cut shee ts and product data 

highlighting the following: Not Applicable 

23. Mercury in Lighting: Provide manufacturer’s cut  sheets or product 

data for all fluorescent or HID lamps highlighting mercury content.  

24. Lighting Controls: Provide manufacturer’s cut s heets and shop 

drawing documentation highlighting all lighting con trols systems 

components.  

25. Thermal Comfort Controls: Not Applicable  

26. Blended Cement: It is the intent of this specif ication to reduce CO 2 

emissions and other environmentally detrimental eff ects resulting 

from the production of portland cement by requiring  that all 

concrete mixes, in aggregate, utilize blended cemen t mixes to 

displace portland cement as specified in Section 03  30 00, CONCRETE 

typically included in conventional construction. Pr ovide the 

following submittals:  

a. Copies of concrete design mixes for all installe d concrete  

b. Copies of typical regional baseline concrete des ign mixes for all 

compressive strengths used on the Project  

c. Quantities in cubic yards of each installed conc rete mix  

27. Gypsum Wall Board: Not Applicable 

28. Fiberglass Insulation: Provide manufacturer’s c ut sheets or product 

data verifying that fiberglass batt insulation cont ains no urea-

formaldehyde.  

29. Duct Acoustical Insulation: Not Applicable 

30. Green Housekeeping: Provide documentation that all cleaning products 

and janitorial paper products meet the VOC limits a nd content 

requirements of this specification section.  

B. Project Materials Cost Data: Provide a spreadshe et in an electronic 

file indicating the total cost for the Project and the total cost of 

building materials used for the Project, as follows :  
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1. Not more than 60 days after the Preconstruction Meeting, the General 

Contractor shall provide to the Owner and Architect  a preliminary 

schedule of materials costs for all materials used for the Project 

organized by specification section. Exclude labor c osts and all 

mechanical, electrical, and plumbing (MEP) systems materials and 

labor costs. Include the following:  

a. Identify each reused or salvaged material, its c ost, and its 

replacement value.  

b. Identify each recycled-content material, its pos t-consumer and 

pre-consumer recycled content as a percentage the p roduct’s 

weight, its cost, its combined recycled content val ue (defined as 

the sum of the post-consumer recycled content value  plus one-half 

of the pre-consumer recycled content value), and th e total 

combined recycled content value for all materials a s a percentage 

of total materials costs.  

c. Identify each regional material, its cost, its m anufacturing 

location, the distance of this location from the Pr oject site, 

the source location for each raw material component  of the 

material, the distance of these extraction location s from the 

Project site, and the total value of regional mater ials as a 

percentage of total materials costs.  

d. Identify each biobased material, its source, its  cost, and the 

total value of biobased materials as a percentage o f total 

materials costs. Also provide the total value of ra pidly 

renewable materials (materials made from plants tha t are 

harvested in less than a 10-year cycle) as a percen tage of total 

materials costs.  

e. Identify each wood-based material, its cost, the  total wood-based 

materials cost, each FSC Certified wood material, i ts cost, and 

the total value of Certified wood as a percentage o f total wood-

based materials costs.  

2. Provide final versions of the above spreadsheets  to the Owner and 

Architect not more than 14 days after Substantial C ompletion.  

C. Construction Waste Management: See Section 01 74  19 “Construction Waste 

Management” for submittal requirements.  



CLEMENT J. ZABLOCKI VAMC          DEPT.OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     02-01-13 
 
 

SUSTAINABLE DESIGN REQUIREMENTS  01 81 11-10 
 

D. Construction Indoor Air Quality (IAQ) Management : Submittals must 

include the following:  

1. Not more than 30 days after the Preconstruction Meeting, prepare and 

submit for the Architect and Owner’s approval, an e lectronic copy of 

the draft Construction IAQ Management Plan in an el ectronic file 

including, but not limited to, descriptions of the following:  

2. Instruction procedures for meeting or exceeding the minimum 

requirements of the Sheet Metal and Air Conditionin g National 

Contractors Association (SMACNA) IAQ Guidelines for  Occupied 

Buildings Under Construction, 1995, Chapter 3, incl uding procedures 

for HVAC Protection, Source Control, Pathway Interr uption, 

Housekeeping, and Scheduling  

a. Instruction procedures for protecting absorptive  materials stored 

on-site or installed from moisture damage  

b. Schedule of submission to Architect of photograp hs of on-site 

construction IAQ management measures such as protec tion of ducts 

and on-site stored oil installed absorptive materia ls  

c. Instruction procedures if air handlers must be u sed during 

construction, including a description of filtration  media to be 

used at each return air grille  

d. Instruction procedure for replacing all air-filt ration media 

immediately prior to occupancy after completion of construction, 

including a description of filtration media to be u sed at each 

air handling or air supply unit  

3. Not more than 30 days following receipt of the a pproved draft 

CIAQMP, submit an electronic copy of the approved C IAQMP in an 

electronic file, along with the following:  

a. Manufacturer’s cut sheets and product data highl ighting the 

Minimum Efficiency Reporting Value (MERV) for all f iltration 

media to be installed at return air grilles during construction 

if permanently installed AHUs are used during const ruction.  

b. Manufacturer’s cut sheets and product data highl ighting the 

Minimum Efficiency Reporting Value (MERV) for filtr ation media in 

all air handling units (AHUs).  

4. Not more than 14 days after Substantial Completi on provide the 

following:  



CLEMENT J. ZABLOCKI VAMC          DEPT.OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     02-01-13 
 
 

SUSTAINABLE DESIGN REQUIREMENTS  01 81 11-11 
 

a. Documentation verifying required replacement of air filtration 

media in all air handling units (AHUs) after the co mpletion of 

construction and prior to occupancy and, if applica ble, required 

installation of filtration during construction.  

b. Minimum of 18 Construction photographs: Six phot ographs taken on 

three different occasions during construction of th e SMACNA 

approaches employed, along with a brief description  of each 

approach, documenting implementation of the IAQ man agement 

measures, such as protection of ducts and on-site s tored or 

installed absorptive materials.  

c. A copy of the report from testing and inspecting  agency 

documenting the results of IAQ testing, demonstrati ng conformance 

with IAQ testing procedures and requirements define d in Section 

01 81 09 “Testing for Indoor Air Quality.”  

E. Commissioning: See Section 01 91 00 “General Com missioning 

Requirements” for submittal requirements.  

F. Sustainable Design Progress Reports: Concurrent with each Application 

for Payment, submit reports for the following:  

1. Construction Waste Management: Waste reduction p rogress reports and 

logs complying with the requirements of Section 01 74 19 

”Construction Waste Management.”  

2. Construction IAQ Management: See details below u nder Section 3.2 

Construction Indoor Air Quality Management for Cons truction IAQ 

management progress report requirements.  

1.6 QUALITY ASSURANCE  

A. Preconstruction Meeting: After award of Contract  and prior to the 

commencement of the Work, schedule and conduct meet ing with Owner, 

Architect, and all Subcontractors to discuss the Co nstruction Waste 

Management Plan, the required Construction Indoor A ir Quality (IAQ) 

Management Plan, and all other Sustainable Design R equirements. The 

purpose of this meeting is to develop a mutual unde rstanding of the 

Project’s Sustainable Design Requirements and coord ination of the 

Contractor’s management of these requirements with the Contracting 

Officer and the Construction Quality Manager.  

B. Construction Job Conferences: The status of comp liance with the 

Sustainable Design Requirements of these specificat ions will be an 
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agenda item at all regular job meetings conducted d uring the course of 

work at the site.  

PART 2 - PRODUCTS  

2.1 PRODUCT ENVIRONMENTAL REQUIREMENTS  

A. Site Clearing: Topsoil shall be provided by the Contractor from on-site 

material which has been stockpiled for reuse. Off-s ite borrow should 

only be used when on-site sources are exhausted. Ch ip and/or compost on 

site all vegetated material identified for removal.   

B. Do not burn rubbish, organic matter, etc. or any  material on the site. 

Dispose of legally in accordance with Specification s Sections 01 74 19.  

C. Roofing Materials: Not Applicable 

D. Exterior Lighting Fixtures:  

1. All exterior luminaires must emit 0% of the tota l initial designed 

fixture lumens at an angle above 90° from nadir and /or meet the 

requirements of the Dark Sky certification program.   

2. Exterior lighting cannot exceed 80% of the light ing power densities 

defined by ASHRAE/IESNA Standard 90.1-2004, Exterio r Lighting 

Section, without amendments.  

3. No lighting of building facades or landscape fea tures is permitted.  

E. Herbicides and Pest Control: Herbicides shall no t be permitted, and 

pest control measures shall utilize EPA-registered biopesticides only.  

F. Landscape Irrigation: Not Applicable 

G. Water-Conserving Fixtures: Not Applicable  

H. Process Water Use: Employ strategies that in agg regate result in 20% 

less water use than the process water use baseline for the building 

after meeting the commercial equipment and HVAC per formance 

requirements as listed in the Table below. For equi pment not addressed 

by EPACT 2005 or the list below, additional equipme nt performance 

requirements may be proposed provided documentation  supporting the 

proposed benchmark or industry standard is submitte d.  

1. Clothes Washer: 7.5 gallons/cubic foot/cycle  

2. Dishwasher with Racks: 1.0 gallons/rack  

3. Ice Machine: 20 gallons/100 pounds ice for machi nes making over 175 

pounds of ice per day; 30 gallons/100 pounds ice fo r machines making 

less than 175 ice per day. Avoid water-cooled machi nes.  

4. Food Steamer: 2 gallons/hour. Use only boilerles s steamers.  
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5. Pre-Rinse Spray Valves: 1.4 gallons/minute  

6. Kitchen Pot-Washing Sinks: 2.2 gallons/minute  

7. Cooling Towers: 2.3 gallons/ton-hr. water loss  

I. Elimination of CFCs AND HCFCs:  

1. Ozone Protection and Greenhouse Gas Reduction: B ase building cooling 

equipment shall contain no refrigerants other than the following: 

HCFC-123, HFC-134a, HFC-245fa, HFC-407c, or HFC 410 a.  

2. Fire suppression systems may not contain ozone-d epleting substances 

such as halon 1301 and 1211. 

3. Extruded polystyrene insulation (XPS) and closed -cell spray foam 

polyurethane insulation shall not be manufactured w ith 

hydrochlorofluorocarbon (HCFC) blowing agents.  

J. Appliances and Equipment: Not Applicable 

K. HVAC Distribution Efficiency: Not Applicable 

L. Measurement and Verification: Install controls a nd monitoring devices 

as required by MEP divisions order to comply with I nternational 

Performance Measurement & Verification Protocol (IP MVP), Volume III: 

Concepts and Options for Determining Energy Savings  in New 

Construction, April 2003, Option D.  

1. The IPMVP provides guidance on situation-appropr iate application of 

measurement and verification strategies.  

M. Salvaged or Reused materials: There shall be no substitutions for 

specified salvaged and reused materials and product s.  

1. Salvaged materials: Use of salvaged materials re duces impacts of 

disposal and manufacturing of replacements.  

N. Recycled Content of Materials:  

1. Provide building materials with recycled content  such that post-

consumer recycled content value plus half the pre-c onsumer recycled 

content value constitutes a minimum of 30% of the c ost of materials 

used for the Project, exclusive of all MEP equipmen t, labor, and 

delivery costs. The Contractor shall make all attem pts to maximize 

the procurement of materials with recycled content.   

a. e post-consumer recycled content value of a mate rial shall be 

determined by dividing the weight of post-consumer recycled 

content by the total weight of the material and mul tiplying by 

the cost of the material.  
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b. Do not include mechanical and electrical compone nts in the 

calculations.  

c. Do not include labor and delivery costs in the c alculations.  

d. Recycled content of materials shall be defined a ccording to the 

Federal Trade Commission’s “Guide for the Use of En vironmental 

Marketing Claims,” 16 CFR 260.7 (e).  

e. Utilize all on-site existing paving materials th at are scheduled 

for demolition as granulated fill, and include the cost of this 

material had it been purchased in the calculations for recycled 

content value.  

f. The materials in the following list must contain  the minimum 

recycled content indicated:  

Category  Minimum Recycled 
Content  

Compost/mulch  100% post-consumer  

Asphaltic Concrete Paving  25% post-consumer  

Cast-in-Place Concrete  6% pre-consumer  

CMU: Gray Block  20% pre-consumer  

Steel Reinforcing Bars  90% combined  

Structural Steel Shapes  90% combined  

Steel Joists  75% combined  

Steel Deck  75% combined  

Steel Fabrications  60% combined  

Steel Studs  30% combined  

Steel Roofing  30% post-consumer  

Aluminum Fabrications  35% combined  

Rigid Insulation  20% pre-consumer  

Batt insulation  30% combined  
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O. Biobased Content: 

1. For products designated by the USDA’s BioPreferr ed program, provide 

products that meet or exceed USDA recommendations f or biobased 

content, so long as products meet all other perform ance requirements 

in VA master specifications. For more information r egarding the 

product categories covered by the BioPreferred prog ram, visit 

http://www.biopreferred.gov   

- - - E N D - - -  

 

http://www.biopreferred.gov/
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SECTION 01 91 00 

GENERAL COMMISSIONING REQUIREMENTS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section 01 91 00 GENERAL COMMISSIONING REQU IREMENTS shall form the 

basis of the construction phase commissioning proce ss and procedures.  

The Commissioning Agent shall add, modify, and refi ne the commissioning 

procedures, as approved by the Department of Vetera ns Affairs (VA), to 

suit field conditions and actual manufacturer's equ ipment, incorporate 

test data and procedure results, and provide detail ed scheduling for 

all commissioning tasks. 

B. Various sections of the project specifications r equire equipment 

startup, testing, and adjusting services. Requireme nts for startup, 

testing, and adjusting services specified in the, D ivision 26, Division 

31, and Division 33 series sections of these specif ications are 

intended to be provided in coordination with the co mmissioning services 

and are not intended to duplicate services. The Con tractor shall 

coordinate the work required by individual specific ation sections with 

the commissioning services requirements specified h erein.  

C. Where individual testing, adjusting, or related services are required 

in the project specifications and not specifically required by this 

commissioning requirements specification, the speci fied services shall 

be provided and copies of documentation, as require d by those 

specifications shall be submitted to the VA and the  Commissioning Agent 

to be indexed for future reference.  

D. Where training or educational services for VA ar e required and 

specified in other sections of the specifications, including but not 

limited to Division 7, Division 8, Division 21, Div ision 22, Division 

23, Division 26, Division 27, Division 28, and Divi sion 31 series 

sections of the specification, these services are i ntended to be 

provided in addition to the training and educationa l services specified 

herein. 

E. Commissioning is a systematic process of verifyi ng that the building 

systems perform interactively according to the cons truction documents 

and the VA’s operational needs. The commissioning p rocess shall 
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encompass and coordinate the system documentation, equipment startup, 

control system calibration, testing and balancing, performance testing 

and training. Commissioning during the construction , and post-occupancy 

phases is intended to achieve the following specifi c objectives 

according to the contract documents: 

1. Verify that the applicable equipment and systems  are installed in 

accordance with the contact documents and according  to the 

manufacturer's recommendations. 

2. Verify and document proper integrated performanc e of equipment and 

systems. 

3. Verify that Operations & Maintenance documentati on is complete. 

4. Verify that all components requiring servicing c an be accessed, 

serviced and removed without disturbing nearby comp onents including 

ducts, piping, cabling or wiring. 

5. Verify that the VA’s operating personnel are ade quately trained to 

enable them to operate, monitor, adjust, maintain, and repair 

building systems in an effective and energy-efficie nt manner. 

6. Document the successful achievement of the commi ssioning objectives 

listed above. 

F. The commissioning process does not take away fro m or reduce the 

responsibility of the Contractor to provide a finis hed and fully 

functioning product. 

G.  The Commissioning Agent, both the firm and individu al designated as the 

Commissioning Agent, shall be certified by at least  one of the 

following entities:  the National Environmental Bal ancing Bureau 

(NEBB), the Associated Air Balance Council Commissi oning Group (AABC), 

and the Building Commissioning Association (BCA).  Certification(s) 

shall be valid and active.  Proof of certification( s) shall be 

submitted to the Contracting Officer and the COR th ree (3) calendar 

days after the Notice to Proceed. 

1.2 CONTRACTUAL RELATIONSHIPS 

A. For this construction project, the Department of  Veterans Affairs 

contracts with a Contractor to provide construction  services.  The 

contracts are administered by the VA Contracting Of ficer and the COR as 

the designated representative of the Contracting Of ficer.  On this 
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project, the authority to modify the contract in an y way is strictly 

limited to the authority of the Contracting Officer  and the COR.   

B. In this structure, only two contract parties are  recognized and 

communications on contractual issues are strictly l imited to VA COR and 

the Contractor.  It is the practice of the VA to re quire that 

communications between other parties to the contrac ts (Subcontractors 

and Vendors) be conducted through the COR and Contr actor.  It is also 

the practice of the VA that communications between other parties of the 

project (Commissioning Agent and Architect/Engineer ) be conducted 

through the COR.   

C. Whole Building Commissioning is a process that r elies upon frequent and 

direct communications, as well as collaboration bet ween all parties to 

the construction process.  By its nature, a high le vel of communication 

and cooperation between the Commissioning Agent and  all other parties 

(Architects, Engineers, Subcontractors, Vendors, th ird party testing 

agencies, etc) is essential to the success of the C ommissioning 

effort.   

D. With these fundamental practices in mind, the co mmissioning process 

described herein has been developed to recognize th at, in the execution 

of the Commissioning Process, the Commissioning Age nt must develop 

effective methods to communicate with every member of the construction 

team involved in delivering commissioned systems wh ile simultaneously 

respecting the exclusive contract authority of the Contracting Officer 

and COR.   Thus, the procedures outlined in this sp ecification must be 

executed within the following limitations: 

1. No communications (verbal or written) from the C ommissioning Agent 

shall be deemed to constitute direction that modifi es the terms of 

any contract between the Department of Veterans Aff airs and the 

Contractor. 

2. Commissioning Issues identified by the Commissio ning Agent will be 

delivered to the COR and copied to the designated C ommissioning 

Representatives for the Contractor and subcontracto rs on the 

Commissioning Team for information only in order to  expedite the 

communication process.  These issues must be unders tood as the 

professional opinion of the Commissioning Agent and  as suggestions 

for resolution.   



CLEMENT J. ZABLOCKI VAMC            DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118                                                    05-11 
 
 

GENERAL COMMISSIONING REQUIREMENTS                        01 91 00 - 4  

3. In the event that any Commissioning Issues and s uggested resolutions 

are deemed by the COR to require either an official  interpretation 

of the construction documents or require a modifica tion of the 

contract documents, the Contracting Officer or COR will issue an 

official directive to this effect. 

4. All parties to the Commissioning Process shall b e individually 

responsible for alerting the COR of any issues that  they deem to 

constitute a potential contract change prior to act ing on these 

issues.  

5. Authority for resolution or modification of desi gn and construction 

issues rests solely with the Contracting Officer or  COR, with 

appropriate technical guidance from the Architect/E ngineer and/or 

Commissioning Agent. 

1.3 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 26 08 00 COMMISSIONING OF ELECTRICAL SYS TEMS. 

C. Section 28 08 00 COMMISSIONING OF ELECTRONIC SAF ETY AND SECURITY 

SYSTEMS. 

D. Section 31 08 00 COMMISSIONING OF UTILITIES. 

1.4 SUMMARY 

A. This Section includes general requirements that apply to implementation 

of commissioning without regard to systems, subsyst ems, and equipment 

being commissioned. 

B. The commissioning activities have been developed  to support the VA 

requirements to meet guidelines for Federal Leaders hip in 

Environmental, Energy, and Economic Performance.   

C. The commissioning activities have been developed  to support the United 

States Green Building Council (USGBC) LEED ™ rating  program and to 

support delivery of project performance in accordan ce with the VA 

requirements developed for the project. 

1. Commissioning activities and documentation for t he LEED™ section on 

“Energy and Atmosphere” and the prerequisite of “Fu ndamental 

Building Systems Commissioning.” 

2. Commissioning activities and documentation for t he LEED™ section on 

“Energy and Atmosphere” requirements for the “Enhan ced Building 

System Commissioning” credit.  
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3. Activities and documentation for the LEED™ secti on on “Measurement 

and Verification” requirements for the Measurement and Verification 

credit. 

D. The commissioning activities have been developed  to support the Green 

Buildings Initiative Green Globes rating program an d to support 

delivery of project performance in accordance with the VA requirements 

developed for the project. 

1.5 DEFINITIONS 

A. Architect:  Includes Architect identified in the  Contract for 

Construction between the Department of Veterans Aff airs and Contractor, 

plus consultant/design professionals responsible fo r design of fire 

suppression, plumbing, HVAC, controls for HVAC syst ems, electrical, 

communications, electronic safety and security, as well as other 

related systems. 

B. CxA:  Commissioning Agent. 

C. Commissioning Plan: a document that is an overal l plan that outlines 

the commissioning process, commissioning team respo nsibilities, 

schedule for commissioning activities, and commissi oning documents. 

D. Commissioning Issue: a condition in the installa tion or function of a 

component, piece of equipment or system that affect s the system 

operations, maintenance, and/or repair. 

E. Commissioning Observation: a condition in the in stallation or function 

of a component, piece of equipment or system that m ay not be in 

compliance with the Contract Documents, or may not be in compliance 

with the manufacturer’s installation instruction, o r may not be in 

compliance with generally accepted industry standar ds.   

F. Systems Functional Performance Test: a test, or tests, of the dynamic 

function and operation of equipment and systems usi ng manual (direct 

observation) or monitoring methods. Systems Functio nal Performance 

Testing is the dynamic testing of systems (rather t han just components) 

under full operation (e.g., the chiller pump is tes ted interactively 

with the chiller functions to see if the pump ramps  up and down to 

maintain the differential pressure setpoint).  Syst ems are tested under 

various modes, such as during low cooling or heatin g loads, high loads, 

component failures, unoccupied, varying outside air  temperatures, fire 

alarm, power failure, etc.  The systems are run thr ough all the control 
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system’s sequences of operation and components are verified to be 

responding as the sequences state. Traditional air or water test and 

balancing (TAB) is not Systems Functional Performan ce Testing, in the 

commissioning sense of the word.  TAB’s primary wor k is setting up the 

system flows and pressures as specified, while Syst em Functional 

Performance Testing is verifying that the system ha s already been set 

up properly and is functioning in accordance with t he Construction 

Documents. The Commissioning Agent develops the Sys tems Functional 

Performance Test Procedures in a sequential written  form, coordinates, 

witnesses, and documents the actual testing.  Syste ms Functional 

Performance Testing is performed by the Contractor.   Systems Functional 

Performance Tests are performed after startups, con trol systems are 

complete and operational, TAB functions and Pre-Fun ctional Checklists 

are complete. 

G. System:  A system is defined as the entire set o f components, 

equipment, and subsystems which must be coordinated  to work together 

during normal operation to produce results for whic h the system is 

designed. For example, air conditioning supply air is only one 

component of an entire system which provides comfor t conditions for a 

building. Other related components are return air, exhaust air, steam 

supply, chilled water supply, refrigerant supply, h ot water supply, 

controls and electrical service, etc. Another examp le of a system which 

involves several components of different discipline s is a boiler 

installation. Efficient and acceptable boiler opera tion depends upon 

the coordination and proper operation of the fuel s upply, combustion 

air, controls, steam, feedwater supply, condensate return and other 

related components. 

H. Pre-Functional Checklist: a list of items provid ed by the Commissioning 

Agent to the Contractor that require inspection and  elementary 

component tests conducted to verify proper installa tion of equipment. 

Pre-Functional Checklists are primarily static insp ections and 

procedures to prepare the equipment or system for i nitial operation 

(e.g., belt tension, oil levels OK, labels affixed,  gages in place, 

sensors calibrated, etc.).  However, some Pre-Funct ional Checklist 

items entail simple testing of the function of a co mponent, a piece of 

equipment or system (such as measuring the voltage imbalance on a 
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three-phase pump motor of a chiller system).  The t erm “Pre-Functional” 

refers to before Systems Functional Performance Tes ting.  Pre-

Functional Checklists augment and are combined with  the manufacturer’s 

startup checklist and the Contractor’s Quality Cont rol checklists. 

I. Seasonal Functional Performance Testing: a test or tests that are 

deferred until the system will experience condition s closer to their 

design conditions. 

J. VA: Includes the Contracting Officer, COR, or ot her authorized 

representative of the Department of Veterans Affair s.   

K. TAB:  Testing, Adjusting, and Balancing. 

1.6 SYSTEMS TO BE COMMISSIONED 

A. Commissioning of a system or systems specified f or this project is part 

of the construction process. Documentation and test ing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel, is required in cooperation with the VA a nd the Commissioning 

Agent.  

B. The following systems will be commissioned as pa rt of this project, 

under Phase II of the Contract (once systems have b een installed and 

connections made to Fisher House (Installed under s eparate contract)): 

1. Electrical (Division 26) 

a. Site Lighting 

b. Security System (Cameras and Card reader access system) 

c. Fire Alarm 

d. Police Call 

2. Site Utility Systems (Division 31) 

a. Storm Drainage System 

b. Water Utility System 

c. Sanitary Sewerage Utility System 

d. Natural Gas Utility System 

1.7 COMMISSIONING TEAM 

A. Members Appointed by Contractor:   

1. Contractor:  The designated person, company, or entity that plans, 

schedules and coordinates the commissioning activit ies for the 

construction team.   

2. Contractor’s Commissioning Representative(s):  I ndividual(s), each 

having authority to act on behalf of the entity he or she 
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represents, explicitly organized to implement the c ommissioning 

process through coordinated actions.  The commissio ning team shall 

consist of, but not be limited to, representatives of Contractor, 

including Project Superintendent and subcontractors , installers, 

suppliers, and specialists deemed appropriate by th e Department of 

Veterans Affairs (VA) and Commissioning Agent. 

B. Members Appointed by VA: 

1. Commissioning Agent:  The designated person, com pany, or entity that 

plans, schedules, and coordinates the commissioning  team to 

implement the commissioning process.  The VA will e ngage the CxA 

under a separate contract. 

2. Representatives of the facility user and operati on and maintenance 

personnel. 

3. Architect and engineering design professionals. 

1.8 VA'S COMMISSIONING RESPONSIBILITIES 

A. Appoint an individual, company or firm to act as  the Commissioning 

Agent.   

B. Assign operation and maintenance personnel and s chedule them to 

participate in commissioning team activities includ ing, but not limited 

to, the following: 

1. Coordination meetings. 

2. Training in operation and maintenance of systems , subsystems, and 

equipment. 

3. Testing meetings. 

4. Witness and assist in Systems Functional Perform ance Testing. 

5. Demonstration of operation of systems, subsystem s, and equipment. 

C. Provide the Construction Documents, prepared by Architect and approved 

by VA, to the Commissioning Agent and for use in ma naging the 

commissioning process, developing the commissioning  plan, systems 

manuals, and reviewing the operation and maintenanc e training plan. 

1.9 CONTRACTOR'S COMMISSIONING RESPONSIBILITIES 

A. The Contractor shall assign a Commissioning Mana ger to manage 

commissioning activities of the Contractor, and sub contractors.  

B. The Contractor shall ensure that the commissioni ng responsibilities 

outlined in these specifications are included in al l subcontracts and 
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that subcontractors comply with the requirements of  these 

specifications. 

C. The Contractor shall ensure that each installing  subcontractor shall 

assign representatives with expertise and authority  to act on behalf of 

the subcontractor and schedule them to participate in and perform 

commissioning team activities including, but not li mited to, the 

following: 

1. Participate in commissioning coordination meetin gs. 

2. Conduct operation and maintenance training sessi ons in accordance 

with approved training plans. 

3. Verify that Work is complete and systems are ope rational according 

to the Contract Documents, including calibration of  instrumentation 

and controls. 

4. Evaluate commissioning issues and commissioning observations 

identified in the Commissioning Issues Log, field r eports, test 

reports or other commissioning documents. In collab oration with 

entity responsible for system and equipment install ation, recommend 

corrective action. 

5. Review and comment on commissioning documentatio n. 

6. Participate in meetings to coordinate Systems Fu nctional Performance 

Testing. 

7. Provide schedule for operation and maintenance d ata submittals, 

equipment startup, and testing to Commissioning Age nt for 

incorporation into the commissioning plan.   

8. Provide information to the Commissioning Agent f or developing 

commissioning plan. 

9. Participate in training sessions for VA's operat ion and maintenance 

personnel. 

10. Provide technicians who are familiar with the c onstruction and 

operation of installed systems and who shall develo p specific test 

procedures to conduct Systems Functional Performanc e Testing of 

installed systems. 

1.10 COMMISSIONING AGENT’S RESPONSIBILITIES 

A. Organize and lead the commissioning team. 

B. Prepare the commissioning plan.  See Paragraph 1 .11-A of this 

specification Section for further information.    
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C. Review and comment on selected submittals from t he Contractor for 

general conformance with the Construction Documents .  Review and 

comment on the ability to test and operate the syst em and/or equipment, 

including providing gages, controls and other compo nents required to 

operate, maintain, and test the system.  Review and  comment on 

performance expectations of systems and equipment a nd interfaces 

between systems relating to the Construction Docume nts. 

D. At the beginning of the construction phase, cond uct an initial 

construction phase coordination meeting for the pur pose of reviewing 

the commissioning activities and establishing tenta tive schedules for 

operation and maintenance submittals; operation and  maintenance 

training sessions; TAB Work; Pre-Functional Checkli sts, Systems 

Functional Performance Testing; and project complet ion. 

E. Convene commissioning team meetings for the purp ose of coordination, 

communication, and conflict resolution; discuss sta tus of the 

commissioning processes.  Responsibilities include arranging for 

facilities, preparing agenda and attendance lists, and notifying 

participants.  The Commissioning Agent shall prepar e and distribute 

minutes to commissioning team members and attendees  within five 

workdays of the commissioning meeting. 

F. Observe construction and report progress, observ ations and issues.    

Observe systems and equipment installation for adeq uate accessibility 

for maintenance and component replacement or repair , and for general 

conformance with the Construction Documents. 

G. Prepare Project specific Pre-Functional Checklis ts and Systems 

Functional Performance Test procedures. 

H. Coordinate Systems Functional Performance Testin g schedule with the 

Contractor. 

I. Witness selected systems startups. 

J. Verify selected Pre-Functional Checklists comple ted and submitted by 

the Contractor. 

K. Witness and document Systems Functional Performa nce Testing. 

L. Compile test data, inspection reports, and certi ficates and include 

them in the systems manual and commissioning report . 

M. Review and comment on operation and maintenance (O&M) documentation and 

systems manual outline for compliance with the Cont ract Documents.  
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Operation and maintenance documentation requirement s are specified in 

Paragraph 1.25, Section 01 00 00 GENERAL REQUIREMEN TS. 

N. Review operation and maintenance training progra m developed by the 

Contractor.  Verify training plans provide qualifie d instructors to 

conduct operation and maintenance training. 

O. Prepare commissioning Field Observation Reports.  

P. Prepare the Final Commissioning Report. 

Q. Return to the site at 10 months into the 12 mont h warranty period and 

review with facility staff the current building ope ration and the 

condition of outstanding issues related to the orig inal and seasonal 

Systems Functional Performance Testing. Also interv iew facility staff 

and identify problems or concerns they have operati ng the building as 

originally intended. Make suggestions for improveme nts and for 

recording these changes in the O&M manuals. Identif y areas that may 

come under warranty or under the original construct ion contract. Assist 

facility staff in developing reports, documents and  requests for 

services to remedy outstanding problems. 

R. Assemble the final commissioning documentation, including the Final 

Commissioning Report and Addendum to the Final Comm issioning Report. 

1.11 COMMISSIONING DOCUMENTATION 

A. Commissioning Agent’s Certification(s):  Commiss ioning Agent shall 

submit evidence of valid and current certification( s), as required in 

Section 1.1(G), to the Contracting Officer. 

B. Commissioning Plan:  A document, prepared by Com missioning Agent, that 

outlines the schedule, allocation of resources, and  documentation 

requirements of the commissioning process, and shal l include, but is 

not limited, to the following: 

1. Plan for delivery and review of submittals, syst ems manuals, and 

other documents and reports.  Identification of the  relationship of 

these documents to other functions and a detailed d escription of 

submittals that are required to support the commiss ioning processes.  

Submittal dates shall include the latest date appro ved submittals 

must be received without adversely affecting commis sioning plan. 

2. Description of the organization, layout, and con tent of 

commissioning documentation (including systems manu al) and a 
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detailed description of documents to be provided al ong with 

identification of responsible parties. 

3. Identification of systems and equipment to be co mmissioned. 

4. Schedule of Commissioning Coordination meetings.  

5. Identification of items that must be completed b efore the next 

operation can proceed. 

6. Description of responsibilities of commissioning  team members. 

7. Description of observations to be made. 

8. Description of requirements for operation and ma intenance training. 

9. Schedule for commissioning activities with dates  coordinated with 

overall construction schedule. 

10. Process and schedule for documenting changes on  a continuous basis 

to appear in Project Record Documents. 

11. Process and schedule for completing prestart an d startup checklists 

for systems, subsystems, and equipment to be verifi ed and tested. 

12. Preliminary Systems Functional Performance Test  procedures.   

C. Systems Functional Performance Test Procedures:  The Commissioning 

Agent will develop Systems Functional Performance T est Procedures for 

each system to be commissioned, including subsystem s, or equipment and 

interfaces or interlocks with other systems.  Syste ms Functional 

Performance Test Procedures will include a separate  entry, with space 

for comments, for each item to be tested.  Prelimin ary Systems 

Functional Performance Test Procedures will be prov ided to the VA, 

Architect/Engineer, and Contractor for review and c omment.  The Systems 

Performance Test Procedure will include test proced ures for each mode 

of operation and provide space to indicate whether the mode under test 

responded as required.  Each System Functional Perf ormance Test 

procedure, regardless of system, subsystem, or equi pment being tested, 

shall include, but not be limited to, the following : 

1. Name and identification code of tested system. 

2. Test number. 

3. Time and date of test. 

4. Indication of whether the record is for a first test or retest 

following correction of a problem or issue. 

5. Dated signatures of the person performing test a nd of the witness, 

if applicable. 
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6. Individuals present for test. 

7. Observations and Issues. 

8. Issue number, if any, generated as the result of  test. 

D. Pre-Functional Checklists:  The Commissioning Ag ent will prepare Pre-

Functional Checklists.  Pre-Functional Checklists shall be completed 

and signed by the Contractor, verifying that system s, subsystems, 

equipment, and associated controls are ready for te sting.  The 

Commissioning Agent will spot check Pre-Functional Checklists to verify 

accuracy and readiness for testing.  Inaccurate or incomplete Pre-

Functional Checklists shall be returned to the Cont ractor for 

correction and resubmission. 

E. Test and Inspection Reports:  The Commissioning Agent will record test 

data, observations, and measurements on Systems Fun ctional Performance 

Test Procedure.  The report will also include recom mendation for system 

acceptance or non-acceptance.  Photographs, forms, and other means 

appropriate for the application shall be included w ith data.  

Commissioning Agent Will compile test and inspectio n reports and test 

and inspection certificates and include them in sys tems manual and 

commissioning report. 

F. Corrective Action Documents:  The Commissioning Agent will document 

corrective action taken for systems and equipment t hat fail tests.  The 

documentation will include any required modificatio ns to systems and 

equipment and/or revisions to test procedures, if a ny.  The 

Commissioning Agent will witness and document any r etesting of systems 

and/or equipment requiring corrective action and do cument retest 

results.  

G. Commissioning Issues Log:  The Commissioning Age nt will prepare and 

maintain Commissioning Issues Log that describes Co mmissioning Issues 

and Commissioning Observations that are identified during the 

Commissioning process.  These observations and issu es include, but are 

not limited to, those that are at variance with the  Contract Documents.  

The Commissioning Issues Log will identify and trac k issues as they are 

encountered, the party responsible for resolution, progress toward 

resolution, and document how the issue was resolved .  The Master 

Commissioning Issues Log will also track the status  of unresolved 

issues. 
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1. Creating an Commissioning Issues Log Entry: 

a. Identify the issue with unique numeric or alphan umeric identifier 

by which the issue may be tracked. 

b. Assign a descriptive title for the issue. 

c. Identify date and time of the issue. 

d. Identify test number of test being performed at the time of the 

observation, if applicable, for cross reference. 

e. Identify system, subsystem, and equipment to whi ch the issue 

applies. 

f. Identify location of system, subsystem, and equi pment. 

g. Include information that may be helpful in diagn osing or 

evaluating the issue. 

h. Note recommended corrective action. 

i. Identify commissioning team member responsible f or corrective 

action. 

j. Identify expected date of correction. 

k. Identify person that identified the issue. 

2. Documenting Issue Resolution: 

a. Log date correction is completed or the issue is  resolved. 

b. Describe corrective action or resolution taken.  Include 

description of diagnostic steps taken to determine root cause of 

the issue, if any. 

c. Identify changes to the Contract Documents that may require 

action. 

d. State that correction was completed and system, subsystem, and 

equipment are ready for retest, if applicable. 

e. Identify person(s) who corrected or resolved the  issue. 

f. Identify person(s) verifying the issue resolutio n. 

H. Final Commissioning Report:  The Commissioning A gent will document 

results of the commissioning process, including unr esolved issues, and 

performance of systems, subsystems, and equipment.  The Commissioning 

Report will indicate whether systems, subsystems, a nd equipment have 

been properly installed and are performing accordin g to the Contract 

Documents.  This report will be used by the Departm ent of Veterans 

Affairs when determining that systems will be accep ted.  This report 

will be used to evaluate systems, subsystems, and e quipment and will 
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serve as a future reference document during VA occu pancy and operation.  

It shall describe components and performance that e xceed requirements 

of the Contract Documents and those that do not mee t requirements of 

the Contract Documents.  The commissioning report w ill include, but is 

not limited to, the following: 

1. Lists and explanations of substitutions; comprom ises; variances with 

the Contract Documents; record of conditions; and, if appropriate, 

recommendations for resolution.  Design Narrative d ocumentation 

maintained by the Commissioning Agent. 

2. Commissioning plan. 

3. Pre-Functional Checklists completed by the Contr actor, with 

annotation of the Commissioning Agent review and sp ot check. 

4. Systems Functional Performance Test Procedures, with annotation of 

test results and test completion.   

5. Commissioning Issues Log. 

6. Listing of deferred and off season test(s) not p erformed, including 

the schedule for their completion. 

I. Addendum to Final Commissioning Report:  The Com missioning Agent will 

prepare an Addendum to the Final Commissioning Repo rt near the end of 

the Warranty Period.  The Addendum will indicate wh ether systems, 

subsystems, and equipment are complete and continue  to perform 

according to the Contract Documents.  The Addendum to the Final 

Commissioning Report shall include, but is not limi ted to, the 

following: 

1. Documentation of deferred and off season test(s)  results.  

2. Completed Systems Functional Performance Test Pr ocedures for off 

season test(s).  

3. Documentation that unresolved system performance  issues have been 

resolved. 

4. Updated Commissioning Issues Log, including stat us of unresolved 

issues. 

5. Identification of potential Warranty Claims to b e corrected by the 

Contractor.  

J. Systems Manual:  The Commissioning Agent will ga ther required 

information and compile the Systems Manual.  The Sy stems Manual will 

include, but is not limited to, the following: 
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1. Design Narrative, including system narratives, s chematics, single-

line diagrams, flow diagrams, equipment schedules, and changes made 

throughout the Project. 

2. Reference to Final Commissioning Plan. 

3. Reference to Final Commissioning Report. 

4. Approved Operation and Maintenance Data as submi tted by the 

Contractor. 

1.12 SUBMITTALS 

A. Preliminary Commissioning Plan Submittal:  The C ommissioning Agent has 

prepared a Preliminary Commissioning Plan based on the final 

Construction Documents.  The Preliminary Commission ing Plan is included 

as an Appendix to this specification section.  The Preliminary 

Commissioning Plan is provided for information only .  It contains 

preliminary information about the following commiss ioning activities: 

1. The Commissioning Team: A list of commissioning team members by 

organization. 

2. Systems to be commissioned.  A detailed list of systems to be 

commissioned for the project.  This list also provi des preliminary 

information on systems/equipment submittals to be r eviewed by the 

Commissioning Agent; preliminary information on Pre -Functional 

Checklists that are to be completed; preliminary in formation on 

Systems Performance Testing, including information on testing sample 

size (where authorized by the VA).  

3. Commissioning Team Roles and Responsibilities: P reliminary roles and 

responsibilities for each Commissioning Team member . 

4. Commissioning Documents: A preliminary list of c ommissioning-related 

documents, include identification of the parties re sponsible for 

preparation, review, approval, and action on each d ocument. 

5. Commissioning Activities Schedule:  Identificati on of Commissioning 

Activities, including Systems Functional Testing, t he expected 

duration and predecessors for the activity.  

6. Pre-Functional Checklists:  Preliminary Pre-Func tional Checklists 

for equipment, components, subsystems, and systems to be 

commissioned.  These Preliminary Pre-Functional Che cklists provide 

guidance on the level of detailed information the C ontractor shall 

include on the final submission. 
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7. Systems Functional Performance Test Procedures:  Preliminary step-

by-step System Functional Performance Test Procedur es to be used 

during Systems Functional Performance Testing.  The se Preliminary 

Systems Functional Performance procedures provide i nformation on the 

level of testing rigor, and the level of Contractor  support required 

during performance of system’s testing.    

B. Final Commissioning Plan Submittal:  Based on th e Final Construction 

Documents and the Contractor’s project team, the Co mmissioning Agent 

will prepare the Final Commissioning Plan as descri bed in this section.  

The Commissioning Agent will submit three hard copi es and three sets of 

electronic files of Final Commissioning Plan.  The Contractor shall 

review the Commissioning Plan and provide any comme nts to the VA.  The 

Commissioning Agent will incorporate review comment s into the Final 

Commissioning Plan as directed by the VA.   

C. Systems Functional Performance Test Procedure:  The Commissioning Agent 

will submit preliminary Systems Functional Performa nce Test Procedures 

to the Contractor, and the VA for review and commen t.  The Contractor 

shall return review comments to the VA and the Comm issioning Agent.  

The VA will also return review comments to the Comm issioning Agent. The 

Commissioning Agent will incorporate review comment s into the Final 

Systems Functional Test Procedures to be used in Sy stems Functional 

Performance Testing.   

D. Pre-Functional Checklists:  The Commissioning Ag ent will submit Pre-

Functional Checklists to be completed by the Contra ctor. 

E. Test and Inspection Reports:  The Commissioning Agent will submit test 

and inspection reports to the VA with copies to the  Contractor and the 

Architect/Engineer. 

F. Corrective Action Documents:  The Commissioning Agent will submit 

corrective action documents to the VA COR with copi es to the Contractor 

and Architect.   

G. Preliminary Commissioning Report Submittal:  The  Commissioning Agent 

will submit three electronic copies of the prelimin ary commissioning 

report.  One electronic copy, with review comments,  will be returned to 

the Commissioning Agent for preparation of the fina l submittal. 

H. Final Commissioning Report Submittal:  The Commi ssioning Agent will 

submit four sets of electronically formatted inform ation of the final 
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commissioning report to the VA.  The final submitta l will incorporate 

comments as directed by the VA.   

I. Data for Commissioning: 

1. The Commissioning Agent will request in writing from the Contractor 

specific information needed about each piece of com missioned 

equipment or system to fulfill requirements of the Commissioning 

Plan. 

2. The Commissioning Agent may request further docu mentation as is 

necessary for the commissioning process or to suppo rt other VA data 

collection requirements, including Construction Ope rations Building 

Information Exchange (COBIE), Building Information Modeling (BIM), 

etc. 

1.13 COMMISSIONING PROCESS 

A. The Commissioning Agent will be responsible for the overall management 

of the commissioning process as well as coordinatin g scheduling of 

commissioning tasks with the VA and the Contractor.   As directed by the 

VA, the Contractor shall incorporate Commissioning tasks, including, 

but not limited to, Systems Functional Performance Testing (including 

predecessors) with the Master Construction Schedule . 

B. Within 30 days of contract award, the Contractor  shall designate a 

specific individual as the Commissioning Manager (C M) to manage and 

lead the commissioning effort on behalf of the Cont ractor. The 

Commissioning Manager shall be the single point of contact and 

communications for all commissioning related servic es by the 

Contractor. 

C. Within 30 days of contract award, the Contractor  shall ensure that each 

subcontractor designates specific individuals as Co mmissioning 

Representatives (CR) to be responsible for commissi oning related tasks. 

The Contractor shall ensure the designated Commissi oning 

Representatives participate in the commissioning pr ocess as team 

members providing commissioning testing services, e quipment operation, 

adjustments, and corrections if necessary. The Cont ractor shall ensure 

that all Commissioning Representatives shall have s ufficient authority 

to direct their respective staff to provide the ser vices required, and 

to speak on behalf of their organizations in all co mmissioning related 

contractual matters. 
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1.14 QUALITY ASSURANCE 

A. Instructor Qualifications: Factory authorized se rvice representatives 

shall be experienced in training, operation, and ma intenance procedures 

for installed systems, subsystems, and equipment. 

B. Test Equipment Calibration:  The Contractor shal l comply with test 

equipment manufacturer's calibration procedures and  intervals.  

Recalibrate test instruments immediately whenever i nstruments have been 

repaired following damage or dropping.  Affix calib ration tags to test 

instruments.  Instruments shall have been calibrate d within six months 

prior to use. 

1.15 COORDINATION 

A. Management:  The Commissioning Agent will coordi nate the commissioning 

activities with the VA and Contractor.  The Commiss ioning Agent will 

submit commissioning documents and information to t he VA. All 

commissioning team members shall work together to f ulfill their 

contracted responsibilities and meet the objectives  of the contract 

documents. 

B. Scheduling:  The Contractor will work with the C ommissioning Agent and 

the VA to incorporate the commissioning activities into the 

construction schedule. The Commissioning Agent will  provide sufficient 

information on commissioning activities to allow th e Contractor and the 

VA to schedule commissioning activities. All partie s shall address 

scheduling issues and make necessary notifications in a timely manner 

in order to expedite the project and the commission ing process.  The 

Contractor shall update the Master Construction as directed by the VA.  

C. Initial Schedule of Commissioning Events:  The C ommissioning Agent will 

provide the initial schedule of primary commissioni ng events in the 

Commissioning Plan and at the commissioning coordin ation meetings. The 

Commissioning Plan will provide a format for this s chedule. As 

construction progresses, more detailed schedules wi ll be developed by 

the Contractor with information from the Commission ing Agent.  

D. Commissioning Coordinating Meetings:  The Commis sioning Agent will 

conduct periodic Commissioning Coordination Meeting s of the 

commissioning team to review status of commissionin g activities, to 

discuss scheduling conflicts, and to discuss upcomi ng commissioning 

process activities. 
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E. Pretesting Meetings:  The Commissioning Agent wi ll conduct pretest 

meetings of the commissioning team to review startu p reports, Pre-

Functional Checklist results, Systems Functional Pe rformance Testing 

procedures, testing personnel and instrumentation r equirements.   

F. Systems Functional Performance Testing Coordinat ion:  The Contractor 

shall coordinate testing activities to accommodate required quality 

assurance and control services with a minimum of de lay and to avoid 

necessity of removing and replacing construction to  accommodate testing 

and inspecting.  The Contractor shall coordinate th e schedule times for 

tests, inspections, obtaining samples, and similar activities. 

PART 2 - PRODUCTS 

2.1 TEST EQUIPMENT 

A. The Contractor shall provide all standard and sp ecialized testing 

equipment required to perform Systems Functional Pe rformance Testing.  

Test equipment required for Systems Functional Perf ormance Testing will 

be identified in the detailed System Functional Per formance Test 

Procedure prepared by the Commissioning Agent. 

B. Data logging equipment and software required to test equipment shall be 

provided by the Contractor.  

C. All testing equipment shall be of sufficient qua lity and accuracy to 

test and/or measure system performance with the tol erances specified in 

the Specifications. If not otherwise noted, the fol lowing minimum 

requirements apply: Temperature sensors and digital  thermometers shall 

have a certified calibration within the past year t o an accuracy of 0.5 
oC (1.0 oF) and a resolution of + or - 0.1 oC (0.2 oF). Pressure sensors 

shall have an accuracy of + or - 2.0% of the value range being measured 

(not full range of meter) and have been calibrated within the last 

year. All equipment shall be calibrated according t o the manufacturer's 

recommended intervals and when dropped or damaged. Calibration tags 

shall be affixed or certificates readily available.  

PART 3 - EXECUTION 

3.1 STARTUP, INITIAL CHECKOUT, AND PRE-FUNCTIONAL C HECKLISTS  

A. The following procedures shall apply to all equi pment and systems to be 

commissioned, according to Part 1, Systems to Be Co mmissioned. 

1. Pre-Functional Checklists are important to ensur e that the equipment 

and systems are hooked up and operational. These en sure that Systems 



CLEMENT J. ZABLOCKI VAMC            DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118                                                    05-11 
 
 

GENERAL COMMISSIONING REQUIREMENTS                        01 91 00 - 21  

Functional Performance Testing may proceed without unnecessary 

delays. Each system to be commissioned shall have a  full Pre-

Functional Checklist completed by the Contractor pr ior to Systems 

Functional Performance Testing. No sampling strateg ies are used.  

a. The Pre-Functional Checklist will identify the t rades responsible 

for completing the checklist.  The Contractor shall  ensure the 

appropriate trades complete the checklists. 

b. The Commissioning Agent will review completed Pr e-Functional 

Checklists and field-verify the accuracy of the com pleted 

checklist using sampling techniques.   

2. Startup and Initial Checkout Plan:  The Contract or shall develop 

detailed startup plans for all equipment. The prima ry role of the 

Contractor in this process is to ensure that there is written 

documentation that each of the manufacturer recomme nded procedures 

have been completed. Parties responsible for startu p shall be 

identified in the Startup Plan and in the checklist  forms. 

a. The Contractor shall develop the full startup pl an by combining 

(or adding to) the checklists with the manufacturer 's detailed 

startup and checkout procedures from the O&M manual  data and the 

field checkout sheets normally used by the Contract or. The plan 

shall include checklists and procedures with specif ic boxes or 

lines for recording and documenting the checking an d inspections 

of each procedure and a summary statement with a si gnature block 

at the end of the plan. 

b. The full startup plan shall at a minimum consist  of the following 

items: 

1) The Pre-Functional Checklists. 

2) The manufacturer's standard written startup proc edures copied 

from the installation manuals with check boxes by e ach 

procedure and a signature block added by hand at th e end. 

3) The manufacturer's normally used field checkout sheets. 

a) The Commissioning Agent will submit the full sta rtup plan 

to the VA and Contractor for review.  Final approva l will 

be by the VA.  
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b) The Contractor shall review and evaluate the pro cedures and 

the format for documenting them, noting any procedu res that 

need to be revised or added. 

3. Sensor and Actuator Calibration 

a. All field installed temperature, relative humidi ty, CO 2 and 

pressure sensors and gages, and all actuators (damp ers and 

valves) on all equipment shall be calibrated using the methods 

described in Division 21, Division 22, Division 23,  Division 26, 

Division 27, and Division 28 specifications. 

b. All procedures used shall be fully documented on  the Pre-

Functional Checklists or other suitable forms, clea rly 

referencing the procedures followed and written doc umentation of 

initial, intermediate and final results. 

4. Execution of Equipment Startup 

a. Four weeks prior to equipment startup, the Contr actor shall 

schedule startup and checkout with the VA and Commi ssioning 

Agent. The performance of the startup and checkout shall be 

directed and executed by the Contractor. 

b. The Commissioning Agent will observe the startup  procedures for 

selected pieces of primary equipment. 

c. The Contractor shall execute startup and provide  the VA and 

Commissioning Agent with a signed and dated copy of  the completed 

startup checklists, and contractor tests. 

d. Only individuals that have direct knowledge and witnessed that a 

line item task on the Startup Checklist was actuall y performed 

shall initial or check that item off. It is not acc eptable for 

witnessing supervisors to fill out these forms. 

3.2 DEFICIENCIES, NONCONFORMANCE, AND APPROVAL IN C HECKLISTS AND STARTUP  

A. The Contractor shall clearly list any outstandin g items of the initial 

startup and Pre-Functional Checklist procedures tha t were not completed 

successfully, at the bottom of the procedures form or on an attached 

sheet. The procedures form and any outstanding defi ciencies shall be 

provided to the VA and the Commissioning Agent with in two days of 

completion. 

B. The Commissioning Agent will review the report a nd submit comments to 

the VA. The Commissioning Agent will work with the Contractor to 
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correct and verify deficiencies or uncompleted item s. The Commissioning 

Agent will involve the VA and others as necessary. The Contractor shall 

correct all areas that are noncompliant or incomple te in the checklists 

in a timely manner, and shall notify the VA and Com missioning Agent as 

soon as outstanding items have been corrected.  The  Contractor shall 

submit an updated startup report and a Statement of  Correction on the 

original noncompliance report. When satisfactorily completed, the 

Commissioning Agent will recommend approval of the checklists and 

startup of each system to the VA.  

C. The Contractor shall be responsible for resoluti on of deficiencies as 

directed the VA.  

3.3 PHASED COMMISSIONING 

A. The project may require startup and initial chec kout to be executed in 

phases. This phasing shall be planned and scheduled  in a coordination 

meeting of the VA, Commissioning Agent, and the Con tractor. Results 

will be added to the master construction schedule a nd the commissioning 

schedule. 

3.4 TRENDING AND ALARMS 

A. Trending is a method of testing as a standalone method or to augment 

manual testing. The Contractor shall trend any and all points of the 

system or systems at intervals specified below.  

B. Alarms are a means to notify the system operator  that abnormal 

conditions are present in the system.  Alarms shall  be structured into 

three tiers – Critical, Priority, and Maintenance. 

1. Critical alarms are intended to be alarms that r equire the immediate 

attention of and action by the Operator.  These ala rms shall be 

displayed on the Operator Workstation in a popup st yle window that 

is graphically linked to the associated unit's grap hical display.  

The popup style window shall be displayed on top of  any active 

window within the screen, including non DDC system software. 

2. Priority level alarms are to be printed to a pri nter which is 

connected to the Operator’s Work Station located wi thin the 

engineer’s office.  Additionally Priority level ala rms shall be able 

to be monitored and viewed through an active alarm application.  

Priority level alarms are alarms which shall requir e reaction from 
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the operator or maintenance personnel within a norm al work shift, 

and not immediate action.   

3. Maintenance alarms are intended to be minor issu es which would 

require examination by maintenance personnel within  the following 

shift.  These alarms shall be generated in a schedu led report 

automatically by the DDC system at the start of eac h shift.  The 

generated maintenance report will be printed to a p rinter located 

within the engineer’s office.   

C. The Contractor shall provide a wireless internet  network in the 

building for use during controls programming, check out, and 

commissioning. This network will allow project team  members to more 

effectively program, view, manipulate and test cont rol devices while 

being in the same room as the controlled device. 

D. The Contractor shall provide graphical trending through the DDC control 

system of systems being commissioned. Trending requ irements are 

indicated below and included with the Systems Funct ional Performance 

Test Procedures. Trending shall occur before, durin g and after Systems 

Functional Performance Testing. The Contractor shal l be responsible for 

producing graphical representations of the trended DDC points that show 

each system operating properly during steady state conditions as well 

as during the System Functional Testing. These grap hical reports shall 

be submitted to the COR and Commissioning Agent for  review and analysis 

before, during dynamic operation, and after Systems  Functional 

Performance Testing. The Contractor shall provide, but not limited to, 

the following trend requirements and trend submissi ons: 

1. Pre-testing, Testing, and Post-testing – Trend r eports of trend logs 

and graphical trend plots are required as defined b y the 

Commissioning Agent. The trend log points, sampling  rate, graphical 

plot configuration, and duration will be dictated b y the 

Commissioning Agent. At any time during the Commiss ioning Process 

the Commissioning Agent may recommend changes to as pects of trending 

as deemed necessary for proper system analysis. The  Contractor shall 

implement any changes as directed by the COR. Any p re-test trend 

analysis comments generated by the Commissioning Te am should be 

addressed and resolved by the Contractor, as direct ed by the COR, 

prior to the execution of Systems Functional Perfor mance Testing.  
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2. Dynamic plotting – The Contractor shall also pro vide dynamic 

plotting during Systems Functional Performance test ing at frequent 

intervals for points determined by the Systems Func tional 

Performance Test Procedure. The graphical plots wil l be formatted 

and plotted at durations listed in the Systems Func tional 

Performance Test Procedure. 

3. Graphical plotting - The graphical plots shall b e provided with a 

dual y-axis allowing 15 or more trend points (serie s) plotted 

simultaneously on the graph with each series in dis tinct color. The 

plots will further require title, axis naming, lege nd etc. all 

described by the Systems Functional Performance Tes t Procedure. If 

this cannot be sufficiently accomplished directly i n the Direct 

Digital Control System then it is the responsibilit y of the 

Contractor to plot these trend logs in Microsoft Ex cel.  

4. The following tables indicate the points to be t rended and alarmed 

by system.  The Operational Trend Duration column i ndicates the 

trend duration for normal operations.  The Testing Trend Duration 

column indicates the trend duration prior to System s Functional 

Performance Testing and again after Systems Functio nal Performance 

Testing.  The Type column indicates point type: AI = Analog Input, 

AO = Analog Output, DI = Digital Input, DO = Digita l Output, Calc = 

Calculated Point.  In the Trend Interval Column, CO V = Change of 

Value. The Alarm Type indicates the alarm priority;  C = Critical, P 

= Priority, and M = Maintenance.  The Alarm Range c olumn indicates 

when the point is considered in the alarm state.  T he Alarm Delay 

column indicates the length of time the point must remain in an 

alarm state before the alarm is recorded in the DDC .  The intent is 

to allow minor, short-duration events to be correct ed by the DDC 

system prior to recording an alarm.   

3.5 SYSTEMS FUNCTIONAL PERFORMANCE TESTING 

A. This paragraph applies to Systems Functional Per formance Testing of 

systems for all referenced specification Divisions.  

B. Objectives and Scope:  The objective of Systems Functional Performance 

Testing is to demonstrate that each system is opera ting according to 

the Contract Documents. Systems Functional Performa nce Testing 

facilitates bringing the systems from a state of su bstantial completion 
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to full dynamic operation. Additionally, during the  testing process, 

areas of noncompliant performance are identified an d corrected, thereby 

improving the operation and functioning of the syst ems. In general, 

each system shall be operated through all modes of operation (seasonal, 

occupied, unoccupied, warm-up, cool-down, part- and  full-load, fire 

alarm and emergency power) where there is a specifi ed system response. 

The Contractor shall verify each sequence in the se quences of 

operation. Proper responses to such modes and condi tions as power 

failure, freeze condition, low oil pressure, no flo w, equipment 

failure, etc. shall also be tested. 

C. Development of Systems Functional Performance Te st Procedures:  Before 

Systems Functional Performance Test procedures are written, the 

Contractor shall submit all requested documentation  and a current list 

of change orders affecting equipment or systems, in cluding an updated 

points list, program code, control sequences and pa rameters. Using the 

testing parameters and requirements found in the Co ntract Documents and 

approved submittals and shop drawings, the Commissi oning Agent will 

develop specific Systems Functional Test Procedures  to verify and 

document proper operation of each piece of equipmen t and system to be 

commissioned. The Contractor shall assist the Commi ssioning Agent in 

developing the Systems Functional Performance Test procedures as 

requested by the Commissioning Agent i.e. by answer ing questions about 

equipment, operation, sequences, etc.  Prior to exe cution, the 

Commissioning Agent will provide a copy of the Syst ems Functional 

Performance Test procedures to the VA, the Architec t/Engineer, and the 

Contractor, who shall review the tests for feasibil ity, safety, 

equipment and warranty protection. 

D. Purpose of Test Procedures:  The purpose of each  specific Systems 

Functional Performance Test is to verify and docume nt compliance with 

the stated criteria of acceptance given on the test  form. 

Representative test formats and examples are found in the Commissioning 

Plan for this project. (The Commissioning Plan is i ssued as a separate 

document and is available for review.)  The test pr ocedure forms 

developed by the Commissioning Agent will include, but not be limited 

to, the following information: 

1. System and equipment or component name(s) 
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2. Equipment location and ID number 

3. Unique test ID number, and reference to unique P re-Functional 

Checklists and startup documentation, and ID number s for the piece 

of equipment. 

4. Date 

5. Project name 

6. Participating parties 

7. A copy of the specification section describing t he test requirements 

8. A copy of the specific sequence of operations or  other specified 

parameters being verified 

9. Formulas used in any calculations 

10. Required pretest field measurements 

11. Instructions for setting up the test. 

12. Special cautions, alarm limits, etc. 

13. Specific step-by-step procedures to execute the  test, in a clear, 

sequential and repeatable format 

14. Acceptance criteria of proper performance with a Yes / No check box 

to allow for clearly marking whether or not proper performance of 

each part of the test was achieved. 

15. A section for comments. 

16. Signatures and date block for the Commissioning  Agent.  A place for 

the Contractor to initial to signify attendance at the test. 

E. Test Methods:  Systems Functional Performance Te sting shall be achieved 

by manual testing (i.e. persons manipulate the equi pment and observe 

performance) and/or by monitoring the performance a nd analyzing the 

results using the control system's trend log capabi lities or by 

standalone data loggers. The Contractor and Commiss ioning Agent shall 

determine which method is most appropriate for test s that do not have a 

method specified. 

1. Simulated Conditions:  Simulating conditions (no t by an overwritten 

value) shall be allowed, although timing the testin g to experience 

actual conditions is encouraged wherever practical.  

2. Overwritten Values:  Overwriting sensor values t o simulate a 

condition, such as overwriting the outside air temp erature reading 

in a control system to be something other than it r eally is, shall 

be allowed, but shall be used with caution and avoi ded when 
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possible. Such testing methods often can only test a part of a 

system, as the interactions and responses of other systems will be 

erroneous or not applicable. Simulating a condition  is preferable. 

e.g., for the above case, by heating the outside ai r sensor with a 

hair blower rather than overwriting the value or by  altering the 

appropriate setpoint to see the desired response. B efore simulating 

conditions or overwriting values, sensors, transduc ers and devices 

shall have been calibrated. 

3. Simulated Signals:  Using a signal generator whi ch creates a 

simulated signal to test and calibrate transducers and DDC constants 

is generally recommended over using the sensor to a ct as the signal 

generator via simulated conditions or overwritten v alues. 

4. Altering Setpoints:  Rather than overwriting sen sor values, and when 

simulating conditions is difficult, altering setpoi nts to test a 

sequence is acceptable. For example, to see the Air  Conditioning 

compressor lockout initiate at an outside air tempe rature below 12 C 

(54 F), when the outside air temperature is above 1 2 C (54 F), 

temporarily change the lockout setpoint to be 2 C ( 4 F) above the 

current outside air temperature. 

5. Indirect Indicators:  Relying on indirect indica tors for responses 

or performance shall be allowed only after visually  and directly 

verifying and documenting, over the range of the te sted parameters, 

that the indirect readings through the control syst em represent 

actual conditions and responses. Much of this verif ication shall be 

completed during systems startup and initial checko ut. 

F. Setup:  Each function and test shall be performe d under conditions that 

simulate actual conditions as closely as is practic ally possible. The 

Contractor shall provide all necessary materials, s ystem modifications, 

etc. to produce the necessary flows, pressures, tem peratures, etc. 

necessary to execute the test according to the spec ified conditions. At 

completion of the test, the Contractor shall return  all affected 

building equipment and systems, due to these tempor ary modifications, 

to their pretest condition. 

G. Sampling:  No sampling is allowed in completing Pre-Functional 

Checklists.   Sampling is allowed for Systems Funct ional Performance 

Test Procedures execution.  The Commissioning Agent  will determine the 
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sampling rate.  If at any point, frequent failures are occurring and 

testing is becoming more troubleshooting than verif ication, the 

Commissioning Agent may stop the testing and requir e the Contractor to 

perform and document a checkout of the remaining un its, prior to 

continuing with Systems Functional Performance Test ing of the remaining 

units.  

H. Cost of Retesting:  The cost associated with exp anded sample System 

Functional Performance Tests shall be solely the re sponsibility of the 

Contractor.  Any required retesting by the Contract or shall not be 

considered a justified reason for a claim of delay or for a time 

extension by the Contractor. 

I. Coordination and Scheduling:  The Contractor sha ll provide a minimum of 

7 days notice to the Commissioning Agent and the VA  regarding the 

completion schedule for the Pre-Functional Checklis ts and startup of 

all equipment and systems. The Commissioning Agent will schedule 

Systems Functional Performance Tests with the Contr actor and VA. The 

Commissioning Agent will witness and document the S ystems Functional 

Performance Testing of systems. The Contractor shal l execute the tests 

in accordance with the Systems Functional Performan ce Test Procedure. 

J. Testing Prerequisites:  In general, Systems Func tional Performance 

Testing will be conducted only after Pre-Functional  Checklists have 

been satisfactorily completed. The control system s hall be sufficiently 

tested and approved by the Commissioning Agent and the VA before it is 

used to verify performance of other components or s ystems. The air 

balancing and water balancing shall be completed be fore Systems 

Functional Performance Testing of air-related or wa ter-related 

equipment or systems are scheduled. Systems Functio nal Performance 

Testing will proceed from components to subsystems to systems. When the 

proper performance of all interacting individual sy stems has been 

achieved, the interface or coordinated responses be tween systems will 

be checked. 

K. Problem Solving:  The Commissioning Agent will r ecommend solutions to 

problems found, however the burden of responsibilit y to solve, correct 

and retest problems is with the Contractor. 
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3.6 DOCUMENTATION, NONCONFORMANCE AND APPROVAL OF TESTS 

A. Documentation:  The Commissioning Agent will wit ness, and document the 

results of all Systems Functional Performance Tests  using the specific 

procedural forms developed by the Commissioning Age nt for that purpose. 

Prior to testing, the Commissioning Agent will prov ide these forms to 

the VA and the Contractor for review and approval. The Contractor shall 

include the filled out forms with the O&M manual da ta. 

B. Nonconformance:  The Commissioning Agent will re cord the results of the 

Systems Functional Performance Tests on the procedu re or test form. All 

items of nonconformance issues will be noted and re ported to the VA on 

Commissioning Field Reports and/or the Commissionin g Master Issues Log. 

1. Corrections of minor items of noncompliance iden tified may be made 

during the tests. In such cases, the item of noncom pliance and 

resolution shall be documented on the Systems Funct ional Test 

Procedure. 

2. Every effort shall be made to expedite the syste ms functional 

Performance Testing process and minimize unnecessar y delays, while 

not compromising the integrity of the procedures. H owever, the 

Commissioning Agent shall not be pressured into ove rlooking 

noncompliant work or loosening acceptance criteria to satisfy 

scheduling or cost issues, unless there is an overr iding reason to 

do so by direction from the VA. 

3. As the Systems Functional Performance Tests prog resses and an item 

of noncompliance is identified, the Commissioning A gent shall 

discuss the issue with the Contractor and the VA. 

4. When there is no dispute on an item of noncompli ance, and the 

Contractor accepts responsibility to correct it: 

a. The Commissioning Agent will document the item o f noncompliance 

and the Contractor's response and/or intentions.  T he Systems 

Functional Performance Test then continues or proce eds to another 

test or sequence. After the day's work is complete,  the 

Commissioning Agent will submit a Commissioning Fie ld Report to 

the VA.  The Commissioning Agent will also note ite ms of 

noncompliance and the Contractor’s response in the Master 

Commissioning Issues Log.  The Contractor shall cor rect the item 
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of noncompliance and report completion to the VA an d the 

Commissioning Agent.   

b. The need for retesting will be determined by the  Commissioning 

Agent.  If retesting is required, the Commissioning  Agent and the 

Contractor shall reschedule the test and the test s hall be 

repeated. 

5. If there is a dispute about item of noncomplianc e, regarding whether 

it is an item of noncompliance, or who is responsib le: 

a. The item of noncompliance shall be documented on  the test form 

with the Contractor's response.  The item of noncom pliance with 

the Contractor’s response shall also be reported on  a 

Commissioning Field Report and on the Master Commis sioning Issues 

Log. 

b. Resolutions shall be made at the lowest manageme nt level 

possible. Other parties are brought into the discus sions as 

needed. Final interpretive and acceptance authority  is with the 

Department of Veterans Affairs. 

c. The Commissioning Agent will document the resolu tion process. 

d. Once the interpretation and resolution have been  decided, the 

Contractor shall correct the item of noncompliance,  report it to 

the Commissioning Agent. The requirement for retest ing will be 

determined by the Commissioning Agent.  If retestin g is required, 

the Commissioning Agent and the Contractor shall re schedule the 

test.  Retesting shall be repeated until satisfacto ry performance 

is achieved. 

C. Cost of Retesting:  The cost to retest a System Functional Performance 

Test shall be solely the responsibility of the Cont ractor.  Any 

required retesting by the Contractor shall not be c onsidered a 

justified reason for a claim of delay or for a time  extension by the 

Contractor. 

D. Failure Due to Manufacturer Defect:  If 10%, or three, whichever is 

greater, of identical pieces (size alone does not c onstitute a 

difference) of equipment fail to perform in complia nce with the 

Contract Documents (mechanically or substantively) due to manufacturing 

defect, not allowing it to meet its submitted perfo rmance 

specifications, all identical units may be consider ed unacceptable by 
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the VA. In such case, the Contractor shall provide the VA with the 

following: 

1. Within one week of notification from the VA, the  Contractor shall 

examine all other identical units making a record o f the findings. 

The findings shall be provided to the VA within two  weeks of the 

original notice. 

2. Within two weeks of the original notification, t he Contractor shall 

provide a signed and dated, written explanation of the problem, 

cause of failures, etc. and all proposed solutions which shall 

include full equipment submittals. The proposed sol utions shall not 

significantly exceed the specification requirements  of the original 

installation. 

3. The VA shall determine whether a replacement of all identical units 

or a repair is acceptable. 

4. Two examples of the proposed solution shall be i nstalled by the 

Contractor and the VA shall be allowed to test the installations for 

up to one week, upon which the VA will decide wheth er to accept the 

solution. 

5. Upon acceptance, the Contractor shall replace or  repair all 

identical items, at their expense and extend the wa rranty 

accordingly, if the original equipment warranty had  begun. The 

replacement/repair work shall proceed with reasonab le speed 

beginning within one week from when parts can be ob tained. 

E. Approval: The Commissioning Agent will note each  satisfactorily 

demonstrated function on the test form. Formal appr oval of the Systems 

Functional Performance Test shall be made later aft er review by the 

Commissioning Agent and by the VA. The Commissionin g Agent will 

evaluate each test and report to the VA using a sta ndard form. The VA 

will give final approval on each test using the sam e form, and provide 

signed copies to the Commissioning Agent and the Co ntractor. 

3.7 DEFERRED TESTING 

A. Unforeseen Deferred Systems Functional Performan ce Tests:  If any 

Systems Functional Performance Test cannot be compl eted due to the 

building structure, required occupancy condition or  other conditions, 

execution of the Systems Functional Performance Tes ting may be delayed 

upon approval of the VA. These Systems Functional P erformance Tests 
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shall be conducted in the same manner as the season al tests as soon as 

possible. Services of the Contractor to conduct the se unforeseen 

Deferred Systems Functional Performance Tests shall  be negotiated 

between the VA and the Contractor. 

B. Deferred Seasonal Testing:  Deferred Seasonal Sy stems Functional 

Performance Tests are those that must be deferred u ntil weather 

conditions are closer to the systems design paramet ers.  The 

Commissioning Agent will review systems parameters and recommend which 

Systems Functional Performance Tests should be defe rred until weather 

conditions more closely match systems parameters.  The Contractor shall 

review and comment on the proposed schedule for Def erred Seasonal 

Testing.  The VA will review and approve the schedu le for Deferred 

Seasonal Testing.  Deferred Seasonal Systems Functi onal Performances 

Tests shall be witnessed and documented by the Comm issioning Agent.  

Deferred Seasonal Systems Functional Performance Te sts shall be 

executed by the Contractor in accordance with these  specifications.   

3.8 OPERATION AND MAINTENANCE TRAINING REQUIREMENTS 

A. Training Preparation Conference:  Before operati on and maintenance 

training, the Commissioning Agent will convene a tr aining preparation 

conference to include VA's COR, VA’s Operations and  Maintenance 

personnel, and the Contractor.  The purpose of this  conference will be 

to discuss and plan for Training and Demonstration of VA Operations and 

Maintenance personnel. 

B. The Contractor shall provide training and demons tration as required by 

other Division 21, Division 22, Division 23, Divisi on 26, Division 27, 

Division 28, and Division 31 sections.  The Trainin g and Demonstration 

shall include, but is not limited to, the following : 

1. Review the Contract Documents. 

2. Review installed systems, subsystems, and equipm ent. 

3. Review instructor qualifications. 

4. Review instructional methods and procedures. 

5. Review training module outlines and contents. 

6. Review course materials (including operation and  maintenance 

manuals). 

7. Review and discuss locations and other facilitie s required for 

instruction. 
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8. Review and finalize training schedule and verify  availability of 

educational materials, instructors, audiovisual equ ipment, and 

facilities needed to avoid delays. 

9. For instruction that must occur outside, review weather and 

forecasted weather conditions and procedures to fol low if conditions 

are unfavorable. 

C. Training Module Submittals:  The Contractor shal l submit the following 

information to the VA and the Commissioning Agent: 

1. Instruction Program:  Submit two copies of outli ne of instructional 

program for demonstration and training, including a  schedule of 

proposed dates, times, length of instruction time, and instructors' 

names for each training module.  Include learning o bjective and 

outline for each training module.  At completion of  training, submit 

two complete training manuals for VA's use. 

2. Qualification Data:  Submit qualifications for f acilitator and/or 

instructor. 

3. Attendance Record:  For each training module, su bmit list of 

participants and length of instruction time. 

4. Evaluations:  For each participant and for each training module, 

submit results and documentation of performance-bas ed test. 

5. Demonstration and Training Videotapes:  Submit t wo copies within 

seven days of end of each training module. 

a. Identification:  On each copy, provide an applie d label with the 

following information: 

1) Name of Project. 

2) Name and address of photographer 

3) Name of Contractor. 

4) Date videotape was recorded. 

5) Description of vantage point, indicating locatio n, direction 

(by compass point), and elevation or story of const ruction. 

6. Transcript:  Prepared on 8-1/2-by-11-inch paper,  punched and bound 

in heavy-duty, 3-ring, vinyl-covered binders.  Mark  appropriate 

identification on front and spine of each binder.  Include a cover 

sheet with same label information as the correspond ing videotape.  

Include name of Project and date of videotape on ea ch page. 

D. QUALITY ASSURANCE 
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1. Facilitator Qualifications:  A firm or individua l experienced in 

training or educating maintenance personnel in a tr aining program 

similar in content and extent to that indicated for  this Project, 

and whose work has resulted in training or educatio n with a record 

of successful learning performance. 

2. Instructor Qualifications:  A factory authorized  service 

representative, complying with requirements in Divi sion 01 Section 

"Quality Requirements," experienced in operation an d maintenance 

procedures and training. 

3. Photographer Qualifications:  A professional pho tographer who is 

experienced photographing construction projects. 

E. COORDINATION 

1. Coordinate instruction schedule with VA's operat ions.  Adjust 

schedule as required to minimize disrupting VA's op erations. 

2. Coordinate instructors, including providing noti fication of dates, 

times, length of instruction time, and course conte nt. 

3. Coordinate content of training modules with cont ent of approved 

emergency, operation, and maintenance manuals.  Do not submit 

instruction program until operation and maintenance  data has been 

reviewed and approved by the VA. 

F. INSTRUCTION PROGRAM 

1. Program Structure:  Develop an instruction progr am that includes 

individual training modules for each system and equ ipment not part 

of a system, as required by individual Specificatio n Sections, and 

as follows: 

a. Fire protection systems, including fire alarm, f ire pumps, and 

fire suppression systems. 

b. Intrusion detection systems. 

c. Conveying systems, including elevators, wheelcha ir lifts, 

escalators, and automated materials handling system s. 

d. Medical equipment, including medical gas equipme nt and piping. 

e. Laboratory equipment, including laboratory air a nd vacuum 

equipment and piping. 

f. Heat generation, including boilers, feedwater eq uipment, pumps, 

steam distribution piping, condensate return system s, heating hot 

water heat exchangers, and heating hot water distri bution piping. 
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g. Refrigeration systems, including chillers, cooli ng towers, 

condensers, pumps, and distribution piping. 

h. HVAC systems, including air handling equipment, air distribution 

systems, and terminal equipment and devices. 

i.  switchgear, transformers, switchboards, panelbo ards, 

uninterruptible power supplies, and motor controls.  

j. Packaged engine generators, including synchroniz ing 

switchgear/switchboards, and transfer switches. 

k. Lighting equipment and controls. 

l. Communication systems, including intercommunicat ion, 

surveillance, nurse call systems, public address, m ass 

evacuation, voice and data, and entertainment telev ision 

equipment. 

m. Site utilities including lift stations, condensa te pumping and 

return systems, and storm water pumping systems. 

G. Training Modules:  Develop a learning objective and teaching outline 

for each module.  Include a description of specific  skills and 

knowledge that participants are expected to master.   For each module, 

include instruction for the following: 

1. Basis of System Design, Operational Requirements , and Criteria:  

Include the following: 

a. System, subsystem, and equipment descriptions. 

b. Performance and design criteria if Contractor is  delegated design 

responsibility. 

c. Operating standards. 

d. Regulatory requirements. 

e. Equipment function. 

f. Operating characteristics. 

g. Limiting conditions. 

h. Performance curves. 

2. Documentation:  Review the following items in de tail: 

a. Emergency manuals. 

b. Operations manuals. 

c. Maintenance manuals. 

d. Project Record Documents. 

e. Identification systems. 
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f. Warranties and bonds. 

g. Maintenance service agreements and similar conti nuing 

commitments. 

3. Emergencies:  Include the following, as applicab le: 

a. Instructions on meaning of warnings, trouble ind ications, and 

error messages. 

b. Instructions on stopping. 

c. Shutdown instructions for each type of emergency . 

d. Operating instructions for conditions outside of  normal operating 

limits. 

e. Sequences for electric or electronic systems. 

f. Special operating instructions and procedures. 

4. Operations:  Include the following, as applicabl e: 

a. Startup procedures. 

b. Equipment or system break-in procedures. 

c. Routine and normal operating instructions. 

d. Regulation and control procedures. 

e. Control sequences. 

f. Safety procedures. 

g. Instructions on stopping. 

h. Normal shutdown instructions. 

i. Operating procedures for emergencies. 

j. Operating procedures for system, subsystem, or e quipment failure. 

k. Seasonal and weekend operating instructions. 

l. Required sequences for electric or electronic sy stems. 

m. Special operating instructions and procedures. 

5. Adjustments:  Include the following: 

a. Alignments. 

b. Checking adjustments. 

c. Noise and vibration adjustments. 

d. Economy and efficiency adjustments. 

6. Troubleshooting:  Include the following: 

a. Diagnostic instructions. 

b. Test and inspection procedures. 

7. Maintenance:  Include the following: 

a. Inspection procedures. 
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b. Types of cleaning agents to be used and methods of cleaning. 

c. List of cleaning agents and methods of cleaning detrimental to 

product. 

d. Procedures for routine cleaning 

e. Procedures for preventive maintenance. 

f. Procedures for routine maintenance. 

g. Instruction on use of special tools. 

8. Repairs:  Include the following: 

a. Diagnosis instructions. 

b. Repair instructions. 

c. Disassembly; component removal, repair, and repl acement; and 

reassembly instructions. 

d. Instructions for identifying parts and component s. 

e. Review of spare parts needed for operation and m aintenance. 

H. Training Execution: 

1. Preparation: Assemble educational materials nece ssary for 

instruction, including documentation and training m odule.  Assemble 

training modules into a combined training manual.  Set up 

instructional equipment at instruction location. 

2. Instruction:  

a. Facilitator:  Engage a qualified facilitator to prepare 

instruction program and training modules, to coordi nate 

instructors, and to coordinate between Contractor a nd Department 

of Veterans Affairs for number of participants, ins truction 

times, and location. 

b. Instructor: Engage qualified instructors to inst ruct VA's 

personnel to adjust, operate, and maintain systems,  subsystems, 

and equipment not part of a system. 

1) The Commissioning Agent will furnish an instruct or to describe 

basis of system design, operational requirements, c riteria, 

and regulatory requirements. 

2) The VA will furnish an instructor to describe VA 's operational 

philosophy. 

3) The VA will furnish the Contractor with names an d positions of 

participants. 
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3. Scheduling:  Provide instruction at mutually agr eed times.  For 

equipment that requires seasonal operation, provide  similar 

instruction at start of each season.  Schedule trai ning with the VA 

and the Commissioning Agent with at least seven day s' advance 

notice. 

4. Evaluation:  At conclusion of each training modu le, assess and 

document each participant's mastery of module by us e of an oral, or 

a written, performance-based test. 

5. Cleanup:  Collect used and leftover educational materials and remove 

from Project site.  Remove instructional equipment.   Restore systems 

and equipment to condition existing before initial training use. 

I.  Demonstration and Training Recording: 

1. General: Engage a qualified commercial photograp her to record 

demonstration and training.  Record each training m odule separately.  

Include classroom instructions and demonstrations, board diagrams, 

and other visual aids, but not student practice.  A t beginning of 

each training module, record each chart containing learning 

objective and lesson outline. 

2. Video Format:  Provide high quality color DVD co lor on standard size 

DVD disks. 

3. Recording:  Mount camera on tripod before starti ng recording, unless 

otherwise necessary to show area of demonstration a nd training.  

Display continuous running time. 

4. Narration:  Describe scenes on videotape by audi o narration by 

microphone while demonstration and training is reco rded.  Include 

description of items being viewed.  Describe vantag e point, 

indicating location, direction (by compass point), and elevation or 

story of construction. 

----- END ----- 
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SECTION 02 21 00 
SITE SURVEYS 

PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section specifies the gathering of research d ocuments, performance 

of a topographic survey, preparation of a topograph ic survey map, and 

Site Staking prior to construction. 

1.2 DEFINITIONS 

A. Professional Land Surveyor: One who possesses a valid state license as a 

"Professional Land Surveyor" from the state in whic h they practice. 

B. Professional Civil Engineer: One who possesses a  valid state license as 

a "Professional Civil Engineer" from the state in w hich they practice. 

For this section, the term "surveyor" shall also in clude Professional 

Civil Engineers authorized to practice Land Surveyi ng under the laws of 

the state in which they practice. 

PART 2 - EXECUTION 

A. The surveyor shall research available public rec ords for all mapping, 

monumentation, plats, governmental surveys etc. tha t may pertain to the 

subject property. Research all applicable public ut ilities for 

substructure data such as sewers, storm drains, wat er lines, electrical 

conduits etc. 

B. The survey shall be performed on the ground in a ccordance with the 

current "Accuracy Standards for Land Title Surveys"  as adopted, from 

time to time, by the American Congress on Surveying  and Mapping, the 

National Society of Professional Surveyors, and the  American Land Title 

Association. 

C. The surveyor, when applicable, shall consult wit h the project Architect 

to determine scale of plat or map and size of drawi ngs. 

D. The surveyor shall furnish two sets of prints of  the plat or map of 

survey and an electronic CADD file. If the plat or map of survey 

consists of more than one sheet, the sheets shall b e numbered, the total 

number of sheets indicated and the match lines be s hown on each sheet.  

E. On the plat or map, the survey boundary shall be  drawn to a convenient 

scale, or the scale designated by the Architect, wi th the scale clearly 

indicated. A graphic scale, shown in feet or meters  or both, shall be 

included. A north arrow shall be shown and when pra cticable, the plat or 

map of survey shall be oriented so that north is at  the top of the 

drawing. Symbols or abbreviations used shall be ide ntified on the face 

of the plat or map by use of a legend or other mean s. Supplementary or 
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exaggerated diagrams shall be presented accurately on the plat or map 

where dimensional data is too small to be shown cle arly at full scale. 

The plat or map shall be 30 by 42 inches. 

F. The survey shall contain the following applicabl e information: 

1. The name, address, telephone number, and signatu re of the 

Professional Land Surveyor who made the survey, his  or her official 

seal and registration number, the date the survey w as completed and 

the dates of all revisions. 

2. The survey drawing(s) submitted shall bear the f ollowing 

certification adjacent to the Engineer's official s eal: 

"I hereby certify that all information indicated on  this drawing 

was obtained or verified by actual measurements in the field and 

that every effort has been made to furnish complete  and accurate 

information." 

3. Vicinity map showing the property surveyed in re ference to nearby 

highways or major street intersections. 

4. Flood zone designation (with proper annotation b ased on Federal Flood 

Insurance Rate Maps or the state or local equivalen t, by scaled map 

location and graphic plotting only). 

5. Land area as defined by the boundaries of the le gal description of 

the surveyed premises. 

6. All data necessary to indicate the mathematical dimensions and 

relationships of the boundary represented by bearin gs and distances, 

and the length and radius of each curve, together w ith elements 

necessary to mathematically define each curve. The point of beginning 

of the surveyor's description and the basis of bear ings shall also be 

shown.  

7. When record bearings or angles or distances diff er from measured 

bearings, angles or distances, both record and meas ured bearings, 

angles, and distances shall be clearly indicated. I f the record 

description fails to form a mathematically closed f igure, the 

surveyor shall so indicate. 

8. Measured and record distances from corners of pa rcels surveyed to the 

nearest right-of-way lines of streets in urban or s uburban areas, 

together with recovered lot corners and evidence of  lot corners, 

shall be noted. The distances to the nearest inters ecting street 

shall be indicated and verified. Names and widths o f streets and 

highways abutting the property surveyed and widths of rights of way 

shall be given. Observable evidence of access (or l ack thereof) to 
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such abutting streets or highways shall be indicate d. Observable 

evidence of private roads shall be so indicated. St reets abutting the 

premises, which have been described in Record Docum ents, but not 

physically opened, shall be shown and so noted. 

9. The identifying titles of all recorded plats, fi led maps, right of 

way maps, or similar documents which the survey rep resents, wholly or 

in part, with their appropriate recording data. The  survey shall 

indicate platted setback or building restriction li nes which have 

been recorded in subdivision plats or which appear in a Record 

Document which has been delivered to the surveyor. Contiguity, gores, 

and overlaps along the exterior boundaries of the s urvey premises, 

where ascertainable from field evidence or Record D ocuments, or 

interior to those exterior boundaries, shall be cle arly indicated or 

noted. Where only a part of a recorded lot or parce l is included in 

the survey, the balance of the lot or parcel shall be indicated. 

10. All evidence of found monuments shall be shown and noted. All 

evidence of monuments found beyond the surveyed pre mises on which 

establishment of the corners of the survey premises  are dependent, 

and their application related to the survey shall b e indicated. 

11. The character of any and all evidence of posses sion shall be stated 

and the location of such evidence carefully given i n relation to both 

the measured boundary lines and those established b y the record. An 

absence of notation on the survey shall be presumpt ive of no 

observable evidence of possession. The term "posses sion" does not 

imply "ownership". 

12. The location of all buildings upon the plot or parcel shall be shown 

and their locations defined by measurements perpend icular to the 

boundaries. If there are no buildings, so state. Pr oper street 

numbers shall be shown where available.  

13. All easements evidenced by a Record Document wh ich have been 

delivered to the surveyor shall be shown, both thos e burdening and 

those benefiting the property surveyed, indicating recording 

information. If such an easement cannot be located,  a note to this 

affect shall be included. Observable evidence of ea sements and/or 

servitudes of all kinds, such as those created by r oads, rights-of-

ways, water courses, drains, telephone, telegraph, or electric lines, 

water, sewer, oil or gas pipelines on or across the  surveyed property 

and on adjoining properties if they appear to affec t the surveyed 
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property, shall be located and noted. Surface indic ations, if any, or 

of underground easements and/or servitudes shall al so be shown. 

14. The character and location of all walls, buildi ngs, fences, and other 

visible improvements within five feet of each side of the boundary 

lines shall be noted. Without expressing a legal op inion, physical 

evidence of all encroaching structural appurtenance s and projections, 

such as fire escapes, bay windows, windows and door s that open out, 

flue pipes, stoops, eaves, cornices, areaways, stoo ps, trip, etc., by 

or on adjoining property or on abutting streets, on  any easement or 

over setback lines shown by Record Documents shall be indicated with 

the extent of such encroachment or projection.  

15. Driveways and alleys on or crossing the propert y must be shown. Where 

there is evidence of use by other than the occupant s of the property, 

the surveyor must so indicate on the plat or map. W here driveways or 

alleys on adjoining properties encroach, in whole o r in part, on the 

property being surveyed, the surveyor must so indic ate on the plat or 

map with appropriate measurements. 

16. Location, alignment and dimensions of all roads , curbs, walks, 

parking and paved areas abutting the subject land. Indicate road 

centerlines with true bearings and lengths by 50 fo ot stationing. 

Describe curves by designating the points of curvat ure and tangency 

by station. Include all curve data as well a locati on of radius and 

vertex points. Elevations on 50' centers on centerl ine of roads, 

edges of roads and top and bottom of curbs. 

17. As accurately as the evidence permits, the loca tion of cemeteries and 

burial grounds disclosed in the process of research ing title to the 

premises or observed in the process of performing t he field work for 

the survey, shall be shown. 

18. Ponds, lakes, springs, or rivers bordering on o r running through the 

premises being surveyed shall be shown. When a prop erty surveyed 

contains a natural water boundary, the surveyor sha ll measure the 

location of the boundary according to appropriate s urveying methods 

and note on the plat or map the date of the measure ment and the 

caveat that the boundary is subject to change due t o natural causes 

and that it may or may not represent the actual loc ation of the limit 

of title. When the surveyor is aware of changes in such boundaries, 

the extent of those changes shall be identified. 
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19. Contours at a minimum interval of 1 foot. Base vertical control on 

the permanent (not assumed) National Geodetic Surve y (NGS) or VA 

Medical Center Bench Mark. Note location, descripti on and datum.  

20. Identify and show if possible, setback, height,  and floor space area 

restrictions of record or disclosed by applicable z oning or building 

codes (in addition to those recorded in subdivision  maps). If none, 

so state. 

21. Exterior dimensions of all buildings at ground level. Show square 

footage of exterior footprint of all buildings at g round level and 

gross floor area of all buildings. 

22. Measured height of all buildings above grade at  a defined location. 

If no defined location is provided, the point of me asurement shall be 

shown. 

23. Elevations at each entrance to buildings, servi ce docks, building 

corners, steps, ramps and grade slabs. 

24. Substantial, visible improvements (in addition to buildings) such as 

signs, parking areas, swimming pools, etc. 

25. Parking areas and, if striped, the striping and  the type (eg. 

handicapped, motorcycle, regular, etc.) and number of parking spaces. 

26. Indication of access to a public way such as cu rb cuts and driveways. 

27. Location of utilities existing on or serving th e surveyed property as 

determined by observed evidence together with plans  and markings 

provided by utility companies, and other appropriat e sources (with 

references as to the source of information. Locate and show all fire 

hydrants located within 500 feet of the subject pro perty. 

28. Railroad tracks and sidings. 

29. Manholes, catch basins, valve vaults or other s urface indications of 

subterranean uses. 

30. Wires and cables (including their function) cro ssing the survey 

premises, all poles on or within ten feet of the su rveyed premises, 

and the dimensions of all cross-wires or overhangs affecting the 

surveyed premises. 

31. Utility company installations on the surveyed p remises. 

32. Names of adjoining owners of platted lands. 

33. Observable evidence of earth moving work, build ing construction or 

building additions within recent months. 

34. Any changes in street right-of-way lines either  completed or 

proposed, and available from the controlling jurisd iction. Observable 

evidence of recent street or sidewalk construction or repairs. 
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35. Observable evidence of site use as a solid wast e dump, sump or 

sanitary landfill. 

36. All trees with a minimum diameter of 6" measure d at 48" above the 

base of the tree. Perimeter outline only of thickly  wooded areas with 

description of predominant vegetation.  

- - - E N D - - - 
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SECTION 02 41 00 
DEMOLITION 

 
PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies demolition and removal of b uildings, portions of 

buildings, utilities, other structures and debris f rom trash dumps 

shown.  

1.2 RELATED WORK: 

A. Demolition and removal of roads, walks, curbs, a nd on-grade slabs 

outside buildings to be demolished: Section 31 20 0 0, EARTHWORK. 

B. Safety Requirements: GENERAL CONDITIONS Article,  ACCIDENT PREVENTION. 

C. Disconnecting utility services prior to demoliti on: Section 01 00 00, 

GENERAL REQUIREMENTS. 

D. Reserved items that are to remain the property o f the Government: 

Section 01 00 00, GENERAL REQUIREMENTS. 

G. Environmental Protection: Section 01 57 19, TEMP ORARY ENVIRONMENTAL 

CONTROLS. 

H. Construction Waste Management: Section 01 74 19 CONSTRUCTION WASTE 

MANAGEMENT. 

I. Infectious Control: Section 01 00 00, GENERAL RE QUIREMENTS, Article 1.7, 

INFECTION PREVENTION MEASURES. 

1.3 PROTECTION: 

A. Perform demolition in such manner as to eliminat e hazards to persons and 

property; to minimize interference with use of adja cent areas, utilities 

and structures or interruption of use of such utili ties; and to provide 

free passage to and from such adjacent areas of str uctures. Comply with 

requirements of GENERAL CONDITIONS Article, ACCIDEN T PREVENTION. 

B. Provide safeguards, including warning signs, bar ricades, temporary 

fences, warning lights, and other similar items tha t are required for 

protection of all personnel during demolition and r emoval operations. 

Comply with requirements of Section 01 00 00, GENER AL REQUIREMENTS, 

Article PROTECTION OF EXISTING VEGETATION, STRUCTUR ES, EQUIPMENT, 

UTILITIES AND IMPROVEMENTS.  

C. Maintain fences, barricades, lights, and other s imilar items around 

exposed excavations until such excavations have bee n completely filled. 

D. Provide enclosed dust chutes with control gates from each floor to carry 

debris to truck beds and govern flow of material in to truck. Provide 
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overhead bridges of tight board or prefabricated me tal construction at 

dust chutes to protect persons and property from fa lling debris. 

E. Prevent spread of flying particles and dust. Spr inkle rubbish and debris 

with water to keep dust to a minimum. Do not use wa ter if it results in 

hazardous or objectionable condition such as, but n ot limited to; ice, 

flooding, or pollution. Vacuum and dust the work ar ea daily. 

F. In addition to previously listed fire and safety  rules to be observed in 

performance of work, include following: 

1. No wall or part of wall shall be permitted to fa ll outwardly from 

structures. 

2. Maintain at least one stairway in each structure  in usable condition 

to highest remaining floor. Keep stairway free of o bstructions and 

debris until that level of structure has been remov ed. 

3. Wherever a cutting torch or other equipment that  might cause a fire 

is used, provide and maintain fire extinguishers ne arby ready for 

immediate use. Instruct all possible users in use o f fire 

extinguishers. 

4. Keep hydrants clear and accessible at all times.  Prohibit debris from 

accumulating within a radius of 4500 mm (15 feet) o f fire hydrants. 

G. Before beginning any demolition work, the Contra ctor shall survey the 

site and examine the drawings and specifications to  determine the extent 

of the work. The contractor shall take necessary pr ecautions to avoid 

damages to existing items to remain in place, to be  reused, or to remain 

the property of the Medical Center; any damaged ite ms shall be repaired 

or replaced as approved by the COR. The Contractor shall coordinate the 

work of this section with all other work and shall construct and 

maintain shoring, bracing, and supports as required . The Contractor 

shall ensure that structural elements are not overl oaded and shall be 

responsible for increasing structural supports or a dding new supports as 

may be required as a result of any cutting, removal , or demolition work 

performed under this contract. Do not overload stru ctural elements. 

Provide new supports and reinforcement for existing  construction 

weakened by demolition or removal works. Repairs, r einforcement, or 

structural replacement must have COR’s approval.  

H. The work shall comply with the requirements of S ection 01 57 19, 

TEMPORARY ENVIRONMENTAL CONTROLS. 

I. The work shall comply with the requirements of S ection 01 00 00, GENERAL 

REQUIREMENTS, Article 1.7 INFECTION PREVENTION MEAS URES. 
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1.4 UTILITY SERVICES: 

A. Demolish and remove outside utility service line s shown to be removed. 

B. Remove abandoned outside utility lines that woul d interfere with 

installation of new utility lines and new construct ion. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 DEMOLITION: 

A. Completely demolish and remove buildings and str uctures, including all 

appurtenances related or connected thereto, as note d below: 

1. As required for installation of new utility serv ice lines. 

2. To full depth within an area defined by hypothet ical lines located 

1500 mm (5 feet) outside building lines of new stru ctures. 

B. Debris, including brick, concrete, stone, metals  and similar materials 

shall become property of Contractor and shall be di sposed of by him 

daily, off the Medical Center to avoid accumulation  at the demolition 

site. Materials that cannot be removed daily shall be stored in areas 

specified by the COR. Break up concrete slabs below  grade that do not 

require removal from present location into pieces n ot exceeding 600 mm 

(24 inches) square to permit drainage. Contractor s hall dispose debris 

in compliance with applicable federal, state or loc al permits, rules 

and/or regulations. 

C. In removing buildings and structures of more tha n two stories, demolish 

work story by story starting at highest level and p rogressing down to 

third floor level. Demolition of first and second s tories may proceed 

simultaneously. 

D. Remove and legally dispose of all materials, oth er than earth to remain 

as part of project work, from any trash dumps shown . Materials removed 

shall become property of contractor and shall be di sposed of in 

compliance with applicable federal, state or local permits, rules and/or 

regulations be hauled to VA specified disposal site . All materials in 

the indicated trash dump areas, including above sur rounding grade and 

extending to a depth of 1500mm (5feet) below surrou nding grade, shall be 

included  as part of the lump sum compensation for the work of this 

section. Materials that are located beneath the sur face of the 

surrounding ground more than 1500 mm (5 feet), or m aterials that are 

discovered to be hazardous, shall be handled as unf oreseen. The removal 

of hazardous material shall be referred to Hazardou s Materials 

specifications. 
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E. Remove existing utilities as indicated or uncove red by work and 

terminate in a manner conforming to the nationally recognized code 

covering the specific utility and approved by the C OR. When Utility 

lines are encountered that are not indicated on the  drawings, the COR 

shall be notified prior to further work in that are a.  

3.2 CLEAN-UP: 

 On completion of work of this section and after re moval of all debris, 

leave site in clean condition satisfactory to COR. Clean-up shall 

include off the Medical Center disposal of all item s and materials not 

required to remain property of the Government as we ll as all debris and 

rubbish resulting from demolition operations. 

- - - E N D - - - 
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 SECTION 02 42 00 
 CUTTING, REMOVAL, DEMOLITION, RESTORATION AND PATCHING 
 
 

PART 1  GENERAL 

1.1  SCOPE: 

A. Refer to SECTION 01 00 00 for special requiremen ts, protection, 

constraints, timing of work, scheduling of work, en closures and 

similar requirements relating to this section. 

B. This section covers cutting, demolition, removal  work, patching, 

leveling and restoration work as necessary to accom plish and complete 

all work under this contract, including any relocat ion or reuse of 

existing materials, equipment, systems, or other wo rk, as well as the 

disposition of salvaged materials or debris.  This Section applies to 

all work under this contract, including general con struction, 

mechanical and electrical work. 

C. Contractor and his subcontractors shall examine the spaces/work site 

themselves to determine the actual conditions and r equirements.  All 

removals, demolition, cutting, restoration, new ins tallations and 

other work shall be accomplished to transform the e xisting spaces and 

conditions to the new conditions required under the  Contract, as well 

as to accomplish all tie-in work of new to existing . 

D. It is the intent that, unless specifically shown  on the schedules, or 

is inherent in the work to be accomplished under th e general 

construction work of the area, that each contractor  shall perform the 

demolition, cutting, removals, relocations, patchin g and leveling, and 

restoration as will be required to accomplish the w ork under their 

contracts.  All work indicated on the schedules sha ll be accomplished 

by the General Contractor. 

E.  Except for general demolition of entire areas, it i s the intent that 

at each area or space the contractor and each subco ntractor shall make 

removals, perform cutting or demolition and accompl ish relocations of 

work normal to his trade (i.e., Mechanical Contract or removes or 

relocates piping, ductwork and similar.  At areas o f general 

demolition of entire area spaces, the Mechanical Co ntractor shall make 

removals normal to their trade or may be called for , for reuse or 
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relocation, make any relocations and cutoffs, termi nate, or otherwise 

discontinue services that will be abandoned, shall be removed to the 

nearest active main.  The general contractor shall then demolish or 

remove all unwanted electrical or mechanical materi als, items or 

elements in the area.  

F.  Contractor is required to restore all finishes, sur faces, items, & 

materials as required to accommodate new finishes.  For example, if 

wall paper, vinyl wall covering, ceramic wall tile,  etc. is existing 

on wall, and new wall finish calls for wall to be p ainted, contractor 

is required to remove existing wall paper, vinyl wa ll covering, 

ceramic wall tile, etc. to accommodate new painted finish.  These 

surfaces are required to be verified prior to bid, as no change to 

contract will be provided after award if existing f inishes are clearly 

present. 

 

PART 2:  MATERIALS 

2.1 SALVAGEABLE MATERIALS TO BE STORED BY OWNER (VA ): 

A.  The owner shall mark or tag existing materials,  equipment or other 

items that are to be retained during a pre-demoliti on walk through.  

Salvageable materials and items designated or marke d to remain the 

property of the government shall be carefully remov ed by applicable 

trades, protected from damage and stored adjacent t o the removal area 

as directed. 

B.  Consult the Project Manager concerning any poss ible salvageable items 

prior to demolition thereof.  Carefully remove and salvage any 

materials designated to be retained.  

C.  Any materials not wanted by the government shal l be removed from the 

site by the contractor, without additional cost to the government. 

D.  Removal from the area and the site to the gover nment’s storage area 

shall be by the contractor. 

PART 3  EXECUTION: 

 

3.1  TEMPORARY PROTECTION: 

A. Provide temporary bracing, shoring, needling and  support during 

demolition, cutting, remodeling and related new con struction necessary 
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for the execution of the work and the protection of  persons and 

property.  Perform all work with appropriate suppor ts, protection and 

methods to prevent collapse, settling or damage to property or 

persons.  Provide adequate supports for the loads t o be carried, with 

loads properly distributed, and including to lower levels and sound 

bearing, if necessary. 

B Provide protective covering and enclosures necess ary to prevent damage 

to existing spaces and materials to remain.  

C. Provide dust proof temporary enclosures (includi ng above ceilings) 

separating areas under demolition and remodeling fr om the remainder of 

the buildings as well as temporary filters at ductw ork.  If work 

produces fumes or odors that impact patient care or  staff operations, 

granulated active carbon filters shall be provided for all HVAC intake 

units where operations provide these odors or fumes .  Provide 

temporary hinged doors in temporary enclosures wher e 

necessary.Temporary and permanent doors shall be co mpletely sealed  

with tape or other suitable material during demolit ion work and shall 

remain sealed until dust has settled.  

 

3.2  MECHANICAL AND ELECTRICAL WORK EXPOSED 

A. Where unknown mechanical piping, ductwork or ele ctrical conduit is 

exposed during removal of partitions, walls, floors  and ceilings, the 

removal or re-routing shall be by the Mechanical or  Electrical 

Contractor as applicable.  The contractor is to pro vide at minimum 

labor and materials required for one journeyman ele ctrician or plumber 

40-manhours to relocate these utilities.  Re-routed  piping shall be 

located where directed and shall be re-connected to  maintain all 

functions in proper operation.  Abandoned piping ma y be left in place 

where it is disconnected from its source and capped  or as directed by 

Project Manager.  There shall be no"dead end" water , sewer, medical 

gas, or vent piping existing in the completed work.  

B. Removals, capping or otherwise terminating servi ces which are 

abandoned or need to be abandoned, shall be accompl ished without 

additional cost to the government, whether shown or  noted on drawings 

or otherwise encountered. 
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C. Contractor is to remove all old abandoned oval p neumatic tube lines, 

transfer boxes, and related equipment and component s exposed within 

the construction area.  The contractor is to provid e at minimum labor 

and materials required for one electrician or labor er 40-manhours for 

removal. 

 

3.3  WORK OF EACH CONTRACT 

A. The contractor and each subcontractor shall care fully review the 

contract documents, including those primarily for o ther trades, with 

respect to the coordination of demolition, removal and remodeling work 

and perform such removals normal to their respectiv e trade as may be 

shown, noted, or otherwise required.  Cutting and p atching incidental 

to demolition, removal and/or remodeling of general  construction work 

shall be construed as the work of the general contr actor when shown or 

indicated on the general construction drawings or s chedules or 

specifically noted or called for on documents prima rily for other 

trades as being accomplished by the general contrac tor.  Other 

contractors shall perform such other cutting, demol ition, patching, 

replacement and restoration as may be required to a ccomplish their 

part of the work. 

 

3.4  PAINTING 

A.  Any painting to match adjacent or surrounding a reas. 
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3.5   LEVELING OF FLOORS 

  A. Contractor shall submit for approval - brand o f latex, floor leveler 

to be used.  Leveler shall include additive for wat erproofing. 

 

3.6  PATCHING 

A. Contractor shall be responsible for all patching  required as a result 

of installation of new work. 

   B. Contractor shall furnish all related componen ts, trims, etc. required 

to complete the work. 

 

 - - -END- - - 
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SECTION 03 30 00 
CAST-IN-PLACE CONCRETE 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies cast-in-place structural co ncrete and materials 

and mixes for other concrete. 

1.2 RELATED WORK: 

A. Materials testing and inspection during construc tion: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

B. Concrete roads, walks, and similar exterior site  work: Section 32 05 23, 

CEMENT AND CONCRETE FOR EXTERIOR IMPROVEMENTS. 

1.3 TESTING AGENCY FOR CONCRETE MIX DESIGN: 

A. Testing agency for the trial concrete mix design  retained and reimbursed 

by the Contractor and approved by COR. For all othe r testing, refer to 

Section 01 45 29 Testing Laboratory Services. 

B. Testing agency maintaining active participation in Program of Cement and 

Concrete Reference Laboratory (CCRL) of National In stitute of Standards 

and Technology.  Accompany request for approval of testing agency with a 

copy of Report of Latest Inspection of Laboratory F acilities by CCRL. 

C. Testing agency shall furnish equipment and quali fied technicians to 

establish proportions of ingredients for concrete m ixes. 

1.4 TOLERANCES: 

A. Formwork: ACI 117, except the elevation toleranc e of formed surfaces 

before removal of shores is +0 mm (+0 inch) and -20  mm (-3/4 inch). 

B. Reinforcement Fabricating and Placing: ACI 117, except that fabrication 

tolerance for bar sizes Nos. 10, 13, and 16 (Nos. 3 , 4, and 5) 

(Tolerance Symbol 1 in Fig. 2.1(a), ACI, 117) used as column ties or 

stirrups is +0 mm (+0 inch) and -13 mm (-1/2 inch) where gross bar 

length is less than 3600 mm (12 feet), or +0 mm (+0  inch) and -20 mm (-

3/4 inch) where gross bar length is 3600 mm (12 fee t) or more. 

C. Cross-Sectional Dimension: ACI 117, except toler ance for thickness of 

slabs 12 inches or less is +20 mm (+3/4 inch) and -  6 mm (-1/4 inch). 

Tolerance of thickness of beams more than 300 mm (1 2 inch) but less than 

900 mm (3 feet) is +20 mm (+3/4 inch) and -10 mm (- 3/8 inch). 

D. Slab Finishes: ACI 117, Section 4.5.6, F-number method in accordance 

with ASTM E1155, except as follows: 
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1. Test entire slab surface, including those areas within 600 mm (2 

feet) of construction joints and vertical elements that project 

through slab surface. 

2. Maximum elevation change which may occur within 600 mm (2 feet) of 

any column or wall element is 6 mm (0.25 inches). 

3. Allow sample measurement lines that are perpendi cular to construction 

joints to extend past joint into previous placement  no further than 

1500 mm (5 feet). 

1.5 REGULATORY REQUIREMENTS: 

A. ACI SP-66 – ACI Detailing Manual. 

B. ACI 318 - Building Code Requirements for Reinfor ced Concrete. 

C. ACI 301 – Standard Specifications for Structural  Concrete. 

1.6 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

and SAMPLES. 

B. Shop Drawings: Reinforcing steel: Complete shop drawings 

C. Mill Test Reports: 

1. Reinforcing Steel. 

2. Cement. 

D. Manufacturer's Certificates: 

1. Abrasive aggregate. 

2. Lightweight aggregate for structural concrete. 

3. Air-entraining admixture. 

4. Chemical admixtures, including chloride ion cont ent. 

5. Waterproof paper for curing concrete. 

6. Liquid membrane-forming compounds for curing con crete. 

7. Non-shrinking grout. 

8. Liquid hardener. 

9. Waterstops. 

10. Expansion joint filler. 

11. Adhesive binder. 

E. Testing Agency for Concrete Mix Design: Approval  request including 

qualifications of principals and technicians and ev idence of active 

participation in program of Cement and Concrete Ref erence Laboratory 

(CCRL) of National Institute of Standards and Techn ology and copy of 

report of latest CCRL, Inspection of Laboratory.  

F. Test Report for Concrete Mix Designs: Trial mixe s including 

water-cement, concrete mix ingredients, and admixtu res. 

G. Shoring and Reshoring Sequence: Submit for appro val a shoring and 

reshoring sequence for flat slab/flat plate portion s, prepared by a 



VA MEDICAL CENTER      DEPARTMENT OF VETERANS AFFAI RS 
TOMAH, WI 
CONSTRUCT PARKING LOT - BUILDING 401 
VA PROJECT: 676-12-025        10-01-12 

 

CAST-IN-PLACE CONCRETE       03 30 00 - 3 

registered Professional Engineer. As a minimum, inc lude timing of form 

stripping, reshoring, number of floors to be re-sho red and timing of re-

shore removal to serve as an initial outline of pro cedures subject to 

modification as construction progresses. Submit rev isions to sequence, 

whether initiated by COR (see FORMWORK) or Contract or. 

H. Test reports on splitting tensile strength (Fct)  of lightweight 

concrete. 

1.7 DELIVERY, STORAGE, AND HANDLING: 

A. Conform to ACI 304. Store aggregate separately f or each kind or grade, 

to prevent segregation of sizes and avoid inclusion  of dirt and other 

materials. 

B. Deliver cement in original sealed containers bea ring name of brand and 

manufacturer, and marked with net weight of content s. Store in suitable 

watertight building in which floor is raised at lea st 300 mm (1 foot) 

above ground. Store bulk cement and fly ash in sepa rate suitable bins. 

C. Deliver other packaged materials for use in conc rete in original sealed 

containers, plainly marked with manufacturer's name  and brand, and 

protect from damage until used. 

1.8 PRE-CONCRETE CONFERENCE: 

A. General: At least 15 days prior to submittal of design mixes, conduct a 

meeting to review proposed methods of concrete cons truction to achieve 

the required results. 

B. Agenda: Includes but is not limited to: 

1. Submittals. 

2. Coordination of work. 

3. Availability of material. 

4. Concrete mix design including admixtures. 

5. Methods of placing, finishing, and curing. 

6. Finish criteria required to obtain required flat ness and levelness. 

7. Timing of floor finish measurements. 

8. Material inspection and testing. 

C. Attendees: Include but not limited to representa tives of Contractor; 

subcontractors involved in supplying, conveying, pl acing, finishing, and 

curing concrete; lightweight aggregate manufacturer ; admixture 

manufacturers; COR; Consulting Engineer; Department  of Veterans Affairs 

retained testing laboratories for concrete testing and finish (F-number) 

verification. 

D. Minutes of the meeting: Contractor shall take mi nutes and type and 

distribute the minutes to attendees within five day s of the meeting. 
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1.9 MOCK-UP: 

A. In addition to the other specified samples and t ests, construct a mock-

up using the materials, reinforcing, forming system  and construction 

methods proposed for use in exposed architectural c oncrete. 

B. Construct the mock-up with at least a 2.5 m by 2 .5 m (8 feet by 8 feet) 

exposed surface and suitable foundations. Include t he following where 

applicable: Control joints, reglets, recesses or ot her typical 

architectural details. 

C. Before casting the mock-up, submit full detailed  Shop Drawings of the 

mock-up formwork for review by the Architect. Perfo rm all necessary 

preliminary tests to ensure that concrete used for the mock-up will 

exactly match the approved sample in color and text ure. 

D. Perform the surface treatment proposed for use o n one or more areas not 

less than 300 mm by 300 mm (1 foot by 1 foot) on th e back side of the 

mock-up to establish the texture of finish required  by the Architect. 

Repeat as required until a sample satisfactory to t he Architect has been 

obtained. 

E. Treat the finished front surface of the mock-up to produce a uniform 

appearance similar in every respect to the approved  sample area. 

F. The completed mock-up shall be inspected by the Architect. Failure of 

the mock-up to match the approved sample will requi re the construction 

of further mock-ups until approval is obtained. Rem ove rejected mock-ups 

immediately. 

G. Maintain the approved mock-ups in good condition  at the job site until 

all architectural concrete surfaces have been compl eted and approved by 

the Architect. Remove the mock-up from the site aft er completion of the 

above. 

1.10 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Concrete Institute (ACI): 

117-10..................Specifications for Toleranc es for Concrete 

Construction and Materials and Commentary 

211.1-91(R2009).........Standard Practice for Selec ting Proportions for 

Normal, Heavyweight, and Mass Concrete 

211.2-98(R2004).........Standard Practice for Selec ting Proportions for 

Structural Lightweight Concrete 

214R-11.................Guide to Evaluation of Stre ngth Test Results of 

Concrete 
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301-10..................Standard Practice for Struc tural Concrete  

304R-00(R2009)..........Guide for Measuring, Mixing , Transporting, and 

Placing Concrete 

305.1-06................Specification for Hot Weath er Concreting 

306.1-90(R2002).........Standard Specification for Cold Weather 

Concreting 

308.1-11................Specification for Curing Co ncrete 

309R-05.................Guide for Consolidation of Concrete 

318-11..................Building Code Requirements for Structural  

Concrete and Commentary 

347-04..................Guide to Formwork for Concr ete 

SP-66-04................ACI Detailing Manual 

C. American National Standards Institute and Americ an Hardboard Association 

(ANSI/AHA): 

A135.4-2004.............Basic Hardboard 

D. American Society for Testing and Materials (ASTM ): 

A82/A82M-07.............Standard Specification for Steel Wire, Plain, 

for Concrete Reinforcement 

A185/185M-07............Standard Specification for Steel Welded Wire 

Reinforcement, Plain, for Concrete 

A615/A615M-09...........Standard Specification for Deformed and Plain 

Carbon Steel Bars for Concrete Reinforcement 

A653/A653M-11...........Standard Specification for Steel Sheet, Zinc 

Coated (Galvanized) or Zinc Iron Alloy Coated 

(Galvannealed) by the Hot Dip Process 

A706/A706M-09...........Standard Specification for Low Alloy Steel 

Deformed and Plain Bars for Concrete 

Reinforcement 

A767/A767M-09...........Standard Specification for Zinc Coated 

(Galvanized) Steel Bars for Concrete 

Reinforcement 

A775/A775M-07...........Standard Specification for Epoxy Coated 

Reinforcing Steel Bars 

A820-11.................Standard Specification for Steel Fibers for 

Fiber Reinforced Concrete 

A996/A996M-09...........Standard Specification for Rail Steel and Axle 

Steel Deformed Bars for Concrete Reinforcement 

C31/C31M-10.............Standard Practice for Makin g and Curing Concrete 

Test Specimens in the field 

C33/C33M-11A............Standard Specification for Concrete Aggregates 
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C39/C39M-12.............Standard Test Method for Co mpressive Strength of 

Cylindrical Concrete Specimens 

C94/C94M-12.............Standard Specification for Ready Mixed Concrete 

C143/C143M-10...........Standard Test Method for Sl ump of Hydraulic 

Cement Concrete 

C150-11.................Standard Specification for Portland Cement  

C171-07.................Standard Specification for Sheet Materials for 

Curing Concrete 

C172-10.................Standard Practice for Sampl ing Freshly Mixed 

Concrete 

C173-10.................Standard Test Method for Ai r Content of Freshly 

Mixed Concrete by the Volumetric Method 

C192/C192M-07...........Standard Practice for Makin g and Curing Concrete 

Test Specimens in the Laboratory 

C231-10.................Standard Test Method for Ai r Content of Freshly 

Mixed Concrete by the Pressure Method 

C260-10.................Standard Specification for Air Entraining 

Admixtures for Concrete 

C309-11.................Standard Specification for Liquid Membrane 

Forming Compounds for Curing Concrete 

C330-09.................Standard Specification for Lightweight 

Aggregates for Structural Concrete 

C494/C494M-11...........Standard Specification for Chemical Admixtures 

for Concrete 

C618-12.................Standard Specification for Coal Fly Ash and Raw 

or Calcined Natural Pozzolan for Use in Concrete 

C666/C666M-03(R2008)....Standard Test Method for Re sistance of Concrete 

to Rapid Freezing and Thawing 

C881/C881M-10...........Standard Specification for Epoxy Resin Base 

Bonding Systems for Concrete 

C1107/1107M-11..........Standard Specification for Packaged Dry, 

Hydraulic-Cement Grout (Non-shrink) 

C1315-11................Standard Specification for Liquid Membrane 

Forming Compounds Having Special Properties for 

Curing and Sealing Concrete 

D6-95(R2011)............Standard Test Method for Lo ss on Heating of Oil 

and Asphaltic Compounds 

D297-93(R2006)..........Standard Methods for Rubber  Products Chemical 

Analysis 
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D412—06AE2..............Standard Test Methods for V ulcanized Rubber and 

Thermoplastic Elastomers - Tension 

D1751-04(R2008).........Standard Specification for Preformed Expansion 

Joint Filler for Concrete Paving and Structural 

Construction (Non-extruding and Resilient 

Bituminous Types) 

D4263-83(2012)..........Standard Test Method for In dicating Moisture in 

Concrete by the Plastic Sheet Method. 

D4397-10................Standard Specification for Polyethylene Sheeting 

for Construction, Industrial and Agricultural 

Applications 

E1155-96(R2008).........Standard Test Method for De termining F F Floor 

Flatness and F L Floor Levelness Numbers 

F1869-11................Standard Test Method for Me asuring Moisture 

Vapor Emission Rate of Concrete Subfloor Using 

Anhydrous Calcium Chloride. 

 

E. American Welding Society (AWS): 

D1.4/D1.4M-11...........Structural Welding Code - R einforcing Steel 

F. Concrete Reinforcing Steel Institute (CRSI): 

Handbook 2008 

G. National Cooperative Highway Research Program (N CHRP): 

Report On...............Concrete Sealers for the Pr otection of Bridge 

Structures 

H. U. S. Department of Commerce Product Standard (P S): 

PS 1....................Construction and Industrial  Plywood 

PS 20...................American Softwood Lumber 

I. U. S. Army Corps of Engineers Handbook for Concr ete and Cement: 

CRD C513................Rubber Waterstops 

CRD C572................Polyvinyl Chloride Watersto ps 

PART 2 – PRODUCTS: 

2.1 FORMS: 

A. Wood: PS 20 free from loose knots and suitable t o facilitate finishing 

concrete surface specified; tongue and grooved. 

B. Plywood: PS-1 Exterior Grade B-B (concrete-form)  16 mm (5/8 inch), or 20 

mm (3/4 inch) thick for unlined contact form. B-B H igh Density Concrete 

Form Overlay optional. 

C. Metal for Concrete Rib-Type Construction: Steel (removal type) of 

suitable weight and form to provide required rigidi ty. 
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D. Permanent Steel Form for Concrete Slabs: Corruga ted, ASTM A653, Grade E, 

and Galvanized, ASTM A653, G90. Provide venting whe re insulating 

concrete fill is used. 

E. Corrugated Fiberboard Void Boxes: Double faced, completely impregnated 

with paraffin and laminated with moisture resistant  adhesive, size as 

shown.  Design forms to support not less than 48 KP a (1000 psf) and not 

lose more than 15 percent of their original strengt h after being 

completely submerged in water for 24 hours and then  air dried. 

F. Form Lining: 

1. Hardboard: ANSI/AHA A135.4, Class 2 with one (S1 S) smooth side) 

2. Plywood: Grade B-B Exterior (concrete-form) not less than 6 mm (1/4 

inch) thick. 

3. Plastic, fiberglass, or elastomeric capable of r eproducing the 

desired pattern or texture. 

G. Form Ties: Develop a minimum working strength of  13.35 kN (3000 pounds) 

when fully assembled. Ties shall be adjustable in l ength to permit 

tightening of forms and not have any lugs, cones, w ashers to act as 

spreader within form, nor leave a hole larger than 20 mm (3/4 inch) 

diameter, or a depression in exposed concrete surfa ce, or leave metal 

closer than 40 mm (1 1/2 inches) to concrete surfac e. Wire ties not 

permitted. Cutting ties back from concrete face not  permitted. 

2.2 MATERIALS: 

A. Portland Cement: ASTM C150 Type I or II. 

B. Fly Ash: ASTM C618, Class C or F including suppl ementary optional 

requirements relating to reactive aggregates and al kalies, and loss on 

ignition (LOI) not to exceed 5 percent. 

C. Coarse Aggregate: ASTM C33. 

1. Size 67 or Size 467 may be used for footings and  walls over 300 mm 

(12 inches) thick. 

2. Coarse aggregate for applied topping, encasement  of steel columns, 

and metal pan stair fill shall be Size 7. 

3. Maximum size of coarse aggregates not more than one-fifth of 

narrowest dimension between sides of forms, one-thi rd of depth of 

slabs, nor three-fourth of minimum clear spacing be tween reinforcing 

bars. 

D. Lightweight Aggregates for Structural Concrete: ASTM C330, Table 1. 

Maximum size of aggregate not larger than one-fifth  of narrowest 

dimension between forms, nor three-fourth of minimu m clear distance 

between reinforcing bars. Contractor to furnish cer tified report to 

verify that aggregate is sound and durable, and has  a durability factor 
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of not less than 80 based on 300 cycles of freezing  and thawing when 

tested in accordance with ASTM C666. 

E. Fine Aggregate: ASTM C33. Fine aggregate for app lied concrete floor 

topping shall pass a 4.75 mm (No. 4) sieve, 10 perc ent maximum shall 

pass a 150 µm (No. 100) sieve. 

F. Mixing Water: Fresh, clean, and potable. 

G. Admixtures: 

1. Water Reducing Admixture: ASTM C494, Type A and not contain more 

chloride ions than are present in municipal drinkin g water. 

2. Water Reducing, Retarding Admixture: ASTM C494, Type D and not 

contain more chloride ions than are present in muni cipal drinking 

water. 

3. High-Range Water-Reducing Admixture (Superplasti cizer): ASTM C494, 

Type F or G, and not contain more chloride ions tha n are present in 

municipal drinking water. 

4. Non-Corrosive, Non-Chloride Accelerator: ASTM C4 94, Type C or E, and 

not contain more chloride ions than are present in municipal drinking 

water. Admixture manufacturer must have long-term n on-corrosive test 

data from an independent testing laboratory of at l east one year 

duration using an acceptable accelerated corrosion test method such 

as that using electrical potential measures. 

5. Air Entraining Admixture: ASTM C260. 

6. Microsilica: Use only with prior review and acce ptance of the COR. 

Use only in conjunction with high range water reduc er. 

7. Calcium Nitrite corrosion inhibitor: ASTM C494 T ype C. 

8. Prohibited Admixtures: Calcium chloride, thiocya nate or admixtures 

containing more than 0.05 percent chloride ions are  not permitted. 

9. Certification: Written conformance to the requir ements above and the 

chloride ion content of the admixture prior to mix design review. 

H. Vapor Barrier: ASTM D4397, 0.38 mm (15 mil).  

I. Reinforcing Steel: ASTM A615, or ASTM A996, defo rmed, grade as shown.  

J. Welded Wire Fabric: ASTM A185. 

K. Reinforcing Bars to be Welded: ASTM A706. 

L. Galvanized Reinforcing Bars: ASTM A767. 

M. Epoxy Coated Reinforcing Bars: ASTM A775. 

N. Cold Drawn Steel Wire: ASTM A82. 

  O. Reinforcement for Concrete Fireproofing: 100 m m x 100 mm x 3.4 mm 

diameter (4 x 4-W1.4 x W1.4) welded wire fabric, se cured in place to 

hold mesh 20 mm (3/4 inch) away from steel. Mesh at  steel columns shall 

be wired to No. 10 (No. 3) vertical corner steel ba rs.  
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P. Reinforcement for Metal Pan Stair Fill: 50 mm (2  inch) wire mesh, either 

hexagonal mesh at .8Kg/m 2 (1.5 pounds per square yard), or square mesh 

at .6Kg/m 2 (1.17 pounds per square yard). 

Q. Supports, Spacers, and Chairs: Types which will hold reinforcement in 

position shown in accordance with requirements of A CI 318 except as 

specified.  

R. Expansion Joint Filler: ASTM D1751. 

S. Sheet Materials for Curing Concrete: ASTM C171. 

T. Liquid Membrane-forming Compounds for Curing Con crete: ASTM C309, Type 

I, with fugitive dye, and shall meet the requiremen ts of ASTM 

C1315.Compound shall be compatible with scheduled s urface treatment, 

such as paint and resilient tile, and shall not dis color concrete 

surface. 

U. Abrasive Aggregate: Aluminum oxide grains or eme ry grits. 

V. Liquid Hardener and Dustproofer: Fluosilicate so lution of magnesium 

fluosilicate or zinc fluosilicate. Magnesium and zi nc may be used 

separately or in combination as recommended by manu facturer. Use only on 

exposed slab.  Do not use where floor is covered wi th resilient 

flooring, paint or other finish coating. 

W.  Moisture Vapor Emissions & Alkalinity Control S ealer: 100% active 

colorless aqueous siliconate solution concrete surf ace.  

1. ASTM C1315 Type 1 Class A, and ASTM C309 Type 1 Class A, penetrating 

product to have no less than 34% solid content, lea ving no sheen, 

volatile organic compound (VOC) content rating as r equired to suite 

regulatory requirements. The product shall have at least a five (5) 

year documented history in controlling moisture vap or emission from 

damaging floor covering, compatible with all finish  materials. 

2. MVE 15-Year Warranty: 

a. When a floor covering is installed on a below gr ade, on grade, or 

above grade concrete slab treated with Moisture Vap or Emissions & 

Alkalinity Control Sealer according to manufacturer ’s instruction, 

sealer manufacturer shall warrant the floor coverin g system 

against failure due to moisture vapor migration or moisture-born 

contaminates for a period of fifteen (15) years fro m the date of 

original installation. The warranty shall cover all  labor and 

materials needed to replace all floor covering that  fails due to 

moisture vapor emission & moisture born contaminate s.  

X. Penetrating Sealer: For use on parking garage ra mps and decks. High 

penetration silane sealer providing minimum 95 perc ent screening per 

National Cooperative Highway Research Program (NCHR P) No. 244 standards 
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for chloride ion penetration resistance. Requires m oist (non-membrane) 

curing of slab. 

Y. Non-Shrink Grout: 

1. ASTM C1107, pre-mixed, produce a compressive str ength of at least 18 

MPa at three days and 35 MPa (5000 psi) at 28 days.  Furnish test data 

from an independent laboratory indicating that the grout when placed 

at a fluid consistency shall achieve 95 percent bea ring under a 1200 

mm x 1200 mm (4 foot by 4 foot) base plate. 

2. Where high fluidity or increased placing time is  required, furnish 

test data from an independent laboratory indicating  that the grout 

when placed at a fluid consistency shall achieve 95  percent under an 

450 mm x 900 mm (18 inch by 36 inch) base plate. 

Z. Adhesive Binder: ASTM C881. 

AA. Waterstops: 

1. Polyvinyl Chloride Waterstop: CRD C572. 

2. Rubber Waterstops: CRD C513. 

3. Bentonite Waterstop: Flexible strip of bentonite  25 mm x 20 mm (1 

inch by 3/4 inch), weighing 8.7 kg/m (5.85 lbs. per  foot) composed of 

Butyl Rubber Hydrocarbon (ASTM D297), Bentonite (SS -S-210-A) and 

Volatile Matter (ASTM D6). 

4. Non-Metallic Hydrophilic:  Swellable strip type compound of polymer 

modified chloroprene rubber that swells upon contac t with water shall 

conform to ASTM D412 as follows: Tensile strength 4 20 psi minimum; 

ultimate elongation 600 percent minimum.  Hardness shall be 50 

minimum on the type A durameter and the volumetric expansion ratio in 

in 70 deg water shall be 3 to 1 minimum. 

BB. Porous Backfill: Crushed stone or gravel graded  from 25 mm to 20 mm (1 

inch to 3/4 inch). 

CC. Fibers: 

1. Synthetic Fibers: Monofilament or fibrillated po lypropylene fibers 

for secondary reinforcing of concrete members. Use appropriate length 

and 0.9 kg/m 3 (1.5 lb. per cubic yard). Product shall have a UL 

rating. 

2. Steel Fibers: ASTM A820, Type I cold drawn, high  tensile steel wire 

for use as primary reinforcing in slab-on-grade. Mi nimum dosage rate 

18 kg/m 3 (30 lb. per cubic yard). 

DD. Epoxy Joint Filler: Two component, 100 percent solids compound, with a 

minimum shore D hardness of 50. 

EE. Bonding Admixture: Non-rewettable, polymer modi fied, bonding compound. 
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FF. Architectural Concrete: For areas designated as  architectural concrete 

on the Contract Documents, use colored cements and specially selected 

aggregates as necessary to produce a concrete of a color and finish 

which exactly matches the designated sample panel. 

2.3 CONCRETE MIXES: 

A. Mix Designs: Proportioned in accordance with Sec tion 5.3, "Proportioning 

on the Basis of Field Experience and/or Trial Mixtu res" of ACI 318. 

1. If trial mixes are used, make a set of at least 6 cylinders in 

accordance with ASTM C192 for test purposes from ea ch trial mix; test 

three for compressive strength at 7 days and three at 28 days. 

2. Submit a report of results of each test series, include a detailed 

listing of the proportions of trial mix or mixes, i ncluding cement, 

fly ash, admixtures, weight of fine and coarse aggr egate per m 3 

(cubic yard) measured dry rodded and damp loose, sp ecific gravity, 

fineness modulus, percentage of moisture, air conte nt, water-cement 

ratio, and consistency of each cylinder in terms of  slump.  

3. Prepare a curve showing relationship between wat er-cement ratio at 

7-day and 28-day compressive strengths. Plot each c urve using at 

least three specimens.  

4. If the field experience method is used, submit c omplete standard 

deviation analysis. 

B. Fly Ash Testing: Submit certificate verifying co nformance with ASTM 618 

initially with mix design and for each truck load o f fly ash delivered 

from source. Submit test results performed within 6  months of submittal 

date.  Notify COR immediately when change in source  is anticipated.  

1. Testing Laboratory used for fly ash certificatio n/testing shall 

participate in the Cement and Concrete Reference La boratory (CCRL) 

program.  Submit most recent CCRL inspection report . 

C. After approval of mixes no substitution in mater ial or change in 

proportions of approval mixes may be made without a dditional tests and 

approval of COR or as specified. Making and testing  of preliminary test 

cylinders may be carried on pending approval of cem ent and fly ash, 

providing Contractor and manufacturer certify that ingredients used in 

making test cylinders are the same. COR may allow C ontractor to proceed 

with depositing concrete for certain portions of wo rk, pending final 

approval of cement and fly ash and approval of desi gn mix. 

D. Cement Factor: Maintain minimum cement factors i n Table I regardless of 

compressive strength developed above minimums. Use Fly Ash as an 

admixture with 20% replacement by weight in all str uctural work. 

Increase this replacement to 40% for mass concrete,  and reduce it to 10% 
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for drilled piers and caissons.  Fly ash shall not be used in high-early 

mix design. 
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TABLE I - CEMENT AND WATER FACTORS FOR CONCRETE 

Concrete Strength Non-Air-
Entrained 

Air-Entrained 

Min. 28 Day 
Comp. Str. 

MPa (psi) 

Min. Cement 
kg/m 3 (lbs/c. 

yd) 

Max. Water 
Cement Ratio 

Min. Cement 

kg/m 3 
(lbs/c. yd) 

Max. Water  
Cement 
Ratio 

35 (5000) 1,3  375 (630) 0.45 385 (650) 0.40 

30 (4000) 1,3  325 (550) 0.55 340 (570) 0.50 

25 (3000) 1,3  280 (470) 0.65 290 (490) 0.55 

25 (3000) 1,2  300 (500) *  310 (520) *  

 

1. If trial mixes are used, the proposed mix design  shall achieve a 

compressive strength 8.3 MPa (1200 psi) in excess o f f'c. For 

concrete strengths above 35 Mpa (5000 psi), the pro posed mix design 

shall achieve a compressive strength 9.7 MPa (1400 psi) in excess of 

f’c. 

2. Lightweight Structural Concrete. Pump mixes may require higher cement 

values. 

3. For concrete exposed to high sulfate content soi ls maximum water 

cement ratio is 0.44. 

4. Determined by Laboratory in accordance with ACI 211.1 for normal 

concrete or ACI 211.2 for lightweight structural co ncrete. 

E. Maximum Slump: Maximum slump, as determined by A STM C143 with tolerances 

as established by ASTM C94, for concrete to be vibr ated shall be as 

shown in Table II. 

 
TABLE II - MAXIMUM SLUMP, MM (INCHES)* 

Type of Construction Normal Weight 
Concrete 

Lightweight Structural 
Concrete 

Reinforced Footings 
and Substructure 
Walls 

75mm (3 inches) 75 mm (3 inches) 

Slabs, Beams, 
Reinforced Walls, and 
Building Columns 

100 mm (4 
inches) 

100 mm (4 inches) 

 

F. Slump may be increased by the use of the approve d high-range water-

reducing admixture (superplasticizer). Tolerances a s established by ASTM 

C94. Concrete containing the high-range-water-reduc ing admixture may 

have a maximum slump of 225 mm (9 inches). The conc rete shall arrive at 
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the job site at a slump of 50 mm to 75 mm (2 inches  to 3 inches), and 75 

mm to 100 mm (3 inches to 4 inches) for lightweight  concrete. This 

should be verified, and then the high-range-water-r educing admixture 

added to increase the slump to the approved level. 

G. Air-Entrainment: Air-entrainment of normal weigh t concrete shall conform 

with Table III. Air-entrainment of lightweight stru ctural concrete shall 

conform with Table IV. Determine air content by eit her ASTM C173 or ASTM 

C231. 

TABLE III - TOTAL AIR CONTENT 
FOR VARIOUS SIZES OF COARSE AGGREGATES (NORMAL CONCRETE) 

Nominal Maximum Size of 
Total Air Content  

Coarse Aggregate, mm (Inches) 
Percentage by Volume  

10 mm (3/8 in).6 to 10  13 mm (1/2 in).5 to 9  

20 mm (3/4 in).4 to 8  25 mm (1 in).3-1/2 to 6-1/2  

40 mm (1 1/2 in).3 to 6  

 

TABLE IV 
AIR CONTENT OF LIGHTWEIGHT STRUCTURAL CONCRETE 

Nominal Maximum size of 
Total Air Content  

Coarse Aggregate, mm’s (Inches) 
Percentage by Volume 

Greater than 10 mm (3/8 
in) 4 to 8  

10 mm (3/8 in) or less 5 to 9 

 

H. High early strength concrete, made with Type III  cement or Type I cement 

plus non-corrosive accelerator, shall have a 7-day compressive strength 

equal to specified minimum 28-day compressive stren gth for concrete type 

specified made with standard Portland cement. 

I. Lightweight structural concrete shall not weigh more than air-dry unit 

weight shown. Air-dry unit weight determined on 150  mm by 300 mm (6 inch 

by 12 inch) test cylinders after seven days standar d moist curing 

followed by 21 days drying at 23 degrees C ± 1.7  degrees C (73.4 ± 3 

degrees Fahrenheit), and 50 (plus or minus 7) perce nt relative humidity. 

Use wet unit weight of fresh concrete as basis of c ontrol in field. 

J. Concrete slabs placed at air temperatures below 10  degrees C (50 degrees 

Fahrenheit) use non-corrosive, non-chloride acceler ator. Concrete 

required to be air entrained use approved air entra ining admixture. 

Pumped concrete, synthetic fiber concrete, architec tural concrete, 

concrete required to be watertight, and concrete wi th a water/cement 

ratio below 0.50 use high-range water-reducing admi xture 

(superplasticizer). 
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K. Durability: Use air entrainment for exterior exp osed concrete subjected 

to freezing and thawing and other concrete shown or  specified. For air 

content requirements see Table III or Table IV. 

L. Enforcing Strength Requirements: Test as specifi ed in Section 01 45 29, 

TESTING LABORATORY SERVICES, during the progress of  the work. Seven-day 

tests may be used as indicators of 28-day strength.  Average of any three 

28-day consecutive strength tests of laboratory-cur ed specimens 

representing each type of concrete shall be equal t o or greater than 

specified strength. No single test shall be more th an 3.5 MPa (500 psi) 

below specified strength. Interpret field test resu lts in accordance 

with ACI 214. Should strengths shown by test specim ens fall below 

required values, COR may require any one or any com bination of the 

following corrective actions, at no additional cost  to the Government: 

1. Require changes in mix proportions by selecting one of the other 

appropriate trial mixes or changing proportions, in cluding cement 

content, of approved trial mix. 

2. Require additional curing and protection. 

3. If five consecutive tests fall below 95 percent of minimum values 

given in Table I or if test results are so low as t o raise a question 

as to the safety of the structure, COR may direct C ontractor to take 

cores from portions of the structure.  Use results from cores tested 

by the Contractor retained testing agency to analyz e structure. 

4. If strength of core drilled specimens falls belo w 85 percent of 

minimum value given in Table I, COR may order load tests, made by 

Contractor retained testing agency, on portions of building so 

affected. Load tests in accordance with ACI 318 and  criteria of 

acceptability of concrete under test as given there in. 

5. Concrete work, judged inadequate by structural a nalysis, by results 

of load test, or for any reason, shall be reinforce d with additional 

construction or replaced, if directed by the COR. 

2.4 BATCHING AND MIXING: 

A. General: Concrete shall be "Ready-Mixed" and com ply with ACI 318 and 

ASTM C94, except as specified. Batch mixing at the site is permitted. 

Mixing process and equipment must be approved by CO R. With each batch of 

concrete, furnish certified delivery tickets listin g information in 

Paragraph 16.1 and 16.2 of ASTM C94. Maximum delive ry temperature of 

concrete is 38 0C (100 degrees Fahrenheit). Minimum delivery temper ature 

as follows: 
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Atmospheric Temperature Minimum Concrete Temperatur e 

-1. degrees to 4.4  degrees C  

(30 degrees to 40 degrees F) 

15.6  degrees C (60 degrees F.) 

-17  degrees C to -1.1  degrees C           
(0 degrees to 30 degrees F.) 

21 degrees C (70 degrees F.) 

 

1. Services of aggregate manufacturer's representat ive shall be 

furnished during the design of trial mixes and as r equested by the 

COR for consultation during batching, mixing, and p lacing operations 

of lightweight structural concrete. Services will b e required until 

field controls indicate that concrete of required q uality is being 

furnished. Representative shall be thoroughly famil iar with the 

structural lightweight aggregate, adjustment and co ntrol of mixes to 

produce concrete of required quality. Representativ e shall assist and 

advise COR. 

PART 3 – EXECUTION 

3.1 FORMWORK: 

A. General: Design in accordance with ACI 347 is th e responsibility of the 

Contractor. The Contractor shall retain a registere d Professional 

Engineer to design the formwork, shores, and reshor es. 

1. Form boards and plywood forms may be reused for contact surfaces of 

exposed concrete only if thoroughly cleaned, patche d, and repaired 

and COR approves their reuse. 

2. Provide forms for concrete footings unless COR d etermines forms are 

not necessary. 

3. Corrugated fiberboard forms: Place forms on a sm ooth firm bed, set 

tight, with no buckled cartons to prevent horizonta l displacement, 

and in a dry condition when concrete is placed. 

B. Treating and Wetting: Treat or wet contact forms  as follows: 

1. Coat plywood and board forms with non-staining f orm sealer. In hot 

weather, cool forms by wetting with cool water just  before concrete 

is placed. 

2. Clean and coat removable metal forms with light form oil before 

reinforcement is placed. In hot weather, cool metal  forms by 

thoroughly wetting with water just before placing c oncrete. 

3. Use sealer on reused plywood forms as specified for new material. 

C. Size and Spacing of Studs: Size and space studs,  wales and other framing 

members for wall forms so as not to exceed safe wor king stress of kind 
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of lumber used nor to develop deflection greater th an 1/270 of free span 

of member. 

D. Unlined Forms: Use plywood forms to obtain a smo oth finish for concrete 

surfaces. Tightly butt edges of sheets to prevent l eakage. Back up all 

vertical joints solidly and nail edges of adjacent sheets to same stud 

with 6d box nails spaced not over 150 mm (6 inches)  apart. 

E. Lined Forms: May be used in lieu of unlined plyw ood forms. Back up form 

lining solidly with square edge board lumber secure ly nailed to studs 

with all edges in close contact to prevent bulging of lining. No joints 

in lining and backing may coincide. Nail abutted ed ges of sheets to same 

backing board. Nail lining at not over 200 mm (8 in ches) on center along 

edges and with at least one nail to each square foo t of surface area; 

nails to be 3d blued shingle or similar nails with thin flatheads. 

F. Architectural Liner: Attach liner as recommended  by the manufacturer 

with tight joints to prevent leakage. 

G. Wall Form Ties: Locate wall form ties in symmetr ically level horizontal 

rows at each line of wales and in plumb vertical ti ers. Space ties to 

maintain true, plumb surfaces. Provide one row of t ies within 150 mm (6 

inches) above each construction joint. Space throug h-ties adjacent to 

horizontal and vertical construction joints not ove r 450 mm (18 inches) 

on center. 

1. Tighten row of ties at bottom of form just befor e placing concrete 

and, if necessary, during placing of concrete to pr event seepage of 

concrete and to obtain a clean line. Ties to be ent irely removed 

shall be loosened 24 hours after concrete is placed  and shall be 

pulled from least important face when removed. 

2. Coat surfaces of all metal that is to be removed  with paraffin, cup 

grease or a suitable compound to facilitate removal . 

H. Inserts, Sleeves, and Similar Items: Flashing re glets, steel strips, 

masonry ties, anchors, wood blocks, nailing strips,  grounds, inserts, 

wire hangers, sleeves, drains, guard angles, forms for floor hinge 

boxes, inserts or bond blocks for elevator guide ra ils and supports, and 

other items specified as furnished under this and o ther sections of 

specifications and required to be in their final po sition at time 

concrete is placed shall be properly located, accur ately positioned, and 

built into construction, and maintained securely in  place. 

1. Locate inserts or hanger wires for furred and su spended ceilings only 

in bottom of concrete joists, or similar concrete m ember of overhead 

concrete joist construction.  
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2. Install sleeves, inserts and similar items for m echanical services in 

accordance with drawings prepared specially for mec hanical services.  

Contractor is responsible for accuracy and complete ness of drawings 

and shall coordinate requirements for mechanical se rvices and 

equipment. 

3. Do not install sleeves in beams, joists or colum ns except where shown 

or permitted by COR. Install sleeves in beams, jois ts, or columns 

that are not shown, but are permitted by the COR, a nd require no 

structural changes, at no additional cost to the Go vernment. 

4. Minimum clear distance of embedded items such as  conduit and pipe is 

at least three times diameter of conduit or pipe, e xcept at stub-ups 

and other similar locations. 

5. Provide recesses and blockouts in floor slabs fo r door closers and 

other hardware as necessary in accordance with manu facturer's 

instructions. 

I. Construction Tolerances: 

1. Set and maintain concrete formwork to assure ere ction of completed 

work within tolerances specified and to accommodate  installation of 

other rough and finish materials. Accomplish remedi al work necessary 

for correcting excessive tolerances. Erected work t hat exceeds 

specified tolerance limits shall be remedied or rem oved and replaced, 

at no additional cost to the Government. 

2. Permissible surface irregularities for various c lasses of materials 

are defined as "finishes" in specification sections  covering 

individual materials. They are to be distinguished from tolerances 

specified which are applicable to surface irregular ities of 

structural elements. 

3.2 PLACING REINFORCEMENT: 

A. General: Details of concrete reinforcement in ac cordance with ACI 318 

unless otherwise shown. 

B. Placing: Place reinforcement conforming to CRSI DA4, unless otherwise 

shown. 

1. Place reinforcing bars accurately and tie secure ly at intersections 

and splices with 1.6 mm (16 gauge) black annealed w ire. Use epoxy-

coated tie wire with epoxy-coated reinforcing. Secu re reinforcing 

bars against displacement during the placing of con crete by spacers, 

chairs, or other similar supports. Portions of supp orts, spacers, and 

chairs in contact with formwork shall be made of pl astic in areas 

that will be exposed when building is occupied. Typ e, number, and 

spacing of supports conform to ACI 318. Where concr ete slabs are 
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placed on ground, use concrete blocks or other non- corrodible 

material of proper height, for support of reinforce ment. Use of brick 

or stone supports will not be permitted. 

2. Lap welded wire fabric at least 1 1/2 mesh panel s plus end extension 

of wires not less than 300 mm (12 inches) in struct ural slabs. Lap 

welded wire fabric at least 1/2 mesh panels plus en d extension of 

wires not less than 150 mm (6 inches) in slabs on g rade. 

3. Splice column steel at no points other than at f ootings and floor 

levels unless otherwise shown. 

C. Spacing: Minimum clear distances between paralle l bars, except in 

columns and multiple layers of bars in beams shall be equal to nominal 

diameter of bars. Minimum clear spacing is 25 mm (1  inch) or 1-1/3 times 

maximum size of coarse aggregate. 

D. Splicing: Splices of reinforcement made only as required or shown or 

specified. Accomplish splicing as follows: 

1. Lap splices: Do not use lap splices for bars lar ger than Number 36 

(Number 11). Minimum lengths of lap as shown. 

2. Welded splices: Splicing by butt-welding of rein forcement permitted 

providing the weld develops in tension at least 125  percent of the 

yield strength (fy) for the bars. Welding conform t o the requirements 

of AWS D1.4. Welded reinforcing steel conform to th e chemical 

analysis requirements of AWS D1.4. 

a. Submit test reports indicating the chemical anal ysis to establish 

weldability of reinforcing steel. 

b. Submit a field quality control procedure to insu re proper 

inspection, materials and welding procedure for wel ded splices. 

c. Department of Veterans Affairs retained testing agency shall test 

a minimum of three splices, for compliance, locatio ns selected by 

COR. 

3. Mechanical Splices: Develop in tension and compr ession at least 125 

percent of the yield strength (fy) of the bars. Str esses of 

transition splices between two reinforcing bar size s based on area of 

smaller bar. Provide mechanical splices at location s indicated. Use 

approved exothermic, tapered threaded coupling, or swaged and 

threaded sleeve. Exposed threads and swaging in the  field not 

permitted. 

a. Initial qualification: In the presence of COR, m ake three test 

mechanical splices of each bar size proposed to be spliced. 

Department of Veterans Affairs retained testing lab oratory will 

perform load test. 



VA MEDICAL CENTER      DEPARTMENT OF VETERANS AFFAI RS 
TOMAH, WI 
CONSTRUCT PARKING LOT - BUILDING 401 
VA PROJECT: 676-12-025        10-01-12 

 

CAST-IN-PLACE CONCRETE       03 30 00 - 21 

b. During installation: Furnish, at no additional c ost to the 

Government, one companion (sister) splice for every  50 splices for 

load testing. Department of Veterans Affairs retain ed testing 

laboratory will perform the load test. 

E. Bending: Bend bars cold, unless otherwise approv ed. Do not field bend 

bars partially embedded in concrete, except when ap proved by COR. 

F. Cleaning: Metal reinforcement, at time concrete is placed, shall be free 

from loose flaky rust, mud, oil, or similar coating s that will reduce 

bond. 

G. Future Bonding: Protect exposed reinforcement ba rs intended for bonding 

with future work by wrapping with felt and coating felt with a 

bituminous compound unless otherwise shown. 

3.3 VAPOR BARRIER: 

A. Except where membrane waterproofing is required,  interior concrete slab 

on grade shall be placed on a continuous vapor barr ier. 

1. Place 100 mm (4 inches) of fine granular fill ov er the vapor barrier 

to act as a blotter for concrete slab.  

2. Vapor barrier joints lapped 150 mm (6 inches) an d sealed with 

compatible waterproof pressure-sensitive tape. 

3. Patch punctures and tears. 

3.4 SLABS RECEIVING RESILIENT COVERING 

A. Slab shall be allowed to cure for 6 weeks minimu m prior to placing 

resilient covering.  After curing, slab shall be te sted by the 

Contractor for moisture in accordance with ASTM D42 63 or ASTM F1869.  

Moisture content shall be less than 3 pounds per 10 00 sf prior to 

placing covering. 

B. In lieu of curing for 6 weeks, Contractor has th e option, at his own 

cost, to utilize the Moisture Vapor Emissions & Alk alinity Control 

Sealer as follows: 

1. Sealer is applied on the day of the concrete pou r or as soon as harsh 

weather permits, prior to any other chemical treatm ents for concrete 

slabs either on grade, below grade or above grade r eceiving resilient 

flooring, such as, sheet vinyl, vinyl composition t ile, rubber, wood 

flooring, epoxy coatings and overlays. 

2. Manufacturer’s representative will be on the sit e the day of concrete 

pour to install or train its application and docume nt. He shall 

return on every application thereafter to verify th at proper 

procedures are followed. 
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a. Apply Sealer to concrete slabs as soon as final finishing 

operations are complete and the concrete has harden ed sufficiently 

to sustain floor traffic without damage. 

b. Spray apply Sealer at the rate of 20 m 2 (200 square feet) per 

gallon. Lightly broom product evenly over the subst rate and 

product has completely penetrated the surface. 

c. If within two (2) hours after initial applicatio n areas are 

subjected to heavy rainfall and puddling occurs, re apply Sealer 

product to these areas as soon as weather condition  permits. 

3.5 CONSTRUCTION JOINTS: 

A. Unless otherwise shown, location of construction  joints to limit 

individual placement shall not exceed 24,000 mm (80  feet) in any 

horizontal direction, except slabs on grade which s hall have 

construction joints shown. Allow 48 hours to elapse  between pouring 

adjacent sections unless this requirement is waived  by COR. 

B. Locate construction joints in suspended floors n ear the quarter-point of 

spans for slabs, beams or girders, unless a beam in tersects a girder at 

center, in which case joint in girder shall be offs et a distance equal 

to twice width of beam. Provide keys and inclined d owels as shown. 

Provide longitudinal keys as shown. 

C. Place concrete for columns slowly and in one ope ration between joints. 

Install joints in concrete columns at underside of deepest beam or 

girder framing into column. 

D. Allow 2 hours to elapse after column is cast bef ore concrete of 

supported beam, girder or slab is placed. Place gir ders, beams, grade 

beams, column capitals, brackets, and haunches at t he same time as slab 

unless otherwise shown. 

  E. Install polyvinyl chloride or rubber water sea ls, as shown in accordance 

with manufacturer's instructions, to form continuou s watertight seal.  

3.6 EXPANSION JOINTS AND CONTRACTION JOINTS: 

A. Clean expansion joint surfaces before installing  premolded filler and 

placing adjacent concrete. 

  B. Install polyvinyl chloride or rubber water sea ls, as shown in accordance 

with manufacturer's instructions, to form continuou s watertight seal.  

C. Provide contraction (control) joints in floor sl abs as indicated on the 

contract drawings.  Joints shall be either formed o r saw cut, to the 

indicated depth after the surface has been finished .  Complete saw 

joints within 4 to 12 hours after concrete placemen t.  Protect joints 

from intrusion of foreign matter. 
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3.7 PLACING CONCRETE: 

A. Preparation: 

1. Remove hardened concrete, wood chips, shavings a nd other debris from 

forms. 

2. Remove hardened concrete and foreign materials f rom interior surfaces 

of mixing and conveying equipment. 

3. Have forms and reinforcement inspected and appro ved by COR before 

depositing concrete. 

4. Provide runways for wheeling equipment to convey  concrete to point of 

deposit. Keep equipment on runways which are not su pported by or bear 

on reinforcement. Provide similar runways for prote ction of vapor 

barrier on coarse fill. 

B. Bonding: Before depositing new concrete on or ag ainst concrete which has 

been set, thoroughly roughen and clean existing sur faces of laitance, 

foreign matter, and loose particles. 

1. Preparing surface for applied topping: 

a. Remove laitance, mortar, oil, grease, paint, or other foreign 

material by sand blasting. Clean with vacuum type e quipment to 

remove sand and other loose material. 

b. Broom clean and keep base slab wet for at least four hours before 

topping is applied. 

c. Use a thin coat of one part Portland cement, 1.5  parts fine sand, 

bonding admixture; and water at a 50: 50 ratio and mix to achieve 

the consistency of thick paint. Apply to a damp bas e slab by 

scrubbing with a stiff fiber brush. New concrete sh all be placed 

while the bonding grout is still tacky. 

C. Conveying Concrete: Convey concrete from mixer t o final place of deposit 

by a method which will prevent segregation. Method of conveying concrete 

is subject to approval of COR. 

D. Placing: For special requirements see Paragraphs , HOT WEATHER and COLD  

hours. 

2. Deposit concrete in forms as near as practicable  in its final 

position. Prevent splashing of forms or reinforceme nt with concrete 

in advance of placing concrete. 

3. Do not drop concrete freely more than 3000 mm (1 0 feet) for concrete 

containing the high-range water-reducing admixture (superplasticizer) 

WEATHER. 

1. Do not place concrete when weather conditions pr event proper 

placement and consolidation, or when concrete has a ttained its 

initial set, or has contained its water or cement c ontent more than 1 
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1/2 or 1500 mm (5 feet) for conventional concrete. Where greater 

drops are required, use a tremie or flexible spout (canvas elephant 

trunk), attached to a suitable hopper. 

2. Discharge contents of tremies or flexible spouts  in horizontal layers 

not exceeding 500 mm (20 inches) in thickness, and space tremies such 

as to provide a minimum of lateral movement of conc rete. 

3. Continuously place concrete until an entire unit  between construction 

joints is placed. Rate and method of placing concre te shall be such 

that no concrete between construction joints will b e deposited upon 

or against partly set concrete, after its initial s et has taken 

place, or after 45 minutes of elapsed time during c oncrete placement. 

4. On bottom of members with severe congestion of r einforcement, deposit 

25 mm (1 inch) layer of flowing concrete containing  the specified 

high-range water-reducing admixture (superplasticiz er). Successive 

concrete lifts may be a continuation of this concre te or concrete 

with a conventional slump. 

5. Concrete on metal deck: 

a. Concrete on metal deck shall be minimum thicknes s shown. Allow for 

deflection of steel beams and metal deck under the weight of wet 

concrete in calculating concrete quantities for sla b. 

1) The Contractor shall become familiar with deflec tion 

characteristics of structural frame to include prop er amount of 

additional concrete due to beam/deck deflection. 

E. Consolidation: Conform to ACI 309. Immediately a fter depositing, spade 

concrete next to forms, work around reinforcement a nd into angles of 

forms, tamp lightly by hand, and compact with mecha nical vibrator 

applied directly into concrete at approximately 450  mm (18 inch) 

intervals. Mechanical vibrator shall be power drive n, hand operated type 

with minimum frequency of 5000 cycles per minute ha ving an intensity 

sufficient to cause flow or settlement of concrete into place. Vibrate 

concrete to produce thorough compaction, complete e mbedment of 

reinforcement and concrete of uniform and maximum d ensity without 

segregation of mix. Do not transport concrete in fo rms by vibration. 

1. Use of form vibration shall be approved only whe n concrete sections 

are too thin or too inaccessible for use of interna l vibration. 

2. Carry on vibration continuously with placing of concrete. Do not 

insert vibrator into concrete that has begun to set . 

3.8 HOT WEATHER: 

 Follow the recommendations of ACI 305 or as specif ied to prevent 

problems in the manufacturing, placing, and curing of concrete that can 
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adversely affect the properties and serviceability of the hardened 

concrete. Methods proposed for cooling materials an d arrangements for 

protecting concrete shall be made in advance of con crete placement and 

approved by COR. 

3.9 COLD WEATHER: 

 Follow the recommendations of ACI 306 or as specif ied to prevent 

freezing of concrete and to permit concrete to gain  strength properly. 

Use only the specified non-corrosive, non-chloride accelerator. Do not 

use calcium chloride, thiocyantes or admixtures con taining more than 

0.05 percent chloride ions. Methods proposed for he ating materials and 

arrangements for protecting concrete shall be made in advance of 

concrete placement and approved by COR. 

3.10 PROTECTION AND CURING: 

A. Conform to ACI 308: Initial curing shall immedia tely follow the 

finishing operation. Protect exposed surfaces of co ncrete from premature 

drying, wash by rain and running water, wind, mecha nical injury, and 

excessively hot or cold temperatures. Keep concrete  not covered with 

membrane or other curing material continuously wet for at least 7 days 

after placing, except wet curing period for high-ea rly-strength concrete 

shall be not less than 3 days. Keep wood forms cont inuously wet to 

prevent moisture loss until forms are removed. Cure  exposed concrete 

surfaces as described below. Other curing methods m ay be used if 

approved by COR. 

1. Liquid curing and sealing compounds: Apply by po wer-driven spray or 

roller in accordance with the manufacturer’s instru ctions. Apply 

immediately after finishing. Maximum coverage 10m 2/L (400 square feet 

per gallon) on steel troweled surfaces and 7.5m 2/L  (300 square feet 

per gallon) on floated or broomed surfaces for the curing/sealing 

compound. 

2. Plastic sheets: Apply as soon as concrete has ha rdened sufficiently 

to prevent surface damage. Utilize widest practical  width sheet and 

overlap adjacent sheets 50 mm (2 inches). Tightly s eal joints with 

tape. 

3. Paper: Utilize widest practical width paper and overlap adjacent 

sheets 50 mm (2 inches). Tightly seal joints with s and, wood planks, 

pressure-sensitive tape, mastic or glue. 

3.11 REMOVAL OF FORMS: 

A. Remove in a manner to assure complete safety of structure after the 

following conditions have been met. 
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1. Where structure as a whole is supported on shore s, forms for beams 

and girder sides, columns, and similar vertical str uctural members 

may be removed after 24 hours, provided concrete ha s hardened 

sufficiently to prevent surface damage and curing i s continued 

without any lapse in time as specified for exposed surfaces. 

2. Take particular care in removing forms of archit ectural exposed 

concrete to insure surfaces are not marred or gouge d, and that 

corners and arises are true, sharp and unbroken. 

B. Control Test: Use to determine if the concrete h as attained sufficient 

strength and curing to permit removal of supporting  forms. Cylinders 

required for control tests taken in accordance with  ASTM C172, molded in 

accordance with ASTM C31, and tested in accordance with ASTM C39. 

Control cylinders cured and protected in the same m anner as the 

structure they represent. Supporting forms or shori ng not removed until 

strength of control test cylinders have attained at  least 70 percent of 

minimum 28-day compressive strength specified. Exer cise care to assure 

that newly unsupported portions of structure are no t subjected to heavy 

construction or material loading. 

C. Reshoring: Reshoring is required if superimposed  load plus dead load of 

the floor exceeds the capacity of the floor at the time of loading. In 

addition, for flat slab/plate, reshoring is require d immediately after 

stripping operations are complete and not later tha n the end of the same 

day. Reshoring accomplished in accordance with ACI 347 at no additional 

cost to the Government. 

3.12 CONCRETE SURFACE PREPARATION: 

A. Metal Removal: Unnecessary metal items cut back flush with face of 

concrete members. 

B. Patching: Maintain curing and start patching as soon as forms are 

removed. Do not apply curing compounds to concrete surfaces requiring 

patching until patching is completed. Use cement mo rtar for patching of 

same composition as that used in concrete. Use whit e or gray Portland 

cement as necessary to obtain finish color matching  surrounding 

concrete. Thoroughly clean areas to be patched. Cut  out honeycombed or 

otherwise defective areas to solid concrete to a de pth of not less than 

25 mm (1 inch). Cut edge perpendicular to surface o f concrete. Saturate 

with water area to be patched, and at least 150 mm (6 inches) 

surrounding before placing patching mortar. Give ar ea to be patched a 

brush coat of cement grout followed immediately by patching mortar. 

Cement grout composed of one part Portland cement, 1.5 parts fine sand, 

bonding admixture, and water at a 50:50 ratio, mix to achieve 
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consistency of thick paint. Mix patching mortar app roximately 1 hour 

before placing and remix occasionally during this p eriod without 

addition of water. Compact mortar into place and sc reed slightly higher 

than surrounding surface. After initial shrinkage h as occurred, finish 

to match color and texture of adjoining surfaces.  Cure patches as 

specified for other concrete. Fill form tie holes w hich extend entirely 

through walls from unexposed face by means of a pre ssure gun or other 

suitable device to force mortar through wall. Wipe excess mortar off 

exposed face with a cloth. 

C. Upon removal of forms, clean vertical concrete s urface that is to 

receive bonded applied cementitious application wit h wire brushes or by 

sand blasting to remove unset material, laitance, a nd loose particles to 

expose aggregates to provide a clean, firm, granula r surface for bond of 

applied finish. 

3.13 CONCRETE FINISHES: SEE SECTION 32 05 23 

3.14 SURFACE TREATMENTS: NOT APPLICABLE 

3.15 APPLIED TOPPING: NOT APPLICABLE 

3.16 RESURFACING FLOORS: NOT APPLICABLE 

3.17 RETAINING WALLS: NOT APPLICABLE 

3.18 PRECAST CONCRETE ITEMS: 

 Precast concrete items, not specified elsewhere. C ast using 25 MPa (3000 

psi) air-entrained concrete to shapes and dimension s shown. Finish to 

match corresponding adjacent concrete surfaces. Rei nforce with steel for 

safe handling and erection.  See Section 03 04 10 P recast Tunnel 

Structures. 

- - - E N D - - - 
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SECTION 05 50 00 
METAL FABRICATIONS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies items and assemblies fabr icated from structural 

steel shapes and other materials as shown and speci fied. 

B. Items specified. 

1. Channel Door Frames 

2. Steel Lintels 

3. Safety Nosings 

4. Railings 

1.2 RELATED WORK 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

 

Grating, each type Floor plate 

Trap door Wheel guards 

Ceiling hatch Sidewalk Access door 

Manhole Covers  Safety nosing 

 

C. Shop Drawings: 

1. Each item specified, showing complete detail, lo cation in the 

project, material and size of components, method of  joining various 

components and assemblies, finish, and location, si ze and type of 

anchors. 

2. Mark items requiring field assembly for erection  identification and 

furnish erection drawings and instructions. 

3. Provide templates and rough-in measurements as r equired. 

D. Manufacturer's Certificates: 

1. Anodized finish as specified. 

2. Live load designs as specified. 

E. Design Calculations for specified live loads inc luding dead loads. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 

MILWAUKEE, WI   

PROVIDE FISHER HOUSE INFRASTRUCTURE 

VA PROJECT: 695-13-118    

  

 

METAL FABRICATIONS        05 50 00- 2 

F. Furnish setting drawings and instructions for in stallation of anchors to 

be preset into concrete and masonry work, and for t he positioning of 

items having anchors to be built into concrete or m asonry construction. 

1.4 QUALITY ASSURANCE 

A. Each manufactured product shall meet, as a minim um, the requirements 

specified, and shall be a standard commercial produ ct of a manufacturer 

regularly presently manufacturing items of type spe cified. 

B. Each product type shall be the same and be made by the same 

manufacturer. 

C. Assembled product to the greatest extent possibl e before delivery to the 

site. 

D. Include additional features, which are not speci fically prohibited by 

this specification, but which are a part of the man ufacturer's standard 

commercial product. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Mechanical Engineers (ASME):  

B18.6.1-97..............Wood Screws 

B18.2.2-87(R2005).......Square and Hex Nuts 

C. American Society for Testing and Materials (ASTM ): 

A36/A36M-08.............Structural Steel 

A47-99(R2009)...........Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A53-10..................Pipe, Steel, Black and Hot- Dipped, Zinc-Coated 

Welded and Seamless 

A123-09.................Zinc (Hot-Dip Galvanized) C oatings on Iron and 

Steel Products 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip 

A269-10.................Seamless and Welded Austeni tic Stainless Steel 

Tubing for General Service 

A307-10.................Carbon Steel Bolts and Stud s, 60,000 PSI Tensile 

Strength 

A312/A312M-09...........Seamless, Welded, and Heavi ly Cold Worked 

Austenitic Stainless Steel Pipes 
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A391/A391M-07...........Grade 80 Alloy Steel Chain 

A653/A653M-10...........Steel Sheet, Zinc Coated (G alvanized) or Zinc-

Iron Alloy Coated (Galvannealed) by the Hot-Dip 

Process 

A786/A786M-09...........Rolled Steel Floor Plate 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B456-03(R2009)..........Electrodeposited Coatings o f Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

B632-08.................Aluminum-Alloy Rolled Tread  Plate 

C1107-08................Packaged Dry, Hydraulic-Cem ent Grout (Nonshrink) 

D3656-07................Insect Screening and Louver  Cloth Woven from 

Vinyl-Coated Glass Yarns 

F436-10.................Hardened Steel Washers 

F468-10.................Nonferrous Bolts, Hex Cap S crews, and Studs for 

General Use 

F593-02(R2008)..........Stainless Steel Bolts, Hex Cap Screws, and Studs 

F1667-11................Driven Fasteners: Nails, Sp ikes and Staples 

D. American Welding Society (AWS): 

D1.1-10.................Structural Welding Code Ste el 

D1.2-08.................Structural Welding Code Alu minum 

D1.3-08.................Structural Welding Code She et Steel 

E. National Association of Architectural Metal Manu facturers (NAAMM) 

AMP 521-01..............Pipe Railing Manual  

AMP 500-06..............Metal Finishes Manual 

MBG 531-09..............Metal Bar Grating Manual 

MBG 532-09..............Heavy Duty Metal Bar Gratin g Manual 

F. Structural Steel Painting Council (SSPC)/Society  of Protective Coatings: 

SP 1-04.................No. 1, Solvent Cleaning 

SP 2-04.................No. 2, Hand Tool Cleaning 

SP 3-04.................No. 3, Power Tool Cleaning 

G. Federal Specifications (Fed. Spec): 

RR-T-650E...............Treads, Metallic and Nonmet allic, Nonskid 

PART 2 - PRODUCTS 

2.1 DESIGN CRITERIA (NOT USED) 

2.2 MATERIALS 

A. Structural Steel: ASTM A36. 
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B. Grout: ASTM C1107, pourable type. 

2.3 HARDWARE 

A. Rough Hardware: 

1. Furnish rough hardware with a standard plating, applied after 

punching, forming and assembly of parts; galvanized , cadmium plated, 

or zinc-coated by electro-galvanizing process. Galv anized G-90 where 

specified. 

2. Use G90 galvanized coating on ferrous metal for exterior work unless 

non-ferrous metal or stainless is used. 

B. Fasteners: 

1. Bolts with Nuts:  

a. ASME B18.2.2. 

b. ASTM A307 for 415 MPa (60,000 psi) tensile stren gth bolts. 

c. ASTM F468 for nonferrous bolts. 

d. ASTM F593 for stainless steel. 

2. Screws: ASME B18.6.1. 

3. Washers: ASTM F436, type to suit material and an chorage. 

4. Nails: ASTM F1667, Type I, style 6 or 14 for fin ish work. 

2.4 FABRICATION GENERAL 

A. Material 

1. Use material as specified. Use material of comme rcial quality and 

suitable for intended purpose for material that is not named or its 

standard of quality not specified. 

2. Use material free of defects which could affect the appearance or 

service ability of the finished product. 

B. Size: 

1. Size and thickness of members as shown. 

2. When size and thickness is not specified or show n for an individual 

part, use size and thickness not less than that use d for the same 

component on similar standard commercial items or i n accordance with 

established shop methods. 

C. Connections 

1. Except as otherwise specified, connections may b e made by welding, 

riveting or bolting. 

2. Field riveting will not be approved. 

3. Design size, number and placement of fasteners, to develop a joint 

strength of not less than the design value. 
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4. Holes, for rivets and bolts: Accurately punched or drilled and burrs 

removed. 

5. Size and shape welds to develop the full design strength of the parts 

connected by welds and to transmit imposed stresses  without permanent 

deformation or failure when subject to service load ings. 

6. Use Rivets and bolts of material selected to pre vent corrosion 

(electrolysis) at bimetallic contacts. Plated or co ated material will 

not be approved. 

7. Use stainless steel connectors for removable mem bers machine screws 

or bolts. 

D. Fasteners and Anchors 

1. Use methods for fastening or anchoring metal fab rications to building 

construction as shown or specified. 

2. Where fasteners and anchors are not shown, desig n the type, size, 

location and spacing to resist the loads imposed wi thout deformation 

of the members or causing failure of the anchor or fastener, and suit 

the sequence of installation. 

3. Use material and finish of the fasteners compati ble with the kinds of 

materials which are fastened together and their loc ation in the 

finished work. 

4. Fasteners for securing metal fabrications to new  construction only, 

may be by use of threaded or wedge type inserts or by anchors for 

welding to the metal fabrication for installation b efore the concrete 

is placed or as masonry is laid. 

5. Fasteners for securing metal fabrication to exis ting construction or 

new construction may be expansion bolts, toggle bol ts, power actuated 

drive pins, welding, self drilling and tapping scre ws or bolts. 

E. Workmanship 

1. General: 

a. Fabricate items to design shown. 

b. Furnish members in longest lengths commercially available within 

the limits shown and specified. 

c. Fabricate straight, true, free from warp and twi st, and where 

applicable square and in same plane. 

d. Provide holes, sinkages and reinforcement shown and required for 

fasteners and anchorage items. 
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e. Provide openings, cut-outs, and tapped holes for  attachment and 

clearances required for work of other trades. 

f. Prepare members for the installation and fitting  of hardware. 

g. Cut openings in gratings and floor plates for th e passage of 

ducts, sumps, pipes, conduits and similar items. Pr ovide 

reinforcement to support cut edges. 

h. Fabricate surfaces and edges free from sharp edg es, burrs and 

projections which may cause injury. 

2. Welding: 

a. Weld in accordance with AWS. 

b. Welds shall show good fusion, be free from crack s and porosity and 

accomplish secure and rigid joints in proper alignm ent. 

c. Where exposed in the finished work, continuous w eld for the full 

length of the members joined and have depressed are as filled and 

protruding welds finished smooth and flush with adj acent surfaces. 

d. Finish welded joints to match finish of adjacent  surface. 

3. Joining: 

a. Miter or butt members at corners. 

b. Where frames members are butted at corners, cut leg of frame 

member perpendicular to surface, as required for cl earance. 

4. Anchors: 

a. Where metal fabrications are shown to be preset in concrete, weld 

32 x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 150 mm (6 

inches) long with 25 mm (one inch) hooked end, to b ack of member 

at 600 mm (2 feet) on center, unless otherwise show n. 

b. Where metal fabrications are shown to be built i nto masonry use 32 

x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 250  mm (10 inches) 

long with 50 mm (2 inch) hooked end, welded to back  of member at 

600 mm (2 feet) on center, unless otherwise shown. 

5. Cutting and Fitting: 

a. Accurately cut, machine and fit joints, corners,  copes, and 

miters. 

b. Fit removable members to be easily removed. 

c. Design and construct field connections in the mo st practical place 

for appearance and ease of installation. 

d. Fit pieces together as required. 
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e. Fabricate connections for ease of assembly and d isassembly without 

use of special tools. 

f. Joints firm when assembled. 

g. Conceal joining, fitting and welding on exposed work as far as 

practical. 

h. Do not show rivets and screws prominently on the  exposed face. 

i. The fit of components and the alignment of holes  shall eliminate 

the need to modify component or to use exceptional force in the 

assembly of item and eliminate the need to use othe r than common 

tools. 

 
F. Finish: 

1. Finish exposed surfaces in accordance with NAAMM  Metal Finishes 

Manual. 

2. Steel and Iron: NAAMM AMP 504. 

a. Zinc coated (Galvanized): ASTM A123, G90 unless noted otherwise. 

b. Surfaces exposed in the finished work: 

1) Finish smooth rough surfaces and remove projecti ons. 

2) Fill holes, dents and similar voids and depressi ons with epoxy 

type patching compound. 

c. Shop Prime Painting: 

1) Surfaces of Ferrous metal: 

a) Items not specified to have other coatings. 

b) Galvanized surfaces specified to have prime pain t. 

c) Remove all loose mill scale, rust, and paint, by  hand or 

power tool cleaning as defined in SSPC-SP2 and SP3.  

d) Clean of oil, grease, soil and other detrimental  matter by 

use of solvents or cleaning compounds as defined in  SSPC-

SP1. 

e) After cleaning and finishing apply one coat of p rimer as 

specified in Section 09 91 00, PAINTING. 

2) Non ferrous metals: Comply with MAAMM-500 series .  

G. Protection: 

1. Insulate aluminum surfaces that will come in con tact with concrete, 

masonry, plaster, or metals other than stainless st eel, zinc or white 

bronze by giving a coat of heavy-bodied alkali resi sting bituminous 

paint or other approved paint in shop. 
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2. Spot prime all abraded and damaged areas of zinc  coating which expose 

the bare metal, using zinc rich paint on hot-dip zi nc coat items and 

zinc dust primer on all other zinc coated items. 

2.5 SUPPORTS (NOT USED) 

2.6 FRAMES 

A. Channel Door Frames at New Wall Opening: 

1. Fabricate of structural steel channels of size s hown. 

2. Miter and weld frames at corners. 

3. Where anchored to masonry or embedded in concret e, weld to back of 

frame at each jamb, 5 mm (3/16 inch) thick by 44 mm  (1-3/4 inch) wide 

steel strap anchors with ends turned 50 mm (2 inche s), and of 

sufficient length to extend at least 300 mm (12 inc hes) into wall. 

Space anchors 600 mm (24 inches) above bottom of fr ame and 600 mm (24 

inches) o.c. to top of jamb. Weld clip angles to bo ttom of jambs and 

provide holes for expansion bolts. 

4. Where anchored to concrete or masonry in prepare d openings, drill 

holes at jambs for anchoring with expansion bolts. Weld clip angles 

to bottom of frame and provide holes for expansion bolt anchors as 

shown. Drill holes starting 600 mm (24 inches) abov e bottom of frame 

and 600 mm (24 inches) o.c. to top of jamb and at t op of jamb. 

Provide pipe spacers at holes welded to channel. 

5. Where closure plates are shown, continuously wel d them to the channel 

flanges. 

6. Weld continuous 19 x 19 x 3 mm (3/4 x 3/4 x 1/8 inch) thick steel 

angles to the interior side of each channel leg at the head and jambs 

to form a caulking groove. 

 
2.7 GUARDS (NOT USED) 

2.8 COVERS AND FRAMES FOR PITS AND TRENCHES (NOT USED) 

2.9 GRATINGS (NOT USED) 

2.10 STEEL LINTELS 

A. Furnish lintels of sizes shown on drawings. Wher e size of lintels is not 

shown, provide the sizes specified. 

B. Fabricate lintels with not less than 150 mm (4 i nch) bearing at each end 

for nonbearing masonry walls, and 200 mm (8 inch) b earing at each end 

for bearing walls. 
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2.11 SHELF ANGLES (NOT USED) 

2.12 PLATE DOOR SILL (NOT USED) 

2.13 SAFETY NOSINGS 

A. Fed. Spec. RR-T-650, Type C. 

1. Aluminum: Class 2, Style 2. 

B. Fabricate nosings for exterior use from cast alu minum. Use one Class 

throughout. 

C. Fabricate nosings approximately 100 mm (4 inches ) wide with not more 

than 9 mm (3/8 inch) nose. 

D. Provide nosings with integral type anchors space d not more than 100 mm 

(4 inches) from each end and intermediate anchors s paced approximately 

375 mm (15 inches) on center. 

E. Fabricate nosings to extend within 100 mm (4 inc hes) of ends of concrete 

stair treads except where shown to extend full widt h. 

2.14 LADDERS (NOT USED) 

2.15 RAILINGS 

A. In addition to the dead load design railing asse mbly to support live 

load specified. 

B. Fabrication General: 

1. Provide continuous welded joints, dressed smooth  and flush. 

2. Standard flush fittings, designed to be welded, may be used. 

3. Exposed threads will not be approved. 

4. Form handrail brackets to size and design shown.  

5. Exterior Post Anchors. 

a. Fabricate tube or pipe sleeves with closed ends or plates as 

shown. 

b. Where inserts interfere with reinforcing bars, p rovide flanged 

fittings welded or threaded to posts for securing t o concrete with 

expansion bolts. 

c. Provide heavy pattern sliding flange base plate with set screws at 

base of pipe or tube posts. Base plates are not req uired on pipe 

sleeves where ornamental railings occur. 

C. Handrails: 

1. Close free ends of rail with flush metal caps we lded in place except 

where flanges for securing to walls with bolts are shown. 

2. Make provisions for attaching handrail brackets to wall, posts, and 

handrail as shown. 
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D. Steel Pipe Railings: 

1. Fabricate of steel pipe with welded joints. 

2. Number and space of rails as shown. 

3. Space posts for railings not over 1800 mm (6 fee t) on centers between 

end posts. 

E. Stainless Steel Handrailss: 

1. Fabricate from 38 mm (1-1/2 inches) outside diam eter stainless steel 

tubing, ASTM A269, having a wall thickness of 1.6 m m (0.065 inch). 

2. Join sections by an internal connector to form h airline joints where 

field assembled. 

3. Fabricate with continuous welded connections. 

F. Ornamental Railings: Fabricate ornamental wrough t iron railings at 

entrance platforms at Building 402 and 403. Ornamen tal detailing to 

match that of original railings shown in drawings. Size of handrail and 

balusters as indicated in drawings.   

2.16 CATWALKS (NOT USED) 

2.17 TRAP DOOR AND FRAMES WITH CEILING HATCH (NOT USED) 

2.18 SIDEWALK DOOR (NOT USED) 

2.19 SCREENED ACCESS DOORS AND FRAMES (NOT USED) 

2.20 STEEL COUNTER OR BENCH TOP FRAME AND LEGS (NOT USED) 

 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Set work accurately, in alignment and where show n, plumb, level, free of 

rack and twist, and set parallel or perpendicular a s required to line 

and plane of surface. 

B. Items set into concrete or masonry. 

1. Provide temporary bracing for such items until c oncrete or masonry is 

set. 

2. Place in accordance with setting drawings and in structions. 

3. Build strap anchors, into masonry as work progre sses. 

C. Set frames of gratings, covers, corner guards, t rap doors and similar 

items flush with finish floor or wall surface and, where applicable, 

flush with side of opening. 

D. Field weld in accordance with AWS. 

1. Design and finish as specified for shop welding.  

2. Use continuous weld unless specified otherwise. 
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E. Install anchoring devices and fasteners as shown  and as necessary for 

securing metal fabrications to building constructio n as specified. Power 

actuated drive pins may be used except for removabl e items and where 

members would be deformed or substrate damaged by t heir use. 

F. Spot prime all abraded and damaged areas of zinc  coating as specified 

and all abraded and damaged areas of shop prime coa t with same kind of 

paint used for shop priming. 

G. Isolate aluminum from dissimilar metals and from  contact with concrete 

and masonry materials as required to prevent electr olysis and corrosion. 

H. Secure escutcheon plate with set screw. 

3.2 INSTALLATION OF SUPPORTS (NOT USED) 

3.3 COVERS AND FRAMES FOR PITS AND TRENCHES (NOT USED) 

3.4 FRAMES FOR LEAD LINED DOORS (NOT USED) 

3.5 DOOR FRAMES (NOT USED) 

3.6 CHANNEL DOOR FRAMES 

A. Set frame flush with surface unless shown otherw ise. 

B. Anchor frames at ends and not over 450 mm (18 in ches) on centers unless 

shown otherwise. 

C. Set in formwork before concrete is placed. 

3.7 GUARDS (NOT USED) 

3.8 GRATINGS (NOT USED) 

3.9 STEEL LINTELS 

A. Use lintel sizes and combinations shown or speci fied. 

B. Furnish lintels of sizes shown on drawings. Wher e size of lintels is not 

shown, provide the sizes specified. 

C. Fabricate lintels with not less than 150 mm (4 i nch) bearing at each end 

for nonbearing masonry walls, and 200 mm (8 inch) b earing at each end 

for bearing walls. 

3.10 SHELF ANGLES (NOT USED) 

3.11 PLATE DOOR SILL(NOT USED) 

3.12 SAFETY NOSINGS 

A. Install safety nosings at the following: 

1. Exterior concrete steps. 

B. Install flush with horizontal and vertical surfa ces. 

C. Install nosing to within 100 mm (4 inches) of en ds of concrete stair 

treads, except where shown to extend full width. 
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3.13 LADDERS (NOT USED) 

3.14 RAILINGS 

A. Steel Posts: 

1. Set posts in tubular concrete forms as shown on the plans. 

2. Set post and pour concrete to surface (finished grade). Apply beveled 

bead of urethane sealant at perimeter of post or un der flange fitting 

as specified in Section 07 92 00, JOINT SEALANTS on  exterior posts. 

3. Secure sliding flanged fittings to posts at base  with set screws. 

B. Ornamental Railing Posts: 

1. Set posts in tubular concrete forms as shown on the plans. 

2. Set posts and pour concrete to surface on exteri or locations. 

3. Apply beveled bead of urethane sealant over slee ve at post perimeter 

for exterior posts as specified in Section 07 92 00 , JOINT SEALANTS. 

3.15 CATWALK AND PLATFORMS (NOT USED) 

3.16 SIDEWALK DOOR, TRAP DOORS, AND FRAMES (NOT USED) 

3.17 SCREENED ACCESS DOOR (NOT USED) 

3.18 STEEL COMPONENTS FOR MILLWORK ITEMS (NOT USED) 

3.19 CLEAN AND ADJUSTING 

A. Adjust movable parts including hardware to opera te as designed without 

binding or deformation of the members centered in t he opening or frame 

and, where applicable, contact surfaces fit tight a nd even without 

forcing or warping the components. 

B. Clean after installation exposed prefinished and  plated items and items 

fabricated from stainless steel, aluminum and coppe r alloys, as 

recommended by the metal manufacture and protected from damage until 

completion of the project. 

 

- - - E N D - - - 
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SECTION 07 13 00 
SHEET WATERPROOFING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION:  

 This section specifies sheet waterproofing materia ls used for shower 

pan waterproofing in personnel showers.  

1.2 QUALITY CONTROL: 

 Approval by the COR is required of products of pro posed manufacturers. 

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's Literature and Data:  

1. Sheet waterproofing. 

2. Printed installation instructions. 

C. Certificates:  

1. Sheet waterproofing manufacturer's approval of a dhesive used.  

2. Waterproofing tests report indicating that water  test as specified 

has been made for each shower area and that each ar ea was found to 

be watertight. 

D. Samples:  

1. Sheet waterproofing, 150 mm (6 inches) square.  

2. Waterproofed building paper, 150 mm 2 (6 inches square).  

3. Adhesive, 0.24 L (1/2 pint).  

1.4 PRODUCT DELIVERY, STORAGE AND HANDLING: 

A. Deliver materials to job in manufacturer's origi nal unopened containers 

with brand name marked thereon.  

B. Unload and store so as to prevent injury to mate rials. 

C. Do not store material in areas where temperature  is lower than 10 oC 

(50 oF), or where prolonged temperature is above 32 oC (90 oF).  

1.5 WARRANTY 

 Shower pan waterproofing is subject to the terms o f Article titled 

"Warranty of Construction”, FAR clause 52.246-21, e xcept that warranty 

period is extended to two years.  
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1.6 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced by basic designation 

only.  

B. Federal Specification (Fed. Spec.):  

UU-B-790A INT AMD.......Building Paper, Vegetable F iber: (Kraft, 

Waterproof, Water Repellent ad Fire Resistant)  

PART 2 - PRODUCTS  

2.1 SHOWER PAN WATERPROOFING SHEET: 

A. Rubber type sheet formed of non-reinforced, homo geneous, impermeable, 

sheeting compound reduced to thermoplastic state, r esistant to fungus, 

mildew and bacteria, not less than 1.5 mm (60 mils)  thick. 

B. Asphaltic sheet formed with a laminated asphalt construction consisting 

of eight plies of Kraft paper bonded and saturated by seven layers of 

asphalt, reinforced with three layers of glass fibe rs and faced with 

polyethylene sheet; total weight 1.9 kg/m 2 (0.40 pounds per square 

foot). 

2.2 ADHESIVES: 

A. As furnished by the manufacturer of the sheet wa terproofing. 

B. Compatible with adjacent materials where contact  occurs.  

2.3 WATERPROOFED BUILDING PAPER: 

 Fed. Spec. UU-B-790, Type I, Grade C.  

2.4 CONCRETE PATCHING COMPOUND: 

A. Portland cement base, acrylic polymer compound, manufactured 

specifically for resurfacing and leveling concrete floors. 

B. Have not less than the following physical proper ties: 

1. Compressive strength - 25 mPa (3500 psi). 

2. Tensile strength - 7 mPa (1000 psi). 

3. Flexural strength - 7 mPa (1000 psi). 

4. Density - 1.9. 

C. Capable of being applied in layers up to 50 mm ( two inches) thick, 

being brought to a feather edge, and being troweled  to a smooth finish. 

D. Ready for use in 48 hours after application. 

PART 3 - EXECUTION  

3.1 PREPARATION: 

A. Before installing shower pan waterproofing, adjo ining surfaces shall be 

clean, smooth, firm and dry.  
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B. Concrete surfaces shall be cured a minimum of se ven days and be free 

from release agents, concrete curing agents, and ot her contaminates.  

C. Remove all high spots and loose and foreign part icles and fill all 

voids, depressions joints and cracks with concrete patching compound. 

D. Ensure vertical surfaces have a continuous suppo rtive back substrate 

for waterproofing.  

3.2 INSTALLATION: 

A. Coat entire surfaces to receive shower pan water proofing with adhesive 

spread at rate of 1 L/m 2 (one gallon per 40 square feet).  

B. Butt joints and cover with a strip of the waterp roofing sheeting 

material eight inches in width and seal with adhesi ve. 

C. Carry sheeting up vertical surfaces not less tha n 4 inches above 

surface of shower floor. Carry over tops of curbs.  

D. Roll entire horizontal surfaces with 23 to 45 kg  (50 to 100 pounds) 

roller and roll corners and vertical sections with a rubber roller to 

insure solid anchorage.  

E. Make cut out for floor drains and fit to drain f or watertight assembly, 

coordinating with drain installation.  

3.3 PROTECTION: 

A. When finish floor will not be immediately instal led, protect 

waterproofing pan. 

B. Cover with 2 inches of sand or waterproofed buil ding paper. 

C. Maintain protection until finished floor is plac ed.  

3.4 WATER TEST: 

A. Test in presence of COR for leaks before permane nt finish is applied 

over shower pan waterproofing.  

B. Seal floor drain watertight and fill waterproofi ng pan with water to 

within approximately 25 mm (1 inch) of top of its v ertical surfaces.  

C. When leakage occurs, repair waterproofing and re peat testing until no 

leakage occurs.  

D. Submit certificate to COR of test results.  

- - - E N D - - - 
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                   SECTION 07 21 13 
THERMAL INSULATION 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. This section specifies thermal and acoustical in sulation for buildings. 

B. Acoustical insulation is identified by thickness  and words "Acoustical 

Insulation".  

1.2 RELATED WORK  

A.  Insulating concrete system tunnel structures: Secti on 03 30 00, Cast in 

Place Concrete. 

1.3 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES.  

B. Manufacturer's Literature and Data:  

1. Insulation, each type used  

2. Adhesive, each type used.  

3. Tape  

C. Certificates: Stating the type, thickness and "R " value (thermal 

resistance) of the insulation to be installed.  

1.4 STORAGE AND HANDLING: 

A. Store insulation materials in weathertight enclo sure.  

B. Protect insulation from damage from handling, we ather and construction 

operations before, during, and after installation.  

1.5 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

C270-10.................Mortar for Unit Masonry  

C516-08.................Vermiculite Loose Fill Ther mal Insulation  

C549-06.................Perlite Loose Fill Insulati on  

C552-07.................Cellular Glass Thermal Insu lation. 

C553-08.................Mineral Fiber Blanket Therm al Insulation for 

Commercial and Industrial Applications 

C578-10.................Rigid, Cellular Polystyrene  Thermal Insulation  
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C591-09.................Unfaced Preformed Rigid Cel lular 

Polyisocynurate Thermal Insulation 

C612-10.................Mineral Fiber Block and Boa rd Thermal 

Insulation  

C665-06.................Mineral Fiber Blanket Therm al Insulation for 

Light Frame Construction and Manufactured 

Housing 

C728-05 (R2010).........Perlite Thermal Insulation Board 

C954-10.................Steel Drill Screws for the Application of 

Gypsum Panel Products or Metal Plaster Base to 

Steel Studs From 0.033 (0.84 mm) inch to 0.112 

inch (2.84 mm) in thickness 

C1002-07................Steel Self-Piercing Tapping  Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Steel Studs 

D312-00(R2006)..........Asphalt Used in Roofing 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

F1667-11................Driven Fasteners: Nails, Sp ikes and Staples. 

PART 2 - PRODUCTS  

2.1 INSULATION – GENERAL: 

A. Where thermal resistance ("R" value) is specifie d or shown for 

insulation, the thickness shown on the drawings is nominal. Use only 

insulation with actual thickness that is not less t han that required to 

provide the thermal resistance specified.  

B. Where "R" value is not specified for insulation,  use the thickness 

shown on the drawings.  

C. Where more than one type of insulation is specif ied, the type of 

insulation for each use is optional, except use onl y one type of 

insulation in any particular area.  

D. Insulation Products shall comply with following minimum content 

standards for recovered materials: 
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Material Type  Percent by Weight 

Perlite composite board 23 percent post consumer re covered 
paper 

Polyisocyanurate/polyurethane  

Rigid foam 9 percent recovered material 

Foam-in-place 5 percent recovered material 

Glass fiber reinforced 6 percent recovered material  

Phenolic rigid foam 5 percent recovered material 

Rock wool material 75 percent recovered material 

 

 The minimum-content standards are based on the wei ght (not the volume) 

of the material in the insulating core only. 

2.2 MASONRY CAVITY WALL INSULATION: NOT USED 

2.3 PERIMETER INSULATION IN CONTACT WITH SOIL: 

A. Polystyrene Board: ASTM C578, Type IV, V, VI, VI I, or IX where covered 

by soil or concrete.  

B. Cellular Glass Block: ASTM C552, Type I or IV.  

2.4 EXTERIOR FRAMING OR FURRING INSULATION: NOT USE D 

2.5 ACOUSTICAL INSULATION: NOT USED 

2.6 SOUND DEADENING BOARD: NOT USED 

2.7 RIGID INSULATION: 

A. On the inside face of exterior walls, spandrel b eams, floors, bottom of 

slabs, and where shown.  

B. Mineral Fiber Board: ASTM C612, Type IB or 2.  

C. Perlite Board: ASTM C728.  

D. Cellular Glass Block: ASTM C552, Type I.  

2.8 MASONRY FILL INSULATION: 

A. Vermiculite Insulation: ASTM C516, Type II.  

B. Perlite Insulation: ASTM C549, Type IV.  

2.9 FASTENERS: 

A. Staples or Nails: ASTM F1667, zinc-coated, size and type best suited 

for purpose.  

B. Screws: ASTM C954 or C1002, size and length best  suited for purpose 

with washer not less than 50 mm (two inches) in dia meter. 
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C. Impaling Pins: Steel pins with head not less tha n 50 mm (two inches) in 

diameter with adhesive for anchorage to substrate. Provide impaling 

pins of length to extend beyond insulation and reta in cap washer when 

washer is placed on the pin.  

2.10 ADHESIVE: 

A. As recommended by the manufacturer of the insula tion.  

B. Asphalt: ASTM D312, Type III or IV.  

C. Mortar: ASTM C270, Type 0.  

2.11 TAPE: 

A. Pressure sensitive adhesive on one face.  

B. Perm rating of not more than 0.50.  

PART 3 - EXECUTION  

3.1 INSTALLATION - GENERAL 

A. Install insulation with the vapor barrier facing  the heated side, 

unless specified otherwise.  

B. Install rigid insulating units with joints close  and flush, in regular 

courses and with cross joints broken.  

C. Install batt or blanket insulation with tight jo ints and filling 

framing void completely. Seal cuts, tears, and unla pped joints with 

tape.  

D. Fit insulation tight against adjoining construct ion and penetrations, 

unless specified otherwise.  

3.2 MASONRY CAVITY WALLS: NOT USED 

3.3 PERIMETER INSULATION: 

A. Vertical insulation:  

1. Fill joints of insulation with same material use d for bonding.  

2. Bond polystyrene board to surfaces with adhesive  or Portland cement 

mortar mixed and applied in accordance with recomme ndations of 

insulation manufacturer.  

3. Bond cellular glass insulation to surfaces with hot asphalt or 

adhesive cement. 

B. Horizontal insulation under concrete floor slab:   

1. Lay insulation boards and blocks horizontally on  level, compacted 

and drained fill. 

2. Extend insulation from foundation walls towards center of building 

not less than 600 mm (24 inches) or as shown.  
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3.4 EXTERIOR FRAMING OR FURRING BLANKET INSULATION:  NOT USED 

3.5 RIGID INSULATION ON SURFACE OF EXTERIOR WALLS, FLOORS, AND UNDERSIDE OF 
FLOORS: 

A. On the interior face of solid masonry and concre te walls, beams, beam 

soffits, underside of floors, and to the face of st uds for interior 

wall finish where shown.  

B. Bond to solid vertical surfaces with adhesive as  recommended by 

insulation manufacturer. Fill joints with adhesive cement.  

C. Use impaling pins for attachment to underside of  horizontal surfaces. 

Space fastenings as required to hold insulation in place and prevent 

sagging.  

D. Fasten board insulation to face of studs with sc rews, nails or staples. 

Space fastenings not more than 300 mm (12 inches) a part. Stagger 

fasteners at joints of boards. Install at each corn er.  

E. Floor insulation:  

1. Bond insulation to concrete floors in attic by c oating surfaces with 

hot steep asphalt applied at rate of not less than 11.5 Kg per m² 

(25 lbs/100 sq. ft.), and firmly bed insulation the rein.  

2. When applied in more than one layer, bed succeed ing layers in hot 

steep asphalt applied at the rate of not less than 11.5 Kg per m² 

per m² lbs/100 sq. ft.).  

3. Contractors option: Insulation may be installed with nonflammable 

adhesive in accordance with the manufacturer's prin ted instructions 

when a separate vapor retarder is used.  

3.6 MASONRY FILL INSULATION: NOT USED 

3.7 ACOUSTICAL INSULATION: NOT USED 

- - - E N D - - -  
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SECTION 07 84 00 
FIRESTOPPING 

 
PART 1 GENERAL 

1.1 DESCRIPTION 

A. Closures of openings in walls, floors, and roof decks against 

penetration of flame, heat, and smoke or gases in f ire resistant rated 

construction. 

B. Closure of openings in walls against penetration  of gases or smoke in 

smoke partitions. 

1.2 RELATED WORK 

A. Sealants and application: Section 07 92 00, JOIN T SEALANTS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturers literature, data, and installation  instructions for types 

of firestopping and smoke stopping used. 

C. List of FM, UL, or WH classification number of s ystems installed. 

D. Certified laboratory test reports for ASTM E814 tests for systems not 

listed by FM, UL, or WH proposed for use. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials in their original unopened con tainers with 

manufacturer’s name and product identification.  

B. Store in a location providing protection from da mage and exposure to 

the elements. 

1.5 WARRANTY 

 Firestopping work subject to the terms of the Arti cle “Warranty of 

Construction”, FAR clause 52.246-21, except extend the warranty period 

to five years. 

1.6 QUALITY ASSURANCE 

 FM, UL, or WH or other approved laboratory tested products will be 

acceptable. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 
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B. American Society for Testing and Materials (ASTM ): 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

E814-11.................Fire Tests of Through-Penet ration Fire Stops 

C. Factory Mutual Engineering and Research Corporat ion (FM): 

 Annual Issue Approval Guide Building Materials 

D. Underwriters Laboratories, Inc. (UL): 

 Annual Issue Building Materials Directory 

 Annual Issue Fire Resistance Directory 

1479-10.................Fire Tests of Through-Penet ration Firestops 

E. Warnock Hersey (WH): 

 Annual Issue Certification Listings 

PART 2 - PRODUCTS 

2.1 FIRESTOP SYSTEMS 

A. Use either factory built (Firestop Devices) or f ield erected (through-

Penetration Firestop Systems) to form a specific bu ilding system 

maintaining required integrity of the fire barrier and stop the passage 

of gases or smoke. 

B. Through-penetration firestop systems and firesto p devices tested in 

accordance with ASTM E814 or UL 1479 using the "F" or "T" rating to 

maintain the same rating and integrity as the fire barrier being 

sealed. "T" ratings are not required for penetratio ns smaller than or 

equal to 100 mm (4 in) nominal pipe or 0.01 m 2 (16 sq. in.) in overall 

cross sectional area. 

C. Products requiring heat activation to seal an op ening by its 

intumescence shall exhibit a demonstrated ability t o function as 

designed to maintain the fire barrier. 

D. Firestop sealants used for firestopping or smoke  sealing shall have 

following properties: 

1. Contain no flammable or toxic solvents. 

2. Have no dangerous or flammable out gassing durin g the drying or 

curing of products. 

3. Water-resistant after drying or curing and unaff ected by high 

humidity, condensation or transient water exposure.  
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4. When used in exposed areas, shall be capable of being sanded and 

finished with similar surface treatments as used on  the surrounding 

wall or floor surface.  

E. Firestopping system or devices used for penetrat ions by glass pipe, 

plastic pipe or conduits, unenclosed cables, or oth er non-metallic 

materials shall have following properties: 

1. Classified for use with the particular type of p enetrating material 

used. 

2. Penetrations containing loose electrical cables,  computer data 

cables, and communications cables protected using f irestopping 

systems that allow unrestricted cable changes witho ut damage to the 

seal. 

3. Intumescent products which would expand to seal the opening and act 

as fire, smoke, toxic fumes, and, water sealant. 

F. Maximum flame spread of 25 and smoke development  of 50 when tested in 

accordance with ASTM E84. 

G. FM, UL, or WH rated or tested by an approved lab oratory in accordance 

with ASTM E814. 

H. Materials to be asbestos free. 

2.2 SMOKE STOPPING IN SMOKE PARTITIONS 

A. Use silicone sealant in smoke partitions as spec ified in Section 07 92 

00, JOINT SEALANTS.  

B. Use mineral fiber filler and bond breaker behind  sealant. 

C. Sealants shall have a maximum flame spread of 25  and smoke developed of 

50 when tested in accordance with E84. 

D. When used in exposed areas capable of being sand ed and finished with 

similar surface treatments as used on the surroundi ng wall or floor 

surface. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

 Submit product data and installation instructions,  as required by 

article, submittals, after an on site examination o f areas to receive 

firestopping. 
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3.2 PREPARATION 

A. Remove dirt, grease, oil, loose materials, or ot her substances that 

prevent adherence and bonding or application of the  firestopping or 

smoke stopping materials. 

B. Remove insulation on insulated pipe for a distan ce of 150 mm (six 

inches) on either side of the fire rated assembly p rior to applying the 

firestopping materials unless the firestopping mate rials are tested and 

approved for use on insulated pipes. 

3.3 INSTALLATION 

A. Do not begin work until the specified material d ata and installation 

instructions of the proposed firestopping systems h ave been submitted 

and approved. 

B. Install firestopping systems with smoke stopping  in accordance with FM, 

UL, WH, or other approved system details and instal lation instructions. 

C. Install smoke stopping seals in smoke partitions . 

3.4 CLEAN-UP AND ACCEPTANCE OF WORK 

A. As work on each floor is completed, remove mater ials, litter, and 

debris. 

B. Do not move materials and equipment to the next- scheduled work area 

until completed work is inspected and accepted by t he Resident 

Engineer. 

C. Clean up spills of liquid type materials. 

- - - E N D - - - 
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SECTION 07 92 00 
JOINT SEALANTS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION: 

 Section covers all sealant and caulking materials and their 

application, wherever required for complete install ation of building 

materials or systems. 

1.2 RELATED WORK: 

A. Sealing of site work concrete paving: Section 32  05 23, CEMENT AND 

CONCRETE FOR EXTERIOR IMPROVEMENTS.  

1.3 QUALITY CONTROL: 

A. Installer Qualifications: An experienced install er who has specialized 

in installing joint sealants similar in material, d esign, and extent to 

those indicated for this Project and whose work has  resulted in joint-

sealant installations with a record of successful i n-service 

performance. 

B. Source Limitations: Obtain each type of joint se alant through one 

source from a single manufacturer. 

C. Product Testing: Obtain test results from a qual ified testing agency 

based on testing current sealant formulations withi n a 12-month period. 

1. Testing Agency Qualifications: An independent te sting agency 

qualified according to ASTM C1021. 

2. Test elastomeric joint sealants for compliance w ith requirements 

specified by reference to ASTM C920, and where appl icable, to other 

standard test methods. 

3. Test elastomeric joint sealants according to SWR I’s Sealant 

Validation Program for compliance with requirements  specified by 

reference to ASTM C920 for adhesion and cohesion un der cyclic 

movement, adhesion-in peel, and indentation hardnes s. 

4. Test other joint sealants for compliance with re quirements indicated 

by referencing standard specifications and test met hods. 

D. Preconstruction Field-Adhesion Testing: Before i nstalling elastomeric 

sealants, field test their adhesion to joint substr ates in accordance 

with sealant manufacturer’s recommendations:  
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1. Locate test joints where indicated or, if not in dicated, as directed 

by Contracting Officer. 

2. Conduct field tests for each application indicat ed below: 

a. Each type of elastomeric sealant and joint subst rate indicated. 

b. Each type of non-elastomeric sealant and joint s ubstrate 

indicated. 

3. Notify Contracting Officer’s Representative seve n days in advance of 

dates and times when test joints will be erected.  

E. VOC: Acrylic latex and Silicon sealants shall ha ve less than 50g/l VOC 

content. 

1.4 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Manufacturer's installation instructions for eac h product used. 

C. Cured samples of exposed sealants for each color  where required to 

match adjacent material. 

D. Manufacturer's Literature and Data:  

1. Caulking compound  

2. Primers  

3. Sealing compound, each type, including compatibi lity when different 

sealants are in contact with each other. 

1.5 PROJECT CONDITIONS: 

A. Environmental Limitations:  

1. Do not proceed with installation of joint sealan ts under following 

conditions: 

a. When ambient and substrate temperature condition s are outside 

limits permitted by joint sealant manufacturer or a re below 4.4 °C 

(40 °F). 

b. When joint substrates are wet. 

B. Joint-Width Conditions: 

1. Do not proceed with installation of joint sealan ts where joint 

widths are less than those allowed by joint sealant  manufacturer for 

applications indicated. 

C. Joint-Substrate Conditions: 
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1. Do not proceed with installation of joint sealan ts until 

contaminants capable of interfering with adhesion a re removed from 

joint substrates. 

1.6 DELIVERY, HANDLING, AND STORAGE: 

A. Deliver materials in manufacturers' original uno pened containers, with 

brand names, date of manufacture, shelf life, and m aterial designation 

clearly marked thereon. 

B. Carefully handle and store to prevent inclusion of foreign materials. 

C. Do not subject to sustained temperatures exceedi ng 32 ° C (90 ° F) or less 

than 5 ° C (40 ° F). 

1.7 DEFINITIONS: 

A. Definitions of terms in accordance with ASTM C71 7 and as specified. 

B. Back-up Rod: A type of sealant backing. 

C. Bond Breakers: A type of sealant backing. 

D. Filler: A sealant backing used behind a back-up rod. 

1.8 WARRANTY: 

A. Warranty exterior sealing against leaks, adhesio n, and cohesive 

failure, and subject to terms of "Warranty of Const ruction", FAR clause 

52.246-21, except that warranty period shall be ext ended to two years. 

B. General Warranty: Special warranty specified in this Article shall not 

deprive Government of other rights Government may h ave under other 

provisions of Contract Documents and shall be in ad dition to, and run 

concurrent with, other warranties made by Contracto r under requirements 

of Contract Documents. 

1.9 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM ): 

C509-06.................Elastomeric Cellular Prefor med Gasket and 

Sealing Material. 

C612-10.................Mineral Fiber Block and Boa rd Thermal 

Insulation.  

C717-10.................Standard Terminology of Bui lding Seals and 

Sealants. 



CLEMENT J. ZABLOCKI VAMC                DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    12-11 
 

 
JOINT SEALANTS        07 92 00 - 4 
  
 

C834-10.................Latex Sealants. 

C919-08.................Use of Sealants in Acoustic al Applications. 

C920-10.................Elastomeric Joint Sealants.  

C1021-08................Laboratories Engaged in Tes ting of Building 

Sealants. 

C1193-09................Standard Guide for Use of J oint Sealants. 

C1330-02 (R2007)........Cylindrical Sealant Backing  for Use with Cold 

Liquid Applied Sealants. 

D1056-07................Specification for Flexible Cellular Materials—

Sponge or Expanded Rubber. 

E84-09..................Surface Burning Characteris tics of Building 

Materials. 

C. Sealant, Waterproofing and Restoration Institute  (SWRI).  

 The Professionals’ Guide 

PART 2 - PRODUCTS  

2.1 SEALANTS: 

A. S-1:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type M.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 20-40  

B. S-2:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type M.  

3. Class 25.  

4. Grade P.  

5. Shore A hardness of 25-40.  

C. S-3:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type S.  

3. Class 25, joint movement range of plus or minus 50 percent.  

4. Grade NS.  

5. Shore A hardness of 15-25.  

6. Minimum elongation of 700 percent. 
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D. S-4:  

1. ASTM C920 polyurethane or polysulfide.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-40. 

E. S-5:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type S.  

3. Class 25.  

4. Grade P.  

5. Shore hardness of 15-45. 

F. S-6:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class: Joint movement range of plus 100 percent to minus 50 percent.  

4. Grade NS.  

5. Shore A hardness of 15-20.  

6. Minimum elongation of 1200 percent. 

G. S-7:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30. 

6. Structural glazing application. 

H. S-8:  

1. ASTM C920, silicone, acetoxy cure.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30. 

6. Structural glazing application. 

I. S-9:  

1. ASTM C920 silicone.  

2. Type S.  
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3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30.  

6. Non-yellowing, mildew resistant. 

J. S-10: 

1. ASTMC C920, coal tar extended fuel resistance po lyurethane.  

2. Type M/S.  

3. Class 25.  

4. Grade P/NS.  

5. Shore A hardness of 15-20. 

K. S-11: 

1. ASTM C920 polyurethane.  

2. Type M/S.  

3. Class 25.  

4. Grade P/NS.  

5. Shore A hardness of 35 to 50. 

L. S-12: 

1. ASTM C920, polyurethane.  

2. Type M/S.  

3. Class 25, joint movement range of plus or minus 50 percent.  

4. Grade P/NS.  

5. Shore A hardness of 25 to 50. 

2.2 CAULKING COMPOUND: 

A. C-1: ASTM C834, acrylic latex. 

B. C-2: One component acoustical caulking, non dryi ng, non hardening, 

synthetic rubber. 

2.3 COLOR: 

A. Sealants used with exposed masonry shall match c olor of mortar joints. 

B. Sealants used with unpainted concrete shall matc h color of adjacent 

concrete. 

C. Color of sealants for other locations shall be l ight gray or aluminum, 

unless specified otherwise. 

D. Caulking shall be light gray or white, unless sp ecified otherwise. 

2.4 JOINT SEALANT BACKING: 

A. General: Provide sealant backings of material an d type that are 

nonstaining; are compatible with joint substrates, sealants, primers, 
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and other joint fillers; and are approved for appli cations indicated by 

sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings: ASTM C1330, of typ e indicated below and 

of size and density to control sealant depth and ot herwise contribute 

to producing optimum sealant performance: 

1. Type C: Closed-cell material with a surface skin . 

C. Elastomeric Tubing Sealant Backings: Neoprene, b utyl, EPDM, or silicone 

tubing complying with ASTM D1056, nonabsorbent to w ater and gas, and 

capable of remaining resilient at temperatures down  to minus 32 ° C 

(minus 26 ° F). Provide products with low compression set and of size and 

shape to provide a secondary seal, to control seala nt depth, and 

otherwise contribute to optimum sealant performance . 

D. Bond-Breaker Tape: Polyethylene tape or other pl astic tape recommended 

by sealant manufacturer for preventing sealant from  adhering to rigid, 

inflexible joint-filler materials or joint surfaces  at back of joint 

where such adhesion would result in sealant failure . Provide self-

adhesive tape where applicable. 

2.5 FILLER: 

A. Mineral fiber board: ASTM C612, Class 1. 

B. Thickness same as joint width. 

C. Depth to fill void completely behind back-up rod .  

2.6 PRIMER: 

A. As recommended by manufacturer of caulking or se alant material.  

B. Stain free type. 

2.7 CLEANERS-NON POUROUS SURFACES: 

 Chemical cleaners acceptable to manufacturer of se alants and sealant 

backing material, free of oily residues and other s ubstances capable of 

staining or harming joint substrates and adjacent n on-porous surfaces 

and formulated to promote adhesion of sealant and s ubstrates. 

PART 3 - EXECUTION 

3.1 INSPECTION: 

A. Inspect substrate surface for bond breaker conta mination and unsound 

materials at adherent faces of sealant. 

B. Coordinate for repair and resolution of unsound substrate materials.  
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C. Inspect for uniform joint widths and that dimens ions are within 

tolerance established by sealant manufacturer. 

3.2 PREPARATIONS: 

A. Prepare joints in accordance with manufacturer's  instructions and SWRI. 

B. Clean surfaces of joint to receive caulking or s ealants leaving joint 

dry to the touch, free from frost, moisture, grease , oil, wax, lacquer 

paint, or other foreign matter that would tend to d estroy or impair 

adhesion. 

1. Clean porous joint substrate surfaces by brushin g, grinding, blast 

cleaning, mechanical abrading, or a combination of these methods to 

produce a clean, sound substrate capable of develop ing optimum bond 

with joint sealants.  

2. Remove loose particles remaining from above clea ning operations by 

vacuuming or blowing out joints with oil-free compr essed air. Porous 

joint surfaces include the following: 

a. Concrete. 

b. Masonry. 

c. Unglazed surfaces of ceramic tile. 

3. Remove laitance and form-release agents from con crete. 

4. Clean nonporous surfaces with chemical cleaners or other means that 

do not stain, harm substrates, or leave residues ca pable of 

interfering with adhesion of joint sealants. 

a. Metal. 

b. Glass. 

c. Porcelain enamel. 

d. Glazed surfaces of ceramic tile. 

C. Do not cut or damage joint edges. 

D. Apply masking tape to face of surfaces adjacent to joints before 

applying primers, caulking, or sealing compounds. 

1. Do not leave gaps between ends of sealant backin gs. 

2. Do not stretch, twist, puncture, or tear sealant  backings. 

3. Remove absorbent sealant backings that have beco me wet before 

sealant application and replace them with dry mater ials. 

E. Apply primer to sides of joints wherever require d by compound 

manufacturer's printed instructions.  
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1. Apply primer prior to installation of back-up ro d or bond breaker 

tape.  

2. Use brush or other approved means that will reac h all parts of 

joints. 

F. Take all necessary steps to prevent three sided adhesion of sealants. 

3.3 BACKING INSTALLATION: 

A. Install back-up material, to form joints enclose d on three sides as 

required for specified depth of sealant. 

B. Where deep joints occur, install filler to fill space behind the back-

up rod and position the rod at proper depth. 

C. Cut fillers installed by others to proper depth for installation of 

back-up rod and sealants. 

D. Install back-up rod, without puncturing the mate rial, to a uniform 

depth, within plus or minus 3 mm (1/8 inch) for sea lant depths 

specified. 

E. Where space for back-up rod does not exist, inst all bond breaker tape 

strip at bottom (or back) of joint so sealant bonds  only to two 

opposing surfaces. 

F. Take all necessary steps to prevent three sided adhesion of sealants. 

 
3.4 SEALANT DEPTHS AND GEOMETRY: 

A. At widths up to 6 mm (1/4 inch), sealant depth e qual to width. 

B. At widths over 6 mm (1/4 inch), sealant depth 1/ 2 of width up to 13 mm 

(1/2 inch) maximum depth at center of joint with se alant thickness at 

center of joint approximately 1/2 of depth at adhes ion surface. 

3.5 INSTALLATION: 

A. General:  

1. Apply sealants and caulking only when ambient te mperature is between  

5° C and 38 ° C (40 ° and 100 ° F).  

2. Do not use polysulfide base sealants where seala nt may be exposed to 

fumes from bituminous materials, or where water vap or in continuous 

contact with cementitious materials may be present.   

3. Do not use sealant type listed by manufacture as  not suitable for 

use in locations specified.  

4. Apply caulking and sealing compound in accordanc e with 

manufacturer's printed instructions.  
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5. Avoid dropping or smearing compound on adjacent surfaces.  

6. Fill joints solidly with compound and finish com pound smooth.  

7. Tool joints to concave surface unless shown or s pecified otherwise.  

8. Finish paving or floor joints flush unless joint  is otherwise 

detailed.  

9. Apply compounds with nozzle size to fit joint wi dth.  

10. Test sealants for compatibility with each other  and substrate. Use 

only compatible sealant.  

B. For application of sealants, follow requirements  of ASTM C1193 unless 

specified otherwise.  

C. Where gypsum board partitions are of sound rated , fire rated, or smoke 

barrier construction, follow requirements of ASTM C 919 only to seal all 

cut-outs and intersections with the adjoining const ruction unless 

specified otherwise.  

1. Apply a 6 mm (1/4 inch) minimum bead of sealant each side of runners 

(tracks), including those used at partition interse ctions with 

dissimilar wall construction. 

2. Coordinate with application of gypsum board to i nstall sealant 

immediately prior to application of gypsum board. 

3. Partition intersections: Seal edges of face laye r of gypsum board 

abutting intersecting partitions, before taping and  finishing or 

application of veneer plaster-joint reinforcing.  

4. Openings: Apply a 6 mm (1/4 inch) bead of sealan t around all cut-

outs to seal openings of electrical boxes, ducts, p ipes and similar 

penetrations. To seal electrical boxes, seal sides and backs.  

5. Control Joints: Before control joints are instal led, apply sealant 

in back of control joint to reduce flanking path fo r sound through 

control joint. 

3.6 FIELD QUALITY CONTROL: 

A. Field-Adhesion Testing: Field-test joint-sealant  adhesion to joint 

substrates as recommended by sealant manufacturer: 

1. Extent of Testing: Test completed elastomeric se alant joints as 

follows: 

a. Perform 10 tests for first 300 m (1000 feet) of joint length for 

each type of elastomeric sealant and joint substrat e. 
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b. Perform one test for each 300 m (1000 feet) of j oint length 

thereafter or one test per each floor per elevation .  

B. Inspect joints for complete fill, for absence of  voids, and for joint 

configuration complying with specified requirements . Record results in 

a field adhesion test log.  

C. Inspect tested joints and report on following: 

1. Whether sealants in joints connected to pulled-o ut portion failed to 

adhere to joint substrates or tore cohesively. Incl ude data on pull 

distance used to test each type of product and join t substrate. 

2. Compare these results to determine if adhesion p asses sealant 

manufacturer’s field-adhesion hand-pull test criter ia. 

3. Whether sealants filled joint cavities and are f ree from voids. 

4. Whether sealant dimensions and configurations co mply with specified 

requirements. 

D. Record test results in a field adhesion test log . Include dates when 

sealants were installed, names of persons who insta lled sealants, test 

dates, test locations, whether joints were primed, adhesion results and 

percent elongations, sealant fill, sealant configur ation, and sealant 

dimensions.  

E. Repair sealants pulled from test area by applyin g new sealants 

following same procedures used to originally seal j oints. Ensure that 

original sealant surfaces are clean and new sealant  contacts original 

sealant.  

F. Evaluation of Field-Test Results: Sealants not e videncing adhesive 

failure from testing or noncompliance with other in dicated 

requirements, will be considered satisfactory. Remo ve sealants that 

fail to adhere to joint substrates during testing o r to comply with 

other requirements. Retest failed applications unti l test results prove 

sealants comply with indicated requirements.  

3.7 CLEANING: 

A. Fresh compound accidentally smeared on adjoining  surfaces: Scrape off 

immediately and rub clean with a solvent as recomme nded by the caulking 

or sealant manufacturer. 

B. After filling and finishing joints, remove maski ng tape. 

C. Leave adjacent surfaces in a clean and unstained  condition. 
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3.8 LOCATIONS: 

A. Exterior Building Joints, Horizontal and Vertica l: 

1. Metal to Masonry or Stone: Type S-1 

2. Stone to Stone: Type S-1 

3. Cast Stone to Cast Stone: Type S-1 

B. High Temperature Joints over 204 degrees C (400 degrees F): 

1. Exhaust Pipes, Flues, Breech Stacks: Type S-7 or  S-8 

C. Concrete Vault Joints: 

1. Joints at Masonry Walls and Columns, Piers, Conc rete Walls or 

Exterior Walls: Types C-1 and C-2. 

- - - E N D - - - 
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SECTION 09 91 00 
PAINTING 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. Section specifies painting of items indicated on  drawings. 

B. Section specifies prime coats which may be appli ed in shop under other 

sections. 

1.2 RELATED WORK 

A. Shop prime painting of steel and ferrous metals:   Division 05 - METALS,  

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

Before work is started, or sample panels are prepar ed, submit 

manufacturer's literature, the current Master Paint ers Institute (MPI) 

"Approved Product List" indicating brand label, pro duct name and product 

code as of the date of contract award, will be used  to determine 

compliance with the submittal requirements of this specification. The 

Contractor may choose to use subsequent MPI "Approv ed Product List", 

however, only one list may be used for the entire c ontract and each 

coating system is to be from a single manufacturer.  All coats on a 

particular substrate must be from a single manufact urer. No variation from 

the MPI "Approved Product List" where applicable is  acceptable.  

C. Sample Panels: 

1. After painters' materials have been approved and  before work is started 

submit sample panels showing each type of finish an d color specified. 

2. Panels to show color: Composition board, 100 by 250 by 3 mm (4 inch by 

10 inch by 1/8 inch). 

3. Attach labels to panel stating the following: 

a. Federal Specification Number or manufacturers na me and product 

number of paints used. 

b. Product type and color. 

c. Name of project. 

4. Strips showing not less than 50 mm (2 inch) wide  strips of undercoats 

and 100 mm (4 inch) wide strip of finish coat. 

D. Manufacturers' Certificates indicating complianc e with specified 

requirements: 

1. Manufacturer's paint substituted for Federal Spe cification paints meets 

or exceeds performance of paint specified. 
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1.4 DELIVERY AND STORAGE 

A. Deliver materials to site in manufacturer's seal ed container marked to 

show following: 

1. Name of manufacturer. 

2. Product type. 

3. Batch number. 

4. Instructions for use. 

5. Safety precautions. 

B. In addition to manufacturer's label, provide a l abel legibly printed as 

following: 

1. Federal Specification Number, where applicable, and name of material. 

2. Surface upon which material is to be applied. 

3. If paint or other coating, state coat types; pri me, body or finish. 

C. Maintain space for storage, and handling of pain ting materials and 

equipment in a neat and orderly condition to preven t spontaneous 

combustion from occurring or igniting adjacent item s. 

D. Store materials at site at least 24 hours before  using, at a temperature 

between 18 and 30 degrees C (65 and 85 degrees F). 

1.5 MOCK-UP PANEL 

A. Before starting application of water paint mixtu res, apply paint as 

specified to an area, not to exceed 9 m 2 (100 ft 2), selected by Resident 

Engineer. 

B. Finish and texture approved by Resident Engineer  and historic preservation 

consultant will be used as a standard of quality fo r remainder of work. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the extent 

referenced. Publications are referenced in the text  by basic designation 

only. 

B. American Conference of Governmental Industrial H ygienists (ACGIH): 

ACGIH TLV-BKLT-2012.....Threshold Limit Values (TLV ) for Chemical 

Substances and Physical Agents and Biological 

Exposure Indices (BEIs) 

ACGIH TLV-DOC-2012......Documentation of Threshold Limit Values and 

Biological Exposure Indices, (Seventh Edition) 

C. American National Standards Institute (ANSI): 

A13.1-07................Scheme for the Identificati on of Piping Systems 

D. American Society for Testing and Materials (ASTM ): 

D260-86..........Boiled Linseed Oil 

D. Master Painters Institute (MPI): 
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No. 9-12................Exterior Alkyd Enamel MPI G loss Level 6 (EO) 

No. 11-12...............Exterior Latex, Semi-Gloss (AE) 

No. 18-12...............Organic Zinc Rich Primer 

 

No. 77-12...............Epoxy Cold Cured, Gloss (EC ) 

No. 94-12...............Exterior Alkyd, Semi-Gloss (EO) 

No. 95-12...............Fast Drying Metal Primer 

No. 98-12...............High Build Epoxy Coating 

No. 101-12..............Epoxy Anti-Corrosive Metal Primer 

No. 108-12..............High Build Epoxy Coating, L ow Gloss (EC) 

No. 119-12..............Exterior Latex, High Gloss (acrylic) (AE) 

No. 135-12..............Non-Cementitious Galvanized  Primer 

H. Steel Structures Painting Council (SSPC): 

SSPC SP 1-04 (R2004)....Solvent Cleaning 

SSPC SP 2-04 (R2004)....Hand Tool Cleaning 

SSPC SP 3-04 (R2004)....Power Tool Cleaning 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Exterior Alkyd Enamel (EO): MPI 9. 

B. Exterior Latex, Semi-Gloss (AE): MPI 11. 

C. Organic Zinc rich Coating (HR): MPI 22. 

D. Interior Alkyd, Semi-Gloss (AK): MPI 47. 

E. Epoxy Cold Cured, Gloss (EC): MPI 77. 

F. Exterior Alkyd, Semi-Gloss (EO): MPI 94. 

G. Fast Drying Metal Primer: MPI 95. 

H. Epoxy Anti-Corrosive Metal Primer: MPI 101. 

I. Exterior Latex, High Gloss (acrylic) (AE): MPI 1 19. 

J. Waterborne Galvanized Primer: MPI 134. 

K. Non-Cementitious Galvanized Primer: MPI 135. 

2.2 PAINT PROPERTIES 

A. Use ready-mixed (including colors), except two c omponent epoxies, 

polyurethanes, polyesters, paints having metallic p owders packaged 

separately and paints requiring specified additives . 

B. Where no requirements are given in the reference d specifications for 

primers, use primers with pigment and vehicle, comp atible with substrate 

and finish coats specified. 

2.3 REGULATORY REQUIREMENTS/QUALITY ASSURANCE 

A. Paint materials shall conform to the restriction s of the local 

Environmental and Toxic Control jurisdiction. 
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1. Volatile Organic Compounds (VOC): VOC content of  paint materials shall 

not exceed 10g/l for interior latex paints/primers and 50g/l for 

exterior latex paints and primers. 

2. Lead-Base Paint: 

a. Comply with Section 410 of the Lead-Based Paint Poisoning Prevention 

Act, as amended, and with implementing regulations promulgated by 

Secretary of Housing and Urban Development. 

b. Regulations concerning prohibition against use o f lead-based paint 

in federal and federally assisted construction, or rehabilitation of 

residential structures are set forth in Subpart F, Title 24, Code of 

Federal Regulations, Department of Housing and Urba n Development. 

c. For lead-paint removal, see Section 02 83 33.13,  LEAD-BASED PAINT 

REMOVAL AND DISPOSAL. 

3. Asbestos:  Materials shall not contain asbestos.  

4. Chromate, Cadmium, Mercury, and Silica: Material s shall not contain 

zinc-chromate, strontium-chromate, Cadmium, mercury  or mercury 

compounds or free crystalline silica. 

5. Human Carcinogens: Materials shall not contain a ny of the ACGIH-BKLT 

and ACGHI-DOC confirmed or suspected human carcinog ens. 

6. Use high performance acrylic paints in place of alkyd paints, where 

possible. 

7. VOC content for solvent-based paints shall not e xceed 250g/l and shall 

not be formulated with more than one percent aromat ic hydro carbons by 

weight. 

PART 3 - EXECUTION 

3.1 JOB CONDITIONS 

A. Safety: Observe required safety regulations and manufacturer's warning and 

instructions for storage, handling and application of painting materials. 

1. Take necessary precautions to protect personnel and property from 

hazards due to falls, injuries, toxic fumes, fire, explosion, or other 

harm. 

2. Deposit soiled cleaning rags and waste materials  in metal containers 

approved for that purpose. Dispose of such items of f the site at end of 

each days work. 

B. Atmospheric and Surface Conditions: 

1. Do not apply coating when air or substrate condi tions are: 

a. Less than 3 degrees C (5 degrees F) above dew po int. 

b. Below 10 degrees C (50 degrees F) or over 35 deg rees C (95 degrees 

F), unless specifically pre-approved by the Contrac ting Officer and 
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the product manufacturer. Under no circumstances sh all application 

conditions exceed manufacturer recommendations. 

2. Do no exterior painting when it is windy and dus ty. 

3. Do not paint in direct sunlight or on surfaces t hat the sun will soon 

warm. 

4. Apply only on clean, dry and frost free surfaces  except as follows: 

a. Apply water thinned acrylic and cementitious pai nts to damp (not 

wet) surfaces where allowed by manufacturer's print ed instructions. 

b. Dampened with a fine mist of water on hot dry da ys concrete and 

masonry surfaces to which water thinned acrylic and  cementitious 

paints are applied to prevent excessive suction and  to cool surface. 

3.2 SURFACE PREPARATION 

A. Method of surface preparation is optional, provi ded results of finish 

painting produce solid even color and texture speci fied with no overlays. 

B. General: 

1. Remove prefinished items not to be painted such as lighting fixtures, 

escutcheon plates, hardware, trim, and similar item s for reinstallation 

after paint is dried. 

2. Remove items for reinstallation and complete pai nting of such items and 

adjacent areas when item or adjacent surface is not  accessible or 

finish is different. 

3. See other sections of specifications for specifi ed surface conditions 

and prime coat. 

4. Clean surfaces for painting with materials and m ethods compatible with 

substrate and specified finish. Remove any residue remaining from 

cleaning agents used. Do not use solvents, acid, or  steam on concrete 

and masonry. 

C. Ferrous Metals: 

1. Remove oil, grease, soil, drawing and cutting co mpounds, flux and other 

detrimental foreign matter in accordance with SSPC- SP 1 (Solvent 

Cleaning). 

2. Remove loose mill scale, rust, and paint, by han d or power tool 

cleaning, as defined in SSPC-SP 2 (Hand Tool Cleani ng) and SSPC-SP 3 

(Power Tool Cleaning).  

3. Fill dents, holes and similar voids and depressi ons in flat exposed 

surfaces of items specified to have semi-gloss or g loss finish with TT-

F-322D (Filler, Two-Component Type, For Dents, Smal l Holes and Blow-

Holes). Finish flush with adjacent surfaces. 



 CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
 MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     06-01-12 
 

PAINTING                                                           09 91 00 - 6 

a. This includes flat head countersunk screws used for permanent 

anchors. 

b. Do not fill screws of item intended for removal such as glazing 

beads. 

4. Spot prime abraded and damaged areas in shop pri me coat which expose 

bare metal with same type of paint used for prime c oat. Feather edge of 

spot prime to produce smooth finish coat.  

5. Spot prime abraded and damaged areas which expos e bare metal of factory 

finished items with paint as recommended by manufac turer of item. 

D. Zinc-Coated (Galvanized) Metal Surfaces Specifie d Painted: 

1. Clean surfaces to remove grease, oil and other d eterrents to paint 

adhesion in accordance with SSPC-SP 1 (Solvent Clea ning). 

2. Spot coat abraded and damaged areas of zinc-coat ing which expose base 

metal on hot-dip zinc-coated items with MPI 18 (Org anic Zinc Rich 

Coating). Prime or spot prime with MPI 134 (Waterbo rne Galvanized 

Primer) or MPI 135 (Non- Cementitious Galvanized Pr imer) depending on 

finish coat compatibility. 

3.3 PAINT PREPARATION 

A. Thoroughly mix painting materials to ensure unif ormity of color, complete 

dispersion of pigment and uniform composition. 

B. Do not thin unless necessary for application and  when finish paint is used 

for body and prime coats. Use materials and quantit ies for thinning as 

specified in manufacturer's printed instructions. 

C. Remove paint skins, then strain paint through co mmercial paint strainer to 

remove lumps and other particles. 

D. Mix two component and two part paint and those r equiring additives in such 

a manner as to uniformly blend as specified in manu facturer's printed 

instructions unless specified otherwise. 

E. For tinting required to produce exact shades spe cified, use color pigment 

recommended by the paint manufacturer. 

3.4 APPLICATION 

A. Start of surface preparation or painting will be  construed as acceptance 

of the surface as satisfactory for the application of materials. 

B. Unless otherwise specified, apply paint in three  coats; prime, body, and 

finish. When two coats applied to prime coat are th e same, first coat 

applied over primer is body coat and second coat is  finish coat. 

C. Apply each coat evenly and cover substrate compl etely. 
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D. Allow not less than 48 hours between application  of succeeding coats, 

except as allowed by manufacturer's printed instruc tions, and approved by 

Resident Engineer. 

E. Finish surfaces to show solid even color, free f rom runs, lumps, 

brushmarks, laps, holidays, or other defects. 

F. Apply by brush, roller or spray, except as other wise specified. 

G. Do not spray paint in existing occupied spaces u nless approved by Resident 

Engineer, except in spaces sealed from existing occ upied spaces. 

1. Apply painting materials specifically required b y manufacturer to be 

applied by spraying. 

2. In areas where paint is applied by spray, mask o r enclose with 

polyethylene, or similar air tight material with ed ges and seams 

continuously sealed including items specified in WO RK NOT PAINTED, 

motors, controls, telephone, and electrical equipme nt, fronts of 

sterilizes and other recessed equipment and similar  prefinished items. 

3.5 PRIME PAINTING 

A. After surface preparation prime surfaces before application of body and 

finish coats, except as otherwise specified. 

B. Spot prime and apply body coat to damaged and ab raded painted surfaces 

before applying succeeding coats. 

C. Additional field applied prime coats over shop o r factory applied prime 

coats are not required except for exterior exposed steel apply an 

additional prime coat. 

D. Metals except boilers, incinerator stacks, and e ngine exhaust pipes: 

1. Steel and iron: MPI 95 (Fast Drying Metal Primer ). Use MPI 101 (Cold 

Curing Epoxy Primer) where MPI 77 (Epoxy Cold Cured , Gloss (EC)) finish 

is specified. 

2. Zinc-coated steel and iron: MPI 134 (Waterborne Galvanized Primer), MPI 

135 (Non-Cementitious Galvanized Primer). 

3.6 EXTERIOR FINISHES 

A. Apply following finish coats where specified in drawings.  

B. Steel and Ferrous Metal: 

1. Two coats of MPI 9 (Exterior Alkyd Enamel (EO)).  

3.7 INTERIOR FINISHES – NOT APPLICABLE 

3.8 REFINISHING EXISTING PAINTED SURFACES – NOT APP LICABLE 

3.9 PAINT COLOR 

A. Color and gloss of finish coats is indicated on drawings.  

B. Coat Colors: 

1. Color of priming coat: Lighter than body coat. 
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2. Color of body coat:  Lighter than finish coat. 

3. Color prime and body coats to not show through t he finish coat and to 

mask surface imperfections or contrasts. 

3.10 MECHANICAL AND ELECTRICAL WORK FIELD PAINTING SCHEDULE 

A. Field painting of mechanical and electrical cons ists of cleaning, 

touching-up abraded shop prime coats, and applying prime, body and finish 

coats to materials and equipment if not factory fin ished in space 

scheduled to be finished. 

B. In spaces not scheduled to be finish painted, pa int as specified under 

paragraph H, colors. 

C. Omit prime coat from factory prime-coated items.   

D. Finish painting of mechanical and electrical equ ipment is not required 

when located in interstitial spaces, above suspende d ceilings, in 

concealed areas such as pipe and electric closets, pipe basements, pipe 

tunnels, trenches, attics, roof spaces, shafts and furred spaces except on 

electrical conduit containing feeders 600 volts or more. 

E. Omit field painting of items specified in paragr aph, Building and 

Structural WORK NOT PAINTED. 

F. Color: 

1. Paint items having no color specified to match s urrounding surfaces.  

2. Paint colors as specified for the following: 

a. Federal Safety Orange: Entire lengths of electri cal conduits 

containing feeders 600 volts or more. 

G. Apply paint systems on properly prepared and pri med surface as follows: 

1. Exterior Locations: 

a. Apply two coats of MPI 11 (Exterior Latex, Semi Gloss (AE)) to the 

following metal items: 

Galvanized and zinc-copper alloy metal. 

2. Interior Locations: 

a. Paint electrical conduits containing cables rate d 600 volts or more 

using two coats of MPI 47 (Interior Alkyd, Semi-glo ss (AK)) in the 

Federal Safety Orange color in exposed and conceale d spaces full 

length of conduit. 

3.11 BUILDING AND STRUCTURAL WORK FIELD PAINTING 

A. Painting and finishing of exterior work except a s specified under 

paragraph 3.11 B. 

1. Painting and finishing of new work including col ors and gloss of finish 

selected is indicated on drawings. 

2. Painting of ferrous metal and galvanized metal. 
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B. Building and Structural Work not Painted: 

1. Prefinished items: 

a. Items specified factory finished under other sec tions. 

b. Factory finished equipment and pre-engineered me tal building 

components such as metal roof and wall panels. 

2. Finished surfaces: 

a. Hardware except ferrous metal. 

b. Anodized aluminum, stainless steel, chromium pla ting, copper, and 

brass, except as otherwise specified. 

c. Signs, fixtures, and other similar items integra lly finished. 

3. Concealed surfaces: 

a. Inside elevator and duct shafts, interstitial sp aces, pipe 

basements, crawl spaces, pipe tunnels, above ceilin gs, attics, 

except as otherwise specified. 

b. Inside walls or other spaces behind access doors  or panels. 

4. Moving and operating parts: 

a. Shafts, chains, gears, mechanical and electrical  operators, 

linkages, and sprinkler heads, and sensing devices.  

b. Tracks for overhead or coiling doors, shutters, and grilles. 

5. Labels: 

a. Code required label, such as Underwriters Labora tories Inc., 

Inchcape Testing Services, Inc., or Factory Mutual Research 

Corporation. 

b. Identification plates, instruction plates, perfo rmance rating, and 

nomenclature. 

6. Galvanized metal: 

a. Exterior chain link fence and gates, corrugated metal areaways, and 

gratings. 

b. Gas Storage Racks. 

c. Except where specifically specified to be painte d. 

7. Metal safety treads and nosings. 

8. Gaskets. 

9. Concrete pavements, ramps, stairs, and exterior exposed foundation 

walls. 

10. Face brick. 

11. Structural steel encased in concrete, masonry, or other enclosure. 

12. Ceilings, walls, and columns in pipe basements.  
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3.12 IDENTITY PAINTING SCHEDULE – NOT APPLICABLE 

3.14 PROTECTION CLEAN UP, AND TOUCH-UP 

A. Protect work from paint droppings and spattering  by use of masking, drop 

cloths, removal of items or by other approved metho ds. 

B. Upon completion, clean paint from hardware, glas s and other surfaces and 

items not required to be painted of paint drops or smears. 

C. Before final inspection, touch-up or refinished in a manner to produce 

solid even color and finish texture, free from defe cts in work which was 

damaged or discolored. 

- - - E N D - - - 
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SECTION 23 05 10 
COMMON WORK RESULTS FOR BOILER PLANT AND STEAM GENERATION 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. The requirements of this Section apply to all se ctions of Division 23 

related to boiler plant and steam generation.  

B. Definitions: 

1. Exposed: Piping, ductwork, and equipment exposed  to view in finished 

rooms.  

2. Option or optional: Contractor's choice of an al ternate material or 

method.  

3. RE: COR 

1.2 RELATED WORK  

A.  Section 00 72 00, GENERAL CONDITIONS. 

B.  Section 01 00 00, GENERAL REQUIREMENTS. 

C.  Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES. 

D. Section 03 30 00, CAST-IN-PLACE CONCRETE: Concre te and Grout.  

E. Section 05 50 00, METAL FABRICATIONS.  

F. Section 07 84 00, FIRESTOPPING.  

G. Section 07 92 00, JOINT SEALANTS.  

H. Section 09 91 00, PAINTING. 

1.3 QUALITY ASSURANCE  

A. Mechanical, electrical and associated systems sh all be safe, reliable, 

efficient, durable, easily and safely operable and maintainable, easily 

and safely accessible, and in compliance with appli cable codes as 

specified. The systems shall be comprised of high q uality institutional-

class and industrial-class products of manufacturer s that are 

experienced specialists in the required product lin es. All construction 

firms and personnel shall be experienced and qualif ied specialists in 

industrial and institutional HVAC or steam boiler p lant construction, as 

applicable.  

B. Products Criteria: 

1. Standard Products: Material and equipment shall be the standard 

products of a manufacturer regularly engaged in the  manufacture of 

the products for at least 3 years (or longer as spe cified elsewhere). 

The design, model and size of each item shall have been in 

satisfactory and efficient operation on at least th ree installations 

for approximately three years. However, digital ele ctronics devices, 

software and systems such as controls, instruments,  computer work 
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station, shall be the current generation of technol ogy and basic 

design that has a proven satisfactory service recor d of at least 

three years. See other specification sections for a ny exceptions 

and/or additional requirements. 

2. All items furnished shall be free from defects t hat would adversely 

affect the performance, maintainability and appeara nce of individual 

components and overall assembly. 

3. Conform to codes and standards as required by th e specifications. 

Conform to local codes, if required by local author ities such as the 

natural gas supplier, if the local codes are more s tringent then 

those specified. Refer any conflicts to the COR (RE ). 

4. Multiple Units: When two or more units of materi als or equipment of 

the same type or class are required, these units sh all be products of 

one manufacturer. 

5. Assembled Units: Manufacturers of equipment asse mblies, which use 

components made by others, assume complete responsi bility for the 

final assembled product. 

6. Nameplates: Nameplate bearing manufacturer's nam e or identifiable 

trademark shall be securely affixed in a conspicuou s place on 

equipment, or name or trademark cast integrally wit h equipment, 

stamped or otherwise permanently marked on each ite m of equipment. 

7. Asbestos products or equipment or materials cont aining asbestos shall 

not be used. 

E. Equipment Service Organizations:  

1. Boiler Plants: Service organizations authorized and trained by the 

manufacturers of the equipment supplied, shall be l ocated within 100 

miles of the project. These organizations shall com e to the site and 

provide acceptable service to restore boiler plant operations within 

four hours of receipt of notification by phone, e-m ail or fax in 

event of an emergency, such as the shut-down of equ ipment; or within 

24 hours in a non-emergency. Submit names, mail and  e-mail addresses 

and phone numbers of service personnel and organiza tions providing 

service under these conditions for (as applicable t o the project): 

burners, burner control systems, boiler control sys tems, pumps, 

critical instrumentation, computer workstation and programming. 

F. Mechanical Systems Welding: Before any welding i s performed, contractor 

shall submit a certificate certifying that welders comply with the 

following requirements: 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    11-10 
 

COMMON WORK RESULTS FOR BOILER PLANT AND STEAM GENERATION        23 05 10 - 3 

1. Qualify welding processes and operators for pipi ng according to ASME 

"Boiler and Pressure Vessel Code", Section IX, "Wel ding and Brazing 

Qualifications". 

2. Comply with provisions of ASME B31 series "Code for Pressure Piping". 

3. Certify that each welder has passed American Wel ding Society (AWS) 

qualification tests for the welding processes invol ved, and that 

certification is current. 

G. Outside Steam Distribution Welding: Refer to Sec tions 33 63 00, STEAM 

ENERGY DISTRIBUTION. 

H. Execution (Installation, Construction) Quality: 

1. Apply and install all items in accordance with m anufacturer's written 

instructions. Refer conflicts between the manufactu rer's instructions 

and the contract drawings and specifications to the  COR for 

resolution. Provide written hard copies or computer  files of 

manufacturer’s installation instructions to the COR  at least two 

weeks prior to commencing installation of any item.  Installation of 

the item will not be allowed to proceed until the r ecommendations are 

received. Failure to furnish these recommendations is a cause for 

rejection of the material. 

2. All items that require access, such as for opera ting, cleaning, 

servicing, maintenance, and calibration, shall be e asily and safely 

accessible by persons standing at floor level, or s tanding on 

permanent platforms, without the use of portable la dders. Examples of 

these items include, but are not limited to: all ty pes of valves, 

filters and strainers, transmitters, control device s.  Prior to 

commencing installation work, refer conflicts betwe en this 

requirement and contract drawings to the COR for re solution.   

3. Provide complete layout drawings required by Par agraph, SUBMITTALS.  

Do not commence construction work on any system unt il the layout 

drawings have been approved. 

I. Upon request by Government, provide lists of pre vious installations for 

selected items of equipment.  Include contact perso ns who will serve as 

references, with telephone numbers and e-mail addre sses. 

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES, and with requirements in the individua l specification 

sections.  
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B. Contractor shall make all necessary field measur ements and 

investigations to assure that the equipment and ass emblies will meet 

contract requirements. 

C. If equipment is submitted which differs in arran gement from that shown, 

provide drawings that show the rearrangement of all  associated systems. 

Approval will be given only if all features of the equipment and 

associated systems, including accessibility, are eq uivalent to that 

required by the contract. 

D. Prior to submitting shop drawings for approval, contractor shall certify 

in writing that manufacturers of all major items of  equipment have each 

reviewed drawings and specifications, and have join tly coordinated and 

properly integrated their equipment and controls to  provide a complete 

and efficient installation. 

E. Submittals and shop drawings for interdependent items, containing 

applicable descriptive information, shall be furnis hed together and 

complete in a group. Coordinate and properly integr ate materials and 

equipment in each group to provide a completely com patible and efficient 

installation. Final review and approvals will be ma de only by groups. 

F. Ungrouped submittal items for boiler plants, whi ch may be submitted 

individually, include, but are not limited to: 

1. Pipe, valves and fittings identified as to servi ce application. 

2. Strainers. 

3. Continuous blow-off heat recovery system. 

4. Emergency shut off valve - gas. 

5. Safety valves and drip pan ells. 

6. Temperature control valves, sensors. 

7. Steam pressure reducing valves and pilots. 

8. Continuous blow off control system, valves - boi lers. 

9. Sight flow indicators, oil and water. 

10. Steam traps with orifice sizes and pressure rat ings. 

11. Steam exhaust silencer. 

12. Thermometers and pressure gauges and accessorie s. 

13. Chemical feeders. 

14. Sample coolers. 

15. Blowdown tank and accessories. 

16. Gas pressure regulators, relief valves, and fil ters. 

17. Flexible connectors, hose, braided. 

18. Dielectric fittings and unions. 

19. Quick-couple hose fittings and steam hose. 
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20. Heating and ventilating equipment. 

21. Condensate pump sets. 

22. Compressed air system. 

23. Vibration isolators - air, water, oil. 

24. Supports and braces for pipe, stacks, breeching ; load, size, movement 

calculations. 

25. Pressure gauge test kit. 

26. Insulation, field-applied. 

27. Boiler plant building dangerous gas detection s ystem. 

J. Layout Drawings:  

1. Submit complete consolidated and coordinated lay out drawings for all 

new systems, and for existing systems that are in t he same areas. 

Refer to Section 00 72 00, GENERAL CONDITIONS, Arti cle, SUBCONTRACTS 

AND WORK COORDINATION.  

2. The drawings shall include plan views, elevation s and sections of all 

systems and shall be on a scale of not less than 1: 32 (3/8-inch equal 

to one foot). Clearly identify and dimension the pr oposed locations 

of the principal items of equipment. The drawings s hall clearly show 

locations and adequate clearance for all equipment,  piping, valves, 

control panels and other items. Show the access mea ns for all items 

requiring access for operations and maintenance. Pr ovide detailed 

layout drawings of all piping and duct systems. 

3. Do not install equipment foundations, equipment or piping until 

layout drawings have been approved.  

4. In addition, for HVAC systems, provide details o f the following: 

a. Mechanical equipment rooms.  

  b. Interstitial space. 

c. Hangers, inserts, supports, and bracing.  

d. Pipe sleeves.  

e. Duct or equipment penetrations of floors, walls,  ceilings, or 

roofs. 

K. Manufacturer's Literature and Data: Submit under  the pertinent section  

1. Equipment and materials identification.  

2. Fire-stopping materials.  

3. Hangers, inserts, supports and bracing. Provide load calculations for 

variable spring and constant support hangers.   

4. Wall, floor, and ceiling plates.  

L. Maintenance Data and Operating Instructions:  
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1. Maintenance and operating manuals in accordance with Section 01 00 

00, GENERAL REQUIREMENTS, Article, INSTRUCTIONS, fo r systems and 

equipment.  

2. Provide a listing of recommended replacement par ts for keeping in 

stock supply, including sources of supply, for equi pment. Include in 

the listing belts for equipment: Belt manufacturer,  model number, 

size and style, and distinguished whether of multip le belt sets.  

1.5 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. Air Conditioning, Heating and Refrigeration Inst itute (AHRI):  

430-2009................Central Station Air-Handlin g Units  

C. American National Standard Institute (ANSI):  

B31.1-2007..............Power Piping  

D. Rubber Manufacturers Association (ANSI/RMA):  

IP-20-2007..............Specifications for Drives U sing Classical 

V-Belts and Sheaves 

IP-21-2009..............Specifications for Drives U sing Double-V 

(Hexagonal) Belts  

IP-22-2007..............Specifications for Drives U sing Narrow V-Belts 

and Sheaves  

E. Air Movement and Control Association (AMCA):  

410-96..................Recommended Safety Practice s for Air Moving 

Devices  

F. American Society of Mechanical Engineers (ASME):   

Boiler and Pressure Vessel Code (BPVC):  

Section I-2007..........Power Boilers 

Section IX-2007.........Welding and Brazing Qualifi cations  

 Code for Pressure Piping: 

B31.1-2007..............Power Piping 

G. American Society for Testing and Materials (ASTM ):  

A36/A36M-08.............Standard Specification for Carbon Structural 

Steel 

A575-96(2007)...........Standard Specification for Steel Bars, Carbon, 

Merchant Quality, M-Grades 

E84-10..................Standard Test Method for Su rface Burning 

Characteristics of Building Materials  
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E119-09c................Standard Test Methods for F ire Tests of Building 

Construction and Materials  

H. Manufacturers Standardization Society (MSS) of t he Valve and Fittings 

Industry, Inc:  

SP-58-2009..............Pipe Hangers and Supports-M aterials, Design and 

Manufacture, Selection, Application, and 

Installation  

SP 69-2003..............Pipe Hangers and Supports-S election and 

Application 

SP 127-2001.............Bracing for Piping Systems,  Seismic – Wind – 

Dynamic, Design, Selection, Application 

I.  National Electrical Manufacturers Association (NEMA ): 

MG-1-2009...............Motors and Generators 

J. National Fire Protection Association (NFPA):  

31-06...................Standard for Installation o f Oil-Burning 

Equipment 

54-09...................National Fuel Gas Code 

70-08...................National Electrical Code 

85-07...................Boiler and Combustion Syste ms Hazards Code 

90A-09..................Standard for the Installati on of Air 

Conditioning and Ventilating Systems  

101-09..................Life Safety Code  

1.6 DELIVERY, STORAGE AND HANDLING  

A. Protection of Equipment:  

1. Equipment and material placed on the job site sh all remain in the 

custody of the Contractor until phased acceptance, whether or not the 

Government has reimbursed the Contractor for the eq uipment and 

material. The Contractor is solely responsible for the protection of 

such equipment and material against any damage. 

2. Place damaged equipment in first class, new oper ating condition; or, 

replace same as determined and directed by the COR.  Such repair or 

replacement shall be at no additional cost to the G overnment. 

3. Protect interiors of new equipment and piping sy stems against entry 

of foreign matter. Clean both inside and outside be fore painting or 

placing equipment in operation. 

4. Existing equipment and piping being worked on by  the Contractor shall 

be under the custody and responsibility of the Cont ractor and shall 

be protected as required for new work. 

B. Cleanliness of Piping and Equipment Systems: 
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1. Exercise care in storage and handling of equipme nt and piping 

material to be incorporated in the work. Remove deb ris arising from 

cutting, threading and welding of piping. 

2. Piping systems shall be flushed, blown or pigged  as necessary to 

deliver clean systems. 

3. Clean interior of all tanks prior to delivery fo r beneficial use by 

the Government. 

4. Boilers shall be left clean following final inte rnal inspection by 

Government insurance representative or inspector. 

5. Contractor shall be fully responsible for all co sts, damage, and 

delay arising from failure to provide clean systems . 

1.7 JOB CONDITIONS – WORK IN EXISTING BOILER PLANT 

A. Plant Operation: Government employees will be co ntinuously operating and 

managing all plant facilities, including temporary facilities, that 

serve the steam and condensate requirements of the medical center.  

B. Maintenance of Steam Supply and Condensate Retur n Service: Schedule all 

work to permit continuous steam and condensate serv ice at pressures and 

flow rates as required by the medical center. At al l times there shall 

be one spare boiler available and one spare pump fo r each service 

available, in addition to those required for servin g the load demand.  

The spare boiler and pumps must be capable of handl ing the loads that 

may be imposed if the operating boiler or pump fail s.   

C. Steam and Condensate Service Interruptions: Limi ted steam and condensate 

service interruptions, as required for interconnect ions of new and 

existing systems, will be permitted by the COR duri ng periods when the 

steam demands are not critical to the operation of the medical center. 

These non-critical periods are limited to between 8  pm and 5 am during 

the non-heating season.  Provide at least one week advance notice to the 

COR.  

D. Phasing of Work: Comply with all requirements sh own on drawings or 

specified. 

E. Plant Working Environment: Maintain the architec tural and structural 

integrity of the plant building and the working env ironment at all 

times. Maintain the interior of plant at 18 degrees  C (65 degrees F) 

minimum. Limit the opening of doors, windows or oth er access openings to 

brief periods as necessary for rigging purposes. No  storm water or 

ground water leakage permitted. Provide daily clean -up of construction 

and demolition debris on all floor surfaces and on all equipment being 

operated by VA.  
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F. Acceptance of Work for Government Operation: As new facilities are made 

available for operation and these facilities are of  beneficial use to 

the Government, inspections will be made and tests will be performed. 

Based on the inspections, a list of contract defici encies will be issued 

to the Contractor. After correction of deficiencies  as necessary for 

beneficial use, the Contracting Officer will proces s necessary 

acceptance and the equipment will then be under the  control and 

operation of Government personnel. 

PART 2 - PRODUCTS  

2.1 FACTORY-ASSEMBLED PRODUCTS 

A. Provide maximum standardization of components to  reduce spare part 

requirements. 

B. Manufacturers of equipment assemblies that inclu de components made by 

others shall assume complete responsibility for fin al assembled unit. 

1. All components of an assembled unit need not be products of same 

manufacturer. 

2. Constituent parts that are alike shall be produc ts of a single 

manufacturer. 

3. Components shall be compatible with each other a nd with the total 

assembly for intended service. 

4. Contractor shall guarantee performance of assemb lies of components, 

and shall repair or replace elements of the assembl ies as required to 

deliver specified performance of the complete assem bly. 

C. Components of equipment shall bear manufacturer' s name and trademark, 

model number, serial number and performance data on  a name plate 

securely affixed in a conspicuous place, or cast in tegral with, stamped 

or otherwise permanently marked upon the components  of the equipment. 

D. Major items of equipment, which serve the same f unction, must be the 

same make and model. Exceptions will be permitted i f performance 

requirements cannot be met. 

2.2 COMPATIBILITY OF RELATED EQUIPMENT  

 Equipment and materials installed shall be compati ble in all respects 

with other items being furnished and with existing items so that the 

result will be a complete and fully operational pla nt that conforms to 

contract requirements. 
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2.3 EQUIPMENT AND MATERIALS IDENTIFICATION  

  A. Use symbols, nomenclature and equipment number s specified, shown on the 

drawings and shown in the maintenance manuals. Iden tification for piping 

is specified in Section 09 91 00, PAINTING.  

B. Valve Tags and Lists:  

1. Boiler Plant: Provide for all valves.  

2. Valve tags: Engraved black filled numbers and le tters not less than 

13 mm (1/2-inch) high for number designation, and n ot less than 6.4 

mm(1/4-inch) for service designation on 19 gage 38 mm (1-1/2 inches) 

round brass disc, attached with brass "S" hook or b rass chain.  

3. Valve lists: Typed or printed plastic coated car d(s), sized 216 

mm(8-1/2 inches) by 280 mm (11 inches) showing tag number, valve 

function and area of control, for each service or s ystem. Punch 

sheets for a 3-ring notebook. 

4. Provide detailed plan for each floor of the buil ding indicating the 

location and valve number for each valve. Identify location of each 

valve with a color coded thumb tack in ceiling. 

2.4 FIRESTOPPING  

 Section 07 84 00, FIRESTOPPING specifies an effect ive barrier against 

the spread of fire, smoke and gases where penetrati ons occur for piping 

and ductwork. Refer to Section 23 07 11, HVAC, PLUM BING, AND BOILER 

PLANT INSULATION, for firestop pipe and duct insula tion.  

2.5 GALVANIZED REPAIR COMPOUND 

 Mil. Spec. DOD-P-21035B, paint form.  

2.6 HVAC PIPE AND EQUIPMENT SUPPORTS AND RESTRAINTS   

A. Pipe Supports: Comply with MSS SP-58. Type Numbe rs specified refer to 

this standard. For selection and application comply  with MSS SP-69. 

Refer to Section 05 50 00, METAL FABRICATIONS, for miscellaneous metal 

support materials and prime coat painting requireme nts.  

B. Attachment to Concrete Building Construction: 

1. Concrete insert: MSS SP-58, Type 18.  

2. Self-drilling expansion shields and machine bolt  expansion anchors:  

Permitted in concrete not less than 102 mm (four in ches) thick when 

approved by the COR for each job condition. 

3. Power-driven fasteners: Permitted in existing co ncrete or masonry not 

less than 102 mm (four inches) thick when approved by the COR for 

each job condition.  

  C. Attachment to existing structure: Support from  existing floor/roof 

frame. 
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D. Hanger Rods: Hot-rolled steel, ASTM A36 or A575 for allowable load 

listed in MSS SP-58. For piping, provide adjustment  means for 

controlling level or slope. Types 13 or 15 turn-buc kles shall provide 38 

mm (1-1/2 inches) minimum of adjustment and incorpo rate locknuts. 

All-thread rods are acceptable.  

E. Hangers Supporting Multiple Pipes (Trapeze Hange rs): Galvanized, cold 

formed, lipped steel channel horizontal member, not  less than 41 mm by 

41 mm (1-5/8 inches by 1-5/8 inches) ,  2.7 mm (No. 12 gage), designed to 

accept special spring held, hardened steel nuts. No t permitted for steam 

supply and condensate piping.  

1. Allowable hanger load: Manufacturers rating less  91kg (200 pounds).  

2. Guide individual pipes on the horizontal member of every other 

trapeze hanger with 6 mm (1/4-inch) U-bolt fabricat ed from steel rod. 

Provide Type 40 insulation shield, secured by two 1 3mm (1/2-inch) 

galvanized steel bands, or preinsulated calcium sil icate shield for 

insulated piping at each hanger.  

F. Supports for Piping Systems: 

1. Select hangers sized to encircle insulation on i nsulated piping. 

Refer to Section 23 07 11, HVAC, PLUMBING, AND BOIL ER PLANT 

INSULATION for insulation thickness. To protect ins ulation, provide 

Type 39 saddles for roller type supports or preinsu lated calcium 

silicate shields. Provide Type 40 insulation shield  or preinsulated 

calcium silicate shield at all other types of suppo rts and hangers 

including those for preinsulated piping. 

2. Piping Systems except High and Medium Pressure S team (MSS SP-58):  

a. Standard clevis hanger: Type 1; provide locknut.   

b. Riser clamps: Type 8.  

c. Wall brackets: Types 31, 32 or 33.  

d. Roller supports: Type 41, 43, 44 and 46.  

e. Saddle support: Type 36, 37 or 38.  

f. Turnbuckle: Types 13 or 15. Preinsulate. 

g. U-bolt clamp: Type 24.  

h. Copper Tube:  

1) Hangers, clamps and other support material in co ntact with 

tubing shall be painted with copper colored epoxy p aint, 

plastic coated or taped with non adhesive isolation  tape to 

prevent electrolysis. 

2) For vertical runs use epoxy painted or plastic c oated riser 

clamps. 
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3) For supporting tube to strut: Provide epoxy pain ted pipe straps 

for copper tube or plastic inserted vibration isola tion clamps. 

4) Insulated Lines: Provide pre-insulated calcium s ilicate shields 

sized for copper tube. 

i. Supports for plastic or glass piping: As recomme nded by the pipe 

manufacturer with black rubber tape extending one i nch beyond 

steel support or clamp.  

3. High and Medium Pressure Steam (MSS SP-58):  

a. Provide eye rod or Type 17 eye nut near the uppe r attachment.  

b. Piping 50 mm (2 inches) and larger: Type 43 roll er hanger. For 

roller hangers requiring seismic bracing provide a Type 1 clevis 

hanger with Type 41 roller attached by flat side ba rs.  

4. Convertor and Expansion Tank Hangers: May be Typ e 1 sized for the 

shell diameter. Insulation where required will cove r the hangers. 

 F. Pre-insulated Calcium Silicate Shields: 

1. Provide 360 degree water resistant high density 965 kPa (140 psi) 

compressive strength calcium silicate shields encas ed in galvanized 

metal. 

2. Pre-insulated calcium silicate shields to be ins talled at the point 

of support during erection. 

3. Shield thickness shall match the pipe insulation . 

4. The type of shield is selected by the temperatur e of the pipe, the 

load it  must carry, and the type of support it wil l be used with. 

a. Shields for supporting chilled or cold water sha ll have insulation 

that extends a minimum of 1 inch past the sheet met al. Provide for 

an adequate vapor barrier in chilled lines. 

b. The pre-insulated calcium silicate shield shall support the 

maximum allowable water filled span as indicated in  MSS-SP 69. To 

support the load, the shields may have one or more of the 

following features: structural inserts 4138 kPa (60 0 psi) 

compressive strength, an extra bottom metal shield,  or formed 

structural steel (ASTM A36) wear plates welded to t he bottom sheet 

metal jacket. 

5.  Shields may be used on steel clevis hanger type sup ports, roller 

supports or flat surfaces. 

2.7 PIPE PENETRATIONS 

A. Install sleeves during construction for other th an blocked out floor 

openings for risers in mechanical bays.  
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B. To prevent accidental liquid spills from passing  to a lower level, 

provide the following:  

1. For sleeves: Extend sleeve 25 mm (one inch) abov e finished floor and 

provide sealant for watertight joint.  

2. For blocked out floor openings: Provide 40 mm (1 -1/2 inch) angle set 

in silicone adhesive around opening.  

3. For drilled penetrations: Provide 40 mm (1-1/2 i nch) angle ring or 

square set in silicone adhesive around penetration.   

C. Penetrations are not allowed through beams or ri bs, but may be installed 

in concrete beam flanges. Any deviation from these requirements must 

receive prior approval of COR.  

D. Sheet Metal, Plastic, or Moisture-resistant Fibe r Sleeves: Provide for 

pipe passing through floors, interior walls, and pa rtitions, unless 

brass or steel pipe sleeves are specifically called  for below. 

E. Cast Iron or Zinc Coated Pipe Sleeves: Provide f or pipe passing through 

exterior walls below grade. Make space between slee ve and pipe 

watertight with a modular or link rubber seal. Seal  shall be applied at 

both ends of sleeve.  

F. Galvanized Steel or an alternate Black Iron Pipe  with asphalt coating 

Sleeves: Provide for pipe passing through concrete beam flanges, except 

where brass pipe sleeves are called for. Provide sl eeve for pipe passing 

through floor of mechanical rooms, laundry work roo ms, and animal rooms 

above basement. Except in mechanical rooms, connect  sleeve with floor 

plate.  

G. Brass Pipe Sleeves: Provide for pipe passing thr ough quarry tile, 

terrazzo or ceramic tile floors. Connect sleeve wit h floor plate.  

H. Sleeves are not required for wall hydrants for f ire department 

connections or in drywall construction.  

I. Sleeve Clearance: Sleeve through floors, walls, partitions, and beam 

flanges shall be one inch greater in diameter than external diameter of 

pipe. Sleeve for pipe with insulation shall be larg e enough to 

accommodate the insulation. Interior openings shall  be caulked tight 

with fire stopping material and sealant to prevent the spread of fire, 

smoke, and gases.  

J. Sealant and Adhesives: Shall be as specified in Section 07 92 00, JOINT 

SEALANTS.  

2.8 PENETRATIONS  

A. Provide curbs for roof mounted piping, ductwork and equipment.  Curbs 

shall be 18 inches high with continuously welded se ams, built-in cant 
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strip, interior baffle with acoustic insulation, cu rb bottom, hinged 

curb adapter. 

B. Provide firestopping for openings through fire a nd smoke barriers, 

maintaining minimum required rating of floor, ceili ng or wall assembly. 

See section 07 84 00, FIRESTOPPING. 

2.9 SPECIAL TOOLS AND LUBRICANTS  

A. Furnish, and turn over to the COR, tools not rea dily available 

commercially, that are required for disassembly or adjustment of 

equipment and machinery furnished.  

B. Grease Guns with Attachments for Applicable Fitt ings: One for each type 

of grease required for each motor or other equipmen t.  

C. Refrigerant Tools: Provide system charging/Evacu ation equipment, gauges, 

fittings, and tools required for maintenance of fur nished equipment. 

D. Tool Containers: Hardwood or metal, permanently identified for in tended 

service and mounted, or located, where directed by the COR.  

E. Lubricants: A minimum of 0.95 L (one quart) of o il, and 0.45 kg (one 

pound) of grease, of equipment manufacturer's recom mended grade and 

type, in unopened containers and properly identifie d as to use for each 

different application.  

2.10 ASBESTOS 

 Materials containing asbestos are not permitted. 

PART 3 - EXECUTION  

3.1 ARRANGEMENT AND INSTALLATION OF EQUIPMENT AND P IPING  

A. Coordinate location of piping, sleeves, inserts,  hangers, ductwork and 

equipment. Locate piping, sleeves, inserts, hangers , ductwork and 

equipment clear of windows, doors, openings, light outlets, and other 

services and utilities. Prepare equipment layout dr awings to coordinate 

proper location and personnel access of all facilit ies. Submit the 

drawings for review as required by Part 1. Follow m anufacturer's 

published recommendations for installation methods not otherwise 

specified.  

B. Operating Personnel Access and Observation Provi sions:  Select and 

arrange all equipment and systems to provide clear view and easy access, 

without use of portable ladders, for maintenance an d operation of all 

devices including, but not limited to: all equipmen t items, valves, 

filters, strainers, transmitters, sensors, control devices. All gages 

and indicators shall be clearly visible by personne l standing on the 

floor or on permanent platforms. Do not reduce or c hange maintenance and 

operating space and access provisions that are show n on the drawings.  
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C. Equipment and Piping Support: Coordinate structu ral systems necessary 

for pipe and equipment support with pipe and equipm ent locations to 

permit proper installation. 

D. Location of pipe sleeves, trenches and chases sh all be accurately 

coordinated with equipment and piping locations. 

E. Cutting Holes: 

1. Cut holes through concrete and masonry by rotary  core drill. 

Pneumatic hammer, impact electric, and hand or manu al hammer type 

drill will not be allowed, except as permitted by C OR where working 

area space is limited. 

2. Locate holes to avoid interference with structur al members such as 

beams or grade beams. Holes shall be laid out in ad vance and drilling 

done only after approval by COR. If the Contractor considers it 

necessary to drill through structural members, this  matter shall be 

referred to COR for approval. 

3. Do not penetrate membrane waterproofing. 

F. Protection and Cleaning:  

1. Equipment and materials shall be carefully handl ed, properly stored, 

and adequately protected to prevent damage before a nd during 

installation, in accordance with the manufacturer's  recommendations 

and as approved by the COR. Damaged or defective it ems in the opinion 

of the COR, shall be replaced.  

2. Protect all finished parts of equipment, such as  shafts and bearings 

where accessible, from rust prior to operation by m eans of protective 

grease coating and wrapping. Close pipe openings wi th caps or plugs 

during installation. Tightly cover and protect fixt ures and equipment 

against dirt, water chemical, or mechanical injury.  At completion of 

all work thoroughly clean fixtures, exposed materia ls and equipment.  

G. Concrete and Grout: Use concrete and shrink comp ensating grout 25 MPa 

(3000 psi) minimum, specified in Section 03 30 00, CAST-IN-PLACE 

CONCRETE.  

H. Install gages, thermometers, valves and other de vices with due regard 

for ease in reading or operating and maintaining sa id devices. Locate 

and position thermometers and gages to be easily re ad by operator or 

staff standing on floor or walkway provided. Servic ing shall not require 

dismantling adjacent equipment or pipe work.  

I. Install steam piping expansion joints as per man ufacturer’s 

recommendations. 

J. Work in Existing Building:  
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1. Perform as specified in Article, OPERATIONS AND STORAGE AREAS, 

Article, ALTERATIONS, and Article, RESTORATION of t he Section 01 00 

00, GENERAL REQUIREMENTS for relocation of existing  equipment, 

alterations and restoration of existing building(s) .  

2. As specified in Section 01 00 00, GENERAL REQUIR EMENTS, Article, 

OPERATIONS AND STORAGE AREAS, make alterations to e xisting service 

piping at times that will least interfere with norm al operation of 

the facility.  

3. Plant Operation: Government employees will be co ntinuously operating 

and managing all plant facilities, including tempor ary facilities, 

that serve the steam and condensate requirements of  the medical 

center.  

4. Maintenance of Steam Supply and Condensate Retur n Service: Schedule 

all work to permit continuous steam and condensate service at 

pressures and flow rates as required by the medical  center. At all 

times there shall be one spare boiler available and  one spare pump 

for each service available, in addition to those re quired for serving 

the load demand.  The spare boiler and pumps must b e capable of 

handling the loads that may be imposed if the opera ting boiler or 

pump fails. 

5. Steam and Condensate Service Interruptions: Limi ted steam and 

condensate service interruptions, as required for i nterconnections of 

new and existing systems, will be permitted by the COR during periods 

when the steam demands are not critical to the oper ation of the 

medical center. These non-critical periods are limi ted to between 8 

pm and 5 am during the non-heating season.  Provide  at least one week 

advance notice to the COR.  

6. Phasing of Work: Comply with all requirements sh own on drawings or 

specified. 

7. Plant Working Environment: Maintain the architec tural and structural 

integrity of the plant building and the working env ironment at all 

times. Maintain the interior of plant at 18 degrees  C (65 degrees F) 

minimum. Limit the opening of doors, windows or oth er access openings 

to brief periods as necessary for rigging purposes.  No storm water or 

ground water leakage permitted. Provide daily clean -up of 

construction and demolition debris on all floor sur faces and on all 

equipment being operated by VA.  

8. Acceptance of Work for Government Operation: As new facilities are 

made available for operation and these facilities a re of beneficial 
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use to the Government, inspections will be made and  tests will be 

performed. Based on the inspections, a list of cont ract deficiencies 

will be issued to the Contractor. After correction of deficiencies as 

necessary for beneficial use, the Contracting Offic er will process 

necessary acceptance and the equipment will then be  under the control 

and operation of Government personnel. 

10. Cut required openings through existing masonry and reinforced 

concrete using diamond core drills. Use of pneumati c hammer type 

drills, impact type electric drills, and hand or ma nual hammer type 

drills, will be permitted only with approval of the  COR. Locate 

openings that will least effect structural slabs, c olumns, ribs or 

beams. Refer to the COR for determination of proper  design for 

openings through structural sections and opening la youts approval, 

prior to cutting or drilling into structure. After COR's approval, 

carefully cut opening through construction no large r than absolutely 

necessary for the required installation.  

K. Switchgear/Electrical Equipment Drip Protection:  Every effort shall be 

made to eliminate the installation of pipe above el ectrical and 

telephone switchgear. If this is not possible, enca se pipe in a second 

pipe with a minimum of joints. Installation of pipi ng, ductwork, leak 

protection apparatus or other installations foreign  to the electrical 

installation shall be located in the space equal to  the width and depth 

of the equipment and extending from to a height of 1.8 m (6 ft.) above 

the equipment of to ceiling structure, whichever is  lower (NFPA 70). 

L. Inaccessible Equipment: 

1. Where the Government determines that the Contrac tor has installed 

equipment not conveniently accessible for operation  and maintenance, 

equipment shall be removed and reinstalled or remed ial action 

performed as directed at no additional cost to the Government. 

2. The term "conveniently accessible" is defined as  capable of being 

reached without the use of ladders, or without clim bing or crawling 

under or over obstacles such as motors, fans, pumps , belt guards, 

transformers, high voltage lines, piping, and ductw ork. 

3.2 TEMPORARY PIPING AND EQUIPMENT 

A. Continuity of operation of existing facilities w ill generally require 

temporary installation or relocation of equipment a nd piping. 

B. The Contractor shall provide all required facili ties in accordance with 

the requirements of phased construction and mainten ance of service. All 

piping and equipment shall be properly supported, s loped to drain, 
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operate without excessive stress, and shall be insu lated where injury 

can occur to personnel by contact with operating fa cilities. The 

requirements of Paragraph 3.1 apply. 

C. Temporary facilities and piping shall be complet ely removed and any 

openings in structures sealed. Provide necessary bl ind flanges and caps 

to seal open piping remaining in service. 

3.3 RIGGING 

A. Design is based on application of available equi pment. Openings in 

building structures are planned to accommodate desi gn scheme. 

B. Alternative methods of equipment delivery may be  offered by Contractor 

and will be considered by Government under specifie d restrictions of 

phasing and maintenance of service as well as struc tural integrity of 

the building. 

C. Close all openings in the building when not requ ired for rigging 

operations to maintain proper environment in the fa cility for Government 

operation and maintenance of service.   

D. Contractor shall provide all facilities required  to deliver specified 

equipment and place on foundations. Attachments to structures for 

rigging purposes and support of equipment on struct ures shall be 

Contractor's full responsibility. Upon request, the  Government will 

check structure adequacy and advise Contractor of r ecommended 

restrictions. 

E. Contractor shall check all clearances, weight li mitations and shall 

offer a rigging plan designed by a Registered Profe ssional Engineer. All 

modifications to structures, including reinforcemen t thereof, shall be 

at Contractor's cost, time and responsibility. 

F. Rigging plan and methods shall be referred to CO R for evaluation prior 

to actual work. 

G. Restore building to original condition upon comp letion of rigging work. 

3.4 PIPE AND EQUIPMENT SUPPORTS  

A. Where hanger spacing does not correspond with jo ist or rib spacing, use 

structural steel channels secured directly to joist  and rib structure 

that will correspond to the required hanger spacing , and then suspend 

the equipment and piping from the channels. Drill o r burn holes in 

structural steel only with the prior approval of th e COR.  

B. Use of chain, wire or strap hangers; wood for bl ocking, stays and 

bracing; or, hangers suspended from piping above wi ll not be permitted. 

Replace or thoroughly clean rusty products and pain t with zinc primer.  
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C. Use hanger rods that are straight and vertical. Turnbuckles for vertical 

adjustments may be omitted where limited space prev ents use. Provide a 

minimum of 15 mm (1/2-inch) clearance between pipe or piping covering 

and adjacent work.  

D. HVAC Horizontal Pipe Support Spacing: Refer to M SS SP-69. Provide 

additional supports at valves, strainers, in-line p umps and other heavy 

components. Provide a support within one foot of ea ch elbow.  

E. HVAC Vertical Pipe Supports:  

1. Up to 150 mm (6-inch pipe), 9 m (30 feet) long, bolt riser clamps to 

the pipe below couplings, or welded to the pipe and  rests supports 

securely on the building structure.  

2. Vertical pipe larger than the foregoing, support  on base elbows or 

tees, or substantial pipe legs extending to the bui lding structure.  

F. Overhead Supports: 

1. The basic structural system of the building is d esigned to sustain 

the loads imposed by equipment and piping to be sup ported overhead. 

2. Provide steel structural members, in addition to  those shown, of 

adequate capability to support the imposed loads, l ocated in 

accordance with the final approved layout of equipm ent and piping. 

3. Tubing and capillary systems shall be supported in channel troughs. 

G. Floor Supports: 

1. Provide concrete bases, concrete anchor blocks a nd pedestals, and 

structural steel systems for support of equipment a nd piping. Anchor 

and dowel concrete bases and structural systems to resist forces 

under operating and seismic conditions (if applicab le) without 

excessive displacement or structural failure. 

3.5 MECHANICAL DEMOLITION 

A. Rigging access, other than indicated on the draw ings, shall be provided 

by the Contractor after approval for structural int egrity by the COR. 

Such access shall be provided without additional co st or time to the 

Government. Where work is in an operating plant, pr ovide approved 

protection from dust and debris at all times for th e safety of plant 

personnel and maintenance of plant operation and en vironment of the 

plant. 

B. In an operating facility, maintain the operation , cleanliness and 

safety. Government personnel will be carrying on th eir normal duties of 

operating, cleaning and maintaining equipment and p lant operation. 

Confine the work to the immediate area concerned; m aintain cleanliness 

and wet down demolished materials to eliminate dust . Do not permit 
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debris to accumulate in the area to the detriment o f plant operation. 

Perform all flame cutting to maintain the fire safe ty integrity of this 

plant. Adequate fire extinguishing facilities shall  be available at all 

times. Perform all work in accordance with recogniz ed fire protection 

standards. Inspection will be made by personnel of the VA Medical 

Center, and Contractor shall follow all directives of the RE or COR with 

regard to rigging, safety, fire safety, and mainten ance of operations. 

C. Completely remove all piping, wiring, conduit, a nd other devices 

associated with the equipment not to be re-used in the new work. This 

includes all pipe, valves, fittings, insulation, an d all hangers 

including the top connection and any fastenings to building structural 

systems. Seal all openings, after removal of equipm ent, pipes, ducts, 

and other penetrations in roof, walls, floors, in a n approved manner and 

in accordance with plans and specifications where s pecifically covered. 

Structural integrity of the building system shall b e maintained. 

Reference shall also be made to the drawings and sp ecifications of the 

other disciplines in the project for additional fac ilities to be 

demolished or handled. 

D. All valves including gate, globe, ball, butterfl y and check, all 

pressure gages and thermometers with wells shall re main Government 

property and shall be removed and delivered to COR and stored as 

directed. The Contractor shall remove all other mat erial and equipment, 

devices and demolition debris under these plans and  specifications. Such 

material shall be removed from Government property expeditiously and 

shall not be allowed to accumulate. 

3.6 CLEANING AND PAINTING 

A. Prior to final inspection and acceptance of the plant and facilities for 

beneficial use by the Government, the plant facilit ies, equipment and 

systems shall be thoroughly cleaned and painted. Re fer to Section 09 91 

00, PAINTING. 

B. In addition, the following special conditions ap ply: 

1.  Cleaning shall be thorough. Use solvents, cleaning materials and 

methods recommended by the manufacturers for the sp ecific tasks. 

Remove all rust prior to painting and from surfaces  to remain 

unpainted. Repair scratches, scuffs, and abrasions prior to applying 

prime and finish coats.  

2.  Material And Equipment Not To Be Painted Includes: 

a. Motors, controllers, control switches, and safet y switches. 

b. Control and interlock devices. 
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c. Regulators. 

d. Pressure reducing valves. 

e. Control valves and thermostatic elements. 

f. Lubrication devices and grease fittings. 

g. Copper, brass, aluminum, stainless steel and bro nze surfaces. 

h. Valve stems and rotating shafts. 

i. Pressure gauges and thermometers. 

j. Glass. 

k. Name plates. 

3. Control and instrument panels shall be cleaned, damaged surfaces 

repaired, and shall be touched-up with matching pai nt obtained from 

panel manufacturer. 

4. Pumps, motors, steel and cast iron bases, and co upling guards shall 

be cleaned, and shall be touched-up with the same c olor as utilized 

by the pump manufacturer  

5. Boilers, Burners, Fuel Trains and Accessories: R etain manufacturer's 

factory finish. Touch up or recoat as necessary to provide smooth, 

even-colored and even-textured finish. 

6. Temporary Facilities: Apply paint to surfaces th at do not have 

existing finish coats. 

7. Paint shall withstand the following temperatures  without peeling or 

discoloration: 

a. Boiler stack and breeching -- 65 degrees C (150 degrees F) on 

insulation jacket surface and 315 degrees C (600 de grees F) on 

metal surface of stacks and breeching. 

b. Condensate and feedwater -- 38 degrees C (100 de grees F) on 

insulation jacket surface and 120 degrees C (250 de grees F) on 

metal pipe surface. 

c. Steam -- 52 degrees C (125 degrees F) on insulat ion jacket surface 

and 190 degrees C (375 degrees F) on metal pipe sur face. 

8. Final result shall be smooth, even-colored, even -textured factory 

finish on all items.  Completely repaint the entire  piece of 

equipment if necessary to achieve this. 

3.7 IDENTIFICATION SIGNS 

A. Provide laminated plastic signs, with engraved l ettering not less than 

5 mm (3/16-inch) high, designating functions, for a ll equipment, 

switches, motor controllers, relays, meters, contro l devices, including 

automatic control valves. Nomenclature and identifi cation symbols shall 
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correspond to that used in maintenance manual, and in diagrams specified 

elsewhere. Attach by chain, adhesive, or screws. 

B. Factory Built Equipment: Metal plate, securely a ttached, with name and 

address of manufacturer, serial number, model numbe r, size, performance. 

C. Pipe Identification: Refer to Section 09 91 00, PAINTING. 

3.8 LUBRICATION  

A. Lubricate all devices requiring lubrication prio r to initial operation. 

Field-check all devices for proper lubrication. 

B. Equip all devices with required lubrication fitt ings or devices. Provide 

a minimum of one liter (one quart) of oil and 0.5 k g (one pound) of 

grease of manufacturer's recommended grade and type  for each different 

application; also provide 12 grease sticks for lubr icated plug valves. 

Deliver all materials to COR in unopened containers  that are properly 

identified as to application. 

C. Provide a separate grease gun with attachments f or applicable fittings 

for each type of grease applied. 

D. All lubrication points shall be accessible witho ut disassembling 

equipment, except to remove access plates. 

3.9 STARTUP AND TEMPORARY OPERATION  

 Start up equipment as described in equipment speci fications. Verify that 

vibration is within specified tolerance prior to ex tended operation. 

Temporary use of equipment is specified in Section 01 00 00, GENERAL 

REQUIREMENTS, Article, TEMPORARY USE OF MECHANICAL AND ELECTRICAL 

EQUIPMENT.  

3.10 OPERATING AND PERFORMANCE TESTS  

A. Prior to the final inspection, perform required tests as specified in 

Section 01 00 00, GENERAL REQUIREMENTS. 

B. Should evidence of malfunction in any tested sys tem, or piece of 

equipment or component part thereof, occur during o r as a result of 

tests, make proper corrections, repairs or replacem ents, and repeat 

tests at no additional cost to the Government.  

C. When completion of certain work or system occurs  at a time when final 

control settings and adjustments cannot be properly  made to make 

performance tests, then make performance tests for heating systems and 

for cooling systems respectively during first actua l seasonal use of 

respective systems following completion of work.  

3.11 INSTRUCTIONS TO VA PERSONNEL 

 Provide in accordance with Article, INSTRUCTIONS, of Section 01 00 00, 

GENERAL REQUIREMENTS. 
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SECTION 26 05 11 
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS  

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section applies to all sections of Division 26. 

B. Furnish and install electrical systems, materials, equipment, and 

accessories in accordance with the specifications and drawings.  

Capacities and ratings of transformers, conductors and cable and other 

items and arrangements for the specified items are shown on the 

drawings. 

C. Electrical service entrance equipment and arrangements for temporary 

and permanent connections to the electric utility company’s system 

shall conform to the electric utility company's requirements. 

Coordinate fuses, circuit breakers and relays with the electric utility 

company’s system, and obtain electric utility company approval for 

sizes and settings of these devices. 

D. Conductor ampacities specified or shown on the drawings are based on 

copper conductors, with the conduit and raceways sized per NEC. 

Aluminum conductors are prohibited. 

1.2 MINIMUM REQUIREMENTS 

A. The International Building Code (IBC), National Electrical Code (NEC), 

Underwriters Laboratories, Inc. (UL), and National Fire Protection 

Association (NFPA) codes and standards are the minimum requirements for 

materials and installation. 

B. The drawings and specifications shall govern in those instances where 

requirements are greater than those stated in the above codes and 

standards. 

1.3 TEST STANDARDS 

A. All materials and equipment shall be listed, labeled, or certified by a 

Nationally Recognized Testing Laboratory (NRTL) to meet Underwriters 

Laboratories, Inc. (UL), standards where test standards have been 

established. Materials and equipment which are not covered by UL 

standards will be accepted, providing that materials and equipment are 

listed, labeled, certified or otherwise determined to meet the safety 

requirements of a NRTL. Materials and equipment which no NRTL accepts, 

certifies, lists, labels, or determines to be safe, will be considered 
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if inspected or tested in accordance with national industrial 

standards, such as ANSI, NEMA, and NETA. Evidence of compliance shall 

include certified test reports and definitive shop drawings. 

B. Definitions: 

1. Listed: Materials and equipment included in a list published by an 

organization that is acceptable to the Authority Having Jurisdiction 

and concerned with evaluation of products or services, that 

maintains periodic inspection of production or listed materials and 

equipment or periodic evaluation of services, and whose listing 

states that the materials and equipment either meets appropriate 

designated standards or has been tested and found suitable for a 

specified purpose. 

2. Labeled: Materials and equipment to which has been attached a label, 

symbol, or other identifying mark of an organization that is 

acceptable to the Authority Having Jurisdiction and concerned with 

product evaluation, that maintains periodic inspection of production 

of labeled materials and equipment, and by whose labeling the 

manufacturer indicates compliance with appropriate standards or 

performance in a specified manner. 

3. Certified: Materials and equipment which: 

a. Have been tested and found by a NRTL to meet nationally 

recognized standards or to be safe for use in a specified manner. 

b. Are periodically inspected by a NRTL. 

c. Bear a label, tag, or other record of certification. 

4. Nationally Recognized Testing Laboratory: Testing laboratory which 

is recognized and approved by the Secretary of Labor in accordance 

with OSHA regulations. 

1.4 QUALIFICATIONS (PRODUCTS AND SERVICES)  

A. Manufacturer’s Qualifications: The manufacturer shall regularly and 

currently produce, as one of the manufacturer's principal products, the 

materials and equipment specified for this project, and shall have 

manufactured the materials and equipment for at least three years. 

B. Product Qualification: 

1. Manufacturer's materials and equipment shall have been in 

satisfactory operation, on three installations of similar size and 

type as this project, for at least three years. 
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2. The Government reserves the right to require the Contractor to 

submit a list of installations where the materials and equipment 

have been in operation before approval. 

 
C. Service Qualifications: There shall be a permanent service organization 

maintained or trained by the manufacturer which will render 

satisfactory service to this installation within  four hours of receipt 

of notification that service is needed. Submit name and address of 

service organizations. 

1.5 APPLICABLE PUBLICATIONS 

A. Applicable publications listed in all Sections of Division 26 are the 

latest issue, unless otherwise noted. 

B. Products specified in all sections of Division 26 shall comply with the 

applicable publications listed in each section. 

1.6 MANUFACTURED PRODUCTS 

A. Materials and equipment furnished shall be of current production by 

manufacturers regularly engaged in the manufacture of such items, and 

for which replacement parts shall be available. 

B. When more than one unit of the same class or type of materials and 

equipment is required, such units shall be the product of a single 

manufacturer. 

C. Equipment Assemblies and Components: 

1. Components of an assembled unit need not be products of the same 

manufacturer. 

2. Manufacturers of equipment assemblies, which include components made 

by others, shall assume complete responsibility for the final 

assembled unit. 

3. Components shall be compatible with each other and with the total 

assembly for the intended service. 

4. Constituent parts which are similar shall be the product of a single 

manufacturer. 

D. Factory wiring and terminals shall be identified on the equipment being 

furnished and on all wiring diagrams. 

E. When Factory Testing Is Specified: 

1. The Government shall have the option of witnessing factory tests. 

The Contractor shall notify the Government through the COR a minimum 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

12-01-12 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS       26 05 11 - 4 

of 15 working days prior to the manufacturer’s performing the 

factory tests. 

2. Four copies of certified test reports shall be furnished to the COR 

two weeks prior to final inspection and not more than 90 days after 

completion of the tests. 

3. When materials and equipment fail factory tests, and re-testing and 

re-inspection is required, the Contractor shall be liable for all 

additional expenses for the Government to witness re-testing. 

1.7 VARIATIONS FROM CONTRACT REQUIREMENTS 

A. Where the Government or the Contractor requests variations from the 

contract requirements, the connecting work and related components shall 

include, but not be limited to additions or changes to branch circuits, 

circuit protective devices, conduits, wire, feeders, controls, panels 

and installation methods. 

1.8 MATERIALS AND EQUIPMENT PROTECTION 

A. Materials and equipment shall be protected during shipment and storage 

against physical damage, vermin, dirt, corrosive substances, fumes, 

moisture, cold and rain. 

1. Store materials and equipment indoors in clean dry space with 

uniform temperature to prevent condensation.   

2. During installation, equipment shall be protected against entry of 

foreign matter, and be vacuum-cleaned both inside and outside before 

testing and operating.  Compressed air shall not be used to clean 

equipment.  Remove loose packing and flammable materials from inside 

equipment. 

3. Damaged equipment shall be repaired or replaced, as determined by 

the COR. 

4. Painted surfaces shall be protected with factory installed removable 

heavy kraft paper, sheet vinyl or equal. 

5. Damaged paint on equipment shall be refinished with the same quality 

of paint and workmanship as used by the manufacturer so repaired 

areas are not obvious. 

1.9 WORK PERFORMANCE 

A. All electrical work shall comply with the requirements of NFPA 70 

(NEC), NFPA 70B, NFPA 70E, OSHA Part 1910 subpart J – General 

Environmental Controls, OSHA Part 1910 subpart K – Medical and First 
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Aid, and OSHA Part 1910 subpart S – Electrical, in addition to other 

references required by contract. 

B. Job site safety and worker safety is the responsibility of the 

Contractor. 

C. Electrical work shall be accomplished with all affected circuits or 

equipment de-energized. When an electrical outage cannot be 

accomplished in this manner for the required work, the following 

requirements are mandatory: 

1. Electricians must use full protective equipment (i.e., certified and 

tested insulating material to cover exposed energized electrical 

components, certified and tested insulated tools, etc.) while 

working on energized systems in accordance with NFPA 70E. 

2. Before initiating any work, a job specific work plan must be 

developed by the Contractor with a peer review conducted and 

documented by the COR and Medical Center staff. The work plan must 

include procedures to be used on and near the live electrical 

equipment, barriers to be installed, safety equipment to be used, 

and exit pathways. 

3. Work on energized circuits or equipment cannot begin until prior 

written approval is obtained from the COR  

D. For work that affects existing electrical systems, arrange, phase and 

perform work to assure minimal interference with normal functioning of 

the facility. Refer to Article OPERATIONS AND STORAGE AREAS under 

Section 01 00 00, GENERAL REQUIREMENTS. 

E. New work shall be installed and connected to existing work neatly, 

safely and professionally. Disturbed or damaged work shall be replaced 

or repaired to its prior conditions, as required by Section 01 00 00, 

GENERAL REQUIREMENTS. 

F. Coordinate location of equipment and conduit with other trades to 

minimize interference. 

1.10 EQUIPMENT INSTALLATION AND REQUIREMENTS 

A. Equipment location shall be as close as practical to locations shown on 

the drawings. 

B. Working clearances shall not be less than specified in the NEC. 

C. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not readily accessible for operation and maintenance, the 
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equipment shall be removed and reinstalled as directed at no 

additional cost to the Government. 

2. "Readily accessible” is defined as being capable of being reached 

quickly for operation, maintenance, or inspections without the use 

of ladders, or without climbing or crawling under or over obstacles 

such as, but not limited to, motors, pumps, belt guards, 

transformers, piping, ductwork, conduit and raceways. 

D. Electrical service entrance equipment and arrangements for temporary 

and permanent connections to the electric utility company’s system 

shall conform to the electric utility company's requirements. 

Coordinate fuses, circuit breakers and relays with the electric utility 

company’s system, and obtain electric utility company approval for 

sizes and settings of these devices. 

1.11 EQUIPMENT IDENTIFICATION 

A. In addition to the requirements of the NEC, install an identification 

sign which clearly indicates information required for use and 

maintenance of items such as switchboards and switchgear, panelboards, 

cabinets, motor controllers, fused and non-fused safety switches, 

generators, automatic transfer switches, separately enclosed circuit 

breakers, individual breakers and controllers in switchboards, 

switchgear and motor control assemblies, control devices and other 

significant equipment. 

B. Identification signs for Normal Power System equipment shall be 

laminated black phenolic resin with a white core with engraved 

lettering.  Identification signs for Essential Electrical System (EES) 

equipment, as defined in the NEC, shall be laminated red phenolic resin 

with a white core with engraved lettering. Lettering shall be a minimum 

of 12 mm (1/2 inch) high. Identification signs shall indicate equipment 

designation, rated bus amperage, voltage, number of phases, number of 

wires, and type of EES power branch as applicable.  Secure nameplates 

with screws. 

C. Install adhesive arc flash warning labels on all equipment as required 

by NFPA 70E.  Label shall indicate the arc hazard boundary (inches), 

working distance (inches), arc flash incident energy at the working 

distance (calories/cm2), required PPE category and description 

including the  glove rating, voltage rating of the equipment, limited 

approach distance (inches), restricted approach distance (inches), 
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prohibited approach distance (inches), equipment/bus name, date 

prepared, and manufacturer name and address. 

1.12 SUBMITTALS 

A. Submit to the COR in accordance with Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA, AND SAMPLES.  

B. The Government's approval shall be obtained for all materials and 

equipment before delivery to the job site.  Delivery, storage or 

installation of materials and equipment which has not had prior 

approval will not be permitted. 

C. All submittals shall include six copies of adequate descriptive 

literature, catalog cuts, shop drawings, test reports, certifications, 

samples, and other data necessary for the Government to ascertain that 

the proposed materials and equipment comply with drawing and 

specification requirements.  Catalog cuts submitted for approval shall 

be legible and clearly identify specific materials and equipment being 

submitted. 

D. Submittals for individual systems and equipment assemblies which 

consist of more than one item or component shall be made for the system 

or assembly as a whole.  Partial submittals will not be considered for 

approval. 

1. Mark the submittals, "SUBMITTED UNDER SECTION__________________". 

2. Submittals shall be marked to show specification reference including 

the section and paragraph numbers. 

3. Submit each section separately. 

E. The submittals shall include the following: 

1. Information that confirms compliance with contract requirements. 

Include the manufacturer's name, model or catalog numbers, catalog 

information, technical data sheets, shop drawings, manuals, 

pictures, nameplate data, and test reports as required. 

3. Elementary and interconnection wiring diagrams for communication and 

signal systems, control systems, and equipment assemblies. All 

terminal points and wiring shall be identified on wiring diagrams. 

4. Parts list which shall include information for replacement parts and 

ordering instructions, as recommended by the equipment manufacturer. 

F. Maintenance and Operation Manuals:  
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1. Submit as required for systems and equipment specified in the 

technical sections. Furnish in hardcover binders or an approved 

equivalent. 

2. Inscribe the following identification on the cover: the words 

"MAINTENANCE AND OPERATION MANUAL," the name and location of the 

system, material, equipment, building, name of Contractor, and 

contract name and number. Include in the manual the names, 

addresses, and telephone numbers of each subcontractor installing 

the system or equipment and the local representatives for the 

material or equipment. 

3. Provide a table of contents and assemble the manual to conform to 

the table of contents, with tab sheets placed before instructions 

covering the subject. The instructions shall be legible and easily 

read, with large sheets of drawings folded in. 

4. The manuals shall include: 

a. Internal and interconnecting wiring and control diagrams with 

data to explain detailed operation and control of the equipment. 

b. A control sequence describing start-up, operation, and shutdown. 

c. Description of the function of each principal item of equipment. 

d. Installation instructions. 

e. Safety precautions for operation and maintenance. 

f. Diagrams and illustrations. 

g. Periodic maintenance and testing procedures and frequencies, 

including replacement parts numbers. 

h. Performance data. 

i. Pictorial "exploded" parts list with part numbers. Emphasis shall 

be placed on the use of special tools and instruments.  The list 

shall indicate sources of supply, recommended spare and 

replacement parts, and name of servicing organization. 

j. List of factory approved or qualified permanent servicing 

organizations for equipment repair and periodic testing and 

maintenance, including addresses and factory certification 

qualifications. 

G. Approvals will be based on complete submission of shop drawings, 

manuals, test reports, certifications, and samples as applicable. 

H. After approval and prior to installation, furnish the COR  with one 

sample of each of the following: 
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1. A minimum 300 mm (12 inches) length of each type and size of wire 

and cable along with the tag from the coils or reels from which the 

sample was taken. The length of the sample shall be sufficient to 

show all markings provided by the manufacturer. 

2. Each type of conduit coupling, bushing, and termination fitting.  

3. Conduit hangers, clamps, and supports.  

4. Duct sealing compound.  

5. Each type of receptacle, toggle switch, lighting control sensor, 

outlet box, manual motor starter, device wall plate, engraved 

nameplate, wire and cable splicing and terminating material, and 

branch circuit single pole molded case circuit breaker. 

1.13 SINGULAR NUMBER  

A. Where any device or part of equipment is referred to in these 

specifications in the singular number (e.g., "the switch"), this 

reference shall be deemed to apply to as many such devices as are 

required to complete the installation as shown on the drawings. 

1.15 ACCEPTANCE CHECKS AND TESTS 

A. The Contractor shall furnish the instruments, materials, and labor for 

tests. 

B. Where systems are comprised of components specified in more than one 

section of Division 26, the Contractor shall coordinate the 

installation, testing, and adjustment of all components between various 

manufacturer’s representatives and technicians so that a complete, 

functional, and operational system is delivered to the Government. 

C. When test results indicate any defects, the Contractor shall repair or 

replace the defective materials or equipment, and repeat the tests.  

Repair, replacement, and retesting shall be accomplished at no 

additional cost to the Government. 

1.16 WARRANTY 

A. All work performed and all equipment and material furnished under this 

Division shall be free from defects and shall remain so for a period of 

one year from the date of acceptance of the entire installation by the 

Contracting Officer for the Government. 

1.17 INSTRUCTION 

A. Instruction to designated Government personnel shall be provided for 

the particular equipment or system as required in each associated 

technical specification section. 
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B. Furnish the services of competent instructors to give full instruction 

in the adjustment, operation, and maintenance of the specified 

equipment and system, including pertinent safety requirements.  

Instructors shall be thoroughly familiar with all aspects of the 

installation, and shall be trained in operating theory as well as 

practical operation and maintenance procedures. 

C. A training schedule shall be developed and submitted by the Contractor 

and approved by the COR at least 30 days prior to the planned training. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

---END--- 
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SECTION 26 05 13 
MEDIUM-VOLTAGE CABLES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

medium-voltage cables, indicated as cable or cables in this section, 

and medium-voltage cable splices and terminations. 

1.2 RELATED WORK 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

B. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

C. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits 

for medium-voltage cables. 

D. Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION: Ducts for 

medium-voltage cables. 

E. Section 26 12 19, PAD-MOUNTED, LIQUID-FILLED, MEDIUM-VOLTAGE 

TRANSFORMERS: Medium-voltage cable terminations for use in pad-mounted, 

liquid-filled, medium-voltage transformers. 

F. Section 31 20 00, EARTH MOVING: Bedding of Conduits 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES) in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

A. Medium-voltage cables shall be thoroughly tested at the factory per 

NEMA WC 74 to ensure that there are no electrical defects. Factory 

tests shall be certified.  

1.5 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit the following data for approval: 

1) Complete electrical ratings. 

2) Installation instructions. 
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2. Samples:  

a. After approval and prior to installation, furnish the COR with a 

sample of each type and size of cable per the requirements of 

Section 25 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

3. Certifications: 

a. Factory Test Reports: Submit certified factory production test 

reports for approval. 

b. Field Test Reports: Submit field test reports for approval. 

c. Compatibility: Submit a certificate from the cable manufacturer 

that the splices and terminations are approved for use with the 

cable. 

d. Two weeks prior to final inspection, submit the following.  

1) Certification by the manufacturer that the cables, splices, 

and terminations conform to the requirements of the drawings 

and specifications. 

2) Certification by the Contractor that the cables, splices, and 

terminations have been properly installed and tested. 

3) Certification by the Contractor that each splice and each 

termination were completely installed in a single continuous 

work period by a single qualified worker without any overnight 

interruption. 

4. Qualified Worker Approval: 

a. Qualified workers who install and test cables, splices, and 

terminations shall have not fewer than five years of experience 

splicing and terminating cables equivalent to those being spliced 

and terminated, including experience with the materials in the 

approved splices and terminations. 

b. Furnish satisfactory proof of such experience for each qualified 

worker who splices or terminates the cables. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. American Society for Testing and Materials (ASTM): 

B3-01 (2007)............Standard Specification for Soft or Annealed 

Copper Wire  
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C. Institute of Electrical and Electronics Engineers, Inc. (IEEE): 

48-09...................Test Procedures and Requirements for 

Alternating-Current Cable Terminations Used on 

Shielded Cables Having Laminated Insulation 

Rated 2.5 kV through 765 kV or Extruded 

Insulation Rated 2.5 kV through 500 kV 

386-95..................Separable Insulated Connector Systems for Power 

Distribution Systems above 600 V 

400-01..................Guide for Field Testing and Evaluation of the 

Insulation of Shielded Power Cable Systems 

400.2-04................Guide for Field Testing of Shielded Power Cable 

Systems Using Very Low Frequency (VLF) 

400.3-06................Guide for Partial Discharge Testing of Shielded 

Power Cable Systems in a Field Environment 

404-00..................Extruded and Laminated Dielectric Shielded 

Cable Joints Rated 2500 V to 500,000 V 

D. National Electrical Manufacturers Association (NEMA): 

WC 71-99................Non-Shielded Cables Rated 2001-5000 Volts for 

Use in the Distribution of Electric Energy 

WC 74-06................5-46 KV Shielded Power Cable for Use in the 

Transmission and Distribution of Electric 

Energy 

E. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

F. Underwriters Laboratories (UL): 

1072-06 ................Medium-Voltage Power Cables 

1.7 SHIPMENT AND STORAGE 

A. Cable shall be shipped on reels such that it is protected from 

mechanical injury. Each end of each length of cable shall be 

hermetically sealed with manufacturer’s end caps and securely attached 

to the reel.  

B. Cable stored and/or cut on site shall have the ends turned down, and 

sealed with cable manufacturer’s standard cable end seals, or field-

installed heat-shrink cable end seals. 

. 
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PART 2 - PRODUCTS 

2.1 CABLE 

A. Cable shall be in accordance with the NEC and NEMA WC 71, WC 74, and UL 

1072. 

B. Single conductor stranded copper conforming to ASTM B3.  

C. Voltage Rating: 

1. 15,000 V cable shall be used on all distribution systems with 

voltages ranging from 5,000 V to 15,000 V. 

D. Insulation: 

1. Insulation level shall be 133%. 

2. Types of insulation: 

a. Cable type abbreviation, EPR: Ethylene propylene rubber 

insulation shall be thermosetting, light and heat stabilized. 

b. Cable type abbreviation, XLP or XLPE: cross-linked polyethylene 

insulation shall be thermosetting, light and heat stabilized, and 

chemically cross-linked.  

 
E. Insulation shield shall be semi-conducting.  Conductor shield shall be 

semi-conducting. 

F. Insulation shall be wrapped with copper shielding tape, helically-

applied over semi-conducting insulation shield. 

G. Heavy duty, overall protective polyvinyl chloride jacket shall enclose 

every cable. The manufacturer's name, cable type and size, and other 

pertinent information shall be marked or molded clearly on the overall 

protective jacket. 

H. Cable temperature ratings for continuous operation, emergency overload 

operation, and short circuit operation shall be not less than the NEC, 

NEMA WC 71, or NEMA WC 74 standard for the respective cable. 

 
2.2 SPLICES AND TERMINATIONS  

A. Materials shall be compatible with the cables being spliced and 

terminated, and shall be suitable for the prevailing environmental 

conditions. 

B. In locations where moisture might be present, the splices shall be 

watertight. In manholes and pull boxes, the splices shall be 

submersible. 

C. Splices: 
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1. Shall comply with IEEE 404. Include all components required for 

complete splice, with detailed instructions. 

 
 

D. Terminations: 

1. Shall comply with IEEE 48. Include shield ground strap for shielded 

cable terminations. 

2. Class 3 terminations for outdoor use: Kit with stress cone and 

compression-type connector. 

3. Load-break terminations for indoor and outdoor use: 200 A loadbreak 

premolded rubber elbow connectors with bushing inserts, suitable for 

submersible applications. Separable connectors shall comply with the 

requirements of IEEE 386, and shall be interchangeable between 

suppliers. Allow sufficient slack in medium-voltage cable, ground, 

and drain wires to permit elbow connectors to be moved to their 

respective parking stands. 

4. Dead-break terminations for indoor and outdoor use:  600 A deadbreak 

premolded rubber elbow connectors with bushing inserts, suitable for 

submersible applications. Separable connectors shall comply with the 

requirements of IEEE 386, and shall be interchangeable between 

suppliers. Allow sufficient slack in medium-voltage cable, ground, 

and drain wires to permit elbow connectors to be moved to their 

respective parking stands. 

5. Ground metallic cable shields with a device designed for that 

purpose, consisting of a solderless connector enclosed in watertight 

rubber housing covering the entire assembly.  

6. Provide insulated cable supports to relieve any strain imposed by 

cable weight or movement. Ground cable supports to the grounding 

system. 

2.3 FIREPROOFING TAPE 

A. Fireproofing tape shall be flexible, non-corrosive, self-extinguishing, 

arcproof, and fireproof intumescent elastomer. Securing tape shall be 

glass cloth electrical tape not less than 0.18 mm (7 mils) thick, and 

19 mm (0.75 inch) wide. 
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PART 3 - EXECUTION  

3.1 GENERAL 

A. Installation shall be in accordance with the NEC, as shown on the 

drawings, and per manufacturer’s instructions. 

B. Cable shall be installed in conduit above grade and duct bank below 

grade.  

C. All cables of a feeder shall be pulled simultaneously. 

D. Conductors of different systems (e.g., 5kV and 15kV) shall not be 

installed in the same raceway. 

E. Splice the cables only in manholes and pullboxes. 

F. Ground shields in accordance with Section 26 05 26, GROUNDING AND 

BONDING FOR ELECTRICAL SYSTEMS. 

G. Cable maximum pull length, maximum pulling tension, and minimum bend 

radius shall conform with the recommendations of the manufacturer. 

H. Use suitable lubricating compounds on the cables to prevent pulling 

damage. Provide compounds that are not injurious to the cable jacket 

and do not harden or become adhesive. 

I. Seal the cable ends prior to pulling, to prevent the entry of moisture 

or lubricant. 

3.2 PROTECTION DURING SPLICING OPERATIONS  

A. Blowers shall be provided to force fresh air into manholes where free 

movement or circulation of air is obstructed. Waterproof protective 

coverings shall be available on the work site to provide protection 

against moisture while a splice is being made. Pumps shall be used to 

keep manholes dry during splicing operations. Under no conditions shall 

a splice or termination be made that exposes the interior of a cable to 

moisture. A manhole ring at least 150 mm (6 inches) above ground shall 

be used around the manhole entrance to keep surface water from entering 

the manhole. Unused ducts shall be plugged and water seepage through 

ducts in use shall be stopped before splicing. 

3.3 PULLING CABLES IN DUCTS AND MANHOLES  

A. Cables shall be pulled into ducts with equipment designed for this 

purpose, including power-driven winches, cable-feeding flexible tube 

guides, cable grips, pulling eyes, and lubricants. A sufficient number 

of qualified workers and equipment shall be employed to ensure the 

careful and proper installation of the cable. 
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B. Cable reels shall be set up at the side of the manhole opening and 

above the duct or hatch level, allowing cables to enter through the 

opening without reverse bending. Flexible tube guides shall be 

installed through the opening in a manner that will prevent cables from 

rubbing on the edges of any structural member. 

C. Cable shall be unreeled from the top of the reel. Pay-out shall be 

carefully controlled. Cables to be pulled shall be attached through a 

swivel to the main pulling wire by means of a suitable cable grip and 

pulling eye. 

D. Woven-wire cable grips shall be used to grip the cable end when pulling 

small cables and short straight lengths of heavier cables. 

E. Pulling eyes shall be attached to the cable conductors to prevent 

damage to the cable structure. 

F. Cables shall be liberally coated with a suitable lubricant as they 

enter the tube guide or duct. Rollers, sheaves, or tube guides around 

which the cable is pulled shall conform to the minimum bending radius 

of the cable. 

G. Cables shall be pulled into ducts at a reasonable speed. Cable pulling 

using a vehicle shall not be permitted. Pulling operations shall be 

stopped immediately at any indication of binding or obstruction, and 

shall not be resumed until the potential for damage to the cable is 

corrected. Sufficient slack shall be provided for free movement of 

cable due to expansion or contraction. 

H. Splices in manholes shall be firmly supported on cable racks. Cable 

ends shall overlap at the ends of a section to provide sufficient 

undamaged cable for splicing. 

I. Cables cut in the field shall have the cut ends immediately sealed to 

prevent entrance of moisture.  

3.4 SPLICES AND TERMINATIONS 

A. Install the materials as recommended by the manufacturer, including 

precautions pertaining to air temperature and humidity during 

installation. 

B. Installation shall be accomplished by qualified workers trained to 

perform medium-voltage equipment installations. Use tools as 

recommended or provided by the manufacturer.  All manufacturer’s 

instructions shall be followed. 
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C. Splices in manholes shall be located midway between cable racks on 

walls of manholes, and supported with cable arms at approximately the 

same elevation as the enclosing duct. 

D. Where the Government determines that unsatisfactory splices and 

terminations have been installed, the Contractor shall replace the 

unsatisfactory splices and terminations with approved material at no 

additional cost to the Government. 

3.5 FIREPROOFING 

A. Cover all cable segments exposed in manholes and pullboxes with 

fireproofing tape. 

B. Apply the tape in a single layer, wrapped in a half-lap manner, or as 

recommended by the manufacturer. Extend the tape not less than 25 mm (1 

inch) into each duct. 

C. At each end of a taped cable section, secure the fireproof tape in 

place with glass cloth tape. 

3.6 CIRCUIT IDENTIFICATION OF FEEDERS 

A. In each manhole and pullbox, install permanent identification tags on 

each circuit's cables to clearly designate the circuit identification 

and voltage. The tags shall be the embossed brass type, 40 mm (1.5 

inches) in diameter and 40 mils thick. Attach tags with plastic ties. 

Position the tags so they will be easy to read after the fireproofing 

tape is installed. 

3.7 ACCEPTANCE CHECKS AND TESTS   

A. Perform tests in accordance with the manufacturer's recommendations. 

Include the following visual and electrical inspections.  

B. Test equipment, labor, and technical personnel shall be provided as 

necessary to perform the acceptance tests. Arrangements shall be made 

to have tests witnessed by the COR . 

C. Visual Inspection: 

1. Inspect exposed sections of cables for physical damage. 

2. Inspect shield grounding, cable supports, splices, and terminations. 

3. Verify that visible cable bends meet manufacturer’s minimum bending 

radius requirement. 

4. Verify installation of fireproofing tape and identification tags. 

D. Electrical Tests: 

1. Acceptance tests shall be performed on new and service-aged cables 

as specified herein. 
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2. Test new cable after installation, splices, and terminations have 

been made, but before connection to equipment and existing cable. 

E. Service-Aged Cable Tests: 

1. Maintenance tests shall be performed on service-aged cable 

interconnected to new cable.  

2. After new cable test and connection to an existing cable, test the 

interconnected cable. Disconnect cable from all equipment that could 

be damaged by the test. 

F. Insulation-Resistance Test: Test all new and service-aged cables with 

respect to ground and adjacent conductors.  

1. Test data shall include megohm readings and leakage current 

readings. Cables shall not be energized until insulation-resistance 

test results have been approved by the COR r. Test voltages and 

minimum acceptable resistance values shall be: 

Voltage Class Test Voltage Min. Insulation Resistance 

5kV 2,500 VDC 1,000 megohms 

15kV 2,500 VDC 5,000 megohms 

25kV 5,000 VDC 20,000 megohms 

35kV 15,000 VDC 100,000 megohms 

2. Submit a field test report to the COR  that describes the 

identification and location of cables tested, the test equipment 

used, and the date tests were performed; identifies the persons who 

performed the tests; and identifies the insulation resistance and 

leakage current results for each cable section tested. The report 

shall provide conclusions and recommendations for corrective action. 

G. Online Partial Discharge Test: Comply with IEEE 400 and 400.3. Test all 

new and service-aged cables. Perform tests after cables have passed the 

insulation-resistance test, and after successful energization. 

1. Testing shall use a time or frequency domain detection process, 

incorporating radio frequency current transformer sensors with a 

partial discharge detection range of 10 kHz to 300 MHz. 

2. Submit a field test report to the COR  that describes the 

identification and location of cables tested, the test equipment 

used, and the date tests were performed; identifies the persons who 

performed the tests; and numerically and graphically identifies the 

magnitude of partial discharge detected for each cable section 
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tested. The report shall provide conclusions and recommendations for 

corrective action. 

H. Final Acceptance: Final acceptance shall depend upon the satisfactory 

performance of the cables under test. No cable shall be put into 

service until all tests are successfully passed, and field test reports 

have been approved by the COR .  

---END--- 
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SECTION 26 05 19 
LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of the electrical conductors and cables for use in electrical 

systems rated 600 V and below, indicated as cable(s), conductor(s), 

wire, or wiring in this section. 

1.2 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING: Sealing around penetrations to maintain 

the integrity of fire-resistant rated construction. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits 

for conductors and cables. 

E. Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION: Installation of 

conductors and cables in manholes and ducts. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

A. Conductors and cables shall be thoroughly tested at the factory per 

NEMA to ensure that there are no electrical defects. Factory tests 

shall be certified.  

1.5 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit the following data for approval: 

1) Electrical ratings and insulation type for each conductor and 

cable. 
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2) Splicing materials and pulling lubricant. 

2. Certifications: Two weeks prior to final inspection, submit the 

following.  

a. Certification by the manufacturer that the conductors and cables 

conform to the requirements of the drawings and specifications. 

b. Certification by the Contractor that the conductors and cables 

have been properly installed, adjusted, and tested. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are reference in the text by designation only. 

B. American Society of Testing Material (ASTM): 

D2301-10................Standard Specification for Vinyl Chloride 

Plastic Pressure-Sensitive Electrical 

Insulating Tape 

D2304-10................Test Method for Thermal Endurance of Rigid 

Electrical Insulating Materials 

D3005-10................Low-Temperature Resistant Vinyl Chloride 

Plastic Pressure-Sensitive Electrical 

Insulating Tape 

C. National Electrical Manufacturers Association (NEMA): 

WC 70-09................Power Cables Rated 2000 Volts or Less for the 

Distribution of Electrical Energy 

D. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

E. Underwriters Laboratories, Inc. (UL): 

44-10...................Thermoset-Insulated Wires and Cables 

83-08...................Thermoplastic-Insulated Wires and Cables 

467-07..................Grounding and Bonding Equipment 

486A-486B-03............Wire Connectors 

486C-04.................Splicing Wire Connectors 

486D-05.................Sealed Wire Connector Systems 

486E-09.................Equipment Wiring Terminals for Use with 

Aluminum and/or Copper Conductors 

493-07..................Thermoplastic-Insulated Underground Feeder and 

Branch Circuit Cables 

514B-04.................Conduit, Tubing, and Cable Fittings 
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PART 2 - PRODUCTS  

2.1 CONDUCTORS AND CABLES 

A. Conductors and cables shall be in accordance with NEMA, UL, as 

specified herein, and as shown on the drawings. 

B. All conductors shall be copper. 

C. Single Conductor and Cable: 

1. No. 12 AWG: Minimum size, except where smaller sizes are specified 

herein or shown on the drawings. 

2. No. 8 AWG and larger: Stranded. 

3. No. 10 AWG and smaller: Solid; except shall be stranded for final 

connection to motors, transformers, and vibrating equipment. 

4. Insulation: THHN-THWN and XHHW-2.  XHHW-2 shall be used for isolated 

power systems. 

 
E. Color Code: 

1. No. 10 AWG and smaller: Solid color insulation or solid color 

coating. 

2. No. 8 AWG and larger: Color-coded using one of the following 

methods: 

a. Solid color insulation or solid color coating. 

b. Stripes, bands, or hash marks of color specified. 

c. Color using 19 mm (0.75 inches) wide tape.  

4. For modifications and additions to existing wiring systems, color 

coding shall conform to the existing wiring system. 

5. Conductors shall be color-coded as follows: 

208/120 V Phase 480/277 V 

Black A Brown 

Red B Orange 

Blue C Yellow 

White Neutral Gray * 

* or white with colored (other than green) tracer. 

 

6. Lighting circuit “switch legs”, and 3-way and 4-way switch 

“traveling wires,” shall have color coding that is unique and 

distinct (e.g., pink and purple) from the color coding indicated 
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above. The unique color codes shall be solid and in accordance with 

the NEC. Coordinate color coding in the field with the COR . 

7. Color code for isolated power system wiring shall be in accordance 

with the NEC. 

2.2 SPLICES 

A. Splices shall be in accordance with NEC and UL. 

B. Above Ground Splices for No. 10 AWG and Smaller: 

1. Solderless, screw-on, reusable pressure cable type, with integral 

insulation, approved for copper and aluminum conductors. 

2. The integral insulator shall have a skirt to completely cover the 

stripped conductors. 

3. The number, size, and combination of conductors used with the 

connector, as listed on the manufacturer's packaging, shall be 

strictly followed. 

C. Above Ground Splices for No. 8 AWG to No. 4/0 AWG: 

1. Compression, hex screw, or bolt clamp-type of high conductivity and 

corrosion-resistant material, listed for use with copper and 

aluminum conductors. 

2. Insulate with materials approved for the particular use, location, 

voltage, and temperature. Insulation level shall be not less than 

the insulation level of the conductors being joined. 

3. Splice and insulation shall be product of the same manufacturer. 

4. All bolts, nuts, and washers used with splices shall be zinc-plated 

steel. 

D. Above Ground Splices for 250 kcmil and Larger: 

1. Long barrel “butt-splice” or “sleeve” type compression connectors, 

with minimum of two compression indents per wire, listed for use 

with copper and aluminum conductors. 

2. Insulate with materials approved for the particular use, location, 

voltage, and temperature. Insulation level shall be not less than 

the insulation level of the conductors being joined. 

3. Splice and insulation shall be product of the same manufacturer. 

 
E. Underground Splices for No. 10 AWG and Smaller: 

1. Solderless, screw-on, reusable pressure cable type, with integral 

insulation. Listed for wet locations, and approved for copper and 

aluminum conductors. 
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2. The integral insulator shall have a skirt to completely cover the 

stripped conductors. 

3. The number, size, and combination of conductors used with the 

connector, as listed on the manufacturer's packaging, shall be 

strictly followed. 

F. Underground Splices for No. 8 AWG and Larger: 

1. Mechanical type, of high conductivity and corrosion-resistant 

material. Listed for wet locations, and approved for copper and 

aluminum conductors. 

2. Insulate with materials approved for the particular use, location, 

voltage, and temperature. Insulation level shall be not less than 

the insulation level of the conductors being joined. 

3. Splice and insulation shall be product of the same manufacturer. 

G. Plastic electrical insulating tape: Per ASTM D2304, flame-retardant, 

cold and weather resistant. 

2.3 CONNECTORS AND TERMINATIONS 

A. Mechanical type of high conductivity and corrosion-resistant material, 

listed for use with copper and aluminum conductors. 

B. Long barrel compression type of high conductivity and 

corrosion-resistant material, with minimum of two compression indents 

per wire, listed for use with copper and aluminum conductors. 

C. All bolts, nuts, and washers used to connect connections and 

terminations to bus bars or other termination points shall be zinc-

plated steel. 

2.4 CONTROL WIRING 

A. Unless otherwise specified elsewhere in these specifications, control 

wiring shall be as specified herein, except that the minimum size shall 

be not less than No. 14 AWG. 

B. Control wiring shall be sized such that the voltage drop under in-rush 

conditions does not adversely affect operation of the controls. 

2.5 WIRE LUBRICATING COMPOUND 

A. Lubricating compound shall be suitable for the wire insulation and 

conduit, and shall not harden or become adhesive. 

B. Shall not be used on conductors for isolated power systems. 
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PART 3 - EXECUTION  

3.1 GENERAL  

A. Install conductors in accordance with the NEC, as specified, and as 

shown on the drawings. 

B. Install all conductors in raceway systems. 

C. Splice conductors only in outlet boxes, junction boxes, pullboxes, 

manholes, or handholes. 

D. Conductors of different systems (e.g., 120 V and 277 V) shall not be 

installed in the same raceway. 

E. Install cable supports for all vertical feeders in accordance with the 

NEC. Provide split wedge type which firmly clamps each individual cable 

and tightens due to cable weight. 

F. In panelboards, cabinets, wireways, switches, enclosures, and equipment 

assemblies, neatly form, train, and tie the conductors with non-

metallic ties. 

G. For connections to motors, transformers, and vibrating equipment, 

stranded conductors shall be used only from the last fixed point of 

connection to the motors, transformers, or vibrating equipment. 

H. Use expanding foam or non-hardening duct-seal to seal conduits entering 

a building, after installation of conductors. 

I. Conductor and Cable Pulling: 

1. Provide installation equipment that will prevent the cutting or 

abrasion of insulation during pulling. Use lubricants approved for 

the cable. 

2. Use nonmetallic pull ropes. 

3. Attach pull ropes by means of either woven basket grips or pulling 

eyes attached directly to the conductors. 

4. All conductors in a single conduit shall be pulled simultaneously. 

5. Do not exceed manufacturer’s recommended maximum pulling tensions 

and sidewall pressure values. 

J. No more than three branch circuits shall be installed in any one 

conduit. 

K. When stripping stranded conductors, use a tool that does not damage the 

conductor or remove conductor strands. 

3.2 INSTALLATION IN MANHOLES 

A. Train the cables around the manhole walls, but do not bend to a radius 

less than six times the overall cable diameter. 
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B. Fireproofing: 

1. Install fireproofing on low-voltage conductors where the low-voltage 

conductors are installed in the same manholes with medium-voltage 

conductors.  

2. Use fireproofing tape as specified in Section 26 05 13, MEDIUM-

VOLTAGE CABLES, and apply the tape in a single layer, half-lapped, 

or as recommended by the manufacturer. Install the tape with the 

coated side towards the cable and extend it not less than 25 mm (1 

inch) into each duct. 

3. Secure the fireproofing tape in place by a random wrap of glass 

cloth tape.  

3.3 SPLICE AND TERMINATION INSTALLATION 

A. Splices and terminations shall be mechanically and electrically secure, 

and tightened to manufacturer’s published torque values using a torque 

screwdriver or wrench. 

B. Where the Government determines that unsatisfactory splices or 

terminations have been installed, replace the splices or terminations 

at no additional cost to the Government. 

3.4 CONDUCTOR IDENTIFICATION 

A. When using colored tape to identify phase, neutral, and ground 

conductors larger than No. 8 AWG, apply tape in half-overlapping turns 

for a minimum of 75 mm (3 inches) from terminal points, and in junction 

boxes, pullboxes, and manholes. Apply the last two laps of tape with no 

tension to prevent possible unwinding. Where cable markings are covered 

by tape, apply tags to cable, stating size and insulation type. 

3.5 FEEDER CONDUCTOR IDENTIFICATION 

A. In each interior pullbox and each underground manhole and handhole, 

install brass tags on all feeder conductors to clearly designate their 

circuit identification and voltage. The tags shall be the embossed 

type, 40 mm (1-1/2 inches) in diameter and 40 mils thick. Attach tags 

with plastic ties.  

3.6 EXISTING CONDUCTORS 

A. Unless specifically indicated on the plans, existing conductors shall 

not be reused.  
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3.7 CONTROL WIRING INSTALLATION 

A. Unless otherwise specified in other sections, install control wiring 

and connect to equipment to perform the required functions as specified 

or as shown on the drawings.  

 
B. Install a separate power supply circuit for each system, except where 

otherwise shown on the drawings. 

3.8 CONTROL WIRING IDENTIFICATION 

A. Install a permanent wire marker on each wire at each termination. 

B. Identifying numbers and letters on the wire markers shall correspond to 

those on the wiring diagrams used for installing the systems. 

C. Wire markers shall retain their markings after cleaning. 

D. In each manhole and handhole, install embossed brass tags to identify 

the system served and function. 

 
3.10 ACCEPTANCE CHECKS AND TESTS   

A. Perform in accordance with the manufacturer's recommendations.  In 

addition, include the following: 

1. Visual Inspection and Tests: Inspect physical condition. 

2. Electrical tests: 

a. After installation but before connection to utilization devices, 

such as fixtures, motors, or appliances, test conductors phase-

to-phase and phase-to-ground resistance with an insulation 

resistance tester.  Existing conductors to be reused shall also 

be tested.   

b. Applied voltage shall be 500 V DC for 300 V rated cable, and 1000 

V DC for 600 V rated cable. Apply test for one minute or until 

reading is constant for 15 seconds, whichever is longer. Minimum 

insulation resistance values shall not be less than 25 megohms 

for 300 V rated cable and 100 megohms for 600 V rated cable. 

c. Perform phase rotation test on all three-phase circuits. 

---END--- 
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SECTION 26 05 26 
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of grounding and bonding equipment, indicated as grounding 

equipment in this section.  

B. “Grounding electrode system” refers to grounding electrode conductors 

and all electrodes required or allowed by NEC, as well as made, 

supplementary, and lightning protection system grounding electrodes. 

C. The terms “connect” and “bond” are used interchangeably in this section 

and have the same meaning. 

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26.  

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

C. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduit and 

boxes. 

D. Section 26 12 19, PAD-MOUNTED, LIQUID-FILLED, MEDIUM-VOLTAGE 

TRANSFORMERS: pad-mounted, liquid-filled, medium-voltage transformers. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit plans showing the location of system grounding electrodes 

and connections, and the routing of aboveground and underground 

grounding electrode conductors. 

2. Test Reports: 

a. Two weeks prior to the final inspection, submit ground resistance 

field test reports to the COR . 
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3. Certifications: 

a. Certification by the Contractor that the grounding equipment has 

been properly installed and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only.  

B. American Society for Testing and Materials (ASTM): 

B1-07...................Standard Specification for Hard-Drawn Copper 

Wire 

B3-07...................Standard Specification for Soft or Annealed 

Copper Wire 

B8-11...................Standard Specification for Concentric-Lay-

Stranded Copper Conductors, Hard, Medium-Hard, 

or Soft 

C. Institute of Electrical and Electronics Engineers, Inc. (IEEE): 

81-83...................IEEE Guide for Measuring Earth Resistivity, 

Ground Impedance, and Earth Surface Potentials 

of a Ground System Part 1: Normal Measurements 

D. National Fire Protection Association (NFPA):  

70-11...................National Electrical Code (NEC)  

70E-12..................National Electrical Safety Code 

99-12...................Health Care Facilities 

E. Underwriters Laboratories, Inc. (UL):  

44-10 ..................Thermoset-Insulated Wires and Cables 

83-08 ..................Thermoplastic-Insulated Wires and Cables 

467-07 .................Grounding and Bonding Equipment  

 
PART 2 - PRODUCTS  

2.1 GROUNDING AND BONDING CONDUCTORS  

A. Equipment grounding conductors shall be insulated stranded copper, 

except that sizes No. 10 AWG and smaller shall be solid copper. 

Insulation color shall be continuous green for all equipment grounding 

conductors, except that wire sizes No. 4 AWG and larger shall be 

identified per NEC. 
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B. Bonding conductors shall be bare stranded copper, except that sizes No. 

10 AWG and smaller shall be bare solid copper.  Bonding conductors 

shall be stranded for final connection to motors, transformers, and 

vibrating equipment.  

C. Conductor sizes shall not be less than shown on the drawings, or not 

less than required by the NEC, whichever is greater. 

D. Insulation: THHN-THWN and XHHW-2.  XHHW-2 shall be used for isolated 

power systems. 

 
2.2 GROUND RODS 

A. Steel or copper clad steel, 19 mm (0.75 inch) diameter by 3 M (10 feet) 

long.   

B. Quantity of rods shall be as shown on the drawings, and as required to 

obtain the specified ground resistance.  

2.3 CONCRETE ENCASED ELECTRODE 

A. Concrete encased electrode shall be No. 4 AWG bare copper wire, 

installed per NEC. 

2.4 GROUND CONNECTIONS 

A. Below Grade and Inaccessible Locations: Exothermic-welded type 

connectors.  

B. Above Grade: 

1. Bonding Jumpers: Listed for use with aluminum and copper conductors.  

For wire sizes No. 8 AWG and larger, use compression-type 

connectors.  For wire sizes smaller than No. 8 AWG, use mechanical 

type lugs.  Connectors or lugs shall use zinc-plated steel bolts, 

nuts, and washers.  Bolts shall be torqued to the values recommended 

by the manufacturer. 

2. Connection to Building Steel: Exothermic-welded type connectors. 

3. Connection to Grounding Bus Bars: Listed for use with aluminum and 

copper conductors.  Use mechanical type lugs, with zinc-plated steel 

bolts, nuts, and washers. Bolts shall be torqued to the values 

recommended by the manufacturer. 

4. Connection to Equipment Rack and Cabinet Ground Bars: Listed for use 

with aluminum and copper conductors.  Use mechanical type lugs, with 

zinc-plated  steel bolts, nuts, and washers. Bolts shall be torqued 

to the values recommended by the manufacturer. 
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2.5 EQUIPMENT RACK AND CABINET GROUND BARS 

A. Provide solid copper ground bars designed for mounting on the framework 

of open or cabinet-enclosed equipment racks.  Ground bars shall have 

minimum dimensions of 6.3 mm (0.25 inch) thick x 19 mm (0.75 inch) 

wide, with length as required or as shown on the drawings.  Provide 

insulators and mounting brackets. 

2.6 GROUND TERMINAL BLOCKS 

A. At any equipment mounting location (e.g., backboards and hinged cover 

enclosures) where rack-type ground bars cannot be mounted, provide 

mechanical type lugs, with zinc-plated steel bolts, nuts, and washers. 

Bolts shall be torqued to the values recommended by the manufacturer. 

. 
 

2.7 GROUNDING BUS BAR 

A. Pre-drilled rectangular copper bar with stand-off insulators, minimum 

6.3 mm (0.25 inch) thick x 100 mm (4 inches) high in cross-section, 

length as shown on the drawings, with hole size, quantity, and spacing 

per detail shown on the drawings.  Provide insulators and mounting 

brackets. 

 
PART 3 - EXECUTION  

3.1 GENERAL  

A. Install grounding equipment in accordance with the NEC, as shown on the 

drawings, and as specified herein.  

B. System Grounding:  

1. Secondary service neutrals: Ground at the supply side of the 

secondary disconnecting means and at the related transformer.  

2. Separately derived systems (transformers downstream from the service 

entrance): Ground the secondary neutral.  

 
C. Equipment Grounding: Metallic piping, building structural steel, 

electrical enclosures, raceways, junction boxes, outlet boxes, 

cabinets, machine frames, and other conductive items in close proximity 

with electrical circuits, shall be bonded and grounded.  
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3.2 INACCESSIBLE GROUNDING CONNECTIONS 

A. Make grounding connections, which are normally buried or otherwise 

inaccessible, by exothermic weld. 

3.3 MEDIUM-VOLTAGE EQUIPMENT AND CIRCUITS  

A. Switchgear: Provide a bare grounding electrode conductor from the 

switchgear ground bus to the grounding electrode system.  

SPEC WRITER NOTE: Include duct bank and 
manhole grounding VA Standard Detail(s) 
on plans.  
 

B. Duct Banks and Manholes: Provide an insulated equipment grounding 

conductor in each duct containing medium-voltage conductors, sized per 

NEC except that minimum size shall be No. 2 AWG. Bond the equipment 

grounding conductors to the switchgear ground bus, to all manhole 

grounding provisions and hardware, to the cable shield grounding 

provisions of medium-voltage cable splices and terminations, and to 

equipment enclosures.  

C. Pad-Mounted Transformers:  

1. Provide a driven ground rod and bond with a grounding electrode 

conductor to the transformer grounding pad.  

2. Ground the secondary neutral.  

D. Lightning Arresters: Connect lightning arresters to the equipment 

ground bus or ground rods as applicable.  

3.4 SECONDARY VOLTAGE EQUIPMENT AND CIRCUITS  

A. Main Bonding Jumper: Bond the secondary service neutral to the ground 

bus in the service equipment.  

B. Metallic Piping, Building Structural Steel, and Supplemental 

Electrode(s):  

1. Provide a grounding electrode conductor sized per NEC between the 

service equipment ground bus and all metallic water pipe systems, 

building structural steel, and supplemental or made electrodes. 

Provide jumpers across insulating joints in the metallic piping.  

2. Provide a supplemental ground electrode as shown on the drawings and 

bond to the grounding electrode system.  

C. Switchgear, Switchboards, Unit Substations, Panelboards, Motor Control 

Centers, Engine-Generators, Automatic Transfer Switches, and other 

electrical equipment:  

1. Connect the equipment grounding conductors to the ground bus.  
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2. Connect metallic conduits by grounding bushings and equipment 

grounding conductor to the equipment ground bus. 

D. Transformers:  

1. Exterior: Exterior transformers supplying interior service equipment 

shall have the neutral grounded at the transformer secondary. 

Provide a grounding electrode at the transformer.  

2. Separately derived systems (transformers downstream from service 

equipment): Ground the secondary neutral at the transformer. Provide 

a grounding electrode conductor from the transformer to the nearest 

component of the grounding electrode system . 

3.5 RACEWAY  

A. Conduit Systems: 

1. Ground all metallic conduit systems. All metallic conduit systems 

shall contain an equipment grounding conductor.  

2. Non-metallic conduit systems, except non-metallic feeder conduits 

that carry a grounded conductor from exterior transformers to 

interior or building-mounted service entrance equipment, shall 

contain an equipment grounding conductor. 

3. Metallic conduit that only contains a grounding conductor, and is 

provided for its mechanical protection, shall be bonded to that 

conductor at the entrance and exit from the conduit. 

4. Metallic conduits which terminate without mechanical connection to 

an electrical equipment housing by means of locknut and bushings or 

adapters, shall be provided with grounding bushings. Connect 

bushings with a equipment grounding conductor to the equipment 

ground bus. 

B. Feeders and Branch Circuits: Install equipment grounding conductors 

with all feeders, and power and lighting branch circuits.  

C. Boxes, Cabinets, Enclosures, and Panelboards:  

1. Bond the equipment grounding conductor to each pullbox, junction 

box, outlet box, device box, cabinets, and other enclosures through 

which the conductor passes (except for special grounding systems for 

intensive care units and other critical units shown).  

2. Provide lugs in each box and enclosure for equipment grounding 

conductor termination. 

D. Wireway Systems: 
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1. Bond the metallic structures of wireway to provide electrical 

continuity throughout the wireway system, by connecting a No. 6 AWG 

bonding jumper at all intermediate metallic enclosures and across 

all section junctions. 

2. Install insulated No. 6 AWG bonding jumpers between the wireway 

system, bonded as required above, and the closest building ground at 

each end and approximately every 16 M (50 feet). 

3. Use insulated No. 6 AWG bonding jumpers to ground or bond metallic 

wireway at each end for all intermediate metallic enclosures and 

across all section junctions. 

4. Use insulated No. 6 AWG bonding jumpers to ground cable tray to 

column-mounted building ground plates (pads) at each end and 

approximately every 15 M (49 feet). 

E. Receptacles shall not be grounded through their mounting screws. Ground 

receptacles with a jumper from the receptacle green ground terminal to 

the device box ground screw and a jumper to the branch circuit 

equipment grounding conductor.  

F. Ground lighting fixtures to the equipment grounding conductor of the 

wiring system. Fixtures connected with flexible conduit shall have a 

green ground wire included with the power wires from the fixture 

through the flexible conduit to the first outlet box.  

G. Fixed electrical appliances and equipment shall be provided with a 

ground lug for termination of the equipment grounding conductor.  

H. Raised Floors: Provide bonding for all raised floor components as shown 

on the drawings. 

I. Panelboard Bonding in Patient Care Areas: The equipment grounding 

terminal buses of the normal and essential branch circuit panel boards 

serving the same individual patient vicinity shall be bonded together 

with an insulated continuous copper conductor not less than No. 10 AWG, 

installed in rigid metal conduit.  

3.7 CORROSION INHIBITORS 

A. When making grounding and bonding connections, apply a corrosion 

inhibitor to all contact surfaces.  Use corrosion inhibitor appropriate 

for protecting a connection between the metals used. 
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3.8 CONDUCTIVE PIPING  

A. Bond all conductive piping systems, interior and exterior, to the 

grounding electrode system. Bonding connections shall be made as close 

as practical to the equipment ground bus.  

B. In operating rooms and at intensive care and coronary care type beds, 

bond the medical gas piping and medical vacuum piping at the outlets 

directly to the patient ground bus.  

 
3.10 MAIN ELECTRICAL ROOM GROUNDING 

A. Provide ground bus bar and mounting hardware at each main electrical 

room where incoming feeders are terminated, as shown on the drawings. 

Connect to pigtail extensions of the building grounding ring, as shown 

on the drawings. 

 
3.11 EXTERIOR LIGHT POLES 

A. Provide 6.1 M (20 feet) of No. 4 AWG bare copper coiled at bottom of 

pole base excavation prior to pour, plus additional unspliced length in 

and above foundation as required to reach pole ground stud. 

3.12 GROUND RESISTANCE  

A. Grounding system resistance to ground shall not exceed 5 ohms. Make any 

modifications or additions to the grounding electrode system necessary 

for compliance without additional cost to the Government. Final tests 

shall ensure that this requirement is met. 

B. Grounding system resistance shall comply with the electric utility 

company ground resistance requirements.  

3.13 GROUND ROD INSTALLATION  

A. For outdoor installations, drive each rod vertically in the earth, 

until top of rod is 610 mm (24 inches) below final grade. 

B. For indoor installations, leave 100 mm (4 inches) of each rod exposed.  

C. Where buried or permanently concealed ground connections are required, 

make the connections by the exothermic process, to form solid metal 

joints. Make accessible ground connections with mechanical pressure-

type ground connectors.  

D. Where rock or impenetrable soil prevents the driving of vertical ground 

rods, install angled ground rods or grounding electrodes in horizontal 

trenches to achieve the specified ground resistance.  



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

12-01-12 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS      26 05 26 - 9 

3.14 ACCEPTANCE CHECKS AND TESTS  

A. Resistance of the grounding electrode system shall be measured using a 

four-terminal fall-of-potential method as defined in IEEE 81. Ground 

resistance measurements shall be made before the electrical 

distribution system is energized or connected to the electric utility 

company ground system, and shall be made in normally dry conditions not 

fewer than 48 hours after the last rainfall.  

B. Resistance measurements of separate grounding electrode systems shall 

be made before the systems are bonded together.  The combined 

resistance of separate systems may be used to meet the required 

resistance, but the specified number of electrodes must still be 

provided. 

C. Below-grade connections shall be visually inspected by the COR  prior 

to backfilling.  The Contractor shall notify the COR  24 hours before 

the connections are ready for inspection. 

---END--- 
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SECTION 26 05 33 
RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

conduit, fittings, and boxes, to form complete, coordinated, grounded 

raceway systems. Raceways are required for all wiring unless shown or 

specified otherwise. 

B. Definitions: The term conduit, as used in this specification, shall mean 

any or all of the raceway types specified. 

1.2 RELATED WORK  

A. Section 02 42 00, CUTTING, DEMOLITION, RESTORATION AND PATCHING. 

C. Section 07 84 00, FIRESTOPPING: Sealing around penetrations to maintain 

the integrity of fire rated construction. 

D. Section 07 92 00, JOINT SEALANTS: Sealing around conduit penetrations 

through the building envelope to prevent moisture migration into the 

building. 

E. Section 09 91 00, PAINTING: Identification and painting of conduit and 

other devices. 

F. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that are common to more than one 

section of Division 26. 

G. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

H. Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION: Underground 

conduits. 

I. Section 31 20 00, EARTH MOVING: Bedding of conduits. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

 In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

A. Manufacturer's Literature and Data: Showing each cable type and rating. 

The specific item proposed and its area of application shall be 

identified on the catalog cuts. 

B. Shop Drawings: 
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1. Size and location of main feeders. 

2. Size and location of panels and pull-boxes. 

3. Layout of required conduit penetrations through structural elements. 

C. Certifications:  

1. Two weeks prior to the final inspection, submit four copies of the 

following certifications to the COR :  

a. Certification by the manufacturer that the material conforms to 

the requirements of the drawings and specifications.  

b. Certification by the contractor that the material has been 

properly installed.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by designation only. 

B. American National Standards Institute (ANSI): 

C80.1-05................Electrical Rigid Steel Conduit 

C80.3-05................Steel Electrical Metal Tubing 

C80.6-05................Electrical Intermediate Metal Conduit 

C. National Fire Protection Association (NFPA): 

70-08...................National Electrical Code (NEC) 

D. Underwriters Laboratories, Inc. (UL): 

1-05....................Flexible Metal Conduit  

5-04....................Surface Metal Raceway and Fittings 

6-07....................Electrical Rigid Metal Conduit - Steel 

50-95...................Enclosures for Electrical Equipment 

360-093.................Liquid-Tight Flexible Steel Conduit 

467-07..................Grounding and Bonding Equipment 

514A-04.................Metallic Outlet Boxes 

514B-04.................Conduit, Tubing, and Cable Fittings 

514C-96.................Nonmetallic Outlet Boxes, Flush-Device Boxes and 

Covers  

651-05..................Schedule 40 and 80 Rigid PVC Conduit and 

Fittings 

651A-00.................Type EB and A Rigid PVC Conduit and HDPE Conduit 

797-07..................Electrical Metallic Tubing 

1242-06.................Electrical Intermediate Metal Conduit - Steel 

E. National Electrical Manufacturers Association (NEMA): 

TC-2-03.................Electrical Polyvinyl Chloride (PVC) Tubing and  

Conduit 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

09-10 

RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS          26 05 33 - 3 

TC-3-04.................PVC Fittings for Use with Rigid PVC Conduit and 

Tubing 

FB1-07..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 

PART 2 - PRODUCTS 

2.1 MATERIAL 

A. Conduit Size: In accordance with the NEC, but not less than 0.5 in [13 

mm] unless otherwise shown. Where permitted by the NEC, 0.5 in [13 mm] 

flexible conduit may be used for tap connections to recessed lighting 

fixtures. 

B. Conduit:  

1. Rigid steel: Shall conform to UL 6 and ANSI C80.1. 

  

3. Rigid intermediate steel conduit (IMC): Shall conform to UL 1242 and 

ANSI C80.6. 

4. Electrical metallic tubing (EMT): Shall conform to UL 797 and ANSI 

C80.3. Maximum size not to exceed 4 in [105 mm] and shall be 

permitted only with cable rated 600 V or less. 

5. Flexible galvanized steel conduit: Shall conform to UL 1. 

6. Liquid-tight flexible metal conduit: Shall conform to UL 360. 

7. Direct burial plastic conduit: Shall conform to UL 651 and UL 651A, 

heavy wall PVC or high density polyethylene (PE). 

C. Conduit Fittings:  

1. Rigid steel and IMC conduit fittings:  

a. Fittings shall meet the requirements of UL 514B and NEMA FB1. 

b. Standard threaded couplings, locknuts, bushings, conduit bodies, 

and elbows: Only steel or malleable iron materials are acceptable. 

Integral retractable type IMC couplings are also acceptable. 

c. Locknuts: Bonding type with sharp edges for digging into the metal 

wall of an enclosure. 

d. Bushings: Metallic insulating type, consisting of an insulating 

insert, molded or locked into the metallic body of the fitting. 

Bushings made entirely of metal or nonmetallic material are not 

permitted. 

e. Erickson (union-type) and set screw type couplings: Approved for 

use in concrete are permitted for use to complete a conduit run 

where conduit is installed in concrete. Use set screws of case-

hardened steel with hex head and cup point to firmly seat in 
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conduit wall for positive ground. Tightening of set screws with 

pliers is prohibited. 

f. Sealing fittings: Threaded cast iron type. Use continuous drain-

type sealing fittings to prevent passage of water vapor. In 

concealed work, install fittings in flush steel boxes with blank 

cover plates having the same finishes as that of other electrical 

plates in the room. 

 
3. Electrical metallic tubing fittings:  

a. Fittings and conduit bodies shall meet the requirements of UL 

514B, ANSI C80.3, and NEMA FB1. 

b. Only steel or malleable iron materials are acceptable. 

 
c. Compression couplings and connectors: Concrete-tight and rain-

tight, with connectors having insulated throats.  

d. Indent-type connectors or couplings are prohibited. 

e. Die-cast or pressure-cast zinc-alloy fittings or fittings made of 

"pot metal" are prohibited. 

4. Flexible steel conduit fittings: 

a. Conform to UL 514B. Only steel or malleable iron materials are 

acceptable. 

b. Clamp-type, with insulated throat. 

5. Liquid-tight flexible metal conduit fittings: 

a. Fittings shall meet the requirements of UL 514B and NEMA FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Fittings must incorporate a threaded grounding cone, a steel or 

plastic compression ring, and a gland for tightening. Connectors 

shall have insulated throats. 

6. Direct burial plastic conduit fittings:  

 Fittings shall meet the requirements of UL 514C and NEMA TC3. 

7. Surface metal raceway fittings: As recommended by the raceway 

manufacturer. Include couplings, offsets, elbows, expansion joints, 

adapters, hold-down straps, end caps, conduit entry fittings, 

accessories, and other fittings as required for complete system. 

8. Expansion and deflection couplings: 

a. Conform to UL 467 and UL 514B. 

b. Accommodate a 0.75 in [19 mm] deflection, expansion, or 

contraction in any direction, and allow 30 degree angular 

deflections. 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

09-10 

RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS          26 05 33 - 5 

c. Include internal flexible metal braid, sized to guarantee conduit 

ground continuity and a low-impedance path for fault currents, in 

accordance with UL 467 and the NEC tables for equipment grounding 

conductors. 

d. Jacket: Flexible, corrosion-resistant, watertight, moisture and 

heat-resistant molded rubber material with stainless steel jacket 

clamps. 

D. Conduit Supports: 

1. Parts and hardware: Zinc-coat or provide equivalent corrosion 

protection. 

2. Individual Conduit Hangers: Designed for the purpose, having a 

pre-assembled closure bolt and nut, and provisions for receiving a 

hanger rod. 

3. Multiple conduit (trapeze) hangers: Not less than 1.5 x 1.5 in [38 mm 

x 38 mm], 12-gauge steel, cold-formed, lipped channels; with not less 

than 0.375 in [9 mm] diameter steel hanger rods. 

4. Solid Masonry and Concrete Anchors: Self-drilling expansion shields, 

or machine bolt expansion. 

 

E. Outlet, Junction, and Pull Boxes: 

1. UL-50 and UL-514A. 

2. Cast metal where required by the NEC or shown, and equipped with 

rustproof boxes. 

3. Sheet metal boxes: Galvanized steel, except where otherwise shown. 

4. Flush-mounted wall or ceiling boxes shall be installed with raised 

covers so that the front face of raised cover is flush with the wall. 

Surface-mounted wall or ceiling boxes shall be installed with 

surface-style flat or raised covers. 

F. Wireways: Equip with hinged covers, except where removable covers are 
shown. Include couplings, offsets, elbows, expansion joints, adapters, 

hold-down straps, end caps, and other fittings to match and mate with 

wireways as required for a complete system. 

PART 3 - EXECUTION 

3.1 PENETRATIONS 

A. Cutting or Holes: 

1. Cut holes in advance where they should be placed in the structural 

elements, such as ribs or beams. Obtain the approval of the COR prior 

to drilling through structural elements. 
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2. Cut holes through concrete and masonry in new and existing structures 

with a diamond core drill or concrete saw. Pneumatic hammers, impact 

electric, hand, or manual hammer-type drills are not allowed, except 

where permitted by the COR  as required by limited working space. 

 
C. Waterproofing: At floor, exterior wall, and roof conduit penetrations, 

completely seal clearances around the conduit and make watertight, as 

specified in Section 07 92 00, JOINT SEALANTS. 

3.2 INSTALLATION, GENERAL 

A. In accordance with UL, NEC, as shown, and as specified herein. 

 
 

C. Install conduit as follows: 

1. In complete mechanically and electrically continuous runs before 

pulling in cables or wires. 

2. Unless otherwise indicated on the drawings or specified herein, 

installation of all conduits shall be concealed within finished 

walls, floors, and ceilings.  

3. Flattened, dented, or deformed conduit is not permitted. Remove and 

replace the damaged conduits with new undamaged material. 

4. Assure conduit installation does not encroach into the ceiling height 

head room, walkways, or doorways. 

5. Cut square, ream, remove burrs, and draw up tight. 

6. Independently support conduit at 8 ft [2.4 M] on centers. Do not use 

other supports, i.e., suspended ceilings, suspended ceiling 

supporting members, lighting fixtures, conduits, mechanical piping, 

or mechanical ducts. 

7. Support within 12 in [300 mm] of changes of direction, and within 12 

in [300 mm] of each enclosure to which connected. 

8. Close ends of empty conduit with plugs or caps at the rough-in stage 

until wires are pulled in, to prevent entry of debris. 

9. Conduit installations under fume and vent hoods are prohibited. 

10. Secure conduits to cabinets, junction boxes, pull-boxes, and outlet 

boxes with bonding type locknuts. For rigid and IMC conduit 

installations, provide a locknut on the inside of the enclosure, made 

up wrench tight. Do not make conduit connections to junction box 

covers. 

11. Flashing of penetrations of the roof membrane is specified in Section 

07 60 00, FLASHING AND SHEET METAL. 
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12. Conduit bodies shall only be used for changes in direction, and shall 

not contain splices. 

D. Conduit Bends: 

1. Make bends with standard conduit bending machines. 

2. Conduit hickey may be used for slight offsets and for straightening 

stubbed out conduits. 

3. Bending of conduits with a pipe tee or vise is prohibited. 

E. Layout and Homeruns: 

1. Install conduit with wiring, including homeruns, as shown on 

drawings. 

2. Deviations: Make only where necessary to avoid interferences and only 

after drawings showing the proposed deviations have been submitted 

approved by the COR . 

3.3 CONCEALED WORK INSTALLATION  

A. In Concrete: 

1. Conduit: Rigid steel, IMC, or EMT. Do not install EMT in concrete 

slabs that are in contact with soil, gravel, or vapor barriers. 

2. Align and run conduit in direct lines. 

3. Install conduit through concrete beams only: 

a. Where shown on the structural drawings. 

b. As approved by the COR prior to construction, and after submittal 

of drawing showing location, size, and position of each 

penetration. 

4. Installation of conduit in concrete that is less than 3 in [75 mm] 

thick is prohibited. 

a. Conduit outside diameter larger than one-third of the slab 

thickness is prohibited. 

b. Space between conduits in slabs: Approximately six conduit 

diameters apart, and one conduit diameter at conduit crossings.  

c. Install conduits approximately in the center of the slab so that 

there will be a minimum of 0.75 in [19 mm] of concrete around the 

conduits. 

5. Make couplings and connections watertight. Use thread compounds that 

are UL approved conductive type to ensure low resistance ground 

continuity through the conduits. Tightening setscrews with pliers is 

prohibited. 

B. Above Furred or Suspended Ceilings and in Walls: 
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1. Conduit for conductors above 600 V: Rigid steel. Mixing different 

types of conduits indiscriminately in the same system is prohibited. 

2. Conduit for conductors 600 V and below: Rigid steel, IMC, or EMT. 

Mixing different types of conduits indiscriminately in the same 

system is prohibited. 

3. Align and run conduit parallel or perpendicular to the building 

lines. 

4. Connect recessed lighting fixtures to conduit runs with maximum 6 ft 

[1.8 M] of flexible metal conduit extending from a junction box to 

the fixture. 

5. Tightening setscrews with pliers is prohibited. 

3.4 EXPOSED WORK INSTALLATION 

A. Unless otherwise indicated on the drawings, exposed conduit is only 

permitted in mechanical and electrical rooms. 

 
 

B. Conduit for Conductors above 600 V: Rigid steel. Mixing different types 

of conduits indiscriminately in the system is prohibited. 

C. Conduit for Conductors 600 V and Below: Rigid steel, IMC, or EMT. Mixing 

different types of conduits indiscriminately in the system is 

prohibited. 

D. Align and run conduit parallel or perpendicular to the building lines. 

E. Install horizontal runs close to the ceiling or beams and secure with 

conduit straps. 

F. Support horizontal or vertical runs at not over 8 ft [2.4 M] intervals. 

G. Surface metal raceways: Use only where shown. 

H. Painting: 

1. Paint exposed conduit as specified in Section 09 91 00, PAINTING. 

2. Paint all conduits containing cables rated over 600 V safety orange. 

Refer to Section 09 91 00, PAINTING for preparation, paint type, and 

exact color. In addition, paint legends, using 2 in [50 mm] high 

black numerals and letters, showing the cable voltage rating. Provide 

legends where conduits pass through walls and floors and at maximum 

20 ft [6 M] intervals in between. 

3.7 WET OR DAMP LOCATIONS 

A. Unless otherwise shown, use conduits of rigid steel or IMC. 

B. Provide sealing fittings to prevent passage of water vapor where 

conduits pass from warm to cold locations, i.e., refrigerated spaces, 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

09-10 

RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS          26 05 33 - 9 

constant-temperature rooms, air-conditioned spaces, building exterior 

walls, roofs, or similar spaces. 

C. Unless otherwise shown, use rigid steel or IMC conduit within 5 ft [1.5 

M] of the exterior and below concrete building slabs in contact with 

soil, gravel, or vapor barriers. Conduit shall be half-lapped with 10 

mil PVC tape before installation. After installation, completely recoat 

or retape any damaged areas of coating. 

3.8 MOTORS AND VIBRATING EQUIPMENT 

A. Use flexible metal conduit for connections to motors and other 

electrical equipment subject to movement, vibration, misalignment, 

cramped quarters, or noise transmission.  

B. Use liquid-tight flexible metal conduit for installation in exterior 

locations, moisture or humidity laden atmosphere, corrosive atmosphere, 

water or spray wash-down operations, inside airstream of HVAC units, and 

locations subject to seepage or dripping of oil, grease, or water. 

Provide a green equipment grounding conductor with flexible metal 

conduit. 

3.9 EXPANSION JOINTS 

A. Conduits 3 in [75 mm] and larger that are secured to the building 

structure on opposite sides of a building expansion joint require 

expansion and deflection couplings. Install the couplings in accordance 

with the manufacturer's recommendations. 

B. Provide conduits smaller than 3 in [75 mm] with junction boxes on both 

sides of the expansion joint. Connect conduits to junction boxes with 

sufficient slack of flexible conduit to produce 5 in [125 mm] vertical 

drop midway between the ends. Flexible conduit shall have a bonding 

jumper installed. In lieu of this flexible conduit, expansion and 

deflection couplings as specified above for conduits 15 in [375 mm] and 

larger are acceptable. 

C. Install expansion and deflection couplings where shown. 

3.10 CONDUIT SUPPORTS, INSTALLATION  

A. Safe working load shall not exceed one-quarter of proof test load of 

fastening devices. 

B. Use pipe straps or individual conduit hangers for supporting individual 

conduits. 

C. Support multiple conduit runs with trapeze hangers. Use trapeze hangers 

that are designed to support a load equal to or greater than the sum of 

the weights of the conduits, wires, hanger itself, and 200 lbs [90 kg]. 

Attach each conduit with U-bolts or other approved fasteners. 
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D. Support conduit independently of junction boxes, pull-boxes, fixtures, 

suspended ceiling T-bars, angle supports, and similar items. 

E. Fasteners and Supports in Solid Masonry and Concrete: 

1. New Construction: Use steel or malleable iron concrete inserts set in 

place prior to placing the concrete. 

2. Existing Construction: 

a. Steel expansion anchors not less than 0.25 in [6 mm] bolt size and 

not less than 1.125 in [28 mm] embedment. 

b. Power set fasteners not less than 0.25 in [6 mm] diameter with 

depth of penetration not less than 3 in [75 mm]. 

c. Use vibration and shock-resistant anchors and fasteners for 

attaching to concrete ceilings. 

E. Hollow Masonry: Toggle bolts.  

F. Bolts supported only by plaster or gypsum wallboard are not acceptable. 

G. Metal Structures: Use machine screw fasteners or other devices 

specifically designed and approved for the application. 

H. Attachment by wood plugs, rawl plug, plastic, lead or soft metal 

anchors, or wood blocking and bolts supported only by plaster is 

prohibited. 

I. Chain, wire, or perforated strap shall not be used to support or fasten 

conduit. 

J. Spring steel type supports or fasteners are prohibited for all uses 

except horizontal and vertical supports/fasteners within walls. 

K. Vertical Supports: Vertical conduit runs shall have riser clamps and 

supports in accordance with the NEC and as shown. Provide supports for 

cable and wire with fittings that include internal wedges and retaining 

collars. 

3.11 BOX INSTALLATION  

A. Boxes for Concealed Conduits: 

1. Flush-mounted. 

2. Provide raised covers for boxes to suit the wall or ceiling, 

construction, and finish. 

B. In addition to boxes shown, install additional boxes where needed to 

prevent damage to cables and wires during pulling-in operations.  

C. Remove only knockouts as required and plug unused openings. Use threaded 

plugs for cast metal boxes and snap-in metal covers for sheet metal 

boxes. 
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D. Outlet boxes mounted back-to-back in the same wall are prohibited. A 

minimum 24 in [600 mm] center-to-center lateral spacing shall be 

maintained between boxes.  

E. Minimum size of outlet boxes for ground fault interrupter (GFI) 

receptacles is 4 in [100 mm] square x 2.125 in [55 mm] deep, with device 

covers for the wall material and thickness involved. 

F. Stencil or install phenolic nameplates on covers of the boxes identified 

on riser diagrams; for example "SIG-FA JB No. 1."  

G. On all branch circuit junction box covers, identify the circuits with 

black marker. 

- - - E N D - - - 
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SECTION 26 05 41 
UNDERGROUND ELECTRICAL CONSTRUCTION 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

underground ducts and raceways, and precast manholes and pullboxes to 

form a complete underground electrical raceway system. 

B. The terms “duct” and “conduit” are used interchangeably in this 

section. 

1.2 RELATED WORK  

A. Section 07 92 00, JOINT SEALANTS: Sealing of conduit penetrations. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents.  

D. Section 31 20 00, EARTH MOVING: Trenching, backfill, and compaction.  

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

B. Coordinate layout and installation of ducts, manholes, and pullboxes 

with final arrangement of other utilities, site grading, and surface 

features. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings:  

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit information on manholes, pullboxes, ducts, and hardware. 

Submit manhole plan and elevation drawings, showing openings, 

pulling irons, cable supports, cover, ladder, sump, and other 

accessories. 

c. Proposed deviations from the drawings shall be clearly marked on 

the submittals. If it is necessary to locate manholes, pullboxes, 

or duct banks at locations other than shown on the drawings, show 
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the proposed locations accurately on scaled site drawings, and 

submit to the COR  for approval prior to construction. 

2. Certifications: Two weeks prior to the final inspection, submit the 

following.  

a. Certification by the manufacturer that the materials conform to 

the requirements of the drawings and specifications.  

b. Certification by the Contractor that the materials have been 

properly installed, connected, and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only.  

B. American Concrete Institute (ACI):  

 Building Code Requirements for Structural Concrete 

318-11/318M-11..........Building Code Requirements for Structural 

Concrete & Commentary 

SP-66-04................ACI Detailing Manual 

C. American National Standards Institute (ANSI): 

77-10...................Underground Enclosure Integrity 

D. American Society for Testing and Materials (ASTM): 

C478-12.................Standard Specification for Precast Reinforced 

Concrete Manhole Sections 

C858-10e1...............Underground Precast Concrete Utility Structures 

C990-09.................Joints for Concrete Pipe, Manholes and Precast 

Box Sections Using Preformed Flexible Joint 

Sealants. 

E. National Electrical Manufacturers Association (NEMA):  

TC 2-03.................Electrical Polyvinyl Chloride (PVC) Conduit 

TC 3-04.................Polyvinyl Chloride (PVC) Fittings for Use With 

Rigid PVC Conduit And Tubing  

TC 6 & 8-03.............Polyvinyl Chloride (PVC) Plastic Utilities Duct 

For Underground Installations  

TC 9-04.................Fittings For Polyvinyl Chloride (PVC) Plastic 

Utilities Duct For Underground Installation  

F. National Fire Protection Association (NFPA):  

70-11...................National Electrical Code (NEC)  
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70E-12..................National Electrical Safety Code 

G. Underwriters Laboratories, Inc. (UL):  

6-07....................Electrical Rigid Metal Conduit-Steel 

467-07..................Grounding and Bonding Equipment 

651-11..................Schedule 40, 80, Type EB and A Rigid PVC 

Conduit and Fittings 

651A-11.................Schedule 40 and 80 High Density Polyethylene 

(HDPE) Conduit 

651B-07.................Continuous Length HDPE Conduit 

PART 2 - PRODUCTS  

 
2.2 PULLBOXES 

 
A. General: Size as indicated on the drawings. Provide pullboxes with 

weatherproof, non-skid covers with recessed hook eyes, secured with 

corrosion- and tamper-resistant hardware. Cover material shall be 

identical to pullbox material. Covers shall have molded lettering, 

ELECTRIC or SIGNAL as applicable. Pullboxes shall comply with the 

requirements of ANSI 77 Tier 8 loading. Provide pulling irons, 22 mm 

(0.875 inch) diameter galvanized steel bar with exposed triangular-

shaped opening.  

B. Polymer Concrete Pullboxes: Shall be molded of sand, aggregate, and 

polymer resin, and reinforced with steel, fiberglass, or both. Pullbox 

shall have open bottom. 

C. Fiberglass Pullboxes: Shall be sheet-molded, fiberglass-reinforced, 

polyester resin enclosure joined to polymer concrete top ring or frame. 

2.3 DUCTS  

A. Number and sizes shall be as shown on the drawings.  

B. Ducts (concrete-encased): 

1. Plastic Duct: 

a. NEMA TC6 & 8 and TC9 plastic utilities duct  UL 651 and 651A 

Schedule 40 PVC conduit. 

b. Duct shall be suitable for use with 90˚ C (194˚ F) rated 

conductors. 

2. Conduit Spacers: Prefabricated plastic. 

C. Ducts (direct-burial):  

1. Plastic duct:  
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a. NEMA TC2 and TC3Schedule 80 PVC or HDPE conduit.  

b. Duct shall be suitable for use with 75˚ C (167˚ F) rated 

conductors.  

2. Rigid metal conduit: UL6 and NEMA RN1 galvanized rigid metal, half-

lap wrapped with 10 mil PVC tape.  

2.4 GROUNDING  

A. Ground Rods and Ground Wire: Per Section 26 05 26, GROUNDING AND 

BONDING FOR ELECTRICAL SYSTEMS. 

2.5 WARNING TAPE 

A. 4-mil polyethylene 75 mm (3 inches) wide detectable tape, red with 

black letters, imprinted with “CAUTION - BURIED ELECTRIC CABLE BELOW” 

or similar. 

2.6 PULL ROPE FOR SPARE DUCTS 

A. Plastic with 890 N (200 lb) minimum tensile strength. 

 
PART 3 - EXECUTION  

 
3.2 TRENCHING  

A. Refer to Section 31 20 00, EARTH MOVING for trenching, backfilling, and 

compaction. 

B. Before performing trenching work at existing facilities, a Ground 

Penetrating Radar Survey shall be carefully performed by a certified 

technician to reveal all existing underground ducts, conduits, cables, 

and other utility systems. 

C. Work with extreme care near existing ducts, conduits, and other 

utilities to avoid damaging them.  

D. Cut the trenches neatly and uniformly.  

E. For Concrete-Encased Ducts:  

1. After excavation of the trench, stakes shall be driven in the bottom 

of the trench at 1.2 M (4 foot) intervals to establish the grade and 

route of the duct bank. 

2. Pitch the trenches uniformly toward manholes or both ways from high 

points between manholes for the required duct line drainage. Avoid 

pitching the ducts toward buildings wherever possible.  

3. The walls of the trench may be used to form the side walls of the 

duct bank, provided that the soil is self-supporting and that the 
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concrete envelope can be poured without soil inclusions. Forms are 

required where the soil is not self-supporting.  

4. After the concrete-encased duct has sufficiently cured, the trench 

shall be backfilled to grade with earth, and appropriate warning 

tape installed. 

F. Individual conduits to be installed under existing paved areas and 

roads that cannot be disturbed shall be jacked into place using rigid 

metal conduit, or bored using plastic utilities duct or PVC conduit, as 

approved by the COR . 

3.3 DUCT INSTALLATION  

A. General Requirements: 

1. Ducts shall be in accordance with the NEC, as shown on the drawings, 

and as specified.  

2. Join and terminate ducts with fittings recommended by the 

manufacturer. 

3. Slope ducts to drain towards manholes and pullboxes, and away from 

building and equipment entrances. Pitch not less than 100 mm (4 

inch) in 30 M (100 feet).  

4. Underground conduit stub-ups and sweeps to equipment inside of 

buildings shall be galvanized rigid metal conduit half-lap wrapped 

with PVC tape, and shall extend a minimum of 1.5 M (5 feet) outside 

the building foundation. Tops of conduits below building slab shall 

be minimum 610 mm (24 inches) below bottom of slab. 

5. Stub-ups and sweeps to equipment mounted on outdoor concrete slabs 

shall be galvanized rigid metal conduit half-lap wrapped with PVC 

tape, and shall extend a minimum of 1.5 M (5 feet) away from the 

edge of slab. 

6. Install insulated grounding bushings on the conduit terminations. 

7. Radius for sweeps shall be sufficient to accomplish pulls without 

damage. Minimum radius shall be six times conduit diameter.  

8. All multiple conduit runs shall have conduit spacers. Spacers shall 

securely support and maintain uniform spacing of the duct assembly a 

minimum of 75 mm (3 inches) above the bottom of the trench during 

the concrete pour. Spacer spacing shall not exceed 1.5 M (5 feet). 

Secure spacers to ducts and earth to prevent floating during 

concrete pour. Provide nonferrous tie wires to prevent displacement 
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of the ducts during concrete pour. Tie wires shall not act as 

substitute for spacers. 

9. Duct lines shall be installed no less than 300 mm (12 inches) from 

other utility systems, such as water, sewer, chilled water. 

10. Clearances between individual ducts:  

a. For similar services, not less than 75 mm (3 inches).  

b. For power and signal services, not less than 150 mm (6 inches).  

11. Duct lines shall terminate at window openings in manhole walls as 

shown on the drawings. All ducts shall be fitted with end bells.  

12. Couple the ducts with proper couplings. Stagger couplings in rows 

and layers to ensure maximum strength and rigidity of the duct bank. 

13. Keep ducts clean of earth, sand, or gravel, and seal with tapered 

plugs upon completion of each portion of the work. 

14. Spare Ducts: Where spare ducts are shown, they shall have a nylon 

pull rope installed. They shall be capped at each end and labeled as 

to location of the other end. 

15. Duct Identification: Place continuous strip of warning tape 

approximately 300 mm (12 inches) above ducts before backfilling 

trenches. Warning tape shall be preprinted with proper 

identification. 

16. Duct Sealing: Seal ducts, including spare ducts, at building 

entrances and at outdoor terminations for equipment, with a suitable 

non-hardening compound to prevent the entrance of foreign objects 

and material, moisture, and gases. 

17. Use plastic ties to secure cables to insulators on cable arms. Use 

minimum two ties per cable per insulator. 

B. Concrete-Encased Ducts:  

1. Install concrete-encased ducts for medium-voltage systems, low-

voltage systems, and signal systems, unless otherwise shown on the 

drawings.  

2. Duct banks shall be single or multiple duct assemblies encased in 

concrete. Ducts shall be uniform in size and material throughout the 

installation.  

3. Tops of concrete-encased ducts shall be: 

a. Not less than 600 mm (24 inches) and not less than shown on the 

drawings, below finished grade. 
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b. Not less than 750 mm (30 inches) and not less than shown on the 

drawings, below roads and other paved surfaces. 

c. Additional burial depth shall be required in order to accomplish 

NEC-required minimum bend radius of ducts. 

d. Conduits crossing under grade slab construction joints shall be 

installed a minimum of 1.2 M (4 feet) below slab. 

4. Extend the concrete envelope encasing the ducts not less than 75 mm 

(3 inches) beyond the outside walls of the outer ducts.  

5. Within 3 M (10 feet} of building and manhole wall penetrations, 

install reinforcing steel bars at the top and bottom of each 

concrete envelope to provide protection against vertical shearing. 

6. Install reinforcing steel bars at the top and bottom of each 

concrete envelope of all ducts underneath roadways and parking 

areas.  

7. Where new ducts and concrete envelopes are to be joined to existing 

manholes, pullboxes, ducts, and concrete envelopes, make the joints 

with the proper fittings and fabricate the concrete envelopes to 

ensure smooth durable transitions.  

8. Duct joints in concrete may be placed side by side horizontally, but 

shall be staggered at least 150 mm (6 inches) vertically. 

9. Pour each run of concrete envelope between manholes or other 

terminations in one continuous pour. If more than one pour is 

necessary, terminate each pour in a vertical plane and install 19 mm 

(0.75 inch) reinforcing rod dowels extending 450 mm (18 inches) into 

concrete on both sides of joint near corners of envelope. 

10. Pour concrete so that open spaces are uniformly filled. Do not 

agitate with power equipment unless approved by COR . 

C. Direct-Burial Ducts:  

1. Install direct-burial ducts only where shown on the drawings. 

Provide direct-burial ducts only for low-voltage power and lighting 

branch circuits.   

2. Tops of ducts shall be:  

a. Not less than 600 mm (24 inches) and not less than shown on the 

drawings, below finished grade. 

b. Not less than 750 mm (30 inches) and not less than shown on the 

drawings, below roads and other paved surfaces. 
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c. Additional burial depth shall be required in order to accomplish 

NEC-required minimum bend radius of ducts. 

3. Do not kink the ducts. Compaction shall not deform the ducts. 

D. Connections to Manholes: Ducts connecting to manholes shall be flared 

to have an enlarged cross-section to provide additional shear strength. 

Dimensions of the flared cross-section shall be larger than the 

corresponding manhole opening dimensions by no less than 300 mm (12 

inches) in each direction. Perimeter of the duct bank opening in the 

manhole shall be flared toward the inside or keyed to provide a 

positive interlock between the duct and the wall of the manhole. Use 

vibrators when this portion of the encasement is poured to ensure a 

seal between the envelope and the wall of the structure. 

E. Connections to Existing Manholes: For duct connections to existing 

manholes, break the structure wall out to the dimensions required and 

preserve the steel in the structure wall. Cut steel and extend into the 

duct bank envelope. Chip the perimeter surface of the duct bank opening 

to form a key or flared surface, providing a positive connection with 

the duct bank envelope. 

F. Connections to Existing Ducts: Where connections to existing ducts are 

indicated, excavate around the ducts as necessary. Cut off the ducts 

and remove loose concrete from inside before installing new ducts. 

Provide a reinforced-concrete collar, poured monolithically with the 

new ducts, to take the shear at the joint of the duct banks. 

G. Partially-Completed Ducts: During construction, wherever a construction 

joint is necessary in a duct bank, prevent debris such as mud and dirt 

from entering ducts by providing suitable plugs. Fit concrete envelope 

of a partially completed ducts with reinforcing steel extending a 

minimum of 600 mm (2 feet) back into the envelope and a minimum of 600 

mm (2 feet) beyond the end of the envelope. Provide one No. 4 bar in 

each corner, 75 mm (3 inches) from the edge of the envelope. Secure 

corner bars with two No. 3 ties, spaced approximately 300 mm (12 

inches) apart. Restrain reinforcing assembly from moving during pouring 

of concrete. 

3.4 ACCEPTANCE CHECKS AND TESTS  

A. Duct Testing and Cleaning:  

1. Upon completion of the duct installation, a standard flexible 

mandrel shall be pulled through each duct to loosen particles of 
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earth, sand, or foreign material left in the duct, and to test for 

out-of-round conditions. 

2. The mandrel shall be not less than 300 mm (12 inches) long, and 

shall have a diameter not less than 13 mm (0.5 inch) less than the 

inside diameter of the duct. A brush with stiff bristles shall then 

be pulled through each duct to remove the loosened particles. The 

diameter of the brush shall be the same as, or slightly larger than, 

the diameter of the duct. 

3. If testing reveals obstructions or out-of-round conditions, the 

Contractor shall replace affected section(s) of duct and retest to 

the satisfaction of the COR  at no cost to the Government. 

4. Mandrel pulls shall be witnessed by the COR . 

---END--- 
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SECTION 26 12 19 
PAD-MOUNTED, LIQUID-FILLED, MEDIUM-VOLTAGE TRANSFORMERS 

 
 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies the furnishing, installation, connection, and 

testing of the pad-mounted, liquid-filled, medium-voltage transformers, 

indicated as transformers in this section. 

1.2 RELATED WORK  

A. Section 03 30 00, CAST-IN-PLACE CONCRETE:  Requirements for concrete 

equipment pads. 

D. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

E. Section 26 05 13, MEDIUM-VOLTAGE CABLES: Medium-voltage cables. 

F. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

to ground for possible ground currents.  

G. Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION: Manholes, pull-

boxes, and ducts for underground raceway systems.  

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

A. Transformers shall be thoroughly tested at the factory to ensure that 

there are no electrical or mechanical defects. Tests shall be conducted 

as per IEEE Standards. Factory tests shall be certified. The following 

tests shall be performed: 

1. Perform insulation-resistance tests, winding-to-winding and each 

winding-to-ground. 

2. Perform turns-ratio tests at all tap positions. 

B. Furnish four (4) copies of certified manufacturer's factory test 

reports to the COR  prior to shipment of the transformers to ensure 

that the transformers have been successfully tested as specified. 

1.5 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 
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1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Include electrical ratings, nameplate data, impedance, outline 

drawing with dimensions and front, top, and side views, weight, 

mounting details, decibel rating, termination information, 

temperature rise, no-load and full-load losses, regulation, 

overcurrent protection, connection diagrams, and accessories.  

c. Complete nameplate data, including manufacturer’s name and 

catalog number. 

 
2. Manuals:  

a. When submitting the shop drawings, submit companion copies of 

complete maintenance and operating manuals, including technical 

data sheets, wiring diagrams, and information for ordering 

replacement parts. 

1) Identify terminals on wiring diagrams to facilitate 

installation, maintenance, and operation.  

2) Indicate on wiring diagrams the internal wiring for each piece 

of equipment and interconnections between the pieces of 

equipment.  

3) Approvals will be based on complete submissions of manuals, 

together with shop drawings.  

b. If changes have been made to the maintenance and operating 

manuals originally submitted, submit updated maintenance and 

operating manuals two weeks prior to the final inspection. 

1) Update the manual to include any information necessitated by 

shop drawing approval.  

2) Show all terminal identification.  

3) Include information for testing, repair, troubleshooting, 

assembly, disassembly, and recommended maintenance intervals.  

4) Provide a replacement parts list with current prices. Include 

a list of recommended spare parts, tools, and instruments for 

testing and maintenance purposes.  

B. Certifications:  

1. Two weeks prior to the final inspection, submit the following 

certifications.  



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

12-01-12 

PAD-MOUNTED, LIQUID-FILLED, MEDIUM-VOLTAGE TRANSFORMERS     26 12 19 - 3 

a. Certification by the manufacturer that the transformers conform 

to the requirements of the drawings and specifications.  

b. Certification by the Contractor that the transformers have been 

properly installed, connected, and tested.  

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only.  

B. American National Standards Institute (ANSI):  

C37.47-00...............High Voltage Current-Limiting Type Distribution 

Class Fuses and Fuse Disconnecting Switches  

C57.12.00-00............Liquid-Immersed Distribution, Power and 

Regulating Transformers 

C57.12.25-90............Pad-Mounted, Compartmental-Type, Self-Cooled, 

Single-Phase Distribution-Transformers with 

Separable Insulated High Voltage Connectors; 

High Voltage, 34500 Grd Y/19920 Volts and 

Below; Low-Voltage 240/120 Volts; 167 kVA and 

Smaller Requirements 

C57.12.26-92............Pad-Mounted, Compartmental-Type, Self-Cooled, 

Three-Phase Distribution Transformers for Use 

with Separable Insulated High-Voltage 

Connectors (34500 Grd Y/19920 V and Below, 2500 

kVA and Smaller) 

C57.12.28-05............Pad-Mounted Equipment - Enclosure Integrity 

C57.12.29-05............Pad-Mounted Equipment – Enclosure Integrity for 

Coastal Environments 

C57.12.34-10............Pad-Mounted, Compartmental-Type, Self-Cooled, 

Three-Phase Distribution Transformers, 5 MVA 

and Smaller; High Voltage, 34.5 kV Nominal 

System Voltage and Below; Low Voltage, 15kV 

Nominal System Voltage and Below 

C. American Society for Testing and Materials (ASTM): 

D3487-08................Standard Specification for Mineral Insulating 

Oil Used in Electrical Apparatus  

D. Institute of Electrical and Electronic Engineers (IEEE): 
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C2-07...................National Electrical Safety Code 

C57.12.10-11............Liquid-Immersed Power Transformers 

C57.12.90-10............Test Code for Liquid-Immersed Distribution, 

Power, and Regulating Transformers 

C62.11-06...............Metal-Oxide Surge Arresters for AC Power 

Circuits 

48-09...................Test Procedures and Requirements for 

Alternating-Current Cable Terminations Used on 

Shielded Cables Having Laminated Insulation 

Rated 2.5kV Through 765kV or Extruded 

Insulation Rated 2.5kV Through 500kV 

386-06..................Separable Insulated Connector Systems for Power 

Distribution Systems Above 600 V 

592-07..................Exposed Semiconducting Shields on High-Voltage 

Cable Joints and Separable Connectors  

E. International Code Council (ICC): 

IBC-12..................International Building Code 

F. National Electrical Manufacturers Association (NEMA):  

LA 1-09.................Surge Arresters 

TP 1-02.................Guide for Determining Energy Efficiency for 

Distribution Transformers 

TR 1-00.................Transformers, Regulators, and Reactors 

G. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

H. Underwriters Laboratories Inc. (UL): 

467-07..................Grounding and Bonding Equipment 

 
 

PART 2 - PRODUCTS  

2.1 GENERAL REQUIREMENTS 

A. Transformers shall be in accordance with ANSI, ASTM, IEEE, NEMA, NFPA, 

UL, as shown on the drawings, and as specified herein. Each transformer 

shall be assembled as an integral unit by a single manufacturer. 

B. Transformers shall be complete, outdoor type, continuous duty, integral 

assembly, grounded, tamper-resistant, and with liquid-immersed 

windings. 

C. Ratings shall not be less than shown on the drawings. 
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D. Completely fabricate transformers at the factory so that only the 

external cable connections are required at the project site. 

E. Thoroughly clean, phosphatize, and finish all the metal surfaces at the 

factory with a rust-resistant primer and dark green enamel finish coat, 

except where a different color is specified in Section 09 06 00, 

SCHEDULE FOR FINISHES. All surfaces of the transformer that will be in 

contact with the concrete pad shall be treated with corrosion-resistant 

compounds and epoxy resin or a rubberized sealing compound. 

2.2 COMPARTMENTS 

A. Construction: 

1. Enclosures shall be weatherproof and in accordance with ANSI 

C57.12.282. The medium- and low-voltage compartments shall be 

separated with a steel barrier that extends the full height and 

depth of the compartments.  

3. The compartments shall be constructed of sheet steel (gauge to meet 

ANSI requirements) with bracing and with reinforcing gussets using 

jig welds to assure rectangular rigidity. 

4. All bolts, nuts, and washers shall be zinc-platedsteel. 

5. Sufficient space shall be provided for equipment, cabling, and 

terminations within the compartments.  

6. Affix transformer nameplate permanently within the low-voltage 

compartment. Voltage and kVA rating, connection configuration, 

impedance, date of manufacture, and serial number shall be shown on 

the nameplate. 

B. Doors: 

1. Provide a separate door for each compartment with provisions for a 

single padlock to secure all doors. Provide each compartment door 

with open-position doorstops and corrosion-resistant tamperproof 

hinges welded in place. The medium-voltage compartment door shall be 

mechanically prevented from opening unless the low-voltage 

compartment door is open. 

2. The secondary compartment door shall have a one-piece steel handle 

and incorporate three-point locking mechanisms.  

 
2.3 BIL RATING  

 
B. 15 kV class equipment shall have a minimum 95 kV BIL rating.  
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2.4 TRANSFORMER FUSE ASSEMBLY 

B. The primary fuse assembly shall be load-break combination fuse and 

dry-well fuse holder rated for system voltage, rated for 10 load makes 

and 10 load breaks, with rated 200 amp load current at 75% power 

factor, 10,000 symmetrical A close-in on fault duty, and 95 kV BIL. The 

entire fuse assembly shall be removable through the use of hot stick. 

1. The fuses shall be concealed, hot stick removable, 50,000 A 

symmetrical interrupting, non-expulsion, current-limiting primary 

distribution type, of the size and voltage class as shown on the 

drawings. The fuses shall operate within the fuse holder as a unit 

disconnecting means. Fuses shall be in accordance with ANSI C37.47.  

2. Transformers shall not have internal "weak link" fuses that require 

transformer tank cover removal for replacement.  

3. For units above 500 kVA using fusing above the 50 A 15 kV and 100 A 

5 kV application, a clip-mounted arrangement of the current limiting 

fuses (i.e., live-front configuration) is required.  

 
2.5 PRIMARY CONNECTIONS 

A. Primary connections shall be 200 A dead-front loadbreakwells and 

inserts for cable sizes shown on the drawings. 

B. Surge Arresters: Distribution class, one for each primary phase, 

complying with IEEE C62.11 and NEMA LA 1, supported from tank wall. 

 
2.6 MEDIUM-VOLTAGE SWITCH 

A. The transformer primary disconnect switch shall be an oil-immersed, 

internal, gang-operated, load-interrupter type, rated at ampacity and 

system voltage as shown on the drawings, with a minimum momentary 

withstand rating of not less than the calculated available fault 

current shown on the drawings. 

B. For radial feeds, switch shall be a two-position, on-off, manual switch 

located in the medium-voltage compartment and hot-stick-operated. 

 
2.7 MEDIUM-VOLTAGE TERMINATIONS 

A. Terminate the medium-voltage cables in the primary compartment with 200 

A loadbreak premolded rubber elbow connectors, suitable for submersible 

applications.  Elbow connectors shall have a semi-conductive shield 

material covering the housing.  The separable connector system shall 
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include the loadbreak elbow, the bushing insert, and the bushing well.  

Separable connectors shall comply with the requirements of IEEE 386, 

and shall be interchangeable between suppliers.  Allow sufficient slack 

in medium-voltage cable, ground, and drain wires to permit elbow 

connectors to be moved to their respective parking stands. 

B. Ground metallic cable shield with a cable shield grounding adapter, 

consisting of a solderless connector enclosed in watertight rubber 

housing covering the entire assembly, bleeder wire, and ground braid.  

2.8 LOW-VOLTAGE EQUIPMENT 

 
A. Mount thelow-voltage bushings, and hot stick in the low-voltage 

compartment. 

B. The low-voltage leads shall be brought out of the tank by epoxy 

pressure tight bushings, and shall be standard arrangement. 

C. Tin-plate the low-voltage neutral terminal and isolate from the 

transformer tank. Provide a removable ground strap sized in accordance 

with the NEC and connect between the secondary neutral and ground pad. 

2.9 TRANSFORMERS  

 
A. Transformer ratings shall be as shown on drawings.  kVA ratings shown 

on the drawings are for continuous duty without the use of cooling 

fans. 

B. Temperature rises shall not exceed the NEMA TR 1 standards of 65˚ C 

(149˚ F) by resistance. 

 
C. Transformer insulating material shall be less flammable, edible-seed-

oil based, and UL listed as complying with NFPA 70 requirements for 

fire point of not less than 300˚ C (600˚ F) when tested according to 

ASTM D 92. Liquid shall be biodegradable and nontoxic. 

D. Transformer impedance shall be not less than 4-1/2% for sizes 150 kVA 

and larger. Impedance shall be as shown on the drawings. 

E. Sound levels shall conform to NEMA TR 1 standards. 

F. Primary and Secondary Windings for Three-Phase Transformers: 

1. Primary windings shall be delta-connected. 

2. Secondary windings shall be wye-connected, except where otherwise 

indicated on the drawings. Provide isolated neutral bushings for 

secondary wye-connected transformers. 
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3. Secondary leads shall be brought out through pressure-tight epoxy 

bushings. 

G. Primary windings shall have four 2-1/2% full-capacity voltage taps; two 

taps above and two taps below rated voltage. 

H. Core and Coil Assemblies: 

1. Cores shall be grain-oriented, non-aging, silicon steel to minimize 

losses. 

2. Core and coil assemblies shall be rigidly braced to withstand the 

stresses caused by rough handling during shipment, and stresses 

caused by any possible short-circuit currents. 

3. Coils shall be continuous-winding type without splices except for 

taps. Material shall be copper. 

4. Coil and core losses shall be optimum for efficient operation. 

5. Primary, secondary, and tap connections shall be brazed or pressure 

type. 

6. Provide end fillers or tiedowns for coil windings. 

I. The transformer tank, cover, and radiator gauge thickness shall not be 

less than that required by ANSI. 

J. Accessories: 

1. Provide standard NEMA features, accessories, and the following: 

a. No-load tap changer.  Provide warning sign.  

b. Lifting, pulling, and jacking facilities.  

c. Globe-type valve for oil filtering and draining, including 

sampling device. 

d. Pressure relief valve. 

e. Liquid level gauge and filling plug. 

f. A grounding pad in the medium- and low-voltage compartments. 

g. A diagrammatic nameplate. 

h. Dial-type liquid thermometer with a maximum reading pointer and 

an external reset. 

i. Hot stick. Securely fasten hot stick within low-voltage 

compartment. 

2. The accessories shall be made accessible within the compartments 

without disassembling trims and covers. 

K. Transformers shall meet the minimum energy efficiency values per NEMA 

TP 1: 
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KVA (%) 

75 98.7 

112.5 98.8 

150 98.9 

225 99.0 

300 99.0 

500 99.1 

 
 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install transformers outdoors, as shown on the drawings, in accordance 

with the NEC, and as recommended by the manufacturer. 

B. Anchor transformers with rustproof bolts, nuts, and washers not less 

than 12 mm (1/2 inch) diameter, in accordance with manufacturer’s 

instructions, and as shown on drawings. 

 
D. Mount transformers on concrete slab. Unless otherwise indicated, the 

slab shall be at least 200 mm (8 inches) thick, reinforced with a 150 

by 150 mm (6 by 6 inches) No. 6 mesh placed uniformly 100 mm (4 inches) 

from the top of the slab. Slab shall be placed on a 150 mm (6 inches) 

thick, well-compacted gravel base. The top of the concrete slab shall 

be approximately 100 mm (4 inches) above the finished grade. Edges 

above grade shall have 12-1/2 mm (1/2 inch) chamfer. The slab shall be 

of adequate size to project at least 200 mm (8 inches) beyond the 

equipment. Provide conduit turnups and cable entrance space required by 

the equipment to be mounted. Seal voids around conduit openings in slab 

with water- and oil-resistant caulking or sealant. Cut off and bush 

conduits 75 mm (3 inches) above slab surface. Concrete work shall be as 

specified in Section 03 30 00, CAST-IN-PLACE CONCRETE. 

E. Grounding: 

1. Ground each transformer in accordance with the requirements of the 

NEC. Install ground rods per the requirements of Section 26 05 26, 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS, to maintain a maximum 

resistance of 5 ohms to ground.  

2. Connect the ground rod to the ground pads in the medium- and low-

voltage compartments. 
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3. Install and connect the cable shield grounding adapter per the 

manufacturer’s instructions.  Connect the bleeder wire of the cable 

shield grounding adapter to the loadbreak or deadbreak elbow 

grounding point with minimum No. 14 AWG wire, and connect the ground 

braid to the grounding system with minimum No. 6 AWG bare copper 

wire. Use soldered or mechanical grounding connectors listed for 

this purpose.  

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform manufacturer’s required field tests in accordance with the 

manufacturer's recommendations.  In addition, include the following: 

1. Visual Inspection and Tests: 

a. Compare equipment nameplate data with specifications and approved 

shop drawings. 

b. Inspect physical and mechanical condition. Check for damaged or 

cracked bushings and liquid leaks. 

c. Verify that control and alarm settings on temperature indicators 

are as specified.  

d. Inspect all field-installed bolted electrical connections, using 

the calibrated torque-wrench method to verify tightness of 

accessible bolted electrical connections, and perform 

thermographic survey after energization under load. 

e. Vacuum-clean transformer interior.  Clean transformer enclosure 

exterior. 

f. Verify correct liquid level in transformer tank.  

g. Verify correct equipment grounding per the requirements of 

Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS.  

h. Verify the presence and connection of transformer surge 

arresters, if provided. 

i. Verify that the tap-changer is set at rated system voltage. 

3.3 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks, settings, and tests, the 

Contractor shall demonstrate that the transformers are in good 

operating condition and properly performing the intended function. 

3.4 SPARE PARTS 

A. Deliver the following spare parts for the project to the COR  two weeks 

prior to final inspection: 

1. Six insulated protective caps. 
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2. One spare set of medium-voltage fuses for each size and type of fuse 

used in the project. 

. 
 

3.5 INSTRUCTION 

A. The Contractor shall instruct maintenance personnel, for not less than 

one 2-hour period, on the maintenance and operation of the equipment on 

the date requested by the COR .  

---END--- 
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SECTION 26 56 00 
EXTERIOR LIGHTING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the furnishing, installation, and connection of 

exterior luminaires, poles, and supports.  

1.2 RELATED WORK 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that are common to more than one 

section of Division 26. 

D. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Low voltage power and lighting wiring. 

E. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

F. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits, 

fittings, and boxes for raceway systems. 

G. Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION: Underground 

handholes and conduits. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS. 

B. Shop Drawings: 

1. Clearly present sufficient information to determine compliance with 

drawings and specifications. 

SPEC WRITER NOTE: Edit paragraph below to 
conform to project requirements. 

2. Include electrical ratings, dimensions, mounting, details, 

materials, required clearances, terminations, wiring and connection 

diagrams, photometric data, ballasts, poles, luminaires, lamps, and 

accessories.  

C. Manuals: Two weeks prior to final inspection, submit four copies of 

operating and maintenance manuals to the COR . Include technical data 
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sheets, wiring and connection diagrams, and information for ordering 

replacement lamps, ballasts, and parts. 

D. Certifications: Two weeks prior to final inspection, submit four copies 

of the following to the COR : 

1. Certification by the manufacturer that the materials are in 

accordance with the drawings and specifications. 

2. Certification by the contractor that the complete installation has 

been properly installed and tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. Aluminum Association Inc. (AA): 

AAH35.1-06..............Alloy and Temper Designation Systems for 

Aluminum 

C. American Association of State Highway and Transportation Officials 

(AASHTO): 

LTS-5-09 ...............Structural Supports for Highway Signs, 

Luminaires and Traffic Signals 

D. American Concrete Institute (ACI): 

318-05 .................Building Code Requirements for Structural 

Concrete 

E. American National Standards Institute (ANSI): 

C81.61-09 ..............Electrical Lamp Bases – Specifications for 

Bases (Caps) for Electric Lamps 

F. American Society for Testing and Materials (ASTM): 

A123/A123M-09 ..........Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products 

A153/A153M-09...........Zinc Coating (Hot-Dip) on Iron and Steel 

Hardware 

B108-03a-08 ............Aluminum-Alloy Permanent Mold Castings 

C1089-06 ...............Spun Cast Prestressed Concrete Poles 

G. Federal Aviation Administration (FAA): 

AC 70/7460-IK-07........Obstruction Lighting and Marking 

AC 150/5345-43F-06......Obstruction Lighting Equipment 

H. Illuminating Engineering Society of North America (IESNA) 
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HB-9-00.................Lighting Handbook 

RP-8-05.................Roadway Lighting 

RP-20-98................Lighting for Parking Facilities 

RP-33-99................Lighting for Exterior Environments 

LM-5-96.................Photometric Measurements of Area and Sports 

Lighting Installations 

LM-50-99................Photometric Measurements of Roadway Lighting 

Installations 

LM-52-99................Photometric Measurements of Roadway Sign 

Installations 

LM-64-01................Photometric Measurements of Parking Areas 

LM-72-97................Directional Positioning of Photometric Data 

LM-79-08................Approved Method for the Electrical and 
Photometric Measurements of Solid-Sate Lighting 

Products 

LM-80-08................Approved Method for Measuring Lumen Maintenance 

of LED Light Sources  

I. National Electrical Manufacturers Association (NEMA): 

C78.41-06...............Electric Lamps – Guidelines for Low-Pressure 

Sodium Lamps 

C78.42-07 ..............Electric Lamps – Guidelines for High-Pressure 

Sodium Lamps 

C78.43-07 ..............Electric Lamps – Single-Ended Metal-Halide 

Lamps 

C78.1381-98.............Electric Lamps – 70-Watt M85 Double-Ended 

Metal-Halide Lamps 

C82.4-02 ...............Ballasts for High-Intensity-Discharge and Low-

Pressure Sodium Lamps (Multiple-Supply Type) 

C136.3-05 ..............For Roadway and Area Lighting Equipment – 

Luminaire Attachments 

C136.17-05  ............Roadway and Area Lighting Equipment – Enclosed 

Side-Mounted Luminaires for Horizontal-Burning 

High-Intensity-Discharge Lamps – Mechanical 

Interchangeability of Refractors 

ICS 2-00 (R2005) .......Controllers, Contactors and Overload Relays 

Rated 600 Volts 

ICS 6-93 (R2006) .......Enclosures 
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J. National Fire Protection Association (NFPA): 

70-08 ..................National Electrical Code (NEC) 

K. Underwriters Laboratories, Inc. (UL): 

496-08 .................Lampholders 

773-95..................Plug-In, Locking Type Photocontrols for Use 

with Area Lighting 

773A-06 ................Nonindustrial Photoelectric Switches for 

Lighting Control 

1029-94.................High-Intensity-Discharge Lamp Ballasts 

1598-08 ................Luminaires 

8750-08.................Light Emitting Diode (LED) Light Sources for 

Use in Lighting Products 

1.6 DELIVERY, STORAGE, AND HANDLING 

 Provide manufacturer’s standard provisions for protecting pole finishes 

during transport, storage, and installation. Do not store poles on 

ground. Store poles so they are at least 12 in [305 mm] above ground 

level and growing vegetation. Do not remove factory-applied pole 

wrappings until just before installing pole. 

PART 2 - PRODUCTS 

 
2.1 MATERIALS AND EQUIPMENT 

 Materials and equipment shall be in accordance with NEC, UL, ANSI, and 

as shown on the drawings and specified. 

2.2 POLES 

A. General: 

1. Poles shall be as shown on the drawings, and as specified. Finish 

shall be as specified on the drawings. 

2. The pole and arm assembly shall be designed for wind loading of 100 

mph [161 km/hr, with an additional 30% gust factor, supporting 

luminaire(s) and accessories such as shields, banner arms, and 

banners that have the effective projected areas indicated. The 

effective projected area of the pole shall be applied at the height 

of the pole base, as shown on the drawings. 

3. Poles shall be anchor-bolt type designed for use with underground 

supply conductors. Poles shall have handhole having a minimum clear 

opening of 2.5 x 5 in [65 x 125 mm]. Handhole covers shall be 

secured by stainless steel captive screws. 
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4. Provide a steel-grounding stud opposite handhole openings, designed 

to prevent electrolysis when used with copper wire. 

5. Provide a base cover that matches the pole in material and color to 

conceal the mounting hardware pole-base welds and anchor bolts. 

6. Hardware and Accessories: All necessary hardware and specified 

accessories shall be the product of the pole manufacturer. 

7. Provide manufacturer's standard finish, as scheduled on the 

drawings.   

 
B. Types: 

2. Steel: Provide roundsteel poles having minimum 11-gauge steel with 

minimum yield/strength of 48,000 psi and iron-oxide primed factory 

finish.  

. 
 

2.3 FOUNDATIONS FOR POLES 

A. Foundations shall be cast-in-place concrete, having 3000 psi minimum 

28-day compressive strength. 

B. Foundations shall support the effective projected area of the specified 

pole, arm(s), luminaire(s), and accessories, such as shields, banner 

arms, and banners, under wind conditions previously specified in this 

section. 

C. Place concrete in spirally-wrapped treated paper forms for round 

foundations, and construct forms for square foundations. 

D. Rub-finish and round all above-grade concrete edges to approximately 

0.25 in [6 mm] radius. 

E. Anchor bolt assemblies and reinforcing of concrete foundations shall be 

as shown on the drawings. Anchor bolts shall be in a welded cage or 

properly positioned by the tiewire to stirrups. 

F. Prior to concrete pour, install electrode per Section 26 05 26, 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS. 

 
2.4 LUMINAIRES 

A. Per UL 1598 and NEMA C136.17. Luminaires shall be weatherproof, heavy 

duty, outdoor types designed for efficient light utilization, adequate 

dissipation of lamp and ballast heat, and safe cleaning and relamping. 

B. Light distribution pattern types shall be as shown on the drawings. 
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C. Incorporate ballasts in the luminaire housing, except where otherwise 

shown on the drawings. 

D. Lenses shall be frame-mounted, heat-resistant, borosilicate glass, with 

prismatic refractors, unless otherwise shown on the drawings. Attach 

the frame to the luminaire housing by hinges or chain. Use heat and 

aging-resistant, resilient gaskets to seal and cushion lenses and 

refractors in luminaire doors. 

E. Lamp sockets for high intensity discharge (H.I.D) fixture shall have 

locking-type porcelain enclosures in conformance to the applicable 

requirements of ANSI C81.61 and UL 496. 

F. Pre-wire internal components to terminal strips at the factory. 

G. Bracket-mounted luminaires shall have leveling provisions and clamp-

type adjustable slip-fitters with locking screws. 

H. Materials shall be rustproof. Latches and fittings shall be non-ferrous 

metal. 

I. Provide manufacturer's standard finish, as scheduled on the drawings. 

Where indicated on drawings, match finish process and color of pole or 

support materials. Finishes are intended to match existing poles on the 

site that are to remain. J. Luminaires shall carry factory labels, 

showing complete, specific lamp and ballast information.  

2.5 LAMPS 

A. Install the proper lamps in every luminaire installed B. Lamps shall 

be general-service, outdoor lighting types. 

C. High-Pressure Sodium (HPS) Lamps: NEMA C78.42, CRI 21 (minimum), 

wattage as indicated. Lamps shall have minimum average rated life of 

24,000 hours. 

D. Low-Pressure Sodium (LPS) Lamps: NEMA C78.43. 

E. Metal-Halide Lamps: NEMA C78.43 or NEMA C78.1381. 

 
F. LED sources shall meet the following requirements: 

1. Operating temperature rating shall be between -40˚ F [-40˚ C] and 

120˚ F [50˚ C]. 

2. Correlated Color Temperature (CCT): 4000K. 

3. Color Rendering Index (CRI): ≥ 65. 

4. The manufacturer shall have performed JEDEC (Joint Electron Devices 

Engineering Council) reliability tests on the LEDs as follows: High 

Temperature Operating Life (HTOL), Room Temperature Operating Life 
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(RTOL), Low Temperature Operating Life (LTOL), Powered Temperature 

Cycle (PTMCL), Non-Operating Thermal Shock (TMSK), Mechanical Shock 

Variable Vibration Frequency, and Solder Heat Resistance (SHR). 

G. Mercury vapor lamps shall not be used. 

2.6 HIGH INTENSITY DISCHARGE BALLASTS 

A. Per NEMA C82.4 and UL 1029. Ballasts shall be encapsulated, copper-

wound, constant-wattage autotransformer type, designed to operate on 

the voltage system to which they are connected, and capable of open-

circuit operation without reducing lamp life.  

B. Ballasts shall have individual overcurrent protection in each 

ungrounded supply conductor. 

C. Ballast shall have an allowable line voltage variations of ±10%, with a 

maximum 20% lamp wattage regulation spread. 

D. Power factor shall be not less than 90%. 

E. Ballast shall have a minimum starting temperature of -22˚ F [-30˚ C], 

and a normal ambient operating temperature of 104˚ F [40˚ C]. 

F. Lamp current crest factor shall be 1.8 or less, in accordance with lamp 

manufacturer recommendations. 

2.7 METAL HALIDE CORE AND COIL BALLASTS 

A. Shall be pulse start, linear reactor type for 277 volt luminaires and 

constant-wattage autotransformer (CWA) type for other voltage 

luminaires (if not otherwise specified). 

B. Ballasts shall have individual overcurrent protection in each 

ungrounded supply conductor. 

C. Power factor shall be not less than 90%. 

D. Ballast shall have an allowable line voltage variations of ±5% for 

linear reactor type and ±10% for CWA, with a maximum 20% lamp wattage 

regulation spread. 

E. Ballast shall have a minimum starting temperature of –40˚ F [-40˚ C]. 

F. Lamp current crest factor shall be 1.8 or less, in accordance with lamp 

manufacturer recommendations. 

2.8 METAL HALIDE ELECTRONIC BALLASTS 

A. Ballast shall be low-frequency electronic type, and shall operate pulse 

start and ceramic metal halide lamps at a frequency of 90 to 200 Hz 

square wave.  
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B. Ballast shall be labeled Type ‘1’ outdoor, suitable for recessed use, 

Class ‘P’. 

C. Ballast shall have auto-resetting thermal protector to shut off ballast 

when operating temperatures reach unacceptable levels. 

D. Ballast shall have an end of lamp life detection and shut-down circuit. 

E. Lamp current crest factor shall be 1.5 or less. 

F. Ballasts shall comply with FCC Title 47 CFR Part 18 Non-consumer 

RFI/EMI Standards. 

G. Ballast shall have a minimum ballast factor of 1.0. 

H. Input current THD shall not exceed 20% for the primary lamp. 

I. Ballasts shall have ANSI C62.41, category ‘A’ transient protection. 

J. Ballasts shall have power factor greater than 90%. 

K. Ballast shall have a Class ‘A’ sound rating. 

 
2.9 LED DRIVERS 

A. LED drivers shall meet the following requirements: 

1. Drivers shall have a minimum efficiency of 85%. 

2. Starting Temperature: -40˚ F [-40˚ C]. 

3. Input Voltage: 120 to 480 (±10%) V. 

4. Power Supplies: Class I or II output. 

5. Surge Protection:  The system must survive 250 repetitive strikes of 

“C Low” (C Low: 6kV/1.2 x 50 μs, 10kA/8 x 20 μs) waveforms at 1-

minute intervals with less than 10% degradation in clamping voltage. 

“C Low” waveforms are as defined in IEEE/ASNI C62.41.2-2002, 

Scenario 1 Location Category C. 

6. Power Factor (PF): ≥ 0.90. 

7. Total Harmonic Distortion (THD): ≤ 20%. 

8. Comply with FCC Title 47 CFR Part 18 Non-consumer RFI/EMI Standards. 

9. Drivers shall be reduction of hazardous substances (ROHS)-compliant. 

2.10 EXISTING LIGHTING SYSTEMS 

A. For modifications or additions to existing lighting systems, the new 

components shall be compatible with the existing systems. 

B. New poles and luminaires shall have approximately the same 

configurations and dimensions as the existing poles and luminaires, 

except where otherwise shown on the drawings. 
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PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Install lighting in accordance with the NEC, as shown on the drawings, 

and in accordance with manufacturer’s recommendations. 

B. Pole Foundations: 

1. Excavate only as necessary to provide sufficient working clearance 

for installation of forms and proper use of tamper to the full depth 

of the excavation. Prevent surface water from flowing into the 

excavation. Thoroughly compact backfill with compacting arranged to 

prevent pressure between conductor, jacket, or sheath, and the end 

of conduit.  

2. Set anchor bolts according to anchor-bolt templates furnished by the 

pole manufacturer. 

3. Install poles as necessary to provide a permanent vertical position 

with the bracket arm in proper position for luminaire location. 

4. After the poles have been installed, shimmed, and plumbed, grout the 

spaces between the pole bases and the concrete base with non-shrink 

concrete grout material. Provide a plastic or copper tube, of not 

less than 0.375 in [9 mm] inside diameter through the grout, tight 

to the top of the concrete base to prevent moisture weeping from the 

interior of the pole. 

C. Install lamps in each luminaire. 

D. Adjust luminaires that require field adjustment or aiming. 

3.2 GROUNDING 

 Ground noncurrent-carrying parts of equipment, including metal poles, 

luminaires, mounting arms, brackets, and metallic enclosures, as 

specified in Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL 

SYSTEMS. Where copper grounding conductor is connected to a metal other 

than copper, provide specially-treated or lined connectors suitable and 

listed for this purpose. 

3.3 ACCEPTANCE CHECKS AND TESTS 

Verify operation after installing luminaires and energizing circuits.  

 
- - - E N D - - - 
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SECTION 27 05 11  
REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section, Requirements for Communications Installations, applies to 

all sections of Division 27. 

B. Furnish and install communications cabling, systems, equipment, and 

accessories in accordance with the specifications and drawings.  

Capacities and ratings of transformers, cable, and other items and 

arrangements for the specified items are shown on drawings. 

1.2 MINIMUM REQUIREMENTS 

A. References to industry and trade association standards and codes are 

minimum installation requirement standards. 

B. Drawings and other specification sections shall govern in those 

instances where requirements are greater than those specified in the 

above standards. 

1.3 QUALIFICATIONS (PRODUCTS AND SERVICES)  

A. Manufacturers Qualifications: The manufacturer shall regularly and 

presently produce, as one of the manufacturer's principal products, the 

equipment and material specified for this project, and shall have 

manufactured the item for at least three years. 

B. Product Qualification: 

1. Manufacturer's product shall have been in satisfactory operation, on 

three installations of similar size and type as this project, for 

approximately three years. 

2. The Government reserves the right to require the Contractor to submit 

a list of installations where the products have been in operation 

before approval. 

 
C. Service Qualifications: There shall be a permanent service organization 

maintained or trained by the manufacturer which will render satisfactory 

service to this installation within four hours of receipt of 

notification that service is needed. Submit name and address of service 

organizations. 

1.4 MANUFACTURED PRODUCTS 

A. Materials and equipment furnished shall be of current production by 

manufacturers regularly engaged in the manufacture of such items, for 

which replacement parts shall be available. 
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B. When more than one unit of the same class of equipment is required, such 

units shall be the product of a single manufacturer. 

C. Equipment Assemblies and Components: 

1. Components of an assembled unit need not be products of the same 

manufacturer. 

2. Manufacturers of equipment assemblies, which include components made 

by others, shall assume complete responsibility for the final 

assembled unit. 

3. Components shall be compatible with each other and with the total 

assembly for the intended service. 

4. Constituent parts which are similar shall be the product of a single 

manufacturer. 

D. Factory wiring shall be identified on the equipment being furnished and 

on all wiring diagrams. 

E. When Factory Testing Is Specified: 

1. The Government shall have the option of witnessing factory tests. The 

contractor shall notify the VA through the Resident Engineer a 

minimum of 15 working days prior to the manufacturers making the 

factory tests. 

2. Four copies of certified test reports containing all test data shall 

be furnished to the Resident Engineer prior to final inspection and 

not more than 90 days after completion of the tests. 

3. When equipment fails to meet factory test and re-inspection is 

required, the contractor shall be liable for all additional expenses, 

including expenses of the Government. 

1.5 EQUIPMENT REQUIREMENTS 

 Where variations from the contract requirements are requested in 

accordance with the GENERAL CONDITIONS and Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA, AND SAMPLES, the connecting work and related 

components shall include, but not be limited to additions or changes to 

branch circuits, circuit protective devices, conduits, wire, feeders, 

controls, panels and installation methods. 

1.6 EQUIPMENT PROTECTION 

A. Equipment and materials shall be protected during shipment and storage 

against physical damage, dirt, moisture, cold and rain: 

1. During installation, enclosures, equipment, controls, controllers, 

circuit protective devices, and other like items, shall be protected 

against entry of foreign matter; and be vacuum cleaned both inside 

and outside before testing and operating and repainting if required. 
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2. Damaged equipment shall be, as determined by the Resident Engineer, 

placed in first class operating condition or be returned to the 

source of supply for repair or replacement. 

3. Painted surfaces shall be protected with factory installed removable 

heavy kraft paper, sheet vinyl or equal. 

4. Damaged paint on equipment and materials shall be refinished with the 

same quality of paint and workmanship as used by the manufacturer so 

repaired areas are not obvious. 

1.7 WORK PERFORMANCE 

A. Job site safety and worker safety is the responsibility of the 

contractor. 

B. For work on existing stations, arrange, phase and perform work to assure 

communications service for other buildings at all times. Refer to 

Article OPERATIONS AND STORAGE AREAS under Section 01 00 00, GENERAL 

REQUIREMENTS. 

C. New work shall be installed and connected to existing work neatly and 

carefully. Disturbed or damaged work shall be replaced or repaired to 

its prior conditions, as required by Section 01 00 00, GENERAL 

REQUIREMENTS. 

D. Coordinate location of equipment and pathways with other trades to 

minimize interferences. See the GENERAL CONDITIONS. 

1.8 EQUIPMENT INSTALLATION AND REQUIREMENTS  

A. Equipment location shall be as close as practical to locations shown on 

the drawings. 

B. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not conveniently accessible for operation and maintenance, 

the equipment shall be removed and reinstalled as directed at no 

additional cost to the Government. 

2. "Conveniently accessible" is defined as being capable of being 

reached without the use of ladders, or without climbing or crawling 

under or over obstacles such as, but not limited to, motors, pumps, 

belt guards, transformers, piping, ductwork, conduit and raceways. 

1.9 EQUIPMENT IDENTIFICATION 

A. Install an identification sign which clearly indicates information 

required for use and maintenance of equipment. 

B. Nameplates shall be laminated black phenolic resin with a white core 

with engraved lettering, a minimum of 6 mm (1/4 inch) high. Secure 

nameplates with screws. Nameplates that are furnished by manufacturer as 
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a standard catalog item, or where other method of identification is 

herein specified, are exceptions. 

1.10 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. The Government's approval shall be obtained for all equipment and 

material before delivery to the job site. Delivery, storage, or 

installation of equipment or material which has not had prior approval 

will not be permitted at the job site. 

C. All submittals shall include adequate descriptive literature, catalog 

cuts, shop drawings, and other data necessary for the Government to 

ascertain that the proposed equipment and materials comply with 

specification requirements.  Catalog cuts submitted for approval shall 

be legible and clearly identify equipment being submitted. 

D. Submittals for individual systems and equipment assemblies which consist 

of more than one item or component shall be made for the system or 

assembly as a whole.  Partial submittals will not be considered for 

approval. 

1. Mark the submittals, "SUBMITTED UNDER SECTION__________________". 

2. Submittals shall be marked to show specification reference including 

the section and paragraph numbers. 

3. Submit each section separately. 

E. The submittals shall include the following: 

1. Information that confirms compliance with contract requirements. 

Include the manufacturer's name, model or catalog numbers, catalog 

information, technical data sheets, shop drawings, pictures, 

nameplate data and test reports as required. 

 
3. Elementary and interconnection wiring diagrams for communication and 

signal systems, control system and equipment assemblies. All terminal 

points and wiring shall be identified on wiring diagrams. 

4. Parts list which shall include those replacement parts recommended by 

the equipment manufacturer, quantity of parts, current price and 

availability of each part. 

F. Manuals: Submit in accordance with Section 01 00 00, GENERAL 

REQUIREMENTS. 

1. Maintenance and Operation Manuals: Submit as required for systems and 

equipment specified in the technical sections. Furnish four copies, 

bound in hardback binders, (manufacturer's standard binders) or an 
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approved equivalent. Furnish one complete manual as specified in the 

technical section but in no case later than prior to performance of 

systems or equipment test, and furnish the remaining manuals prior to 

contract completion. 

2. Inscribe the following identification on the cover: the words 

"MAINTENANCE AND OPERATION MANUAL," the name and location of the 

system, equipment, building, name of Contractor, and contract number. 

Include in the manual the names, addresses, and telephone numbers of 

each subcontractor installing the system or equipment and the local 

representatives for the system or equipment. 

3. Provide a "Table of Contents" and assemble the manual to conform to 

the table of contents, with tab sheets placed before instructions 

covering the subject. The instructions shall be legible and easily 

read, with large sheets of drawings folded in. 

4. The manuals shall include: 

a. Internal and interconnecting wiring and control diagrams with data 

to explain detailed operation and control of the equipment. 

b. A control sequence describing start-up, operation, and shutdown. 

c. Description of the function of each principal item of equipment. 

d. Installation and maintenance instructions. 

e. Safety precautions. 

f. Diagrams and illustrations. 

g. Testing methods. 

h. Performance data. 

i. Pictorial "exploded" parts list with part numbers. Emphasis shall 

be placed on the use of special tools and instruments.  The list 

shall indicate sources of supply, recommended spare parts, and 

name of servicing organization. 

j. Appendix; list qualified permanent servicing organizations for 

support of the equipment, including addresses and certified 

qualifications. 

G. Approvals will be based on complete submission of manuals together with 

shop drawings. 

H. After approval and prior to installation, furnish the Resident Engineer 

with one sample of each of the following: 

1. A 300 mm (12 inch) length of each type and size of wire and cable 

along with the tag from the coils of reels from which the samples 

were taken.  
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2. Each type of conduit and pathway coupling, bushing and termination 

fitting.  

3. Raceway and pathway hangers, clamps and supports.  

4. Duct sealing compound.  

 
1.11 SINGULAR NUMBER  

 Where any device or part of equipment is referred to in these 

specifications in the singular number (e.g., "the switch"), this 

reference shall be deemed to apply to as many such devices as are 

required to complete the installation as shown on the drawings. 

 
1.12 TRAINING 

A. Training shall be provided in accordance with Article, INSTRUCTIONS, of 

Section 01 00 00, GENERAL REQUIREMENTS. 

B. Training shall be provided for the particular equipment or system as 

required in each associated specification. 

C. A training schedule shall be developed and submitted by the contractor 

and approved by the Resident Engineer at least 30 days prior to the 

planned training. 

- - - E N D - - - 
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SECTION 27 05 26 
GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS 

 
 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies general grounding and bonding requirements of 

telecommunication installations for equipment operations.  

B. “Grounding electrode system” refers to all electrodes required by NEC, 

as well as including made, supplementary, telecommunications system 

grounding electrodes. 

C. The terms “connect” and “bond” are used interchangeably in this 

specification and have the same meaning. 

1.2 RELATED WORK  

A. Section 27 05 11, REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS: 

General electrical requirements and items that are common to more than 

one section of Division 27.  

 

1.3 SUBMITTALS 

A. Submit in accordance with Section 27 05 11, REQUIREMENTS FOR 

COMMUNICATIONS INSTALLATIONS.  

B. Shop Drawings:  

1. Sufficient information, clearly presented, shall be included to 

determine compliance with drawings and specifications. 

2. Include the location of system grounding electrode connections and 

the routing of aboveground and underground grounding electrode 

conductors.  

C. Test Reports: Provide certified test reports of ground resistance.  

D. Certifications: Two weeks prior to final inspection, submit four copies 

of the following to the Resident Engineer: 

1. Certification that the materials and installation is in accordance 

with the drawings and specifications. 

2. Certification, by the Contractor, that the complete installation has 

been properly installed and tested.  

1.4 APPLICABLE PUBLICATIONS 

 Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 
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extent referenced. Publications are referenced in the text by the basic 

designation only.  

A. American Society for Testing and Materials (ASTM): 

B1-2001.................Standard Specification for Hard-Drawn Copper 

Wire 

B8-2004.................Standard Specification for Concentric-Lay-

Stranded Copper Conductors, Hard, Medium-Hard, 

or Soft 

B. Institute of Electrical and Electronics Engineers, Inc. (IEEE): 

81-1983.................IEEE Guide for Measuring Earth Resistivity, 

Ground Impedance, and Earth Surface Potentials 

of a Ground System 

C. National Fire Protection Association (NFPA):  

70-2005.................National Electrical Code (NEC)  

D. Telecommunications Industry Association, (TIA) 

J-STO-607-A-2002........Commercial Building Grounding (Earthing) and 

Bonding Requirements for Telecommunications 

E. Underwriters Laboratories, Inc. (UL):  

44-2005 ................Thermoset-Insulated Wires and Cables 

83-2003 ................Thermoplastic-Insulated Wires and Cables 

467-2004 ...............Grounding and Bonding Equipment  

486A-486B-2003 .........Wire Connectors  

PART 2 - PRODUCTS  

2.1 GROUNDING AND BONDING CONDUCTORS  

A. Equipment grounding conductors shall be UL 83 insulated stranded 

copper, except that sizes 6 mm²  (10 AWG) and smaller shall be solid 

copper. Insulation color shall be continuous green for all equipment 

grounding conductors, except that wire sizes 25 mm² (4 AWG) and larger 

shall be permitted to be identified per NEC. 

B. Bonding conductors shall be ASTM B8 bare stranded copper, except that 

sizes 6 mm² (10 AWG) and smaller shall be ASTM B1 solid bare copper 

wire.  

C. Isolated Power System: Type XHHW-2 insulation with a dielectric 

constant of 3.5 or less.  

D. Telecom System Grounding Riser Conductor: Telecommunications Grounding 

Riser shall be in accordance with J STO-607A. Use a minimum 50mm² (1/0 
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AWG) insulated stranded copper grounding conductor unless indicated 

otherwise. 

2.3 SPLICES AND TERMINATION COMPONENTS 

 Components shall meet or exceed UL 467 and be clearly marked with the 

manufacturer, catalog number, and permitted conductor size(s). 

2.5 GROUND CONNECTIONS 

A. Below Grade: Exothermic-welded type connectors.  

B. Above Grade: 

1. Bonding Jumpers: compression type connectors, using zinc-plated 

fasteners and external tooth lockwashers. 

2. Ground Busbars: Two-hole compression type lugs using tin-plated 

copper or copper alloy bolts and nuts. 

3. Rack and Cabinet Ground Bars: one-hole compression-type lugs using 

zinc-plated or copper alloy fasteners. 

A. Cable Shields: Make ground connections to multipair communications 

cables with metallic shields using shield bonding connectors with screw 

stud connection. 

2.6 EQUIPMENT RACK AND CABINET GROUND BARS 

 Provide solid copper ground bars designed for mounting on the framework 

of open or cabinet-enclosed equipment racks with minimum dimensions of 

4 mm thick by 19 mm wide (3/8 inch x ¾ inch). 

2.7 GROUND TERMINAL BLOCKS 

 At any equipment mounting location (e.g. backboards and hinged cover 

enclosures) where rack-type ground bars cannot be mounted, provide 

screw lug-type terminal blocks. 

2.8 SPLICE CASE GROUND ACCESSORIES 

 Splice case grounding and bonding accessories shall be supplied by the 

splice case manufacturer when available. Otherwise, use 16 mm² (6 AWG) 

insulated ground wire with shield bonding connectors. 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Ground in accordance with the NEC, as shown on drawings, and as 

hereinafter specified.  

B. System Grounding:  

1. Secondary service neutrals: Ground at the supply side of the 

secondary disconnecting means and at the related transformers.  



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

10-06M 

GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS      27 05 26 - 4 

2. Separately derived systems (transformers downstream from the service 

entrance): Ground the secondary neutral.  

3. Isolation transformers and isolated power systems shall not be 

system grounded.  

C. Equipment Grounding: Metallic structures (including ductwork and 

building steel), enclosures, raceways, junction boxes, outlet boxes, 

cabinets, machine frames, and other conductive items in close proximity 

with electrical circuits shall be bonded and grounded.  

 
3.2 INACCESSIBLE GROUNDING CONNECTIONS 

 Make grounding connections, which are buried or otherwise normally 

inaccessible (except connections for which periodic testing access is 

required) by exothermic weld. 

3.3 SECONDARY EQUIPMENT AND CIRCUITS  

A. Main Bonding Jumper: Bond the secondary service neutral to the ground 

bus in the service equipment.  

B. Metallic Piping, Building Steel, and Supplemental Electrode(s):  

1. Provide a grounding electrode conductor sized per NEC between the 

service equipment ground bus and all metallic water and gas pipe 

systems, building steel, and supplemental or made electrodes. Jumper 

insulating joints in the metallic piping. All connections to 

electrodes shall be made with fittings that conform to UL 467. 

2. Provide a supplemental ground electrode and bond to the grounding 

electrode system.  

F. Conduit Systems: 

1. Ground all metallic conduit systems. All metallic conduit systems 

shall contain an equipment grounding conductor.  

2. Non-metallic conduit systems shall contain an equipment grounding 

conductor, except that non-metallic feeder conduits which carry a 

grounded conductor from exterior transformers to interior or 

building-mounted service entrance equipment need not contain an 

equipment grounding conductor. 

3. Conduit containing only a grounding conductor, and which is provided 

for mechanical protection of the conductor, shall be bonded to that 

conductor at the entrance and exit from the conduit.  

G. Feeders and Branch Circuits: Install equipment grounding conductors 

with all feeders and power and lighting branch circuits.  
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H. Boxes, Cabinets, Enclosures, and Panelboards:  

1. Bond the equipment grounding conductor to each pullbox, junction 

box, outlet box, device box, cabinets, and other enclosures through 

which the conductor passes (except for special grounding systems for 

intensive care units and other critical units shown).  

2. Provide lugs in each box and enclosure for equipment grounding 

conductor termination.  

3. Provide ground bars in panelboards, bolted to the housing, with 

sufficient lugs to terminate the equipment grounding conductors.  

J. Receptacles shall not be grounded through their mounting screws. Ground 

with a jumper from the receptacle green ground terminal to the device 

box ground screw and the branch circuit equipment grounding conductor.  

3.4 CORROSION INHIBITORS 

 When making ground and ground bonding connections, apply a corrosion 

inhibitor to all contact surfaces.  Use corrosion inhibitor appropriate 

for protecting a connection between the metals used. 

3.5 CONDUCTIVE PIPING  

A. Bond all conductive piping systems, interior and exterior, to the 

building to the grounding electrode system. Bonding connections shall 

be made as close as practical to the equipment ground bus.  

B. In operating rooms and at intensive care and coronary care type beds, 

bond the gases and suction piping, at the outlets, directly to the room 

or patient ground bus.  

3.6 TELECOMMUNICATIONS SYSTEM 

A. Bond telecommunications system grounding equipment to the electrical 

grounding electrode system. 

B. Furnish and install all wire and hardware required to properly ground, 

bond and connect communications raceway, cable tray, metallic cable 

shields, and equipment to a ground source. 

C. Ground bonding jumpers shall be continuous with no splices.  Use the 

shortest length of bonding jumper possible. 

D. Provide ground paths that are permanent and continuous with a 

resistance of 1 ohm or less from raceway, cable tray, and equipment 

connections to the building grounding electrode.  The resistance across 

individual bonding connections shall be 10 milli ohms or less.  

E. Below-Grade Grounding Connections: When making exothermic welds, wire 

brush or file the point of contact to a bare metal surface. Use 
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exothermic welding cartridges and molds in accordance with the 

manufacturer’s recommendations. After welds have been made and cooled, 

brush slag from the weld area and thoroughly cleaned the joint area. 

Notify the Resident Engineer prior to backfilling any ground 

connections. 

F. Above-Grade Grounding Connections: When making bolted or screwed 

connections to attach bonding jumpers, remove paint to expose the 

entire contact surface by grinding where necessary; thoroughly clean 

all connector, plate and other contact surfaces; and apply an 

appropriate corrosion inhibitor to all surfaces before joining. 

G. Bonding Jumpers: 

1. Use insulated ground wire of the size and type shown on the 

Drawings or use a minimum of 16 mm² (6 AWG) insulated copper 

wire. 

2. Assemble bonding jumpers using insulated ground wire terminated 

with compression connectors. 

3. Use compression connectors of proper size for conductors 

specified.  Use connector manufacturer’s compression tool. 

H. Bonding Jumper Fasteners: 

1. Conduit: Fasten bonding jumpers using screw lugs on grounding 

bushings or conduit strut clamps, or the clamp pads on push-type 

conduit fasteners. When screw lug connection to a conduit strut 

clamp is not possible, fasten the plain end of a bonding jumper wire 

by slipping the plain end under the conduit strut clamp pad; tighten 

the clamp screw firmly. Where appropriate, use zinc-plated external 

tooth lockwashers. 

2. Wireway and Cable Tray: Fasten bonding jumpers using zinc-plated 

bolts, external tooth lockwashers, and nuts.  Install protective 

cover, e.g., zinc-plated acorn nuts on any bolts extending into 

wireway or cable tray to prevent cable damage. 

3. Ground Plates and Busbars: Fasten bonding jumpers using two-hole 

compression lugs. Use tin-plated copper or copper alloy bolts, 

external tooth lockwashers, and nuts. 

4. Unistrut and Raised Floor Stringers: Fasten bonding jumpers using 

zinc-plated, self-drill screws and external tooth lockwashers. 
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3.8 COMMUNICATIONS CABLE GROUNDING 

A. Bond all metallic cable sheaths in multipair communications cables 

together at each splicing and/or terminating location to provide 100 

percent metallic sheath continuity throughout the communications 

distribution system. 

1. At terminal points, install a cable shield bonding connector provide 

a screw stud connection for ground wire.  Use a bonding jumper to 

connect the cable shield connector to an appropriate ground source 

like the rack or cabinet ground bar.  

2. Bond all metallic cable shields together within splice closures 

using cable shield bonding connectors or the splice case grounding 

and bonding accessories provided by the splice case manufacturer.  

When an external ground connection is provided as part of splice 

closure, connect to an approved ground source and all other metallic 

components and equipment at that location. 

3.10 COMMUNCIATIONS RACEWAY GROUNDING  

A. Conduit: Use insulated 16 mm² (6 AWG) bonding jumpers to ground 

metallic conduit at each end and to bond at all intermediate metallic 

enclosures. 

B. Wireway: use insulated 16 mm² (6 AWG) bonding jumpers to ground or bond 

metallic wireway at each end at all intermediate metallic enclosures 

and across all section junctions. 

C. Cable Tray Systems: Use insulated 16 mm² (6 AWG) bonding jumpers to 

ground cable tray to column-mounted building ground plates (pads) at 

each end and approximately every 16 meters (50 feet).  

3.11 GROUND RESISTANCE  

A. Grounding system resistance to ground shall not exceed 5 ohms. Make 

necessary modifications or additions to the grounding electrode system 

for compliance without additional cost to the Government. Final tests 

shall assure that this requirement is met. 

B. Resistance of the grounding electrode system shall be measured using a 

four-terminal fall-of-potential method as defined in IEEE 81. Ground 

resistance measurements shall be made before the electrical 

distribution system is energized and shall be made in normally dry 

conditions not less than 48 hours after the last rainfall. Resistance 

measurements of separate grounding electrode systems shall be made 

before the systems are bonded together below grade. The combined 
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resistance of separate systems may be used to meet the required 

resistance, but the specified number of electrodes must still be 

provided. 

C. Services at power company interface points shall comply with the power 

company ground resistance requirements.  

D. Below-grade connections shall be visually inspected by the Resident 

Engineer prior to backfilling. The Contractor shall notify the Resident 

Engineer 24 hours before the connections are ready for inspection. 

- - - E N D - - - 
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 SECTION 27 05 33 
RACEWAYS AND BOXES FOR COMMUNICATIONS SYSTEMS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

conduit, fittings, and boxes to form complete, coordinated, raceway 

systems. Raceways are required for all communications cabling unless 

shown or specified otherwise. 

B. Definitions: The term conduit, as used in this specification, shall mean 

any or all of the raceway types specified. 

1.2 RELATED WORK  

A. Bedding of conduits: Section 31 20 00, EARTH MOVING. 

C. Sealing around penetrations to maintain the integrity of fire rated 

construction: Section 07 84 00, FIRESTOPPING. 

E. Sealing around conduit penetrations through the building envelope to 

prevent moisture migration into the building: Section 07 92 00, JOINT 

SEALANTS. 

F. Identification and painting of conduit and other devices: Section 09 91 

00, PAINTING. 

G. General electrical requirements and items that is common to more than 

one section of Division 27: Section 27 05 11, REQUIREMENTS FOR 

COMMUNICATIONS INSTALLATIONS. 

H. Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents: Section 27 05 26, GROUNDING AND 

BONDING FOR COMMUNICATIONS SYSTEMS. 

1.3 SUBMITTALS 

 In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following: 

A. Shop Drawings: 

1. Size and location of panels and pull boxes 

2. Layout of required conduit penetrations through structural elements. 

3. The specific item proposed and its area of application shall be 

identified on the catalog cuts. 

B. Certification: Prior to final inspection, deliver to the COR  four 

copies of the certification that the material is in accordance with the 

drawings and specifications and has been properly installed. 
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1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by the basic 

designation only. 

B. National Fire Protection Association (NFPA): 

70-05...................National Electrical Code (NEC) 

C. Underwriters Laboratories, Inc. (UL): 

1-03....................Flexible Metal Conduit  

5-01....................Surface Metal Raceway and Fittings 

6-03....................Rigid Metal Conduit 

50-03...................Enclosures for Electrical Equipment 

360-03..................Liquid-Tight Flexible Steel Conduit 

467-01..................Grounding and Bonding Equipment 

514A-01.................Metallic Outlet Boxes 

514B-02.................Fittings for Cable and Conduit 

514C-05.................Nonmetallic Outlet Boxes, Flush-Device Boxes and 

Covers  

651-02..................Schedule 40 and 80 Rigid PVC Conduit 

651A-03.................Type EB and A Rigid PVC Conduit and HDPE Conduit 

797-03..................Electrical Metallic Tubing 

1242-00.................Intermediate Metal Conduit 

D. National Electrical Manufacturers Association (NEMA): 

TC-3-04.................PVC Fittings for Use with Rigid PVC Conduit and 

Tubing 

FB1-03..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 

PART 2 - PRODUCTS 

2.1 MATERIAL 

 
A. Conduit Size: In accordance with the NEC, but not less than 13 mm 

(1/2 inch) unless otherwise shown. Where permitted by the NEC, 13 mm 

(1/2 inch) flexible conduit may be used for tap connections to recessed 

lighting fixtures. 

B. Conduit:  

1. Rigid galvanized steel: Shall Conform to UL 6, ANSI C80.1. 

2. Rigid aluminum: Shall Conform to UL 6A, ANSI C80.5.  
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3. Rigid intermediate steel conduit (IMC): Shall Conform to UL 1242, 

ANSI C80.6. 

4. Electrical metallic tubing (EMT): Shall Conform to UL 797, ANSI 

C80.3. Maximum size not to exceed 105 mm (4 inch) and shall be 

permitted only with cable rated 600 volts or less. 

5. Flexible galvanized steel conduit: Shall Conform to UL 1. 

6. Liquid-tight flexible metal conduit: Shall Conform to UL 360. 

7. Direct burial plastic conduit: Shall conform to UL 651 and UL 651A, 

heavy wall PVC or high density polyethylene (PE). 

8. Surface metal raceway: Shall Conform to UL 5. 

C. Conduit Fittings:  

1. Rigid steel and IMC conduit fittings:  

a. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA 

FB1. 

a. Standard threaded couplings, locknuts, bushings, and elbows: Only 

steel or malleable iron materials are acceptable. Integral 

retractable type IMC couplings are also acceptable. 

b. Locknuts: Bonding type with sharp edges for digging into the metal 

wall of an enclosure. 

c. Bushings: Metallic insulating type, consisting of an insulating 

insert molded or locked into the metallic body of the fitting. 

Bushings made entirely of metal or nonmetallic material are not 

permitted. 

d. Erickson (union-type) and set screw type couplings: Approved for 

use in concrete are permitted for use to complete a conduit run 

where conduit is installed in concrete. Use set screws of case 

hardened steel with hex head and cup point to firmly seat in 

conduit wall for positive ground. Tightening of set screws with 

pliers is prohibited. 

e. Sealing fittings: Threaded cast iron type. Use continuous drain 

type sealing fittings to prevent passage of water vapor. In 

concealed work, install fittings in flush steel boxes with blank 

cover plates having the same finishes as that of other electrical 

plates in the room. 

2. Rigid aluminum conduit fittings: 

a. Standard threaded couplings, locknuts, bushings, and elbows: 

Malleable iron, steel or aluminum alloy materials; Zinc or cadmium 

plate iron or steel fittings. Aluminum fittings containing more 

than 0.4 percent copper are prohibited. 
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b. Locknuts and bushings: As specified for rigid steel and IMC 

conduit. 

c. Set screw fittings: Not permitted for use with aluminum conduit. 

3. Electrical metallic tubing fittings:  

a. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA 

FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Couplings and connectors: Concrete tight and rain tight, with 

connectors having insulated throats. Use gland and ring 

compression type couplings and connectors for conduit sizes 50 mm 

(2 inches) and smaller. Use set screw type couplings with four set 

screws each for conduit sizes over 50 mm (2 inches). Use set 

screws of case-hardened steel with hex head and cup point to 

firmly seat in wall of conduit for positive grounding. 

d. Indent type connectors or couplings are prohibited. 

e. Die-cast or pressure-cast zinc-alloy fittings or fittings made of 

"pot metal" are prohibited. 

4. Flexible steel conduit fittings: 

a. Conform to UL 514B. Only steel or malleable iron materials are 

acceptable. 

b. Clamp type, with insulated throat. 

5. Liquid-tight flexible metal conduit fittings: 

a. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA 

FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Fittings must incorporate a threaded grounding cone, a steel or 

plastic compression ring, and a gland for tightening. Connectors 

shall have insulated throats. 

6. Direct burial plastic conduit fittings:  

a. Fittings shall meet the requirements of UL 514C and NEMA TC3. 

b. As recommended by the conduit manufacturer. 

7. Surface metal raceway fittings: As recommended by the raceway 

manufacturer. 

8. Expansion and deflection couplings: 

a. Conform to UL 467 and UL 514B. 

b. Accommodate, 19 mm (0.75 inch) deflection, expansion, or 

contraction in any direction, and allow 30 degree angular 

deflections. 
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c. Include internal flexible metal braid sized to guarantee conduit 

ground continuity and fault currents in accordance with UL 467, 

and the NEC code tables for ground conductors. 

d. Jacket: Flexible, corrosion-resistant, watertight, moisture and 

heat resistant molded rubber material with stainless steel jacket 

clamps. 

D. Conduit Supports: 

1. Parts and hardware: Zinc-coat or provide equivalent corrosion 

protection. 

2. Individual Conduit Hangers: Designed for the purpose, having a 

pre-assembled closure bolt and nut, and provisions for receiving a 

hanger rod. 

3. Multiple conduit (trapeze) hangers: Not less than 38 mm by 38 mm 

(1-1/2 by 1-1/2 inch), 12 gage steel, cold formed, lipped channels; 

with not less than 9 mm (3/8 inch) diameter steel hanger rods. 

4. Solid Masonry and Concrete Anchors: Self-drilling expansion shields, 

or machine bolt expansion. 

E. Outlet, Junction, and Pull Boxes: 

1. UL-50 and UL-514A. 

2. Cast metal where required by the NEC or shown, and equipped with 

rustproof boxes. 

3. Sheet metal boxes: Galvanized steel, except where otherwise shown. 

4. Flush mounted wall or ceiling boxes shall be installed with raised 

covers so that front face of raised cover is flush with the wall. 

Surface mounted wall or ceiling boxes shall be installed with surface 

style flat or raised covers. 

F. Wireways: Equip with hinged covers, except where removable covers are 
shown. 

 
G. Warning Tape: Standard, 4-Mil polyethylene 76 mm (3 inch) wide tape  

detectable  type, red with black letters, and imprinted with “CAUTION 

BURIED COMMUNICATIONS CABLE BELOW”. 

PART 3 - EXECUTION 

3.1 PENETRATIONS 

A. Cutting or Holes: 

1. Locate holes in advance where they are proposed in the structural 

sections such as ribs or beams. Obtain the approval of the COR  prior 

to drilling through structural sections. 
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2. Cut holes through concrete and masonry in new and existing structures 

with a diamond core drill or concrete saw. Pneumatic hammer, impact 

electric, hand or manual hammer type drills are not allowed, except 

where permitted by the COR  as required by limited working space. 

B. Fire Stop: Where conduits, wireways, and other communications raceways 

pass through fire partitions, fire walls, smoke partitions, or floors, 

install a fire stop that provides an effective barrier against the 

spread of fire, smoke and gases as specified in Section 07 84 00, 

FIRESTOPPING, with rock wool fiber or silicone foam sealant only. 

Completely fill and seal clearances between raceways and openings with 

the fire stop material. 

 
C. Waterproofing: At floor, exterior wall, and roof conduit penetrations, 

completely seal clearances around the conduit and make watertight as 

specified in Section 07 92 00, JOINT SEALANTS. 

3.2 INSTALLATION, GENERAL 

A. Install conduit as follows: 

1. In complete runs before pulling in cables or wires. 

2. Flattened, dented, or deformed conduit is not permitted. Remove and 

replace the damaged conduits with new undamaged material. 

3. Assure conduit installation does not encroach into the ceiling height 

head room, walkways, or doorways. 

4. Cut square with a hacksaw, ream, remove burrs, and draw up tight. 

5. Mechanically continuous. 

6. Independently support conduit at 8’0” on center. Do not use other 

supports i.e., (suspended ceilings, suspended ceiling supporting 

members, lighting fixtures, conduits, mechanical piping, or 

mechanical ducts). 

7. Support within 300 mm (1 foot) of changes of direction, and within 

300 mm (1 foot) of each enclosure to which connected. 

8. Close ends of empty conduit with plugs or caps at the rough-in stage 

to prevent entry of debris, until wires are pulled in. 

9. Conduit installations under fume and vent hoods are prohibited. 

10. Secure conduits to cabinets, junction boxes, pull boxes and outlet 

boxes with bonding type locknuts. For rigid and IMC conduit 

installations, provide a locknut on the inside of the enclosure, made 

up wrench tight. Do not make conduit connections to junction box 

covers. 
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11. Flashing of penetrations of the roof membrane is specified in Section 

07 60 00, FLASHING AND SHEET METAL. 

12. Do not use aluminum conduits in wet locations. 

13. Unless otherwise indicated on the drawings or specified herein, all 

conduits shall be installed concealed within finished walls, floors 

and ceilings.  

B. Conduit Bends: 

1. Make bends with standard conduit bending machines. 

2. Conduit hickey may be used for slight offsets, and for straightening 

stubbed out conduits. 

3. Bending of conduits with a pipe tee or vise is prohibited. 

C. Layout and Homeruns: 

2. Deviations: Make only where necessary to avoid interferences and only 

after drawings showing the proposed deviations have been submitted 

approved by the COR . 

3.3 CONCEALED WORK INSTALLATION  

A. In Concrete: 

1. Conduit: Rigid steel, IMC or EMT. Do not install EMT in concrete 

slabs that are in contact with soil, gravel or vapor barriers. 

2. Align and run conduit in direct lines. 

3. Install conduit through concrete beams only when the following 

occurs: 

a. Where shown on the structural drawings. 

b. As approved by the COR  prior to construction, and after submittal 

of drawing showing location, size, and position of each 

penetration. 

4. Installation of conduit in concrete that is less than 75 mm (3 

inches) thick is prohibited. 

a. Conduit outside diameter larger than 1/3 of the slab thickness is 

prohibited. 

b. Space between conduits in slabs: Approximately six conduit 

diameters apart, except one conduit diameter at conduit crossings.  

c. Install conduits approximately in the center of the slab so that 

there will be a minimum of 19 mm (3/4 inch) of concrete around the 

conduits. 

5. Make couplings and connections watertight. Use thread compounds that 

are UL approved conductive type to insure low resistance ground 

continuity through the conduits. Tightening set screws with pliers is 

prohibited. 
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B. Furred or Suspended Ceilings and in Walls: 

1. Conduit for conductors above 600 volts: 

a. Rigid steel 

2. Conduit for conductors 600 volts and below: 

a. Rigid steel, IMC, or EMT. Different type conduits mixed 

indiscriminately in the same system is prohibited. 

3. Align and run conduit parallel or perpendicular to the building 

lines. 

4. Connect recessed lighting fixtures to conduit runs with maximum 1800 

mm (six feet) of flexible metal conduit extending from a junction box 

to the fixture. 

5. Tightening set screws with pliers is prohibited. 

3.4 EXPOSED WORK INSTALLATION 

A. Unless otherwise indicated on the drawings, exposed conduit is only 

permitted in mechanical and electrical rooms. 

B. Conduit for conductors above 600 volts: 

1. Rigid steel.  

C. Conduit for Conductors 600 volts and below: 

1. Rigid steel, IMC, or EMT. Different type of conduits mixed 

indiscriminately in the system is prohibited. 

D. Align and run conduit parallel or perpendicular to the building lines. 

E. Install horizontal runs close to the ceiling or beams and secure with 

conduit straps. 

F. Support horizontal or vertical runs at not over 2400 mm (eight foot) 

intervals. 

G. Surface metal raceways: Use only where shown. 

H. Painting: 

1. Paint exposed conduit as specified in Section09 91 00, PAINTING. 

2. Paint all conduits containing cables rated over 600 volts safety 

orange. Refer to Section 09 91 00, PAINTING for preparation, paint 

type, and exact color. In addition, paint legends, using 50 mm (two 

inch) high black numerals and letters, showing the cable voltage 

rating. Provide legends where conduits pass through walls and floors 

and at maximum 6000 mm (20 foot) intervals in between. 

3.5 EXPANSION JOINTS 

A. Conduits 75 mm (3 inches) and larger, that are secured to the building 

structure on opposite sides of a building expansion joint, require 

expansion and deflection couplings. Install the couplings in accordance 

with the manufacturer's recommendations. 
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B. Provide conduits smaller than 75 mm (3 inches) with junction boxes on 

both sides of the expansion joint. Connect conduits to junction boxes 

with sufficient slack of flexible conduit to produce 125 mm (5 inch) 

vertical drop midway between the ends. Flexible conduit shall have a 

copper green ground bonding jumper installed. In lieu of this flexible 

conduit, expansion and deflection couplings as specified above for 375 

mm (15 inches) and larger conduits are acceptable. 

C. Install expansion and deflection couplings where shown. 

3.6 CONDUIT SUPPORTS, INSTALLATION  

A. Safe working load shall not exceed 1/4 of proof test load of fastening 

devices. 

B. Use pipe straps or individual conduit hangers for supporting individual 

conduits. Maximum distance between supports is 2.5 m (8 foot) on center. 

C. Support multiple conduit runs with trapeze hangers. Use trapeze hangers 

that are designed to support a load equal to or greater than the sum of 

the weights of the conduits, wires, hanger itself, and 90 kg (200 

pounds). Attach each conduit with U-bolts or other approved fasteners. 

D. Support conduit independently of junction boxes, pull boxes, fixtures, 

suspended ceiling T-bars, angle supports, and similar items. 

E. Fasteners and Supports in Solid Masonry and Concrete: 

1. New Construction: Use steel or malleable iron concrete inserts set in 

place prior to placing the concrete. 

2. Existing Construction: 

a. Steel expansion anchors not less than 6 mm (1/4 inch) bolt size 

and not less than 28 mm (1-1/8 inch) embedment. 

b. Power set fasteners not less than 6 mm (1/4 inch) diameter with 

depth of penetration not less than 75 mm (3 inches). 

c. Use vibration and shock resistant anchors and fasteners for 

attaching to concrete ceilings. 

F. Hollow Masonry: Toggle bolts are permitted.  

G. Bolts supported only by plaster or gypsum wallboard are not acceptable. 

H. Metal Structures: Use machine screw fasteners or other devices 

specifically designed and approved for the application. 

I. Attachment by wood plugs, rawl plug, plastic, lead or soft metal 

anchors, or wood blocking and bolts supported only by plaster is 

prohibited. 

J. Chain, wire, or perforated strap shall not be used to support or fasten 

conduit. 
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K. Spring steel type supports or fasteners are prohibited for all uses 

except: Horizontal and vertical supports/fasteners within walls. 

L. Vertical Supports: Vertical conduit runs shall have riser clamps and 

supports in accordance with the NEC and as shown. Provide supports for 

cable and wire with fittings that include internal wedges and retaining 

collars. 

3.7 BOX INSTALLATION  

A. Boxes for Concealed Conduits: 

1. Flush mounted. 

2. Provide raised covers for boxes to suit the wall or ceiling, 

construction and finish. 

B. In addition to boxes shown, install additional boxes where needed to 

prevent damage to cables and wires during pulling in operations.  

C. Remove only knockouts as required and plug unused openings.  Use 

threaded plugs for cast metal boxes and snap-in metal covers for sheet 

metal boxes. 

D. Stencil or install phenolic nameplates on covers of the boxes identified 

on riser diagrams; for example "SIG-FA JB No. 1".  

3.11 COMMUNICATION SYSTEM CONDUIT 

A. Install the communication raceway system as shown on drawings. 

B. Minimum conduit size of 19 mm (3/4 inch), but not less than the size 

shown on the drawings. 

C. All conduit ends shall be equipped with insulated bushings. 

D. All 100 mm (four inch) conduits within buildings shall include pull 

boxes after every two 90 degree bends. Size boxes per the NEC. 

E. Vertical conduits/sleeves through closets floors shall terminate not 

less than 75 mm (3 inches) below the floor and not less than 75 mm (3 

inches) below the ceiling of the floor below. 

F. Terminate conduit runs to/from a backboard in a closet or interstitial 

space at the top or bottom of the backboard. Conduits shall enter 

communication closets next to the wall and be flush with the backboard. 

G. Were drilling is necessary for vertical conduits, locate holes so as not 

to affect structural sections such as ribs or beams. 

H. All empty conduits located in communication closets or on backboards 

shall be sealed with a standard non-hardening duct seal compound to 

prevent the entrance of moisture and gases and to meet fire resistance 

requirements. 
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I. Conduit runs shall contain no more than four quarter turns (90 degree 

bends) between pull boxes/backboards. Minimum radius of communication 

conduit bends shall be as follows (special long radius): 

 

Sizes of Conduit 

Trade Size 

Radius of Conduit Bends 

mm, Inches 

3/4 150 (6) 

1 230 (9) 

1-1/4 350 (14) 

1-1/2 430 (17) 

2 525 (21) 

2-1/2 635 (25) 

3 775 (31) 

3-1/2 900 (36) 

4 1125 (45) 

 

J. Furnish and install 19 mm (3/4 inch) thick fire retardant plywood 

specified in Section 06 10 00, ROUGH CARPENTRY on the wall of 

communication closets where shown on drawings . Mount the plywood with 

the bottom edge 300 mm (one foot) above the finished floor. 

K. Furnish and pull wire in all empty conduits. (Sleeves through floor are 

exceptions). 

- - - E N D - - - 
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SECTION 27 15 00 
COMMUNICATIONS HORIZONTAL CABLING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section specifies the furnishing, installing, certification, 

testing, and guaranty of a complete and operating Voice and Digital 

Cable Distribution System (here-in-after referred to as “the System”), 

and associated equipment and hardware to be installed in the VA Fisher 

House Residential Building here-in-after referred to as “the Facility”.  

The System shall include, but not be limited to: equipment cabinets, 

interface enclosures, and relay racks; necessary combiners, traps, and 

filters; and necessary passive devices such as: splitters, couplers, 

cable “patch”, “punch down”, and cross-connector blocks or devices, 

voice and data distribution sub-systems, and associated hardware. The 

System shall additionally include, but not be limited to: 

telecommunication closets (TC); telecommunications outlets (TCO) . 

B. The System shall be delivered free of engineering, manufacturing, 

installation, and functional defects. It shall be designed, engineered 

and installed for ease of operation, maintenance, and testing. 

C. The term “provide”, as used herein, shall be defined as: designed, 

engineered, furnished, installed, certified, and tested, by the 

Contractor. 

E. The VA Project Manager (PM) and/or if delegated, Resident Engineer (RE) 

are the approving authorities for all contractual and mechanical 

changes to the System. The Contractor is cautioned to obtain in 

writing, all approvals for system changes relating to the published 

contract specifications and drawings, from the PM and/or the RE before 

proceeding with the change. 

F. System Performance: 

1. At a minimum, the System shall be able to support the following 

voice and data operations for Category 6 Certified Telecommunication 

Service: 

a. Provide the following interchange (or interface) capabilities: 

1) Basic Rate (BRI). 

2) Primary Rate (PRI). 
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g. Fiberoptic Distributed Data Interface (FDDI): A minimum 100 mBps 

to a maximum of 1.8 giga(g)-Bps data bit stream speed measured at 

(shall be Synchronous Optical Network [SONET] compliant). 

h. System Sensitivity: Satisfactory service shall be provided for at 

least 3,000 feet for all voice and data  locations. 

2. At a minimum the System shall support the following operating 

parameters: 

a. EPBX connection: 

1) System speed: 1.0 gBps per second, minimum. 

2) Impedance: 600 Ohms. 

3) Cross Modulation: -60 deci-Bel (dB). 

4) Hum Modulation: -55 dB. 

5) System data error: 10 to the -10 Bps, minimum. 

6) Loss: Measured at the frame output with reference Zero (0) 

deciBel measured (dBm) at 1,000 Hertz (Hz) applied to the 

frame input. 

a) Trunk to station: 1.5 dB, maximum. 

b) Station to station: 3.0 dB, maximum. 

c) Internal switch crosstalk: -60 dB when a signal of + 10 

deciBel measured (dBm), 500-2,500 Hz range is applied to 

the primary path. 

d) Idle channel noise: 25 dBm “C” or 3.0 dBm “O” above 

reference (terminated) ground noise, whichever is greater. 

e) Traffic Grade of Service for Voice and Data: 

(1) A minimum grade of service of P-01 with an average 

traffic load of 7.0 CCS per station per hour and a traffic 

overload in the data circuits will not interfere with, or 

degrade, the voice service. 

(2) Average CCS per voice station: The average CCS capacity 

per voice station shall be maintained at 7.0 CCS when the 

EPBX is expanded up to the projected maximum growth as 

stated herein. 

 

 

1.2 RELATED WORK 

A. Specification Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES. 
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B. Specification Section 27 05 11, REQUIREMENTS FOR COMMUNICATIONS 

INSTALLATIONS. 

C. Specification Section 27 05 33, RACEWAYS AND BOXES FOR COMMUNICATIONS 

SYSTEMS. 

F. Specification Section 27 05 26, GROUNDING AND BONDING FOR 

COMMUNICATIONS SYSTEMS. 

1.3 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in text by basic 

designation only. Except for a specific date given the issue in effect 

(including amendments, addenda, revisions, supplements, and errata) on 

the date the system’s submittal is technically approved by VA, shall be 

enforced. 

B. National Fire Protection Association (NFPA): 

 

70 NATIONAL ELECTRICAL CODE (NEC) 

75 Protection of Electronic Computer/Data Processing 
Equipment 

77 Recommended Practice on Static Electricity 

 Standard for Health Care Facilities 

101 Life Safety Code 

1221 Emergency Services Communication Systems 

 

C. Underwriters Laboratories, Inc. (UL): 

65 Wired Cabinets 

96 Lightning Protection Components 

96A INSTALLATION REQUIREMENTS FOR LIGHTNING 
PROTECTION SYSTEMS 

467 Grounding and Bonding Equipment 

497/497A/497B PROTECTORS FOR PAIRED CONDUCTORS/ 
COMMUNICATIONS CIRCUITS/DATA COMMUNICATIONS 
AND FIRE ALARM CIRCUITS 

884 Underfloor Raceways and Fittings 

 

D. ANSI/EIA/TIA Publications: 

568B Commercial Building Telecommunications Wiring 
Standard 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

10-06M 

COMMUNICATIONS HORIZONTAL CABLING         27 15 00 - 4 

569B Commercial Building Standard for 
Telecommunications Pathways and Spaces 

606A ADMINISTRATION STANDARD FOR THE 
TELECOMMUNICATIONS INFRASTRUCTURE OF 
COMMERCIAL BUILDINGS 

607A Grounding and Bonding Requirements for 
Telecommunications in Commercial Buildings 

758 Grounding and Bonding Requirements for 
Telecommunications in Commercial Buildings 

 

E. Lucent Technologies: Document 900-200-318 “Outside Plant Engineering 

Handbook”. 

F. International Telecommunication Union – Telecommunication 

Standardization Sector (ITU-T). 

G. Federal Information Processing Standards (FIPS) Publications. 

H. Federal Communications Commission (FCC) Publications: Standards for 

telephone equipment and systems. 

I. United States Air Force: Technical Order 33K-l-lOO Test Measurement and 

Diagnostic Equipment (TMDE) Interval Reference Guide. 

J. Joint Commission on Accreditation of Health Care Organization (JCAHO): 

Comprehensive Accreditation Manual for Hospitals. 

K. National and/or Government Life Safety Code(s): The more stringent of 

each listed code. 

1.4 QUALITY ASSURANCE 

A. The authorized representative of the OEM, shall be responsible for the 

design, satisfactory total operation of the System, and its 

certification. 

B. The OEM shall meet the minimum requirements identified in Paragraph 

2.1.A. Additionally, the Contractor shall have had experience with 

three or more installations of systems of comparable size and 

complexity with regards to coordinating, engineering, testing, 

certifying, supervising, training, and documentation. Identification of 

these installations shall be provided as a part of the submittal as 

identified in Paragraph 1.5. 

C. The System Contractor shall submit certified documentation that they 

have been an authorized distributor and service organization for the 

OEM for a minimum of three (3) years. The System Contractor shall be 

authorized by the OEM to certify and warranty the installed equipment. 
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In addition, the OEM and System Contractor shall accept complete 

responsibility for the design, installation, certification, operation, 

and physical support for the System. This documentation, along with the 

System Contractor and OEM certification must be provided in writing as 

part of the Contractor’s Technical Submittal. 

D. All equipment, cabling, terminating hardware, TCOs, and patch cords 

shall be sourced from the certifying OEM or at the OEM’s direction, and 

support the System design, the OEM’s quality control and validity of 

the OEM’s warranty. 

E. The Contractor’s Telecommunications Technicians assigned to the System 

shall be fully trained, qualified, and certified by the OEM on the 

engineering, installation, and testing of the System. The Contractor 

shall provide formal written evidence of current OEM certification(s) 

for the installer(s) as a part of the submittal or to the RE before 

being allowed to commence work on the System. 

1.5 SUBMITTALS 

A. Provide submittals in accordance with Specification Section 01 33 23, 

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. The RE shall retain one copy 

for review and approval. 

1. If the submittal is approved the RE shall retain one copy for 

Official Records and return three (3) copies to the Contractor. 

2. If the submittal is disapproved, three (3) copies will be returned 

to the Contractor with a written explanation attached that indicates 

the areas the submittal deviated from the System specifications. The 

RE shall retain one copy for Official Records. 

B. Environmental Requirements: Technical submittals shall confirm the 

environmental specifications for physical TC areas occupied by the 

System. These environmental specifications shall identify the 

requirements for initial and expanded system configurations for: 

1. Floor loading for batteries and cabinets. 

2. Minimum floor space and ceiling heights. 

3. Minimum size of doors for equipment passage. 

4. Power requirements: The Contractor shall provide the specific 

voltage, amperage, phases, and quantities of circuits required. 

5. Air conditioning, heating, and humidity requirements. The Contractor 

shall identify the ambient temperature and relative humidity 

operating ranges required preventing equipment damage. 
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6. Air conditioning requirements (expressed in BTU per hour, based on 

adequate dissipation of generated heat to maintain required room and 

equipment standards). 

7. Proposed floor plan, based on the expanded system configuration of 

the bidder's proposed EPBX for this FACILITY. 

8. Conduit size requirement (between main TC, computer, and console 

rooms). 

9. Main backbone, trunk line, riser, and horizontal cable pathways, 

cable duct, and conduit requirements between each MTC, TC, and TCO. 

C. Documents: The submittal shall be separated into sections for each 

subsystem and shall contain the following: 

1. Title page to include: 

a. VA Medical Center. 

b. Contractor’s name, address, and telephone (including FAX) 

numbers. 

c. Date of Submittal. 

d. VA Project No. 

3. Narrative Description of the system. 

4. A List of the equipment to be furnished. The quantity, make, and 

model number of each item is required.  

 

5. Pictorial layouts of each MTC, IMTC, and RTCs; MCCS, IMCCS, VCCS, 

and HCCS termination cabinet(s), each distribution cabinet layout 

drawing, and TCO as each is expected to be installed and configured. 

6. Equipment technical literature detailing the electrical and 

technical characteristics of each item of equipment to be furnished. 

7. Engineering drawings of the System, showing calculated signal levels 

at the EPBX output, each input and output distribution point, 

proposed TCO values, and signal level at each TCO multipin, 

fiberoptic, jack. 

8. List of test equipment as per paragraph 1.5.D. below. 

9. Letter certifying that the Contractor understands the requirements 

of the SAMPLES Paragraph 1.5.E. 

10. Letter certifying that the Contractor understands the requirements 

of Section 3.2 concerning acceptance tests. 

D. Test Equipment List: 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

10-06M 

COMMUNICATIONS HORIZONTAL CABLING         27 15 00 - 7 

1. The Contractor is responsible for furnishing all test equipment 

required to test the system in accordance with the parameters 

specified. Unless otherwise stated, the test equipment shall not be 

considered part of the system. The Contractor shall furnish test 

equipment of accuracy better than the parameters to be tested. 

2. The test equipment furnished by the Contractor shall have a 

calibration tag of an acceptable calibration service dated not more 

than 12 months prior to the test. As part of the submittal, a test 

equipment list shall be furnished that includes the make and model 

number of the following type of equipment as a minimum: 

a. Spectrum Analyzer. 

b. Signal Level Meter. 

c. Volt-Ohm Meter. 

d. Time Domain Reflectometer (TDR) with strip chart recorder (Data 

and Optical Measuring). 

e. Bit Error Test Set (BERT). 

f. Camera with a minimum of 60 pictures to that will develop 

immediately to include appropriate test equipment adapters. A 

video camera in VHS format is an acceptable alternate. 

E. Samples: A sample of each of the following items shall be furnished to 

the RE for approval prior to installation. 

2. Data CCS patch panel, punch block or connection device with RJ45 

connectors installed. 

3. Telephone CCS system with IDC and/or RJ45 connectors and cable 

terminal equipment installed. 

4. Fiber optic CCS patch panel or breakout box with cable management 

equipment and “ST” connectors installed. 

5. 610 mm (2 ft.) section of each copper cable to be used with cable 

sweep tags as specified in paragraph 2.4.H and connectors installed. 

6. 610 mm (2 ft.) section of each fiber optic cable to be used with 

cable sweep tags as specified in paragraph 2.4.H and connectors 

installed. 

F. Certifications: 

1. Submit written certification from the OEM indicating that the 

proposed supervisor of the installation and the proposed provider of 

the contract maintenance are authorized representatives of the OEM. 
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Include the individual's exact name and address and OEM credentials 

in the certification. 

2. Submit written certification from the OEM that the wiring and 

connection diagrams meet National and/or Government Life Safety 

Guidelines, NFPA, NEC, UL, this specification, and JCAHCO 

requirements and instructions, requirements, recommendations, and 

guidance set forth by the OEM for the proper performance of the 

System as described herein. The VA will not approve any submittal 

without this certification. 

3. Preacceptance Certification: This certification shall be made in 

accordance with the test procedure outlined in paragraph 3.2.B. 

G. Equipment Manuals: Fifteen (15) working days prior to the scheduled 

acceptance test, the Contractor shall deliver four complete sets of 

commercial operation and maintenance manuals for each item of equipment 

furnished as part of the System to the RE. The manuals shall detail the 

theory of operation and shall include narrative descriptions, pictorial 

illustrations, block and schematic diagrams, and parts list. 

H. Record Wiring Diagrams: 

1. Fifteen (15) working days prior to the acceptance test, the 

Contractor shall deliver four complete sets of the Record Wiring 

Diagrams of the System to the RE. The diagrams shall show all inputs 

and outputs of electronic and passive equipment correctly identified 

according to the markers installed on the interconnecting cables, 

Equipment and room/area locations. 

2. The Record Wiring Diagrams shall be in hard copy and two compact 

disk (CD) copies properly formatted to match the Facility’s current 

operating version of Computer Aided Drafting (AutoCAD) system. The 

RE shall verify and inform the Contractor of the version of AutoCAD 

being used by the Facility. 

2. Cable Distribution System Design Plan: A design plan for the entire 

cable distribution systems requirements shall be provided with this 

document. A specific cable count shall coincide with the total 

growth items as described herein. It is the Contractor’s 

responsibility to provide the Systems entire cable requirements and 

engineer a distribution system requirement plan using the format of 

the following paragraph(s), at a minimum: 
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a. UTP (and/or STP) Requirements/Column Explanation: 

 

Column Explanation 

FROM BUILDING Identifies the building by number, title, 
or location, and main signal closet or 
intermediate signal closet cabling is 
provided from 

BUILDING  Identifies the building by number, title, 
or location cabling is to be provided in 

TO BUILDING IMC Identifies building main terminal signal 
closet, by room number or location, to 
which cabling is provided too, in, and from 

FLOOR Identifies the floor by number (i.e. 1st, 
2nd, etc.) cabling and TCOs are to be 
provided 

TC ROOM NUMBER Identifies the floor signal closet room, by 
room number, which cabling shall be 
provided 

ROOM NUMBER Identifies the room, by number, from which 
cabling and TCOs shall be provided 

NUMBER OF CABLE 
PAIR 

Identifies the number of cable pair 
required to be provided on each floor 
designated OR the number of cable pair (VA 
Owned) to be retained 

NUMBER OF STRANDS 
USED/SPARE 

Identifies the number of strands provided 
in each run 

 

b. Fiber Optic Cabling Requirements/Column Explanation: 

 

Column Explanation 

FROM BUILDING Identifies the building by number, title, 
or location, and main signal closet or 
intermediate signal closet cabling is 
provided from  

TO BUILDING IMC Identifies building, by number, title, or 
location, to which cabling is provided 

FLOOR Identifies the floor by number (i.e. 1st, 
2nd, etc.) 

TC ROOM NUMBER Identifies the room, by number, from which 
cabling shall be installed 

NUMBER OF STRANDS Identifies the number of strands in each 
run of fiber optic cable 

INSTALLED METHOD Identifies the method of installation in 
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accordance with as designated herein 

NOTES Identifies a note number for a special 
feature or equipment 

BUILDING MTC Identifies the building by number or title 

 

 

PART 2 - PRODUCTS 

2.1 EQUIPMENT AND MATERIALS 

A. System Requirements: 

 
1. The System shall provide the following minimum services that are 

designed in accordance with and supported by an Original Equipment 

Manufacturer (OEM), and as specified herein. The System shall 

provide continuous inter and/or intra-Facility voice and data, 

service. The System shall be capacity sized so that loss of 

connectivity to external telephone systems shall not affect the 

Facilities operation in specific designated locations.  

 

2. Cable Systems - Twisted Pair and Fiber optic  

a. General: 

1) The Contractor shall be responsible for providing a new system 

conforming to current and accepted telephone and digital 

industrial/commercial cable distribution standards. The 

distribution cable installation shall be fully coordinated 

with the Facility, the PM, the RE and the Contractor prior to 

the start of installation.  

2) The Contractor is responsible for complete knowledge of the 

space and cable pathways (i.e. equipment rooms, TCs, conduits, 

wireways, etc.) of the Facility. The Contractor shall at a 

minimum design and install the System using the Pathway Design 

Handbook H-088C3, TIA/EIA Telecommunications Building Wiring 

Standards, and Facility Chief of Information Resource 

Management’s (IRM) instructions, as approved in writing by the 

PM and/or RE. 

3) The System cables shall be fully protected by cable duct, 

trays, wireways, conduit (rigid, thin wall, or flex), and when 

specifically approved, flexible innerduct. It is the 
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responsibility of the Contractor to confirm all contract 

drawings and the Facility’s physical layout to determine the 

necessary cable protective devices to be provided. If flexible 

innerduct is used, it shall be installed in the same manner as 

conduit.  

4) Cable provided in the system (i.e. backbone, outside plant, 

inside plant, and station cabling) shall conform to accepted 

industry and OEM standards with regards to size, color code, 

and insulation. The pair twists of any pair shall not be 

exactly the same as any other pair within any unit or sub-unit 

of cables that are bundled in twenty-five (25) pairs or less. 

The absence of specifications regarding details shall imply 

that best general industry practices shall prevail and that 

first quality material and workmanship shall be provided. 

Certification Standards, (i.e., EIA, CCITT, FIPPS, and NFPA) 

shall prevail. 

5) Some areas of this Facility may be considered “plenum”. All 

wire and cable used in support of the installation in those 

areas (if any) shall be in compliance with national and local 

codes pertaining to plenum environments. It is the 

responsibility of the Contractor to review the VA’s cable and 

wire requirements with the RE and the IRM prior to 

installation to confirm the type of environment present at 

each location. 

6) The Contractor shall provide outside and inside plant cables 

that furnishes the number of cable pairs required in 

accordance with the System requirements described herein. The 

Contractor shall fully coordinate and obtain approval of the 

design with the OEM, RE and the IRM prior to installation. 

7) All metallic cable sheaths, etc. shall be grounded by the 

Contractor (i.e.: risers, underground, station wiring, etc.) 

as described herein. 

8) If temporary cable and wire pairs are used, they shall be 

installed so as to not present a pedestrian safety hazard and 

the Contractor shall be responsible for all work associated 

with the temporary installation and for their removal when no 

longer necessary. Temporary cable installations are not 
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required to meet Industry Standards; but, must be reviewed and 

approved by the RE and the IRM prior to installation. 

9) Conductors shall be cabled to provide protection against 

induction in voice and data circuits. Crosstalk attenuation 

within the System shall be in excess of -80 dB throughout the 

frequency ranges specified. 

10) Measures shall be employed by the Contractor to minimize the 

radiation of RF noise generated by the System equipment so as 

not to interfere with audio, video, data, computer main 

distribution frame (MDF), telephone customer service unit 

(CSU), and electronic private branch exchange (EPBX) equipment 

the System may service. 

11) The System’s cables shall be labeled on each end and been 

fully tested and certified in writing by the Contractor to the 

RE before proof of performance testing can be conducted. The 

as-installed drawings shall identify each cable as labeled, 

used cable, and bad cable pairs. Minimum test requirements are 

for impedance compliance, inductance, capacitance, signal 

level compliance, opens, shorts, cross talk, noise, and 

distortion, and split pairs on all cables in the frequency 

ranges specified. The tests required for data cable must be 

made to guarantee the operation of this cable at not less than 

10 mega (m) Hertz (Hz) full bandwidth, fully channel loaded 

and a Bit Error Rate of a minimum of 10-6 at the maximum rate 

of speed. All cable installation and test records shall be 

made available at acceptance testing by the RE or Contractor 

and thereafter maintained in the Facility’s Telephone Switch 

Room. All changes (used pair, failed pair, etc.) shall be 

posted in these records as the change occurs. 

12) The Contractor shall coordinate with the LEC to install the 

telephone entrance cable to the nearest point of entry into 

the Facility and as shown on the drawings. The Contractor 

shall coordinate with the RE and the LEC to provide all cable 

pairs/circuits from the Facility point of entry to the 

Telephone Switch Room all telephone, FTS, DHCP, ATM, Frame 

Relay, data, pay stations, patient phones, and any low voltage 

circuits as described herein. 
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13) The Contractor shall coordinate with the RE and the IRM to 

install the computer interface cable to the Facility Telephone 

Switch Room from the Facility’s Computer Room for all data, 

DHCP, FTS, ATM, Frame Relay, and telephone circuits and as 

shown on the drawings. 

14) The Contractor shall coordinate with the RE and the IRM to 

provide all cable pairs/circuits from the Facility Telephone 

Switch Room and establish circuits throughout the Facility for 

all voice, data, computer alarm (except fire alarm), private 

maintenance line, Radio Paging, PA, LAN, DHCP, and any low 

voltage circuits as described herein. 

15) The Contractor shall provide proper test equipment to 

guarantee that cable pairs meet each OEM’s standard 

transmission requirements, and guarantee the cable will carry 

data transmissions at the required speeds, frequencies, and 

fully loaded bandwidth. 

b. Telecommunications Closets (TC): In TC’s that are served with 

both a UTP backbone cable and a fiber optic backbone cable, the 

UTP cable shall be terminated on separate RJ-45, 8-pin connectors 

with 110A or equivalent type punch down blocks located on the 

back or front of a 48-port modular patch panel dedicated to data 

applications. Only the UTP backbone cable pairs, identified as 

being connected to the fiber optic backbone, shall be extended to 

the fiber optic interface device. All connecting cables required 

to extend these cables (i.e. patch cords, twenty-five pair 

connectors, etc.), to the fiber optic interface device, in the 

TC’s shall also be provided by the Contractor to insure a 

complete and operational fiber optic distribution system: 

c. Backbone and Trunk Cables: 

1) The Contractor shall identify, in the technical submittal, the 

voice and data (analog RF coaxial cable shall not be provided 

in main trunk or backbone lines) connecting arrangements 

required by the LEC for interconnection of the System to the 

commercial telephone and FTS networks. The Contractor shall 

provide all required voice and data connecting arrangements. 

2) The Contractor shall be responsible for compatibility of the 

proposed TCs (to be compliant with the EPBX and CSU equipment) 
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numbering scheme with the numbering plan for the FTS, DID, 

local stations, and the North American Numbering Plan. The 

Contractor shall consult with the VA and the LEC regarding the 

FTS and North American Numbering plan to be implemented for 

the Facility to ensure system compatibility. 

3) All submitted equipment shall meet or exceed standards, rules, 

and regulations of the Federal Communications Commission (FCC) 

and shall be capable of operating without outboard or “extra” 

devices. The Contractor shall identify the FCC registration 

number of the System equipment, EPBX, and proposed CSU (if 

known) in the technical submittal. 

4) A minimum of one (1) 400 shielded twisted pair (STP) cable 

shall be installed from the Telephone Switch Room cross 

connecting system (CCS) to the Main Computer Room MDF. This 

cable shall support the transmission of data information over 

twisted pair cable. The cable shall be tested and terminated 

on a Contractor provided cable management frame, RJ-45 modular 

jacks with eight (8) pin connectors, and 48 port modular patch 

panels located in the Main Computer Room and Telephone Switch 

Room. The cable shall be labeled, terminated, and separated 

from the other cables on the MDF and Telephone Switch Room 

CCS. This requirement shall be fully coordinated and approved 

by the Facility Chief, IRM and the RE prior to installation. 

The cabling requirements of this paragraph are in addition to 

the requirements specified in the System Design Plan 

identified herein. 

d. Riser Cable: 

1) All communication riser cables shall be listed as being 

suitable for the purpose and marked accordingly per Articles 

517, 700, and 800 of the NEC. 

2) All voice and data communication (analog RF coaxial cable is 

not to be provided in riser systems) riser cables shall be STP 

or Unshielded Twisted Pair (UTP), minimum 24 American Wire 

Gauge (AWG) solid, thermoplastic insulated conductors. They 

shall be enclosed with a thermoplastic outer jacket. 

3) The Contractor shall provide and install inside riser cables 

to insure full service to all voice cable pairs identified in 
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each TC terminating enclosure plus not less than 50% 

additional spare capacity. 

4) The complete riser cabling system shall be labeled and tested 

as described herein. 

h. Fiber Optics: 

1) A complete fiber optic cable distribution system shall be 

provided as a part of the System. The Contractor shall provide 

a fiber optic cable that meets the minimum bandwidth 

requirements for FDDI, ATM, and Frame Relay services. This 

fiber optic cable shall be a 62.5/125 micron multi-mode, 

containing a minimum of 18 strands of fiber, unless otherwise 

specified, and shall not exceed a distance of 2,000 Meters 

(M), or 6,560 feet (ft.) in a single run. Loose tube cable, 

which separates the individual fibers from the environment, 

shall be installed for all outdoor runs or for any area which 

includes an outdoor run. Tight buffered fiber cable shall be 

used for indoor runs. The multimode fibers shall be terminated 

and secured at both ends in “ST” type female stainless steel 

connectors installed in an appropriate patch or breakout panel 

with a cable management system. A 610 mm (2 ft.) cable loop 

(minimum) shall be provided at each end to allow for future 

movement. 

2) In addition, a 12 strand (minimum), 8.3 mm single mode fiber 

optic cable shall be provided. Single mode fibers shall be 

terminated and secured at both ends with “ST” type female 

stainless steel connectors installed in an appropriate patch 

or breakout panel. The panel shall be provided with a cable 

management system. A 610 mm (2 ft.) cable loop (minimum) shall 

be provided at each end to allow for future movement. 

3) The fiber optic backbone shall use a conventional hierarchical 

“star” design where each TC is wired to the primary hub (main 

cross-connect system) or a secondary hub (intermediate cross-

connect system) and then to the primary hub.  There shall be 

no more than two hierarchical levels of cross-connects in the 

backbone wiring. Each primary hub shall be connected and 

terminated to a CCS in the Telephone Switch Room. 

Additionally, a parallel separate fiber optic interconnection 
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shall be provided between the Telephone Switch Room CCS and 

the MDF in the Main Computer Room. 

4) In the TC’s, Telephone Switch Room, and Main Computer Room, 

all fiber optic cables shall be installed in a CCS and/or MDF 

rack mounted fiber optic cable distribution component/splice 

case (Contractor provided and installed rack), patch, or 

breakout panel in accordance with industry standards. Female 

"ST" connectors shall be provided and installed on the 

appropriate panel for termination of each strand. 

5) The Contractor shall test each fiber optic strand. Cable 

transmission performance specifications shall be in accordance 

with EIA/TIA standards. Attenuation shall be measured in 

accordance with EIA fiber optic test procedures EIA/TIA-455-

46, -61, or -53 and NFPA. Information transmission capacity 

shall be measured in accordance with EIA/TIA-455-51 or -30 and 

NFPA. The written results shall be provided to the RE for 

review and approval. 

3. Specific Subsystem Requirements: The System shall consist, as a 

minimum, of the following independent sub-systems to comprise a 

complete and functional voice and digital telecommunications cabling 

system: “Main” (MTC), “intermediate” (IMTC), and “riser” (RTC) TC’s; 

“backbone” cabling (BC) system; “vertical” (or “riser”) trunk 

cabling system; “horizontal” (or “lateral”) sub-trunk cabling 

system, vertical and horizontal cross-connection (VCC and HCC 

respectively) cabling systems, and TCO’s with a minimum of three (3) 

RJ-45 jacks for the appropriate telephone, Data connections, and 

additional jacks, connectors, drop and patch cords, terminators, and 

adapters provided. 

a. Telecommunication Closet (TC): 

1) There shall be a minimum of one TC for the MTC, each building 

IMTC, and each RTC per building floor location. However, in 

large building(s), where the horizontal distance to the 

farthest voice and digital work area may exceed 90 Meters (M) 

(or 295 feet [ft]), additional TC’s shall be provided as 

described herein. The maximum DC resistance per cable pair 

shall be no more than 28.6 Ohms per 305 M (1,000 feet). Each 

TC shall be centrally located to cover the maximum amount of 
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local floor space. The TC’s house in cabinets or enclosures, 

on relay racks, and/or on backboards, various 

telecommunication data equipment, controllers, multiplexers, 

bridges, routers, LAN hub(s), telephone cross-connecting, 

active and passive equipment. 

2) Additionally, the TC’s may house fire alarm, n, video, 

Regardless of the method of installation, mounting, 

termination, or cross-connecting used, all backbone, vertical, 

and horizontal copper and fiber optic cables shall be 

terminated on appropriate cross-connection systems (CCS) 

containing patch panel(s), punch blocks, and/or breakout 

devices provided in enclosures and tested as described herein. 

A cable and/or wire management system shall be a part of each 

CCS. 

a) A minimum of three 110-120 VAC active quad outlets shall be 

provided, each with “U” grounded receptacles at a minimum 

of one outlet for each front, side and back wall. These 

outlets shall be separately protected by an AC circuit 

breaker provided in the designated Government Emergency 

Critical Care AC power panel, that is connected to the 

Facilities Emergency AC Power Distribution System. For 

larger building TC applications, a minimum of one 

additional quad AC outlet shall be provided for every 800M² 

(or 8,000 ft²) of useable floor space. Additional outlets 

shall be equally spaced along the wall. 

b. Cross-connect Systems (CCS): 

1) The CCS shall be selected based on the following criteria: 

requires the use of a single tool, has the fewest amount of 

parts, and requires the least amount of assembly or projected 

trouble shooting time during the life of the system. 

2) The CCS system used at the MTC, each IMTC, and each TC shall 

force cross-connect cable slack management through adherence 

to the OEM’s installation methods, provided cable management 

systems, and as described herein, so that moves, adds, and 

changes can be administered easily and cost effectively. 

3) Copper Cables: The MTC, each IMTC, and TC shall contain a 

copper CCS sized to support the System TCO’s and connections 
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served by each individual TC and as shown on the drawings. The 

System layout shall allow for a minimum of 50% anticipated 

growth. Additionally, each CCS must provide maximum 

flexibility, while maintaining performance, in order to meet 

system-changing requirements that are likely to occur 

throughout its useful life. 

4) Fiber Optic Cables: 

a) The MTC and each TC shall contain a fiber CCS sized to 

support the System TCO’s and connections served by each 

individual TC and as shown on the drawings. The System 

layout shall allow for a minimum of 50% anticipated growth. 

b) Each fiber CCS must provide maximum flexibility and cable 

management while maintaining performance in order to meet 

changing requirements that are likely to occur throughout 

the expected life of the system. All fiber optic cable 

slack shall be stored in protective enclosures. 

c) If it is determined that a fiber optic distribution system 

is not necessary for the immediate system needs. Each TC 

shall be provided with fiber optic cable(s) that contain a 

minimum of 12 strands “dark” multimode fiber and 12 strands 

“dark” single mode fiber, each fiber properly terminated on 

its respective female stainless steel connector mounted in 

an appropriate fiber termination enclosure provided in each 

TC. 

5) The Contractor shall not “cross-connect” the copper or fiber 

optic cabling systems and subsystems even though appropriate 

“patch” cords are to be provided for each “patch”, “punch”, or 

“breakout” panel. In addition, the Contractor shall not 

provide active electronic distribution or interface equipment 

as a part of the System. 

6) Grounding: Proper grounding and bonding shall be provided for 

each TC and all internal equipment. Reference shall be made to 

proper codes and standards, such that all grounding systems 

must comply with all applicable National, Regional, and Local 

Building and Electrical codes. The most stringent code of 

these governing bodies shall apply. 
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a) If local grounding codes do not exist for the System 

location, then at a minimum, a #6 American Wire Gauge (AWG) 

stranded copper wire, or equivalent copper braid, shall be 

connected to a separate earth grounding system for each TC 

(the looping of TC’s in a general location is allowed as 

long as the specifications contained herein are met). Under 

no circumstance shall the AC neutral be used for this 

ground. See PART 3 – EXECUTION for specific grounding 

instructions. 

b) Each copper UTP or STP cable that enters a TC from the 

outside of a building (regardless if the cable is installed 

underground or aerial) shall be provided with a surge 

protector and grounded an to earth ground at each cable’s 

entry point in and out of the MTC and each IMTC. 

c. Main Cross-connection Subsystem (MCCS): The MCCS shall be located 

in the MTC and it shall be the common point of appearance for 

inter and intra-building copper and fiber optic “backbone” system 

cables, and connections to the telephone and data cable systems. 

The MTC usually houses telephone EPBX, public address, radio 

paging interface, routers, and main hierarchical data LAN 

concentrating equipment. Additionally, it shall provide a single 

administration and management point for the entire System. 

d. Voice (or Telephone) Cable Cross-Connection Subsystem: 

1) Due to the usually high number of copper cable termination’s 

required at the MCCS, Insulation Displacement Connection (IDC) 

hardware shall be used. Termination options shall include the 

following for a Category 6 Cabling System: IDC termination of 

cross-connection wire(s), IDC patch cord connector to IDC 

patch cord connector, and hybrid modular cord to IDC patch 

cord connector shall be the minimum provided. 

2) Additionally, due to the large or many MCCS (at initial 

installation and over the life of the System) copper 

termination points, the CCS that makes the best use of real 

estate while still following the OEM design and installation 

guidelines, and meeting the specifications described herein, 

shall be provided. 
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3) For ease of maintenance purposes, all terminations shall be 

accessible without the need for disassembly of the IDC wafer. 

IDC wafers shall be removable from their mounts to facilitate 

testing on either side of the connector. Designation strips or 

labels shall be removable to allow for inspection of the 

terminations. The maximum number of terminations on a wall or 

on a rack frame or panel shall comply with the OEM 

recommendations and guidelines, and as described herein. A 

cable management system shall be provided as a part of the 

IDC. 

4) IDC connectors shall be capable of supporting cable re-

terminations without damaging the connector and shall support 

a minimum of 200 (telephone equipment standard compliant) IDC 

insertions or withdrawals on either side of the connector 

panel. 

5) A non-impact termination method using a full-cycle terminating 

tool having both a tactile and an audible feedback to indicate 

proper termination is required. For personnel safety and ease 

of use in day to day administration, high impact installation 

tools shall not be used. 

6) All system “inputs” from the EPBX, FTS, Local Telephone 

System, or diverse routed voice distribution systems shall 

appear on the “left” side of the IDC (110A blocks with RJ45 

connections are acceptable alternates to the IDC) of the MCCS. 

7) All system “outputs” from the MCCS to the voice backbone cable 

distribution system shall appear on the “right” side of the 

same IDC (or 110A blocks) of the MCCS. 

8) The splitting of pairs within cables between different jacks 

or connections shall not be allowed. In the case of ISDN 

and/or ATM and /or Frame Relay applications, terminating 

resistors shall be provided externally to the patch panel 

connector or jack. 

9) UTP or STP cross connecting wires shall be provided for each 

“pair” of connection terminals plus an additional 50% spare. 

e. Data Cross-Connection Subsystems: 

1) The MCCS shall be a Main Distribution Terminating (MDT) data 

unit and shall be provided in the MTC. The MDT shall consist 
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of a “patch” panel(s) provided with modular RJ45 female 

connectors for cross-connection of all copper data cable 

terminations. The panels shall provide for system grounding 

(where no dielectric cables are used) and be provided with a 

cable management system. 

2) Each panel shall conform to EIA dimensions and be suitable for 

mounting in standard equipment racks, have the RJ45 jacks 

aligned in two horizontal rows (up to a maximum of 48 jacks 

per panel), and shall not exceed the OEM’s recommendations. 

Each RJ45 jack shall be of modular design and capable of 

accepting and functioning with other modular (i.e. RJ11) plugs 

without damaging the jack. It is not necessary to provide a 

jack for unused positions that are not part of the 50% 

expansion requirement. 

a) All data system inputs from the server(s), data LAN, 

bridge, or interface distribution systems shall appear on 

the “top” row of jacks of the appropriate patch panel. 

b) All System outputs or backbone cable connections shall 

appear on the “bottom” row of jacks of the same patch 

panel. 

c) The splitting of pairs within cables between different 

jacks shall not be allowed. In the case of ISDN and/or ATM 

and/or Frame Relay applications, terminating resistors 

shall be provided externally to the patch panel connector 

or jack. 

3) A patch cord shall be provided for each system “pair” of 

connection jacks. Each patch cord shall have modular RJ45 

connectors provided on each end to match the panel’s modular 

RJ45 female jack’s being provided. 

f. Fiber optic Cross-Connection Subsystems: The MTC shall be 

provided with a separate fiber MCCS. Each TC shall be provided 

with a rack mounted patch or distribution panel that is installed 

inside a lockable cabinet or “breakout enclosure” that 

accommodates a minimum of 12 strands multimode fiber and 12 

strand single mode fiber (these counts shall not be included the 

50% spare requirement). Two of the single mode fibers shall be 
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designated for educational analog video applications. A cable 

management system shall be provided for each panel. 

1) The panel(s) shall contain a minimum of 24 female “ST” 

connectors, be able to accommodate splices and field mountable 

connectors and have capacity for additional connectors to be 

added up to the OEM’s maximum standard panel size for this 

type of use. All patch panel sides, including the front and 

back, shall be protected by a cabinet or enclosure. 

2) The panel(s) shall conform to EIA dimensions and be suitable 

for installation in standard racks, cabinets, and enclosures. 

The panels shall provide for system grounding (where no 

dielectric cables are used). 

3) The patch panel with the highest OEM approved density of fiber 

“ST” termination’s (maximum of 72 each), while maintaining a 

high level of manageability, shall be selected. Patch cables, 

with proper “ST” connectors installed on each end shall be 

provided for each pair of fiber optic cable “ST” connectors. 

a) All System “inputs” from interface equipment or 

distribution systems shall appear on the “top” row of 

connectors of the appropriate patch panel. 

b) All System “outputs” or backbone cable connections shall 

appear on the “bottom” row of connectors of the same patch 

panel. 

4) In order to achieve a high level of reliability that 

approximates that of an OEM connector, field installable 

connectors shall have an OEM specified physical contact 

polish. Every fiber cable shall be terminated with the 

appropriate connector, and tested to ensure compliance to OEM 

and specifications outlines herein. Where a local fiber optic 

system connector standard, Industry Standard fiber optic “ST” 

female connector terminated with a fiber optic cable, shall be 

used. But, if the fiber optic cable is not used (or “dark”), a 

“ST” male terminating “cap” shall be provided for each unused 

“ST” female connector. 

g. Intermediate Cross-connection Subsystems (IMCCS): The MTC and 

each IMTC shall be provided with an IMCCS that shall be the 

connection point between the MCCS system and the distribution 
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backbone cable and the IMCCS, that is located in one or more 

buildings on a campus, where each IMCCS is placed by system 

design. For a technical explanation of internal equipment and 

system requirements, refer to the above MTC and MCCS paragraphs. 

h. Distribution Cable Systems / Backbone Cable System (Common to 

Inter-buildings): The backbone cable system extends from the MCCS 

to each IMCCS to establish service between buildings on a campus. 

The media (copper and fiber optic) used in the BC system shall be 

designed according to the system requirements, OEM standards and 

guidelines, and as described herein. A multi-pair copper for 

voice and data, and separate multiple fiber optic backbone system 

shall be provided as a part of the BC distribution system. 

1) All outside cable shall be minimum of STP or UTP, 22 AWG solid 

conductors, solid PVC insulation, and filled core (flexgel - 

waterproof Rural Electric Association (REA) LISTED PE 39 CODE) 

between the outer armor or jacket and inner conductors 

protective lining. 

3) UTP and STP copper cables shall consist of thermoplastic 

insulated conductors formed into binder groups. The groups are 

to be identified by distinctly colored binders and assembled 

to form a single compact core covered by a protective sheath. 

Each cable shall be rated for Category 6 Telecommunications 

System Service. A minimum of eight pairs per circuit, plus an 

additional 50% spare for growth shall be provided. 

4) Where the distance limitations of UTP or STP may be exceeded, 

multimode (or single mode) fiber optic cable(s) shall be used 

to augment the voice and/or data backbone cable system(s). The 

total loss of each fiber shall not exceed 12 decibel (dB) at 

850 nano-Meter (nM), 11 dB at 1,300 nM, or 10 dB at 1,500 nM. 

5) All voice system “inputs” from the MCCS via the BC 

distribution system shall appear on the “left” side of IDC 

(minimum 110 blocks) punch terminals of the IMCCS. 

6) All voice system “outputs” or trunk line connections shall 

appear on the “right” side of the same IDC (minimum 110 

blocks) of the IMCCS. 
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7) All data system “inputs” from the MCCS via the BC distribution 

system shall appear on the “top” row of jacks of the 

appropriate patch panel of the IMCCS. 

8) All data system “outputs” or trunk line connections shall 

appear on the “bottom” row of jacks in the same patch panel of 

the IMCCS. 

9) The splitting of pairs within cables between different jacks 

shall not be allowed. In the case of ISDN and/or ATM and /or 

Frame Relay applications, terminating resistors shall be 

provided externally to the patch panel connector or jack. 

10) A patch cord shall be provided for each system “pair” of 

connection jacks. Each patch cord shall have modular 

connectors provided on each end to match the panel’s modular 

female jack. 

11) The fiber optic BC system shall be configured as a “Buss” 

Topology with separate dedicated fibers between the MCCS and 

each IMCCS. The System shall be sized to meet the system 

requirements plus an expansion capability of 50%. Fiber optic 

cable(s) having a minimum of 12 strands multimode fiber and 12 

strands single mode fiber shall be provided. Two of the single 

mode fibers shall be designated for analog video service. 

12) All BC shall be identified with permanent labels at both 

ends. Labels will indicate system, floor, closet, and zone. 

The label designations shall match those used for cross-

connect terminals and patch panels. 

i. Distribution (Common to Intra-Building) Cabling Systems: The 

intra-building trunk cabling system provides for connection 

between the IMCCS and each Riser TC’s provided vertical cross-

connecting system (VCCS) within a building.  The media (copper, 

fiber optic) used in the intra-building backbone cabling system 

shall be designed according to the system requirements, OEM 

standards and guidelines, and as described herein. A multi-pair 

copper for voice and data, and separate multiple fiber optic 

trunk system shall be provided as a part of the System. 

1) Category 6 UTP or STP multi-pair trunk cable(s) shall be used 

in the voice and data trunk-line-cabling systems. A minimum of 
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eight pairs per circuit, plus an additional 50% spare for 

growth shall be provided. 

2) Where the distance limitations of UTP and/or STP will be 

exceeded, multimode (or single mode) fiber optic cable shall 

be used in the voice and/or trunk cabling systems. The total 

loss of the fiber trunks shall not exceed 12 dB at 850 nM , 11 

dB at 1,300 nM, or 10 dB at 1,500 nM. 

a) All voice system “outputs” from the IMCCS to the trunk-line 

distribution system shall appear on the “right” side of IDC 

(minimum 110A blocks) punch terminals of the IMCCS. 

b) All data system “outputs” from the IMCCS to the trunk-line 

distribution system shall appear on the “bottom” row of 

jacks of the same IDC (minimum 110A blocks) of the IMCCS. 

c) The splitting of pairs within cables between different 

jacks shall not be allowed. In the case of ISDN and/or ATM 

and/or Frame Relay applications, terminating resistors 

shall be provided externally to the patch panel connector 

or jack. 

d) A patch cord shall be provided for each system “pair” of 

connection jacks. Each patch cord shall have modular 

connectors provided on each end to match the panel’s 

modular female jack. 

3) The fiber optic trunk line system shall be configured as a 

“Buss” Topology with separate dedicated fibers between the 

IMCCS and each RCS. The System shall be sized to meet the 

System requirements with a expansion capability of 50% 

provided. Separate individual fiber optic cable(s) with a 

minimum of 18 strands multimode fiber and/or 12 strands single 

mode fiber shall be provided. Two of the single mode fibers 

shall be designated for analog video service. 

4) All trunk lines shall be identified with permanent labels at 

both ends. Labels will indicate system, floor, closet, and 

zone. The label designations shall match those used for cross-

connects and patch panels. 

a) All System outputs from the IMCCS to the trunk-line 

distribution system shall appear on the “bottom” row of 

“ST” connectors in the appropriate patch panel. 
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b) A patch cord shall be provided for each system “pair” of 

connection “ST” connectors. As a minimum, each patch cord 

shall have “ST” male connectors provided on each end to 

match the panel’s female “ST” connector provided. 

j. VCCS and Horizontal Cross-connecting (HCCS) Systems: Each TC 

shall be provided with a separate VCCS and HCCS located within 

the TC. The VCCS and HCCS shall interconnect and interface the 

riser (vertical) trunk line cables with the horizontal (or 

station) sub-trunk line cables. The media (copper, fiber optic) 

used in the CCS system shall be designed according to the System 

requirements, OEM standards and guidelines, and as described 

herein. A multi-pair copper for voice and data, and separate 

multiple fiber optic CCS system shall be provided as a part of 

the System. 

1) The UTP, STP, and fiber optic trunk-line cabling systems are 

that connected between the trunk-lines and Riser VCCS, shall 

be terminated: 

a) On the “left” or “top” IDC (or 110A blocks) for each UTP or 

STP voice cable. 

b) On the “top” row of RJ45 jacks on the appropriate patch 

panel for each UTP or STP data cable. 

c) On the “top” row of “ST” connectors on the appropriate 

patch panel for each fiber  

2) The UTP, STP, and fiber optic sub-trunk (lateral) floor 

distribution cabling systems that are connected between each 

RTC and each TCO or secondary system distribution or 

connection point, shall terminate on an appropriate HCCS, at 

the: 

a) On the “right” IDC (or 110A block) used as the VCCS input 

for each UTP or STP voice cable. 

b) On the “bottom row of RJ45 jacks on the appropriate patch 

panel used as the VCCS input for each UTP or STP data 

cable. 

c) On the “bottom” row of “ST” connectors on the appropriate 

patch panel used as the VCCS input for each fiber. 

d) The technical requirements of the VCCS and HCCS “patch”, 

“terminating”, or “breakout” panels and cable management 
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assemblies for voice, data and fiber optic ( and RF 

coaxial) cables shall be as described in the above MCCS, 

IMCCS, and TC technical paragraphs. 

3) The Contractor shall not “cross-connect” the VCCS or HCCS 

cabling systems even though appropriate patch cords are 

provided for each “patch”, “punch”, or “breakout” panel. Also, 

the Contractor shall not provide active interface or 

distribution electronic equipment as a part of the System. 

 

 

B. System Performance: 

1. At a minimum, the System shall be able to support the following 

voice and data operations for Category 6 Certified Telecommunication 

Service: 

a. Provide the following interchange (or interface) capabilities: 

1) Basic Rate (BRI). 

2) Primary Rate (PRI). 

g. Fiberoptic Distributed Data Interface (FDDI): A minimum 100 mBps 

to a maximum of 1.8 giga(g)-Bps data bit stream speed measured at 

(shall be Synchronous Optical Network [Sonet] compliant). 

h. System Sensitivity: Satisfactory service shall be provided for at 

least 3,000 feet for all voice and data locations. 

2. At a minimum the System shall support the following operating 

parameters: 

a. EPBX connection: 

1) System speed: 1.0 gBps per second, minimum. 

2) Impedance: 600 Ohms. 

3) Cross Modulation: -60 deci-Bel (dB). 

4) Hum Modulation: -55 Db. 

5) System data error: 10 to the -10 Bps, minimum loss measured at 

the frame output with reference Zero (0) deciBel measured 

(dBm) at 1,000 Hertz (Hz) applied to the frame input. 

a) Trunk to station: 1.5 dB, maximum. 

b) Station to station: 3.0 dB, maximum. 

c) Internal switch crosstalk: -60 dB when a signal of + 10 

deciBel measured (dBm), 500-2,500 Hz range is applied to 

the primary path. 
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d) Idle channel noise: 25 dBm “C” or 3.0 dBm “O” above 

reference (terminated) ground noise, whichever is greater. 

e) Traffic Grade of Service for Voice and Data: 

(1) A minimum grade of service of P-01 with an average 

traffic load of 7.0 CCS per station per hour and a traffic 

overload in the data circuits will not interfere with, or 

degrade, the voice service. 

(2) Average CCS per voice station: The average CCS capacity 

per voice station shall be maintained at 7.0 CCS when the 

EPBX is expanded up to the projected maximum growth as 

stated herein. 

 
C. General: 

1. All equipment to be supplied under this specification shall be new 

and the current model of a standard product of an OEM or record. An 

OEM of record shall be defined as a company whose main occupation is 

the manufacture for sale of the items of equipment supplied and 

which: 

a. Maintains a stock of replacement parts for the item submitted. 

b. Maintains engineering drawings, specifications, and operating 

manuals for the items submitted. 

c. Has published and distributed descriptive literature and 

equipment specifications on the items of equipment submitted at 

least 30 days prior to the Invitation for Bid. 

2. Specifications of equipment as set forth in this document are 

minimum requirements, unless otherwise stated, and shall not be 

construed as limiting the overall quality, quantity, or performance 

characteristics of items furnished in the System. When the 

Contractor furnishes an item of equipment for which there is a 

specification contained herein, the item of equipment shall meet or 

exceed the specification for that item of equipment. 

3. The Contractor shall provide written verification, in writing to the 

RE at time of installation, that the type of wire/cable being 

provided is recommended and approved by the OEM. The Contractor is 

responsible for providing the proper size and type of cable duct 

and/or conduit and wiring even though the actual installation may be 

by another subcontractor. 
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6. Active electronic component equipment shall consist of solid state 

components, be rated for continuous duty service, comply with the 

requirements of FCC standards for telephone equipment, systems, and 

service. 

7. All passive distribution equipment shall meet or exceed -80 dB 

radiation shielding specifications. 

8. All interconnecting twisted pair, fiber-optic  or coaxial cables 

shall be terminated on equipment terminal boards, punch blocks, 

breakout boxes, splice blocks, and unused equipment ports/taps shall 

be terminated according to the OEM’s instructions for telephone 

cable systems without adapters. The Contractor shall not leave 

unused or spare twisted pair wire, fiber-optic  or coaxial cable 

unterminated, unconnected, loose or unsecured. 

9. Color code all distribution wiring to conform to the Telephone 

Industry standard, EIA/TIA, and this document, which ever is the 

more stringent. At a minimum, all equipment, cable duct and/or 

conduit, enclosures, wiring, terminals, and cables shall be clearly 

and permanently labeled according to and using the provided record 

drawings, to facilitate installation and maintenance.  

10. Connect the System’s primary input AC power to the Facility’ 

Critical Branch of the Emergency AC power distribution system as 

shown on the plans or if not shown on the plans consult with RE 

regarding a suitable circuit location prior to bidding. 

11. Plug-in connectors shall be provided to connect all equipment, 

except coaxial cables and interface points. Coaxial cable 

distribution points and RF transmission lines shall use coaxial 

cable connections recommended by the cable OEM and approved by the 

System OEM. Base- band cable systems shall utilize barrier terminal 

screw type connectors, at a minimum. Crimp type connectors installed 

with a ratchet type installation tool are and acceptable alternate 

as long as the cable dress, pairs, shielding, grounding, and 

connections and labeling are provided the same as the barrier 

terminal strip connectors. Tape of any type, wire nuts, or solder 

type connections are unacceptable and will not be approved. 

12. All equipment faceplates utilized in the System shall be stainless 

steel, anodized aluminum, or UL approved cycolac plastic for the 

areas where provided. 
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13. Noise filters and surge protectors shall be provided for each 

equipment interface cabinet, switch equipment cabinet, control 

console, local, and remote active equipment locations to ensure 

protection from input primary AC power surges and noise glitches are 

not induced into low Voltage data circuits. 

 
 Underground warning tape shall be standard, 4-Mil polyethylene 76 mm 

(3 inch) wide tape detectable, red with black letters imprinted with 

“CAUTION BURIED ELECTRIC LINE BELOW”, orange with black letters 

imprinted with “CAUTION BURIED TELEPHONE LINE BELOW” or orange with 

black letters imprinted with “CAUTION BURIED FIBER OPTIC LINE 

BELOW”, as applicable. 

D. Equipment Functional Characteristics: 

 

FUNCTIONS CHARACTERISTICS 

Input Voltage 105 to 130 VAC 

POWER LINE FREQUENCY 60 HZ ±2.0 HZ 

Operating Temperature O to 50 degrees (°) Centigrade (C) 

Humidity 80 percent (%) minimum rating 

 

E. Equipment Standards and Testing: 

1. The System has been defined herein as connected to systems 

identified as Critical Care performing Life Support Functions. 

Therefore, at a minimum, the system shall conform to all 

aforementioned National and/or Local Life Safety Codes (which ever 

are the more stringent), NFPA, NEC, this specification, JCAHCO Life 

Safety Accreditation requirements, and the OEM recommendations, 

instructions, and guidelines. 

2. All supplies and materials shall be listed, labeled or certified by 

UL or a nationally recognized testing laboratory where such 

standards have been established for the supplies, materials or 

equipment.  See paragraph minimum requirements Section 27 05 11, 

REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS, and the guidelines 

listed in paragraph 2.J.2. 

3. The provided active and passive equipment required by the System 

design and approved technical submittal must conform with each UL 

standard in effect for the equipment, as of the date of the 
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technical submittal (or the date when the RE approved system 

equipment necessary to be replaced) was technically reviewed and 

approved by VA. Where a UL standard is in existence for equipment to 

be used in completion of this contract, the equipment must bear the 

approved UL seal. 

4. Each item of electronic equipment to be provided under this contract 

must bear the approved UL seal or the seal of the testing laboratory 

that warrants the equipment has been tested in accordance with, and 

conforms to the specified standards. 

2.2 DISTRIBUTION EQUIPMENT AND SYSTEMS 

B. Distribution Cables: Each cable shall meet or exceed the following 

specifications for the specific type of cable. Each cable reel shall be 

sweep tested and certified by the OEM by tags affixed to each reel. The 

Contractor shall turn over all sweep tags to the RE or PM. 

Additionally, the Contractor shall provide a 610 mm (2 ft.) sample of 

each provided cable, to the RE and receive approval before 

installation. Cables installed in any outside location (i.e. above 

ground, under ground in conduit, ducts, pathways, etc.) shall be filled 

with a waterproofing compound between outside jacket (not immediately 

touching any provided armor) and inter conductors to seal punctures in 

the jacket and protect the conductors from moisture. 

1. Remote Control: 

a. The remote control cable shall be multi-conductor with stranded 

(solid is permissible) conductors. The cable shall be able to 

handle the power and voltage necessary to control specified 

system equipment from a remote location. The cable shall be UL 

listed and pass the FR-1 vertical flame test, at a minimum.  Each 

conductor shall be color-coded.  Combined multi-conductor and 

coaxial cables are acceptable for this installation, as long as 

all system performance standards are met. 

b. Technical Characteristics: 

 

Length As required, in 1K (3,000 ft.) reels 
minimum 

Connectors As required by system design 

Size 18 AWG, minimum, Outside 

20 AWG, minimum, Inside 
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Color coding Required, EIA industry standard 

Bend radius 10X the cable outside diameter 

Impedance As required 

Shield coverage As required by OEM specification 

Attenuation  

Frequency in mHz dB per 305 M (1,000ft.), maximum 

0.7 5.2 

1.0 6.5 

4.0 14.0 

8.0 19.0 

16.0 26.0 

20.0 29.0 

25.0 33.0 

31.0 36.0 

50.0 52.0 

 

2. Telephone: 

a. The System cable shall be provided by the Contractor to meet the 

minimum system requirements of Category Six service. The cable 

shall interconnect each part of the system. The cable shall be 

completely survivable in areas where it is installed. 

b. Technical Characteristics: 

 

Length As required, in 1K (3,000 ft.) reels 
minimum 

Cable Voice grade category six 

Connectors As required by system design 

Size 22 AWG, minimum, Outside 

24 AWG, minimum, Inside 

Color coding Required, telephone industry standard 

Bend radius 10X the cable outside diameter 

Impedance 120 Ohms + 15%, BAL 

Shield coverage As required by OEM specification 

Attenuation  

Frequency in mHz dB per 305 M (1,000ft.), maximum 
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0.7 5.2 

1.0 6.5 

4.0 14.0 

8.0 19.0 

16.0 26.0 

20.0 29.0 

25.0 33.0 

31.0 36.0 

62.0 52.0 

100.0 68.0 

 

3. Data Multi-Conductor: 

a. The cable shall be multi-conductor, shielded or unshielded cable 

with stranded conductors. The cable shall be able to handle the 

power and voltage used over the distance required. It shall meet 

Category Six service at a minimum. 

b. Technical Characteristics: 

 

Wire size 22 AWG, minimum 

Working shield 350 V 

Bend radius 10X the cable outside diameter 

Impedance 100 Ohms + 15%, BAL 

Bandwidth 100 mHz, minimum 

DC RESISTANCE 10.0 Ohms/100M, maximum 

Shield coverage  

Overall Outside (if OEM 
specified) 

100% 

Individual Pairs (if OEM 
specified) 

100% 

Attenuation  

Frequency in mHz dB per 305 M (1,000ft.), maximum 

0.7 5.2 

1.0 6.5 

4.0 14.0 

8.0 19.0 

16.0 26.0 
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20.0 29.0 

25.0 33.0 

31.0 36.0 

62.0 52.0 

100.0 68.0 

 

4. Fiber Optic: 

a. Multimode Fiber: 

1) The general purpose multimode fiber optic cable shall be a 

dual window type installed in conduit for all system 

locations. A load-bearing support braid shall surround the 

inner tube for strength during cable installation. 

2) Technical Characteristics: 

 

Bend radius 6.0", minimum 

Outer jacket, As required 

FIBER DIAMETER 62.5 MICRONS 

Cladding 125 microns 

Attenuation  

850 nM 4.0 dB per kM, maximum 

1,300 nM 2.0 dB per kM, maximum 

Bandwidth  

850 nM 160 mHz, minimum 

1,300 nM 500 mHz, minimum 

Connectors Stainless steel 

 

b. Single mode Fiber: 

1) The general purpose single mode fiber optic cable shall be a 

dual window type installed in conduit for all system 

locations. A load-bearing support braid shall surround the 

inner tube for strength during cable installation. 

2) Technical Characteristics: 

 

Bend radius 100 mm (4 in.) minimum 

Outer jacket PVC 
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Fiber diameter 8.7 microns 

Cladding 125 microns 

Attenuation at 850 nM 1.0 dBm per km 

Connectors Stainless Steel 

 

5. AC Power Cable: AC power cable(s) shall be 3-conductor, no. 12 AWG 

minimum, and rated for 13A-125V and 1,625W. Master AC power, 

installation specification and requirements, are given in the NEC 

and herein. 

 

 

D. System Connectors: 

1. Solderless (Forked Connector): 

a. The connector shall have a crimp-on coupling for quick 

connect/disconnect of wires or cables. The crimp-on connector 

shall be designed to fit the wire or cable furnished. The 

connector barrel shall be insulated and color-coded. 

b. Technical Characteristics: 

 

Impedance As required 

Working Voltage 500 V 

 

2. Multipin: 

a. The connector shall have a crimp-on coupling for quick 

connect/disconnect of wires or cables. The crimp-on connector 

shall be designed to fit the wire or cable furnished. The 

connector housing shall be fully enclosed and shielded. It shall 

be secured to the cable group by screw type compression sleeves. 

b. Technical Characteristics: 

 

Impedance As required 

Working Voltage 500 V 

Number of pins As requires, usually 25 pairs minimum 

 

3. Modular (RJ-45/11 and RJ-45): The connectors shall be commercial 

types for voice and high speed data transmission applications.  he 
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connector shall be compatible with telephone instruments, computer 

terminals, and other type devices requiring linking through the 

modular telecommunications outlet to the System. The connector shall 

be compatible with UTP and STP cables. 

a. Technical Characteristics: 

 

Type Number of Pins 

RJ-11/45 Compatible with RJ45 

RJ-45 Eight 

Dielectric Surge 

Voltage 1,000V RMS, 60 Hz @ one minute, 
minimum 

Current 2.2A RMS @ 30 Minutes or 7.0A RMS @ 
5.0 seconds 

Leakage 100 μA, maximum 

Connectability  

Initial contact 
resistance 

20 mili-Ohms, maximum 

Insulation displacement 10 mili-Ohms, maximum 

Interface Must interface with modular jacks from 
a variety of OEMs.  RJ-11/45 plugs 
shall provide connection when used in 
RJ-45 jacks. 

Durability 200 insertions/withdrawals, minimum 

 

4. Fiber Optic: The connectors shall be commercial types for voice and 

high speed data transmission applications. The connector shall be 

compatible with telephone instruments, computer terminals, and other 

type devices requiring linking through the modular 

telecommunications outlet to the system. The connector shall be 

compatible with UTP and STP cables. 

6. “F” Type: 

a. The “F” connector shall have a screw type coupling for quick 

connect/disconnect of coaxial cable/termination's. It shall be a 

crimp-on connector designed to fit the coaxial cable furnished 

with integral 12.7 mm (½in.) ferrule. 

b. Technical Characteristics: 
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Impedance 75 Ohms, UNBAL 

Working Voltage 500 V  

 

 

E. Terminators: 

1. Coaxial: 

a. These units shall be metal-housed precision types in the 

frequency ranges selected. They shall be the screw-on type that 

has low VSWR when installed and the proper impedance to terminate 

the required system unit or coaxial cable. 

b. Technical Characteristics: 

 

Frequency 0-1 GHz 

Power blocking As required 

Return loss 25 dB 

Connectors “F”, "BNC", minimum 

Impedance 50 or 75 Ohms, UNBAL 

 

2. Audio: 

a. These units shall be metal-housed precision types in the 

frequency ranges selected. They shall be the screw-on audio spade 

lug, twin plug, XL types that has low VSWR when installed and the 

proper impedance to terminate the required system unit or coaxial 

cable. 

b. Technical Characteristics: 

 

Frequency 20-20 kHz, minimum 

Power blocking As required 

Return loss 15 dB 

Connectors "Audio spade lug", “1/4”, “1/8”, "XL" or 
"RCA" 

Impedance  

Bal 100 Ohms, minimum 

Unbal 75 Ohm, minimum 

 

3. Fiber Optic: 
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a. These units shall be metal-housed precision types in the 

frequency ranges selected. They shall be the screw-on type that 

has low VSWR when installed and the proper impedance to terminate 

the required system unit or fiber optic cable. 

b. Technical Characteristics: 

 

Frequency Lightwave 

Power blocking As required 

Return loss 25 dB 

Connectors "ST", minimum 

Construction Stainless steel 

Impedance As required 

 

F. Distribution Frames: 

1. A new stand-alone (i.e., self supporting, free standing) MDF shall 

be provided to interconnect the EPBX and computer room. The MDF 

shall be modular and equipped with modular terminating mini blocks 

(i.e. Ericsson, 3M, etc.), and patch panels that are as small as 

possible and provide all the requirements of this specifications as 

described herein. 

2. All cable distribution closets and MDFs shall be wired in accordance 

with industry standards and shall employ "latest state-of-the-art" 

modular cross-connect devices. The MDF/telephone closet riser cable 

shall be sized to satisfy all voice requirements plus not less than 

50% spare (growth) capacity in each telephone closet which includes 

a fiber optic backbone. The MDF/telephone closet riser cable shall 

be sized to satisfy all voice and data requirements plus not less 

than 50% spare (growth) capacity in each telephone closet which does 

not include a fiber optic backbone. 

3. The MDF and all intermediate distribution frames shall be connected 

to the EPBX system ground. 

4. Technical Characteristics: 

 

Telephone  

IDC type unit As described in Part 2 

Contact wires 50 micron of Gold over Nickel 
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Contact pressure 100 Grams, MIN 

110A Punch blocks Acceptable alternate to IDC 

Data 110A blocks as described in Part 2 

Fiber optic Patch panel as described in Part 2 

Analog Video Patch panel as described in Part 2 

 

2.3 TELECOMMUNCATIONS CLOSET REQUIREMENTS 

Refer to VA Handbook H-088C3, Telephone System Requirements, for specific TC 

guidelines for size, power input, security, and backboard mounting 

requirements. It is the Contractors responsibility to ensure TC compliance 

with the System Requirements. 

2.5 INSTALLATION KIT 

 The kit shall be provided that, at a minimum, includes all connectors 

and terminals, labeling systems, audio spade lugs, barrier strips, 

punch blocks or wire wrap terminals, heat shrink tubing, cable ties, 

solder, hangers, clamps, bolts, conduit, cable duct, and/or cable tray, 

etc., required to accomplish a neat and secure installation. All wires 

shall terminate in a spade lug and barrier strip, wire wrap terminal or 

punch block. Unfinished or unlabeled wire connections shall not be 

allowed. Turn over to the RE all unused and partially opened 

installation kit boxes, coaxial, fiberoptic, and twisted pair cable 

reels, conduit, cable tray, and/or cable duct bundles, wire rolls, 

physical installation hardware. The following are the minimum required 

installation sub-kits: 

A. System Grounding: 

1. The grounding kit shall include all cable and installation hardware 

required. All radio equipment shall be connected to earth ground via 

internal building wiring, according to the NEC. 

2. This includes, but is not limited to: 

a. Coaxial Cable Shields. 

b. Control Cable Shields. 

c. Data Cable Shields. 

d. Equipment Racks. 

e. Equipment Cabinets. 

f. Conduits. 

g.  Duct. 
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h. Cable Trays. 

i. Power Panels. 

j. Connector Panels. 

k. Grounding Blocks. 

B. Coaxial Cable: The coaxial cable kit shall include all coaxial 

connectors, cable tying straps, heat shrink tabbing, hangers, clamps, 

etc., required to accomplish a neat and secure installation. 

C. Wire and Cable: The wire and cable kit shall include all connectors and 

terminals, audio spade lugs, barrier straps, punch blocks, wire wrap 

strips, heat shrink tubing, tie wraps, solder, hangers, clamps, labels 

etc., required to accomplish a neat and orderly installation. 

D. Conduit, Cable Duct, and Cable Tray: The kit shall include all conduit, 

duct, trays, junction boxes, back boxes, cover plates, feed through 

nipples, hangers, clamps, other hardware required to accomplish a neat 

and secure conduit, cable duct, and/or cable tray installation in 

accordance with the NEC and this document. 

E. Equipment Interface: The equipment kit shall include any item or 

quantity of equipment, cable, mounting hardware and materials needed to 

interface the systems with the identified sub-system(s) according to 

the OEM requirements and this document. 

F. Labels: The labeling kit shall include any item or quantity of labels, 

tools, stencils, and materials needed to completely and correctly label 

each subsystem according to the OEM requirements, as-installed 

drawings, and this document. 

G. Documentation:  The documentation kit shall include any item or 

quantity of items, computer discs, as installed drawings, equipment, 

maintenance, and operation manuals, and OEM materials needed to 

completely and correctly provide the system documentation as required 

by this document and explained herein. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Product Delivery, Storage and Handling: 

1. Delivery: Deliver materials to the job site in OEM's original 

unopened containers, clearly labeled with the OEM's name and 

equipment catalog numbers, model and serial identification numbers. 

The RE may inventory the cable, patch panels, and related equipment. 
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2. Storage and Handling: Store and protect equipment in a manner, which 

will preclude damage as directed by the RE. 

B. System Installation: 

1. After the contract’s been awarded, and within the time period 

specified in the contract, the Contractor shall deliver the total 

system in a manner that fully complies with the requirements of this 

specification. The Contractor shall make no substitutions or changes 

in the System without written approval from the RE and PM. 

2. The Contractor shall install all equipment and systems in a manner 

that complies with accepted industry standards of good practice, OEM 

instructions, the requirements of this specification, and in a 

manner which does not constitute a safety hazard. The Contractor 

shall insure that all installation personnel understands and 

complies with all the requirements of this specification. 

3. The Contractor shall install suitable filters, traps, directional 

couplers, splitters, TC’s, and pads for minimizing interference and 

for balancing the System.  Items used for balancing and minimizing 

interference shall be able to pass telephone and data  signals in 

the frequency bands selected, in the direction specified, with low 

loss, and high isolation, and with minimal delay of specified 

frequencies and signals. The Contractor shall provide all equipment 

necessary to meet the requirements of Paragraph 2.1.C and the System 

performance standards. 

4. All passive equipment shall be connected according to the OEM's 

specifications to insure future correct termination, isolation, 

impedance match, and signal level balance at each telephone/data 

outlet. 

5. Where TCOs are installed adjacent to each other, install one outlet 

for each instrument. 

6. All lines shall be terminated in a suitable manner to facilitate 

future expansion of the System. There shall be a minimum of one 

spare 25 pair cable at each distribution point on each floor. 

8. Terminating resistors or devices shall be used to terminate all 

unused branches, outlets, equipment ports of the System, and shall 

be devices designed for the purpose of terminating fiber optic or 

twisted pair systems. 
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9. Equipment installed outdoors shall be weatherproof or installed in 

weatherproof enclosures with hinged doors and locks with two keys. 

10. Equipment installed indoors shall be installed in metal cabinets 

with hinged doors and locks with two keys. 

C. Conduit and Signal Ducts: 

1. Conduit: 

a. The Contractor shall employ the latest installation practices and 

materials. The Contractor shall provide conduit, junction boxes, 

connectors, sleeves, weatherheads, pitch pockets, and associated 

sealing materials not specifically identified in this document as 

GFE. Conduit penetrations of walls, ceilings, floors, 

interstitial space, fire barriers, etc., shall be sleeved and 

sealed. The minimum conduit size shall be 19 mm (3/4 in.). 

b. All cables shall be installed in separate conduit and/or signal 

ducts (exception from the separate conduit requirement to allow 

telephone cables to be installed in partitioned cable tray with 

data cables may be granted in writing by the RE if requested.) 

Conduits shall be provided in accordance with Section 27 05 33, 

RACEWAYS AND BOXES FOR COMMUNICATIONS SYSTEMS, and NEC Articles 

517 for Critical Care and 800 for Communications systems, at a 

minimum. 

c. When metal, plastic covered, etc., flexible cable protective 

armor or systems are specifically authorized to be provided for 

use in the System, their installation guidelines and standards 

shall be as specified herein, Section 27 05 33, RACEWAYS AND 

BOXES FOR COMMUNICATIONS SYSTEMS, and the NEC. 

d. When ”innerduct” flexible cable protective systems is 

specifically authorized to be provided for use in the System, 

it’s installation guidelines and standards shall be as the 

specified herein, Section 27 05 33, RACEWAYS AND BOXES FOR 

COMMUNICATIONS SYSTEMS, and the NEC. 

e. Conduit (including GFE) fill shall not exceed 40%. Each conduit 

end shall be equipped with a protective insulator or sleeve to 

cover the conduit end, connection nut or clamp, to protect the 

wire or cable during installation and remaining in the conduit. 

Electrical power conduit shall be installed in accordance with 
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the NEC. AC power conduit shall be run separate from signal 

conduit. 

f. When metal, plastic covered, etc., flexible cable protective 

armor or systems are specifically authorized to be provided for 

use in the System, their installation guidelines and standards 

shall be as specified herein, Section 27 05 33, RACEWAYS AND 

BOXES FOR COMMUNICATIONS SYSTEMS, and the NEC. 

2. Signal Duct, Cable Duct, or Cable Tray: 

a. The Contractor shall use existing signal duct, cable duct, and/or 

cable tray, when identified and approved by the RE. 

b. Approved signal and/or cable duct shall be a minimum size of 100 

mm x 100 mm (4 in. X 4 in.) inside diameter with removable tops 

or sides, as appropriate. Protective sleeves, guides or barriers 

are required on all sharp corners, openings, anchors, bolts or 

screw ends, junction, interface and connection points. 

c. Approved cable tray shall be fully covered, mechanically and 

physically partitioned for multiple electronic circuit use, and 

be UL certified and labeled for use with telecommunication 

circuits and/or systems. The RE shall approve width and height 

dimensions. 

D. Distribution System Signal Wires and Cables: 

1. Wires and cables shall be provided in the same manner and use like 

construction practices as Fire Protective and other Emergency 

Systems that are identified and outlined in NFPA 101, Life Safety 

Code, Chapters 7, 12, and/or 13, NFPA 70, National Electrical Code, 

Chapter 7, Special Conditions. The wires and cables shall be able to 

withstand adverse environmental conditions in their respective 

location without deterioration. Wires and cables shall enter each 

equipment enclosure, console, cabinet or rack in such a manner that 

all doors or access panels can be opened and closed without removal 

or disruption of the cables. 

a. Each wire and cable shall terminate on an item of equipment by 

direct connection. Spare or unused wire and cable shall be 

provided with appropriate connectors (female types) that are 

installed in appropriate punch blocks, barrier strips, patch, or 

bulkhead connector panels. 
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b. Fiber optic cables that are spare, unused or dark shall be 

provided with Industry Standard “ST” type female connectors 

installed in appropriate break out, patch, or bulkhead connector 

panels provided in enclosure(s) and shall be protected from the 

environment. 

c. Coaxial cables that are spare, unused or dark shall be provided 

with the cable OEM specified type female connectors installed in 

appropriate break out, patch, or bulkhead connector panels 

provided in enclosure(s) and shall be protected from the 

environment. 

d. All cable junctions and taps shall be accessible. Provide an  8” 

X 8” X 4” (minimum) junction box attached to the cable duct or 

raceway for installation of distribution system passive 

equipment. Ensure all equipment and tap junctions are accessible. 

2. Routing and Interconnection: 

a. Wires or cables between consoles, cabinets, racks and other 

equipment shall be in an approved conduit, signal duct, cable 

duct, or cable tray that is secured to building structure. 

b. Wires and cables shall be insulated to prevent contact with 

signal or current carrying conductors. Wires or cables used in 

assembling consoles, panels, equipment cabinets and racks shall 

be formed into harnesses that are bundled and tied. Harnessed 

wires or cables shall be combed straight, formed and dressed in 

either a vertical or horizontal relationship to equipment, 

controls, components or terminations. 

c. Harnesses with intertwined members are not acceptable.  Each wire 

or cable that breaks out from a harness for connection or 

termination shall have been tied off at that harness or bundle 

point, and be provided with a neatly formed service loop. 

d. Wires and cables shall be grouped according to service (i.e.: AC, 

grounds, signal, DC, control, etc.). DC, control and signal 

cables may be included with any group. Wires and cables shall be 

neatly formed and shall not change position in the group 

throughout the conduit run. Wires and cables in approved signal 

duct, conduit, cable ducts, or cable trays shall be neatly 

formed, bundled, tied off in 600 mm to 900 mm (24 in. to 36 in.) 
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lengths and shall not change position in the group throughout the 

run. Concealed splices are not allowed. 

e. Separate, organize, bundle, and route wires or cables to restrict 

EMI, channel crosstalk, or feedback oscillation inside any 

enclosure. Looking at any enclosure from the rear (wall mounted 

enclosures, junction, pull or interface boxes from the front), 

locate AC power, DC and speaker wires or cables on the left; 

coaxial, control, microphone and line level audio and data wires 

or cables, on the right. This installation shall be accomplished 

with ties and/or fasteners that will not damage or distort the 

wires or cables. Limit spacing between tied off points to a 

maximum of 150 mm (6 inches). 

f. Do not pull wire or cable through any box, fitting or enclosure 

where change of cable tray or signal or cable duct alignment or 

direction occurs. Ensure the proper bend radius is maintained for 

each wire or cable as specified by it's OEM. 

g. Employ temporary guides, sheaves, rollers, and other necessary 

items to protect the wire or cable from excess tension or damage 

from bending during installation. Abrasion to wire or cable 

jackets is not acceptable and will not be allowed. Replace all 

cables whose jacket has been abraded. The discovery of any 

abraded and/or damaged cables during the proof of performance 

test shall be grounds for declaring the entire system 

unacceptable and the termination of the proof of performance 

test. Completely cover edges of wire or cable passing through 

holes in chassis, cabinets or racks, enclosures, pull or junction 

boxes, conduit, etc., with plastic or nylon grommeting. 

h. Cable runs shall be splice free between conduit junction and 

interface boxes and equipment locations.  

i. Cables shall be installed and fastened without causing sharp 

bends or rubbing of the cables against sharp edges. Cables shall 

be fastened with hardware that will not damage or distort them. 

j. Cables shall be labeled with permanent markers at the terminals 

of the electronic and passive equipment and at each junction 

point in the System. The lettering on the cables shall correspond 

with the lettering on the record diagrams.  
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k. Completely test all of the cables after installation and replace 

any defective cables.  

l. Wires or cables that are installed outside of buildings shall be 

in conduit, secured to solid building structures. If specifically 

approved, on a case by case basis, to be run outside of conduit, 

the wires or cables shall be installed, as described herein. The 

bundled wires or cables must: Be tied at not less than 460 mm (18 

in.) intervals to a solid building structure; have ultra violet 

protection and be totally waterproof (including all connections). 

The laying of wires or cables directly on roof tops, ladders, 

drooping down walls, walkways, floors, etc. is not allowed and 

will not be approved. 

n. Wires or cables installed in underground conduit, duct, etc. 

1) Wires or cables installed in underground installations shall 

be waterproofed by the inclusion of a water protective barrier 

(i.e. gel, magma, etc.) or flooding compound between the 

outside jacket and first shield. Each underground connection 

shall be accessible in a manhole, recessed ground level 

junction box, above ground pedestal, etc., and shall be 

provided with appropriate waterproof connectors to match the 

cable being installed. Once the System has been tested and 

found to meet the System performance standards and accepted by 

VA, the Contractor shall provide waterproof shrink tubing or 

approved mastic to fully encompass each wire or cable 

connection and overlay at least 150 mm (6 inches) above each 

wire or cable jacket trim point. 

2) It is not acceptable to connect waterproofed cable directly to 

an inside CCS punch block or directly to an equipment 

connection port. When an under ground cable enters a building, 

it shall be routed directly to the closest TC that has been 

designated as the building’s IMTC. The Contractor shall 

provide a “transition” splice in this TC where the “water 

proofed” cable enters on one side and “dry” cable exits on the 

other side. The “transition” splice shall be fully waterproof 

and be capable of reentry for system servicing. Additionally, 

the transition splice shall not allow the waterproofing 
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compound to migrate from the water proof cable to the dry 

cable. 

3) Warning tape shall be continuously placed 300 mm (12 inches) 

above buried conduit, cable, etc. 

E. Outlet Boxes, Back Boxes, and Faceplates: 

1. Outlet Boxes: Signal, power, interface, connection, distribution, 

and junction boxes shall be provided as required by the system 

design, on-site inspection, and review of the contract drawings. 

2. Back Boxes: Back boxes shall be provided as directed by the OEM as 

required by the approved system design, on-site inspection, and 

review of the contract drawings. 

3. Face Plates (or Cover Plates): Faceplates shall be of a standard 

type, stainless steel, anodized aluminum or UL approved cycolac 

plastic construction and provided by the Contractor for each 

identified system outlet location. Connectors and jacks appearing on 

the faceplate shall be clearly and permanently marked. 

F. Connectors: Circuits, transmission lines, and signal extensions shall 

have continuity, correct connection and polarity. A uniform polarity 

shall be maintained between all points in the system. 

1. Wires: 

a. Wire ends shall be neatly formed and where insulation has been 

cut, heat shrink tubing shall be employed to secure the 

insulation on each wire. Tape of any type is not acceptable. 

b. Audio spade lugs shall be installed on each wire (including spare 

or unused) end and connect to screw terminals of appropriate size 

barrier strips. AC barrier strips shall be provided with a 

protective cover to prevent accidental contact with wires 

carrying live AC current. Punch blocks are approved for signal, 

not AC wires. Wire Nut or "Scotch Lock" connectors are not 

acceptable for signal wire installation. 

2. Cables: Each connector shall be designed for the specific size cable 

being used and installed with the OEM's approved installation tool. 

Typical system cable connectors include; but, are not limited to: 

Audio spade lug, punch block, wirewrap, etc. 

G. AC Power: AC power wiring shall be run separately from signal cable. 

H. Grounding: 
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1. General: The Contractor shall ground all Contractor Installed 

Equipment and identified Government Furnished Equipment to eliminate 

all shock hazards and to minimize, to the maximum extent possible, 

all ground loops, common mode returns, noise pickup, crosstalk, etc. 

The total ground resistance shall be 0.1 Ohm or less. 

a. The Contractor shall install lightning arrestors and grounding in 

accordance with the NFPA and this specification. 

b. Gas protection devices shall be provided on all circuits and 

cable pairs serving building distribution frames located in 

buildings other than the building in which the is located or in 

any area served by an unprotected distribution system (manhole, 

aerial, etc.). The Contractor shall install the gas protection 

devices at the nearest point of entrance in buildings where 

protection is required and on the same circuits on the MDF in the 

telephone switch room. 

c. Under no conditions shall the AC neutral, either in a power panel 

or in a receptacle outlet, be used for system control, subcarrier 

or audio reference ground. 

d. The use of conduit, signal duct or cable trays as system or 

electrical ground is not acceptable and will not be permitted. 

These items may be used only for the dissipation of internally 

generated static charges (not to be confused with externally 

generated lightning) that may applied or generated outside the 

mechanical and/or physical confines of the System to earth 

ground. The discovery of improper system grounding shall be 

grounds to declare the System unacceptable and the termination of 

all system acceptance testing.  

2. Cabinet Buss: A common ground buss of at least #10 AWG solid copper 

wire shall extend throughout each equipment cabinet and be connected 

to the system ground. Provide a separate isolated ground connection 

from each equipment cabinet ground buss to the system ground. Do not 

tie equipment ground busses together. 

3. Equipment: Equipment shall be bonded to the cabinet bus with copper 

braid equivalent to at least #12 AWG. Self grounding equipment 

enclosures, racks or cabinets, that provide OEM certified functional 

ground connections through physical contact with installed 

equipment, are acceptable alternates. 
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4. Cable Shields: Cable shields shall be bonded to the cabinet ground 

buss with #12 AWG minimum stranded copper wire at only one end of 

the cable run. Cable shields shall be insulated from each other, 

faceplates, equipment racks, consoles, enclosures or cabinets; 

except, at the system common ground point. Coaxial and audio cables, 

shall have one ground connection at the source; in all cases, cable 

shield ground connections shall be kept to a minimum. 

I. Labeling: Provide labeling in accordance with ANSI/EIA/TIA-606-A. All 

lettering for voice and data circuits shall be stenciled using  thermal 

ink transfer process. Handwritten labels are not acceptable. 

1. Cable and Wires (Hereinafter referred to as “Cable”): Cables shall 

be labeled at both ends in accordance with ANSI/EIA/TIA-606-A. 

Labels shall be permanent in contrasting colors. Cables shall be 

identified according to the System “Record Wiring Diagrams”. 

2. Equipment: System equipment shall be permanently labeled with 

contrasting plastic laminate or bakelite material. System equipment 

shall be labeled on the face of the unit corresponding to its 

source. 

3. Conduit, Cable Duct, and/or Cable Tray: The Contractor shall label 

all conduit, duct and tray, including utilized GFE, with permanent 

marking devices or spray painted stenciling a minimum of 3 meters 

(10 ft.) identifying it as the System. In addition, each enclosure 

shall be labeled according to this standard.  

4. Termination Hardware: The Contractor shall label workstation outlets 

and patch panel connections using color coded labels with 

identifiers in accordance with ANSI/EIA/TIA-606-A and the “Record 

Wiring Diagrams”. 

3.2 TESTS 

 
A. Interim Inspection: 

1. This inspection shall verify that the equipment provided adheres to 

the installation requirements of this document. The interim 

inspection will be conducted by a factory-certified representative 

and witnessed by a Government Representative. Each item of installed 

equipment shall be checked to insure appropriate UL certification 

markings. This inspection shall verify cabling terminations in 

telecommunications rooms and at workstations adhere to color code 
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for T568B pin assignments and cabling connections are in compliance 

with ANSI/EIA/TIA standards. Visually confirm Category 6 marking of 

outlets, faceplates, outlet/connectors and patch cords. 

2. Perform fiber optical field inspection tests via attenuation 

measurements on factory reels and provide results along with 

manufacturer certification for factory reel tests. Remove failed 

cable reels from project site upon attenuation test failure. 

 
3. The Contractor shall notify the RE, in writing, of the estimated 

date the Contractor expects to be ready for the interim inspection, 

at least 20 working days before the requested inspection date. 

4. Results of the interim inspection shall be provided to the RE and 

PM. If major or multiple deficiencies are discovered, a second 

interim inspection may be required before permitting the Contractor 

to continue with the system installation. 

5. The RE and/or the PM shall determine if an additional inspection is 

required, or if the Contractor will be allowed to proceed with the 

installation. In either case, re-inspection of the deficiencies 

noted during the interim inspection(s), will be part of the proof of 

performance test. The interim inspection shall not affect the 

Systems’ completion date. The Contracting Officer shall ensure all 

test documents will become a part of the Systems record 

documentation. 

B. Pretesting: 

1. Upon completing the installation of the System, the Contractor shall 

align and balance the system. The Contractor shall pretest the 

entire system. 

2. Pretesting Procedure: 

a. During the system pretest, the Contractor shall verify (utilizing 

the approved spectrum analyzer and test equipment) that the 

System is fully operational and meets all the system performance 

requirements of this standard. 

b. The Contractor shall pretest and verify that all System functions 

and specification requirements are met and operational, no 

unwanted aural effects, such as signal distortion, noise pulses, 

glitches, audio hum, poling noise, etc. are present. The 

Contractor shall measure and record the aural carrier levels of 
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each system telephone and data channel, at each of the following 

points in the system: 

1) Local Telephone Company Interfaces or Inputs. 

2) EPBX interfaces or inputs and outputs. 

3) MDF interfaces or inputs and outputs. 

4) EPBX output S/NR for each telephone and data channel. 

5) Signal Level at each interface point to the distribution 

system, the last outlet on each trunk line plus all outlets 

installed as part of this contract. 

3. The Contractor shall provide four (4) copies of the recorded system 

pretest measurements and the written certification that the System 

is ready for the formal acceptance test shall be submitted to the 

RE. 

C. Acceptance Test: After the System has been pretested and the Contractor 

has submitted the pretest results and certification to the RE, then the 

Contractor shall schedule an acceptance test date and give the RE 30 

days written notice prior to the date the acceptance test is expected 

to begin. The System shall be tested in the presence of a Government 

Representative and an OEM certified representative. The System shall be 

tested utilizing the approved test equipment to certify proof of 

performance and Life Safety compliance. The test shall verify that the 

total System meets the requirements of this specification. The 

notification of the acceptance test shall include the expected length 

(in time) of the test. 

D. Verification Tests: 

1. Test the UTP backbone copper cabling for DC loop resistance, shorts, 

opens, intermittent faults, and polarity between conductors, and 

between conductors and shield, if cable has an overall shield. Test 

the operation of shorting bars in connection blocks. Test cables 

after termination and prior to cross-connection. 

2. Multimode Fiber Optic Cable: Perform end-to-end attenuation tests in 

accordance with ANSI/EIA/TIA-568-B.3 and ANSI/EIA/TIA-526-14A using  

Method A, Optical Power Meter and Light Source and/or Method B, 

OTDR. Perform verification acceptance test. 

3. Single mode Fiber Optic Cable: Perform end-to-end attenuation tests 

in accordance with ANSI/EIA/TIA-568-B.3 and ANSI/EIA/TIA-526-7 using 
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Method A, Optical Power Meter and Light Source and/or Method B, OTDR 

. Perform verification acceptance test. 

E. Performance Testing: 

1. Perform Category 6 tests in accordance with ANSI/EIA/TIA-568-B.1 and 

ANSI/EIA/TIA-568-B.2. Test shall include the following: wire map, 

length, insertion loss, return loss, NEXT, PSNEXT, ELFEXT, PSELFEXT, 

propagation delay and delay skew. 

2. Fiber Optic Links: Perform end-to-end fiber optic cable link tests 

in accordance with ANSI/EIA/TIA-568-B.3. 

F. Total System Acceptance Test: The Contractor shall perform verification 

tests for UTP copper cabling system(s) and the multimode and single 

mode fiber optic cabling system(s) after the complete telecommunication 

distribution system and workstation outlet are installed. 

 
1. Voice Testing: Connect to the network interface device at the 

demarcation point. Go off-hook and receive dial tone from the LEC. 

If a test number is available, place and receive a local, long 

distance, and FTS telephone call. 

2. Data Testing: Connect to the network interface device at the 

demarcation point. Log onto the network to ensure proper connection 

to the network is achieved. 

3.3 TRAINING 

A. Furnish the services of a factory-trained engineer or technician for a 

total of two four hour classes to instruct designated Facility IRM 

personnel. Instruction shall include cross connection, corrective, and 

preventive maintenance of the System and equipment. 

B. Before the System can be accepted by the VA, this training must be 

accomplished. Training will be scheduled at the convenience of the 

Facilities Contracting Officer and Chief of Engineering Service. 

3.4 GUARANTEE PERIOD OF SERVICE 

A. Contractor’s Responsibilities: 

1. The Contractor shall guarantee that all installed material and 

equipment will be free from defects, workmanship, and will remain so 

for a period of one year from date of final acceptance of the System 

by the VA. The Contractor shall provide OEM’s equipment warranty 

documents, to the RE (or Facility Contracting Officer if the 

Facility has taken procession of the building(s)), that certifies 
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each item of equipment installed conforms to OEM published 

specifications. 

2. The Contractor's maintenance personnel shall have the ability to 

contact the Contractor and OEM for emergency maintenance and 

logistic assistance, remote diagnostic testing, and assistance in 

resolving technical problems at any time. The Contractor and OEM 

shall provide this contact capability at no additional cost to the 

VA. 

3. All Contractor installation, maintenance, and supervisor personnel 

shall be fully qualified by the OEM and must provide two (2) copies 

of current and qualified OEM training certificates and OEM 

certification upon request. 

4. Additionally, the Contractor shall accomplish the following minimum 

requirements during the one year guarantee period: 

a. Response Time: 

1) The RE (or facility Contracting Officer if the facility has 

taken possession of the building[s]) are the Contractor’s 

reporting and contact officials for the System trouble calls, 

during the guarantee period. 

2) A standard workweek is considered 8:00 A.M. to 5:00 P.M., 

Monday through Friday exclusive of Federal Holidays. 

3) The Contractor shall respond and correct on-site trouble 

calls, during the standard work week to: 

a) A routine trouble call within one working days of its 

report. A routine trouble is considered a trouble which 

causes a system outlet, station, or patch cord to be 

inoperable. 

b) An emergency trouble call within 6 hours of its report.  An 

emergency trouble is considered a trouble which causes a 

subsystem or distribution point to be inoperable at 

anytime. Additionally, the loss of a minimum of 50 station 

or system lines shall be deemed as this type of a trouble 

call. 

4) The Contractor shall respond on-site to a catastrophic trouble 

call within 4 hours of its report. A catastrophic trouble call 

is considered total system failure. 
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a) If a system failure cannot be corrected within four hours 

(exclusive of the standard work time limits), the 

Contractor shall be responsible for providing alternate 

system CSS or TCO equipment, or cables. The alternate 

equipment and/or cables shall be operational within four 

hours after the four hour trouble shooting time. 

b) Routine or emergency trouble calls in critical emergency 

health care facilities (i.e., cardiac arrest, intensive 

care units, etc.) shall also be deemed as a catastrophic 

trouble call if so determined by the RE or Facility 

Director. The RE or Facility Contracting Officer shall 

notify the Contractor of this type of trouble call at the 

direction of the Facilities Director. 

b. Required on-site visits during the one year guarantee period 

1) The Contractor shall visit, on-site, for a minimum of eight 

hours, once every 12 weeks, during the guarantee period, to 

perform system preventive maintenance, equipment cleaning, and 

operational adjustments to maintain the System according the 

descriptions identified in this SPEC. 

a) The Contractor shall arrange all Facility visits with the 

RE or Facility Contracting Officer prior to performing the 

required maintenance visits. 

b) The Contractor in accordance with the OEM’s recommended 

practice and service intervals shall perform preventive 

maintenance during a non-busy time agreed to by the RE or 

Facility Contracting Officer and the Contractor. 

c) The preventive maintenance schedule, functions and reports 

shall be provided to and approved by the RE or Facility 

Contracting Officer. 

2) The Contractor shall provide the RE or Facility Contracting 

Officer a type written report itemizing each deficiency found 

and the corrective action performed during each required visit 

or official reported trouble call. The Contractor shall 

provide the RE with sample copies of these reports for review 

and approval at the beginning of the Total System Acceptance 

Test. The following reports are the minimum required: 
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a) Monthly Report: The Contractor shall provide a monthly 

summary all equipment and sub-systems serviced during this 

guarantee period to RE or Facilities Contracting Officer by 

the fifth working day after the end of each month. The 

report shall clearly and concisely describe the services 

rendered, parts replaced and repairs performed. The report 

shall prescribe anticipated future needs of the equipment 

and Systems for preventive and predictive maintenance 

b) Contractor Log: The Contractor shall maintain a separate 

log entry for each item of equipment and each sub-system of 

the System. The log shall list dates and times of all 

scheduled, routine, and emergency calls. Each emergency 

call shall be described with details of the nature and 

causes of emergency steps taken to rectify the situation 

and specific recommendations to avoid such conditions in 

the future. 

3) The RE or Facility Contracting Officer shall provide the 

Facility Engineering Officer, two (2) copies of actual reports 

for evaluation. 

a) The RE or Facility Contracting Officer shall ensure copies 

of these reports are entered into the System’s official 

acquisition documents. 

b) The Facilities Chief Engineer shall ensure copies of these 

reports are entered into the System’s official technical 

as-installed documents. 

B. Work Not Included: Maintenance and repair service shall not include the 

performance of any work due to improper use, accidents, other vendor, 

contractor, owner tampering or negligence, for which the Contractor is 

not directly responsible and does not control. The Contractor shall 

immediately notify the RE or Facility Contracting Officer in writing 

upon the discovery of these incidents. The RE or Facility Contracting 

Officer will investigate all reported incidents and render findings 

concerning any Contractor’s responsibility. 

- - - E N D - - - 
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SECTION 28 05 00 
COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND SECURITY 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 
A. This Section, Common Work Results for Electronic Safety and Security 

(ESS), applies to all sections of Division 28. 

B. Furnish and install fully functional electronic safety and security 

cabling system(s), equipment and approved accessories in accordance with 

the specification section(s), drawing(s), and referenced publications.  

Capacities and ratings of cable and other items and arrangements for the 

specified items are shown on each system’s required Bill of Materials 

(BOM) and verified on the approved system drawing(s). If there is a 

conflict between contract’s specification(s) and drawings(s), the 

contract’s specification requirements shall prevail. 

C. The Contractor shall provide a fully functional and operating ESS, 

programmed, configured, documented, and tested as required herein and 

the respective Safety and Security System Specification(s).  The 

Contractor shall provide calculations and analysis to support design and 

engineering decisions as specified in submittals.  The Contractor shall 

provide and pay all labor, materials, and equipment, sales and gross 

receipts and other taxes.  The Contractor shall secure and pay for plan 

check fees, permits, other fees, and licenses necessary for the 

execution of work as applicable for the project.  Give required notices; 

the Contractor will comply with codes, ordinances, regulations, and 

other legal requirements of public authorities, which bear on the 

performance of work. 

D. The Contractor shall provide an ESS, installed, programmed, configured, 

documented, and tested.  The security system shall include but not 

limited to: video assessment and surveillance,  video recording and 

storage,  , fire alarm interface, equipment cabinetry, and 

uninterruptible power supplies (UPS) interface.  Operator training shall 

not be required as part of the Security Contractors scope and shall be 

provided by the Owner. The Security Contractor shall still be required 

to provide necessary maintenance and troubleshooting manuals as well as 

submittals as identified herein.  The work shall include the procurement 

and installation of electrical wire and cables, the installation and 

testing of all system components.  Inspection, testing, demonstration, 
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and acceptance of equipment, software, materials, installation, 

documentation, and workmanship, shall be as specified herein.  The 

Contractor shall provide all associated installation support, including 

the provision of primary electrical input power circuits. 

E. Repair Service Replacement Parts On-site service during the warranty 

period shall be provided as specified under “Emergency Service”.  The 

Contractor shall guarantee all parts and labor for a term of one (1) 

year, unless dictated otherwise in this specification from the 

acceptance date of the system as described in Part 5 of this 

Specification.  The Contractor shall be responsible for all equipment, 

software, shipping, transportation charges, and expenses associated with 

the service of the system for one (1) year.  The Contractor shall 

provide 24-hour telephone support for the software program at no 

additional charge to the owner.  Software support shall include all 

software updates that occur during the warranty period.   

F. Section Includes: 

1. Description of Work for Electronic Security Systems, 

2. Electronic security equipment coordination with relating Divisions, 

3. Submittal Requirements for Electronic Security, 

4. Miscellaneous Supporting equipment and materials for Electronic 

Security,  

5. Electronic security installation requirements. 

 

1.2 RELATED WORK 

 
A. Section 01 00 00 - GENERAL REQUIREMENTS. For General Requirements.  

B. Section 07 84 00 - FIRESTOPPING. Requirements for firestopping 

application and use.  

  

  

K. Section 26 05 11 - REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

Requirements for connection of high voltage.  

L. Section 26 05 19 - LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW). Requirements for power cables. 

M. Section 26 05 33 – RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS. 

Requirements for infrastructure.  

N. Section 26 05 41 - UNDERGROUND ELECTRICAL CONSTRUCTION. Requirements for 

underground installation of wiring.  



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

9-11 
 

COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND SECURITY       28 05 00 - 3 
 

O. Section 26 56 00 - EXTERIOR LIGHTING. Requirements for perimeter 

lighting.  

P. Section 28 05 13 - CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for conductors and cables.  

Q. Section 28 05 26 - GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for grounding of equipment.  

R. Section 28 05 28.33 - CONDUITS AND BOXES FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for infrastructure.  

X. Section 28 23 00 - VIDEO SURVEILLANCE. Requirements for security camera 

systems.  

1.3 DEFINITIONS 

A. AGC:  Automatic Gain Control. 

B. Basket Cable Tray:  A fabricated structure consisting of wire mesh 

bottom and side rails.  

C. BICSI:  Building Industry Consulting Service International. 

D. CCD:  Charge-coupled device. 

E. Central Station:  A PC with software designated as the main controlling 

PC of the security access system.  Where this term is presented with 

initial capital letters, this definition applies. 

F. Channel Cable Tray:  A fabricated structure consisting of a one-piece, 

ventilated-bottom or solid-bottom channel section. 

G. Controller:  An intelligent peripheral control unit that uses a computer 

for controlling its operation.  Where this term is presented with an 

initial capital letter, this definition applies. 

H. CPU:  Central processing unit. 

I. Credential:  Data assigned to an entity and used to identify that 

entity. 

J. DGP:  Data Gathering Panel – component of the Physical Access Control 

System capable to communicate, store and process information received 

from readers, reader modules, input modules, output modules, and 

Security Management System.   

K. DTS:  Digital Termination Service:  A microwave-based, line-of-sight 

communications provided directly to the end user. 

L. EMI:  Electromagnetic interference. 

M. EMT:  Electric Metallic Tubing. 

N. ESS:  Electronic Security System. 

O. File Server:  A PC in a network that stores the programs and data files 

shared by users. 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

9-11 
 

COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND SECURITY       28 05 00 - 4 
 

P. GFI:  Ground fault interrupter. 

Q. IDC:  Insulation displacement connector. 

R. Identifier:  A credential card, keypad personal identification number or 

code, biometric characteristic, or other unique identification entered 

as data into the entry-control database for the purpose of identifying 

an individual.  Where this term is presented with an initial capital 

letter, this definition applies. 

S. I/O:  Input/Output. 

T. Intrusion Zone:  A space or area for which an intrusion must be detected 

and uniquely identified, the sensor or group of sensors assigned to 

perform the detection, and any interface equipment between sensors and 

communication link to central-station control unit. 

U. Ladder Cable Tray:  A fabricated structure consisting of two 

longitudinal side rails connected by individual transverse members 

(rungs). 

V. LAN:  Local area network. 

W. LCD:  Liquid-crystal display. 

X. LED:  Light-emitting diode. 

Y. Location:  A Location on the network having a PC-to-Controller 

communications link, with additional Controllers at the Location 

connected to the PC-to-Controller link with RS-485 communications loop. 

 Where this term is presented with an initial capital letter, this 

definition applies. 

Z. Low Voltage:  As defined in NFPA 70 for circuits and equipment operating 

at less than 50 V or for remote-control and signaling power-limited 

circuits. 

AA. M-JPEG:  Motion – Joint Photographic Experts Group. 

BB. MPEG:  Moving picture experts group. 

CC. NEC:  National Electric Code 

DD. NEMA:  National Electrical Manufacturers Association 

EE. NFPA:  National Fire Protection Association 

FF. NTSC:  National Television System Committee. 

GG. NRTL:  Nationally Recognized Testing Laboratory.  

HH. Open Cabling:  Passing telecommunications cabling through open space 

(e.g., between the studs of a wall cavity). 

II. PACS: Physical Access Control System; A system comprised of cards, 

readers, door controllers, servers and software to control the physical 

ingress and egress of people within a given space 
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JJ. PC:  Personal computer.  This acronym applies to the Central Station, 

workstations, and file servers. 

KK. PCI Bus:  Peripheral component interconnect; a peripheral bus providing 

a high-speed data path between the CPU and peripheral devices (such as 

monitor, disk drive, or network). 

LL. PDF:  (Portable Document Format.) The file format used by the Acrobat 

document exchange system software from Adobe. 

MM. RCDD:  Registered Communications Distribution Designer. 

NN. RFI:  Radio-frequency interference. 

OO. RIGID:  Rigid conduit is galvanized steel tubing, with a tubing wall 

that is thick enough to allow it to be threaded.   

PP. RS-232:  An TIA/EIA standard for asynchronous serial data communications 

between terminal devices.  This standard defines a 25-pin connector and 

certain signal characteristics for interfacing computer equipment. 

QQ. RS-485:  An TIA/EIA standard for multipoint communications. 

RR. Solid-Bottom or Non-ventilated Cable Tray:  A fabricated structure 

consisting of integral or separate longitudinal side rails, and a bottom 

without ventilation openings. 

SS. SMS:  Security Management System – A SMS is software that incorporates 

multiple security subsystems (e.g., physical access control, intrusion 

detection, closed circuit television, intercom) into a single platform 

and graphical user interface. 

TT. TCP/IP:  Transport control protocol/Internet protocol incorporated into 

Microsoft Windows. 

UU. Trough or Ventilated Cable Tray:  A fabricated structure consisting of 

integral or separate longitudinal rails and a bottom having openings 

sufficient for the passage of air and using 75 percent or less of the 

plan area of the surface to support cables. 

VV. UPS:  Uninterruptible Power Supply 

XX. UTP:  Unshielded Twisted Pair 

YY. Workstation:  A PC with software that is configured for specific limited 

security system functions. 

1.4 QUALITY ASSURANCE  

A. Manufacturers Qualifications: The manufacturer shall regularly and 

presently produce, as one of the manufacturer's principal products, the 

equipment and material specified for this project, and shall have 

manufactured the item for at least three years. 

B. Product Qualification: 
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1. Manufacturer's product shall have been in satisfactory operation, on 

three installations of similar size and type as this project, for 

approximately three years. 

2. The Government reserves the right to require the Contractor to submit 

a list of installations where the products have been in operation 

before approval. 

C. Contractor Qualification: 

1. The Contractor or security sub-contractor shall be a licensed 

security Contractor with a minimum of five (5) years experience 

installing and servicing systems of similar scope and complexity.  

The Contractor shall be an authorized regional representative of the 

Security Management System’s (PACS) manufacturer.  The Contractor 

shall provide four (4) current references from clients with systems 

of similar scope and complexity which became operational in the past 

three (3) years.  At least three (3) of the references shall be 

utilizing the same system components, in a similar configuration as 

the proposed system.  The references must include a current point of 

contact, company or agency name, address, telephone number, complete 

system description, date of completion, and approximate cost of the 

project.  The owner reserves the option to visit the reference sites, 

with the site owner’s permission and representative, to verify the 

quality of installation and the references’ level of satisfaction 

with the system.  The Contractor shall provide copies of system 

manufacturer certification for all technicians.  The Contractor shall 

only utilize factory-trained technicians to install, program, and 

service the PACS.  The Contractor shall only utilize factory-trained 

technicians to install, terminate and service controller/field panels 

and reader modules.  The technicians shall have a minimum of five (5) 

continuous years of technical experience in electronic security 

systems.  The Contractor shall have a local service facility.  The 

facility shall be located within 60  miles of the project site.  The 

local facility shall include sufficient spare parts inventory to 

support the service requirements associated with this contract.  The 

facility shall also include appropriate diagnostic equipment to 

perform diagnostic procedures.  The Resident Engineer reserves the 

option of surveying the company’s facility to verify the service 

inventory and presence of a local service organization. 
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2. The Contractor shall provide proof project superintendent with BICSI 

Certified Commercial Installer Level 1, Level 2, or Technician to 

provide oversight of the project. 

3. Cable installer must have on staff a Registered Communication 

Distribution Designer (RCDD) certified by Building Industry 

Consulting Service International.  The staff member shall provide 

consistent oversight of the project cabling throughout design, 

layout, installation, termination and testing. 

 
D. Service Qualifications: There shall be a permanent service organization 

maintained or trained by the manufacturer which will render satisfactory 

service to this installation within  four hours of receipt of 

notification that service is needed. Submit name and address of service 

organizations. 

1.5 GENERAL ARANGEMENT OF CONTRACT DOCUMENTS 

A. The Contract Documents supplement to this specification indicates 

approximate locations of equipment.  The installation and/or locations 

of the equipment and devices shall be governed by the intent of the 

design; specification and Contract Documents, with due regard to actual 

site conditions, recommendations, ambient factors affecting the 

equipment and operations in the vicinity.  The Contract Documents are 

diagrammatic and do not reveal all offsets, bends, elbows, components, 

materials, and other specific elements that may be required for proper 

installation.  If any departure from the contract documents is deemed 

necessary, or in the event of conflicts, the Contractor shall submit 

details of such departures or conflicts in writing to the owner or 

owner’s representative for his or her comment and/or approval before 

initiating work. 

B. Anything called for by one of the Contract Documents and not called for 

by the others shall be of like effect as if required or called by all, 

except if a provision clearly designed to negate or alter a provision 

contained in one or more of the other Contract Documents shall have the 

intended effect. In the event of conflicts among the Contract Documents, 

the Contract Documents shall take precedence in the following order: the 

Form of Agreement; the Supplemental General Conditions; the Special 

Conditions; the Specifications with attachments; and the drawings. 
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1.6 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. The Government's approval shall be obtained for all equipment and 

material before delivery to the job site. Delivery, storage or 

installation of equipment or material which has not had prior approval 

will not be permitted at the job site. 

C. Submittals for individual systems and equipment assemblies which consist 

of more than one item or component shall be made for the system or 

assembly as a whole.  Partial submittals will not be considered for 

approval. 

1. Mark the submittals, "SUBMITTED UNDER SECTION__________________". 

2. Submittals shall be marked to show specification reference including 

the section and paragraph numbers. 

3. Submit each section separately. 

D. The submittals shall include the following: 

1. Information that confirms compliance with contract requirements. 

Include the manufacturer's name, model or catalog numbers, catalog 

information, technical data sheets, shop drawings, pictures, 

nameplate data and test reports as required. 

 
3. Parts list which shall include those replacement parts recommended by 

the equipment manufacturer, quantity of parts, current price and 

availability of each part. 

E. Submittals shall be in full compliance of the Contract Documents.  All 

submittals shall be provided in accordance with this section.  

Submittals lacking the breath or depth these requirements will be 

considered incomplete and rejected.  Submissions are considered 

multidisciplinary and shall require coordination with applicable 

divisions to provide a complete and comprehensive submission package. 

All submittals shall include adequate descriptive literature, catalog 

cuts, shop drawings and other data necessary for the Government to 

ascertain that the proposed equipment and materials comply with 

specification requirements.  Catalog cuts submitted for approval shall 

be legible and clearly identify equipment being submitted. Additional 

general provisions are as follows:   

1. The Contractor shall schedule submittals in order to maintain the 

project schedule.  For coordination drawings refer to Specification 
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Section 01 33 10 - Design Submittal Procedures, which outline basic 

submittal requirements and coordination.  Section 01 33 10 shall be 

used in conjunction with this section.     

2. The Contractor shall identify variations from requirements of 

Contract Documents and state product and system limitations, which 

may be detrimental to successful performance of the completed work or 

system.   

3. Each package shall be submitted at one (1) time for each review and 

include components from applicable disciplines (e.g., electrical 

work, architectural finishes, door hardware, etc.) which are required 

to produce an accurate and detailed depiction of the project.   

4. Manufacturer’s information used for submittal shall have pages with 

items for approval tagged, items on pages shall be identified, and 

capacities and performance parameters for review shall be clearly 

marked through use of an arrow or highlighting.  Provide space for 

Resident Engineer and Contractor review stamps.  

5. Technical Data Drawings shall be in the latest version of AutoCAD®, 

drawn accurately, and in accordance with VA CAD Standards CAD 

Standard Application Guide, and VA BIM Guide.  FREEHAND SKETCHES OR 

COPIED VERSIONS OF THE CONSTRUCTION DOCUMENTS WILL NOT BE ACCEPTED.  

The Contractor shall not reproduce Contract Documents or copy 

standard information as the basis of the Technical Data Drawings.  If 

departures from the technical data drawings are subsequently deemed 

necessary by the Contractor, details of such departures and the 

reasons thereof shall be submitted in writing to the Resident 

Engineer for approval before the initiation of work. 

6. Packaging:  The Contractor shall organize the submissions according 

to the following packaging requirements.   

a. Binders:  For each manual, provide heavy duty, commercial quality, 

durable three (3) ring vinyl covered loose leaf binders, sized to 

receive 8.5 x 11 in paper, and appropriate capacity to accommodate 

the contents.  Provide a clear plastic sleeve on the spine to hold 

labels describing the contents.  Provide pockets in the covers to 

receive folded sheets. 

1) Where two (2) or more binders are necessary to accommodate 

data; correlate data in each binder into related groupings 

according to the Project Manual table of contents.  Cross-

referencing other binders where necessary to provide essential 
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information for communication of proper operation and/or 

maintenance of the component or system. 

2) Identify each binder on the front and spine with printed binder 

title, Project title or name, and subject matter covered.  

Indicate the volume number if applicable. 

b. Dividers:  Provide heavy paper dividers with celluloid tabs for 

each Section.  Mark each tab to indicate contents. 

c. Protective Plastic Jackets:  Provide protective transparent 

plastic jackets designed to enclose diagnostic software for 

computerized electronic equipment. 

d. Text Material:  Where written material is required as part of the 

manual use the manufacturer's standard printed material, or if not 

available, specially prepared data, neatly typewritten on 8.5 

inches by 11 inches 20 pound white bond paper. 

e. Drawings:  Where drawings and/or diagrams are required as part of 

the manual, provide reinforced punched binder tabs on the drawings 

and bind them with the text. 

1) Where oversized drawings are necessary, fold the drawings to 

the same size as the text pages and use as a foldout. 

2) If drawings are too large to be used practically as a foldout, 

place the drawing, neatly folded, in the front or rear pocket 

of the binder.  Insert a type written page indicating the 

drawing title, description of contents and drawing location at 

the appropriate location of the manual. 

3) Drawings shall be sized to ensure details and text is of 

legible size.  Text shall be no less than 1/16” tall. 

f. Manual Content:  Submit in accordance with Section 01 00 00, 

GENERAL REQUIREMENTS. 

1) Maintenance and Operation Manuals: Submit as required for 

systems and equipment specified in the technical sections. 

Furnish four copies, bound in hardback binders, (manufacturer's 

standard binders) or an approved equivalent. Furnish one 

complete manual as specified in the technical section but in no 

case later than prior to performance of systems or equipment 

test, and furnish the remaining manuals prior to contract 

completion. 

2) Inscribe the following identification on the cover: the words 

"MAINTENANCE AND OPERATION MANUAL," the name and location of 
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the system, equipment, building, name of Contractor, and 

contract number. Include in the manual the names, addresses, 

and telephone numbers of each subcontractor installing the 

system or equipment and the local representatives for the 

system or equipment. 

3) The manuals shall include: 

a) Internal and interconnecting wiring and control diagrams 

with data to explain detailed operation and control of the 

equipment. 

b) A control sequence describing start-up, operation, and 

shutdown. 

c) Description of the function of each principal item of 

equipment. 

d) Installation and maintenance instructions. 

e) Safety precautions. 

f) Diagrams and illustrations. 

g) Testing methods. 

h) Performance data. 

i) Pictorial "exploded" parts list with part numbers. Emphasis 

shall be placed on the use of special tools and instruments. 

 The list shall indicate sources of supply, recommended 

spare parts, and name of servicing organization. 

j) Appendix; list qualified permanent servicing organizations 

for support of the equipment, including addresses and 

certified qualifications. 

g. Binder Organization:  Organize each manual into separate sections 

for each piece of related equipment.  At a minimum, each manual 

shall contain a title page, table of contents, copies of Product 

Data supplemented by drawings and written text, and copies of each 

warranty, bond, certifications, and service Contract issued. Refer 

to Group I through V Technical Data Package Submittal requirements 

for required section content.   

h. Title Page: Provide a title page as the first sheet of each manual 

to include the following information; project name and address, 

subject matter covered by the manual, name and address of the 

Project, date of the submittal, name, address, and telephone 

number of the Contractor, and cross references to related systems 

in other operating and/or maintenance manuals. 
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i. Table of Contents: After the title page, include a type written 

table of contents for each volume, arranged systematically 

according to the Project Manual format.  Provide a list of each 

product included, identified by product name or other appropriate 

identifying symbols and indexed to the content of the volume.  

Where more than one (1) volume is required to hold data for a 

particular system, provide a comprehensive table of contents for 

all volumes in each volume of the set. 

j. General Information Section: Provide a general information section 

immediately following the table of contents, listing each product 

included in the manual, identified by product name.  Under each 

product, list the name, address, and telephone number of the 

installer and maintenance Contractor.  In addition, list a local 

source for replacement parts and equipment. 

k. Drawings: Provide specially prepared drawings where necessary to 

supplement the manufacturers printed data to illustrate the 

relationship between components of equipment or systems, or 

provide control or flow diagrams.  Coordinate these drawings with 

information contained in Project Record Drawings to assure correct 

illustration of the completed installation.  

l. Manufacturer’s Data:  Where manufacturer's standard printed data 

is included in the manuals, include only those sheets that are 

pertinent to the part or product installed.  Mark each sheet to 

identify each part or product included in the installation.  Where 

more than one (1) item in tabular format is included, identify 

each item, using appropriate references from the Contract 

Documents.  Identify data that is applicable to the installation 

and delete references to information which is not applicable. 

m. Where manufacturer's standard printed data is not available and 

the information is necessary for proper operation and maintenance 

of equipment or systems, or it is necessary to provide additional 

information to supplement the data included in the manual, prepare 

written text to provide the necessary information.  Organize the 

text in a consistent format under a separate heading for different 

procedures.  Where necessary, provide a logical sequence of 

instruction for each operating or maintenance procedure.  Where 

similar or more than one product is listed on the submittal the 
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Contractor shall differentiate by highlighting the specific 

product to be utilized. 

n. Calculations: Provide a section for circuit and panel 

calculations.     

o. Loading Sheets:   Provide a section for DGP Loading Sheets. 

p. Certifications:  Provide section for Contractor’s manufacturer 

certifications.  

7. Contractor Review:  Review submittals prior to transmittal.  

Determine and verify field measurements and field construction 

criteria.  Verify manufacturer’s catalog numbers and conformance of 

submittal with requirements of contract documents.  Return non-

conforming or incomplete submittals with requirements of the work and 

contract documents.  Apply Contractor’s stamp with signature 

certifying the review and verification of products occurred, and the 

field dimensions, adjacent construction, and coordination of 

information is in accordance with the requirements of the contract 

documents. 

8. Resubmission:  Revise and resubmit submittals as required within 15 

calendar days of return of submittal.  Make resubmissions under 

procedures specified for initial submittals.  Identify all changes 

made since previous submittal. 

9. Product Data:  Within 15 calendar days after execution of the 

contract, the Contractor shall submit for approval a complete list of 

all of major products proposed for use.  The data shall include name 

of manufacturer, trade name, model number, the associated contract 

document section number, paragraph number, and the referenced 

standards for each listed product.  

F. Group 1 Technical Data Package:  Group I Technical Data Package shall be 

one submittal consisting of the following content and organization.  

Refer to VA Special Conditions Document for drawing format and content 

requirements.  The data package shall include the following: 

1. Section I - Drawings:   

a. General – Drawings shall conform to VA CAD Standards Guide.  All 

text associated with security details shall be 1/8” tall and meet 

VA text standard for AutoCAD™ drawings. 

b. Cover Sheet – Cover sheet shall consist of Project Title and 

Address, Project Number, Area and Vicinity Maps.  
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c. General Information Sheets – General Information Sheets shall 

consist of General Notes, Abbreviations, Symbols, Wire and Cable 

Schedule, Project Phasing, and Sheet Index. 

d. Floor Plans – Floor plans shall be produced from the Architectural 

backgrounds issued in the Construction Documents.  The contractor 

shall receive floor plans from the prime A/E to develop these 

drawing sets.  Security devices shall be placed on drawings in 

scale.  All text associated with security details shall be 1/8” 

tall and meet VA text standard for AutoCAD™ drawings.  Floor plans 

shall identify the following: 

1) Security devices by symbol, 

2) The associated device point number (derived from the loading 

sheets),  

3) Wire & cable types and counts  

4) Conduit sizing and routing  

5) Conduit riser systems  

6) Device and area detail call outs 

e. Architectural details – Architectural details shall be produced 

for each device mounting type (door details for EECS and IDS, 

Intrusion Detection system (motion sensor, vibration, microwave  

Motion Sensor and Camera mounting,   

f. Riser Diagrams – Contractor shall provide a riser diagram 

indicating riser architecture and distribution of the SMS 

throughout the facility (or area in scope).   

g. Block Diagrams – Contractor shall provide a block diagram for the 

entire system architecture and interconnections with SMS 

subsystems.  Block diagram shall identify SMS subsystem (e.g., 

electronic entry control, intrusion detection, closed circuit 

television, intercom, and other associated subsystems) 

integration; and data transmission and media conversion 

methodologies. 

h. Interconnection Diagrams – Contractor shall provide 

interconnection diagram for each sensor, and device component.  

Interconnection diagram shall identify termination locations, 

standard wire detail to include termination schedule.  Diagram 

shall also identify interfaces to other systems such as elevator 

control, fire alarm systems, and security management systems.     

i. Security Details:   
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1) Panel Assembly Detail – For each panel assembly, a panel 

assembly details shall be provided identifying individual panel 

component size and content.  

2) Panel Details – Provide security panel details identify general 

arrangement of the security system components, backboard size, 

wire through size and location, and power circuit requirements.  

3) Device Mounting Details – Provide mounting detailed drawing for 

each security device (physical access control system, intrusion 

detection, video surveillance and assessment, and intercom 

systems) for each type of wall and ceiling configuration in 

project.  Device details shall include device, mounting detail, 

wiring and conduit routing.  

4) Details of connections to power supplies and grounding 

5) Details of surge protection device installation 

6) Sensor detection patterns – Each system sensor shall have 

associated detection patterns.   

7) Equipment Rack Detail – For each equipment rack, provide a 

scaled detail of the equipment rack location and rack space 

utilization.  Use of BISCI wire management standards shall be 

employed to identify wire management methodology.  Transitions 

between equipment racks shall be shown to include use vertical 

and horizontal latter rack system.    

10) Equipment Room – Equipment room details shall provide 

architectural, electrical, mechanical, plumbing, IT/Data and 

associated equipment and device placements both vertical and 

horizontally.     

j. Electrical Panel Schedule – Electrical Panel Details shall be 

provided for all SMS systems electrical power circuits.  Panel 

details shall be provided identifying panel type (Standard, 

Emergency Power, Emergency/Uninterrupted Power Source, and 

Uninterrupted Power Source Only), panel location, circuit number, 

and circuit amperage rating. 

2. Camera Schedule - A camera schedule shall be developed for each 

camera.  Contractors shall coordinate with the Resident Engineer to 

determine camera starting numbers and naming conventions.  All 

drawings shall identify wire and cable standardization methodology.  

Color coding of all wiring conductors and jackets is required and 

shall be communicated consistently throughout the drawings package 
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submittal.  At a minimum, the camera schedule shall include the 

following information:  

a. Item Number 

b. Camera Number 

c. Naming Conventions 

d. Description of Camera Coverage 

e. Camera Location  

f. Floor Plan Sheet Number 

g. Camera Type 

h. Mounting Type   

i. Standard Detail Reference 

j. Power Input & Draw 

k. Power Panel Location 

l. Remarks Column for Camera 

3. Section II – Data Gathering Panel Documentation Package 

a. Contractor shall provide Data Gathering Panel (DGP) input and 

output documentation packages for review at the Shop Drawing 

submittal stage and also with the as-built documentation package. 

 The documentation packages shall be provided in both printed and 

magnetic form at both review stages. 

b. The Contractor shall provide loading sheet documentation package 

for the associated DGP, including input and output boards for all 

field panels associated with the project.  Documentation shall be 

provided in current version Microsoft Excel spreadsheets following 

the format currently utilized by VA.  A separate spreadsheet file 

shall be generated for each DGP and associated field panels.   

c. The spreadsheet names shall follow a sequence that shall display 

the spreadsheets in numerical order according to the DGP system 

number.  The spreadsheet shall include the prefix in the file name 

that uniquely identifies the project site.  The spreadsheet shall 

detail all connected items such as card readers, alarm inputs, and 

relay output connections.  The spreadsheet shall include an 

individual section (row) for each panel input, output and card 

reader.  The spreadsheet shall automatically calculate the system 

numbers for card readers, inputs, and outputs based upon data 

entered in initialization fields. 

d. All entries must be verified against the field devices.  Copies of 

the floor plans shall be forwarded under separate cover. 
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e. The DGP spreadsheet shall include an entry section for the 

following information: 

1) DGP number 

2) First Reader Number  

3) First Monitor Point Number  

4) First Relay Number  

5) DGP, input or output Location 

6) DGP Chain Number 

7) DGP Cabinet Tamper Input Number  

8) DGP Power Fail Input Number   

9) Number of Monitor Points Reserved For Expansion Boards   

10) Number of Control Points (Relays) Reserved For Expansion Boards 

f. The DGP, input module and output module spreadsheets shall 

automatically calculate the following information based upon the 

associated entries in the above fields: 

1) System Numbers for Card Readers   

2) System Numbers for Monitor Point Inputs 

3) System Numbers for Control Points (Relays) 

4) Next DGP or input module First Monitor Point Number 

5) Next DGP or output module First Control Point Number 

g. The DGP spreadsheet shall provide the following information for 

each card reader: 

1) DGP Reader Number 

2) System Reader Number 

3) Cable ID Number 

4) Description Field (Room Number) 

5) Description Field (Device Type i.e.: In Reader, Out Reader, 

etc.) 

6) Description Field  

7) DGP Input Location  

8) Date Test 

9) Date Passed 

10) Cable Type 

11) Camera Numbers (of cameras viewing the reader location) 

h. The DGP and input module spreadsheet shall provide the following 

information for each monitor point (alarm input).   

1) DGP Monitor Point Input Number 

2) System Monitor Point Number 
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3) Cable ID Number 

4) Description Field (Room Number) 

5) Description Field (Device Type i.e.: Door Contact, Motion 

Detector, etc.) 

7) DGP or input module Input Location  

8) Date Test 

9) Date Passed 

10) Cable Type 

11) Camera Numbers (of associated alarm event preset call-ups)  

i. The DGP and output module spreadsheet shall provide the following 

information for each control point (output relay).   

1) DGP Control Point (Relay) Number 

2) System (Control Point) Number 

3) Cable ID Number 

4) Description Field (Room Number) 

5) Description Field (Device: Lock Control, Local Sounder, etc.) 

6) Description Field   

7) DGP or OUTPUT MODULE Output Location 

8) Date Test 

9) Date Passed Cable Type 

10) Camera Number (of associated alarm event preset call-ups) 

j. The DGP, input module and output module spreadsheet shall include 

the following information or directions in the header and footer: 

1) Header 

a) DGP Input and Output Worksheet 

b) Enter Beginning Reader, Input, and Output Starting Numbers 

and Sheet Will Automatically Calculate the Remaining System 

Numbers. 

2) Footer 

a) File Name 

b) Date Printed 

c) Page Number 

5. Section IV - Manufacturers’ Data:  The data package shall include 

manufacturers’ data for all materials and equipment, including 

sensors, local processors and console equipment provided under this 

specification.  

6. Section V - System Description and Analysis:  The data package shall 

include system descriptions, analysis, and calculations used in 
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sizing equipment required by these specifications.  Descriptions and 

calculations shall show how the equipment will operate as a system to 

meet the performance requirements of this specification.  The data 

package shall include the following: 

a. Central processor memory size; communication speed and protocol 

description; rigid disk system size and configuration; flexible 

disk system size and configuration; back-up media size and 

configuration; alarm response time calculations; command response 

time calculations; start-up operations; expansion capability and 

method of implementation; sample copy of each report specified; 

and color photographs representative of typical graphics. 

b. Software Data: The data package shall consist of descriptions of 

the operation and capability of the system, and application 

software as specified.  

c. Overall System Reliability Calculations: The data package shall 

include all manufacturers’ reliability data and calculations 

required to show compliance with the specified reliability.   

7. Section VI – Certifications & References: All specified 

manufacturer’s certifications shall be included with the data 

package.  Contractor shall provide Project references as outlined in 

Paragraph 1.4 “Quality Assurance”. 

G. Group II Technical Data Package 

1. The Contractor shall prepare a report of “Current Site Conditions” 

and submit a report to the Resident Engineer documenting changes to 

the site, particularly those conditions that affect performance of 

the system to be installed.  The Contractor shall provide 

specification sheets, or written functional requirements to support 

the findings, and a cost estimate to correct those site changes or 

conditions which affect the installation of the system or its 

performance.  The Contractor shall not correct any deficiency without 

written permission from the COTR.  

2. System Configuration and Functionality:  The contractor shall provide 

the results of the meeting with VA to develop system requirements and 

functionality including but not limited to: 

a. Baseline configuration 

b. Access levels 

c. Schedules (intrusion detection, physical access control, holidays, 

etc.) 
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d. Badge database 

e. System monitoring and reporting (unit level and central control) 

f. Naming conventions and descriptors 

H. Group III Technical Data Package 

1. Development of Test Procedures:  The Contractor will prepare 

performance test procedures for the system testing.  The test 

procedures shall follow the format of the VA Testing procedures and 

be customized to the contract requirements.  The Contractor will 

deliver the test procedures to the Resident Engineer for approval at 

least 60 calendar days prior to the requested test date. 

I. Group IV Technical Data Package 

1. Performance Verification Test 

a. Based on the successful completion of the pre-delivery test, the 

Contractor shall finalize the test procedures and report forms for 

the performance verification test (PVT) and the endurance test.  

The PVT shall follow the format, layout and content of the pre-

delivery test.  The Contractor shall deliver the PVT and endurance 

test procedures to the Resident Engineer for approval.  The 

Contractor may schedule the PVT after receiving written approval 

of the test procedures.   The Contractor shall deliver the final 

PVT and endurance test reports within 14 calendar days from 

completion of the tests.  Refer to Part 3 of this section for 

System Testing and Acceptance requirements. 

2. Training Documentation 

a. New Facilities and Major Renovations:  Familiarization training 

shall be provided for new equipment or systems.  Training can 

include site familiarization training for VA technicians and 

administrative personnel.  Training shall include general 

information on new system layout including closet locations, 

turnover of the completed system including all documentation, 

including manuals, software, key systems, and full system 

administration rights. Lesson plans and training manuals training 

shall be oriented to type of training to be provided.  

b. New Unit Control Room:   

1) Provide the security personnel with training in the use, 

operation, and maintenance of the entire control room system 

(Unit Control and Equipment Rooms).  The training documentation 

must include the operation and maintenance. The first of the 
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training sessions shall take place prior to system turnover and 

the second immediately after turnover. Coordinate the training 

sessions with the Owner. Completed classroom sessions will be 

witnessed and documented by the Architect/Engineer, and 

approved by the Resident Engineer. Instruction is not to begin 

until the system is operational as designed. 

2) The training documents will cover the operation and the 

maintenance manuals and the control console operators’ manuals 

and service manuals in detail, stressing all important 

operational and service diagnostic information necessary for 

the maintenance and operations personnel to efficiently use and 

maintain all systems. 

3) Provide an illustrated control console operator's manual and 

service manual. The operator's manual shall be written in 

laymen's language and printed so as to become a permanent 

reference document for the operators, describing all control 

panel switch operations, graphic symbol definitions and all 

indicating functions and a complete explanation of all 

software.  

4) The service manual shall be written in laymen's language and 

printed so as to become a permanent reference document for 

maintenance personnel, describing how to run internal self 

diagnostic software programs, troubleshoot head end hardware 

and field devices with a complete scenario simulation of all 

possible system malfunctions and the appropriate corrective 

measures.  

5) Provide a professional color DVD instructional recording of all 

the operational procedures described in the operator's manual. 

All charts used in the training session shall be clearly 

presented on the video. Any DVD found to be inferior in 

recording or material content shall be reproduced at no cost 

until an acceptable DVD is submitted. Provide four copies of 

the training DVD, one to the architect/engineer and three to 

the owner. 

3. System Configuration and Data Entry:   

a. The contractor is responsible for providing all system 

configuration and data entry for the SMS and subsystems (e.g., 

video matrix switch, intercom, digital video recorders, network 
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video recorders).  All data entry shall be performed per VA 

standards & guidelines.  The Contractor is responsible for 

participating in all meetings with the client to compile the 

information needed for data entry.  These meetings shall be 

established at the beginning of the project and incorporated in to 

the project schedule as a milestone task.  The contractor shall be 

responsible for all data collection, data entry, and system 

configuration.  The contractor shall collect, enter, & program 

and/or configure the following components:  

1) Physical Access control system components, 

2) All intrusion detection system components,  

3) Video surveillance, control and recording systems,   

4) Intercom systems components, 

5) All other security subsystems shown in the contract documents. 

b. The Contractor is responsible for compiling the card access 

database for the VA employees, including programming reader 

configurations, access shifts, schedules, exceptions, card classes 

and card enrollment databases.   

c. Refer to Part 3 for system programming requirements and planning 

guidelines.     

4. Graphics:  Based on CAD as-built drawings developed for the 

construction project, create all map sets showing locations of all 

alarms and field devices.  Graphical maps of all alarm points 

installed under this contract including perimeter and exterior alarm 

points shall be delivered with the system.  The Contractor shall 

create and install all graphics needed to make the system 

operational.  The Contractor shall utilize data from the contract 

documents, Contractor’s field surveys, and all other pertinent 

information in the Contractor’s possession to complete the graphics. 

The Contractor shall identify and request from the COTR, any 

additional data needed to provide a complete graphics package.  

Graphics shall have sufficient level of detail for the system 

operator to assess the alarm.  The Contractor shall supply hard copy, 

color examples at least 203.2 x 254 mm (8 x 10 in) of each type of 

graphic to be used for the completed Security system.  The graphics 

examples shall be delivered to the Resident Engineer for review and 

approval at least 90 calendar days prior to the scheduled date the 

Contractor requires them. 
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J. Group V Technical Data Package:  Final copies of the manuals shall be 

delivered to the Resident Engineer as part of the acceptance test.  The 

draft copy used during site testing shall be updated with any changes 

required prior to final delivery of the manuals.  Each manual’s contents 

shall be identified on the cover.  The manual shall include names, 

addresses, and telephone numbers of each sub-contractor installing 

equipment or systems, as well as the nearest service representatives for 

each item of equipment for each system.  The manuals shall include a 

table of contents and tab sheets.  Tab sheets shall be placed at the 

beginning of each chapter or section and at the beginning of each 

appendix.  The final copies delivered after completion of the endurance 

test shall include all modifications made during installation, checkout, 

and acceptance.  Six (6) hard-copies and one (1) soft copy on CD of each 

item listed below shall be delivered as a part of final systems 

acceptance. 

1. Functional Design Manual:  The functional design manual shall 

identify the operational requirements for the entire system and 

explain the theory of operation, design philosophy, and specific 

functions.  A description of hardware and software functions, 

interfaces, and requirements shall be included for all system 

operating modes. Manufacturer developed literature may be used; 

however, shall be produced to match the project requirements.  

2. Equipment Manual:  A manual describing all equipment furnished 

including: 

a. General description and specifications; installation and checkout 

procedures; equipment electrical schematics and layout drawings; 

system schematics and layout drawings; alignment and calibration 

procedures; manufacturer’s repair list indicating sources of 

supply; and interface definition. 

3. Software Manual:  The software manual shall describe the functions of 

all software and include all other information necessary to enable 

proper loading, testing, and operation.  The manual shall include: 

a. Definition of terms and functions; use of system and applications 

software; procedures for system initialization, start-up, and 

shutdown; alarm reports; reports generation, database format and 

data entry requirements; directory of all disk files; and 

description of all communications protocols including data 
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formats, command characters, and a sample of each type of data 

transfer. 

4. Operator’s Manual:  The operator’s manual shall fully explain all 

procedures and instructions for the operation of the system, 

including: 

a. Computers and peripherals; system start-up and shutdown 

procedures; use of system, command, and applications software; 

recovery and restart procedures; graphic alarm presentation; use 

of report generator and generation of reports; data entry; 

operator commands’ alarm messages, and printing formats; and 

system access requirements. 

5. Maintenance Manual:  The maintenance manual shall include 

descriptions of maintenance for all equipment including inspection, 

recommend schedules, periodic preventive maintenance, fault 

diagnosis, and repair or replacement of defective components. 

6. Spare Parts & Components Data:  At the conclusion of the Contractor's 

work, the Contractor shall submit to the Resident Engineer a complete 

list of the manufacturer's recommended spare parts and components 

required to satisfactorily maintain and service the systems, as well 

as unit pricing for those parts and components. 

7. Operation, Maintenance & Service Manuals:  The Contractor shall 

provide two (2) complete sets of operating and maintenance manuals in 

the form of an instructional manual for use by the VA Security Guard 

Force personnel.  The manuals shall be organized into suitable sets 

of manageable size.  Where possible, assemble instructions for 

similar equipment into a single binder.  If multiple volumes are 

required, each volume shall be fully indexed and coordinated.  

8. Equipment and Systems Maintenance Manual:  The Contractor shall 

provide the following descriptive information for each piece of 

equipment, operating system, and electronic system: 

a. Equipment and/or system function. 

b. Operating characteristics. 

c. Limiting conditions. 

d. Performance curves. 

e. Engineering data and test. 

f. Complete nomenclature and number of replacement parts. 
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g. Provide operating and maintenance instructions including assembly 

drawings and diagrams required for maintenance and a list of items 

recommended to stock as spare parts. 

h. Provide information detailing essential maintenance procedures 

including the following: routine operations, trouble shooting 

guide, disassembly, repair and re-assembly, alignment, adjusting, 

and checking. 

i. Provide information on equipment and system operating procedures, 

including the following; start-up procedures, routine and normal 

operating instructions, regulation and control procedures, 

instructions on stopping, shut-down and emergency instructions, 

required sequences for electric and electronic systems, and 

special operating instructions. 

j. Manufacturer equipment and systems maintenance manuals are 

permissible. 

9. Project Redlines:  During construction, the Contractor shall maintain 

an up-to-date set of construction redlines detailing current location 

and configuration of the project components.  The redline documents 

shall be marked with the words ‘Master Redlines’ on the cover sheet 

and be maintained by the Contractor in the project office.  The 

Contractor will provide access to redline documents anytime during 

the project for review and inspection by the Resident Engineer or 

authorized Office of Protection Services representative.  Master 

redlines shall be neatly maintained throughout the project and 

secured under lock and key in the contractor’s onsite project office. 

 Any project component or assembly that is not installed in strict 

accordance with the drawings shall be so noted on the drawings.  

Prior to producing Record Construction Documents, the contractor will 

submit the Master Redline document to the Resident Engineer for 

review and approval of all changes or modifications to the documents. 

 Each sheet shall have Resident Engineer initials indicating 

authorization to produce “As Built” documents.  Field drawings shall 

be used for data gathering & field changes.  These changes shall be 

made to the master redline documents daily. Field drawings shall not 

be considered “master redlines”. 

10. Record Specifications:  The Contractor shall maintain one (1) copy of 

the Project Specifications, including addenda and modifications 

issued, for Project Record Documents.  The Contractor shall mark the 
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Specifications to indicate the actual installation where the 

installation varies substantially from that indicated in the Contract 

Specifications and modifications issued.  (Note related Project 

Record Drawing information where applicable).  The Contractor shall 

pay particular attention to substitutions, selection of product 

options, and information on concealed installations that would be 

difficult to identify or measure and record later.  Upon completion 

of the mark ups, the Contractor shall submit record Specifications to 

the COTR.  As with master relines, Contractor shall maintain record 

specifications for Resident Engineer review and inspection at 

anytime. 

11. Record Product Data:  The Contractor shall maintain one (1) copy of 

each Product Data submittal for Project Record Document purposes. The 

Data shall be marked to indicate the actual product installed where 

the installation varies substantially from that indicated in the 

Product Data submitted.  Significant changes in the product delivered 

to the site and changes in manufacturer's instructions and 

recommendations for installation shall be included.  Particular 

attention will be given to information on concealed products and 

installations that cannot be readily identified or recorded later.  

Note related Change Orders and mark up of Record Construction 

Documents, where applicable.  Upon completion of mark up, submit a 

complete set of Record Product Data to the COTR. 

12. Miscellaneous Records:  The Contractor shall maintain one (1) copy of 

miscellaneous records for Project Record Document purposes.  Refer to 

other Specifications for miscellaneous record-keeping requirements 

and submittals concerning various construction activities.  Before 

substantial completion, complete miscellaneous records and place in 

good order, properly identified and bound or filed, ready for use and 

reference.  Categories of requirements resulting in miscellaneous 

records include a minimum of the following: 

a. Certificates received instead of labels on bulk products. 

b. Testing and qualification of tradesmen. (“Contractor’s 

Qualifications”) 

c. Documented qualification of installation firms. 

d. Load and performance testing. 

e. Inspections and certifications. 

f. Final inspection and correction procedures. 
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g. Project schedule 

13. Record Construction Documents (Record As-Built) 

a. Upon project completion, the contractor shall submit the project 

master redlines to the Resident Engineer prior to development of 

Record construction documents.  The Resident Engineer shall be 

given a minimum of a thirty (30) day review period to determine 

the adequacy of the master redlines.  If the master redlines are 

found suitable by the Resident Engineer, the Resident Engineer 

will initial and date each sheet and turn redlines over to the 

contractor for as built development.    

b. The Contractor shall provide the Resident Engineer a complete set 

of "as-built" drawings and original master redlined marked "as-

built" blue-line in the latest version of AutoCAD drawings 

unlocked on CD or DVD.  The as-built drawing shall include 

security device number, security closet connection location, data 

gathering panel number, and input or output number as applicable. 

 All corrective notations made by the Contractor shall be legible 

when submitted to the COTR.  If, in the opinion of the COTR, any 

redlined notation is not legible, it shall be returned to the 

Contractor for re-submission at no extra cost to the Owner.  The 

Contractor shall organize the Record Drawing sheets into 

manageable sets bound with durable paper cover sheets with 

suitable titles, dates, and other identifications printed on the 

cover.  The submitted as built shall be in editable formats and 

the ownership of the drawings shall be fully relinquished to the 

owner. 

c. Where feasible, the individual or entity that obtained record 

data, whether the individual or entity is the installer, sub-

contractor, or similar entity, is required to prepare the mark up 

on Record Drawings.  Accurately record the information in a 

comprehensive drawing technique.  Record the data when possible 

after it has been obtained.  For concealed installations, record 

and check the mark up before concealment.  At the time of 

substantial completion, submit the Record Construction Documents 

to the COTR.  The Contractor shall organize into bound and labeled 

sets for the COTR's continued usage.  Provide device, conduit, and 

cable lengths on the conduit drawings.  Exact in-field conduit 

placement/routings shall be shown.  All conduits shall be 
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illustrated in their entire length from termination in security 

closets; no arrowed conduit runs shall be shown.  Pull box and 

junction box sizes are to be shown if larger than 100mm (4 inch). 

L. Approvals will be based on complete submission of manuals together with 

shop drawings. 

M. After approval and prior to installation, furnish the Resident Engineer 

with one sample of each of the following: 

1. A 300 mm (12 inch) length of each type and size of wire and cable 

along with the tag from the coils of reels from which the samples 

were taken.  

2. Each type of conduit and pathway coupling, bushing and termination 

fitting.  

3. Conduit hangers, clamps and supports.  

4. Duct sealing compound.  

N. Completed System Readiness Checklists provided by the Commissioning 

Agent and completed by the contractor, signed by a qualified technician 

and dated on the date of completion, in accordance with the requirements 

of Section 28 08 00 COMMISSIONING OF ELECTRONIC SAFETY AND SECURITY 

SYSTEMS. 

 

 

1.7 APPLICABLE PUBLICATIONS 

 
A. The publications listed below (including amendments, addenda, revisions, 

supplement, and errata) form a part of this specification to the extent 

referenced. The publications are referenced in the text by the basic 

designation only.  

B. American National Standards Institute (ANSI)/ International Code Council 

(ICC):  

A117.1..................Standard on Accessible and Usable Buildings and 

Facilities 

C. American National Standards Institute (ANSI)/ Security Industry 

Association (SIA): 

AC-03...................Access Control: Access Control Guideline Dye 

Sublimation Printing Practices for PVC Access 

Control Cards 

CP-01-00................Control Panel Standard-Features for False Alarm 

Reduction 
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PIR-01-00...............Passive Infrared Motion Detector Standard - 

Features for Enhancing False Alarm Immunity 

TVAC-01.................CCTV to Access Control Standard - Message Set 

for System Integration 

D. American National Standards Institute (ANSI)/Electronic Industries 

Alliance (EIA): 

330-09..................Electrical Performance Standards for CCTV 

Cameras 

375A-76.................Electrical Performance Standards for CCTV 

Monitors  

E. American National Standards Institute (ANSI): 

ANSI S3.2-99............Method for measuring the Intelligibility of 

Speech over Communications Systems  

F. American Society for Testing and Materials (ASTM) 

B1-07...................Standard Specification for Hard-Drawn Copper 

Wire 

B3-07...................Standard Specification for Soft or Annealed 

Copper Wire 

B8-04...................Standard Specification for Concentric-Lay-

Stranded Copper Conductors, Hard, Medium-Hard, 

or Soft 

C1238-97 (R03)..........Standard Guide for Installation of Walk-Through 

Metal Detectors 

D2301-04................Standard Specification for Vinyl Chloride 

Plastic Pressure Sensitive Electrical Insulating 

Tape  

G. Architectural Barriers Act (ABA), 1968 

H. Department of Justice: American Disability Act (ADA) 

28 CFR Part 36-2010 ADA Standards for Accessible Design 

I. Department of Veterans Affairs: 
VHA National CAD Standard Application Guide, 2006 

 VA BIM Guide, V1.0 10 

J. Federal Communications Commission (FCC): 

 (47 CFR 15) Part 15  Limitations on the Use of Wireless 

Equipment/Systems 

K. Federal Information Processing Standards (FIPS): 

FIPS-201-1..............Personal Identity Verification (PIV) of Federal 

Employees and Contractors 
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L. Federal Specifications (Fed. Spec.): 

A-A-59544-08............Cable and Wire, Electrical (Power, Fixed 

Installation) 

M. Government Accountability Office (GAO):  

GAO-03-8-02.............Security Responsibilities for Federally Owned 

and Leased Facilities 

N. Homeland Security Presidential Directive (HSPD): 

HSPD-12.................Policy for a Common Identification Standard for 

Federal Employees and Contractors 

O. Institute of Electrical and Electronics Engineers (IEEE): 

81-1983.................IEEE Guide for Measuring Earth Resistivity, 

Ground Impedance, and Earth Surface Potentials 

of a Ground System 

802.3af-08..............Power over Ethernet Standard 

802.3at-09 .............Power over Ethernet (PoE) Plus Standard 

C2-07...................National Electrical Safety Code 

C62.41-02...............IEEE Recommended Practice on Surge Voltages in 

Low-Voltage AC Power Circuits 

C95.1-05................Standards for Safety Levels with Respect to 

Human Exposure in Radio Frequency 

Electromagnetic Fields 

P. International Organization for Standardization (ISO): 

7810....................Identification cards – Physical characteristics 

7811....................Physical Characteristics for Magnetic Stripe 

Cards 

7816-1..................Identification cards - Integrated circuit(s) 

cards with contacts - Part 1: Physical 

characteristics  

7816-2..................Identification cards - Integrated circuit cards 

- Part 2: Cards with contacts -Dimensions and 

location of the contacts 

7816-3..................Identification cards - Integrated circuit cards 

- Part 3: Cards with contacts - Electrical 

interface and transmission protocols 

7816-4..................Identification cards - Integrated circuit cards 

- Part 11: Personal verification through 

biometric methods 
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7816-10.................Identification cards - Integrated circuit cards 

- Part 4: Organization, security and commands 

for interchange 

14443...................Identification cards - Contactless integrated 

circuit cards; Contactless Proximity Cards 

Operating at 13.56 MHz in up to 5 inches 

distance  

15693...................Identification cards -- Contactless integrated 

circuit cards - Vicinity cards; Contactless 

Vicinity Cards Operating at 13.56 MHz in up to 

50 inches distance 

19794...................Information technology - Biometric data 

interchange formats 

Q. National Electrical Contractors Association 

303-2005................Installing Closed Circuit Television (CCTV) 

Systems 

R. National Electrical Manufactures Association (NEMA): 

250-08..................Enclosures for Electrical Equipment (1000 Volts 

Maximum) 

TC-3-04.................PVC Fittings for Use with Rigid PVC Conduit and 

Tubing 

FB1-07..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 

S. National Fire Protection Association (NFPA): 

70-11................... National Electrical Code (NEC) 

731-08..................Standards for the Installation of Electric 

Premises Security Systems 

99-2005.................Health Care Facilities 

T. National Institute of Justice (NIJ) 

0601.02-03..............Standards for Walk-Through Metal Detectors for 

use in Weapons Detection 

0602.02-03..............Hand-Held Metal Detectors for Use in Concealed 

Weapon and Contraband Detection 

U. National Institute of Standards and Technology (NIST): 

IR 6887 V2.1............Government Smart Card Interoperability 

Specification (GSC-IS) 
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Special Pub 800-37......Guide for Applying the Risk Management Framework 

to Federal Information Systems 

Special Pub 800-63......Electronic Authentication Guideline 

Special Pub 800-73-3....Interfaces for Personal Identity Verification (4 

Parts) 

........................Pt. 1- End Point PIV Card Application Namespace, 

Data Model & Representation 

........................Pt. 2- PIV Card Application Card Command 

Interface  

........................Pt. 3- PIV Client Application Programming 

Interface  

........................Pt. 4- The PIV Transitional Interfaces & Data 

Model Specification 

Special Pub 800-76-1....Biometric Data Specification for Personal 

Identity Verification 

Special Pub 800-78-2....Cryptographic Algorithms and Key Sizes for 

Personal Identity Verification 

Special Pub 800-79-1....Guidelines for the Accreditation of Personal 

Identity Verification Card Issuers 

Special Pub 800-85B-1...DRAFTPIV Data Model Test Guidelines 

Special Pub 800-85A-2...PIV Card Application and Middleware Interface 

Test Guidelines (SP 800-73-3 compliance) 

Special Pub 800-96......PIV Card Reader Interoperability Guidelines 

Special Pub 800-104A....Scheme for PIV Visual Card Topography  

V. Occupational and Safety Health Administration (OSHA): 

29 CFR 1910.97..........Nonionizing radiation  

W. Section 508 of the Rehabilitation Act of 1973  

X. Security Industry Association (SIA):  

AG-01 ..................Security CAD Symbols Standards 

Y. Underwriters Laboratories, Inc. (UL): 

1-05....................Flexible Metal Conduit  

5-04....................Surface Metal Raceway and Fittings 

6-07....................Rigid Metal Conduit 

44-05...................Thermoset-Insulated Wires and Cables 

50-07...................Enclosures for Electrical Equipment 

83-08...................Thermoplastic-Insulated Wires and Cables 

294-99..................The Standard of Safety for Access Control System 

Units 
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305-08..................Standard for Panic Hardware 

360-09..................Liquid-Tight Flexible Steel Conduit 

444-08..................Safety Communications Cables 

464-09..................Audible Signal Appliances 

467-07..................Electrical Grounding and Bonding Equipment 

486A-03.................Wire Connectors and Soldering Lugs for Use with 

Copper Conductors 

486C-04.................Splicing Wire Connectors 

486D-05.................Insulated Wire Connector Systems for Underground 

Use or in Damp or Wet Locations 

486E-00.................Equipment Wiring Terminals for Use with Aluminum 

and/or Copper Conductors 

493-07..................Thermoplastic-Insulated Underground Feeder and 

Branch Circuit Cable 

514A-04.................Metallic Outlet Boxes 

514B-04.................Fittings for Cable and Conduit 

51-05...................Schedule 40 and 80 Rigid PVC Conduit 

609-96..................Local Burglar Alarm Units and Systems 

634-07..................Standards for Connectors with Burglar-Alarm 

Systems 

636-01..................Standard for Holdup Alarm Units and Systems 

639-97..................Standard for Intrusion-Detection Units 

651-05..................Schedule 40 and 80 Rigid PVC Conduit 

651A-07.................Type EB and A Rigid PVC Conduit and HDPE Conduit 

752-05..................Standard for Bullet-Resisting Equipment 

797-07..................Electrical Metallic Tubing 

827-08..................Central Station Alarm Services 

1037-09.................Standard for Anti-theft Alarms and Devices 

1635-10.................Digital Alarm Communicator System Units 

1076-95.................Standards for Proprietary Burglar Alarm Units 

and Systems 

1242-06.................Intermediate Metal Conduit 

1479-03.................Fire Tests of Through-Penetration Fire Stops 

1981-03.................Central Station Automation System 

2058-05.................High Security Electronic Locks 

60950...................Safety of Information Technology Equipment 

60950-1.................Information Technology Equipment - Safety - Part 

1: General Requirements 
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Z. Uniform Federal Accessibility Standards (UFAS) 1984 

AA. United States Department of Commerce: 

Special Pub 500-101 ....Care and Handling of Computer Magnetic Storage 

Media 

1.8 COORDINATION 

A. Coordinate arrangement, mounting, and support of electronic safety and 

security equipment: 

1. To allow maximum possible headroom unless specific mounting heights 

that reduce headroom are indicated. 

2. To provide for ease of disconnecting the equipment with minimum 

interference to other installations. 

3. To allow right of way for piping and conduit installed at required 

slope. 

4. So connecting raceways, cables, wireways, cable trays, and busways 

will be clear of obstructions and of the working and access space of 

other equipment. 

B. Coordinate installation of required supporting devices and set sleeves 

in cast-in-place concrete, masonry walls, and other structural 

components as they are constructed. 

C. Coordinate location of access panels and doors for electronic safety and 

security items that are behind finished surfaces or otherwise concealed.  

1.9 MAINTENANCE & SERVICE 

A. General Requirements 

1. The Contractor shall provide all services required and equipment 

necessary to maintain the entire integrated electronic security 

system in an operational state as specified for a period of one (1) 

year after formal written acceptance of the system.  The Contractor 

shall provide all necessary material required for performing 

scheduled adjustments or other non-scheduled work.  Impacts on 

facility operations shall be minimized when performing scheduled 

adjustments or other non-scheduled work.  See also General Project 

Requirements. 

B. Description of Work 

1. The adjustment and repair of the security system includes all 

software updates, panel firmware, and the following new items 

computers equipment, communications transmission equipment and data 

transmission media (DTM), local processors, security system sensors, 
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physical access control equipment, facility interface, signal 

transmission equipment, and video equipment. 

C. Personnel 

1. Service personnel shall be certified in the maintenance and repair of 

the selected type of equipment and qualified to accomplish all work 

promptly and satisfactorily.  The Resident Engineer shall be advised 

in writing of the name of the designated service representative, and 

of any change in personnel.  The Resident Engineer shall be provided 

copies of system manufacturer certification for the designated 

service representative. 

D. Schedule of Work 

1. The work shall be performed during regular working hours, Monday 

through Friday, excluding federal holidays.  

E. System Inspections 

1. These inspections shall include: 

a. The Contractor shall perform two (2) minor inspections at six (6) 

month intervals or more if required by the manufacturer, and two 

(2) major inspections offset equally between the minor inspections 

to effect quarterly inspection of alternating magnitude. 

1) Minor Inspections shall include visual checks and operational 

tests of all console equipment, peripheral equipment, local 

processors, sensors, electrical and mechanical controls, and 

adjustments on printers. 

2) Major Inspections shall include all work described for Minor 

Inspections and the following: clean all system equipment and 

local processors including interior and exterior surfaces; 

perform diagnostics on all equipment; operational tests of the 

CPU, switcher, peripheral equipment, recording devices, 

monitors, picture quality from each camera; check, walk test, 

and calibrate each sensor; run all system software diagnostics 

and correct all problems; and resolve any previous outstanding 

problems. 

F. Emergency Service 

1. The owner shall initiate service calls whenever the system is not 

functioning properly.  The Contractor shall provide the Owner with an 

emergency service center telephone number.  The emergency service 

center shall be staffed 24 hours a day 365 days a year.  The Owner 

shall have sole authority for determining catastrophic and non-
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catastrophic system failures within parameters stated in General 

Project Requirements. 

a. For catastrophic system failures, the Contractor shall provide 

same day four (4) hour service response with a defect correction 

time not to exceed eight (8) hours from [notification] [arrival on 

site].  Catastrophic system failures are defined as any system 

failure that the Owner determines will place the facility(s) at 

increased risk.   

b. For non-catastrophic failures, the Contractor within eight (8) 

hours with a defect correction time not to exceed 24 hours from 

notification.  

G. Operation 

1. Performance of scheduled adjustments and repair shall verify 

operation of the system as demonstrated by the applicable portions of 

the performance verification test. 

H. Records & Logs 

1. The Contractor shall maintain records and logs of each task and 

organize cumulative records for each component and for the complete 

system chronologically.  A continuous log shall be submitted for all 

devices.  The log shall contain all initial settings, calibration, 

repair, and programming data.  Complete logs shall be maintained and 

available for inspection on site, demonstrating planned and 

systematic adjustments and repairs have been accomplished for the 

system. 

I. Work Request 

1. The Contractor shall separately record each service call request, as 

received.  The record shall include the serial number identifying the 

component involved, its location, date and time the call was 

received, specific nature of trouble, names of service personnel 

assigned to the task, instructions describing the action taken, the 

amount and nature of the materials used, and the date and time of 

commencement and completion.  The Contractor shall deliver a record 

of the work performed within five (5) working days after the work was 

completed. 

J. System Modifications 

1. The Contractor shall make any recommendations for system modification 

in writing to the Resident Engineer.  No system modifications, 

including operating parameters and control settings, shall be made 
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without prior written approval from the Resident Engineer.  Any 

modifications made to the system shall be incorporated into the 

operation and maintenance manuals and other documentation affected. 

K. Software 

1. The Contractor shall provide all software updates when approved by 

the Owner from the manufacturer during the installation and 12-month 

warranty period and verify operation of the system.  These updates 

shall be accomplished in a timely manner, fully coordinated with the 

system operators, and incorporated into the operations and 

maintenance manuals and software documentation.  There shall be at 

least one (1) scheduled update near the end of the first year’s 

warranty period, at which time the Contractor shall install and 

validate the latest released version of the Manufacturer’s software. 

 All software changes shall be recorded in a log maintained in the 

unit control room.  An electronic copy of the software update shall 

be maintained within the log.  At a minimum, the contractor shall 

provide a description of the modification, when the modification 

occurred, and name and contact information of the individual 

performing the modification.  The log shall be maintained in a white 

3 ring binder and the cover marked “SOFTWARE CHANGE LOG”.  

1.10 MINIMUM REQUIREMENTS 

A. References to industry and trade association standards and codes are 

minimum installation requirement standards. 

B. Drawings and other specification sections shall govern in those 

instances where requirements are greater than those specified in the 

above standards. 

1.11 DELIVERY, STORAGE, & HANDLING 

A. Equipment and materials shall be protected during shipment and storage 

against physical damage, dirt, moisture, cold and rain: 

1. During installation, enclosures, equipment, controls, controllers, 

circuit protective devices, and other like items, shall be protected 

against entry of foreign matter; and be vacuum cleaned both inside 

and outside before testing and operating and repainting if required. 

2. Damaged equipment shall be, as determined by the Resident Engineer, 

placed in first class operating condition or be returned to the 

source of supply for repair or replacement. 

3. Painted surfaces shall be protected with factory installed removable 

heavy craft paper, sheet vinyl or equal. 
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4. Damaged paint on equipment and materials shall be refinished with the 

same quality of paint and workmanship as used by the manufacturer so 

repaired areas are not obvious. 

1.12 PROJECT CONDITIONS 

A. Environmental Conditions:  System shall be capable of withstanding the 

following environmental conditions without mechanical or electrical 

damage or degradation of operating capability: 

1. Interior, Controlled Environment:  System components, except central-

station control unit, installed in temperature-controlled interior 

environments shall be rated for continuous operation in ambient 

conditions of 2 to 50 deg C (36 to 122 deg F) dry bulb and 20 to 90 

percent relative humidity, non-condensing.  NEMA 250, Type 1 

enclosure. 

2. Interior, Uncontrolled Environment:  System components installed in 

non-temperature-controlled interior environments shall be rated for 

continuous operation in ambient conditions of -18 to 50 deg C (0 to 

122 deg F) dry bulb and 20 to 90 percent relative humidity, non-

condensing.  NEMA 250, Type 4X enclosures. 

3. Exterior Environment:  System components installed in locations 

exposed to weather shall be rated for continuous operation in ambient 

conditions of -34 to 50 deg C (-30 to 122 deg F) dry bulb and 20 to 

90 percent relative humidity, condensing.  Rate for continuous 

operation where exposed to rain as specified in NEMA 250, winds up to 

137 km/h (85 mph) and snow cover up to 610 mm (24 in) thick.  NEMA 

250, Type 4X enclosures. 

B. Security Environment:  Use vandal resistant enclosures in high-risk 

areas where equipment may be subject to damage. 

 

1.13 EQUIPMENT AND MATERIALS 

A. Materials and equipment furnished shall be of current production by 

manufacturers regularly engaged in the manufacture of such items, for 

which replacement parts shall be available. 

B. When more than one unit of the same class of equipment is required, such 

units shall be the product of a single manufacturer. 

C. Equipment Assemblies and Components: 

1. Components of an assembled unit need not be products of the same 

manufacturer. 
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2. Manufacturers of equipment assemblies, which include components made 

by others, shall assume complete responsibility for the final 

assembled unit. 

3. Components shall be compatible with each other and with the total 

assembly for the intended service. 

4. Constituent parts which are similar shall be the product of a single 

manufacturer. 

D. Factory wiring shall be identified on the equipment being furnished and 

on all wiring diagrams. 

E. When Factory Testing Is Specified: 

1. The Government shall have the option of witnessing factory tests. The 

contractor shall notify the VA through the Resident Engineer a 

minimum of 15 working days prior to the manufacturers making the 

factory tests. 

2. Four copies of certified test reports containing all test data shall 

be furnished to the Resident Engineer prior to final inspection and 

not more than 90 days after completion of the tests. 

3. When equipment fails to meet factory test and re-inspection is 

required, the contractor shall be liable for all additional expenses, 

including expenses of the Government. 

1.14 ELECTRICAL POWER 

A. Electrical power of 120 Volts Alternating Current (VAC) shall be 

indicated on the Division 26 drawings.  Additional locations requiring 

primary power required by the security system shall be shown as part of 

these contract documents.  Primary power for the security system shall 

be configured to switch to emergency backup sources automatically if 

interrupted without degradation of any critical system function.  Alarms 

shall not be generated as a result of power switching, however, an 

indication of power switching on (on-line source) shall be provided to 

the alarm monitor.  The Security Contractor shall provide an interface 

(dry contact closure) between the PACS and the Uninterruptible Power 

Supply (UPS) system so the UPS trouble signals and main power fail 

appear on the PACS operator terminal as alarms. 

B. Failure of any on-line battery shall be detected and reported as a fault 

condition.  Battery backed-up power supplies shall be provided sized for 

8  hours of operation at actual connected load.  Requirements for 

additional power or locations shall be included with the contract to 
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support equipment and systems offered.  The following minimum 

requirements shall be provided for power sources and equipment. 

1. Emergency Generator 

a. Report Printers:  Unit Control Room 

b. Video Monitors:  Unit Control Room 

c. Intercom Stations 

d. Radio System 

e. Lights:  Unit Control Room, Equipment Rooms, & Security Offices  

f. Outlets: Security Outlets dedicated to security equipment racks or 

security enclosure assemblies. 

g. Security Device Power Supplies (DGP, VASS, Card Access, Lock 

Power, etc.) powered from the security closets or remotely:  

various locations 

h. Telephone/Radio Recording Equipment:  Unit Control Room. 

i.  VASS Camera Power Supplies:  Security Closets 

j.  VASS Pan/Tilt Units:  Various Locations 

k.  VASS Outdoor Housing Heaters and Blowers:  Various Sites 

l. Intercom Master Control System 

m. Fiber Optic Receivers/Transmitters 

n. Security office Weapons Storage 

o. Outlets that charge handheld radios 

2. Uninterruptible Power Supply (UPS) on Emergency Power 

a. The following 120VAC circuits shall be provided by others.  The 

Security Contractor shall coordinate exact locations with the 

Electrical Contractor: 

1) Security System Monitors and Keyboards:  Control Room 

2) CPU:  Control Equipment Room 

3) Communications equipment:  Control Equipment Room and various 

sites. 

4)  VASS Matrix Switcher:  Control Equipment Room 

5) VASS:  Control Equipment Room 

6) Digital Video Recorders, encoders & decoders:  Control Room 

7) All equipment Room racked equipment. 

8) Network switches 

1.15 TRANSIENT VOLTAGE SUPPRESSION, POWER SURGE SUPPLESION, & GROUNDING 

A. Transient Voltage Surge Suppression:  All cables and conductors 

extending beyond building façade, except fiber optic cables, which serve 

as communication, control, or signal lines shall be protected against 
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Transient Voltage surges and have Transient Voltage Surge Suppression 

(TVSS) protection.  The TVSS device shall be UL listed in accordance 

with Standard TIA 497B installed at each end.  Lighting and surge 

suppression shall be a multi-strike variety and include a fault 

indicator.  Protection shall be furnished at the equipment and 

additional triple solid state surge protectors rated for the application 

on each wire line circuit shall be installed within 914.4 mm (3 ft) of 

the building cable entrance.  Fuses shall not be used for surge 

protection.  The inputs and outputs shall be tested in both normal mode 

and common mode to verify there is no interference. 

1. A 10-microsecond rise time by 1000 microsecond pulse width waveform 

with a peak voltage of 1500 volts and a peak current of 60 amperes. 

2. An 8-microsecond rise time by 20-microsecond pulse width waveform 

with a peak voltage of 1000 volts and a peak current of 500 amperes. 

3. Maximum series current:  2 AMPS.  Provide units manufactured by 

Advanced Protection Technologies, model # TE/FA 10B or TE/FA 20B. 

4. Operating Temperature and Humidity: -40 to 85 deg C (-40 to 185 deg 

F), 0 to 95 percent relative humidity. 

B. Grounding and Surge Suppression 

1. The Security Contractor shall provide grounding and surge suppression 

to stabilize the voltage under normal operating conditions.  To 

ensure the operation of over current devices, such as fuses, circuit 

breakers, and relays, under ground-fault conditions. 

2. Security Contractor shall engineer and provide proper grounding and 

surge suppression as required by local jurisdiction and prevailing 

codes and standards referenced in this document.  

3. Principal grounding components and features.  Include main grounding 

buses and grounding and bonding connections to service equipment. 

4. Details of interconnection with other grounding systems.  The 

lightning protection system shall be provided by the Security 

Contractor. 

5. Locations and sizes of grounding conductors and grounding buses in 

electrical, data, and communication equipment rooms and closets. 

6. AC power receptacles are not to be used as a ground reference point. 

7. Any cable that is shielded shall require a ground in accordance with 

the best practices of the trade and manufactures installation 

instructions. 

8. Protection should be provided at both ends of cabling. 
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1.16 COMPONENT ENCLOSURES 

A. Construction of Enclosures 

1. Consoles, power supply enclosures, detector control and terminal 

cabinets, control units, wiring gutters, and other component 

housings, collectively referred to as enclosures, shall be so formed 

and assembled as to be sturdy and rigid.   

2. Thickness of metal in-cast and sheet metal enclosures of all types 

shall not be less than those in Tables I and II, UL 611.  Sheet steel 

used in fabrication of enclosures shall be not less than 14 gauge.  

Consoles shall be 16-gauge.   

3. Doors and covers shall be flanged.  Enclosures shall not have pre-

punched knockouts.  Where doors are mounted on hinges with exposed 

pins, the hinges shall be of the tight pin type or the ends of hinge 

pins shall be tack welded to prevent removal.  Doors having a latch 

edge length of less than 609.6 mm (24 in) shall be provided with a 

single construction core.  Where the latch edge of a hinged door is 

more than 609.6 mm (24 in) or more in length, the door shall be 

provided with a three-point latching device with construction core; 

or alternatively with two, one located near each end.  

4. Any ventilator openings in enclosures and cabinets shall conform to 

the requirements of UL 611.  Unless otherwise indicated, sheet metal 

enclosures shall be designed for wall mounting with tip holes 

slotted.  Mounting holes shall be in positions that remain accessible 

when all major operating components are in place and the door is 

open, but shall be in accessible when the door is closed.   

5. Covers of pull and junction boxes provided to facilitate initial 

installation of the system shall be held in place by tamper proof 

Torx Center post security screws.  Stenciled or painted labels shall 

be affixed to such boxes indicating they contain no connections. 

These labels shall not indicate the box is part of the Electronic 

Security System (ESS). 

B. Consoles & Equipment Racks: All consoles and vertical equipment racks 

shall include a forced air-cooling system to be provided by others. 

1. Vertical Equipment Racks:  

a. The forced air blowers shall be installed in the vented top of 

each cabinet and shall not reduce usable rack space.  

b. The forced air fan shall consist of one fan rated at 105 CFM per 

rack bay and noise level shall not exceed 55 decibels.  
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c. d. Vertical equipment racks are to be provided with full sized 

clear plastic locking doors and vented top panels as shown on 

contract drawings. 

2. Console racks:  

a. Forced air fans shall be installed in the top rear of each console 

bay.  The forced air fan shall consist of one fan rated at 105 CFM 

mounted to a 133mm vented blank panel the noise level of each fan 

shall not exceed 55 decibels.  The fans shall be installed so air 

is pulled from the bottom of the rack or cabinet and exhausted out 

the top.   

b. Console racks are to be provided with flush mounted hinged rear 

doors with recessed locking latch on the bottom and middle 

sections of the consoles.  Provide code access to support wiring 

for devices located on the work surfaces. 

1.17 ELECTRONIC COMPONENTS 

A. All electronic components of the system shall be of the solid-state 

type, mounted on printed circuit boards conforming to UL 796.  Boards 

shall be plug-in, quick-disconnect type.  Circuitry shall not be so 

densely placed as to impede maintenance.  All power-dissipating 

components shall incorporate safety margins of not less than 25 percent 

with respect to dissipation ratings, maximum voltages, and current-

carrying capacity. 

1.18 SUBSTITUTE MATERIALS & EQUIPMENT 

A. Where variations from the contract requirements are requested in 

accordance with the GENERAL CONDITIONS and Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA, AND SAMPLES, the connecting work and related 

components shall include, but not be limited to additions or changes to 

branch circuits, circuit protective devices, conduits, wire, feeders, 

controls, panels and installation methods. 

B. In addition to this Section the Security Contractor shall also reference 

Section II, Products and associated divisions.  The Resident Engineer 

shall have final authority on the authorization or refusal of 

substitutions.  If there are no proposed substitutions, a statement in 

writing from the Contractor shall be submitted to the Resident Engineer 

stating same.  In the preparation of a list of substitutions, the 

following information shall be included, as a minimum:  

1. Identity of the material or devices specified for which there is a 

proposed substitution. 
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2. Description of the segment of the specification where the material or 

devices are referenced. 

3. Identity of the proposed substitute by manufacturer, brand name, 

catalog or model number and the manufacturer’s product name. 

4. A technical statement of all operational characteristic expressing 

equivalence to items to be substituted and comparison, feature-by-

feature, between specification requirements and the material or 

devices called for in the specification; and Price differential. 

C. Materials Not Listed:  Furnish all necessary hardware, software, 

programming materials, and supporting equipment required to place the 

specified major subsystems in full operation.  Note that some supporting 

equipment, materials, and hardware may not be described herein.  

Depending on the manufacturers selected by the COTR, some equipment, 

materials and hardware may not be contained in either the Contract 

Documents or these written specifications, but are required by the 

manufacturer for complete operation according to the intent of the 

design and these specifications.  In such cases, the Resident Engineer 

shall be given the opportunity to approve the additional equipment, 

hardware and materials that shall be fully identified in the bid and in 

the equipment list submittal.  The Resident Engineer shall be consulted 

in the event there is any question about which supporting equipment, 

materials, or hardware is intended to be included. 

D. Response to Specification:  The Contractor shall submit a point-by-point 

statement of compliance with each paragraph of the security 

specification.  The statement of compliance shall list each paragraph by 

number and indicate “COMPLY” opposite the number for each paragraph 

where the Contractor fully complies with the specification.  Where the 

proposed system cannot meet the requirements of the paragraph, and does 

not offer an equivalent solution, the offers shall indicate “DOES NOT 

COMPLY” opposite the paragraph number.  Where the proposed system does 

not comply with the paragraph as written, but the bidder feels it will 

accomplish the intent of the paragraph in a manner different from that 

described, the offers shall indicate “COMPARABLE”.  The offers shall 

include a statement fully describing the “comparable” method of 

satisfying the requirement.  Where a full and concise description is not 

provided, the offered system shall be considered as not complying with 

the specification.  Any submission that does not include a point-by-

point statement of compliance, as described above, shall be 
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disqualified.  Submittals for products shall be in precise order with 

the product section of the specification.  Submittals not in proper 

sequence will be rejected. 

1.19 LIKE ITEMS 

A. Where two or more items of equipment performing the same function are 

required, they shall be exact duplicates produced by one manufacturer.  

All equipment provided shall be complete, new, and free of any defects. 

1.20 WARRANTY 

A. The Contractor shall, as a condition precedent to the final payment, 

execute a written guarantee (warranty) to the COTR certifying all 

contract requirements have been completed according to the final 

specifications.  Contract drawings and the warranty of all materials and 

equipment furnished under this contract are to remain in satisfactory 

operating condition (ordinary wear and tear, abuse and causes beyond his 

control for this work accepted) for one (1) year from the date the 

Contactor received written notification of final acceptance from the 

COTR.  Demonstration and training shall be performed prior to system 

acceptance.  All defects or damages due to faulty materials or 

workmanship shall be repaired or replaced without delay, to the COTR's 

satisfaction, and at the Contractor's expense.  The Contractor shall 

provide quarterly inspections during the warranty period.  The 

contractor shall provide written documentation to the COTR on conditions 

and findings of the system and device(s).  In addition, the contractor 

shall provide written documentation of test results and stating what was 

done to correct any deficiencies.  The first inspection shall occur 90 

calendar days after the acceptance date.  The last inspection shall 

occur 30 calendar days prior to the end of the warranty.  The warranty 

period shall be extended until the last inspection and associated 

corrective actions are complete.  When equipment and labor covered by 

the Contractor's warranty, or by a manufacturer's warranty, have been 

replaced or restored because of it’s failure during the warranty period, 

the warranty period for the replaced or repaired equipment or restored 

work shall be reinstated for a period equal to the original warranty 

period, and commencing with the date of completion of the replacement or 

restoration work.  In the event any manufacturer customarily provides a 

warranty period greater than one (1) year, the Contractor's warranty 

shall be for the same duration for that component. 
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1.22 SINGULAR NUMBER  

 Where any device or part of equipment is referred to in these 

specifications in the singular number (e.g., "the switch"), this 

reference shall be deemed to apply to as many such devices as are 

required to complete the installation as shown on the drawings. 

 

PART 2 – PRODUCTS 

 
2.1 EQUIPMENT AND MATERIALS 

A. All equipment associated within the Security Control Room, Security 

Console and Security Equipment Room shall be UL 827, UL 1981, and UL 

60950 compliant and rated for continuous operation. Environmental 

conditions (i.e. temperature, humidity, wind, and seismic activity) 

shall be taken under consideration at each facility and site location 

prior to installation of the equipment. 

B. All equipment shall operate on a 120 or 240 volts alternating current 

(VAC); 60 Hz AC power system unless documented otherwise in subsequent 

sections listed within this specification. All equipment shall have a 

back-up source of power that will provide a minimum of 8 hours of run 

time in the event of a loss of primary power to the facility. 

C. The system shall be designed, installed, and programmed in a manner that 

will allow for ease of operation, programming, servicing, maintenance, 

testing, and upgrading of the system. 

D. All equipment and materials for the system will be compatible to ensure 

correct operation. 

2.2 EQUIPMENT ITEMS 

A. The Security Management System shall provide full interface with all 

components of the security subsystem as follows:  

 

G. Wires and Cables: 

1. Shall meet or exceed the manufactures recommendation for power and 

signals. 

2. Shall be carried in an enclosed conduit system, utilizing 

electromagnetic tubing (EMT) to include the equivalent in flexible 

metal, rigid galvanized steel (RGS) to include the equivalent of 

liquid tight, polyvinylchloride (PVC) schedule 40 or 80.  
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3. All conduits will be sized and installed per the NEC. All security 

system signal and power cables that traverse or originate in a high 

security office space will contained in either EMT or RGS conduit.  

4. All conduit, pull boxes, and junction boxes shall be marked with 

colored permanent tape or paint that will allow it to be 

distinguished from all other infrastructure conduit.  

5. Conduit fills shall not exceed 50 percent unless otherwise 

documented.  

6. A pull string shall be pulled along and provided with signal and 

power cables to assist in future installations.  

7. At all locations where there is a wall penetration or core drilling 

is conducted to allow for conduit to be installed, fire stopping 

materials shall be applied to that area. 

8. High voltage and signal cables shall not share the same conduit and 

shall be kept separate up to the point of connection. High voltage 

for the security subsystems shall be any cable or sets of cables 

carrying 30 VDC/VAC or higher. 

2.4 TRANSIENT VOLTAGE SURGE SUPPRESSION DEVICES (TVSS) AND SURGE SUPPRESION 

A. Transient Voltage Surge Suppression 

1. All cables and conductors extending beyond building perimeter, except 

fiber optic cables, which serve as communication, control, or signal 

lines shall be protected against Transient Voltage surges and have 

Transient Voltage surge suppression protection (TVSS) UL listed in 

accordance with Standard 497B installed at each end.  Lighting and 

surge suppression shall be a multi-strike variety and include a fault 

indicator.  Protection shall be furnished at the equipment and 

additional triple solid state surge protectors rated for the 

application on each wire line circuit shall be installed within 915 

mm (36 in) of the building cable entrance.  Fuses shall not be used 

for surge protection.  The inputs and outputs shall be tested in both 

normal mode and common mode using the following waveforms: 

a. A 10-microsecond rise time by 1000 microsecond pulse width 

waveform with a peak voltage of 1500 volts and a peak current of 

60 amperes. 

b. An 8-microsecond rise time by 20-microsecond pulse width waveform 

with a peak voltage of 1000 volts and a peak current of 500 

amperes. 
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c. Maximum series current:  2 AMPS.  Provide units manufactured by 

Advanced Protection Technologies, model # TE/FA 10B or TE/FA 20B 

or approved equivalent. 

d. Operating Temperature and Humidity:  -40 to + 85 deg C (-40 to 185 

deg F), and 0 to 95 percent relative humidity, non-condensing. 

E. Video Surveillance System 

1. Protectors shall be installed on coaxial cable systems on points of 

entry and exit from separate buildings.  Suppressors shall be 

installed at each exterior camera location and include protection for 

12 and/or 24 volt power, data signal and motor controls (for Pan, 

Tilt and Zoom systems).  SPDs shall protect all modes herein 

mentioned and contain all modes in a single unit system.  Protection 

for all systems mentioned above shall be incorporated at the head end 

equipment.  Additionally a minimum 450VA battery back up shall be 

used to protect the DVR or VCR and monitor.  Protectors shall meet 

the following criteria: 

a. Head-End Power 

1) UL 1778, cUL (Battery Back Up) 

2) Minimum Surge Current Capacity:  65,000 Amps (8x20µsec) 

3) Minimum of two (2) NEMA 5-15R Receptacles (one (1) AC power 

only, one (1) with UPS) 

4) All modes protected (L-N, L-G, N-G) 

5) EMI/RFI Filtering 

6) Maximum Continuous Current:  12 Amps 

b. Camera Power 

1) Minimum Surge Current Capacity:  1,000 Amps (8X20µsec); 240 

Amps for IP Video/PoE cameras 

2) Screw Terminal Connection 

3) All protection modes L-G (all Lines) 

4) MCOV <40VAC 

c. Video And Data 

1) Surge Current Capacity 1,000 Amps per conductor 

2) “BNC” Connection (Coax) 

3) Protection modes:  L-G (Data), Center Pin-G, Shield-G (Coax)  

4) Band Pass 0-2GHz 

5) Insertion Loss <0.3dB 

F. Grounding and Surge Suppression 
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1. The Security Contractor shall provide grounding and surge suppression 

to stabilize the voltage under normal operating conditions.  This is 

to ensure the operation of over current devices, such as fuses, 

circuit breakers, and relays, underground-fault conditions. 

2. The Contractor shall engineer, provide, ad install proper grounding 

and surge suppression as required by local jurisdiction and 

prevailing codes and standards, referenced in this document.  

3. Principal grounding components and features shall include:  main 

grounding buses, grounding, and bonding connections to service 

equipment. 

4. The Contractor shall provide detail drawings of interconnection with 

other grounding systems including lightning protection systems. 

5. The Contractor shall provide details of locations and sizes of 

grounding conductors and grounding buses in electrical, data, and 

communication equipment rooms and closets. 

6. AC power receptacles are not to be used as a ground reference point. 

7. Any cable that is shielded shall require a ground in accordance with 

applicable codes, the best practices of the trade, and all 

manufactures’ installation instructions. 

G. 120 VAC Surge Suppression 

1. Continuous Current:  Unlimited (parallel connection) 

2. Max Surge Current:  13,500 Amps 

3. Protection Modes:  L - N, L - G, N - G 

4. Warranty:  Ten Year Limited Warranty 

5. Dimension:  73.7 x 41.1 x 52.1 mm (2.90 x 1.62 x 2.05 in) 

6. Weight:  2.88 g (0.18 lbs) 

7. Housing:  ABS 

2.5 INSTALLATION KIT  

A. General: 

1. The kit shall be provided that, at a minimum, includes all connectors 

and terminals, labeling systems, audio spade lugs, barrier strips, 

punch blocks or wire wrap terminals, heat shrink tubing, cable ties, 

solder, hangers, clamps, bolts, conduit, cable duct, and/or cable 

tray, etc., required to accomplish a neat and secure installation. 

All wires shall terminate in a spade lug and barrier strip, wire wrap 

terminal or punch block. Unfinished or unlabeled wire connections 

shall not be allowed. All unused and partially opened installation 

kit boxes, coaxial, fiber-optic, and twisted pair cable reels, 
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conduit, cable tray, and/or cable duct bundles, wire rolls, physical 

installation hardware shall be turned over to the Contracting 

Officer. The following sections outline the minimum required 

installation sub-kits to be used: 

2. System Grounding: 

a. The grounding kit shall include all cable and installation 

hardware required.  All head end equipment and power supplies 

shall be connected to earth ground via internal building wiring, 

according to the NEC. 

b. This includes, but is not limited to: 

1) Coaxial Cable Shields 

2) Control Cable Shields 

3) Data Cable Shields 

4) Equipment Racks 

5) Equipment Cabinets 

6) Conduits 

7) Cable Duct blocks 

8) Cable Trays 

9) Power Panels 

10) Grounding 

11) Connector Panels 

3. Coaxial Cable: The coaxial cable kit shall include all coaxial 

connectors, cable tying straps, heat shrink tabbing, hangers, clamps, 

etc., required to accomplish a neat and secure installation. 

4. Wire and Cable: The wire and cable kit shall include all connectors 

and terminals, audio spade lugs, barrier straps, punch blocks, wire 

wrap strips, heat shrink tubing, tie wraps, solder, hangers, clamps, 

labels etc., required to accomplish a neat and orderly installation. 

5. Conduit, Cable Duct, and Cable Tray: The kit shall include all 

conduit, duct, trays, junction boxes, back boxes, cover plates, feed 

through nipples, hangers, clamps, other hardware required to 

accomplish a neat and secure conduit, cable duct, and/or cable tray 

installation in accordance with the NEC and this document. 

6. Equipment Interface: The equipment kit shall include any item or 

quantity of equipment, cable, mounting hardware and materials needed 

to interface the systems with the identified sub-system(s) according 

to the OEM requirements and this document. 
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7. Labels: The labeling kit shall include any item or quantity of 

labels, tools, stencils, and materials needed to label each subsystem 

according to the OEM requirements, as-installed drawings, and this 

document. 

8. Documentation: The documentation kit shall include any item or 

quantity of items, computer discs, as installed drawings, equipment, 

maintenance, and operation manuals, and OEM materials needed to 

provide the system documentation as required by this document and 

explained herein. 

 

 

PART 3 – EXECUTION 

3.1 COMMON REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY INSTALLATION 

A. Comply with NECA 1. 

B. Measure indicated mounting heights to bottom of unit for suspended items 

and to center of unit for wall-mounting items. 

C. Headroom Maintenance:  If mounting heights or other location criteria 

are not indicated, arrange and install components and equipment to 

provide maximum possible headroom consistent with these requirements. 

D. Equipment:  Install to facilitate service, maintenance, and repair or 

replacement of components of both electronic safety and security 

equipment and other nearby installations.  Connect in such a way as to 

facilitate future disconnecting with minimum interference with other 

items in the vicinity. 

E. Right of Way:  Give to piping systems installed at a required slope. 

F. Equipment location shall be as close as practical to locations shown on 

the drawings. 

G. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not conveniently accessible for operation and maintenance, 

the equipment shall be removed and reinstalled as directed at no 

additional cost to the Government. 

2. "Conveniently accessible" is defined as being capable of being 

reached without the use of ladders, or without climbing or crawling 

under or over obstacles such as, but not limited to, motors, pumps, 

belt guards, transformers, piping, ductwork, conduit and raceways. 
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3.2 FIRESTOPPING 

A. Apply firestopping to penetrations of fire-rated floor and wall 

assemblies for electronic safety and security installations to restore 

original fire-resistance rating of assembly.  Firestopping materials and 

installation requirements are specified in Division 07 Section 07 84 00 

"Firestopping." 

3.5 WORK PERFORMANCE 

A. Job site safety and worker safety is the responsibility of the 

contractor. 

B. For work on existing stations, arrange, phase and perform work to assure 

electronic safety and security service for other buildings at all times. 

Refer to Article OPERATIONS AND STORAGE AREAS under Section 01 00 00, 

GENERAL REQUIREMENTS. 

C. New work shall be installed and connected to existing work neatly and 

carefully. Disturbed or damaged work shall be replaced or repaired to 

its prior conditions, as required by Section 01 00 00, GENERAL 

REQUIREMENTS. 

D. Coordinate location of equipment and conduit with other trades to 

minimize interferences. See the GENERAL CONDITIONS. 

3.6 SYSTEM PROGRAMMING 

A. General Programming Requirements 

1. This following section shall be used by the contractor to identify 

the anticipated level of effort (LOE) required setup, program, and 

configure the Electronic Security System (ESS).  The contractor shall 

be responsible for providing all setup, configuration, and 

programming to include data entry for the Security Management System 

(SMS) and subsystems [(e.g., video matrix switch, intercoms, digital 

video recorders, intrusion devices, including integration of 

subsystems to the SMS (e.g., camera call up, time synchronization, 

intercoms)]. System programming for existing or new SMS servers shall 

not be conducted at the project site.     

B. Level of Effort for Programming 

1. The Contractor shall perform and complete system programming 

(including all data entry) at an offsite location using the 

Contractor’s own copy of the SMS software.  The Contractor’s copy of 

the SMS software shall be of the Owners current version.  Once system 

programming has been completed, the Contractor shall deliver the data 

to the Resident Engineer on data entry forms and an approved 
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electronic medium, utilizing data from the contract documents.  The 

completed forms shall be delivered to the Resident Engineer for 

review and approval at least 90 calendar days prior to the scheduled 

date the Contractor requires it.  The Contractor shall not upload 

system programming until the Resident Engineer has provided written 

approval.  The Contractor is responsible for backing up the system 

prior to uploading new programming data.  Additional programming 

requirements are provided as follows: 

a. Programming for New SMS Server:  The contractor shall provide all 

other system related programming. The contractor will be 

responsible for uploading personnel information (e.g., ID Cards 

backgrounds, names, access privileges, personnel photos, access 

schedules, personnel groupings) along with coordinating with 

Resident Engineer for device configurations, standards, and 

groupings.  VA shall provide database to support Contractor’s data 

entry tasks.  The contractor shall anticipate a weekly 

coordination meeting and working with Resident Engineer to ensure 

data uploading is performed without incident of loss of function 

or data loss. 

b. Programming for Existing SMS Servers:  The contractor shall 

perform all related system programming except for personnel data 

as noted.  The contractor will not be responsible for uploading 

personnel information (e.g., ID Cards backgrounds, names, access 

privileges, access schedules, personnel groupings). The contractor 

shall anticipate a weekly coordination meeting and working 

alongside of Resident Engineer to ensure data uploading is 

performed without incident of loss of function or data loss.  

System programming for SMS servers shall be performed by using the 

Contractor’s own server and software.  These servers shall not be 

connected to existing devices or systems at any time.     

2. The Contractor shall identify and request from the Resident Engineer, 

any additional data needed to provide a complete and operational 

system as described in the contract documents.   

3. Contractor and Resident Engineer coordination on programming requires 

a high level of coordination to ensure programming is performed in 

accordance with VA requirements and programming uploads do not 

disrupt existing systems functionality.  The contractor shall 

anticipate a minimum a weekly coordination meeting.  Contractor shall 
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ensure data uploading is performed without incident of loss of 

function or data loss.  The following Level of Effort Chart is 

provided to communicate the expected level of effort required by 

contractors on VA ESS projects.  Calculations to determine actual 

levels of effort shall be confirmed by the contractor before project 

award. 
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Note:  Programming tasks are supported through the 
contractor’s development of the Technical Data Package 

Submittals.   

 

Table 1 Contractor Level of Effort 
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3.7 TESTING AND ACCEPTANCE 

A. Performance Requirements 

1. General:   

a. The Contractor shall perform contract field, performance 

verification, and endurance testing and make adjustments of the 

completed security system when permitted.  The Contractor shall 

provide all personnel, equipment, instrumentation, and supplies 

necessary to perform all testing.  Written notification of planned 

testing shall be given to the Resident Engineer at least 60 

calendar days prior to the test and after the Contractor has 

received written approval of the specific test procedures.      

b. The COTR shall witness all testing and system adjustments during 

testing.  Written permission shall be obtained from the Resident 

Engineer before proceeding with the next phase of testing.  

Original copies of all data produced during performance 

verification and endurance testing shall be turned over to the 

Resident Engineer at the conclusion of each phase of testing and 

prior to Resident Engineer approval of the test. 

2. Test Procedures and Reports:  The test procedures, compliant w/ VA 

standard test procedures, shall explain in detail, step-by-step 

actions and expected results demonstrating compliance with the 

requirements of the specification.  The test reports shall be used to 

document results of the tests.  The reports shall be delivered to the 

Resident Engineer within seven (7) calendar days after completion of 

each test. 

 

D. The inspection and test will be conducted by a factory-certified 

contractor representative and witnessed by a Government Representative. 

 The results of the inspection will be officially recorded by a 

designated Government Representative and maintained on file by the 

Resident Engineer (RE), until completion of the entire project.  The 

results will be compared to the Acceptance Test results. 

E. Contractor’s Field Testing (CFT) 

1. The Contractor shall calibrate and test all equipment, verify DTM 

operation, place the integrated system in service, and test the 

integrated system.  Ground rods installed by this Contractor within 

the base of camera poles shall be tested as specified in IEEE STD 
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142.  The Contractor shall test all security systems and equipment, 

and provide written proof of a 100% operational system before a date 

is established for the system acceptance test.  Documentation package 

for CFT shall include completed (fully annotated details of test 

details) for each device and system tested, and annotated loading 

sheets documenting complete testing to Resident Engineer approval.  

CFT test documentation package shall conform to submittal 

requirements outlined in this Section.  The Contractor’s field 

testing procedures shall be identical to the Resident Engineer’s 

acceptance testing procedures.  The Contractor shall provide the 

Resident Engineer with a written listing of all equipment and 

software indicating all equipment and components have been tested and 

passed.  The Contractor shall deliver a written report to theResident 

Engineer stating the installed complete system has been calibrated, 

tested, and is ready to begin performance verification testing; 

describing the results of the functional tests, diagnostics, and 

calibrations; and the report shall also include a copy of the 

approved acceptance test procedure.  Performance verification testing 

shall not take place until written notice by contractor is received 

certifying that a contractors field test was successful. 

F. Performance Verification Test (PVT) 

1. Test team: 

a. After the system has been pretested and the Contractor has 

submitted the pretest results and certification to the Resident 

Engineer, then the Contractor shall schedule an acceptance test to 

date and give the Resident Engineer written, notice as described 

herein, prior to the date the acceptance test is expected to 

begin.  The system shall be tested in the presence of a Government 

Representative, an OEM certified representative, representative of 

the Contractor and other approved by the Resident Engineer.  The 

system shall be tested utilizing the approved test equipment to 

certify proof of performance, FCC, UL and Emergency Service 

compliance. The test shall verify that the total system meets all 

the requirements of this specification. The notification of the 

acceptance test shall include the expected length (in time) of the 

test.  

2. The Contractor shall demonstrate the completed Physical Access 

Control System PACS complies with the contract requirements.  In 
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addition, the Contractor shall provide written certification that the 

system is 100% operational prior to establishing a date for starting 

PVT.  Using approved test procedures, all physical and functional 

requirements of the project shall be demonstrated and shown.  The PVT 

will be stopped and aborted as soon as 10 technical deficiencies are 

found requiring correction.  The Contractor shall be responsible for 

all travel and lodging expenses incurred for out-of-town personnel 

required to be present for resumption of the PVT.  If the acceptance 

test is aborted, the re-test will commence from the beginning with a 

retest of components previously tested and accepted.   

3. The PVT, as specified, shall not begin until receipt of written 

certification that the Contractors Field Testing was successful.  

This shall include certification of successful completion of testing 

as specified in paragraph “Contractor’s Field Testing”, and upon 

successful completion of testing at any time when the system fails to 

perform as specified.  Upon termination of testing by the Resident 

Engineer or Contractor, the Contractor shall commence an assessment 

period as described for Endurance Testing Phase II.   

4. Upon successful completion of the acceptance test, the Contractor 

shall deliver test reports and other documentation, as specified, to 

the Resident Engineer prior to commencing the endurance test. 

5. Additional Components of the PVT shall include:  

a. System Inventory 

1) All Device equipment 

2) All Software 

3) All Logon and Passwords 

4) All Cabling System Matrices 

5) All Cable Testing Documents 

6) All System and Cabinet Keys 

b. Inspection 

1) Contractor shall record an inspection punch list noting all 

system deficiencies.  The contractor shall prepare an 

inspection punch list format for Resident Engineers approval. 

2) As a minimum the punch list shall include a listing of punch 

list items, punch list item location, description of item 

problem, date noted, date corrected, and details of how item 

was corrected.  
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6. Partial PVT - At the discretion of Resident engineer, the Performance 

Verification Test may be performed in part should a 100% compliant 

CFT be performed.  In the event that a partial PVT will be performed 

instead of a complete PVT; the partial PVT shall be performed by 

testing 10% of the system.  The contractor shall perform a test of 

each procedure on select devices or equipment.   

G. Endurance Test 

1. The Contractor shall demonstrate the specified probability of 

detection and false alarm rate requirements of the completed system. 

The endurance test shall be conducted in phases as specified below. 

The endurance test shall not be started until the Resident Engineer 

notifies the Contractor, in writing, that the performance 

verification test is satisfactorily completed, training as specified 

has been completed, and correction of all outstanding deficiencies 

has been satisfactorily completed.  VA shall operate the system 24 

hours per day, including weekends and holidays, during Phase I and 

Phase III endurance testing.  VA will maintain a log of all system 

deficiencies.  The Resident Engineer may terminate testing at any 

time the system fails to perform as specified.  Upon termination of 

testing, the Contractor shall commence an assessment period as 

described for Phase II.  During the last day of the test, the 

Contractor shall verify the appropriate operation of the system.  

Upon successful completion of the endurance test, the Contractor 

shall deliver test reports and other documentation as specified to 

the Resident Engineer prior to acceptance of the system.  

2. Phase I (Testing):  The test shall be conducted 24 hours per day for 

15 consecutive calendar days, including holidays, and the system 

shall operate as specified.  The Contractor shall make no repairs 

during this phase of testing unless authorized in writing by the 

Resident Engineer. If the system experiences no failures, the 

Contractor may proceed directly to Phase III testing after receiving 

written permission from the Resident Engineer. 

3. Phase II (Assessment):   

a. After the conclusion of Phase I, the Contractor shall identify all 

failures, determine causes of all failures, repair all failures, 

and deliver a written report to the Resident Engineer.  The report 

shall explain in detail the nature of each failure, corrective 
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action taken, results of tests performed, and recommend the point 

at which testing should be resumed.   

b. After delivering the written report, the Contractor shall convene 

a test review meeting at the job site to present the results and 

recommendations to the Resident Engineer.  The meeting shall not 

be scheduled earlier than five (5) business days after the 

Resident Engineer receives the report.  As part of this test 

review meeting, the Contractor shall demonstrate all failures have 

been corrected by performing appropriate portions of the 

performance verification test.  Based on the Contractor’s report 

and the test review meeting, the Resident Engineer will provide a 

written determine of either the restart date or require Phase I be 

repeated.   

4. Phase III (Testing):  The test shall be conducted 24 hours per day 

for 15 consecutive calendar days, including holidays, and the system 

shall operate as specified.  The Contractor shall make no repairs 

during this phase of testing unless authorized in writing by the 

COTR. 

5. Phase IV (Assessment):   

1. After the conclusion of Phase III, the Contractor shall identify 

all failures, determine causes of all failures, repair all 

failures, and deliver a written report to the COTR. The report 

shall explain in detail the nature of each failure, corrective 

action taken, results of tests performed, and recommend the point 

at which testing should be resumed.  

2. After delivering the written report, the Contractor shall convene 

a test review meeting at the job site to present the results and 

recommendations to the COTR.  The meeting shall not be scheduled 

earlier than five (5) business days after receipt of the report by 

the COTR.  As a part of this test review meeting, the Contractor 

shall demonstrate that all failures have been corrected by 

repeating appropriate portions for the performance verification 

test.  Based on the review meeting the test should not be 

scheduled earlier than five (5) business days after the Resident 

Engineer receives the report.  As a part of this test review 

meeting, the Contractor shall demonstrate all failures have been 

corrected by repeating appropriate portions of the performance 

verification test.  Based on the Contractor’s report and the test 
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review meeting, the Resident Engineer will provide a written 

determine of either the restart date or require Phase III be 

repeated.  After the conclusion of any re-testing which the 

Resident Engineer may require, the Phase IV assessment shall be 

repeated as if Phase III had just been completed.  

H. Exclusions 

1. The Contractor will not be held responsible for failures in system 

performance resulting from the following: 

a. An outage of the main power in excess of the capability of any 

backup power source provided the automatic initiation of all 

backup sources was accomplished and that automatic shutdown and 

restart of the PACS performed as specified. 

b. Failure of an Owner furnished equipment or communications link, 

provided the failure was not due to Contractor furnished 

equipment, installation, or software. 

c. Failure of existing Owner owned equipment, provided the failure 

was not due to Contractor furnished equipment, installation, or 

software.  

 
- - - E N D - - - 
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SECTION 28 05 13 
CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the finishing, installation, connection, testing 

and certification the conductors and cables required for a fully 

functional for electronic safety and security (ESS) system. 

1.2 RELATED WORK 

 
A. Section 01 00 00 - GENERAL REQUIREMENTS. For General Requirements.   

B. Section 07 84 00 - FIRESTOPPING. Requirements for firestopping 

application and use.   

C. Section 28 05 00 – COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for general requirements that are common to more 

than one section in Division 28. 

D. Section 28 05 26 - GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for personnel safety and to provide a low 

impedance path for possible ground fault currents.   

E. Section 28 05 28.33 - CONDUITS AND BOXES FOR ELECTRONIC SECURITY AND 

SAFETY. Requirements for infrastructure.   

G. Section 31 20 00 - EARTH MOVING. For excavation and backfill for cables 

that are installed in conduit.   

1.3 DEFINITIONS 

A. BICSI:  Building Industry Consulting Service International. 

B. EMI:  Electromagnetic interference. 

C. IDC:  Insulation displacement connector. 

D. Ladder Cable Tray:  A fabricated structure consisting of two 

longitudinal side rails connected by individual transverse members 

(rungs). 

E. Low Voltage:  As defined in NFPA 70 for circuits and equipment operating 

at less than 50 V or for remote-control and signaling power-limited 

circuits. 

F. Open Cabling:  Passing telecommunications cabling through open space 

(e.g., between the studs of a wall cavity). 

G. RCDD:  Registered Communications Distribution Designer. 

H. Solid-Bottom or Nonventilated Cable Tray:  A fabricated structure 

consisting of integral or separate longitudinal side rails, and a bottom 

without ventilation openings. 
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I. Trough or Ventilated Cable Tray:  A fabricated structure consisting of 

integral or separate longitudinal rails and a bottom having openings 

sufficient for the passage of air and using 75 percent or less of the 

plan area of the surface to support cables. 

J. UTP:  Unshielded twisted pair. 

1.4 QUALITY ASSURANCE 

A. See section 28 05 00, Paragraph 1.4. 

1.5 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following: 

1. Manufacturer's Literature and Data: Showing each cable type and 

rating. 

2. Certificates: Two weeks prior to final inspection, deliver to the COR 

four copies of the certification that the material is in accordance 

with the drawings and specifications and diagrams for cable 

management system. 

3. Shop Drawings:  Cable tray layout, showing cable tray route to scale, 

with relationship between the tray and adjacent structural, 

electrical, and mechanical elements.  Include the following: 

a. Vertical and horizontal offsets and transitions. 

b. Clearances for access above and to side of cable trays. 

c. Vertical elevation of cable trays above the floor or bottom of 

ceiling structure. 

d. Load calculations to show dead and live loads as not exceeding 

manufacturer's rating for tray and its support elements. 

e. System labeling schedules, including electronic copy of labeling 

schedules that are part of the cable and asset identification 

system of the software specified in Parts 2 and 3. 

4. Wiring Diagrams.  Show typical wiring schematics including the 

following: 

a. Workstation outlets, jacks, and jack assemblies. 

b. Patch cords. 

c. Patch panels. 

5. Cable Administration Drawings:  As specified in Part 3 

"Identification" Article. 

6. Project planning documents as specified in Part 3. 

7. Maintenance Data:  For wire and cable to include in maintenance 

manuals. 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

09-11 

CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY      28 05 13 - 3 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are reference in the text by the basic 

designation only. 

B. American Society of Testing Material (ASTM): 

D2301-04................Standard Specification for Vinyl Chloride 

Plastic Pressure Sensitive Electrical Insulating 

Tape  

C. Federal Specifications (Fed. Spec.): 

A-A-59544-08............Cable and Wire, Electrical (Power, Fixed 

Installation) 

D. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

E. Underwriters Laboratories, Inc. (UL): 

44-05...................Thermoset-Insulated Wires and Cables 

83-08...................Thermoplastic-Insulated Wires and Cables 

467-07..................Electrical Grounding and Bonding Equipment 

486A-03.................Wire Connectors and Soldering Lugs for Use with 

Copper Conductors 

486C-04.................Splicing Wire Connectors 

486D-05.................Insulated Wire Connector Systems for Underground 

Use or in Damp or Wet Locations 

486E-00.................Equipment Wiring Terminals for Use with Aluminum 

and/or Copper Conductors 

493-07..................Thermoplastic-Insulated Underground Feeder and 

Branch Circuit Cable 

514B-04.................Fittings for Cable and Conduit 

1479-03.................Fire Tests of Through-Penetration Fire Stops 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Test cables upon receipt at Project site. 

1. Test optical fiber cable to determine the continuity of the strand 

end to end.  Use optical-fiber flashlight or optical loss test set. 

2. Test optical fiber cable on reels.  Use an optical time domain 

reflectometer to verify the cable length and locate cable defects, 

splices, and connector; include the loss value of each.  Retain test 

data and include the record in maintenance data. 

3. Test each pair of UTP cable for open and short circuits. 
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1.8 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not deliver or install UTP, optical 

fiber, and coaxial cables and connecting materials until wet work in 

spaces is complete and dry, and temporary HVAC system is operating and 

maintaining ambient temperature and humidity conditions at occupancy 

levels during the remainder of the construction period. 

 

PART 2 - PRODUCTS  

2.1 GENERAL 

A. General: All cabling locations shall be in conduit systems as outlined 

in Division 28 unless a waiver is granted in writing or an exception is 

noted on the construction drawings. 

A. Support of Open Cabling:  NRTL labeled for support of Category 6 

cabling, designed to prevent degradation of cable performance and pinch 

points that could damage cable. 

1. Support brackets with cable tie slots for fastening cable ties to 

brackets. 

2. Lacing bars, spools, J-hooks, and D-rings. 

3. Straps and other devices. 

C. Conduit and Boxes:  Comply with requirements in Division 28 Section 

"Conduits and Backboxes for Electrical Systems." 

1. Outlet boxes shall be no smaller than 2 inches (50 mm) wide, 3 inches 

(75 mm) high, and 2-1/2 inches (64 mm) deep. 

2.3 UTP CABLE 

A. Description:  100-ohm, 4-pair UTP, formed into 25-pair binder groups 

covered with a blue thermoplastic jacket. 

1. Comply with ICEA S-90-661 for mechanical properties. 

2. Comply with TIA/EIA-568-B.1 for performance specifications. 

3. Comply with TIA/EIA-568-B.2, [Category 5e] [Category 6]. 

4. Listed and labeled by an NRTL acceptable to authorities having 

jurisdiction as complying with UL 444 and NFPA 70 for the following 

types: 

a. Communications, General Purpose: Type CM or CMG [; or MPP, CMP, 

MPR, CMR, MP, or MPG]. 

b. Communications, Plenum Rated:  Type CMP [; or MPP], complying with 

NFPA 262. 

c. Communications, Riser Rated:  Type CMR [; or MPP, CMP, or MPR], 

complying with UL 1666. 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

09-11 

CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY      28 05 13 - 5 

d. Communications, Limited Purpose:  Type CMX[; or MPP, CMP, MPR, 

CMR, MP, MPG, CM, or CMG]. 

e. Multipurpose:  Type MP or MPG [; or MPP or MPR]. 

f. Multipurpose, Plenum Rated:  Type MPP, complying with NFPA 262. 

g. Multipurpose, Riser Rated:  Type MPR [or MPP], complying with UL 

1666. 

2.4 UTP CABLE HARDWARE 

A. UTP Cable Connecting Hardware:  IDC type, using modules designed for 

punch-down caps or tools.  Cables shall be terminated with connecting 

hardware of the same category or higher. 

B. Connecting Blocks:  110-style for Category 6.  Provide blocks for the 

number of cables terminated on the block, plus 25 percent spare.  

Integral with connector bodies, including plugs and jacks where 

indicated. 

2.5 OPTICAL FIBER CABLE 

A. Description:  Multimode, 62.5/125-micrometer, 24fiber,  tight buffer, 

optical fiber cable. 

1. Comply with ICEA S-83-596 for mechanical properties. 

2. Comply with TIA/EIA-568-B.3 for performance specifications. 

3. Comply with TIA/EIA-492AAAA-B  for detailed specifications. 

4. Listed and labeled by an NRTL acceptable to authorities having 

jurisdiction as complying with UL 444, UL 1651, and NFPA 70 for the 

following types: 

a. General Purpose, Nonconductive:  Type OFN or OFNG . 

b. Plenum Rated, Nonconductive:  Type OFNP, complying with NFPA 262. 

c. Riser Rated, Nonconductive:  Type OFNR , complying with UL 1666. 

d. General Purpose, Conductive:  Type OFC or OFCG . 

e. Plenum Rated, Conductive:  Type OFCP , complying with NFPA 262. 

f. Riser Rated, Conductive:  Type OFCR [; or OFNR, OFCP, or OFNP], 

complying with UL 1666. 

5. Conductive cable shall be steel armored type. 

6. Maximum Attenuation:  3.50 dB/km at 850 nm; 1.5  dB/km at 1300 nm. 

7. Minimum Modal Bandwidth:  160 MHz-km at 850 nm; 500 MHz-km at 1300 

nm. 

B. Jacket: 

1. Jacket Color:  Orange for 62.5/125-micrometer cable. 

2. Cable cordage jacket, fiber, unit, and group color shall be according 

to TIA/EIA-598-B. 
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3. Imprinted with fiber count, fiber type, and aggregate length at 

regular intervals not to exceed 40 inches (1000 mm). 

2.6 OPTICAL FIBER CABLE HARDWARE 

A. Cable Connecting Hardware:  Meet the Optical Fiber Connector 

Intermateability Standards (FOCIS) specifications of TIA/EIA-604-2, 

TIA/EIA-604-3-A, and TIA/EIA-604-12.  Comply with TIA/EIA-568-B.3. 

1. Quick-connect, simplex and duplex, Type SC connectors.  Insertion 

loss shall be not more than 0.75 dB. 

2. Type SFF connectors may be used in termination racks, panels, and 

equipment packages. 

2.7 COAXIAL CABLE 

A. General Coaxial Cable Requirements:  Broadband type, recommended by 

cable manufacturer specifically for broadband data transmission 

applications.  Coaxial cable and accessories shall have 75-ohm nominal 

impedance with a return loss of 20 dB maximum from 7 to 806 MHz. 

B. RG-11/U:  NFPA 70, Type CATV. 

1. No. 14 AWG, solid, copper-covered steel conductor. 

2. Gas-injected, foam-PE insulation. 

3. Double shielded with 100 percent aluminum polyester tape and 60 

percent aluminum braid. 

4. Jacketed with sunlight-resistant, black PVC or PE. 

5. Suitable for outdoor installations in ambient temperatures ranging 

from minus 40 to plus 85 deg C. 

C. RG59/U:  NFPA 70, Type CATVR. 

1. No. 20 AWG, solid, silver-plated, copper-covered steel conductor. 

2. Gas-injected, foam-PE insulation. 

3. Triple shielded with 100 percent aluminum polyester tape and 95 

percent aluminum braid; covered by aluminum foil with grounding 

strip. 

4. Color-coded PVC jacket. 

D. RG-6/U:  NFPA 70, Type CATV or CM. 

1. No. 16 AWG, solid, copper-covered steel conductor; gas-injected, 

foam-PE insulation. 

2. Double shielded with 100 percent aluminum-foil shield and 60 percent 

aluminum braid. 

3. Jacketed with black PVC or PE. 

4. Suitable for indoor installations. 

E. RG59/U:  NFPA 70, Type CATV. 
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1. No. 20> AWG, solid, copper-covered steel conductor; gas-injected, 

foam-PE insulation. 

2. Double shielded with 100 percent aluminum polyester tape and 40 

percent aluminum braid. 

3. PVC jacket. 

F. RG59/U (Plenum Rated):  NFPA 70, Type CMP. 

1. No. 20 AWG, solid, copper-covered steel conductor; foam fluorinated 

ethylene propylene insulation. 

2. Double shielded with 100 percent aluminum-foil shield and 65 percent 

aluminum braid. 

3. Copolymer jacket. 

G. NFPA and UL compliance, listed and labeled by an NRTL acceptable to 

authorities having jurisdiction as complying with UL 1655, and with NFPA 

70 "Radio and Television Equipment" and "Community Antenna Television 

and Radio Distribution" Articles.  Types are as follows: 

1. CATV Cable:  Type CATV[, or CATVP or CATVR]. 

2. CATV Plenum Rated:  Type CATVP, complying with NFPA 262. 

3. CATV Riser Rated:  Type CATVR[; or CATVP, CATVR, or CATV], complying 

with UL 1666. 

4. CATV Limited Rating: Type CATVX. 

2.8 COAXIAL CABLE HARDWARE 

A. Coaxial-Cable Connectors:  Type BNC, 75 ohms. 

2.14 IDENTIFICATION PRODUCTS 

A. Comply with UL 969 for a system of labeling materials, including label 

stocks, laminating adhesives, and inks used by label printers. 

2.15 SOURCE QUALITY CONTROL 

A. Testing Agency:  Engage a qualified testing agency to evaluate cables. 

B. Factory test UTP and optical fiber cables on reels according to TIA/EIA-

568-B.1. 

C. Factory test UTP cables according to TIA/EIA-568-B.2. 

D. Factory test multimode optical fiber cables according to TIA/EIA-526-14-

A and TIA/EIA-568-B.3. 

E. Factory sweep test coaxial cables at frequencies from 5 MHz to 1 GHz.  

Sweep test shall test the frequency response, or attenuation over 

frequency, of a cable by generating a voltage whose frequency is varied 

through the specified frequency range and graphing the results. 

F. Cable will be considered defective if it does not pass tests and 

inspections. 

G. Prepare test and inspection reports. 
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2.16 WIRE LUBRICATING COMPOUND 

A. Suitable for the wire insulation and conduit it is used with, and shall 

not harden or become adhesive. 

B. Shall not be used on wire for isolated type electrical power systems. 

2.17 FIREPROOFING TAPE 

A. The tape shall consist of a flexible, conformable fabric of organic 

composition coated one side with flame-retardant elastomer. 

B. The tape shall be self-extinguishing and shall not support combustion. 

It shall be arc-proof and fireproof. 

C. The tape shall not deteriorate when subjected to water, gases, salt 

water, sewage, or fungus and be resistant to sunlight and ultraviolet 

light. 

D. The finished application shall withstand a 200-ampere arc for not less 

than 30 seconds. 

E. Securing tape: Glass cloth electrical tape not less than 0.18 mm 

(7 mils) thick, and 19 mm (3/4 inch) wide. 

 

PART 3 - EXECUTION  

3.1 INSTALLATION OF CONDUCTORS AND CABLES 

A. Comply with NECA 1. 

B. General Requirements for Cabling: 

1. Comply with TIA/EIA-568-B.1. 

2. Comply with BICSI ITSIM, Ch. 6, "Cable Termination Practices." 

3. Install 110-style IDC termination hardware unless otherwise 

indicated. 

4. Terminate all conductors; no cable shall contain un-terminated 

elements.  Make terminations only at indicated outlets, terminals, 

and cross-connect and patch panels. 

5. Cables may not be spliced.  Secure and support cables at intervals 

not exceeding 30 inches (760 mm) and not more than 6 inches (150 mm) 

from cabinets, boxes, fittings, outlets, racks, frames, and 

terminals. 

6. Bundle, lace, and train conductors to terminal points without 

exceeding manufacturer's limitations on bending radii, but not less 

than radii specified in BICSI ITSIM, "Cabling Termination Practices" 

Chapter.  Install lacing bars and distribution spools. 

7. Do not install bruised, kinked, scored, deformed, or abraded cable.  

Do not splice cable between termination, tap, or junction points.  
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Remove and discard cable if damaged during installation and replace 

it with new cable. 

8. Cold-Weather Installation:  Bring cable to room temperature before 

dereeling.  Heat lamps shall not be used for heating. 

9. Pulling Cable:   

a. Comply with BICSI ITSIM, Ch. 4, "Pulling Cable."  Monitor cable 

pull tensions.  

b. Provide installation equipment that will prevent the cutting or 

abrasion of insulation during pulling of cables. 

c. Use ropes made of nonmetallic material for pulling feeders. 

d. Attach pulling lines for feeders by means of either woven basket 

grips or pulling eyes attached directly to the conductors, as 

approved by the Resident Engineer/COTR. 

e. Pull in multiple cables together in a single conduit. 

C. Splice cables and wires where necessary only in outlet boxes, junction 

boxes, or pull boxes.  

1. Splices and terminations shall be mechanically and electrically 

secure.  

2. Where the Government determines that unsatisfactory splices or 

terminations have been installed, remove the devices and install 

approved devices at no additional cost to the Government. 

D. Seal cable and wire entering a building from underground, between the 

wire and conduit where the cable exits the conduit, with a non-hardening 

approved compound. 

E. Unless otherwise specified in other sections install wiring and connect 

to equipment/devices to perform the required functions as shown and 

specified.  

F. Except where otherwise required, install a separate power supply circuit 

for each system so that malfunctions in any system will not affect other 

systems. 

G. Where separate power supply circuits are not shown, connect the systems 

to the nearest panel boards of suitable voltages, which are intended to 

supply such systems and have suitable spare circuit breakers or space 

for installation. 

H. Install a red warning indicator on the handle of the branch circuit 

breaker for the power supply circuit for each system to prevent 

accidental de-energizing of the systems. 

I. System voltages shall be 120 volts or lower where shown on the drawings 

or as required by the NEC. 
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J. UTP Cable Installation: 

1. Comply with TIA/EIA-568-B.2. 

2. Do not untwist UTP cables more than 1/2 inch (12 mm) from the point 

of termination to maintain cable geometry. 

K. Optical Fiber Cable Installation: 

1. Comply with TIA/EIA-568-B.3. 

2. Cable shall be terminated on connecting hardware that is rack or 

cabinet mounted. 

L. Open-Cable Installation: 

1. Install cabling with horizontal and vertical cable guides in 

telecommunications spaces with terminating hardware and 

interconnection equipment. 

2. Suspend copper cable not in a wireway or pathway a minimum of 8 

inches (200 mm) above ceilings by cable supports not more than [60 

inches (1525 mm)]  apart. 

3. Cable shall not be run through structural members or in contact with 

pipes, ducts, or other potentially damaging items. 

N. Outdoor Coaxial Cable Installation: 

1. Install outdoor connections in enclosures complying with NEMA 250, 

Type 4X.  Install corrosion-resistant connectors with properly 

designed O-rings to keep out moisture. 

2. Attach antenna lead-in cable to support structure at intervals not 

exceeding 36 inches (915 mm). 

O. Separation from EMI Sources: 

1. Comply with BICSI TDMM and TIA/EIA-569-A recommendations for 

separating unshielded copper voice and data communication cable from 

potential EMI sources, including electrical power lines and 

equipment. 

2. Separation between open communications cables or cables in 

nonmetallic raceways and unshielded power conductors and electrical 

equipment shall be as follows: 

a. Electrical Equipment Rating Less Than 2 kVA:  A minimum of 5 

inches (127 mm). 

b. Electrical Equipment Rating between 2 and 5 kVA:  A minimum of 12 

inches (300 mm). 

c. Electrical Equipment Rating More Than 5 kVA:  A minimum of 24 

inches (600 mm). 
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3. Separation between communications cables in grounded metallic 

raceways and unshielded power lines or electrical equipment shall be 

as follows: 

a. Electrical Equipment Rating Less Than 2 kVA:  A minimum of 2-1/2 

inches (64 mm). 

b. Electrical Equipment Rating between 2 and 5 kVA:  A minimum of 6 

inches (150 mm). 

c. Electrical Equipment Rating More Than 5 kVA:  A minimum of 12 

inches (300 mm). 

4. Separation between communications cables in grounded metallic 

raceways and power lines and electrical equipment located in grounded 

metallic conduits or enclosures shall be as follows: 

a. Electrical Equipment Rating Less Than 2 kVA:  No requirement. 

b. Electrical Equipment Rating between 2 and 5 kVA:  A minimum of 3 

inches (75 mm). 

c. Electrical Equipment Rating More Than 5 kVA:  A minimum of 6 

inches (150 mm). 

5. Separation between Cables and Electrical Motors and Transformers, 5 

kVA or HP and Larger:  A minimum of 48 inches (1200 mm). 

6. Separation between Cables and Fluorescent Fixtures:  A minimum of 5 

inches (127 mm). 

3.2 FIRE ALARM WIRING INSTALLATION 

A. Comply with NECA 1 and NFPA 72. 

B. Wiring Method:  Install wiring in metal raceway according to Division 28 

Section CONDUITS AND BACKBOXES FOR ELECTRICAL SYSTEMS." 

1. Install plenum cable in environmental air spaces, including plenum 

ceilings. 

2. Fire alarm circuits and equipment control wiring associated with the 

fire alarm system shall be installed in a dedicated raceway system.  

This system shall not be used for any other wire or cable. 

C. Wiring Method: 

1. Cables and raceways used for fire alarm circuits, and equipment 

control wiring associated with the fire alarm system, may not contain 

any other wire or cable. 

D. Wiring within Enclosures:  Separate power-limited and non-power-limited 

conductors as recommended by manufacturer.  Install conductors parallel 

with or at right angles to sides and back of the enclosure.  Bundle, 

lace, and train conductors to terminal points with no excess.  Connect 

conductors that are terminated, spliced, or interrupted in any enclosure 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

09-11 

CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY      28 05 13 - 12 

associated with the fire alarm system to terminal blocks.  Mark each 

terminal according to the system's wiring diagrams.  Make all 

connections with approved crimp-on terminal spade lugs, pressure-type 

terminal blocks, or plug connectors. 

E. Cable Taps:  Use numbered terminal strips in junction, pull, and outlet 

boxes, cabinets, or equipment enclosures where circuit connections are 

made. 

F. Color-Coding:  Color-code fire alarm conductors differently from the 

normal building power wiring.  Use one color-code for alarm circuit 

wiring and another for supervisory circuits.  Color-code audible alarm-

indicating circuits differently from alarm-initiating circuits.  Use 

different colors for visible alarm-indicating devices.  Paint fire alarm 

system junction boxes and covers red. 

G. Risers:  Install at least two vertical cable risers to serve the fire 

alarm system.  Separate risers in close proximity to each other with a 

minimum one-hour-rated wall, so the loss of one riser does not prevent 

the receipt or transmission of signals from other floors or zones. 

H. Wiring to Remote Alarm Transmitting Device:  1-inch (25-mm) conduit 

between the fire alarm control panel and the transmitter.  Install 

number of conductors and electrical supervision for connecting wiring as 

needed to suit monitoring function. 

3.3 CONTROL CIRCUIT CONDUCTORS 

A. Minimum Conductor Sizes: 

1. Class 1 remote-control and signal circuits, No. 14 AWG. 

2. Class 2 low-energy, remote-control and signal circuits, No. 16 AWG. 

3. Class 3 low-energy, remote-control, alarm and signal circuits, No. 12 

AWG. 

3.4 CONNECTIONS 

A. Comply with requirements in Division 28 Section, PHYSICAL ACCESS CONTROL 

for connecting, terminating, and identifying wires and cables. 

B. Comply with requirements in Division 28 Section "INTRUSION DETECTION" 

for connecting, terminating, and identifying wires and cables. 

C. Comply with requirements in Division 28 Section "VIDEO SURVEILLANCE" for 

connecting, terminating, and identifying wires and cables. 

D. Comply with requirements in Division 28 Section "ELECTRONIC PERSONAL 

PROTECTION SYSTEMS" for connecting, terminating, and identifying wires 

and cables. 

E. Comply with requirements in Division 28 Section "FIRE DETECTION AND 

ALARM" for connecting, terminating, and identifying wires and cables. 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

09-11 

CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND SECURITY      28 05 13 - 13 

3.5 FIRESTOPPING 

A. Comply with requirements in Division 07 Section "PENETRATION 

FIRESTOPPING." 

B. Comply with TIA/EIA-569-A, "Firestopping" Annex A. 

C. Comply with BICSI TDMM, "Firestopping Systems" Article. 

3.6 GROUNDING 

A. For communications wiring, comply with ANSI-J-STD-607-A and with BICSI 

TDMM, "Grounding, Bonding, and Electrical Protection" Chapter. 

B. For low-voltage wiring and cabling, comply with requirements in Division 

28 Section "GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND SECURITY." 

3.7 IDENTIFICATION 

A. Identify system components, wiring, and cabling complying with TIA/EIA-

606-A.   

B. Install a permanent wire marker on each wire at each termination. 

C. Identifying numbers and letters on the wire markers shall correspond to 

those on the wiring diagrams used for installing the systems. 

D. Wire markers shall retain their markings after cleaning. 

E. In each handhole, install embossed brass tags to identify the system 

served and function. 

3.8 FIELD QUALITY CONTROL 

A. Testing Agency:  Engage a qualified testing agency to perform tests and 

inspections. 

B. Perform tests and inspections. 

C. Tests and Inspections: 

1. Visually inspect UTP and optical fiber cable jacket materials for UL 

or third-party certification markings.  Inspect cabling terminations 

to confirm color-coding for pin assignments, and inspect cabling 

connections to confirm compliance with TIA/EIA-568-B.1. 

2. Visually inspect cable placement, cable termination, grounding and 

bonding, equipment and patch cords, and labeling of all components. 

3. Test UTP cabling for DC loop resistance, shorts, opens, intermittent 

faults, and polarity between conductors.  Test operation of shorting 

bars in connection blocks.  Test cables after termination but not 

cross connection. 

a. Test instruments shall meet or exceed applicable requirements in 

TIA/EIA-568-B.2.  Perform tests with a tester that complies with 

performance requirements in "Test Instruments (Normative)" Annex, 

complying with measurement accuracy specified in "Measurement 

Accuracy (Informative)" Annex.  Use only test cords and adapters 
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that are qualified by test equipment manufacturer for channel or 

link test configuration. 

4. Optical Fiber Cable Tests: 

a. Test instruments shall meet or exceed applicable requirements in 

TIA/EIA-568-B.1.  Use only test cords and adapters that are 

qualified by test equipment manufacturer for channel or link test 

configuration. 

b. Link End-to-End Attenuation Tests: 

1) Multimode Link Measurements:  Test at 850 or 1300 nm in 1 

direction according to TIA/EIA-526-14-A, Method B, One 

Reference Jumper. 

2) Attenuation test results for links shall be less than 2.0 dB.  

Attenuation test results shall be less than that calculated 

according to equation in TIA/EIA-568-B.1. 

5. Coaxial Cable Tests:  Comply with requirements in Division 27 Section 

"Master Antenna Television System." 

D. Document data for each measurement.  Print data for submittals in a 

summary report that is formatted using Table 10.1 in BICSI TDMM as a 

guide, or transfer the data from the instrument to the computer, save as 

text files, print, and submit. 

E. End-to-end cabling will be considered defective if it does not pass 

tests and inspections. 

F. Prepare test and inspection reports. 

3.9 EXISITNG WIRING 

A. Unless specifically indicated on the plans, existing wiring shall not be 

reused for the new installation. Only wiring that conforms to the 

specifications and applicable codes may be reused. If existing wiring 

does not meet these requirements, existing wiring may not be reused and 

new wires shall be installed. 

- - - E N D - - - 
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SECTION 28 05 26 
GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND SECURITY 

 
PART 1 - GENERAL 

1.1 DESCRIPTION  

A. This section specifies the finishing, installation, connection, testing 

and certification of the grounding and bonding required for a fully 

functional Electronic Safety and Security (ESS) system.  

B. “Grounding electrode system” refers to all electrodes required by NEC, 

as well as including made, supplementary, grounding electrodes. 

C. The terms “connect” and “bond” are used interchangeably in this 

specification and have the same meaning 

1.2 RELATED WORK  

  
A. Section 01 00 00 - GENERAL REQUIREMENTS. For General Requirements. 

C. Section 28 05 00 - REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY 

INSTALLATIONS. For general electrical requirements, quality assurance, 

coordination, and project conditions that are common to more than one 

section in Division 28.    

D. Section 28 05 13 - CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for low voltage power and lighting wiring.   

1.3 SUBMITTALS 

A. Submit in accordance with Section 28 05 00, COMMON WORK RESULTS FOR 

ELECTRONIC SAFETY AND SECURITY.  

B. Shop Drawings:  

1. Clearly present enough information to determine compliance with 

drawings and specifications. 

2. Include the location of system grounding electrode connections and 

the routing of aboveground and underground grounding electrode 

conductors.  

C. Test Reports: Provide certified test reports of ground resistance.  

D. Certifications: Two weeks prior to final inspection, submit four copies 

of the following to the COR : 

1. Certification that the materials and installation are in accordance 

with the drawings and specifications. 

2. Certification by the contractor that the complete installation has 

been properly installed and tested.  
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1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only.  

B. American Society for Testing and Materials (ASTM): 

B1-07...................Standard Specification for Hard-Drawn Copper 

Wire 

B3-07...................Standard Specification for Soft or Annealed 

Copper Wire 

B8-04...................Standard Specification for Concentric-Lay-

Stranded Copper Conductors, Hard, Medium-Hard, 

or Soft 

C. Institute of Electrical and Electronics Engineers, Inc. (IEEE): 

81-1983.................IEEE Guide for Measuring Earth Resistivity, 

Ground Impedance, and Earth Surface Potentials 

of a Ground System 

C2-07...................National Electrical Safety Code 

D. National Fire Protection Association (NFPA):  

70-11...................National Electrical Code (NEC)  

99-2005.................Health Care Facilities 

E. Underwriters Laboratories, Inc. (UL):  

44-05 ..................Thermoset-Insulated Wires and Cables 

83-08 ..................Thermoplastic-Insulated Wires and Cables 

467-07 .................Grounding and Bonding Equipment  

486A-486B-03 ...........Wire Connectors  

PART 2 - PRODUCTS  

2.1 GROUNDING AND BONDING CONDUCTORS  

A. Equipment grounding conductors shall be UL 83 insulated stranded 

copper, except that sizes 6 mm² (10 AWG) and smaller shall be solid 

copper. Insulation color shall be continuous green for all equipment 

grounding conductors, except that wire sizes 25 mm² (4 AWG) and larger 

shall be permitted to be identified per NEC. 

B. Bonding conductors shall be ASTM B8 bare stranded copper, except that 

sizes 6 mm² (10 AWG) and smaller shall be ASTM B1 solid bare copper 

wire.  
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2.3 SPLICES AND TERMINATION COMPONENTS 

A. Components shall meet or exceed UL 467 and be clearly marked with the 

manufacturer, catalog number, and permitted conductor size(s).2.4 

ground connections 

B. Listed and labeled by an NRTL acceptable to authorities having 

jurisdiction for applications in which used and for specific types, 

sizes, and combinations of conductors and other items connected.  

C. Below Grade: Exothermic-welded type connectors.  

D. Above Grade: 

1. Bonding Jumpers: Compression-type connectors, using zinc-plated 

fasteners and external tooth lockwashers. 

2. Connection to Building Steel: Exothermic-welded type connectors. 

3. Ground Busbars: Two-hole compression type lugs, using tin-plated 

copper or copper alloy bolts and nuts. 

4. Rack and Cabinet Ground Bars: One-hole compression-type lugs, using 

zinc-plated or copper alloy fasteners. 

5. Bolted Connectors for Conductors and Pipes:  Copper or copper alloy, 

pressure type with at least two bolts. 

a) Pipe Connectors:  Clamp type, sized for pipe. 

6. Welded Connectors:  Exothermic-welding kits of types recommended by 

kit manufacturer for materials being joined and installation 

conditions. 

2.4 EQUIPMENT RACK AND CABINET GROUND BARS 

A. Provide solid copper ground bars designed for mounting on the framework 

of open or cabinet-enclosed equipment racks with minimum dimensions of 

4 mm thick by 19 mm wide (3/8 inch x ¾ inch). 

2.5 GROUND TERMINAL BLOCKS 

A. At any equipment mounting location (e.g., backboards and hinged cover 

enclosures) where rack-type ground bars cannot be mounted, provide 

screw lug-type terminal blocks. 

 
2.6 SPLICE CASE GROUND ACCESSORIES 

A. Splice case grounding and bonding accessories shall be supplied by the 

splice case manufacturer when available. Otherwise, use 16 mm² (6 AWG) 

insulated ground wire with shield bonding connectors. 
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PART 3 - EXECUTION  

3.1 GENERAL  

A. Ground in accordance with the NEC, as shown on drawings, and as 

specified herein.  

B. System Grounding:  

1. Secondary service neutrals: Ground at the supply side of the 

secondary disconnecting means and at the related transformers.  

2. Separately derived systems (transformers downstream from the service 

entrance): Ground the secondary neutral.  

 
C. Equipment Grounding: Metallic structures, including ductwork and 

building steel, enclosures, raceways, junction boxes, outlet boxes, 

cabinets, machine frames, and other conductive items in close proximity 

with electrical circuits, shall be bonded and grounded.  

3.2 INACCESSIBLE GROUNDING CONNECTIONS 

A. Make grounding connections, which are buried or otherwise normally 

inaccessible (except connections for which periodic testing access is 

required) by exothermic weld. 

3.3 CORROSION INHIBITORS 

A. When making ground and ground bonding connections, apply a corrosion 

inhibitor to all contact surfaces.  Use corrosion inhibitor appropriate 

for protecting a connection between the metals used. 

3.4 CONDUCTIVE PIPING  

A. Bond all conductive piping systems, interior and exterior, to the 

building to the grounding electrode system. Bonding connections shall 

be made as close as practical to the equipment ground bus.  

3.6 WIREWAY GROUNDING 

A. Ground and Bond Metallic Wireway Systems as follows: 

1. Bond the metallic structures of wireway to provide 100 percent 

electrical continuity throughout the wireway system by connecting a 

16 mm² (6 AWG) bonding jumper at all intermediate metallic 

enclosures and across all section junctions. 

2. Install insulated 16 mm² (6 AWG) bonding jumpers between the wireway 

system bonded as required in paragraph 1 above, and the closest 

building ground at each end and approximately every 16 meters (50 

feet). 
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3. Use insulated 16 mm² (6 AWG) bonding jumpers to ground or bond 

metallic wireway at each end at all intermediate metallic enclosures 

and cross all section junctions. 

4. Use insulated 16 mm² (6 AWG) bonding jumpers to ground cable tray to 

column-mounted building ground plates (pads) at each end and 

approximately every 15 meters. 

3.9 GROUND RESISTANCE  

A. Grounding system resistance to ground shall not exceed 5 ohms. Make any 

modifications or additions to the grounding electrode system necessary 

for compliance without additional cost to the Government. Final tests 

shall ensure that this requirement is met. 

B. Resistance of the grounding electrode system shall be measured using a 

four-terminal fall-of-potential method as defined in IEEE 81. Ground 

resistance measurements shall be made before the electrical 

distribution system is energized and shall be made in normally dry 

conditions not fewer than 48 hours after the last rainfall. Resistance 

measurements of separate grounding electrode systems shall be made 

before the systems are bonded together below grade. The combined 

resistance of separate systems may be used to meet the required 

resistance, but the specified number of electrodes must still be 

provided. 

C. Services at power company interface points shall comply with the power 

company ground resistance requirements.  

D.  

3.12 LABELING 

A. Comply with requirements in Division 26 Section "ELECTRICAL 

IDENTIFICATION" Article for instruction signs.  The label or its text 

shall be green. 

B. Install labels at the telecommunications bonding conductor and 

grounding equalizer. 

1. Label Text:  "If this connector or cable is loose or if it must be 

removed for any reason, notify the facility manager."  

3.13 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Tests and Inspections: 

1. After installing grounding system but before permanent electrical 

circuits have been energized, test for compliance with requirements. 
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2. Inspect physical and mechanical condition.  Verify tightness of 

accessible, bolted, electrical connections with a calibrated torque 

wrench according to manufacturer's written instructions. 

3. Test completed grounding system at each location where a maximum 

ground-resistance level is specified, at service disconnect 

enclosure grounding terminal at individual ground rods.  Make tests 

at ground rods before any conductors are connected. 

a. Measure ground resistance no fewer than two full days after last 

trace of precipitation and without soil being moistened by any 

means other than natural drainage or seepage and without chemical 

treatment or other artificial means of reducing natural ground 

resistance. 

b. Perform tests by fall-of-potential method according to IEEE 81. 

C. Grounding system will be considered defective if it does not pass tests 

and inspections. 

D. Prepare test and inspection reports. 

E. Report measured ground resistances that exceed the following values: 

1. Power Distribution Units or Panel boards Serving Electronic 

Equipment:  3 ohm(s). 

2. Manhole Grounds:  10 ohms. 

F. Excessive Ground Resistance:  If resistance to ground exceeds specified 

values, notify Architect promptly and include recommendations to reduce 

ground resistance. 

- - - E N D - - - 
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SECTION 28 05 28.33 
CONDUITS AND BACKBOXES FOR ELECTRONIC SAFETY AND SECURITY 

 
PART 1 - GENERAL 

1.1 DESCRIPTION  

A. This section specifies the finishing, installation, connection, testing 

certification of the conduit, fittings, and boxes to form a complete, 

coordinated, raceway system(s).  Conduits and when approved separate UL 

Certified and Listed partitioned telecommunications raceways are 

required for a fully functional Electronic Safety and Security (ESS) 

system. Raceways are required for all electronic safety and security 

cabling unless shown or specified otherwise. 

B. Definitions: The term conduit, as used in this specification, shall mean 

any or all of the raceway types specified. 

1.2 RELATED WORK 

A. Section 01 00 00 - GENERAL REQUIREMENTS. For General Requirements.   

C. Section 07 84 00 - FIRESTOPPING. Requirements for sealing around 

penetrations to maintain the integrity of fire rated construction.   

E. Section 07 92 00 - JOINT SEALANTS. Requirements for sealing around 

conduit penetrations through the building envelope to prevent moisture 

migration into the building.   

F. Section 09 91 00 - PAINTING. Requirements for identification and 

painting of conduit and other devices.   

G. Section 28 05 00 - COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND 

SECURITY.  For general electrical requirements, general arrangement of 

the contract documents, coordination, quality assurance, project 

conditions, equipment and materials, and items that is common to more 

than one section of Division 28.   

H. Section 28 05 26 - GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for personnel safety and to provide a low 

impedance path for possible ground fault currents.   

J. Section 31 20 00 - EARTH MOVING. For bedding of conduits. 

 

1.3 DEFINITIONS 

A. EMT: Electrical metallic tubing. 

B. ENT: Electrical nonmetallic tubing. 

D. FMC: Flexible metal conduit. 

E. IMC: Intermediate metal conduit. 

F. LFMC: Liquidtight flexible metal conduit. 
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G. LFNC: Liquidtight flexible nonmetallic conduit. 

I. RNC: Rigid nonmetallic conduit. 

1.4 QUALITY ASSURANCE 

A. Refer to Paragraph 1.4 Quality Assurance, in Section 28 05 00, COMMON 

WORK RESULTS FOR ELECTRONIC SAFETY AND SECURITY. 

1.5 SUBMITTALS 

A. Submit in accordance with Section 28 05 00, COMMON WORK RESULTS FOR 

ELECTRONIC SAFETY AND SECURITY and Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA, AND SAMPLES. Furnish the following: 

B. Shop Drawings: 

1. Size and location of main feeders;  

2. Size and location of panels and pull boxes 

3. Layout of required conduit penetrations through structural elements. 

4. The specific item proposed and its area of application shall be 

identified on the catalog cuts.  

C. Certification: Prior to final inspection, deliver to the COR  four 

copies of the certification that the material is in accordance with the 

drawings and specifications and has been properly installed. 

D. Completed System Readiness Checklists provided by the Commissioning 

Agent and completed by the contractor, signed by a qualified technician 

and dated on the date of completion, in accordance with the requirements 

of Section 28 08 00 COMMISSIONING OF ELECTRONIC SAFETY AND SECURITY 

SYSTEMS. 

E. Product Data:  For surface raceways, wireways and fittings, floor boxes, 

hinged-cover enclosures, and cabinets. 

F. Shop Drawings:  For the following raceway components.  Include plans, 

elevations, sections, details, and attachments to other work. 

2. Handholes and boxes for underground wiring, including the following: 

a. Duct entry provisions, including locations and duct sizes. 

b. Frame and cover design. 

c. Grounding details. 

d. Dimensioned locations of cable rack inserts, and pulling-in and 

lifting irons. 

e. Joint details. 

G. Coordination Drawings:  Conduit routing plans, drawn to scale, on which 

the following items are shown and coordinated with each other, based on 

input from installers of the items involved: 

1. Structural members in the paths of conduit groups with common 

supports. 
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2. HVAC and plumbing items and architectural features in the paths of 

conduit groups with common supports. 

I. Source quality-control test reports. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by the basic 

designation only. 

B. National Electrical Manufacturers Association (NEMA): 

TC-3-04.................PVC Fittings for Use with Rigid PVC Conduit and 

Tubing 

FB1-07..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 

C. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

D. Underwriters Laboratories, Inc. (UL): 

1-05....................Flexible Metal Conduit  

5-04....................Surface Metal Raceway and Fittings 

6-07....................Rigid Metal Conduit 

50-07...................Enclosures for Electrical Equipment 

360-09..................Liquid-Tight Flexible Steel Conduit 

467-07..................Grounding and Bonding Equipment 

514A-04.................Metallic Outlet Boxes 

514B-04.................Fittings for Cable and Conduit 

514C-02.................Nonmetallic Outlet Boxes, Flush-Device Boxes and 

Covers  

651-05..................Schedule 40 and 80 Rigid PVC Conduit 

651A-07.................Type EB and A Rigid PVC Conduit and HDPE Conduit 

797-07..................Electrical Metallic Tubing 

1242-06.................Intermediate Metal Conduit 

 

PART 2 - PRODUCTS 

2.1 GENERAL 

 
A. Conduit Size: In accordance with the NEC, but not less than 20 mm (3/4 

inch) unless otherwise shown.  

2.2.CONDUIT  

A. Rigid galvanized steel: Shall Conform to UL 6, ANSI C80.1. 
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C. Rigid intermediate steel conduit (IMC): Shall Conform to UL 1242, ANSI 

C80.6. 

D. Electrical metallic tubing (EMT): Shall Conform to UL 797, ANSI C80.3. 

Maximum size not to exceed 105 mm (4 inches) and shall be permitted only 

with cable rated 600 volts or less. 

E. Flexible galvanized steel conduit: Shall Conform to UL 1. 

F. Liquid-tight flexible metal conduit: Shall Conform to UL 360. 

G. Direct burial plastic conduit: Shall conform to UL 651 and UL 651A, 

heavy wall PVC or high density polyethylene (PE). 

2.3.WIREWAYS AND RACEWAYS 

A. Surface metal raceway: Shall Conform to UL 5. 

2.4.CONDUIT FITTINGS  

A. Rigid steel and IMC conduit fittings:  

1. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA FB1. 

2. Standard threaded couplings, locknuts, bushings, and elbows: Only 

steel or malleable iron materials are acceptable. Integral 

retractable type IMC couplings are also acceptable. 

3. Locknuts: Bonding type with sharp edges for digging into the metal 

wall of an enclosure. 

4. Bushings: Metallic insulating type, consisting of an insulating 

insert molded or locked into the metallic body of the fitting. 

Bushings made entirely of metal or nonmetallic material are not 

permitted. 

5. Erickson (union-type) and set screw type couplings: Approved for use 

in concrete are permitted for use to complete a conduit run where 

conduit is installed in concrete. Use set screws of case hardened 

steel with hex head and cup point to firmly seat in conduit wall for 

positive ground. Tightening of set screws with pliers is prohibited. 

6. Sealing fittings: Threaded cast iron type. Use continuous drain type 

sealing fittings to prevent passage of water vapor. In concealed 

work, install fittings in flush steel boxes with blank cover plates 

having the same finishes as that of other electrical plates in the 

room. 

C. Electrical metallic tubing fittings:  

1. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA FB1. 

2. Only steel or malleable iron materials are acceptable. 

3. Couplings and connectors: Concrete tight and rain tight, with 

connectors having insulated throats. Use gland and ring compression 

type couplings and connectors for conduit sizes 50 mm (2 inches) and 
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smaller. Use set screw type couplings with four set screws each for 

conduit sizes over 50 mm (2 inches). Use set screws of case-hardened 

steel with hex head and cup point to firmly seat in wall of conduit 

for positive grounding. 

4. Indent type connectors or couplings are prohibited. 

5. Die-cast or pressure-cast zinc-alloy fittings or fittings made of 

"pot metal" are prohibited. 

D. Flexible steel conduit fittings: 

1. Conform to UL 514B. Only steel or malleable iron materials are 

acceptable. 

2. Clamp type, with insulated throat. 

E. Liquid-tight flexible metal conduit fittings: 

1. Fittings shall meet the requirements of UL 514B and ANSI/ NEMA FB1. 

2. Only steel or malleable iron materials are acceptable. 

3. Fittings must incorporate a threaded grounding cone, a steel or 

plastic compression ring, and a gland for tightening. Connectors 

shall have insulated throats. 

F. Direct burial plastic conduit fittings:  

1. Fittings shall meet the requirements of UL 514C and NEMA TC3. 

2. As recommended by the conduit manufacturer. 

G. Surface metal raceway fittings: As recommended by the raceway 

manufacturer. 

H. Expansion and deflection couplings: 

1. Conform to UL 467 and UL 514B. 

2. Accommodate, 19 mm (0.75 inch) deflection, expansion, or contraction 

in any direction, and allow 30 degree angular deflections. 

3. Include internal flexible metal braid sized to guarantee conduit 

ground continuity and fault currents in accordance with UL 467, and 

the NEC code tables for ground conductors. 

4. Jacket: Flexible, corrosion-resistant, watertight, moisture and heat 

resistant molded rubber material with stainless steel jacket clamps. 

2.5 CONDUIT SUPPORTS 

A. Parts and hardware: Zinc-coat or provide equivalent corrosion 

protection. 

B. Individual Conduit Hangers: Designed for the purpose, having a 

pre-assembled closure bolt and nut, and provisions for receiving a 

hanger rod. 
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C. Multiple conduit (trapeze) hangers: Not less than 38 mm by 38 mm (1-1/2 

by 1-1/2 inch), 12 gage steel, cold formed, lipped channels; with not 

less than 9 mm (3/8 inch) diameter steel hanger rods. 

D. Solid Masonry and Concrete Anchors: Self-drilling expansion shields, or 

machine bolt expansion. 

2.6 OUTLET, JUNCTION, AND PULL BOXES 

A. UL-50 and UL-514A. 

B. Cast metal where required by the NEC or shown, and equipped with 

rustproof boxes. 

C. Nonmetallic Outlet and Device Boxes:  NEMA OS 2. 

D. Metal Floor Boxes:  Cast or sheet metal, semi-adjustable, rectangular. 

E. Sheet metal boxes: Galvanized steel, except where otherwise shown. 

F. Flush mounted wall or ceiling boxes shall be installed with raised 

covers so that front face of raised cover is flush with the wall. 

Surface mounted wall or ceiling boxes shall be installed with surface 

style flat or raised covers. 

2.7 CABINETS 

A. NEMA 250, Type 1, galvanized-steel box with removable interior panel and 

removable front, finished inside and out with manufacturer's standard 

enamel. 

B. Hinged door in front cover with flush latch and concealed hinge. 

C. Key latch to match panelboards. 

D. Metal barriers to separate wiring of different systems and voltage. 

E. Accessory feet where required for freestanding equipment. 

2.8 WIREWAYS  

A. Equip with hinged covers, except where removable covers are shown. 

2.9 WARNING TAPE 

A. Standard, 4-Mil polyethylene 76 mm (3 inches) wide tape non-detectable 

type, red with black letters, and imprinted with “CAUTION BURIED 

ELECTRONIC SAFETY AND SECURITY CABLE BELOW”. 

2.10 HANDHOLES AND BOXES FOR EXTERIOR UNDERGROUND WIRING 

A. Description:  Comply with SCTE 77.  

1. Color of Frame and Cover:  Gray. 

2. Configuration:  Units shall be designed for flush burial and have 

closed bottom, unless otherwise indicated. 

3. Cover:  Weatherproof, secured by tamper-resistant locking devices and 

having structural load rating consistent with enclosure. 

4. Cover Finish:  Nonskid finish shall have a minimum coefficient of 

friction of 0.50. 
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5. Cover Legend:  Molded lettering, as indicated for each service. 6.

 Conduit Entrance Provisions:  Conduit-terminating fittings shall 

mate with entering ducts for secure, fixed installation in enclosure 

wall. 

7. Handholes 300 mm wide by 600 mm long (2 inches wide by 24 inches 

long)  and larger shall have inserts for cable racks and pulling-in 

irons installed before concrete is poured. 

B. Polymer-Concrete Handholes and Boxes with Polymer-Concrete Cover:  

Molded of sand and aggregate, bound together with polymer resin, and 

reinforced with steel or fiberglass or a combination of the two. 

C. Fiberglass Handholes and Boxes with Polymer-Concrete Frame and Cover:  

Sheet-molded, fiberglass-reinforced, polyester-resin enclosure joined to 

polymer-concrete top ring or frame. 

2.11 SLEEVES FOR RACEWAYS 

A. Steel Pipe Sleeves:  ASTM A 53/A 53M, Type E, Grade B, Schedule 40, 

galvanized steel, plain ends. 

B. Cast-Iron Pipe Sleeves: Cast or fabricated "wall pipe," equivalent to 

ductile-iron pressure pipe, with plain ends and integral waterstop, 

unless otherwise indicated. 

C. Sleeves for Rectangular Openings:  Galvanized sheet steel with minimum 

0.052- or 0.138-inch (1.3- or 3.5-mm) thickness as indicated and of 

length to suit application. 

D. Coordinate sleeve selection and application with selection and 

application of firestopping specified in Division 07 84 00 

"FIRESTOPPING." 

2.13 GROUT 

A. Nonmetallic, Shrinkage-Resistant Grout:  ASTM C 1107, factory-packaged, 

nonmetallic aggregate grout, noncorrosive, nonstaining, mixed with water 

to consistency suitable for application and a 30-minute working time.  

 

PART 3 - EXECUTION 

3.1 PENETRATIONS 

A. Cutting or Holes: 

1. Locate holes in advance where they are proposed in the structural 

sections such as ribs or beams. Obtain the approval of the COR  prior 

to drilling through structural sections. 

2. Cut holes through concrete and masonry in new and existing structures 

with a diamond core drill or concrete saw. Pneumatic hammer, impact 
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electric, hand or manual hammer type drills are not allowed, except 

where permitted by the COR  as required by limited working space. 

B. Fire Stop: Where conduits, wireways, and other electronic safety and 

security raceways pass through fire partitions, fire walls, smoke 

partitions, or floors, install a fire stop that provides an effective 

barrier against the spread of fire, smoke and gases as specified in 

Section 07 84 00, FIRESTOPPING, with rock wool fiber or silicone foam 

sealant only. Completely fill and seal clearances between raceways and 

openings with the fire stop material. 

C. Waterproofing: At floor, exterior wall, and roof conduit penetrations, 

completely seal clearances around the conduit and make watertight as 

specified in Section 07 92 00, “JOINT SEALANTS”. 

3.2 INSTALLATION, GENERAL 

A. Install conduit as follows: 

1. In complete runs before pulling in cables or wires. 

2. Flattened, dented, or deformed conduit is not permitted. Remove and 

replace the damaged conduits with new undamaged material. 

3. Assure conduit installation does not encroach into the ceiling height 

head room, walkways, or doorways. 

4. Cut square with a hacksaw, ream, remove burrs, and draw up tight. 

5. Mechanically continuous. 

6. Independently support conduit at 2.4 m (8 foot) on center. Do not use 

other supports i.e., (suspended ceilings, suspended ceiling 

supporting members, lighting fixtures, conduits, mechanical piping, 

or mechanical ducts). 

7. Support within 300 mm (12 inches) of changes of direction, and within 

300 mm (12 inches) of each enclosure to which connected. 

8. Close ends of empty conduit with plugs or caps at the rough-in stage 

to prevent entry of debris, until wires are pulled in. 

9. Conduit installations under fume and vent hoods are prohibited. 

10. Secure conduits to cabinets, junction boxes, pull boxes and outlet 

boxes with bonding type locknuts. For rigid and IMC conduit 

installations, provide a locknut on the inside of the enclosure, made 

up wrench tight. Do not make conduit connections to junction box 

covers. 

11. Flashing of penetrations of the roof membrane is specified in Section 

07 60 00, “FLASHING AND SHEET METAL”. 

12. Do not use aluminum conduits in wet locations. 



CLEMENT J. ZABLOCKI VAMC                               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118    

09-11 

Conduits AND BACKBOXES FOR ELECTRONIC SAFETY AND SECURITY     28 05 28.33 - 9 

13. Unless otherwise indicated on the drawings or specified herein, all 

conduits shall be installed concealed within finished walls, floors 

and ceilings.  

B. Conduit Bends: 

1. Make bends with standard conduit bending machines. 

2. Conduit hickey may be used for slight offsets, and for straightening 

stubbed out conduits. 

3. Bending of conduits with a pipe tee or vise is prohibited. 

C. Layout and Homeruns: 

1. Install conduit with wiring, including homeruns, as shown. 

2. Deviations: Make only where necessary to avoid interferences and only 

after drawings showing the proposed deviations have been submitted 

approved by the Resident Engineer/COTR. 

D. Fire Alarm: 

1. Fire alarm conduit shall be painted red (a red “top-coated” conduit 

from the conduit manufacturer may be used in lieu of painted conduit) 

in accordance with the requirements of Section 28 31 00, “FIRE 

DETECTION AND ALARM”.  

3.3 CONCEALED WORK INSTALLATION  

A. In Concrete: 

1. Conduit: Rigid steel, IMC or EMT. Do not install EMT in concrete 

slabs that are in contact with soil, gravel or vapor barriers. 

2. Align and run conduit in direct lines. 

3. Install conduit through concrete beams only when the following 

occurs: 

a. Where shown on the structural drawings. 

b. As approved by the Resident Engineer/COTR prior to construction, 

and after submittal of drawing showing location, size, and 

position of each penetration. 

4. Installation of conduit in concrete that is less than 75 mm (3 inch) 

thick is prohibited. 

a. Conduit outside diameter larger than 1/3 of the slab thickness is 

prohibited. 

b. Space between conduits in slabs: Approximately six conduit 

diameters apart, except one conduit diameter at conduit crossings.  

c. Install conduits approximately in the center of the slab so that 

there will be a minimum of 19 mm (3/4 inch) of concrete around the 

conduits. 
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5. Make couplings and connections watertight. Use thread compounds that 

are UL approved conductive type to insure low resistance ground 

continuity through the conduits. Tightening set screws with pliers is 

prohibited. 

B. Furred or Suspended Ceilings and in Walls: 

1. Conduit for conductors above 600 volts: 

a. Rigid steel or rigid aluminum. 

b. Aluminum conduit mixed indiscriminately with other types in the 

same system is prohibited. 

2. Conduit for conductors 600 volts and below: 

a. Rigid steel, IMC, rigid aluminum, or EMT. Different type conduits 

mixed indiscriminately in the same system is prohibited. 

3. Align and run conduit parallel or perpendicular to the building 

lines. 

4. Connect recessed lighting fixtures to conduit runs with maximum 1800 

mm (6 feet) of flexible metal conduit extending from a junction box 

to the fixture. 

5. Tightening set screws with pliers is prohibited. 

3.4 EXPOSED WORK INSTALLATION 

A. Unless otherwise indicated on the drawings, exposed conduit is only 

permitted in mechanical and electrical rooms. 

B. Conduit for Conductors 600 volts and below: 

1. Rigid steel, IMC, rigid aluminum, or EMT. Different type of conduits 

mixed indiscriminately in the system is prohibited. 

C. Align and run conduit parallel or perpendicular to the building lines. 

D. Install horizontal runs close to the ceiling or beams and secure with 

conduit straps. 

E. Support horizontal or vertical runs at not over 2400 mm (eight foot) 

intervals. 

F. Surface metal raceways: Use only where shown. 

G. Painting: 

1. Paint exposed conduit as specified in Section09 91 00, “PAINTING”. 

2. Paint all conduits containing cables rated over 600 volts safety 

orange. Refer to Section 09 91 00, “PAINTING” for preparation, paint 

type, and exact color. In addition, paint legends, using 50 mm (two 

inch) high black numerals and letters, showing the cable voltage 

rating. Provide legends where conduits pass through walls and floors 

and at maximum 6000 mm (20 foot) intervals in between. 
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3.5 EXPANSION JOINTS 

A. Conduits 75 mm (3 inches) and larger, that are secured to the building 

structure on opposite sides of a building expansion joint, require 

expansion and deflection couplings. Install the couplings in accordance 

with the manufacturer's recommendations. 

B. Provide conduits smaller than 75 mm (3 inches) with junction boxes on 

both sides of the expansion joint. Connect conduits to junction boxes 

with sufficient slack of flexible conduit to produce 125 mm (5 inch) 

vertical drop midway between the ends. Flexible conduit shall have a 

copper green ground bonding jumper installed. In lieu of this flexible 

conduit, expansion and deflection couplings as specified above for 375 

mm (15 inches) and larger conduits are acceptable. 

C. Install expansion and deflection couplings where shown. 

3.6 CONDUIT SUPPORTS, INSTALLATION  

A. Safe working load shall not exceed 1/4 of proof test load of fastening 

devices. 

B. Use pipe straps or individual conduit hangers for supporting individual 

conduits. Maximum distance between supports is 2.5 m (8 foot) on center. 

C. Support multiple conduit runs with trapeze hangers. Use trapeze hangers 

that are designed to support a load equal to or greater than the sum of 

the weights of the conduits, wires, hanger itself, and 90 kg (200 

pounds). Attach each conduit with U-bolts or other approved fasteners. 

D. Support conduit independently of junction boxes, pull boxes, fixtures, 

suspended ceiling T-bars, angle supports, and similar items. 

E. Fasteners and Supports in Solid Masonry and Concrete: 

1. New Construction: Use steel or malleable iron concrete inserts set in 

place prior to placing the concrete. 

2. Existing Construction: 

a. Steel expansion anchors not less than 6 mm (1/4 inch) bolt size 

and not less than 28 mm (1-1/8 inch) embedment. 

b. Power set fasteners not less than 6 mm (1/4 inch) diameter with 

depth of penetration not less than 75 mm (3 inches). 

c. Use vibration and shock resistant anchors and fasteners for 

attaching to concrete ceilings. 

F. Hollow Masonry: Toggle bolts are permitted.  

G. Bolts supported only by plaster or gypsum wallboard are not acceptable. 

H. Metal Structures: Use machine screw fasteners or other devices 

specifically designed and approved for the application. 
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I. Attachment by wood plugs, rawl plug, plastic, lead or soft metal 

anchors, or wood blocking and bolts supported only by plaster is 

prohibited. 

J. Chain, wire, or perforated strap shall not be used to support or fasten 

conduit. 

K. Spring steel type supports or fasteners are prohibited for all uses 

except: Horizontal and vertical supports/fasteners within walls. 

L. Vertical Supports: Vertical conduit runs shall have riser clamps and 

supports in accordance with the NEC and as shown. Provide supports for 

cable and wire with fittings that include internal wedges and retaining 

collars. 

3.7 BOX INSTALLATION  

A. Boxes for Concealed Conduits: 

1. Flush mounted. 

2. Provide raised covers for boxes to suit the wall or ceiling, 

construction and finish. 

B. In addition to boxes shown, install additional boxes where needed to 

prevent damage to cables and wires during pulling in operations.  

C. Remove only knockouts as required and plug unused openings.  Use 

threaded plugs for cast metal boxes and snap-in metal covers for sheet 

metal boxes. 

D. Outlet boxes in the same wall mounted back-to-back are prohibited. A 

minimum 600 mm (24 inch), center-to-center lateral spacing shall be 

maintained between boxes).  

E. Minimum size of outlet boxes for ground fault interrupter (GFI) 

receptacles is 100 mm (4 inches) square by 55 mm (2-1/8 inches) deep, 

with device covers for the wall material and thickness involved. 

F. Stencil or install phenolic nameplates on covers of the boxes identified 

on riser diagrams; for example "SIG-FA JB No. 1".  

G. On all Branch Circuit junction box covers, identify the circuits with 

black marker. 

3.8 ELECTRONIC SAFETY AND SECURITY CONDUIT 

A. Install the electronic safety and security raceway system as shown on 

drawings. 

B. Minimum conduit size of 19 mm (3/4 inch), but not less than the size 

shown on the drawings. 

C. All conduit ends shall be equipped with insulated bushings. 

D. All 100 mm (four inch) conduits within buildings shall include pull 

boxes after every two 90 degree bends. Size boxes per the NEC. 
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E. Vertical conduits/sleeves through closets floors shall terminate not 

less than 75 mm (3 inches) below the floor and not less than 75 mm (3 

inches) below the ceiling of the floor below. 

F. Terminate conduit runs to/from a backboard in a closet or interstitial 

space at the top or bottom of the backboard. Conduits shall enter 

communication closets next to the wall and be flush with the backboard. 

G. Where drilling is necessary for vertical conduits, locate holes so as 

not to affect structural sections such as ribs or beams. 

H. All empty conduits located in communications closets or on backboards 

shall be sealed with a standard non-hardening duct seal compound to 

prevent the entrance of moisture and gases and to meet fire resistance 

requirements. 

I. Conduit runs shall contain no more than four quarter turns (90 degree 

bends) between pull boxes/backboards. Minimum radius of communication 

conduit bends shall be as follows (special long radius): 

 

Sizes of Conduit 

Trade Size 

Radius of Conduit Bends 

mm, Inches 

¾ 150 (6) 

1 230 (9) 

1-1/4 350 (14) 

1-1/2 430 (17) 

2 525 (21) 

2-1/2 635 (25) 

3 775 (31) 

3-1/2 900 (36) 

4 1125 (45) 

 

K. Furnish and pull wire in all empty conduits. (Sleeves through floor are 

exceptions). 

 

- - - E N D - - - 
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SECTION 28 23 00  
VIDEO SURVEILLANCE 

 
PART 1 – GENERAL   

1.1 DESCRIPTION 

A. Provide and install a complete Video Surveillance System, which is 

 identified as the Closed Circuit Television System hereinafter referred 

 to as the CCTV System as specified in this section. The CCTV 

surveillance system shall be provided, installed and tested by 

 Johnson Controls, Inc. Contact Scott Galaszewski at 414-405-5554 or 

 Scott.R.Galaszewski@jci.com for additional information. 

1.2 RELATED WORK 

A. Section 01 00 00 - GENERAL REQUIREMENTS. For General Requirements.   

B. Section 07 84 00 - FIRESTOPPING. Requirements for firestopping 

application and use.   

F. Section 26 05 11 - REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

Requirements for connection of high voltage.   

G. Section 26 05 19 - LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW). Requirements for power cables.   

H. Section 26 05 41 - UNDERGROUND ELECTRICAL CONSTRUCTION. Requirements 

for underground installation of wiring.   

I. Section 26 56 00 - EXTERIOR LIGHTING. Requirements for perimeter 

lighting.   

J. Section 28 05 00 – COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for general requirements that are common to more 

than one section in Division 28. 

K. Section 28 05 13 - CONDUCTORS AND CABLES FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for conductors and cables.   

L. Section 28 05 26 - GROUNDING AND BONDING FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for grounding of equipment.   

M. Section 28 05 28.33 - CONDUITS AND BACKBOXES FOR ELECTRONIC SAFETY AND 

SECURITY. Requirements for infrastructure.   

1.3 DEFINITIONS 

A. AGC:  Automatic gain control. 

B. B/W:  Black and white. 

C. CCD:  Charge-coupled device. 
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D. CIF:  Common Intermediate Format  CIF images are 352 pixels wide and 

88/240 (PAL/NTSC) pixels tall (352 x 288/240).  

E. 4CIF: resolution is 704 pixels wide and 576/480 (PAL/NTSC) pixels tall 

(704 x 576/480). 

F. H.264 (also known as MPEG4 Part 10): a encoding format that compresses 

video much more effectively than older (MPEG4) standards.  

G. ips: Images per second. 

H. MPEG:  Moving picture experts group.  

I. MPEG4: a video encoding and compression standard that uses inter-frame 

encoding to significantly reduce the size of the video stream being 

transmitted. 

J. NTSC:  National Television System Committee. 

K. UPS:  Uninterruptible power supply. 

L. PTZ: refers to a movable camera that has the ability to pan left and 

right, tilt up and down, and zoom or magnify a scene. 

1.4 QUALITY ASSURANCE 

A. The Contractor shall be responsible for providing, installing, and the 

operation of the VASS System as shown. The Contractor shall also 

provide certification as required.  

B. The security system shall be installed and tested to ensure all 

components are fully compatible as a system and can be integrated with 

all associated security subsystems, whether the security system is 

stand-alone or a part of a complete Information Technology (IT) 

computer network. 

C. The Contractor or security sub-contractor shall be a licensed security 

Contractor as required within the state or jurisdiction of where the 

installation work is being conducted.  

D. Manufacturers Qualifications: The manufacturer shall regularly and 

presently produce, as one of the manufacturer's principal products, the 

equipment and material specified for this project, and shall have 

manufactured the item for at least three years. 

E. Product Qualification: 

1. Manufacturer's product shall have been in satisfactory operation, on 

three installations of similar size and type as this project, for 

approximately three years. 
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2. The Government reserves the right to require the Contractor to 

submit a list of installations where the products have been in 

operation before approval. 

F. Contractor Qualification: 

1. The Contractor or security sub-contractor shall be a licensed 

security Contractor with a minimum of five (5) years experience 

installing and servicing systems of similar scope and complexity.  

The Contractor shall be an authorized regional representative of the 

Video Assessment and Surveillance System’s (VASS) manufacturer.  The 

Contractor shall provide four (4) current references from clients 

with systems of similar scope and complexity which became 

operational in the past three (3) years.  At least three (3) of the 

references shall be utilizing the same system components, in a 

similar configuration as the proposed system.  The references must 

include a current point of contact, company or agency name, address, 

telephone number, complete system description, date of completion, 

and approximate cost of the project.  The owner reserves the option 

to visit the reference sites, with the site owner’s permission and 

representative, to verify the quality of installation and the 

references’ level of satisfaction with the system.  The Contractor 

shall provide copies of system manufacturer certification for all 

technicians.  The Contractor shall only utilize factory-trained 

technicians to install, program, and service the VASS.  The 

Contractor shall only utilize factory-trained technicians to 

install, terminate and service cameras, control, and recording 

equipment.  The technicians shall have a minimum of five (5) 

continuous years of technical experience in electronic security 

systems.  The Contractor shall have a local service facility.  The 

facility shall be located within 60 miles of the project site.  The 

local facility shall include sufficient spare parts inventory to 

support the service requirements associated with this contract.  The 

facility shall also include appropriate diagnostic equipment to 

perform diagnostic procedures.  The COTR reserves the option of 

surveying the company’s facility to verify the service inventory and 

presence of a local service organization. 
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2. The Contractor shall provide proof project superintendent with BICSI 

Certified Commercial Installer Level 1, Level 2, or Technician to 

provide oversight of the project. 

3. Cable installer must have on staff a Registered Communication 

Distribution Designer (RCDD) certified by Building Industry 

Consulting Service International.  The staff member shall provide 

consistent oversight of the project cabling throughout design, 

layout, installation, termination and testing. 

G. Service Qualifications: There shall be a permanent service organization 

maintained or trained by the manufacturer which will render 

satisfactory service to this installation within four hours of receipt 

of notification that service is needed. Submit name and address of 

service organizations. 

 

1.5 SUBMITTALS 

 
A. Submit below items in conjunction with Master Specification Sections 01 

33 23, Shop Drawings, Product Data, and Samples, and Section 02 41 00, 

Demolition Drawings. 

B. Provide certificates of compliance with Section 1.4, Quality Assurance. 

C. Provide a pre-installation and as-built design package in both 

electronic format and on paper, minimum size 1220 x 1220 millimeters 

(48 x 48 inches); drawing submittals shall be per the established 

project schedule. 

D. Pre-installation design and as-built packages shall include, but not be 

limited to: 

1. Index Sheet that shall: 

a. Define each page of the design package to include facility name, 

building name, floor, and sheet number. 

b. Provide a list of all security abbreviations and symbols.  

c. Reference all general notes that are utilized within the design 

package. 

d. Specification and scope of work pages for all security systems 

that are applicable to the design package that will:  

1) Outline all general and job specific work required within the 

design package. 
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2) Provide a device identification table outlining device 

Identification (ID) and use for all security systems equipment 

utilized in the design package. 

2. Floor plans, site plans, and enlarged plans shall: 

a. Include a title block as defined above.  

b. Define the drawings scale in both standard and metric 

measurements.  

c. Provide device identification and location.  

d. Address all signal and power conduit runs and sizes that are 

associated with the design of the electronic security system and 

other security elements (e.g., barriers, etc.).  

e. Identify all pull box and conduit locations, sizes, and fill 

capacities. 

f. Address all general and drawing specific notes for a particular 

drawing sheet. 

3. A riser drawing for each applicable security subsystem shall:  

a. Indicate the sequence of operation.  

b. Relationship of integrated components on one diagram.  

c. Include the number, size, identification, and maximum lengths of 

interconnecting wires.  

d. Wire/cable types shall be defined by a wire and cable schedule. 

The schedule shall utilize a lettering system that will 

correspond to the wire/cable it represents (example: A = 18 AWG/1 

Pair Twisted, Unshielded). This schedule shall also provide the 

manufacturer’s name and part number for the wire/cable being 

installed. 

4. A system drawing for each applicable security system shall:  

a. Identify how all equipment within the system, from main panel to 

device, shall be laid out and connected.  

b. Provide full detail of all system components wiring from point-

to-point.   

c. Identify wire types utilized for connection, interconnection with 

associate security subsystems.   

d. Show device locations that correspond to the floor plans.  

e. All general and drawing specific notes shall be included with the 

system drawings.  
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5. A schedule for all of the applicable security subsystems shall be 

included. All schedules shall provide the following information: 

a. Device ID. 

b. Device Location (e.g. site, building, floor, room number, 

location, and description). 

c. Mounting type (e.g. flush, wall, surface, etc.). 

d. Power supply or circuit breaker and power panel number. 

e. In addition, for the VASS  Systems, provide the camera ID, camera 

type (e.g. fixed or pan/tilt/zoom (P/T/Z), lens type (e.g. for 

fixed cameras only) and housing model number. 

6. Detail and elevation drawings for all devices that define how they 

were installed and mounted. 

E. Pre-installation design packages shall be reviewed by the Contractor 

along with a VA representative to ensure all work has been clearly 

defined and completed. All reviews shall be conducted in accordance 

with the project schedule. There shall be four (4) stages to the review 

process: 

1. 35 percent 

2. 65 percent 

3. 90 percent 

4. 100 percent 

F. Provide manufacturer security system product cut-sheets. Submit for 

approval at least 30 days prior to commencement of formal testing, a 

Security System Operational Test Plan. Include procedures for 

operational testing of each component and security subsystem, to 

include performance of an integrated system test. 

G. Submit manufacture’s certification of Underwriters Laboratories, Inc. 

(UL) listing as specified. Provide all maintenance and operating 

manuals per the VA General Requirements, Section 01 00 00, GENERAL 

REQUIREMENTS.  

1.6 APPLICABLE PUBLICATIONS 

A. The publications listed below (including amendments, addenda, 

revisions, supplement, and errata) form a part of this specification to 

the extent referenced. The publications are referenced in the text by 

the basic designation only. 

B. American National Standards Institute (ANSI)/Electronic Industries 

Alliance (EIA): 
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330-09..................Electrical Performance Standards for CCTV 

Cameras 

375A-76.................Electrical Performance Standards for CCTV 

Monitors 

C. Institute of Electrical and Electronics Engineers (IEEE): 

C62.41-02...............IEEE Recommended Practice on Surge Voltages in 

Low-Voltage AC Power Circuits 

802.3af-08..............Power over Ethernet Standard 

D. Federal Communications Commission (FCC): 

(47 CFR 15) Part 15 Limitations on the Use of Wireless Equipment/Systems 

E. National Electrical Contractors Association (NECA): 

303-2005................Installing Closed Circuit Television (CCTV) 

Systems 

F. National Fire Protection Association (NFPA): 

70-08...................Article 780-National Electrical Code  

G. Federal Information Processing Standard (FIPS): 

140-2-02................Security Requirements for Cryptographic Modules 

H. Underwriters Laboratories, Inc. (UL): 

983-06..................Standard for Surveillance Camera Units 

3044-01.................Standard for Surveillance Closed Circuit 

Television Equipment 

1.7 COORDINATION 

A. Coordinate arrangement, mounting, and support of video surveillance 

equipment: 

1. To allow maximum possible headroom unless specific mounting heights 

that reduce headroom are indicated. 

2. To provide for ease of disconnecting the equipment with minimum 

interference to other installations. 

3. To allow right of way for piping and conduit installed at required 

slope. 

4. So connecting raceways, cables, wireways, cable trays, and busways 

will be clear of obstructions and of the working and access space of 

other equipment. 

B. Coordinate installation of required supporting devices and set sleeves 

in cast-in-place concrete, masonry walls, and other structural 

components as they are constructed. 
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C. Coordinate location of access panels and doors for video surveillance 

items that are behind finished surfaces or otherwise concealed. 

1.8 WARRANTY OF CONSTRUCTION 

A. Warrant VASS System work subject to the Article “Warranty of 

Construction” of FAR clause 52.246-21. 

  

 

PART 2 – PRODUCTS 

 
2.1 GENERAL 

A. Video signal format shall comply with the NTSC standard composite 

video, interlaced.  Composite video signal termination shall be 75 

ohms. 

B. Surge Protection:  Protect components from voltage surges originating 

external to equipment housing and entering through power, 

communication, signal, control, or sensing leads.  Include surge 

protection for external wiring of each conductor entry connection to 

components. 

C. Power Connections:  Comply with requirements in Section 28 05 00 COMMON 

WORK REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY, Part 2, as 

recommended by manufacturer for type of line being protected. 

D. Tamper Protection:  Tamper switches on enclosures, control units, pull 

boxes, junction boxes, cabinets, and other system components shall 

initiate a tamper-alarm signal when unit is opened or partially 

disassembled.  Control-station, control-unit alarm display shall 

identify tamper alarms and indicate locations. 

2.2 CAMERAS 

A. All Cameras will be EIA 330 and UL 1.Minimum Protection for Power 

Connections 120 V and more: Auxiliary panel suppressors shall comply 

with requirements in Section 28 05 00 COMMON WORK REQUIREMENTS FOR 

ELECTRONIC SAFETY AND SECURITY, Part 2. 

B. Minimum Protection for Communication, Signal, Control, and Low-Voltage 

983 compliant as well as: 

1. Will be charge coupled device (CCD cameras and shall conform to 

National Television System Committee (NTSC) formatting.  

2. Fixed cameras shall be color and the primary choice for monitoring 

following the activities described below. Pan/Tilt/Zoom (P/T/Z) 
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cameras shall be color and are to be utilized to complement the 

fixed cameras. 

4. Shall be powered over Ethernet.  Network switches supporting PoE 

cameras shall have a back-up power source to ensure cameras are 

still operational in the event of loss of primary power to the VASS 

System. 

5. Shall be rated for continuous operation under the environmental 

conditions listed in Part 1, Project Conditions. 

6. Will be home run to a monitoring and recording device via a 

controlling device such as a matrix switcher or network server and 

monitored on a 24 hour basis at a designated Security Management 

System location. 

7. Each function and activity shall be addressed within the system by a 

unique user defined name, with minimum of twenty (20) characters.  

The use of codes or mnemonics identifying the VASS action shall not 

be accepted. 

8. Shall come with built-in video motion detection that shall 

automatically monitor and process information from each camera. The 

camera motion detection shall detect motion within the camera's 

field of view and provide automatic visual, remote alarms as a 

result of detected motion.  

9. Shall be programmed to digitally flip from color to black and white 

at dusk and vice versa at low light conditions.  

10. Will be fitted with AI/DC lenses to ensure the image quality under 

different light conditions. 

11. P/T/Z cameras shall be utilized in a manner that they complement 

fixed cameras and shall not be used as a primary means of monitoring 

activity. 

12. Dummy or fake cameras will not be utilized at any time.   

13. Appropriate signage shall be designed, provided, and posted that 

notifies people that an area is under camera surveillance.   

2.3 VIDEO MANAGEMENT SYSTEM (ANALOG) 

A. The Video Management System (VMS) shall provide features and functions 

as specified below: 

1. Supports minimum of  12 client connections. 
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2. The Video Management System shall be capable of recording more than 

14 days on 1.6 TB of internal hard drive storage using the following 

parameters: 

a. Resolution – 4CIF 

b. Video Mode – NTSC 

c. Quality – Normal 

d. Sensitivity – Normal 

e. Number of Cameras – 16 

f. Record Audio – On 

g. Motion 50% 

3. The Digital Video Management System shall, at a minimum, combine 

multiplexing, alarm detection, video motion detection, video, audio, 

and text recording. 

B. System Chassis 

1. The Video Management System must utilize a chassis no larger than 

three rack units in height, and be suitable for either desktop or 

rack mount installations.  The unit must fit within a standard video 

rack as well as a server rack. 

2. The Video Management System’s chassis shall include three indicator 

lights easily viewed from the front panel.  These indicator lights 

must be colored red, yellow, and green to signify system status. 

3. The Video Management System’s chassis shall incorporate a minimum of 

four front accessible, swappable drive bays.  The bays must be 

behind a locking front cover that restricts access not only to the 

drives, but also to the power switch and reset switch. 

C. Operating System 

1. The Video Management System’s operating system and application must 

be installed on a separate solid-state system drive (flash memory 

card), with no moving parts to wear out or fail, to reduce the risk 

of system failure.  Units with the operating system and/or 

application installed on a hard drive are not acceptable. 

D. Recording 

1. The Digital Video Management System shall use record mode settings 

as continuous or event activated. 

2. The Digital Video Management System shall provide for simultaneous 

recording, playback, transmitting, database searching and archiving.  
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4. The unit must simultaneously record, play back and archive video, 

text  while using sophisticated search functions to define and find 

only those important events that meet certain criteria. The system 

must also have the ability to host multiple remote users, archive 

data, and search for data, all while recording multiple video and 

text streams. 

5. The Video Management System shall offer recording rates of up to 480 

ips at 1CIF, 480 ips at 2CIF, and 480 ips at 4CIF.  The unit shall 

be able to mix record speeds and quality settings on a “per camera” 

basis. 

6. The Video Management System shall have the ability to capture 

critical information with higher frame rates for certain cameras, 

and assign the remainder of the available images per second (ips) to 

non-critical cameras. 

7. The Video Management System shall be available with up to [4] insert 

number TB of internal hard drive storage. A RAID 5 version shall be 

available with up to [3] <insert number> TB of internal hard drive 

storage. 

8. The Video Management System’s recording format must give each image 

a unique identification “stamp” to ensure even though the file 

structure is PC compatible, the original video images cannot be 

altered or modified, enabling a solid chain of evidence. 

9. The Video Management System shall be able to store recorded video on 

the RAID Storage System (RSS) via an iSCSI interface. 

10. The Video Management System shall be able to manage storage of 

video, audio and text by exporting to Network Attached Storage 

(NAS), Storage Area Network (SAN) and Direct Attached Storage (DAS) 

devices using optional software. 

E. Network Access 

1. The Video Management System shall provide network access through two 

internal network connections that support 1/10 GB network operation.  

F. User Interface 

1. The Video Management System’s user interface must be easy to use, 

allowing the user to access all operations using one-click buttons, 

pull-down menus, adjustable sliders, and tabbed screens. 

2. The Video Management System shall include the ability to accept text 

through a network connection, as well as through a serial input with 
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an RS-232 connection.  The unit shall be able to mix serial inputs 

and TCP/IP inputs in any combination up to 16 channels of text. 

3. The system shall provide ability for user to specify text criteria, 

such as a specific ASCII text stream, to schedule recording and 

search for video, allowing for recording only the video associated 

with the specified text. 

I. External Storage 

1. Using the integrated CD/DVD writer (CD-RW or DVD-RW), the Digital 

Video Management System shall allow users to save video, audio, and 

text to a standard recordable CD or DVD. The option to include the 

player software on the CD or DVD shall be available so that no 

additional software needs to be purchased.  The unit must include 

the ability to export the latest video, audio, and text to a CD or 

DVD until the CD or DVD is full. 

J. Alarm Recording Settings: 

1. The Digital Video Management System shall allow for the following 

Alarm Recording settings: 

a. Image Rate 

b. Quality 

c. Sensitivity 

K. Adjustable Alarm Duration 

1. The Digital Video Management System shall incorporate an adjustable 

alarm duration with the pre-alarm and minimum alarm duration 

programmable from five seconds to five minutes.  The units must also 

allow programmable recording times (alarm schedules) for each day of 

the week, in thirty minute increments. 

L. Supported Dome Camera handlers 

1. The Digital Video Management System shall work with the following 

dome camera handlers: AD168, MP48, AD1024 matrix, VM96RTT, RS422 

Dome Control, VM16/ADTT16, VM16E/ADTT16E, Pelco Matrix Switch 

(models 6700, 6800, 8500, 9500, 9750 or 9760 Pelco P, Pelco D, Bosh, 

Autodome, BBV Starcard and USB-CCTV.    

N. Email Support 

1. The Digital Video Management System must include the ability to send 

an email via an email server to anyone, or any group, based upon an 

event.  The events must include, but not necessarily limited to, the 

following: 
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a. System Event 

b. Video Loss 

c. Generated Alarm 

d. Any Filter Alarm 

e. Any Input Alarm 

f. Individual Camera Alarm 

P. Recorded Event Search  

1. In order to instantly retrieve recorded video of any event, the 

Digital Video Management System shall use a patented search feature 

to filter through hours of video to find only the essential events.  

The operator must have the ability to isolate video containing 

motion, and find video where perimeters were crossed, lights were 

turned on or off, alarms were triggered, and numerous additional 

scenarios. 

2. In addition to the standard motion based mode, using advanced video 

analysis tools, the Digital Video Management System shall enable the 

user to schedule recording and search for video if the movement of 

an object meets specified size, speed, direction and Motion 

Exception criteria. 

Q. Covert Camera Operation: 

1. The Digital Video Management System shall include the ability to 

configure up to 15 cameras for “covert” operation, restricting their 

use to only those who are authorized. 

R. Activity Log: 

1. To provide for more effective security management, the Digital Video 

Management System must also allow for audits of the activity log to 

monitor changes to the settings and configurations.  The activity 

log shall include, but not necessarily be limited to, the following 

information: 

a. User Name – Login name of the user  

b. Date/Time – Date and Time the action was performed 

c. Access Loc – Whether the action was local to the unit or done 

through remote software 

d. Category – The actions category 

e. Activity – The action performed within the category 

f. Data – Description of the action 
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2. The operator shall have the ability to export the entire log file, 

export the displayed log file, print the log file, or print the 

displayed log file locally and remotely through Network Client v4.3 

software. 

S. Antivirus Protection 

1. The Digital Video Management System shall be compatible with the 

leading brands of anti-virus software in order to detect and 

deactivate malicious software that may attempt to attack the system. 

T. Remote Configuration and Management software: 

1. The Digital Video Management System must include support for Remote 

Configuration and Management software to allow a user to remotely 

configure the unit, view live video, or select video segments by 

time, date, alarm, or search results.  The operator must have the 

ability to save, annotate, and organize copied video into “incident 

folders” to aid with investigations. 

2. The remote management software must allow for up to 64 live video 

sessions, allowing the operator to view up to sixty four different 

cameras, from up to 64 different remote sites, simultaneously. 

3. The remote management software shall also allow the exporting of 

video clips to an .avi file to play on any Microsoft Windows based 

PC.  The software shall have the ability to enhance, print, or 

convert the individual images to standard formats. 

4. The remote management software shall allow an operator to select 

units, cameras, and timeframes for automatic retrieval of video 

clips to an operators PC.  This allows for downloads to be scheduled 

during times that network traffic restrictions are not an issue. 

U. Playback and Multi-screen Playback 

1. The Digital Video Management System shall incorporate playback and 

multi-screen playback functionality to allow the user to locate and 

select a single stored image to be enhanced using tools.  The tools 

shall include, but not necessarily be limited to, the following: 

a. Brightness 

b. Contrast 

c. Hue 

d. Saturation 

e. Lightness 

f. Balance Light 
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g. Edge Detect 

h. Enhance Light 

i. Noise Reduction 

j. Sharpen 

k. Sharpen More 

l. Smooth 

m. Smooth More 

n. Brightness Chart 

V. Browser Client 

1. A browser-based viewer (Browser Client) must also be available free 

of charge, enabling users to host and customize their own website to 

provide live viewing of the Digital Video Management System through 

a standard browser interface. Multiple viewers shall have the 

ability to access video and control domes remotely. 

W. Minimum Performance Specifications 

Power Supply  100-240 VAC, 50/60 Hz, 3.0/1.5A 

Physical Characteristics: Rack Mount Chassis Version  
Unit Dimensions (HxWxD) 130 mm 
(5.125”)   High , 429 mm (16.895”) 
Wide, 546 mm (21.5”) Deep  
Rack Height Three (3) units  
Desktop Chassis Version(HxWxD) 130 
mm (5.125”)   High429 mm (16.895”) 
Wide546 mm (21.5”) Deep 

Environmental Requirements  Operating Temperature 5° to 35° C 
(41° to 95° F)  
Humidity 5%-95% RH non-
condensing 

Regulatory Immunity EN50130-4 (1996) (An 
Uninterruptable Power Supply must 
be used to fully comply with 
EN50130-4) 

 

 

X. MATRIX SWITCHER 

1. The matrix switcher shall meet the following minimum requirements:  

a. Take multiple camera inputs and route them to multiple 

monitoring stations.  

b. Allow for centralized user management controlling 

configurations. 
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c. Provide live viewing of all cameras.  

d. Provide P/T/Z, focus, and iris control of all unitized 

cameras.  

e. Be expandable to allow for the addition of multiple cameras 

and monitoring stations over the life of the system visual 

identification system by utilizing input and output video and 

controller cards. 

f. Input cards shall allow for the addition of a minimum of four 

(4) camera inputs per card. 

g. Output cards shall allow for the addition of a minimum of 

eight (8) outputs per card. 

h. Have the ability to be programmed either locally or remotely.  

i. Remotely operate multiple cameras from multiple stations. 

j. Be able to fully interface with a digital video recorder (DVR) 

for recording of all events.  

k. Utilize RS-232 or fiber optic connections for integration with 

the SMS computer station via a remote port on a network hub. 

l. Shall have an alarm interface that is compatible with all 

associated security subsystems. Alarm inputs shall be via 

either a relay or an EIA ANSI/EIA/TIA-232-F interface. The 

interface shall allow for a minimum of 24 alarm inputs and 12 

alarm outputs. 

m. The switcher response time to an alarm input shall not be less 

than 200 milliseconds from the time an alarm is sensed until a 

picture is displayed on a monitor. 

n. The switcher shall have a built in buffer to allow for back-

log of alarms. These alarms shall be viewable by an operator. 

o. Be addressable in the event multiple matrix switchers are 

connected to the SMS.   

p. Be configured, i.e. camera names, monitor names, sequences, 

alarms and alarm actions, etc. utilizing the configuration 

program and tools provided by the matrix manufacturer. 

2. The matrix switcher shall meet the following minimum input/output 

requirements: 

Camera inputs 16 

Video outputs 4 
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Keyboard/Controller Outputs 4 

Alarm inputs 323 

 

3. The matrix switcher will have the following components and technical 

characteristics: 

a. Main Unit: 

Functions  
 

Monitor control Camera selection, tour 
sequence, group sequence, group preset, OSD 

display, Camera/Receiver control via coaxial or 
RS-485 cable communication, Recorder control  

Alarm control Alarm event, Alarm Acknowledge, Alarm reset, 
Alarm suspension, Alarm History Display, Timer 

event, and Camera event 

RS-485 
(Camera)Port  

6-conductor modular jack x 12 (2- wire or 4-
wire communication, With termination switches 

(MODE 1 to 4)) 

Extension Port  6-conductor modular jack x 2(With a (EXTENSION 
1 IN, OUT) termination switch (TERM: ON, OFF)) 

Extension Port  37-pin D-sub connector x 2(EXTENSION IN 2 or 3) 

Extension Port  37-pin D-sub connector x 2(EXTENSION OUT 2 or 
3) 

 

b. Input Board: 

Camera Input 
   

1 V [P-P]/75 Ohm (BNC), composite video signal 
0.5 V [P- P]/75 Ohm data signal and 2.5 V [P-

P]/75 Ohm (25 pin D sub connector x 4) 

Alarm Input  
  

N.O. (Normally Open contact) or N.C. (Normally 
Close contact) selectable x 32 (37 pin D sub 

connector) 

 
c. Output Board: 

Monitor Output  1 V [P-P]/75 Ohm (BNC) 

Alarm Output Open collector output x 32, Max. 24 VDC, 100 mA 

Extension Port 6-conductor modular jack x 2  

Serial Port 9-pin D-sub connector x 2  

 

Y. IP Network Encoder 

1. The units shall be used for video monitoring and surveillance over 

IP networks. IP Network Encoder shall encode analog video to MPEG-4 

digital video. 
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2. The encoder shall use MPEG-4 compression for distribution of images 

over a network. 

3. The encoder shall be rack mounted unit. 

4. The encoder shall include, but not be limited to the following: 

a. The encoder shall use “hybrid” technology in providing both 

analog and network connections with the purpose of allowing users 

to integrate existing equipment and digital IP products. 

1) The encoder shall provide [one] <insert number of video 

inputs> composite video input(s). 

2) The encoder shall provide one Ethernet connection. 

b. The encoder shall have the following digital resolution: 

a) D1: 720x576 (NTSC); 720x480 (PAL) 

b) CIF: 352 x 288 (NTSC); 352 x 240 (PAL) 

c) QCIF: 160 x 144 (NTSC); 160 x 112 (PAL) 

c. The encoder shall have a digital frame rate of up to 30 frames 

per second (NTSC) at 720x480 resolution or 25 fps (PAL) at 

720x586 resolution. 

d. The encoder/decoder shall use the following protocols: 

1) TCP/IP 

2) UDP/IP 

3) DHCP 

4) Multicast 

5) Data Throttle 

6) Heart beat 

e. The encoder shall have the following connectors: 

1) Power connector: 3-pin male – for connecting the external 

power supply 

2) I/O connector: 16-pin male – for connecting alarm, audio, RS-

232, RS-485 input and output 

3) Video I/O connector: SVHS style – for input and output 

connection of two composite monitors 

4) Ethernet port: RJ-45 – for connecting to a network 

f. The encoder/decoder shall have the following indicators: 

1) Power LED 

2) Link – indicates activity on the Ethernet port 

3) Tx activity 

4) Rx activity 
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g. The encoder shall have the following additional specifications: 

1) Video 

a) Video signal input: 1 V p-p ±10% 75 ohms, autosensing 

b) Input termination: 75 ohm 

c) Video compression standard: MPEG-4 

d) Audio compression standard: MPEG-1 Layer 2 

2) Audio 

a) Audio input: 315 mV, 40 kOhms, unbalanced 

b) Audio output: 315 mV, 600 ohms, unbalanced 

3) Electrical  

a) External power supply: 100 to 240 VAC 

b) Output voltage: 13.5 V, 1.33 A 

c) Power consumption: 0.5 W maximum 

 

 

 

2.5 CONTROLLING EQUIPMENT 

A. Shall be utilized to call up, operate, and program all cameras 

associated VASS System components. 

B. Will have the ability to operate the cameras locally and remotely.  A 

matrix switcher or a network server shall be utilized as the VASS 

System controller. 

C. The controller shall be able to fit into a standard 47.5 cm (19 inch) 

equipment rack.  

D. Control and programming keyboards shall be provided with its own type 

of switcher. All keyboards shall: 

1. Be located at each monitoring station. 

2. Be addressable for programming purposes. 

3. Provide interface between the operator and the VASS  System. 

4. Provide full control and programming of the switcher. 

5. Have the minimum following controls: 

a. programming 

b. switching   

c. lens function  

d. P/T/Z  

e. environmental housing 

f. annotation 
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2.7 AUTOMATIC COLOR DOME CAMERA - ANALOG 

A. The camera shall be a high-resolution color video camera with wide 

dynamic range capturing capability. 

B. Comply with UL 639. 

C. Pickup Device: 1/3 CCD interline transfer. 

D. Horizontal Resolution:  480 lines. 

E. Signal-to-Noise Ratio:  Not less than 50 dB, with the camera AGC off. 

F. With AGC, manually selectable on or off. 

G. Sensitivity:  Camera shall provide usable images in low-light 

conditions. 

H. Sensitivity:  Camera shall deliver 1-V peak-to-peak video signal at the 

minimum specified light level.  The illumination for the test shall be 

with lamps rated at approximately 2200-K color temperature, and with 

the camera AGC off. 

I. Manually selectable modes for backlight compensation or normal 

lighting. 

J. Pan and Tilt:  Direct-drive motor, 360-degree rotation angle, and 180-

degree tilt angle.  Pan-and-tilt speed shall be variable controlled by 

operator.  Movement from preset positions shall be not less than 300 

degrees per second. 

K. Preset positioning:  64 user-definable scenes. Controls shall include 

the following: 

1. In "sequence mode," camera shall continuously sequence through 

preset positions, with dwell time and sequencing under operator 

control. 

2. Motion detection shall be available at each camera position. 

L. Scanning Synchronization:  Determined by external synch over the 

coaxial cable.  Camera shall revert to internally generated 

synchronization on loss of external synch signal. 

M. White Balance:  Auto-tracing white balance, with manually settable 

fixed balance option. 

N. Motion Detector:  Built-in digital. 

O. Dome shall support multiplexed control communications using coaxial 

cable recommended by manufacturer. 

P. Automatic Color Dome Camera Technical Characteristics: 

 

Effective Pixels  768 (H) x 494 (V) 
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Scanning Area  1/4-type CCD 

Synchronization  Internal/Line-lock/Multiplexed 
Vertical Drive (VD2) 

Video Output  1.0 v[p-p] NTSC composite/75 ohm 

H. Resolution  570-line at B/W, or 480-line at color 
imaging 

Signal-to-noise Ratio  50dB (AGC off, weight on) 

Super Dynamic II  64 times (36dB) (selectable on/off) 

Minimum Illumination  0.06 lx (0.006 fc) at B/W, 1 lx(0.1 
fc) 

Zoom Speed  Approx. 2.1s (TELE/WIDE) in sequence 
mode 

Focus Speed  Approx. 2s (FAR/NEAR) in sequence 
mode 

Iris  Automatic (Open/Close is 
possible)/manual 

Maximum Aperture Ratio  1:1.6 (Wide) ~ 3.0 (Tele) 
Focal Length  3.79 ~ 83.4 mm 

Angular Field of View  H 2.6° ~ 51.7°  V 2.0° ~ 39.9° 
Electronic Shutter  1/60 (off), 1/100, 1/250, 1/500, 

1/1,000, 1/2,000, 1/4,000, 1/10,000 s

Zoom Ratio  Optical 22x w/10x electronic zoom 
Iris Range  F1.6 ~ 64, Close 

Panning Range  360° endless 

Panning Speed  Manual: Approx. 0.1°/s ~ 120°/s 16 
steps 

Tilting Range  0 ~ 90° (Digital Flip off), 0 ~180° 
(Digital Flip on) 

Tilting Speed  Manual: Approx. 0.1°/s ~ 120°/s. 16 
steps 

Pan/Tilt  Manual/Sequential position/Auto Pan 

Controls  Pan/Tilt, Lens, 64 Preset Positions, 
Home Position 

Video Connector  BNC  

Controller I/F  Multiplex-coaxial  

Q. Camera accessories shall include: 

1. Surface mount adapter 

2. Wall mount adapter 

3. Flush mount adapter 
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T. Indoor/Outdoor Camera Dome System 

1. The indoor/outdoor camera dome system shall include a built-in 

100Base-TX network interface for live streaming to a standard Web 

browser.  

2. The indoor/outdoor camera dome system shall operate in open 

architecture connectivity for third-party software recording 

solutions. 

3. The indoor/outdoor VASS camera dome system shall be a discreet 

camera dome system consisting of a dome drive with a variable 

speed/high speed pan/tilt drive unit with continuous 360° rotation; 

1/4-inch high resolution color, or color/black-white CCD camera; 

motorized zoom lens with optical and digital zoom; auto focus; and 

an enclosure consisting of a back box, lower dome, and a quick-

install mounting. 

4. Indoor/Outdoor fixed dome system technical specifications: 

Imaging Device 1/4-inch CCD 

Picture Elements NTSC/PAL 768 x 494/752 x 582  

Dynamic Range 102 dB typical/120 dB maximum 
(DW/CW models only) 

Scanning System  2:1 interlace  

Synchronization Internal 

Electronic Shutter Range Auto (1/15–1/22,000) 

Lens Type Lens f/1.4 (focal length, 3.4~119 
mm; 35X optical zoom, 12X digital 
zoom) 

Focus Automatic with manual override 

Pan Speed Variable between 400� per second 
continuous pan to 0.1° per second 

Vertical Tilt Unobstructed tilt of +2� to -92� 

Manual Control Speed Pan speed of 0.1� to 80� per 
second, and pan at 150� per second 
in turbo mode. Tilt operation shall 
range from 0.1� to 40� per second 

Automatic Preset Speed Pan speed of 400� and a tilt speed 
of 200� per second 

Presets 256 positions with a 20-character 
label available for each position; 
programmable camera settings, 
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including selectable auto focus 
modes, iris level, LowLight™ limit, 
and backlight compensation for each 
preset; command to copy camera 
settings from one preset to 
another; and preset programming 
through control keyboard or through 
dome system on-screen menu  
128 positions with a 20-character 
label available for each position; 
programmable camera settings, 
including selectable auto focus 
modes, iris level, LowLight limit, 
and backlight compensation for each 
preset; command to copy camera 
settings from one preset to 
another; and preset programming 
through control keyboard or through 
dome system on-screen menu 

Preset Accuracy ± 0.1� 

Zones 8 zones with up to 20-character 
labeling for each, with the ability 
to blank the video in the zone 

Limit Stops Programmable for manual panning, 
auto/random scanning, and frame 
scanning 

Alarm Inputs 7 

Alarm Output Programming Auxiliary outputs can be 
alternately programmed to operate 
on alarm 

Alarm Action  Individually programmed for 3 
priority levels, initiating a 
stored pattern or going to a 
preassigned preset position 

Resume after Alarm After completion of alarm, dome 
returns to previously programmed 
state or its previous position 

Window Blanking 8, four-sided user-defined shapes, 
each side with different lengths; 
window blanking setting to turn off 
at user-defined zoom ratio; window 
blanking set to opaque gray or 
translucent smear; blank all video 
above user-defined tilt angle; 
blank all video below user-defined 
tilt angle 

Patterns 8 user-defined programmable 
patterns including pan/tilt/zoom 
and preset functions, and pattern 
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programming through control 
keyboard or through dome system on-
screen menu 

Scheduler Internal scheduling system for 
programming presets, patterns, 
window blanks, alarms, and 
auxiliary functions based on 
internal clock settings 

Auto Flip Rotates dome 180° at bottom of tilt 
travel 

Password Protection Programmable settings with optional 
password protection 

Compass Display On-screen display of compass 
heading and user-definable compass 
setup 

Camera Title Overlay 20 user-definable characters on the 
screen camera title display 

Video Output Level User-selectable for normal or high 
output levels to compensate for 
long video wire runs 

Motion Detection  User-definable motion detection 
settings for each preset scene, can 
activate auxiliary outputs, and 
contains three sensitivity levels 
per zone 

Electronic Image 
Stabilization 

Electronic compensation for 
external vibration sources that 
cause image blurring; user 
selectable for 2 frequency ranges, 
5 Hz (3-7 Hz) and 10 Hz (8-12 Hz) 

Wide Dynamic Range 128X 

Video Output 1 Vp-p, 75 ohms 

Minimum Illumination NTSC/EIA 0.55 lux at 1/60 sec 
shutter speed (color), 0.063 lux at 
1/4 sec shutter speed (color), 
0.00018 lux at 1/2 sec shutter 
speed (B-W) 
PAL/CCIR 0.55 lux at 1/50 sec 
shutter speed (color), 0.063 lux at 
1/3 sec shutter speed (color), 
0.00018 lux at 1/1.5 sec shutter 
speed (B-W) 

Compression MPEG-4, MJPEG  

Video Streams 3, simultaneous 

Video Resolutions  NTSC   PAL  
4CIF  704 x 480  704 x 576 
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2CIF  704 x 240  704 x 288 
CIF  352 x 240  352 x 288 
QCIF  176 x 120  176 x 144 

Bit Rate Configurable, MPEG-4 30 ips, 2 Mbps 
for primary stream, MJPEG 15 
ips, 3 Mbps, MJPEG 

Web User Interface  

Environment Low temperature, indoor/outdoor 

Connectors RJ-45 for 100BASE-TX, Auto MDI/MDI-
X 

Cabling CAT5 cable or better for 100BASE-TX 

Input Voltage 18 to 32 VAC; 24 VAC nominal 

22 to 27 VDC; 24 VDC nominal 

Power Consumption 24 VAC  23 VA nominal (without 
heater);73 VA nominal (with heater) 
24 VDC 0.7 A nominal (without 
heater);3 A nominal (with heater) 

Alarm Input 7 

Alarm Output 1 

CERTIFICATIONS CE, Class B 
UL Listed 
Meets NEMA Type 4X and IP66 
standards 

 
5. Accessories 

a. Pendant mount 

b. Wall mount for pendant 

c. Corner adapter for wall mount 

d. Pole adapter for wall mount 

U. Reinforced Fixed Dome Camera 

1. The dome camera shall be a high-resolution color video camera with 

wide dynamic range capturing capability.  

2. The camera shall meet or exceed the following specifications: 

a. The camera shall have the form factor as typical of a traditional 

VASS dome video camera. 

b. The image capturing device shall be a 1/3-inch image sensor 

designed for capturing wide dynamic images. 

3. The camera shall optimize each pixel independently. 
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4. The camera shall have onscreen display menus for programming of the 

camera’s settings. 

5. The signal system shall be NTSC or PAL selectable. 

6. The resolution that the camera provides shall be [470] <insert 

number> television lines horizontal and [460] <insert number> 

television lines vertical. 

7. The camera shall have [720] <insert number>  horizontal and 540 

vertical picture elements. 

8. The scanning system shall be 525/60 lines NTSC or 625/50 lines PAL. 

9. The synchronizing system shall be internal/AC line-lock. 

10. The sensitivity shall be 0.6 lux at f1.2, 30 IRE. 

11. The signal-to-noise ratio shall be 50 dB. 

12. The electronic shutter shall have automatic adjustment, and operate 

from 1/60 NTSC to 1/100,000 second, automatic. 

13. The camera shall have an automatic white balance range of 2800 to 

11000 K. 

14. The camera shall have automatic gain control. 

15. The camera shall include a shroud to conceal the camera’s position 

inside the dome. 

16. The camera shall have composite video output. 

17. The housing shall have the following specifications: 

a. Construction: Aluminum 

b. The housing shall be heavy duty and tamper resistant. 

c. Dome housing construction: 0.13-in polycarbonate. 

d. Finish: Powder coat 

18. The camera shall come with a manual varifocal [4 to 9]<insert range> 

mm lens. 

19. The electrical specifications for the camera shall be as follows: 

a. Input voltage shall be 24 VAC or 12 VDC. 

b. Power consumption shall be 12 VDC, 455 mA; or 24 VAC, 160 mA. 

c. Power source shall be universal 18 to 30 VAC or 10 to 30 VDC. 

d. Video output shall be composite: 1.0 volts peak-to-peak at 75-ohm 

load. 

20. The environmental specifications for the camera shall be as follows: 

Operating temperature shall be -10 to 45 degrees Celsius or 14 to 

113 degrees Fahrenheit. 

21. Accessories shall include: 
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a. Surface mount adapter 

c. Flush mount adapter 

 

 

 

BB. LENSES 

1. Camera Field of View shall be set by the Contractor to produce full 

view of door or window opening and anyone entering or leaving 

through it.  Follow the project construction drawings for design 

intent.   

2. Camera Lenses shall be of the type supplied with the camera from the 

manufacture.  All cameras which are not supplied with lenses from 

the factory are specified in this specification.  The lens shall be 

equipped with an auto-iris mechanism unless otherwise specified.  

Lenses having auto-iris, DC iris, or motor zoom functions shall be 

supplied with connectors, wiring, receiver/drivers, and controls as 

needed to operate the lens functions.  Lenses shall have sufficient 

circle of illumination to cover the image sensor evenly.  Lenses 

shall not be used on a camera with an image format larger than the 

lens is designed to cover.  Lenses shall be provided with pre-set 

capability. 

3. Lenses shall have optical-quality coated optics, designed 

specifically for video surveillance applications, and matched to 

specified camera.  Provide color-corrected lenses with color 

cameras, megapixel lenses for megapixel cameras, and lenses with 

day/night for color/b&w cameras. 

4. Auto-Iris Lens: Electrically controlled iris with circuit set to 

maintain a constant video level in varying lighting conditions. 

5. Zoom Lenses:  Motorized, remote-controlled units, rated as "quiet 

operating."  Features include the following: 

a. Electrical Leads:  Filtered to minimize video signal 

interference. 

b. Motor Speed:  Variable. 

c. Lens shall be available with preset positioning capability to 

recall the position of specific scenes. 

6. Lenses: Shall be utilized in a manner that provides maximum coverage 

of the area being monitored by the camera. The lenses shall: 
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a. Be 1/3” to fit CCD fixed camera. 

b. Be all glass with coated optics. 

c. Have mounts that are compatible with the camera selected. 

d. Be packaged and supplied with the camera. 

e. Have a maximum f-stop of f/1.3 for fixed lenses, and a maximum f-

stop of f/1.6 for variable focus lenses. 

f. Be equipped with an auto-iris mechanism. 

g. Have sufficient circle of illumination to cover the image sensor 

evenly.   

h. Not be used on a camera with an image format larger than the lens 

is designed to cover.   

i. Be provided with pre-set capability. 

7. Two types of lenses shall be utilized for both interior and exterior 

fixed cameras: 

a. Manual Variable Focus  

b. Auto Iris Fixed 

8. Manual Variable Focus: 

a. Shall be utilized in large areas that are being monitored by the 

camera. Examples of this are perimeter fence lines, vehicle entry 

points, parking areas, etc. 

b. Shall allow for setting virtually any angle of field, which 

maximizes surveillance effects. 

c. Technical Characteristics: 

Image format  1/3 inch 

Focal length  5–50mm  

Iris range  F1.4 to close 

Focus range  1m (3.3 ft) 

Back focus distance  10.05 mm (0.4 in) 

Angle view Wide (1/3 in)  53.4 x 40.1 

Angle view Tele (1/3 in)  5.3 x 4.1 

Iris control  manual 

Focus ctrl  manual 

Zoom ctrl  manual 

 

CC. CAMERA HOUSINGS AND MOUNTS 
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1. This section pertains to all interior and exterior housings, domes, 

and applicable wall, ceiling, corner, pole, and rooftop mounts 

associated with the housing. Housings and mounts shall be specified 

in accordance to the type of cameras used.  

2. All cameras and lenses shall be enclosed in a tamper resistant 

housing. Any additional mounting hardware required to install the 

camera housing at its specified location shall be provided along 

with the housing.  

3. The camera and lens contained inside the housing shall be installed 

on a camera mount. All additional mounting hardware required to 

install the camera housing at its specified location shall be 

provided along with the housing. 

4. Shall be manufactured in a manner that are capable of supporting a 

maximum of three (3) cameras with housings, and meet environmental 

requirements for the geographical area the camera support equipment 

is being installed on or within. 

5. Environmentally Sealed  

a. Shall be designed in manner that it provides a condensation free 

environment for correct camera operation. 

b. Shall be operated in a 100 percent condensing humidity 

atmosphere. 

c. Shall be constructed in a manner that: 

1) Has a fill valve to allow for the introduction of nitrogen 

into the housing to eliminate existing atmospheric air and 

pressurize the housing to create moisture free conditions. 

2) Has an overpressure valve to prevent damage to the housing in 

the event of over pressurization. 

3) Is equipped with a humidity indicator that is visible to the 

eye to ensure correct atmospheric conditions at all times. 

4) The leak rate of the housing is not to be greater than 13.8kPa 

or 2 pounds per square inch at sea level within a 90 day 

period. 

5) It shall contain camera mounts or supports as needed to allow 

for correct positioning of the camera and lens. 

6) The housing and sunshield are to be white in color. 
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6. All electrical and signal cables required for correct operations 

shall be supplied in a hardened carrier system from the controller 

to the camera. 

7. The mounting bracket shall be adjustable to allow for the housing 

weight of the camera and the housing unit it is placed in. 

8. Accessibility to the camera and mounts shall be taken into 

consideration for maintenance and service purposes. 

EE. Interior Domes  

1. The interior dome shall be a pendant mount, pole mount, ceiling 

mount, surface mount, or corner mounted equipment.  

2. The lower portion of the dome that provides camera viewing shall be 

made of black opaque acrylic and shall have a light attenuation 

factor of no more that 1 f-stop. 

3. The housing shall be equipped with integral pan/tilt capabilities 

complete with wiring, wiring harness, connectors, receiver/driver, 

pan/tilt control system, pre-position cards, or any other hardware 

and equipment as needed to fully provide a fully functional pan/tilt 

dome. 

4. The pan/tilt mechanism shall be: 

a. Constructed of heavy duty bearings and hardened steel gears. 

b. Permanently lubricated to ensure smooth and consistent movement 

of all parts throughout the life of the product. 

c. Equipped with motors that are thermally or impedance protected 

against overload damage. 

d. Pan movements shall be 360 degrees and tilt movement shall no be 

less than +/- 90 degrees. 

e. Pan speed shall be a minimum of 10 degrees per second. 

GG. Exterior Wall Mounts 

1. Shall have an adjustable head for mounting the camera.  

2. Shall be constructed of aluminum, stainless steel, or steel with a 

corrosion-resistant finish.  

3. The head shall be adjustable for not less than plus and minus 90 

degrees of pan, and not less than plus and minus 45 degrees of tilt. 

If the bracket is to be used in conjunction with a pan/tilt, the 

bracket shall be supplied without the adjustable mounting head, and 

shall have a bolt-hole pattern to match the pan/tilt base. 
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4. Shall be installed at a height that allows for maximum coverage of 

the area being monitored.  

2.8 POWER SUPPLIES 

A. Power supplies shall be a low-voltage power supplies matched for 

voltage and current requirements of cameras and accessories, type as 

recommended by camera[, infrared illuminator,] and lens manufacturer. 

B. Technical specifications: 

1. Input: 115VAC, 50/60Hz, 2.7 amps 

2. Outputs:  

a. Number of outputs, 16  

b. Fuse/PTC protected, power limited 

c. Output voltage & power:  

1) 24VAC @ 12.5 amps (300VA) or 28VAC @ 10 amp (280VA) supply 

current 

3. Illuminated power disconnect circuit breaker with manual reset 

4. Surge suppression 

5. Camera synchronization 

6. [Wall/Rack] <insert mount type> mount.  

7. Enclosure:  NEMA 250, Type 1 

2.9 INFRARED ILLUMINATORS 

A. Lighting fixtures that emit light only in the infrared spectrum, 

suitable for use with cameras indicated, for nighttime surveillance, 

without emitting visible light. 

1. Field-Selectable Beam Patterns:  Narrow, medium, and wide. 

2. Rated Lamp Life:  More than 8000 hours 

3. Power Supply:  [12-VAC/DC] [120-VAC]. 

B. Area Coverage:  Illumination to 50 m (150 feet) in a narrow beam 

pattern. 

C. Exterior housings shall be suitable for same environmental conditions 

as associated camera.  

2.11 RECORDING DEVICES 

A. All cameras on the VASS System shall be recorded in real time using a 

Digital Video Recorder (DVR), Network Video Recorder (NVR), or attached 

storage. The type of recording device utilized should be determined by 

the size and type of VASS System designed and installed, and to what 

extent the system is to be utilized. 

B. All recording devices shall be 47.5 cm (19 inch) rack-mountable. 
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C. All DVR’s and NVR’s that are viewable over an Intranet or Internet will 

be routed through an encryptor.  

D. Encryptors shall: 

1. Comply with FIPS PUB 140-2.  

2. Support TCP/IP. 

3. Directly interfaces to low-cost commercial routers. 

4. Provide packet-based crypto synchronization. 

5. Encrypt source and destination IP addresses. 

6. Support web browser based management requiring no additional 

software. 

7. Have a high data sustained throughput — 1.544 Mbps (T1) full duplex 

data rate. 

8. Provide for both bridging and routing network architecture support. 

9. Support Electronic Key Management System (EKMS) compatible. 

10. Have remote management ability. 

11. Automatically reconfigure when secure network or wide area network 

changes. 

E. Digital Video Recorder (DVR) 

1. Shall record video to a hard drive-based digital storage medium in 

either NTSC or MPEG format. 

2. Shall meet the following minimum requirements: 

a. Record at minimum rate of 30 images per second (IPS). 

b. Have a minimum of eight (8) to 16 looping inputs. 

c. Have a minimum of eight (8) to 16 alarm inputs and two (2) relay 

outputs. 

d. Shall provide instantaneous playback of all recorded images. 

e. Be IP addressable, if part of a VASS  network. 

f. Have built-in digital motion detection with masking and 

sensitivity adjustments. 

g. Provide easy playback and forward/reverse search capabilities. 

h. Complete audit trail database, with minimum of a six-month 

history that tracks all events related to the alarm; specifically 

who, what, where and when. 

i. DVR management capability providing automatic video routing to a 

back-up spare recorder in case of failure. 

j. Accessible locally and remotely via the Internet, Intranet, or a 

personal digital assistant (PDA). 
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k. Records all alarm events in real time, ensuring 60 seconds before 

and after the event are included in the recording.  

l. Utilize RS-232 or fiber optic connections for integration with 

the SMS computer station via a remote port on a network hub. 

m. Allow for independently adjustable frame rate settings. 

n. Be compatible with the matrix switcher utilized to operate the 

cameras.  The DVR could be utilized as a matrix switcher only if 

it meets all of the requirements listed in the matrix switcher 

section. 

3. Technical Characteristics: 

Compression MPEG-4 

Internal Storage 
Capacities. 

[160] GB, [320] GB, [500] GB, [1] TB, 
and 2 TB. Available USB hard drive up 
to 250 GB. 
Optional internal DVD available 

Digital Recording  Up to [16] video and [8] audio 
channels, or [8] video and [4] audio 
channels. 

Full real-time 
video recording 

Up to 400 IPS@352 x 288: PAL 
Up to 200 IPS@352 x 288: PAL 

Multiple 
simultaneous 
functions 

Live viewing, Recording, playback, 
network transmission, back-up 

Search functions Date/time search, event search, 
bookmark search, smart (pixel) Search 

PTZ Control Third party PTZ control 

User ID security 3 levels 

Connectivity to 
external devices: 
 

Eight [8] or sixteen [16] video input 
and looping output channels. 
VGA and dual monitor BNC outputs. 
Four [4] or eight [8] audio inputs and 
one [1] audio output. 
Ethernet 10/100BaseT network 
connection. 
Eight [8] to sixteen [16] alarm inputs 
and four [4] or eight [8] relay 
outputs. 
Biphase connection to control Bosch PTZ 
cameras. 
Third party PTZ control via RS-422/RS-
485 connection. 
Front and back USB connectors to 
connect to a PC mouse, or archive video 
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to a USB memory stick or similar 
device. 

PC requirements Windows 2000 or above; DirectX 8.1 or 
above. 
Intel Pentium III or above, AMD Athlon 
with 800 MHz or faster CPU. 
512 MB or more RAM. 
50 MB hard drive. 
AGP VGA with 64 MB video RAM or above. 
10/100-BaseT network interface. 

Electrical 
 

Power Input: 100 to 240 VAC; 50/60 Hz 
Power consumption: [120W] 
Max. [1.2] A 

Video Video standard: PAL or NTSC selectable. 
Resolution: 704 x 576 PAL, 704 x 480 
NTSC 
Compression: MPEG-4 
Inputs: 8 or 16 composite video 0.5-2 
Vpp, 75 Ohm automatic termination. 
Outputs 8 or 16 composite video 1 Vpp, 
75 Ohm. 

Audio 
 

Inputs: 4 or 8 line in, 30 kOhm 
Output: 1 line, 100 kOhm 

Monitors VGA: analog RGB 800x600 
MON A: CVBS 1 Vpp�0.1 V, 75 Ohm, BNC 
Monitor A multi-screen (VGA or CVBS) 
MON B: CVBS 1 Vpp�0.1 V, 75 Ohm, BNC 
Monitor B spot/alarm 

Frame Rate and 
Resolution 
 

[16]-channels PAL: Up to 400 
IPS@352x288, up to 200 IPS@704x288, up 
to 100 IPS@704x576. 

Alarm inputs [8] [16] configurable NO/NC, max. input 
5 VDC. 

Alarm outputs [4] or [8] relay outputs, configurable 
NO/NC, max. rated 1A, 125 VAC. 

Connections 
 

Ethernet: RJ45 modular jack 8 pins 
shielded, 10/100 Base-T. 
Biphase: Screw terminal connector (5 
outputs). 
Maximum 5 controllable cameras per 
Biphase output. 
PTZ control interfaces: RS485/RS422. 
Serial interface: RS232 output signal, 
DB9 male connector 
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Keyboard: RJ11 modular jack 6 pins 

Network: Transmission speed: up to 120 
IPS@352x240 
Bandwidth control: Automatic 
Remote users: Maximum 5 simultaneous 
connected Control Center users. 

 

Processor Intel Pentium III 750 MHz 

Memory  256 MB RAM 

Operating System  Windows 98, NT, ME, 2000, and XP 

Video Card  4 MB of RAM capable of 24-bit true 
color display 

Free Hard Disk 
Space  

160 MB for software installation 

Network Card  10Base-T network for LAN operation 

Archiving  80 GB, 160 GB, 320 GB and 640 GB Hard 
Drive; CD-RW 

Video Input  1.0 Vpp (signal 714mV, sync 286mV) 75 
ohms (BNC unbalanced) 

Video Output Level 1.0 Vpp +/-10%,75 ohms(BNC unbalanced) 

Impedance  75 ohms/Hi- impedance x 16 switchable 

Network Interface Ethernet (RJ-45, 10/100M) 

Network Protocol  TCP/IP, DHCP, HTTP, UDP 

Network 
Capabilities  

Live/Playback/P/T/Z control 

Recording Rate  30 ips for 720 x 240 (NTSC) 

Password 
Protection  

Menu Setup, Remote Access 

Recording Capacity 160 (1 or 2 fixed HDD) 1 CD-RW 

Power Interrupt  Auto recovered to recording mode 

 
 

2.12 WIRES AND CABLES 

A. Shall meet or exceed the manufactures recommendation for power and 

signal. 

B. Will be carried in an enclosed conduit system, utilizing 

electromagnetic tubing (EMT) to include the equivalent in flexible 

metal, rigid galvanized steel (RGS) to include the equivalent of liquid 

tight, polyvinylchloride (PVC) schedule 40 or 80.  
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C. All conduits will be sized and installed per the NEC. All security 

system signal and power cables that traverse or originate in a high 

security office space will contained in either EMT or RGS conduit.  

D. All conduit, pull boxes, and junction boxes shall be clearly marked 

with colored permanent tape or paint that will allow it to be 

distinguished from all other conduit and infrastructure.  

E. Conduit fills shall not exceed 50 percent unless otherwise documented.  

F. A pull string shall be pulled along and provided with signal and power 

cables to assist in future installations.  

G. At all locations where there is a wall penetration or core drilling is 

conducted to allow for conduit to be installed, fire stopping materials 

shall be applied to that area 

H. High voltage and signal cables shall not share the same conduit and 

shall be kept separate up to the point of connection. High voltage for 

the security system shall be defined as any cable or sets of cables 

carrying 30 VDC/VAC or higher. 

I. For all equipment that is carrying digital data between the Physical 

Access Control System and Database Management or at a remote monitoring 

station, shall not be less that 20 AWG and stranded copper wire for 

each conductor. The cable or each individual conductor within the cable 

shall have a shield that provides 100% coverage. Cables with a single 

overall shield shall have a tinned copper shield drain wire. 

J. All cables and conductors, except fiber optic cables, that act as a 

control, communication, or signal lines shall include surge protection. 

Surge protection shall be furnished at the equipment end and additional 

triple electrode gas surge protectors rated for the application on each 

wire line circuit shall be installed within 1 m. (3 ft.) of the 

building cable entrance. The inputs and outputs shall be tested in both 

normal and common mode using the following wave forms: 

1. A 10 microsecond rise time by 1000 microsecond pulse width waveform 

with a peak voltage of 1500 watts and peak current of 60 amperes. 

2. An 8 microsecond rise time by 20 microsecond pulse width wave form 

with a peak voltage of 1000 volts and peak current of 500 amperes. 

K. The surge suppression device shall not attenuate or reduce the video or 

sync signal under normal conditions. Fuses and relays shall not be used 

as a means of surge protection. 

L. Coaxial Cables 
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1. All video signal cables for the VASS  System, with exception to the 

PoE cameras, shall be a coaxial cable and have a characteristic 

impedance of 75 ohms plus or minus 3 ohms. 

2. For runs up to 750 feet use of an RG-59/U is required. The RG-59/U 

shall be shielded which provides a minimum of 95 percent coverage, 

with a stranded copper center conductor of a minimum 23 AWG, 

polyethylene insulation, and black non-conductive polyvinylchloride 

(PVC) jacket.  

3. For runs between 750 feet and 1250 feet, RG-6/U is required. RG-6/U 

shall be shielded which provides a minimum of 95 percent coverage, 

with a stranded copper center conductor of a minimum 18 AWG, 

polyethylene insulation, and black non-conductive polyvinylchloride 

(PVC) jacket. 

6. RG-59/U Technical Characteristics 

 

AWG      22 

Stranding     7x29 

Conductor Diameter   .031 in. 

Conductor Material   BCC 

Insulation Material   Gas-injected FHDPE 

Insulation Diameter   .145 in. 

Outer Shield Type   Braid/Braid 

Outer Jacket Material    PVC 

Overall Nominal Diameter  .242 in. 

UL Temperature Rating   75°C 

Nom. Characteristic Impedance  75 Ohms 

Nom. Inductance    0.094 μH/ft 

Nom. Capacitance  Conductor to Shield 17.0 pF/ft 

Nom. Velocity of Propagation 80 % 

Nom. Delay     1.3 ns/ft 

Nom. Conductor DC Resistance 
@ 20°C  

12.2 Ohms/1000 ft 

 
Nom. Outer Shield DC 
Resistance @ 20°C  

 
2.4 Ohms/1000 ft 

Max. Operating Voltage   UL 300 V RMS 
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7. RG-6/U Technical Characteristics: 

AWG      18 

Stranding     7x27 

Conductor Diameter   .040 in. 

Conductor Material   BC 

Insulation Material   Gas-injected FHDPE 

Insulation Diameter   .180 in. 

Outer Shield Material   Trade Name Duofoil 

Outer Shield Type    Tape/Braid 

Outer Shield %Coverage   100 % 

Outer Jacket Material    PVC 

Overall Nominal Diameter  .274 in. 

Nom. Characteristic 
Impedance  

75 Ohms 

Nom. Inductance    0.106 μH/ft 

Nom. Capacitance  Conductor to Shield 16.2 pF/ft 

Nom. Velocity of 
Propagation  

82 % 

Nom. Delay     1.24 ns/ft 

Nom. Conductor DC 
Resistance  

6.4 Ohms/1000 ft 

Nominal Outer Shield DC 
Resistance @ 20°C   

2.8 Ohms/1000 ft 

Max. Operating Voltage   UL 300 V RMS 

  

  

  

  

  

  

  

  

  

  

  

  

9. Signal Cables: 
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a. Signal wiring for PoE cameras depends on the distance the camera 

is being installed from either a hub or the server. 

b. If the camera is up to 300 ft from a hub or the server, then use 

a shielded UTP category 5 (CAT-V) cable a with standard RJ-45 

connector at each end. The cable with comply with the Power over 

Ethernet, IEEE802.3af, Standard. 

c. If the camera is over 300 ft from a hub or server then utilize a 

multimode fiber optic cable with a minimum size of 62 microns. 

d. Provide a separate cable for power. 

e. CAT-5 Technical Characteristics: 

Number of Pairs    4 

Total Number of Conductors  8 

AWG      24 

Stranding     Solid 

Conductor Material   BC - Bare Copper 

Insulation Material   PO – Polyolefin 

Overall Nominal Diameter  .230 in. 

IEC Specification   11801 Category 5 

TIA/EIA Specification   568-B.2 Category 5e 

Max. Capacitance Unbalance  (pF/100 m) 150 pF/100 m 

Nom. Velocity of Propagation 70 % 

Max. Delay     (ns/100 m) 538 @ 100MHz 

Max. Delay Skew   (ns/100m) 45 ns/100 m 

Max. Conductor DC Resistance 9.38 Ohms/100 

Max. DCR Unbalance@ 20°C  3 % 

Max. Operating Voltage   UL 300 V RMS 

 
11. Power Cables 

a. Will be sized accordingly and shall comply with the NEC. High 

voltage power cables will be a minimum of three conductors, 14 

AWG, stranded, and coated with a non-conductive polyvinylchloride 

(PVC) jacket. Low voltage cables will be a minimum of 18 AWG, 

stranded and non-conductive polyvinylchloride (PVC) jacket. 

b. Will be utilized for all components of the VASS  System that 

require either a 110 VAC 60 Hz or 220 VAC 50 Hz input. Each feed 
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will be connected to a dedicated circuit breaker at a power panel 

that is primarily for the security system. 

c. All equipment connected to AC power shall be protected from 

surges. Equipment protection shall withstand surge test waveforms 

described in IEEE C62.41. Fuses shall not be used as a means of 

surge protection. 

d. Shall be rated for either 110 or 220 VAC, 50 or 60 Hz, and shall 

comply with VA Master Spec 26 05 21 Low Voltage Electrical Power 

Conductors and Cables (600 Volts and Below). 

e. Low Voltage Power Cables 

1) Shall be a minimum of 18 AWG, Stranded and have a 

polyvinylchloride outer jacket.  

2) Cable size shall determined using a basic voltage over 

distance calculation and shall comply with the NEC’s 

requirements for low voltage cables. 

 

PART 3 - EXECUTION 

3.1. GENERAL 

A. Installation:  The Contractor shall install all system components 

including Owner furnished equipment, and appurtenances in accordance 

with the manufacturer’s instructions, ANSI C2 and as shown, and shall 

furnish all necessary connectors, terminators, interconnections, 

services, and adjustments required for a complete and operable data 

transmission system.  

B. Identification and Labeling:  The Contractor shall supply permanent 

identification labels for each cable at each end that will appear on 

the as-built drawings.  The labeling format shall be identified and a 

complete record shall be provided to the Owner with the final 

documentation.  Each cable shall be identified by type or signal being 

carried and termination points.  The labels shall be printed on letter 

size label sheets that are self laminated vinyl that can be printed 

from a computer data base or spread sheet.  The labels shall be E-Z 

code WES12112 or equivalent.  

1. The Contractor shall provide all personnel, equipment, 

instrumentation, and supplies necessary to perform all testing. 

C. Transient Voltage Surge Suppressors (TVSS):  The Contractor shall mount 

TVSS within 3 m (118 in) of equipment to be protected inside terminal 
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cabinets or suitable NEMA 1 enclosures.  Terminate off-premise 

conductors on input side of device.  Connect the output side of the 

device to the equipment to be protected.  Connect ground lug to a low 

impedance earth ground (less than 10 ohms) via Number 12 AWG insulated, 

stranded copper conductor. 

D. Contractor’s Field Test:  The Contractor shall verify the complete 

operation of the data transmission system during the Contractor’s Field 

Testing.  Field test shall include a bit error rate test.  The 

Contractor shall perform the test by sending a minimum of 1,000,000 

bits of data on each DTM circuit and measuring the bit error rate.  The 

bit error rate shall not be greater than one (1) bit out of each 

100,000 bits sent for each dial-up DTM circuit, and one (1) bit out of 

1,000,000 bits sent for each leased or private DTM circuit.  The 

Contractor shall submit a report containing results of the field test. 

E. Acceptance Test and Endurance Test:  The wire line data transmission 

system shall be tested as a part of the completed IDS and EECS during 

the Acceptance test and Endurance Test as specified. 

F. Identification and Labeling:  The Contractor shall supply 

identification tags or labels for each cable.  Cable shall be labeled 

at both end points and at intermediate hand holes, manholes, and 

junction boxes.  The labeling format shall be identified and a complete 

record shall be provided to the Owner with the final documentation.  

Each cable shall be identified with type of signal being carried and 

termination points. 

 

3.2 INSTALLATION 

 
A. System installation shall be in accordance with NECA 303, manufacturer 

and related documents and references, for each type of security 

subsystem designed, engineered and installed.   

B. Components shall be configured with appropriate “service points” to 

pinpoint system trouble in less than 30 minutes.  

C. The Contractor shall install all system components including Government 

furnished equipment, and appurtenances in accordance with the 

manufacturer's instructions, documentation listed in Sections 1.5 of 

this document, and shall furnish all necessary connectors, terminators, 
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interconnections, services, and adjustments required for a complete and 

operable system.  

D. The VASS  System will be designed, engineered, installed, and tested to 

ensure all components are fully compatible as a system and can be 

integrated with all associated security subsystems, whether the system 

is a stand alone or a complete network. 

F. Integration with these security subsystems shall be achieved by 

computer programming or the direct hardwiring of the systems. 

G. For programming purposes refer to the manufacturers requirements for 

correct system operations. Ensure computers being utilized for system 

integration meet or exceed the minimum system requirements outlined on 

the systems software packages. 

H. A complete VASS System shall be comprised of, but not limited to, the 

following components: 

1. Cameras 

2. Lenses 

3. Video Display Equipment 

4. Camera Housings and Mounts 

5. Controlling Equipment 

6. Recording Devices 

7. Wiring and Cables 

I. The Contractor shall visit the site and verify that site conditions are 

in agreement/compliance with the design package. The Contractor shall 

report all changes to the site or conditions that will affect 

performance of the system to the Contracting Officer in the form of a 

report. The Contractor shall not take any corrective action without 

written permission received from the Contracting Officer. 

J. Existing Equipment 

1. The Contractor shall connect to and utilize existing video 

equipment, video and control signal transmission lines, and devices 

as outlined in the design package. Video equipment and signal lines 

that are usable in their original configuration without modification 

may be reused with Contracting Officer approval.  

2. The Contractor shall perform a field survey, including testing and 

inspection of all existing video equipment and signal lines intended 

to be incorporated into the VASS  System, and furnish a report to 

the Contracting Officer as part of the site survey report. For those 
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items considered nonfunctioning, provide (with the report) 

specification sheets, or written functional requirements to support 

the findings and the estimated cost to correct the deficiency. As 

part of the report, the Contractor shall include a schedule for 

connection to all existing equipment.  

3. The Contractor shall make written requests and obtain approval prior 

to disconnecting any signal lines and equipment, and creating 

equipment downtime. Such work shall proceed only after receiving 

Contracting Officer approval of these requests. If any device fails 

after the Contractor has commenced work on that device, signal or 

control line, the Contractor shall diagnose the failure and perform 

any necessary corrections to the equipment.  

4. The Contractor shall be held responsible for repair costs due to 

Contractor negligence, abuse, or incorrect installation of 

equipment.  

5. The Contracting Officer shall be provided a full list of all 

equipment that is to be removed or replaced by the Contractor, to 

include description and serial/manufacturer numbers where possible. 

The Contractor shall dispose of all equipment that has been removed 

or replaced based upon approval of the Contracting Officer after 

reviewing the equipment removal list. In all areas where equipment 

is removed or replaced the Contractor shall repair those areas to 

match the current existing conditions. 

K. Enclosure Penetrations: All enclosure penetrations shall be from the 

bottom of the enclosure unless the system design requires penetrations 

from other directions. Penetrations of interior enclosures involving 

transitions of conduit from interior to exterior, and all penetrations 

on exterior enclosures shall be sealed with rubber silicone sealant to 

preclude the entry of water and will comply with VA Master 

Specification 07 84 00, Firestopping. The conduit riser shall terminate 

in a hot-dipped galvanized metal cable terminator. The terminator shall 

be filled with an approved sealant as recommended by the cable 

manufacturer and in such a manner that the cable is not damaged. 

L. Cold Galvanizing: All field welds and brazing on factory galvanized 

boxes, enclosures, and conduits shall be coated with a cold galvanized 

paint containing at least 95 percent zinc by weight. 
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M. Interconnection of Console Video Equipment: The Contractor shall 

connect signal paths between video equipment as specified by the OEM. 

Cables shall be as short as practicable for each signal path without 

causing strain at the connectors. Rack mounted equipment on slide 

mounts shall have cables of sufficient length to allow full extension 

of the slide rails from the rack. 

N. Cameras:  

1. Install the cameras with the focal length lens as indicated for each 

zone.  

2. Connect power and signal lines to the camera.  

3. Aim camera to give field of view as needed to cover the alarm zone.  

4. Aim fixed mounted cameras installed outdoors facing the rising or 

setting sun sufficiently below the horizon to preclude the camera 

looking directly at the sun.  

5. Focus the lens to give a sharp picture (to include checking for day 

and night focus and image quality) over the entire field of view 

6. Synchronize all cameras so the picture does not roll on the monitor 

when cameras are selected.  

7. PTZ cameras shall have all preset positions and privacy areas 

defined and programmed. 

P. Switcher:  

1. Install the switcher as shown in the design and construction 

documents, and according to the OEM.  

2. Connect all subassemblies as specified by the manufacturer and as 

shown.  

3. Connect video signal inputs and outputs as shown and specified; 

terminate video inputs as required.  

4. Connect alarm signal inputs and outputs as shown and specified; 

connect control signal inputs and outputs for ancillary equipment or 

secondary control/monitoring sites as specified by the manufacturer 

and as shown.  

5. Connect the switcher CPU and switcher subassemblies to AC power.  

6. Load all software as specified and required for an operational VASS 

System configured for the site and building requirements, including 

data bases, operational parameters, and system, command, and 

application programs.  
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7. Provide the original and 2 backup copies for all accepted software 

upon successful completion of the endurance test.  

8. Program the video annotation for each camera. 

Q. Video Encoder/Decoder 

1. Install the Video Encoder/Decoder per design and construction 

documents, and as specified by the OEM. 

2. Connect analog camera inputs to video encoder. 

3. Connect network camera to video decoder. 

4. Connect video encoder to VASS network. 

5. Connect video decoder to video matrix, DVR, monitor etc. 

6. Connect unit to AC power (UPS). 

7. Configure the video encoder/decoder per manufacturer’s 

recommendation and project requirements. 

T. Network Switch: 

1. Install the network switch per design and construction documents, 

and as specified by the OEM. 

2. Connect network switch to AC power (UPS). 

3. Connect network cameras to network switch. 

4. Configure the network switch per manufacturer’s recommendation and 

project requirements. 

X. Camera Housings, Mounts, and Poles:  

1. Install the camera housings and mounts as specified by the 

manufacturer and as shown, provide mounting hardware sized 

appropriately to secure each camera, housing and mount with maximum 

wind and ice loading encountered at the site.  

4. Provide electrical and signal transmission cabling to the mount 

location via a hardened carrier system from the Physical Access 

Control System and Database Management to the device.  

5. Connect signal lines and AC power to the housing interfaces.  

6. Connect pole wiring harness to camera. 

3.3 SYSTEM START-UP 

A. The Contractor shall not apply power to the VASS System until the 

following items have been completed: 

1. VASS System equipment items and have been set up in accordance with 

manufacturer's instructions. 
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2. A visual inspection of the VASS System has been conducted to ensure 

that defective equipment items have not been installed and that 

there are no loose connections. 

3. System wiring has been tested and verified as correctly connected as 

indicated. 

4. All system grounding and transient protection systems have been 

verified as installed and connected as indicated. 

5. Power supplies to be connected to the VASS  System have been 

verified as the correct voltage, phasing, and frequency as 

indicated. 

C. Satisfaction of the above requirements shall not relieve the Contractor 

of responsibility for incorrect installation, defective equipment 

items, or collateral damage as a result of Contractor work efforts.  

3.4 SUPLEMENTAL CONTRACTOR QUALITY CONTROL 

A. The Contractor shall provide the services of technical representatives 

who are familiar with all components and installation procedures of the 

installed VASS  System; and are approved by the Contracting Officer.  

B. The Contractor will be present on the job site during the preparatory 

and initial phases of quality control to provide technical assistance.  

C. The Contractor shall also be available on an as needed basis to provide 

assistance with follow-up phases of quality control.  

D. The Contractor shall participate in the testing and validation of the 

system and shall provide certification that the system installed is 

fully operational as all construction document requirements have been 

fulfilled. 

 

-----END---- 
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SECTION 31 08 00 

COMMISSIONING OF SITE UTILITY SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all se ctions of Division 31.  

B. This project will have selected building systems  commissioned.  The 

complete list of equipment and systems to be commis sioned are specified 

in Section 01 91 00 GENERAL COMMISSIONING REQUIREME NTS.  The 

commissioning process, which the Contractor is resp onsible to execute, 

is defined in Section 01 91 00 GENERAL COMMISSIONIN G REQUIREMENTS.  A 

Commissioning Agent (CxA) appointed by the Departme nt of Veterans 

Affairs will manage the commissioning process. 

1.2 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREME NTS. 

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AN D SAMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissio ning the site utility 

systems, subsystems and equipment.  This Section su pplements the 

general requirements specified in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS. 

B. The commissioning activities have been developed  to support the VA 

requirements to meet guidelines for Federal Leaders hip in 

Environmental, Energy, and Economic Performance.   

C. The commissioning activities have been developed  to support the United 

States Green Building Council (USGBC) LEED™ rating program and to 

support delivery of project performance in accordan ce with the Contract 

Documents developed with the approval of the VA. 

1. Commissioning activities and documentation for t he LEED™ section on 

“Energy and Atmosphere” prerequisite of “Fundamenta l Building 

Systems Commissioning”. 

2. Commissioning activities and documentation for t he LEED™ section on 

“Energy and Atmosphere” requirements for the “Enhan ced Building 

System Commissioning” credit.  
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3. Activities and documentation for the LEED™ secti on on “Measurement 

and Verification” requirements for the Measurement and Verification 

credit. 

D. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more 

specifics regarding processes and procedures as wel l as roles and 

responsibilities for all Commissioning Team members . 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions.  

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified i n this Division is part 

of the construction process. Documentation and test ing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel, is required in cooperation with the VA a nd the Commissioning 

Agent.   

B. The following Site Utility systems will be commi ssioned: 

1. Water Utility System (Hydrant, relocated water m ain and laterals) 

2. High Pressure Steam and Condensate Piping (Conde nsate receivers and 

transfer pumps, motors, controls, pump alternator, alarms and 

instrumentation, and safeties). 

3. Site Lighting System (Exterior roadway and parki ng lot lighting) 

4. Fisher House Security System (Security Cameras, Card readers, door 

locking hardware, etc.) 

5. Relocated Telephone line system 

6. Site Electrical Upgrades 

1.6 SUBMITTALS 

A. The commissioning process requires review of sel ected Submittals.  The 

Commissioning Agent will provide a list of submitta ls that will be 

reviewed by the Commissioning Agent.  This list wil l be reviewed and 

approved by the COR prior to forwarding to the Cont ractor.  Refer to 

Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, and S AMPLES for further 

details.   

B. The commissioning process requires Submittal rev iew simultaneously with 

engineering review. Specific submittal requirements  related to the 

commissioning process are specified in Section 01 9 1 00 GENERAL 

COMMISSIONING REQUIREMENTS.   
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PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Che cklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testin g.  The 

Commissioning Agent will prepare Pre-Functional Che cklists to be used 

to document equipment installation.  The Contractor  shall complete the 

checklists.  Completed checklists shall be submitte d to the VA and to 

the Commissioning Agent for review.  The Commission ing Agent may spot 

check a sample of completed checklists.  If the Com missioning Agent 

determines that the information provided on the che cklist is not 

accurate, the Commissioning Agent will return the m arked-up checklist 

to the Contractor for correction and resubmission.  If the 

Commissioning Agent determines that a significant n umber of completed 

checklists for similar equipment are not accurate, the Commissioning 

Agent will select a broader sample of checklists fo r review.  If the 

Commissioning Agent determines that a significant n umber of the broader 

sample of checklists is also inaccurate, all the ch ecklists for the 

type of equipment will be returned to the Contracto r for correction and 

resubmission.  Refer to SECTION 01 91 00 GENERAL CO MMISSIONING 

REQUIREMENTS for submittal requirements for Pre-Fun ctional Checklists, 

Equipment Startup Reports, and other commissioning documents. 

3.2 CONTRACTORS TESTS 

A. Contractor tests as required by other sections o f Division 31 shall be 

scheduled and documented in accordance with Section  01 00 00 GENERAL 

REQUIREMENTS.  The Commissioning Agent will witness  selected Contractor 

tests.  Contractor tests shall be completed prior t o scheduling Systems 

Functional Performance Testing.   

3.3 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Funct ional Performance 

Testing that is intended to test systems functional  performance under 

steady state conditions, to test system reaction to  changes in 

operating conditions, and system performance under emergency 

conditions.  The Commissioning Agent will prepare d etailed Systems 

Functional Performance Test procedures for review a nd approval by the 
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COR.  The Contractor shall review and comment on th e tests prior to 

approval.  The Contractor shall provide the require d labor, materials, 

and test equipment identified in the test procedure  to perform the 

tests.  The Commissioning Agent will witness and do cument the testing.  

The Contractor shall sign the test reports to verif y tests were 

performed.  See Section 01 91 00 GENERAL COMMISSION ING REQUIREMENTS, 

for additional details. 

3.4 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance per sonnel is required in 

cooperation with the COR and Commissioning Agent.  Provide competent, 

factory authorized personnel to provide instruction  to operation and 

maintenance personnel concerning the location, oper ation, and 

troubleshooting of the installed systems.  The inst ruction shall be 

scheduled in coordination with the COR after submis sion and approval of 

formal training plans.   Refer to Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS and Division 31 Sections  for additional 

Contractor training requirements. 

----- END ----- 
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SECTION 31 20 00 
EARTHWORK 

 
PART 1 - GENERAL 

1.1 DESCRIPTION OF WORK: 

A. This section specifies the requirements for furn ishing all equipment, 

materials, labor, tools, and techniques for earthwo rk including, but not 

limited to, the following: 

1. Site preparation. 

2. Excavation. 

3. Underpinning. 

4. Filling and backfilling. 

5. Grading. 

6. Soil Disposal. 

7. Clean Up. 

1.2 DEFINITIONS: 

A. Unsuitable Materials: 

1. Fills: Topsoil; frozen materials; construction m aterials and 

materials subject to decomposition; clods of clay a nd stones larger 

than 75 mm (3 inches); organic material, including silts, which are 

unstable; and inorganic materials, including silts,  too wet to be 

stable and any material with a liquid limit and pla sticity index 

exceeding 40 and 15 respectively.  Unsatisfactory s oils also include 

satisfactory soils not maintained within 2 percent of optimum 

moisture content at time of compaction, as defined by ASTM D698 . 

2. Existing Subgrade (Except Footing Subgrade): Sam e materials as 

1.2.A.1, that are not capable of direct support of slabs, pavement, 

and similar items with possible exception of improv ement by 

compaction, proofrolling, or similar methods. 

3. Existing Subgrade (Footings Only): Same as parag raph 1, but no fill 

or backfill. If materials differ from design requir ements, excavate 

to acceptable strata subject to COR's approval. 

B. Building Earthwork: Earthwork operations require d in area enclosed by a 

line located 1500 mm (5 feet) outside of principal building perimeter. 

It also includes earthwork required for auxiliary s tructures and 

buildings. 

C. Trench Earthwork: Trenchwork required for utilit y lines. 
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D. Site Earthwork: Earthwork operations required in  area outside of a line 

located 1500 mm (5 feet) outside of principal build ing perimeter and 

within new construction area with exceptions noted above. 

E. Degree of compaction: Degree of compaction is ex pressed as a percentage 

of maximum density obtained by laboratory test proc edure. This 

percentage of maximum density is obtained through u se of data provided 

from results of field test procedures presented in ASTM D1556, ASTM 

D2167, and ASTM D6938. 

F. Fill: Satisfactory soil materials used to raise existing grades. In the 

Construction Documents, the term “fill” means fill or backfill as 

appropriate. 

G. Backfill: Soil materials or controlled low stren gth material used to 

fill an excavation. 

H. Unauthorized excavation: Removal of materials be yond indicated sub-grade 

elevations or indicated lines and dimensions withou t written 

authorization by the COR. No payment will be made f or unauthorized 

excavation or remedial work required to correct una uthorized excavation. 

I. Authorized additional excavation: Removal of add itional material 

authorized by the COR based on the determination by  the Government’s 

soils testing agency that unsuitable bearing materi als are encountered 

at required sub-grade elevations. Removal of unsuit able material and its 

replacement as directed will be paid on basis of Co nditions of the 

Contract relative to changes in work. 

J. Subgrade: The undisturbed earth or the compacted  soil layer immediately 

below granular sub-base, drainage fill, or topsoil materials. 

K. Structure: Buildings, foundations, slabs, tanks,  curbs, mechanical and 

electrical appurtenances, or other man-made station ary features 

constructed above or below the ground surface. 

L. Borrow: Satisfactory soil imported from off-site  for use as fill or 

backfill. 

M. Drainage course: Layer supporting slab-on-grade used to minimize 

capillary flow of pore water. 

N. Bedding course: Layer placed over the excavated sub-grade in a trench 

before laying pipe.  Bedding course shall extend up  to the springline of 

the pipe. 

O. Sub-base Course: Layer placed between the sub-gr ade and base course for 

asphalt paving or layer placed between the sub-grad e and a concrete 

pavement or walk. 

P. Utilities include on-site underground pipes, con duits, ducts, and cables 

as well as underground services within buildings. 
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Q. Debris: Debris includes all materials located wi thin the designated work 

area not covered in the other definitions and shall  include but not be 

limited to items like vehicles, equipment, applianc es, building 

materials or remains thereof, tires, any solid or l iquid chemicals or 

products stored or found in containers or spilled o n the ground. 

R. Contaminated soils:  Soil that contains contamin ates as defined and 

determined by the COR or the Government’s testing a gency. 

1.3 RELATED WORK: 

A. Materials testing and inspection during construc tion: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

B. Safety requirements: Section 00 72 00, GENERAL C ONDITIONS, Article, 

ACCIDENT PREVENTION. 

C. Protection of existing utilities, fire protectio n services, existing 

equipment, roads, and pavements: Section 01 00 00, GENERAL REQUIREMENTS. 

D. Subsurface Investigation: Section 01 00 00, GENE RAL REQUIREMENTS, 

Article, PHYSICAL DATA. 

  E. Erosion Control: Section 01 57 19, TEMPORARY E NVIRONMENTAL CONTROLS 

  F. Site preparation: Section 02 41 00, DEMOLITION .  

  G. Paving sub-grade requirements: Section 32 12 1 6, ASPHALT PAVING. 

1.4 CLASSIFICATION OF EXCAVATION: 

A. Classified Excavation: Removal and disposal of a ll material except that 

material not defined as Rock. 

1.5 MEASUREMENT AND PAYMENT FOR EXCAVATION:  

A. Measurement: The unit of measurement for excavat ion and borrow will be 

the cubic yard, computed by the average end area me thod from cross 

sections taken before and after the excavation and borrow operations, 

including the excavation for ditches, gutters, and channel changes, when 

the material is acceptably utilized or disposed of as herein specified.  

Quantities should be computed by a Registered Profe ssional Land Surveyor 

or Registered Civil Engineer, specified in Section 01 00 00, GENERAL 

REQUIREMENTS. The measurement will include authoriz ed excavation of 

satisfactory subgrade soil, and the volume of loose , scattered rocks and 

boulders collected within the limits of the work; a llowance will be made 

on the same basis for selected backfill ordered as replacement.  The 

measurement will not include the volume of subgrade  material or other 

material used for purposes other than directed.  Th e volume of 

overburden stripped from borrow pits and the volume  of excavation for 

ditches to drain borrow its, unless used as borrow material, will not be 

measured for payment.  The measurement will not inc lude the volume of 



VA MEDICAL CENTER      DEPARTMENT OF VETERANS AFFAI RS 
TOMAH, WI 
CONSTRUCT PARKING LOT - BUILDING 401 
VA PROJECT: 676-12-025        10-01-12 

 

EARTHWORK         31 20 00 - 4 

any excavation performed prior to taking of elevati ons and measurements 

of the undisturbed grade. 

1.6 MEASUREMENT AND PAYMENT FOR ROCK EXCAVATION: NOT APPLICABLE 

1.7 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Rock Excavation Report: 

1. Certification of rock quantities excavated. 

2. Excavation method. 

3. Labor. 

4. Equipment. 

5. Land Surveyor's or Civil Engineer's name and off icial registration 

stamp. 

6. Plot plan showing elevation. 

C. Furnish to COR: 

1. Contactor shall furnish resumes with all personn el involved in the 

project including Project Manager, Superintendent, and on-site 

Engineer.  Project Manager and Superintendent shoul d have at least 3 

years of experience on projects of similar size. 

2. Soil samples. 

a. Classification in accordance with ASTM D2487 for  each on-site or 

borrow soil material proposed for fill, backfill, e ngineered fill, 

or structural fill. 

b. Laboratory compaction curve in accordance with A STM  D698 for each 

on site or borrow soil material proposed for fill, backfill, 

engineered fill, or structural fill. 

c. Test reports for compliance with ASTM D2940 requ irements for 

subbase material. 

d. Pre-excavation photographs and videotape in the vicinity of the 

existing structures to document existing site featu res, including 

surfaces finishes, cracks, or other structural blem ishes that 

might be misconstrued as damage caused by earthwork  operations. 

e. The Contractor shall submit a scale plan daily t hat defines the 

location, limits, and depths of the area excavated.  

3. Contractor shall submit procedure and location f or disposal of unused 

satisfactory material. Proposed source of borrow ma terial.   

Notification of encountering rock in the project.  Advance notice on 

the opening of excavation or borrow areas. Advance notice on shoulder 

construction for rigid pavements. 
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 1.8 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Association of State Highway and Transp ortation Officials 

(AASHTO): 

T99-10..................Standard Method of Test for  Moisture-Density 

Relations of Soils Using a 2.5 kg (5.5 lb) 

Rammer and a 305 mm (12 inch) Drop  

T180-10.................Standard Method of Test for  Moisture-Density 

Relations of Soils using a 4.54 kg (10 lb) 

Rammer and a 457 mm (18 inch) Drop  

C. American Society for Testing and Materials (ASTM ): 

C33-03..................Concrete Aggregate 

D448-08.................Standard Classification for  Sizes of Aggregate 

for Road and Bridge Construction 

D698-07e1...............Standard Test Method for La boratory Compaction 

Characteristics of Soil Using Standard Effort 

(12,400 ft. lbf/ft 3 (600 kN m/m 3)) 

 

D1140-00................Amount of Material in Soils  Finer than the No. 

200 (75-micrometer) Sieve 

D1556-07................Standard Test Method for De nsity and Unit Weight 

of Soil in Place by the Sand Cone Method  

D1557-09................Standard Test Methods for L aboratory Compaction 

Characteristics of Soil Using Modified Effort 

(56,000 ft-lbf/ft 3 (2700 kN m/m 3)) 

D2167-08................Standard Test Method for De nsity and Unit Weight 

of Soil in Place by the Rubber Balloon Method 

D2487-11................Standard Classification of Soils for Engineering 

Purposes (Unified Soil Classification System)  

D2940-09................Standard Specifications for  Graded Aggregate 

Material for Bases or Subbases for Highways or 

Airports 

D6938-10................Standard Test Method for In -Place Density and 

Water Content of Soil and Soil-Aggregate by 

Nuclear Methods (Shallow Depth 

D. Society of Automotive Engineers (SAE): 

J732-07.................Specification Definitions -  Loaders 

J1179-08................Hydraulic Excavator and Bac khoe Digging Forces 
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PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. General:  Provide borrow soil material when suff icient satisfactory soil 

materials are not available from excavations. 

B. Fills: Material in compliance with ASTM D2487 So il Classification Groups 

GW, GP, GM, SW, SP, SM, SC, and ML, or any combinat ion of these groups; 

free of rock or gravel larger than 75 mm (3 inches)  in any dimension, 

debris, waste, frozen materials, vegetation, and ot her deleterious 

matter.  Material approved from on site or off site  sources having a 

minimum dry density of 1760 kg/m3 (110 pcf), a maxi mum Plasticity Index 

of 15, and a maximum Liquid Limit of 40. 

C. Engineered Fill: Naturally or artificially grade d mixture of compliance 

with ASTM D2487 Soil Classification Groups GW, GP, GM, SW, SP, SM, SC, 

and ML, or any combination of these groups, or as a pproved by the 

Engineer or material with at least 90 percent passi ng a 37.5-mm (1 1/2-

inch) sieve and not more than 12 percent passing a 75-µm (No. 200) 

sieve, per ASTM D2940;. 

D. Bedding: Naturally or artificially graded mixtur e of natural or crushed 

gravel, crushed stone, and natural or crushed sand;  ASTM D2940; except 

with 100 percent passing a 25 mm (1 inch) sieve and  not more than 8 

percent passing a 75- µm (No. 200) sieve. 

E. Drainage Fill: Washed, narrowly graded mixture o f crushed stone, or 

crushed or uncrushed gravel; ASTM D448; coarse-aggr egate grading Size 

57; with 100 percent passing a 37.5 mm (1 1/2-inch)  sieve and 0 to 5 

percent passing a 2.36 mm (No. 8) sieve. 

F. Granular Fill: 

1. Under concrete slab, - granular fill shall consi st of clean, poorly 

graded crushed rock, crushed gravel, or uncrushed g ravel placed 

beneath a building slab with or without a vapor bar rier to cut off 

the capillary flow of pore water to the area immedi ately below.  Fine 

aggregate grading shall conform to ASTM C 33 with a  maximum of 3 

percent by weight passing ASTM D 1140, 75 micromete rs (No. 200) sieve 

and no more than 2 percent by weight passing the 4. 75 mm (No. 4) size 

sieve. 

2. Bedding for sanitary and storm sewer pipe, crush ed stone or gravel 

graded from 13 mm (1/2 inch) to 4.75 mm (No 4), per  ASTM D2940. 

 
G. Requirements for Offsite Soils: Offsite soils br ought in for use as 

backfill shall be tested for TPH, BTEX and full TCL P including 

ignitability, corrosivity and reactivity. Backfill shall contain less 
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than 100 parts per million (ppm) of total hydrocarb ons (TPH) and less 

than 10 ppm of the sum of Benzene, Toleune, Ethyl B enzene, and Xylene 

(BTEX) and shall not fail the TCLP test.  TPH conce ntrations shall be 

determined by using EPA 600/4-79/020 Method 418.1.  BTEX concentrations 

shall be determined by using EPA SW-846.3-3a Method  5030/8020.  TCLP 

shall be performed in accordance with EPA SW-846.3- 3a Method 1311.  

Provide Borrow Site Testing for TPH, BTEX and TCLP from a composite 

sample of material from the borrow site, with at le ast one test from 

each borrow site.   

H. Buried Warning and Identification Tape: Polyethy lene plastic and 

metallic core or metallic-faced, acid- and alkali-r esistant polyethylene 

plastic warning tape manufactured specifically for warning and 

identification of buried utility lines.  Provide ta pe on rolls, 3 inch 

minimum width, color coded as specific below for th e intended utility 

with warning and identification imprinted in bold b lack letters 

continuously over the entire tape length.  Warning and identification to 

read, “CAUTION, BURIED (intended service) LINE  BEL OW” or similar 

wording.  Color and printing shall be permanent, Un affected by moisture 

or soil. Warning tape color codes: 

 Red: Electric 

 Yellow: Gas, Oil, Dangerous Materials 

 Orange: Telephone and Other Communications 

 Blue: Water Systems 

 Green: Sewer Systems 

 White: Steam Systems 

 Gray:    Compressed Air 

I. Warning Tape for Metallic Piping:  Acid and alka li-resistant 

polyethylene plastic tape conforming to the width, color, and printing 

requirements specified above.  Minimum thickness of  tape shall be 0.076 

mm (0.003 inch).  Tape shall have a minimum strengt h of 10.3 MPa (1500 

psi) lengthwise, and 8.6 MPa (1250 psi) crosswise, with a maximum 350 

percent elongation. 

J. Detectable Warning Tape for Non-Metallic Piping:  Polyethylene plastic 

tape conforming to the width, color, and printing r equirements specified 

above.  Minimum thickness of the tape shall be 0.10 2 mm (0.004 inch). 

Tape shall have a minimum strength of 10.3 MPa (150 0 psi) lengthwise and 

8.6 MPa (1250 psi) crosswise.  Tape shall be manufa ctured with integral 

wires, foil backing, or other means of enabling det ection by a metal 

detector when tape is buried up to 0.9 m (3 feet) d eep.  Encase metallic 
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element of the tape in a protective jacket or provi de with other means 

of corrosion protection. 

K. Detection Wire For Non-Metallic Piping:  Detecti on wire shall be 

Insulated single strand, solid copper with a minimu m of 12 AWG.   

PART 3 - EXECUTION 

3.1 SITE PREPARATION: 

A. Clearing: Clear within limits of earthwork opera tions as shown. Work 

includes removal of trees, shrubs, fences, foundati ons, incidental 

structures, paving, debris, trash, and other obstru ctions. Remove 

materials from Medical Center Property.  

B. Grubbing: Remove stumps and roots 75 mm (3 inch)  and larger diameter. 

Undisturbed sound stumps, roots up to 75 mm (3 inch ) diameter, and 

nonperishable solid objects a minimum of 900 mm (3 feet) below subgrade 

or finished embankment may be left.  

C. Trees and Shrubs: Trees and shrubs, not shown fo r removal, may be 

removed from areas within 4500 mm (15 feet) of new construction and 2250 

mm (7.5 feet) of utility lines when removal is appr oved in advance by 

COR. Remove materials from Medical Center Property.  Trees and shrubs, 

shown to be transplanted, shall be dug with a ball of earth and 

burlapped in accordance with latest issue of, "Amer ican Standard for 

Nursery Stock" of the American Association of Nurse rymen, Inc. 

Transplant trees and shrubs to a permanent or tempo rary position within 

two hours after digging. Maintain trees and shrubs held in temporary 

locations by watering as necessary and feeding semi annually with liquid 

fertilizer with a minimum analysis of 5 percent nit rogen, 10 percent 

phosphorus, and 5 percent potash. Maintain plants m oved to permanent 

positions as specified for plants in temporary loca tions until 

conclusion of contract. Box, and otherwise protect from damage, existing 

trees and shrubs which are not shown to be removed in construction area. 

Immediately repair damage to existing trees and shr ubs by trimming, 

cleaning and painting damaged areas, including root s, in accordance with 

standard industry horticultural practice for the ge ographic area and 

plant species. Do not store building materials clos er to trees and 

shrubs, that are to remain, than farthest extension  of their limbs.  

D. Stripping Topsoil: Strip topsoil from within lim its of earthwork 

operations as specified. Topsoil shall be a fertile , friable, natural 

topsoil of loamy character and characteristic of lo cality. Topsoil shall 

be capable of growing healthy horticultural crops o f grasses. Stockpile 

topsoil and protect as directed by COR. Eliminate f oreign materials, 

such as weeds, roots, stones, subsoil, frozen clods , and similar foreign 
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materials larger than 0.014 m3 (1/2 cubic foot) in volume, from soil as 

it is stockpiled. Retain topsoil on station. Remove  foreign materials 

larger than 50 mm (2 inches) in any dimension from topsoil used in final 

grading. Topsoil work, such as stripping, stockpili ng, and similar 

topsoil work shall not, under any circumstances, be  carried out when 

soil is wet so that the composition of the soil wil l be destroyed.  

E. Concrete Slabs and Paving: Score deeply or saw c ut to insure a neat, 

straight cut, sections of existing concrete slabs a nd paving to be 

removed where excavation or trenching occurs. Exten d pavement section to 

be removed a minimum of 300 mm (12 inches) on each side of widest part 

of trench excavation and insure final score lines a re approximately 

parallel unless otherwise indicated. Remove materia l from Medical Center 

Property. 

F. Lines and Grades: Registered Professional Land S urveyor or Registered 

Civil Engineer, specified in Section 01 00 00, GENE RAL REQUIREMENTS, 

shall establish lines and grades. 

1. Grades shall conform to elevations indicated on plans within the 

tolerances herein specified. Generally grades shall  be established to 

provide a smooth surface, free from irregular surfa ce changes.  

Grading shall comply with compaction requirements a nd grade cross 

sections, lines, and elevations indicated. Where sp ot grades are 

indicated the grade shall be established based on i nterpolation of 

the elevations between the spot grades while mainta ining appropriate 

transition at structures and paving and uninterrupt ed drainage flow 

into inlets. 

2. Locations of existing and proposed elevations in dicated on plans, are 

from a site survey that measured spot elevations an d subsequently 

generated existing contours and spot elevations. Pr oposed spot 

elevations and contour lines have been developed ut ilizing the 

existing conditions survey and developed contour li nes and may be 

approximate. Contractor is responsible to notify CO R of any 

differences between existing elevations shown on pl ans and those 

encountered on site by Surveyor/Engineer described above. Notify COR 

of any differences between existing or constructed grades, as 

compared to those shown on the plans. 

3. Subsequent to establishment of lines and grades,  Contractor will be 

responsible for any additional cut and/or fill requ ired to ensure 

that site is graded to conform to elevations indica ted on plans. 

4. Finish grading is specified in Section 32 90 00,  PLANTING. 
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G. Disposal: All materials removed from the propert y shall be disposed of 

at a legally approved site, for the specific materi als, and all removals 

shall be in accordance with all applicable Federal,  State and local 

regulations. No burning of materials is permitted o nsite.  

3.2 EXCAVATION: 

A. Shoring, Sheeting and Bracing: Shore, brace, or slope, its angle of 

repose or to an angle considered acceptable by the COR, banks of 

excavations to protect workmen, banks, adjacent pav ing, structures, and 

utilities. 

1. Design of the temporary support of excavation sy stem is the 

responsibility of the Contractor. The Contractor sh all submit a 

Shoring and Sheeting plan for approval 15 days prio r to starting 

work.  Submit drawings and calculations, certified by a registered 

professional engineer, describing the methods for s horing and 

sheeting of excavations.  Shoring, including sheet piling, shall be 

furnished and installed as necessary to protect wor kmen, banks, 

adjacent paving, structures, and utilities.  Shorin g, bracing, and 

sheeting shall be removed as excavations are backfi lled, in a manner 

to prevent caving. 

2. Construction of the support of excavation system  shall not interfere 

with the permanent structure and may begin only aft er a review by the 

COR. 

3. Extend shoring and bracing to a minimum of 1500 mm (5 feet) below the 

bottom of excavation. Shore excavations that are ca rried below 

elevations of adjacent existing foundations. 

5. The Contractor is required to hire a Professiona l Geotechnical 

Engineer to provide inspection of excavations and s oil/groundwater 

conditions throughout construction.  The Geotechnic al Engineer shall 

be responsible for performing pre-construction and periodic site 

visits throughout construction to assess site condi tions.  The 

Geotechnical Engineer shall update the excavation, sheeting and 

dewatering plans as construction progresses to refl ect changing 

conditions and shall submit an updated plan if nece ssary.  A written 

report shall be submitted, at least monthly, inform ing the Contractor 

and COR of the status of the plan and an accounting  of the 

Contractor's adherence to the plan addressing any p resent or 

potential problems.  The Geotechnical Engineer shal l be available to 

meet with the COR at any time throughout the contra ct duration. 
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B. Excavation Drainage: Operate pumping equipment, and/or provide other 

materials, means and equipment as required to keep excavation free of 

water and subgrade dry, firm, and undisturbed until  approval of 

permanent work has been received from COR. Approval  by the COR is also 

required before placement of the permanent work on all subgrades. 

Groundwater flowing toward or into excavations shal l be controlled to 

prevent sloughing of excavation slopes and walls, b oils, uplift and 

heave in the excavation and to eliminate interferen ce with orderly 

progress of construction.  French drains, sumps, di tches or trenches 

will not be permitted within 0.9 m (3 feet) of the foundation of any 

structure, except with specific written approval, a nd after specific 

contractual provisions for restoration of the found ation area have been 

made.  Control measures shall be taken by the time the excavation 

reaches the water level in order to maintain the in tegrity of the in 

situ material.  While the excavation is open, the w ater level shall be 

maintained continuously, at least 0.3048 m (1 foot)  below the working 

level.  Operate dewatering system continuously unti l construction work 

below existing water levels is complete.  Submit pe rformance records 

weekly. Measure and record performance of dewaterin g system at same time 

each day by use of observation wells or piezometers  installed in 

conjunction with the dewatering system.  Relieve hy drostatic head in 

pervious zones below subgrade elevation in layered soils to prevent 

uplift. 

C. Subgrade Protection: Protect subgrades from soft ening, undermining, 

washout, or damage by rain or water accumulation.  Reroute surface water 

runoff from excavated areas and not allow water to accumulate in 

excavations.  Do not use excavated trenches as temp orary drainage 

ditches.  When subgrade for foundations has been di sturbed by water, 

remove disturbed material to firm undisturbed mater ial after water is 

brought under control. Replace disturbed subgrade i n trenches with 

concrete or material approved by the COR. 

D. Proofrolling: 

1. After rough grade has been established in cut ar eas and prior to 

placement of fill in fill areas under building and pavements, 

proofroll exposed subgrade with a fully loaded dump  truck to check 

for pockets of soft material. 

2. Proof rolling shall be done on an exposed subgra de free of surface 

water (wet conditions resulting from rainfall) whic h would promote 

degradation of an otherwise acceptable subgrade.  A fter stripping, 

proof roll the existing subgrade of the parking lot  area with six 
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passes of a dump truck loaded with 6 cubic meters ( 4 cubic yards) of 

soil. Operate the truck in a systematic manner to e nsure the number 

of passes over all areas, and at speeds between 4 t o 5.5 km/hour (2 

1/2 to 3 1/2 mph).  When proof rolling, one-half of  the passes made 

with the roller shall be in a direction perpendicul ar to the other 

passes.  Notify the COR a minimum of 3 days prior t o proof rolling.  

Proof rolling shall be performed in the presence of  the COR.  Rutting 

or pumping of material shall be undercut as directe d by the COR to a 

depth of 304.8 mm (12 inches) and replaced and comp acted with 

suitable backfill.  Bids shall be based on replacin g approximately 

900 square meters (square yards), with an average d epth of 203.2 mm 

(8 inches) at various locations.  Maintain subgrade  until succeeding 

operation has been accomplished. 

F. Building Earthwork: NOT APPLICABLE 

G. Trench Earthwork: 

1. Utility trenches (except sanitary and storm sewe r): 

a. Excavate to a width as necessary for sheeting an d bracing and 

proper performance of the work. 

b. Grade bottom of trenches with bell holes scooped  out to provide a 

uniform bearing. 

c. Support piping on suitable undisturbed earth unl ess a mechanical 

support is shown. Unstable material removed from th e bottom of the 

trench or excavation shall be replaced with select granular 

material placed in layers not exceeding 150 mm (6 i nches) loose 

thickness. 

d. Length of open trench in advance of piping layin g shall not be 

greater than is authorized by COR. 

e. Provide buried utility lines with utility identi fication tape.  

Bury tape 300 mm (12 inches) below finished grade; under pavements 

and slabs, bury tape 150 mm (6 inches) below top of  subgrade 

f. Bury detection wire directly above non-metallic piping at a 

distance not to exceed 300 mm (12 inches) above the  top of pipe.  

The wire shall extend continuously and unbroken, fr om manhole to 

manhole.  The ends of the wire shall terminate insi de the manholes 

at each end of the pipe, with a minimum of 0.9 m (3  feet) of wire, 

coiled, remaining accessible in each manhole.  The wire shall 

remain insulated over it's entire length.  The wire  shall enter 

manholes between the top of the corbel and the fram e, and extend 

up through the chimney seal between the frame and t he chimney 
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seal.  For force mains, the wire shall terminate in  the valve pit 

at the pump station end of the pipe. 

g. Bedding shall be of the type and thickness shown .  Initial 

backfill material shall be placed and compacted wit h approved 

tampers to a height of at least one foot above the utility pipe or 

conduit.  The backfill shall be brought up evenly o n both sides of 

the pipe for the full length of the pipe.  Care sha ll be taken to 

ensure thorough compaction of the fill under the ha unches of the 

pipe.  Except as specified otherwise in the individ ual piping 

section, provide bedding for buried piping in accor dance with AWWA 

C600, Type 4, except as specified herein.  Backfill  to top of pipe 

shall be compacted to 95 percent of ASTM D 698 maxi mum density.  

Plastic piping shall have bedding to spring line of  pipe.  Provide 

materials as follows: 

1) Class I:  Angular, 6 to 40 mm (0.25 to 1.5 inche s), graded 

stone, including a number of fill materials that ha ve regional 

significance such as coral, slag, cinders, crushed stone, and 

crushed shells. 

2) Class II:  Coarse sands and gravels with maximum  particle size 

of 40 mm (1.5 inches), including various graded san ds and 

gravels containing small percentages of fines, gene rally 

granular and noncohesive, either wet or dry.  Soil Types GW, 

GP, SW, and SP are included in this class as specif ied in ASTM 

D2487. 

2. Sanitary and storm sewer trenches: 

a. Trench width below a point 150 mm (6 inches) abo ve top of pipe 

shall be 600 mm (24 inches) maximum for pipe up to and including 

300 mm (12 inches) diameter, and four-thirds diamet er of pipe plus 

200 mm (8 inches) for pipe larger than 300 mm (12 i nches). Width 

of trench above that level shall be as necessary fo r sheeting and 

bracing and proper performance of the work. 

1) Bed bottom quadrant of pipe on suitable undistur bed soil or 

granular fill. Unstable material removed from the b ottom of the 

trench or excavation shall be replaced with select granular 

material placed in layers not exceeding 150 mm (6 i nches) loose 

thickness.1) Undisturbed: Bell holes shall be no la rger than 

necessary for jointing. Backfill up to a point 300 mm (12 

inches) above top of pipe shall be clean earth plac ed and 

tamped by hand. 
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2) Granular Fill: Depth of fill shall be a minimum of 75 mm (3 

inches) plus one sixth of pipe diameter below pipe to 300 mm 

(12 inches) above top of pipe. Place and tamp fill material by 

hand. 

c. Place and compact as specified remainder of back fill using 

acceptable excavated materials. Do not use unsuitab le materials. 

d. Use granular fill for bedding where rock or rock y materials are 

excavated. 

e. Provide buried utility lines with utility identi fication tape.  

Bury tape 300 mm (12 inches) below finished grade; under pavements 

and slabs, bury tape 150 mm (6 inches) below top of  subgrade 

f. Bury detection wire directly above non-metallic piping at a 

distance not to exceed 300 mm (12 inches) above the  top of pipe.  

The wire shall extend continuously and unbroken, fr om manhole to 

manhole.  The ends of the wire shall terminate insi de the manholes 

at each end of the pipe, with a minimum of 0.9 m (3  feet) of wire, 

coiled, remaining accessible in each manhole.  The wire shall 

remain insulated over it's entire length.   The wir e shall enter 

manholes between the top of the corbel and the fram e, and extend 

up through the chimney seal between the frame and t he chimney 

seal.  For force mains, the wire shall terminate in  the valve pit 

at the pump station end of the pipe. 

g. Bedding shall be of the type and thickness shown .  Initial 

backfill material shall be placed and compacted wit h approved 

tampers to a height of at least one foot above the utility pipe or 

conduit.  The backfill shall be brought up evenly o n both sides of 

the pipe for the full length of the pipe.  Care sha ll be taken to 

ensure thorough compaction of the fill under the ha unches of the 

pipe.  Except as specified otherwise in the individ ual piping 

section, provide bedding for buried piping in accor dance with AWWA 

C600, Type 4, except as specified herein.  Backfill  to top of pipe 

shall be compacted to 95 percent of ASTM D698 maxim um density.  

Plastic piping shall have bedding to spring line of  pipe.  Provide 

materials as follows: 

1) Class I:  Angular, 6 to 40 mm (0.25 to 1.5 inche s), graded 

stone, including a number of fill materials that ha ve regional 

significance such as coral, slag, cinders, crushed stone, and 

crushed shells. 

2) Class II:  Coarse sands and gravels with maximum  particle size 

of 40 mm (1.5 inches), including various graded san ds and 
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gravels containing small percentages of fines, gene rally 

granular and noncohesive, either wet or dry.  Soil Types GW, 

GP, SW, and SP are included in this class as specif ied in ASTM 

D2487. 

 
H. Site Earthwork: Earth excavation includes excava ting pavements and 

obstructions visible on surface; underground struct ures, utilities, and 

other items indicated to be removed; together with soil, boulders, and 

other materials not classified as rock or unauthori zed excavation. 

Excavation shall be accomplished as required by dra wings and 

specifications. Excavate to indicated elevations an d dimensions within a 

tolerance of plus or minus 25 mm (1 inch). Extend e xcavations a 

sufficient distance from structures for placing and  removing concrete 

formwork, for installing services and other constru ction, complying with 

OSHA requirements, and for inspections. Remove subg rade materials that 

are determined by COR as unsuitable, and replace wi th acceptable 

material. If there is a question as to whether mate rial is unsuitable or 

not, the contractor shall obtain samples of the mat erial, under the 

direction of the COR, and the materials shall be ex amined by an 

independent testing laboratory for soil classificat ion to determine 

whether it is unsuitable or not. Testing of the soi l shall be performed 

by the VA Testing Laboratory. When unsuitable mater ial is encountered 

and removed, contract price and time will be adjust ed in accordance with 

Articles, DIFFERING SITE CONDITIONS, CHANGES and CH ANGES-SUPPLEMENT of 

the GENERAL CONDITIONS as applicable. Adjustments t o be based on volume 

in cut section only. 

1. Site Grading: 

a. Provide a smooth transition between adjacent exi sting grades and 

new grades. 

b. Cut out soft spots, fill low spots, and trim hig h spots to comply 

with required surface tolerances. 

c. Slope grades to direct water away from buildings  and to prevent 

ponds from forming where not designed. Finish subgr ades to 

required elevations within the following tolerances : 

1) Lawn or Unpaved Areas: Plus or minus 25 mm (1 in ch). 

2) Walks: Plus or minus 25 mm (1 inch). 

3) Pavements: Plus or minus 13 mm (1 inch). 

d. Grading Inside Building Lines: Finish subgrade t o a tolerance of 

13 mm (1/2 inch) when tested with a 3000 mm (10 foo t) 

straightedge. 
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     3.3 UNDERPINNING: NOT APPLICABLE 

3.4 FILLING AND BACKFILLING: 

A. General: Do not fill or backfill until all debri s, water, unsatisfactory 

soil materials, obstructions, and deleterious mater ials have been 

removed from excavation. For fill and backfill, use  excavated materials 

and borrow meeting the criteria specified herein, a s applicable. Borrow 

will be supplied at no additional cost to the Gover nment. Do not use 

unsuitable excavated materials. Do not backfill unt il foundation walls 

have been completed above grade and adequately brac ed, waterproofing or 

dampproofing applied, foundation drainage, and pipe s coming in contact 

with backfill have been installed and work inspecte d and approved by 

COR. 

B. Placing: Place materials in horizontal layers no t exceeding 200 mm (8 

inches) in loose depth for material compacted by he avy compaction 

equipment, and not more than 100 mm (4 inches) in l oose depth for 

material compacted by hand-operated tampers and the n compacted. Place 

backfill and fill materials evenly on all sides of structures to 

required elevations, and uniformly along the full l ength of each 

structure. Place no material on surfaces that are m uddy, frozen, or 

contain frost. 

C. Compaction: Compact with approved tamping roller s, sheepsfoot rollers, 

pneumatic tired rollers, steel wheeled rollers, vib rator compactors, or 

other approved equipment (hand or mechanized) well suited to soil being 

compacted. Do not operate mechanized vibratory comp action equipment 

within 3000 mm (10 feet) of new or existing buildin g walls without prior 

approval of COR. Moisten or aerate material as nece ssary to provide 

moisture content that will readily facilitate obtai ning specified 

compaction with equipment used. Backfill adjacent t o any and all types 

of structures shall be placed and compacted to at l east 90 percent 

laboratory maximum density for cohesive materials o r 95 percent 

laboratory maximum density for cohesionless materia ls to prevent wedging 

action or eccentric loading upon or against the str ucture. Compact soil 

to not less than the following percentages of maxim um dry density, 

according to ASTM D698 or ASTM D1557 as specified b elow: 

1. Fills, Embankments, and Backfill 

a. Under proposed structures, building slabs, steps , and paved areas, 

scarify and recompact top 300 mm (12 inches) of exi sting subgrade 

and each layer of backfill or fill material in acco rdance with 

ASTM D698, 95 percent. 

b. Curbs, curbs and gutters, ASTM D698, 95 percent.  
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c. Under Sidewalks, scarify and recompact top 150 m m (6 inches) below 

subgrade and compact each layer of backfill or fill  material in 

accordance with ASTM D698, 95 percent. 

d. Landscaped areas, top 400 mm (16 inches), ASTM D 698, 85 percent. 

e. Landscaped areas, below 400 mm (16 inches) of fi nished grade, ASTM 

D698, 90 percent. 

2. Natural Ground (Cut or Existing) 

a. Under building slabs, steps and paved areas, top  150 mm (6 

inches), ASTM D698, 95 percent. 

b. Curbs, curbs and gutters, top 150 mm (6 inches),  ASTM D698, 95 

percent. 

c. Under sidewalks, top 150 mm (6 inches), ASTM D69 8, 95 percent. 

D. Borrow Material: Borrow material shall be select ed to meet the 

requirements and conditions of the particular fill or embankment for 

which it is to be used.  Borrow material shall be o btained from approved 

private sources.  Unless otherwise provided in the contract, the 

Contractor shall obtain from the owners the right t o procure material, 

pay royalties and other charges involved, and bear the expense of 

developing the sources, including rights-of-way for  hauling.  Borrow 

material from approved sources on Government-contro lled land may be 

obtained without payment of royalties.  Unless spec ifically provided, no 

borrow shall be obtained within the limits of the p roject site without 

prior written approval.  Necessary clearing, grubbi ng, and satisfactory 

drainage of borrow pits and the disposal of debris thereon shall be 

considered related operations to the borrow excavat ion. 

E. Opening and Drainage of Excavation and Borrow Pi ts: The Contractor shall 

notify the COR sufficiently in advance of the openi ng of any excavation 

or borrow pit to permit elevations and measurements  of the undisturbed 

ground surface to be taken.  Except as otherwise pe rmitted, borrow pits 

and other excavation areas shall be excavated provi ding adequate 

drainage.  Overburden and other spoil material shal l be transported to 

designated spoil areas or otherwise disposed of as directed.  Borrow 

pits shall be neatly trimmed and drained after the excavation is 

completed.  The Contractor shall ensure that excava tion of any area, 

operation of borrow pits, or dumping of spoil mater ial results in 

minimum detrimental effects on natural environmenta l conditions. 

3.5 GRADING: 

A. General: Uniformly grade the areas within the li mits of this section, 

including adjacent transition areas. Smooth the fin ished surface within 

specified tolerance. Provide uniform levels or slop es between points 
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where elevations are indicated, or between such poi nts and existing 

finished grades. Provide a smooth transition betwee n abrupt changes in 

slope. 

B. Cut rough or sloping rock to level beds for foun dations. In pipe spaces 

or other unfinished areas, fill low spots and level  off with coarse sand 

or fine gravel. 

C. Slope backfill outside building away from buildi ng walls for a minimum 

distance of 1800 mm (6 feet). 

D. Finish grade earth floors in pipe basements as s hown to a level, uniform 

slope and leave clean. 

E. Finished grade shall be at least 150 mm (6 inche s) below bottom line of 

window or other building wall openings unless great er depth is shown. 

F. Place crushed stone or gravel fill under concret e slabs on grade, 

tamped, and leveled. Thickness of fill shall be 150  mm (6 inches) unless 

otherwise shown. 

G. Finish subgrade in a condition acceptable to COR  at least one day in 

advance of paving operations. Maintain finished sub grade in a smooth and 

compacted condition until succeeding operation has been accomplished. 

Scarify, compact, and grade subgrade prior to furth er construction when 

approved compacted subgrade is disturbed by Contrac tor's subsequent 

operations or adverse weather. 

H. Grading for Paved Areas: Provide final grades fo r both subgrade and base 

course to +/- 6 mm (0.25 inches) of indicated grade s. 

3.6 DISPOSAL OF UNSUITABLE AND EXCESS EXCAVATED MATERIAL: 

A. Disposal: Remove surplus satisfactory soil and w aste material, including 

unsatisfactory soil, trash, and debris, and legally  dispose of it off 

Medical Center property. 

B. Place excess excavated materials suitable for fi ll and/or backfill on 

site where directed. 

C. Remove from site and dispose of any excess excav ated materials after all 

fill and backfill operations have been completed. 

D. Segregate all excavated contaminated soil design ated by the COR from all 

other excavated soils, and stockpile on site on two  0.15 mm (6 mil) 

polyethylene sheets with a polyethylene cover. A de signated area shall 

be selected for this purpose. Dispose of excavated contaminated material 

in accordance with State and Local requirements. 

3.7 CLEAN UP: 

 Upon completion of earthwork operations, clean are as within contract 

limits, remove tools, and equipment. Provide site c lear, clean, free of 



VA MEDICAL CENTER      DEPARTMENT OF VETERANS AFFAI RS 
TOMAH, WI 
CONSTRUCT PARKING LOT - BUILDING 401 
VA PROJECT: 676-12-025        10-01-12 

 

EARTHWORK         31 20 00 - 19 

debris, and suitable for subsequent construction op erations. Remove all 

debris, rubbish, and excess material from Medical C enter Property. 

----- E N D ----- 
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SECTION 32 05 23 
CEMENT AND CONCRETE FOR EXTERIOR IMPROVEMENTS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section shall cover site work concrete cons tructed upon the 

prepared subgrade and in conformance with the lines , grades, thickness, 

and cross sections shown. Construction shall includ e the following:  

B. Combination curb and gutter. 

C. Pedestrian Pavement: Walks. 

D. Utilities: Light pole bases, steam tunnel constr uction, manhole 

structures, other improvements as shown on the plan s. 

1.2 RELATED WORK 

A. Laboratory and Field Testing Requirements: Secti on 01 45 29, TESTING 

LABORATORY SERVICES.  

B. Subgrade Preparation: Section 31 20 00, EARTH MO VING.  

C. Concrete Materials, Quality, Mixing, Design and Other Requirements: 

Section 03 30 00, CAST-IN-PLACE-CONCRETE.  

1.3 DESIGN REQUIREMENTS 

 Design all elements with the latest published vers ion of applicable 

codes. 

1.4 WEATHER LIMITATIONS 

 Placement of concrete shall be as specified under Article 3.8, COLD 

WEATHER and Article 3.7, HOT WEATHER of Section 03 30 00, CAST-IN-PLACE 

CONCRETE.  

1.5 SELECT SUBBASE MATERIAL JOB-MIX 

 The Contractor shall retain and reimburse a testin g laboratory to design 

a select subbase material mixture and submit a job- mix formula to the 

COR, in writing, for approval. The formula shall in clude the source of 

materials, gradation, plasticity index, liquid limi t, and laboratory 

compaction curves indicating maximum density at opt imum moisture.  

1.6 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

B. Manufacturers' Certificates and Data certifying that the following 

materials conform to the requirements specified.  

1. Expansion joint filler  

2. Hot poured sealing compound  

3. Reinforcement  
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4. Curing materials  

C. Data and Test Reports: Select subbase material.  

1. Job-mix formula.  

2. Source, gradation, liquid limit, plasticity inde x, percentage of 

wear, and other tests as specified and in reference d publications. 

1.7 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. Refer to the latest edition  of all referenced 

Standards and codes.  

B. American Association of State Highway and Transp ortation Officials 

(AASHTO):  

M031MM031-07-UL.........Deformed and Plain Carbon-S teel Bars for 

Concrete Reinforcement (ASTM A615/A615M-09) 

M055MM055-09-UL.........Steel Welded Wire Reinforce ment, Plain, for 

Concrete (ASTM A185) 

M147-65-UL..............Materials for Aggregate and  Soil-Aggregate 

Subbase, Base and Surface Courses (R 2004) 

M148-05-UL..............Liquid Membrane-Forming Com pounds for Curing 

Concrete (ASTM C309) 

M171-05-UL..............Sheet Materials for Curing Concrete (ASTM C171)  

M182-05-UL..............Burlap Cloth Made from Jute  or Kenaf and Cotton 

Mats 

M213-01-UL..............Preformed Expansion Joint F illers for Concrete 

Paving and Structural Construction 

(Non-extruding and Resilient Bituminous Type) 

(ASTM D1751) 

M233-86-UL..............Boiled Linseed Oil Mixer fo r Treatment of 

Portland Cement Concrete 

T099-09-UL..............Moisture-Density Relations of Soils Using a 2.5 

kg. (5.5 lb) Rammer and a 305 mm (12 in.) Drop  

T180-09-UL..............Moisture-Density Relations of Soils Using a 4.54 

kg (10 lb.) Rammer and a 457 mm (18 in.) Drop  

C. American Society for Testing and Materials (ASTM ):  

C94/C94M-09.............Ready-Mixed Concrete  

C143/C143M-09...........Slump of Hydraulic Cement C oncrete 
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PART 2 - PRODUCTS  

2.1 GENERAL 

 Concrete shall be Type C, air-entrained as specifi ed in Section 03 30 

00, CAST-IN-PLACE CONCRETE, with the following exce ptions: 

 

TYPE MAXIMUM SLUMP* 

Curb & Gutter 75 mm (3")  

Pedestrian Pavement 75 mm (3")  

Vehicular Pavement 50 mm (2") (Machine Finished)  
100 mm (4") (Hand Finished) 

Equipment Pad 75 to 100 mm (3" to 4")  

* For concrete to be vibrated: Slump as determined by ASTM C143. 
Tolerances as established by ASTM C94. 

 

2.2 REINFORCEMENT 

A. The type, amount, and locations of steel reinfor cement shall be as shown 

on the drawings and in the specifications.  

B. Welded wire-fabric shall conform to AASHTO M55.  

C. Dowels shall be plain steel bars conforming to A ASHTO M31. Tie bars 

shall be deformed steel bars conforming to AASHTO M 31.  

2.3 SELECT SUBBASE (WHERE REQUIRED) 

A. Subbase material shall consist of select granula r material composed of 

sand, sand-gravel, crushed stone, crushed or granul ated slag, with or 

without soil binder, or combinations of these mater ials conforming to 

AASHTO M147, Grading E or F.  

B. Materials meeting other gradations than that not ed will be acceptable 

whenever the gradations are within a tolerance of t hree to five percent, 

plus or minus, of the single gradation established by the job-mix 

formula.  

C. Subbase material shall produce a compacted, dens e-graded course, meeting 

the density requirement specified herein.  

2.4 FORMS 

A. Use metal or wood forms that are straight and su itable in cross-section, 

depth, and strength to resist springing during depo siting and 

consolidating the concrete, for the work involved.  

B. Do not use forms if they vary from a straight li ne more than 3 mm (1/8 

inch) in any 3000 mm (ten foot) long section, in ei ther a horizontal or 

vertical direction.  
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C. Wood forms should be at least 50 mm (2 inches) t hick (nominal). Wood 

forms shall also be free from warp, twist, loose kn ots, splits, or other 

defects. Use approved flexible or curved forms for forming radii.  

2.5 CONCRETE CURING MATERIALS 

A. Concrete curing materials shall conform to one o f the following:  

1. Burlap conforming to AASHTO M182 having a weight  of 233 grams (seven 

ounces) or more per square meter (yard) when dry.  

2. Impervious Sheeting conforming to AASHTO M171.  

3. Liquid Membrane Curing Compound conforming to AA SHTO M148 (ASTM 

C309), Type 1 and shall be free of paraffin or petr oleum.  

2.6 EXPANSION JOINT FILLERS 

 Material shall conform to AASHTO M213.  

PART 3 - EXECUTION  

3.1 SUBGRADE PENETRATION 

A. Prepare, construct, and finish the subgrade as s pecified in Section 31 

20 00, EARTHWORK. 

B. Maintain the subgrade in a smooth, compacted con dition, in conformance 

with the required section and established grade unt il the succeeding 

operation has been accomplished. 

 
3.2 SELECT SUBBASE (WHERE REQUIRED) 

A. Mixing: Proportion the select subbase by weight or by volume in 

quantities so that the final approved job-mixed for mula gradation, 

liquid limit, and plasticity index requirements wil l be met after 

subbase course has been placed and compacted. Add w ater in approved 

quantities, measured by weight or volume, in such a  manner to produce a 

uniform blend.  

B. Placing:  

1. Place the mixed material on the prepared subgrad e in a uniform layer 

to the required contour and grades, and to a loose depth not to 

exceed 200 mm (8 inches), and that when compacted, will produce a 

layer of the designated thickness.  

2. When the designated compacted thickness exceeds 150 mm (6 inches), 

place the material in layers of equal thickness. Re move 

unsatisfactory areas and replace with satisfactory mixture, or mix 

the material in the area.  

3. In no case will the addition of thin layers of m aterial be added to 

the top layer in order to meet grade.  
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4. If the elevation of the top layer is 13 mm (1/2 inch) or more below 

the grade, excavate the top layer and replace with new material to a 

depth of at least 75 mm (3 inches) in compacted thi ckness.  

C. Compaction: 

1. Perform compaction with approved equipment (hand  or mechanical) well 

suited to the material being compacted.  

2. Moisten or aerate the material as necessary to p rovide the moisture 

content that will readily facilitate obtaining the specified 

compaction with the equipment used.  

3. Compact each layer to at least 95 percent or 100  percent of maximum 

density as determined by AASHTO T180 or AASHTO T99 respectively.  

D. Smoothness Test and Thickness Control:  

Test the completed subbase for grade and cross sect ion with a straight 

edge.  

1. The surface of each layer shall not show any dev iations in excess of 

10 mm (3/8 inch).  

2. The completed thickness shall be within 13 mm (1 /2 inch) of the 

thickness as shown.  

E. Protection:  

1. Maintain the finished subbase in a smooth and co mpacted condition 

until the concrete has been placed.  

2. When Contractor's subsequent operations or adver se weather disturbs 

the approved compacted subbase, excavate, and recon struct it with new 

material meeting the requirements herein specified,  at no additional 

cost to the VA. 

3.3 SETTING FORMS 

A. Base Support:  

1. Compact the base material under the forms true t o grade so that, when 

set, they will be uniformly supported for their ent ire length at the 

grade as shown.  

2. Correct imperfections or variations in the base material grade by 

cutting or filling and compacting.  

B.  Form Setting:  

1. Set forms sufficiently in advance of the placing  of the concrete to 

permit the performance and approval of all operatio ns required with 

and adjacent to the form lines.  

2. Set forms to true line and grade and use stakes,  clamps, spreaders, 

and braces to hold them rigidly in place so that th e forms and joints 

are free from play or movement in any direction.  
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3. Forms shall conform to line and grade with an al lowable tolerance of 

3 mm (1/8 inch) when checked with a straightedge an d shall not 

deviate from true line by more than 6 mm (1/4 inch)  at any point.  

4. Do not remove forms until removal will not resul t in damaged concrete 

or at such time to facilitate finishing.  

5. Clean and oil forms each time they are used.  

C. The Contractor’s Registered Professional Land Su rveyor, specified in 

Section 00 72 00, GENERAL CONDITIONS, shall establi sh and control the 

alignment and the grade elevations of the forms or concrete slipforming 

machine operations.  

1. Make necessary corrections to forms immediately before placing 

concrete.  

2. When any form has been disturbed or any subgrade  or subbase has 

become unstable, reset and recheck the form before placing concrete.  

3.4 EQUIPMENT 

A. The COR shall approve equipment and tools necess ary for handling 

materials and performing all parts of the work prio r to commencement of 

work.  

B. Maintain equipment and tools in satisfactory wor king condition at all 

times.  

3.5 PLACING REINFORCEMENT 

A. Reinforcement shall be free from dirt, oil, rust , scale or other 

substances that prevent the bonding of the concrete  to the 

reinforcement.  

B. Before the concrete is placed, the COR shall app rove the reinforcement, 

which shall be accurately and securely fastened in place with suitable 

supports and ties. The type, amount, and position o f the reinforcement 

shall be as shown.  

3.6 PLACING CONCRETE - GENERAL 

A. Obtain approval of the COR before placing concre te.  

B. Remove debris and other foreign material from be tween the forms before 

placing concrete. Obtain approval of the COR before  placing concrete. 

C. Before the concrete is placed, uniformly moisten  the subgrade, base, or 

subbase appropriately, avoiding puddles of water.  

D. Convey concrete from mixer to final place of dep osit by a method which 

will prevent segregation or loss of ingredients. De posit concrete so 

that it requires as little handling as possible.  

E. While being placed, spade or vibrate and compact  the concrete with 

suitable tools to prevent the formation of voids or  honeycomb pockets. 
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Vibrate concrete well against forms and along joint s. Over-vibration or 

manipulation causing segregation will not be permit ted. Place concrete 

continuously between joints without bulkheads.  

F. Install a construction joint whenever the placin g of concrete is 

suspended for more than 30 minutes and at the end o f each day's work.  

G. Workmen or construction equipment coated with fo reign material shall not 

be permitted to walk or operate in the concrete dur ing placement and 

finishing operations.  

3.7 PLACING CONCRETE FOR CURB AND GUTTER, PEDESTRIAN PAVEMENT, AND EQUIPMENT 
PADS  

A. Place concrete in the forms in one layer of such  thickness that, when 

compacted and finished, it will conform to the cros s section as shown.  

B. Deposit concrete as near to joints as possible w ithout disturbing them 

but do not dump onto a joint assembly.  

C. After the concrete has been placed in the forms,  use a strike-off guided 

by the side forms to bring the surface to the prope r section to be 

compacted.  

D. Consolidate the concrete thoroughly by tamping a nd spading, or with 

approved mechanical finishing equipment.  

E. Finish the surface to grade with a wood or metal  float.  

F. All Concrete pads and pavements shall be constru cted with sufficient 

slope to drain properly. 

3.8 PLACING CONCRETE FOR VEHICULAR PAVEMENT: NOT APPLICABLE 

3.9 CONCRETE FINISHING - GENERAL 

A. The sequence of operations, unless otherwise ind icated, shall be as 

follows:  

1. Consolidating, floating, straight-edging, trowel ing, texturing, and 

edging of joints.  

2. Maintain finishing equipment and tools in a clea n and approved 

condition. 

3.10 CONCRETE FINISHING CURB AND GUTTER 

A. Round the edges of the gutter and top of the cur b with an edging tool to 

a radius of 6mm (1/4 inch) or as otherwise detailed .  

B. Float the surfaces and finish with a smooth wood  or metal float until 

true to grade and section and uniform in textures.  

C. Finish the surfaces, while still wet, with a bri stle type brush with 

longitudinal strokes.  

D. Immediately after removing the front curb form, rub the face of the curb 

with a wood or concrete rubbing block and water unt il blemishes, form 
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marks, and tool marks have been removed. Brush the surface, while still 

wet, in the same manner as the gutter and curb top.   

E. Except at grade changes or curves, finished surf aces shall not vary more 

than 3 mm (1/8 inch) for gutter and 6 mm (1/4 inch)  for top and face of 

curb, when tested with a 3000 mm (10 foot) straight edge.  

F. Remove and reconstruct irregularities exceeding the above for the full 

length between regularly scheduled joints.  

G. Correct any depressions which will not drain.  

H. Visible surfaces and edges of finished curb, gut ter, and combination 

curb and gutter shall be free of blemishes, form ma rks, and tool marks, 

and shall be uniform in color, shape, and appearanc e.  

3.11 CONCRETE FINISHING PEDESTRIAN PAVEMENT 

A. Walks: 

1. Finish the surfaces to grade and cross section w ith a metal float, 

trowled smooth and finished with a broom moistened with clear water.  

2. Brooming shall be transverse to the line of traf fic.  

3. Finish all slab edges, including those at formed  joints, carefully 

with an edger having a radius as shown on the Drawi ngs.  

4. Unless otherwise indicated, edge the transverse joints before 

brooming. The brooming shall eliminate the flat sur face left by the 

surface face of the edger. Execute the brooming so that the 

corrugation, thus produced, will be uniform in appe arance and not 

more than 2 mm (1/16 inch) in depth.  

5. The completed surface shall be uniform in color and free of surface 

blemishes, form marks, and tool marks. The finished  surface of the 

pavement shall not vary more than 5 mm (3/16 inch) when tested with a 

3000 mm (10 foot) straightedge.  

6. The thickness of the pavement shall not vary mor e than 6 mm (1/4 

inch).  

7. Remove and reconstruct irregularities exceeding the above for the 

full length between regularly scheduled joints. 

3.12 CONCRETE FINISHING FOR VEHICULAR PAVEMENT: NOT APPLICABLE 

3.13 CONCRETE FINISHING EQUIPMENT PADS: NOT APPLICABLE 

3.14 JOINTS - GENERAL 

A. Place joints, where shown, conforming to the det ails as shown, and 

perpendicular to the finished grade of the concrete  surface.  

B. Joints shall be straight and continuous from edg e to edge of the 

pavement.  
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3.15 CONTRACTION JOINTS 

A. Cut joints to depth as shown with a grooving too l or jointer of a radius 

as shown or by sawing with a blade producing the re quired width and 

depth.  

B. Construct joints in curbs and gutters by inserti ng 3 mm (1/8 inch) steel 

plates conforming to the cross sections of the curb  and gutter.  

C. Plates shall remain in place until concrete has set sufficiently to hold 

its shape and shall then be removed.  

D. Finish edges of all joints with an edging tool h aving the radius as 

shown.  

E. Score pedestrian pavement with a standard groovi ng tool or jointer.  

3.16 EXPANSION JOINTS 

A. Use a preformed expansion joint filler material of the thickness as 

shown to form expansion joints.  

B. Material shall extend the full depth of concrete , cut and shaped to the 

cross section as shown, except that top edges of jo int filler shall be 

below the finished concrete surface where shown to allow for sealing.  

C. Anchor with approved devices to prevent displaci ng during placing and 

finishing operations.  

D. Round the edges of joints with an edging tool.  

E. Form expansion joints as follows: 

1. Without dowels, about structures and features th at project through, 

into, or against any site work concrete constructio n. 

2. Using joint filler of the type, thickness, and w idth as shown. 

3. Installed in such a manner as to form a complete , uniform separation 

between the structure and the site work concrete it em.  

3.17 CONSTRUCTION JOINTS: NOT APPLICABLE 

3.18 FORM REMOVAL 

A. Forms shall remain in place at least 12 hours af ter the concrete has 

been placed. Remove forms without injuring the conc rete.  

B. Do not use bars or heavy tools against the concr ete in removing the 

forms. Promptly repair any concrete found defective  after form removal.  

3.20 CURING OF CONCRETE 

A. Cure concrete by one of the following methods ap propriate to the weather 

conditions and local construction practices, agains t loss of moisture, 

and rapid temperature changes for at least seven da ys from the beginning 

of the curing operation. Protect unhardened concret e from rain and 

flowing water. All equipment needed for adequate cu ring and protection 

of the concrete shall be on hand and ready to insta ll before actual 
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concrete placement begins. Provide protection as ne cessary to prevent 

cracking of the pavement due to temperature changes  during the curing 

period. If any selected method of curing does not a fford the proper 

curing and protection against concrete cracking, re move and replace the 

damaged pavement and employ another method of curin g as directed by the 

COR.  

B. Burlap Mat: Provide a minimum of two layers kept  saturated with water 

for the curing period. Mats shall overlap each othe r at least 150 mm (6 

inches).  

C. Impervious Sheeting: Use waterproof paper, polye thylene-coated burlap, 

or polyethylene sheeting. Polyethylene shall be at lease 0.1 mm (4 mils) 

in thickness. Wet the entire exposed concrete surfa ce with a fine spray 

of water and then cover with the sheeting material.  Sheets shall overlap 

each other at least 300 mm (12 inches). Securely an chor sheeting.  

D. Liquid Membrane Curing:  

1. Apply pigmented membrane-forming curing compound  in two coats at 

right angles to each other at a rate of 5 m 2/L (200 square feet per 

gallon) for both coats.  

2. Do not allow the concrete to dry before the appl ication of the 

membrane.  

3. Cure joints designated to be sealed by inserting  moistened paper or 

fiber rope or covering with waterproof paper prior to application of 

the curing compound, in a manner to prevent the cur ing compound 

entering the joint.  

4. Immediately re-spray any area covered with curin g compound and 

damaged during the curing period.  

3.21 CLEANING 

A. After completion of the curing period:  

1. Remove the curing material (other than liquid me mbrane). 

2. Sweep the concrete clean. 

3. After removal of all foreign matter from the joi nts, seal joints as 

herein specified.  

4. Clean the entire concrete of all debris and cons truction equipment as 

soon as curing and sealing of joints has been compl eted.  

3.22 PROTECTION 

 The contractor shall protect the concrete against all damage prior to 

final acceptance by the Government. Remove concrete  containing excessive 

cracking, fractures, spalling, or other defects and  reconstruct the 

entire section between regularly scheduled joints, when directed by the 
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COR, and at no additional cost to the Government. E xclude traffic from 

vehicular pavement until the concrete is at least s even days old, or for 

a longer period of time if so directed by the COR.  

3.23 FINAL CLEAN-UP 

 Remove all debris, rubbish and excess material fro m the Station.  

- - - E N D - - - 
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SECTION 32 12 16 
ASPHALT PAVING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

 This work shall cover the composition, mixing, con struction upon the 

prepared subgrade, and the protection of hot asphal t concrete pavement. 

The hot asphalt concrete pavement shall consist of an aggregate or 

asphalt base course and asphalt surface course cons tructed in conformity 

with the lines, grades, thickness, and cross sectio ns as shown. Each 

course shall be constructed to the depth, section, or elevation required 

by the drawings and shall be rolled, finished, and approved before the 

placement of the next course.  

1.2 RELATED WORK 

A. Laboratory and field testing requirements: Secti on 01 45 29, TESTING 

LABORATORY SERVICES.  

B. Subgrade Preparation: Paragraph 3.3 and Section 31 20 00, EARTHWORK.  

C. Pavement Markings: Section 32 17 23, PAVEMENT MA RKINGS. 

1.3 INSPECTION OF PLANT AND EQUIPMENT 

 The COR shall have access at all times to all part s of the material 

producing plants for checking the mixing operations  and materials and 

the adequacy of the equipment in use. 

1.4 ALIGNMENT AND GRADE CONTROL 

 The Contractor’s Registered Professional Land Surv eyor shall establish 

and control the pavement (aggregate or asphalt base  course and asphalt 

surface course) alignments, grades, elevations, and  cross sections as 

shown on the Drawings. 

1.5 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

B. Data and Test Reports: 

1. Aggregate Base Course: Sources, gradation, liqui d limit, plasticity 

index, percentage of wear, and other tests required  by State Highway 

Department. 

2. Asphalt Base/Surface Course: Aggregate source, g radation, soundness 

loss, percentage of wear, and other tests required by State Highway 

Department. 

3. Job-mix formula. 

C. Certifications: 
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1. Asphalt prime and tack coat material certificate  of conformance to 

State Highway Department requirements. 

2. Asphalt cement certificate of conformance to Sta te Highway Department 

requirements. 

3. Job-mix certification - Submit plant mix certifi cation that mix 

equals or exceeds the State Highway Specification. 

D. One copy of State Highway Department Specificati ons. 

E. Provide MSDS (Material Safety Data Sheets) for a ll chemicals used on 

ground. 

PART 2 - PRODUCTS  

2.1 GENERAL 

A. Aggregate base and asphalt concrete materials sh all conform to the 

requirements of the following and other appropriate  sections of the 

latest version of the State Highway Material Specif ications, including 

amendments, addenda and errata. Where the term "Eng ineer" or 

"Commission" is referenced in the State Highway Spe cifications, it shall 

mean the VA COR or VA Contracting Officer.  

2.2 AGGREGATES 

A. Provide aggregates consisting of crushed stone, gravel, sand, or other 

sound, durable mineral materials processed and blen ded, and naturally 

combined from a Recycled Source. 

B. Subbase aggregate (where required) maximum size:  38mm (1-1/2"). 

C. Base aggregate maximum size: 

1. Base course over 152mm (6") thick: 38mm (1-1/2") ; 

2. Other base courses: 19mm (3/4"). 

D. Asphaltic base course: 

1. Maximum particle size not to exceed 25.4mm (1”).  

2. Where conflicts arise between this specification  and the requirements 

in the latest version of the State Highway Specific ations, the State 

Specifications shall control. 

E. Aggregates for asphaltic concrete paving: Provid e a mixture of sand, 

mineral aggregate, and liquid asphalt mixed in such  proportions that the 

percentage by weight will be within: 

 

Sieve Sizes Percentage Passing 

19mm(3/4") 100 

9.5mm(3/8") 67 to 85 

6.4mm(1/4") 50 to 65 
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2.4mm(No. 8 mesh) 37 to 50 

600µm(No. 30 mesh) 15 to 25 

75µm(No. 200 mesh) 3 to 8 

 

 plus 50/60 penetration liquid asphalt at 5 percent  to 6-1/2 percent of 

the combined dry aggregates. 

2.3 ASPHALTS 

A. Comply with provisions of Asphalt Institute Spec ification SS2: 

1. Asphalt cement: Penetration grade 50/60 

2. Prime coat:  Cut-back type, grade MC-250 

3. Tack coat:  Uniformly emulsified, grade SS-1H 

2.4 SEALER 

A. Provide a sealer consisting of suitable fibrated  chemical type asphalt 

base binders and fillers having a container consist ency suitable for 

troweling after thorough stirring, and containing n o clay or other 

deleterious substance. 

B. Where conflicts arise between this specification  and the requirements in 

the latest version of the State Highway Specificati ons, the State 

Specifications shall control. 

PART 3 - EXECUTION  

3.1 GENERAL 

 The Asphalt Concrete Paving equipment, weather lim itations, job-mix 

formula, mixing, construction methods, compaction, finishing, tolerance, 

and protection shall conform to the requirements of  the appropriate 

sections of the State Highway Specifications for th e type of material 

specified.  

3.2 MIXING ASPHALTIC CONCRETE MATERIALS 

A. Provide hot plant-mixed asphaltic concrete pavin g materials. 

1. Temperature leaving the plant: 143 degrees C (29 0 degrees F) minimum, 

160 degrees C (320 degrees F) maximum. 

2. Temperature at time of placing: 138 degrees C (2 80 degrees F) 

minimum. 

3.3 SUBGRADE 

A. Shape to line and grade and compact with self-pr opelled rollers. 

B. All depressions that develop under rolling shall  be filled with 

acceptable material and the area re-rolled. 

C. Soft areas shall be removed and filled with acce ptable materials and the 

area re-rolled. 
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D. Should the subgrade become rutted or displaced p rior to the placing of 

the subbase, it shall be reworked to bring to line and grade. 

E. Proof-roll the subgrade with maximum 45 tonne (5 0 ton) gross weight dump 

truck as directed by VA COR or VA Contracting Offic er.  If pumping, 

pushing, or other movement is observed, rework the area to provide a 

stable and compacted subgrade. 

3.4 BASE COURSES 

A. Subbase (when required) 

1. Spread and compact to the thickness shown on the  drawings. 

2. Rolling shall begin at the sides and continue to ward the center and 

shall continue until there is no movement ahead of the roller. 

3. After completion of the subbase rolling there sh all be no hauling 

over the subbase other than the delivery of materia l for the top 

course. 

B. Base 

1. Spread and compact to the thickness shown on the  drawings. 

2. Rolling shall begin at the sides and continue to ward the center and 

shall continue until there is no movement ahead of the roller. 

3. After completion of the base rolling there shall  be no hauling over 

the base other than the delivery of material for th e top course. 

C. Thickness tolerance: Provide the compacted thick nesses shown on the 

Drawings within a tolerance of minus 0.0mm (0.0") t o plus 12.7mm (0.5"). 

D. Smoothness tolerance: Provide the lines and grad es shown on the Drawings 

within a tolerance of 5mm in 3m (3/16 inch in ten f eet). 

E. Moisture content: Use only the amount of moistur e needed to achieve the 

specified compaction. 

3.5 PLACEMENT OF ASPHALTIC CONCRETE PAVING 

A. Remove all loose materials from the compacted ba se. 

B. Apply the specified prime coat, and tack coat wh ere required, and allow 

to dry in accordance with the manufacturer’s recomm endations as approved 

by the Architect or Engineer. 

C. Receipt of asphaltic concrete materials: 

1. Do not accept material unless it is covered with  a tarpaulin until 

unloaded, and unless the material has a temperature  of not less than 

130 degrees C(280 degrees F). 

2. Do not commence placement of asphaltic concrete materials when the 

atmospheric temperature is below 10 degrees C (50 d egrees F), not 

during fog, rain, or other unsuitable conditions. 

D. Spreading: 
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1. Spread material in a manner that requires the le ast handling. 

2. Where thickness of finished paving will be 76mm (3") or less, spread 

in one layer. 

E. Rolling: 

1. After the material has been spread to the proper  depth, roll until 

the surface is hard, smooth, unyielding, and true t o the thickness 

and elevations shown own the drawings. 

2. Roll in at least two directions until no roller marks are visible. 

3. Finished paving smoothness tolerance: 

a. No depressions which will retain standing water.  

b. No deviation greater than 3mm in 1.8m (1/8" in s ix feet). 

3.6 APPLICATION OF SEAL COAT 

A. Prepare the surfaces, mix the seal coat material , and apply in 

accordance with the manufacturer’s recommendations as approved by the 

Architect or Engineer. 

B. Apply one coat of the specified sealer. 

C. Achieve a finished surface seal which, when dry and thoroughly set, is 

smooth, tough, resilient, of uniform black color, a nd free from coarse 

textured areas, lap marks, ridges, and other surfac e irregularities. 

3.7 PROTECTION 

 Protect the asphaltic concrete paved areas from tr affic until the sealer 

is set and cured and does not pick up under foot or  wheeled traffic. 

3.8 FINAL CLEAN-UP 

 Remove all debris, rubbish, and excess material fr om the work area. 

 

- - - E N D - - - 
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SECTION 32 17 23 
PAVEMENT MARKINGS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

 This work shall consist of furnishing and applying  paint on pavement 

surfaces, in the form of traffic lanes, parking bay s, areas restricted 

to handicapped persons, crosswalks, and other detai l pavement markings, 

in accordance with the details as shown or as presc ribed by the Resident 

Engineer. Conform to the Manual on Uniform Traffic Control Devices for 

Streets and Highways, published by the U.S. Departm ent of 

Transportation, Federal Highway Administration, for  details not shown.  

1.2 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA, AND 

SAMPLES, furnish Manufacturer's Certificates and Da ta certifying that 

the following materials conform to the requirements  specified.  

B. Paint. 

1.3 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. Federal Specifications (Fed. Spec.): 

TT-B-1325C..............Beads (Glass Spheres); Retr o-Reflective  

TT-P-1952D..............Paint, Traffic Black, and A irfield Marking, 

Waterborne  

C.  Master Painters Institute (MPI):  

Approved Product List - 2010 

PART 2 - PRODUCTS  

2.1 PAINT 

 Paint for marking pavement (parking lot and zone m arking) shall conform 

to MPI No. 97, color as shown. Paint for obliterati ng existing markings 

shall conform to Fed. Spec. TT-P-1952D. Paint shall  be in containers of 

at least 18 L (5 gallons). A certificate shall acco mpany each batch of 

paint stating compliance with the applicable public ation.  

2.2 REFLECTIVE GLASS BEADS: NOT USED  

2.3 PAINT APPLICATOR 

 Apply all marking by approved mechanical equipment . The equipment shall 

provide constant agitation of paint and travel at c ontrolled speeds. 

Synchronize one or more paint "guns" to automatical ly begin and cut off 
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paint flow in the case of skip lines. The equipment  shall have manual 

control to apply continuous lines of varying length  and marking widths 

as shown. Provide pneumatic spray guns for hand app lication of paint in 

areas where a mobile paint applicator cannot be use d. If the equipment 

does not have a glass bead dispenser, use a separat e piece of equipment. 

 Adjust and synchronize the equipment with the pain t applicator so that 

the reflective beads are distributed uniformly on t he paint lines within 

ten seconds without any waste. An experienced techn ician that is 

thoroughly familiar with equipment, materials, and marking layouts shall 

control all painting equipment and operations.  

2.4 SANDBLASTING EQUIPMENT 

 Sandblasting equipment shall include an air compre ssor, hoses, and 

nozzles of proper size and capacity as required for  cleaning surfaces to 

be painted. The compressor shall furnish not less t han 0.08 m 3/s (150 

cfm) of air at a pressure of not less than 625 kPa (90 psi) at each 

nozzle used. 

PART 3 - EXECUTION  

3.1 SURFACE PREPARATION 

A. Allow new pavement surfaces to cure for a period  of not less than 14 

days before application of marking materials. 

B. Thoroughly clean all surfaces to be marked befor e application of paint. 

Remove dust, dirt, and other granular surface depos its by sweeping, 

blowing with compressed air, rinsing with water, or  a combination of 

these methods. Completely remove rubber deposits, e xisting paint 

markings, and other coatings adhering to the paveme nt with scrapers, 

wire brushings, sandblasting, mechanical abrasion, or approved chemicals 

as directed by the Resident Engineer. The applicati on of paint 

conforming to Fed. Spec. TT-P-1952D is an option to  removal of existing 

paint markings on asphalt pavement. Apply the black  paint in as many 

coats as necessary to completely obliterate the exi sting markings. Where 

oil or grease are present on old pavements to be ma rked, scrub affected 

areas with several applications of trisodium phosph ate solution or other 

approved detergent or degreaser, and rinse thorough ly after each 

application. After cleaning, seal oil-soaked areas with cut shellac to 

prevent bleeding through the new paint. Pavement ma rking shall follow as 

closely as practicable after the surface has been c leaned and dried, but 

do not begin any marking until the Resident Enginee r has inspected the 

surface and gives permission to proceed. The Contra ctor shall establish 

control points for marking and provide templates to  control paint 
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application by type and color at necessary interval s. The Contractor is 

responsible to preserve and apply marking in confor mance with the 

established control points. 

3.2 APPLICATION 

 Apply uniformly painted pavement marking of requir ed color(s), length, 

and width with true, sharp edges and ends on proper ly cured, prepared, 

and dried surfaces in conformance with the details as shown and 

established control points. The length and width of  lines shall conform 

within a tolerance of plus or minus 75 mm (3 inches ) and plus or minus 3 

mm (1/8 inch), respectively, in the case of skip ma rkings. The length of 

intervals shall not exceed the line length toleranc e. Temperature of the 

surface to be painted and the atmosphere shall be a bove 10 °C (50 °F) and 

less than 35 °C (95 °F). Apply the paint at a wet film thickness of 0.4 mm 

(0.015 inch). Apply paint in one coat. At the direc tion of the Resident 

Engineer, markings showing light spots may receive additional coats. The 

maximum drying time requirements of the paint speci fications will be 

strictly enforced, to prevent undue softening of as phalt, and pick-up, 

displacement, or discoloration by tires of traffic.  If there is a 

deficiency in drying of the marking, discontinue pa int operations until 

cause of the slow drying is determined and correcte d. Remove and replace 

marking that is applied at less than minimum materi al rates; deviates 

from true alignment; exceeds stipulated length and width tolerances; or 

shows light spots, smears, or other deficiencies or  irregularities. Use 

carefully controlled sand blasting, approved grindi ng equipment, or 

other approved method to remove marking so that the  surface to which the 

marking was applied will not be damaged. 

3.3 PROTECTION 

 Conduct operations in such a manner that necessary  traffic can move 

without hindrance. Protect the newly painted markin gs so that, insofar 

as possible, the tires of passing vehicles will not  pick up paint. Place 

warning signs at the beginning of the wet line, and  at points well in 

advance of the marking equipment for alerting appro aching traffic from 

both directions. Place small flags or other similar ly effective small 

objects near freshly applied markings at frequent i ntervals to reduce 

crossing by traffic. Efface and replace damaged por tions of markings at 

no additional cost to the Government. 
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3.4 DETAIL PAVEMENT MARKING 

 Use Detail Pavement Markings, exclusive of actual traffic lane marking, 

at exit and entrance islands and turnouts, on curbs , at crosswalks, at 

parking bays, and at such other locations as shown.  Show the 

International Handicapped Symbol at indicated parki ng spaces.  Color 

shall be as shown. Apply paint for the symbol using  a suitable template 

that will provide a pavement marking with true, sha rp edges and ends.  

Place detail pavement markings of the color(s), wid th(s) and length(s), 

and design pattern at the locations shown. 

3.5 TEMPORARY PAVEMENT MARKING 

 When shown or directed by the Resident Engineer, a pply Temporary 

Pavement Markings of the color(s), width(s) and len gth(s) shown or 

directed.  After the temporary marking has served i ts purpose and when 

so ordered by the Resident Engineer, remove tempora ry marking by 

carefully controlled sandblasting, approved grindin g equipment, or other 

approved method so that the surface to which the ma rking was applied 

will not be damaged.  As an option, an approved pre formed pressure 

sensitive, adhesive tape type of temporary pavement  marking of the 

required color(s), width(s) and length(s) may be fu rnished and used in 

lieu of temporary painted marking. The Contractor s hall be fully 

responsible for the continued durability and effect iveness of such 

marking during the period for which its use is requ ired. Remove any 

unsatisfactory tape type marking and replace with p ainted markings at no 

additional cost to the Government. 

3.6 FINAL CLEAN-UP 

 Remove all debris, rubbish and excess material fro m the Station. 

- - - E N D - - - 
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SECTION 32 31 13 
CHAIN LINK FENCES AND GATES 

 
PART 1 – GENERAL 

1.1 DESCRIPTION 

 This work consists of all labor, materials, and eq uipment necessary for 

furnishing and installing chain link fence, gates a nd accessories in 

conformance with the lines, grades, and details as shown. 

1.2 RELATED WORK 

A. Grounding of fencing for enclosures of electrica l equipment and for 

lightning protection as shown: Section 26 05 26, GR OUNDING AND BONDING 

FOR ELECTRICAL SYSTEMS.  

B. Temporary Construction Fence: Section 01 00 00, GENERAL REQUIREMENTS.  

C. Finish Grading: Section 31 20 00, EARTH MOVING.  

1.3 MANUFACTURER'S QUALIFICATIONS 

 Fence, gates, and accessories shall be products of  manufacturers' 

regularly engaged in manufacturing items of type sp ecified.  

1.4 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA AND 

SAMPLES, furnish the following: 

1. Manufacturer's Literature and Data: Chain link f encing, gates and 

all accessories. 

2. Manufacturer's Certificates: Zinc-coating compli es with complies 

with specifications. 

  B. Certification that fence alignment meets requi rements of contract 

documents  

 
1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

SPEC WRITER NOTE: Delete publications 
which do not apply to the project. 
 

B. American Society for Testing and Materials (ASTM ):  

A121-07.................Metallic Coated Carbon Stee l Barbed Wire 

A392-07.................Zinc-Coated Steel Chain-Lin k Fence Fabric 
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A817-07.................Metal-Coated Steel Wire for  Chain-Link Fence 

Fabric and Marcelled Tension Wire 

C94/C94M–07.............Ready-Mixed Concrete  

F567-07.................Installation of Chain-Link Fence 

F626-(R2003)............Fence Fittings 

F900-05.................Industrial and Commercial S wing Gates 

F1043-06................Strength and Protective Coa tings on Metal 

Industrial Chain-Link Fence Framework 

F1083-08................Pipe, Steel, Hot-Dipped Zin c-Coated 

(Galvanized) Welded, for Fence Structures. 

C. Federal Specifications (Fed. Spec.): 

FF-P-110J...............Padlock, Changeable Combina tion   

 
PART 2 - PRODUCTS  

2.1 GENERAL 

Materials shall conform to ASTM F1083 and ASTM A392  ferrous metals, 

zinc-coated; and detailed specifications forming th e various parts 

thereto; and other requirements specified herein. Z inc-coat metal 

members (including fabric, gates, posts, rails, har dware and other 

ferrous metal items) after fabrication shall be rea sonably free of 

excessive roughness, blisters and sal-ammoniac spot s.  

2.2 CHAIN-LINK FABRIC 

ASTM A392 9 gauge wire woven in a 50 mm (2 inch) me sh. Top and bottom 

selvage shall have twisted and barbed finish. Zinc- coating weight shall 

be 340  grams/m 2 (1.2 ounces per square foot).  

2.3 POST, FOR GATES AND FENCING 

ASTM F1083, Grade SK-40A, round, zinc-coated steel.  Dimensions and 

weights of posts shall conform to the tables in the  ASTM Specification. 

Provide post braces and truss rods for each gate, c orner, pull or end 

post. Provide truss rods with turnbuckles or other equivalent 

provisions for adjustment.  

2.4 TOP RAIL AND BOTTOM RAIL 

 ASTM F1083, Grade SK-40A, round, zinc-coated steel . Dimensions and 

weights of posts shall conform to the tables in the  ASTM Specification; 

fitted with suitable expansion sleeves and means fo r securing rail to 

each gate, corner, and end posts. 
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2.5 TOP AND BOTTOM TENSION WIRE 

ASTM A817 and ASTM F626, zinc-coated, having minimu m coating the same 

as the fence fabric. 

2.6 ACCESSORIES 

 Accessories as necessary caps, rail and brace ends , wire ties or clips, 

braces and tension bands, tension bars, truss rods,  and miscellaneous 

accessories conforming to ASTM F626 

2.7 BARBED WIRE SUPPORT ARMS 

 ASTM F626, single arm type, steel or malleable iro n.  

2.8 BARBED WIRE 

 ASTM A121, zinc-coated steel wire and barbs; stand ard size and 

construction: 2.51 mm (0.099 inch) diameter line wi re with 2.03 cm 

(0.080 inch) diameter, 2-point barbs.  

2.9 GATES  

 ASTM F900, type. Gate framing, bracing, latches, a nd other hardware 

zinc-coating weight shall be the same as the FABRIC . Gates less than 

2400 mm (8 feet) wide shall have truss rods or inte rmediate braces. 

Attach gate fabric to the gate frame by method stan dard with the 

manufacturer, except that welding will not be permi tted. Arrange 

latches for padlocking so that padlock will be acce ssible from both 

sides of the gate regardless of the latching arrang ement. When 

required, extend each end member of gate frame suff iciently above the 

top member or provide three strands of barbed wire in horizontal 

alignment with barbed wire strands on the fence. 

2.10 GATE HARDWARE 

A. Manufacturer's standard products, installed comp lete. The type of 

hinges shall allow gates to swing through 180 degre es, from closed to 

open position. Hang and secure gates in such a mann er that, when 

locked, they cannot be lifted off hinges.  

 B. Equip gate openings with padlock conforming to Fed Spec FF-P-110H, Type 

EPC, size 50 mm (2 inch). Padlocks shall have chain s that are securely 

attached to the gate or gate post. Before padlocks are delivered to 

project, submit sample to Resident Engineer for app roval. Approved 

sample may be incorporated in work. Key padlock as directed by the 

Resident Engineer.  
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2.11 CONCRETE 

 ASTM C94/C94M, using 19 mm (3/4 inch) maximum-size  aggregate, and 

having minimum compressive strength of 25 mPa (3000  psig) at 28 days. 

Non-shrinking grout shall consist of one part Portl and cement to three 

parts clean, well-graded sand, non-shrinking grout additive and the 

minimum amount of water to produce a workable mix. 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Install fence by properly trained crew, on previ ously prepared 

surfaces, to line and grade as shown. Install fence  in accordance with 

ASTM F567 and with the manufacturer's printed insta llation 

instructions, except as modified herein or as shown . Maintain all 

equipment, tools, and machinery while on the projec t in sufficient 

quantities and capacities for proper installation o f posts, chain links 

and accessories.  

 
3.2 EXCAVATION 

 Excavation for concrete-embedded items shall be of  the dimensions 

shown, except in bedrock. If bedrock is encountered  before reaching the 

required depth, continue the excavation to the dept h shown or 450 mm 

(18 inches) into the bedrock, whichever is less, an d provide a minimum 

of 50 mm (2 inches) larger diameter than the outsid e diameter of the 

post. Clear loose material from post holes. Grade a rea around finished 

concrete footings as shown and dispose of excess ea rth as directed by 

the Resident Engineer. 

3.3 POST SETTING 

 Install posts plumb and in alignment. Set post in concrete footings of 

dimensions as shown, except in bedrock. Thoroughly compact concrete so 

as it to be free of voids and finished in a slope o r dome to divert 

water running down the post away from the footing. Install posts in 

bedrock with a minimum of 25 mm (one inch) of non-s hrinking grout 

around each post. Thoroughly work non-shrinking gro ut into the hole so 

as to be free of voids and finished in a slope or d ome. Cure concrete 

and grout a minimum of 72 hours before any further work is done on the 

posts.  
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3.4 POST SETTING IN STRUCTURES: NOT USED 

3.5 POST CAPS 

 Fit all exposed ends of post with caps. Provide ca ps that fit snugly 

and are weathertight. Where top rail is used, provi de caps to 

accommodate the top rail. Install post caps as reco mmended by the 

manufacturer and/or as shown. 

3.6 SUPPORTING ARMS 

 Design supporting arms, when required, to be weath ertight. Where top 

rail is used, provide arms to accommodate the top r ail. Install 

supporting arms as recommended by the manufacturer and as shown.  

3.7 TOP RAILS AND BOTTOM RAILS  

 Install rails before installing chain link fabric.  Provide suitable 

means for securing rail ends to terminal and interm ediate post. Top 

rails shall pass through intermediate post supporti ng arms or caps as 

shown. The rails shall have expansion couplings (ra il sleeves) spaced 

as recommended by the manufacturer. Where fence is located on top of a 

wall, install expansion couplings over expansion jo ints in wall. 

3.8 TOP AND BOTTOM TENSION WIRE 

 Install and pull taut tension wire before installi ng the chain-link 

fabric. 

3.9 ACCESSORIES 

 Supply accessories (posts braces, tension bands, t ension bars, truss 

rods, and miscellaneous accessories), as required a nd recommended by 

the manufacturer, to accommodate the installation o f a complete fence, 

with fabric that is taut and attached properly to p osts, rails, and 

tension wire. 

3.10 FABRIC 

 Pull fabric taut and secured with wire ties or cli ps to the top rail 

bottom rail and tension wire close to both sides of  each post and at 

intervals of not more than 600 mm (24 inches) on ce nters.  Secure 

fabric to posts using stretcher bars and ties or cl ips.  

3.11 BARBED WIRE: NOT USED 

3.12 GATES 

 Install gates plumb, level, and secure for full op ening without 

interference. Set keepers, stops and other accessor ies into concrete as 
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required by the manufacturer and as shown. Adjust h ardware for smooth 

operation and lubricate where necessary. 

3.13 REPAIR OF GALVANIZED SURFACES 

 Use galvanized repair compound, stick form, or oth er method, where 

galvanized surfaces need field or shop repair. Repa ir surfaces in 

accordance with the manufacturer's printed directio ns. 

3.14 FINAL CLEAN-UP 

 Remove all debris, rubbish and excess material fro m the station.  

- - - E N D - - - 
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SECTION 32 90 00 

PLANTING 

PART 1 -  GENERAL  

1.1 DESCRIPTION 

A.  The work in this section consists of furnishing and  installing plant, 

soils and landscape materials required as specified  in locations shown.  

1.2 RELATED WORK 

A.  Topsoil Testing: Section 01 45 29, TESTING LABORATO RY SERVICES. 

B.  Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS.   

C.  Stripping Topsoil, Stock Piling and Topsoil Materia ls: Section 31 20 00, 

EARTH MOVING. 

1.3 DEFINITIONS 

A.  Backfill: The earth used to replace earth in an exc avation. 

B.  Balled and Burlapped Stock: ANSI Z60.1. Plants dug with firm, natural 

balls of earth in which they were grown, with ball size not less than 

diameter and depth recommended by ANSI Z60.1 for ty pe and size of plant 

required; wrapped with burlap, tied, rigidly suppor ted, and drum laced 

with twine with the root flare visible at the surfa ce of the ball. 

C.  Balled and Potted Stock: ANSI Z60.1. Plants dug wit h firm, natural balls 

of earth in which they are grown and placed, unbrok en, in a container. 

Ball size is not less than diameter and depth recom mended by ANSI Z60.1 

for type and size of plant required. 

D.  Bare-Root Stock: Plants with a well-branched, fibro us-root system 

developed by transplanting or root pruning, with so il or growing medium 

removed, and with not less than minimum root spread  according to ANSI 

Z60.1 for type and size of plant required. 

E.  Container-Grown Stock: Healthy, vigorous, well-root ed plants grown in a 

container, with a well-established root system reac hing sides of 

container and maintaining a firm ball when removed from container. 

Container shall be rigid enough to hold ball shape and protect root mass 

during shipping and be sized according to ANSI Z60. 1 for type and size 

of plant required. 

F.  Fabric Bag-Grown Stock: Healthy, vigorous, well-roo ted plants 

established and grown in-ground in a porous fabric bag with well-
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established root system reaching sides of fabric ba g. Fabric bag size is 

not less than diameter, depth, and volume required by ANSI Z60.1 for 

type and size of plant. 

G.  Finish Grade: Elevation of finished surface of plan ting soil. 

H.  Manufactured Topsoil: Soil produced off-site by hom ogeneously blending 

mineral soils or sand with stabilized organic soil amendments to produce 

topsoil or planting soil. 

I.  Pesticide: A substance or mixture intended for prev enting, destroying, 

repelling, or mitigating a pest. This includes inse cticides, miticides, 

herbicides, fungicides, rodenticides, and molluscic ides. It also 

includes substances or mixtures intended for use as  a plant regulator, 

defoliant, or desiccant. 

J.  Planting Soil: Standardized topsoil; existing, nati ve surface topsoil; 

existing, in-place surface soil; imported topsoil; or manufactured 

topsoil that is modified with soil amendments and p erhaps fertilizers to 

produce a soil mixture best for plant growth. 

K.  Plant Material: These terms refer to vegetation in general, including 

trees, shrubs, vines, ground covers, turf and grass es, ornamental 

grasses, bulbs, corms, tubers, or herbaceous vegeta tion. 

L.  Root Flare: Also called "trunk flare." The area at the base of the 

plant's stem or trunk where the stem or trunk broad ens to form roots; 

the area of transition between the root system and the stem or trunk. 

M.  Subgrade: Surface or elevation of subsoil remaining  after excavation is 

complete, or the top surface of a fill or backfill before planting soil 

is placed. 

N.  Subsoil: All soil beneath the topsoil layer of the soil profile, and 

typified by the lack of organic matter and soil org anisms. 

1.4 DELIVERY, STORAGE AND HANDLING 

A.  Notify the Contracting Officer’s Representative of the delivery schedule 

in advance so the plant material may be inspected u pon arrival at the 

job site. Remove unacceptable plant and landscape m aterials from the job 

site immediately. 

B.  Deliver packaged materials in original, unopened co ntainers showing 

weight, certified analysis, name and address of man ufacturer, and 

indication of conformance with state and federal la ws, as applicable. 
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Keep seed and other packaged materials in dry stora ge away from 

contaminants. 

C.  Bulk Materials: 

1.  Do not dump or store bulk materials near structures , utilities, 

walkways and pavements, or on existing turf areas o r plants. Keep 

bulk materials in dry storage away from contaminant s. 

2.  Provide erosion control measures to prevent erosion  or displacement 

of bulk materials, discharge of soil-bearing water runoff, and 

airborne dust reaching adjacent properties, water c onveyance systems, 

or walkways. 

3.  Accompany each delivery of soil amendments with app ropriate 

certificates. 

D.  Deliver bare-root stock plants freshly dug. Immedia tely after digging up 

bare-root stock, pack root system in wet straw, hay , or other suitable 

material to keep root system moist until planting. 

E.  Do not prune trees and shrubs before delivery. Prot ect bark, branches, 

and root systems from sun scald, drying, wind burn,  sweating, whipping, 

and other handling and tying damage. Do not bend or  bind-tie trees or 

shrubs in such a manner as to destroy their natural  shape. Provide 

protective covering of plants during shipping and d elivery. Do not drop 

plants during delivery and handling. 

F.  Handle planting stock by root ball. 

G.  The use of equipment such as "tree spades" is permi tted provided the 

plant balls are sized in accordance with ANSI Z60.1  and tops are 

protected from damage. 

H.  Store bulbs, corms, and tubers in a dry place at 60  to 65 deg F (16 to 

18 deg C) until planting. 

I.  Deliver plants after preparations for planting have  been completed, and 

install immediately. If planting is delayed more th an 6 hours after 

delivery, set plants and trees in their appropriate  aspect (sun, 

filtered sun, or shade), protect from weather and m echanical damage, and 

keep roots moist. 

1.  Heel-in bare-root stock: Soak roots that are in dry  condition in 

water for two hours. Reject dried-out plants. 

2.  Set balled stock on ground and cover ball with soil , peat moss, 

sawdust, or other acceptable material. 
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3.  Do not remove container-grown stock from containers  before time of 

planting. 

4.  Water root systems of plants stored on-site deeply and thoroughly 

with a fine-mist spray. Water as often as necessary  to maintain root 

systems in a moist, but not overly-wet, condition. 

J.  Harvest, deliver, store, and handle sod according t o requirements in 

TPI's "Guideline Specifications to Turfgrass Soddin g". Deliver sod in 

time for planting within 24 hours of harvesting. Pr otect sod from 

breakage, seed contamination and drying. 

K.  Deliver sprigs in air tight bags to keep from dryin g out. Sprigs 

delivered unwrapped, shall be kept moist in burlap or other accepted 

material until planting.  

L.  Deliver plugs within 24 hours of harvesting, keep m oist until planting.  

M.  All pesticides and herbicides shall be properly lab eled and registered 

with the U.S. Department of Agriculture. Deliver ma terials in original, 

unopened containers showing, certified analysis, na me and address of 

manufacturer, product label, manufacturer’s applica tion instructions 

specific to the project and indication of conforman ce with state and 

federal laws, as applicable.  

1.5 PROJECT CONDITIONS 

A.  Verify actual grade elevations, service and utility  locations, 

irrigation system components, and dimensions of pla ntings and 

construction contiguous with new plantings by field  measurements before 

proceeding with planting work. 

B.  Coordinate planting periods with maintenance period s to provide required 

maintenance from date of Substantial Completion. Pl ant during one of the 

following periods: 

1.  Spring Planting: April 1 to June 1 

2.  Fall Planting: Aug 21 to Nov 15 

C.  Proceed with planting only when existing and foreca sted weather 

conditions permit planting to be performed when ben eficial and optimum 

results may be obtained. Apply products during favo rable weather 

conditions according to manufacturer's written inst ructions and warranty 

requirements. 

D.  Plant trees, shrubs, and other plants after finish grades are 

established and before planting turf areas unless o therwise indicated. 
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1.  When planting trees, shrubs, and other plants after  planting turf 

areas, protect turf areas, and promptly repair dama ge caused by 

planting operations. 

E.   

1.6 QUALITY ASSURANCE: 

A.  Products Criteria: 

1.  When two or more units of the same type or class of  materials or 

equipment are required, these units shall be produc ts of one 

manufacturer. 

2.  A nameplate bearing manufacturer's name or trademar k, including model 

number, shall be securely affixed in a conspicuous place on 

equipment. In addition, the model number shall be e ither cast 

integrally with equipment, stamped, or otherwise pe rmanently marked 

on each item of equipment. 

B.  Installer Qualifications: A qualified landscape ins taller whose work has 

resulted in successful establishment of plants. 

1.  Installer shall be a member in good standing of eit her the 

Professional Landcare Network or the American Nurse ry and Landscape 

Association with 5 years experience in landscape in stallation. 

2.  Require Installer to maintain an experienced full-t ime supervisor on 

Project site when work is in progress. 

3.  Installer's  field supervisor shall have certificat ion in  one of the 

following categories from the Professional Landcare  Network and 

submit one copy of certificate to the Contracting O fficer’s 

Representative: 

a.  Certified Landscape Technician (CLT)  

b.  Certified Ornamental Landscape Professional, design ated COLP. 

4.  Pesticide Applicator: Licensed in state of project,  commercial. 

C.  A qualified Arborist shall be licensed and required  to submit one copy 

of license to the Contracting Officer’s Representat ive.  

D.  Include an independent or university laboratory, re cognized by the State 

Department of Agriculture, with the experience and capability to conduct 

the testing indicated and that specializes in types  of tests to be 

performed. 

E.  For each unamended soil type, furnish soil analysis  and a written report 

by a qualified soil-testing laboratory stating perc entages of organic 
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matter; gradation of sand, silt, and clay content; cation exchange 

capacity; deleterious material; pH; and mineral and  plant-nutrient 

content of the soil. 

1.  Testing methods and written recommendations shall c omply with USDA's 

Handbook No. 60, “Diagnosis and Improvement of Sali ne and Alkali 

Soils”. 

2.  The soil-testing laboratory shall oversee soil samp ling; with depth, 

location, and number of samples to be taken per ins tructions from 

Contracting Officer’s Representative. A minimum of  

3.   

4.   3representative samples shall be taken from varied  locations for 

each soil to be used or amended for planting purpos es. 

5.  Report suitability of tested soil for plant growth.  

a.  Based upon the test results, state recommendations for soil 

treatments and soil amendments to be incorporated. State 

recommendations in weight per 1000 sq. ft. (92.9 sq . m) or volume 

per cu. yd (0.76 cu. m) for nitrogen, phosphorus, a nd potash 

nutrients and soil amendments to be added to produc e satisfactory 

planting soil suitable for healthy, viable plants. 

b.  Report presence of problem salts, minerals, or heav y metals, 

including aluminum, arsenic, barium, cadmium, chrom ium, cobalt, 

lead, lithium, and vanadium. If such problem materi als are 

present, provide additional recommendations for cor rective action. 

F.  Provide quality, size, genus, species, variety and sources of plants 

indicated, complying with applicable requirements i n ANSI Z60.1. 

G.  Measure according to ANSI Z60.1. Do not prune to ob tain required sizes. 

1.  Measure trees and shrubs with branches and trunks o r canes in their 

normal position. Take height measurements from or n ear the top of the 

root flare for field-grown stock and container grow n stock. Measure 

main body of tree or shrub for height and spread; d o not measure 

branches or roots tip to tip. Take caliper measurem ents 6 inches (150 

mm) above the root flare for trees up to 4 inch (10 0 mm) caliper 

size, and 12 inches (300 mm) above the root flare f or larger sizes. 

2.  Measure other plants with stems, petioles, and foli age in their 

normal position. 
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H.  Contracting Officer’s Representative may observe pl ant material either 

at place of growth or at site before planting for c ompliance with 

requirements for genus, species, variety, cultivar,  size, and quality. 

Contracting Officer’s Representative retains right to observe trees and 

shrubs further for size and condition of balls and root systems, pests, 

disease symptoms, injuries, and latent defects and to reject 

unsatisfactory or defective material at any time du ring progress of 

work. Remove rejected trees or shrubs immediately f rom Project site. 

1.  Notify Contracting Officer’s Representative of plan t material sources  

seven days in advance of delivery to site. 

I.  Include product label and manufacturer's literature  and data for 

pesticides and herbicides. 

1.7 SUBMITTALS 

A.  Submit product data for each type of product indica ted, including soils: 

1.  Include quantities, sizes, quality, and sources for  plant materials. 

2.  Include EPA approved product label, MSDS (Material Safety Data Sheet) 

and manufacturer's application instructions specifi c to the Project. 

3.  Include color photographs in 3 by 5 inch (76 by 127  mm) print  format 

of each required species and size of plant material  as it will be 

furnished to the Project. Take photographs from an angle depicting 

true size and condition of the typical plant to be furnished. Include 

a scale rod or other measuring device in each photo graph. Identify 

each photograph with the full scientific name of th e plant, plant 

size, and name of the growing nursery. 

4.   

B.  Qualification data for qualified landscape Installe r. Include list of 

similar projects completed by Installer demonstrati ng Installer's 

capabilities and experience. Include project names,  addresses, and year 

completed, and include names and addresses of owner s' contact persons. 

C.  Prior to delivery, provide notarized certificates a ttesting that each 

type of manufactured product, from the manufacturer , meet the 

requirements specified and shall be submitted to th e Contracting 

Officer’s Representative for approval: 

1.  Plant Materials (Department of Agriculture certific ation by State 

Nursery Inspector declaring material to be free fro m insects and 

disease). 
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2.  Seed and Turf Materials notarized certificate of pr oduct analysis.  

3.  Manufacturer's certified analysis of standard produ cts. 

4.  Analysis of other materials by a recognized laborat ory made according 

to methods established by the Association of Offici al Analytical 

Chemists, where applicable. 

D.  Material Test Reports: For existing native surface topsoil and  imported 

or manufactured topsoil. 

E.  Maintenance Instructions: Recommended procedures to  be established by 

Owner for maintenance of plants during a calendar y ear. Submit before 

start of required maintenance periods. 

1.8 PLANT AND TURF ESTABLISHMENT PERIOD 

A.  The establishment period for plants and turf shall begin immediately 

after installation, with the approval of the Contra cting Officer’s 

Representative, and continue until the date that th e Government accepts 

the project or phase for beneficial use and occupan cy. During the 

Establishment Period the Contractor shall maintain the plants and turf 

as required in Part 3.  

1.9 PLANT AND TURF MAINTENANCE SERVICE 

A.  Provide initial maintenance service for trees, shru bs, ground cover and 

other plants by skilled employees of landscape Inst aller. Begin 

maintenance immediately after plants are installed and continue until 

plantings are acceptably healthy and well establish ed but for not less 

than maintenance period below. 

1.  Maintenance Period: 12 months from date of  plantin g completion  

B.  Obtain continuing maintenance proposal from Install er to Owner, in the 

form of a standard yearly (or other period) mainten ance agreement, 

starting on date initial maintenance service is con cluded. State 

services, obligations, conditions, and terms for ag reement period and 

for future renewal options. 

1.10 APPLICABLE PUBLICATIONS 

A.  The publications listed below, form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only.  

B.  American National Standards Institute (ANSI):  

Z60.1-04................Nursery Stock 

C.  Association of Official Seed Analysts (AOSA): Rules  for Testing Seed. 
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D.  American Society For Testing And Materials (ASTM): 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, 

Rods, Wire, Profiles, and Tubes 

C33/C33M-11.............Concrete Aggregates 

C136-06.................Sieve Analysis of Fine and Coarse Aggregates  

C516-08.................Vermiculite Loose Fill Ther mal Insulation  

C549-06.................Perlite Loose Fill Insulati on  

C602-07.................Agricultural Liming Materia ls 

D977-05.................Emulsified Asphalt (AASTHO M140) 

D5268-07................Topsoil Used for Landscapin g Purposes  

E.  Hortus Third: A Concise Dictionary of Plants Cultiv ated in the United 

States and Canada. 

F.  Turfgrass Producers International (TPI): Guideline Specifications to 

Turfgrass Sodding. 

G.  United States Department of Agriculture (USDA): Han dbook No. 60 

Diagnosis and Improvement of Saline and Alkali Soil s; Federal Seed Act 

Regulations. 

1.11 WARRANTY 

A.  The Contractor shall remedy any defect due to fault y material or 

workmanship and pay for any damage to other work re sulting therefrom 

within a period of one year from final acceptance, unless noted 

otherwise below. Further, the Contractor will provi de all manufacturer's 

and supplier's written guarantees and warranties co vering materials and 

equipment furnished under this Contract. 

1.  Plant and Turf Warranty Periods will begin from the  date of 

Government acceptance of the project.  

a.  Trees, Shrubs, Vines, and Ornamental Grasses: 12 mo nths. 

2.  The Contractor shall have completed, located, and i nstalled all 

plants and turf according to the plans and specific ations. All plants 

and turf are expected to be living and in a healthy  condition at the 

time of final inspection. 

3.  The Contractor will replace any dead plant material  and any areas 

void of turf immediately, unless required to plant in the succeeding 
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planting season. Provide extended warranty for peri od equal to 

original warranty period for replacement plant mate rials. Replacement 

plant and turf warranty will begin on the day the w ork is completed. 

4.  Replacement of relocated plants, that the Contracto r did not supply, 

is not required unless plant failure is due to impr oper handling and 

care during transplanting. Loss through Contractor negligence 

requires replacement in plant type and size.  

5.  The Government will reinspect all plants and turf a t the end of the 

Warranty Period. The Contractor will replace any de ad, missing, or 

defective plant material and turf immediately. The Warranty Period 

will end on the date of this inspection provided th e Contractor has 

complied with the warranty work required by this sp ecification. The 

Contractor shall also comply with the following req uirements: 

a.  Replace plants that are more than 25 percent dead, missing or 

defective plant material prior to final inspection.  

b.  A limit of one replacement of each plant will be re quired except 

for losses or replacements due to failure to comply  with 

requirements. 

c.  Mulch and weed plant beds and saucers. Just prior t o final 

inspection, treat these areas to a second applicati on of approved 

pre-emergent herbicide. 

d.  Complete remedial measures directed by the Contract ing Officer’s 

Representative to ensure plant and turf survival.  

e.  Repair damage caused while making plant or turf rep lacements. 

B.  Installer agrees to repair or replace plantings and  accessories that 

fail in materials, workmanship, or growth within sp ecified warranty 

period. 

1.  Failures include, but are not limited to, the follo wing: 

a.  Death and unsatisfactory growth, except for defects  resulting from 

abuse, lack of adequate maintenance, or neglect by Owner, or 

incidents that are beyond Contractor's control. 

b.  Structural failures including plantings falling or blowing over. 

c.  Deterioration of metals, metal finishes, and other materials 

beyond normal weathering. 
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PART 2 -  PRODUCTS  

2.1 PLANT MATERIAL 

A.  Plant and turf materials: ANSI Z60.1; will conform to the varieties 

specified and be true to botanical name as listed i n Hortus Third; 

nursery-grown plants and turf material true to genu s, species, variety, 

cultivar, stem form, shearing, and other features i ndicated on Drawings; 

healthy, normal and unbroken root systems developed  by transplanting or 

root pruning; well-shaped, fully branched, healthy,  vigorous stock, 

densely foliated when in leaf; free of disease, pes ts, eggs, larvae, and 

defects such as knots, sun scald, windburn, injurie s, abrasions, and 

disfigurement. 

1.  Trees-deciduous and evergreen: Single trunked with a single leader, 

unless otherwise indicated; symmetrically developed  deciduous trees 

and shrubs of uniform habit of growth; straight bol es or stems; free 

from objectionable disfigurements; evergreen trees and shrubs with 

well developed symmetrical tops, with typical sprea d of branches for 

each particular species or variety. Trees with dama ged, crooked, or 

multiple leaders; tight vertical branches where bar k is squeezed 

between two branches or between branch and trunk (" included bark"); 

crossing trunks; cut-off limbs more than 3/4 inch ( 19 mm) in 

diameter; or with stem girdling roots will be rejec ted. 

2.  The minimum acceptable sizes of all plants, measure d before pruning 

with branches in normal position, shall conform to the measurements 

designated. Plants larger in size than specified ma y be used with the 

approval of the Contracting Officer’s Representativ e, with no change 

in the contract price. When larger plants are used,  increase the ball 

of earth or spread of roots in accordance with ANSI  Z60.1. 

3.  Provide nursery grown plant material conforming to the requirements 

and recommendations of ANSI Z60.1. Dig and prepare plants for 

shipment in a manner that will not cause damage to branches, shape, 

and future development after planting.  

4.  Balled and burlapped (B&B) plant ball sizes and rat ios will conform 

to ANSI Z60.1, consisting of firm, natural balls of  soil wrapped 

firmly with burlap or strong cloth and tied.  
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5.  Container grown plants shall have sufficient root g rowth to hold the 

earth intact when removed from containers, but shal l not be root 

bound.  

6.  Make substitutions only when a plant (or alternates  as specified) is 

not obtainable and the Contracting Officer’s Repres entative 

authorizes a change order providing for use of the nearest equivalent 

obtainable size or variety of plant with the same e ssential 

characteristics and an equitable adjustment of the contract price.  

7.  Do not use plants harvested from the wild, from nat ive stands, from 

an established landscape planting, or not grown in a nursery unless 

otherwise indicated. 

B.  Label at least one  plant of each variety, size, an d caliper with a 

securely attached, waterproof and weather-resistant  label bearing 

legible the correct designation of common name and full scientific name, 

including genus and species. Include nomenclature f or hybrid, variety, 

or cultivar, if applicable for the plant as indicat ed in the Plant 

Schedule or Plant Legend shown on the Drawings. Lab els shall be securely 

attached and not be removed. 

2.2 INORGANIC SOIL AMENDMENTS 

A.  Lime: ASTM C602, agricultural liming material conta ining a minimum of 80 

percent calcium carbonate equivalent and as follows : 

1.  Class: T, with a minimum of 99 percent passing thro ugh No. 8 (2.36 

mm) sieve and a minimum of 75 percent passing throu gh No. 60 (0.25 

mm) sieve. 

2.  Class: O, with a minimum of 95 percent passing thro ugh No. 8 (2.36 

mm) sieve and a minimum of 55 percent passing throu gh No. 60 (0.25 

mm) sieve. 

3.  Provide lime in form of ground calcitic limestone  

B.  Sulfur: Granular, biodegradable, and containing a m inimum of 90 percent 

sulfur, with a minimum of 99 percent passing throug h No. 6 (3.35 mm) 

sieve and a maximum of 10 percent passing through N o. 40 (0.425 mm) 

sieve. 

C.  Iron Sulfate: Granulated ferrous sulfate containing  a minimum of 20 

percent iron and 10 percent sulfur. 

D.  Aluminum Sulfate: Commercial grade, unadulterated. 

E.  Perlite: ASTM C549, horticultural perlite, soil ame ndment grade.  
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F.  Agricultural Gypsum: Minimum 90 percent calcium sul fate, finely ground 

with 90 percent passing through No. 50 (0.30 mm) si eve. 

G.  Coarse Sand shall be concrete sand, ASTM C33 Fine A ggregate, clean, 

sharp free of limestone, shale and slate particles,  and toxic materials. 

H.  Vermiculite: ASTM C516, horticultural grade and fre e of any toxic 

materials. 

I.  Diatomaceous Earth: Calcined, 90 percent silica, wi th approximately 140 

percent water absorption capacity by weight. 

J.  Zeolites: Mineral clinoptilolite with at least 60 p ercent water 

absorption by weight. 

2.3 ORGANIC SOIL AMENDMENTS 

A.  Organic matter: Commercially prepared compost. Well -composted, stable, 

and weed-free organic matter, pH range of 5.5 to 8;  moisture content 35 

to 55 percent by weight; 100 percent passing throug h  1 inch (25 mm) 

sieve; soluble salt content of  5 to 10  Insert ran ge or value // 

decisiemens/m; not exceeding 0.5 percent inert cont aminants and free of 

substances toxic to plantings; and as follows: 

1.  Organic Matter Content: 50 to 60  percent of dry we ight. 

2.  Feedstock: Agricultural, food, or industrial residu als; biosolids; 

yard trimmings; or source-separated or compostable mixed solid waste. 

B.  Peat: A natural product of peat mossderived from a fresh-water site, 

except as otherwise specified. Peat shall be shredd ed and granulated to 

pass through a1/2 inch (13 mm) mesh screen with a p H range of 3.4 to 4.8 

and conditioned in storage piles for at least 6 mon ths after excavation.  

C.  Wood derivatives: Decomposed, nitrogen-treated sawd ust, ground bark, or 

wood waste; of uniform texture and free of chips, s tones, sticks, soil, 

or toxic materials. 

1.  In lieu of decomposed wood derivatives, mix partial ly decomposed wood 

derivatives with ammonium nitrate at a minimum rate  of 0.15 lb/cu. 

ft. (2.4 kg/cu. m) of loose sawdust or ground bark,  or with ammonium 

sulfate at a minimum rate of0.25 lb/cu. ft. (4 kg/c u. m) of loose 

sawdust or ground bark. 

D.  Manure: Well-rotted, unleached, stable or cattle ma nure containing not 

more than 25 percent by volume of straw, sawdust, o r other bedding 

materials; free of toxic substances, stones, sticks , soil, weed seed, 

debris, and material harmful to plant growth. 
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2.4 PLANT AND TURF FERTILIZERS 

A.  Soil Test: Evaluate existing soil conditions and re quirements prior to 

fertilizer selection and application to minimize th e use of all 

fertilizers and chemical products. Obtain approval of Contracting 

Officer’s Representative for allowable products, pr oduct alternatives, 

scheduling and application procedures. Evaluate exi sting weather and 

site conditions prior to application. Apply product s during favorable 

weather and site conditions according to manufactur er's written 

instructions and warranty requirements. Fertilizers  to be registered and 

approved by EPA, acceptable to authorities having j urisdiction, and of 

type recommended by manufacturer applicable to spec ific areas as 

required for Project conditions and application. Pr ovide commercial 

grade plant and turf fertilizers, free flowing, uni form in composition 

and conforms to applicable state and federal regula tions.  

B.  Commercial Fertilizer: Commercial-grade complete fe rtilizer of neutral 

character, consisting of slow-release nitrogen, 50 percent derived from 

natural organic sources of urea formaldehyde, phosp horous, and potassium 

in the following composition: 

1.  Composition shall be nitrogen, phosphorous, and pot assium in amounts 

recommended in soil reports from a qualified soil-t esting laboratory. 

C.  Slow-Release Fertilizer: Granular or pellet fertili zer consisting of 50 

percent water-insoluble nitrogen, phosphorus, and p otassium in the 

following composition: 

1.  Composition shall be nitrogen, phosphorous, and pot assium in amounts 

recommended in soil reports from a qualified soil-t esting laboratory. 

D.  Plant Tablets: Tightly compressed chip type, long-l asting, slow-release, 

commercial-grade planting fertilizer in tablet form . Tablets shall break 

down with soil bacteria, converting nutrients into a form that can be 

absorbed by plant roots. 

1.  Size: 21-gram tablets. 

2.  Nutrient Composition shall be 20 percent nitrogen, 10 percent 

phosphorous, and 5 percent potassium, by weight plu s micronutrients. 

2.5 PLANTING SOILS 

A.  Planting Soil: ASTM D5268 topsoil, with pH range of  5.5 to 7, a minimum 

of 5  percent organic material content; free of sto nes 1 inch (25 mm) or 

larger in any dimension and other extraneous materi als harmful to plant 
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growth. Mix ASTM D5268 topsoil with the following s oil amendments as 

recommended by the soils analysis. 

B.  Existing Planting Soil: Existing, native surface to psoil formed under 

natural conditions retained during excavation proce ss / and stockpiled 

on-site. Verify suitability of native surface topso il to produce viable 

planting soil. Clean soil of roots, plants, sod, st ones, clay lumps, and 

other extraneous materials harmful to plant growth.  

1.  Supplement with planting soil when quantities are i nsufficient. 

2.  Mix existing, native surface topsoil with the follo wing soil 

amendments as recommended by the soils analysis. 

C.  Imported Planting Soil: Imported topsoil or manufac tured topsoil from 

off-site sources can be used if sufficient topsoil is not available on 

site to meet the depth as specified herein. The Con tractor shall furnish 

imported topsoil. At least 10 days prior to topsoil  delivery, notify the 

Contracting Officer’s Representative of the source( s) from which topsoil 

is to be furnished. Obtain imported topsoil displac ed from naturally 

well-drained construction or mining sites where top soil occurs at least 

4 inches (100 mm) deep; do not obtain from bogs, or  marshes.  

2.6 BIOSTIMULANTS 

A.  Biostimulants: Contain soil conditioners, VAM fungi , and endomycorrhizal 

and ectomycorrhizal fungi spores and soil bacteria appropriate for 

existing soil conditions. 

2.7 LANDSCAPE MEMBRANES 

A.  Nonwoven Geotextile Filter Fabric: Polypropylene or  polyester fabric, 3 

oz./sq. yd. (101 g/sq. m) minimum, composed of fibe rs formed into a 

stable network so that fibers retain their relative  position. Fabric 

shall be inert to biological degradation and resist  naturally-

encountered chemicals, alkalis, and acids. 

B.  Composite Fabric shall be woven, needle-punched pol ypropylene substrate 

bonded to a nonwoven polypropylene fabric, 4.8 oz./ sq. yd. (162 g/sq. 

m). 

2.8 MULCH 

A.  Organic Mulch: Free from deleterious materials and suitable as a top 

dressing of trees and shrubs, consisting of one of the following: 

1.  Type: Shredded hardwood  
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a.  Straw for lawn seed bed mulch: Stalks from oats, wh eat, rye, 

barley, or rice that are free from noxious weeds, m old or other 

objectionable material. Straw shall be in an air dr y condition and 

suitable for placing with blower equipment. 

2.  Size Range shall be // 3 inches (76 mm) maximum, 1/ 2 inch (13 mm) 

minimum . 

3.  Color shall be natural. 

B.  Compost Mulch: Well-composted, stable, and weed-fre e organic matter, pH 

range of 5.5 to 8; moisture content 35 to 55 percen t by weight; 100 

percent passing through 1 inch (25 mm) sieve; solub le salt content of  2 

to 5 decisiemens/m; not exceeding 0.5 percent inert  contaminants and 

free of substances toxic to plantings; and as follo ws: 

1.  Organic Matter Content: 50 to 60 percent of dry wei ght. 

2.  Feedstock: Agricultural, food, or industrial residu als; biosolids; 

yard trimmings; or source-separated or compostable mixed solid waste. 

2.9 TACKIFIERS AND ADHESIVES 

A.  Nonasphalt tackifier: Colloidal tackifier recommend ed by fiber-mulch 

manufacturer for slurry application; nontoxic and f ree of plant-growth 

or germination inhibitors. 

B.  Asphalt emulsion: ASTM D977, Grade SS-1; nontoxic a nd free of plant-

growth or germination inhibitors. 

2.10 EROSION CONTROL 

A.  Erosion control blankets: Biodegradable wood excels ior, straw, or 

coconut fiber mat enclosed in a photodegradable pla stic mesh. Include 

manufacturer's recommended biodegradable staples, 6  inches (150 mm) 

long. 

B.  Erosion control fiber mesh: Biodegradable burlap or  spun-coir mesh, a 

minimum of 0.92 lb/sq. yd. (0.5 kg/sq. m), with 50 to 65 percent open 

area. Include manufacturer's recommended biodegrada ble staples, 6 inches 

(150 mm) long. 

C.  Erosion control mats: Cellular, non-biodegradable s lope stabilization 

mats designed to isolate and contain small areas of  soil over steeply 

sloped surface, of  3 inch (75 mm) nominal mat thic kness. Include 

manufacturer's recommended biodegradable anchorage system for slope 

conditions. 
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2.11 TREE WRAP 

A.  Crinkle paper tree wrap: Two thicknesses of crinkle d paper cemented 

together with a layer of bituminous material. Wrapp ing material shall be 

a minimum of 4 inches (100 mm) in width and have a stretch factor of 33 

1/3 percent. Twine for tying shall be lightly tarre d medium or coarse 

sisal yarn. 

B.  Tree wrap shall be secured to the trunk using bio-d egradable tape 

suitable for nursery use and which is expected to d egrade in sunlight in 

less than 2 years after installation. 

2.12 WATER 

A.  Water shall not contain elements toxic to plant lif e. Water to be 

obtained fromconstruction site  at no cost to the C ontractor  

2.13 ANTIDESICCANT 

A.  Antidesiccant: An emulsion specifically manufacture d for agricultural 

use that will provide a protective film over plant surfaces permeable 

enough to permit transpiration.  

2.14 TURF SELECTIONS 

A.  Grasses for Cool Regions shall be: 

1.  Bentgrasses: Redtop (Agrostis alba) & Colonial (Agr ostis tenuis)  

2.  Bluegrasses: Kentucky (Poa pratensis), Rough-stalke d (Poa trivialis) 

& Canada (Poa compressa) 

3.  Fescue: Red (Festuca rubra), Meadow (Festuca praten sis) & Tall 

(Festuca arundinacea)  

4.  Ryegrasses: Perennial (Lolium perenne)  

2.15 SEED 

A.  Grass Seed: Fresh, clean, dry, new-crop seed comply ing with "AOSA, Rules 

for Testing Seed" for purity and germination tolera nces. Seed shall be 

labeled in conformance with U. S. Department of Agr iculture rules and 

regulations under the Federal Seed Act and applicab le state seed laws. 

Wet, moldy, or otherwise damaged seed will not be a cceptable. 

B.  Seed Species: Not less than  95 percent germination , not less than  85 

percent pure seed, and not more than  0.5 percent w eed seed. 

1.  Full Sun: Kentucky Bluegrass (Poa pratensis), a min imum of 3 

cultivars. 
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2.16 SOD 

A.  Sod: Number 1 Quality/Premium, including limitation s on thatch, weeds, 

diseases, nematodes, and insects //, complying with  "Specifications for 

Turfgrass Sod Materials" in TPI's "Guideline Specif ications to Turfgrass 

Sodding". Furnish viable sod of uniform density, co lor, and texture, 

strongly rooted, and capable of vigorous growth and  development when 

planted. 

B.  Sod Species: Grass species as follows, with not les s than  95 percent 

germination, not less than85 percent pure seed, and  not more than  0.5  

Insert number // percent weed seed:  

1.  Full Sun:  Kentucky Bluegrass (Poa pratensis), a mi nimum of 3 

cultivars. 

2.17 PESTICIDES 

A.  Consider IPM (Integrated Pest Management) practices  to minimize the use 

of all pesticides and chemical products. Obtain app roval of Chief 

Engineer for allowable products, product alternativ es, scheduling and 

application procedures. Evaluate existing weather a nd site conditions 

prior to application. Apply products during favorab le weather and site 

conditions according to manufacturer's written inst ructions and warranty 

requirements. Pesticides to be registered and appro ved by EPA, 

acceptable to authorities having jurisdiction, and of type recommended 

by manufacturer for each specific problem and as re quired for Project 

conditions and application. Do not use restricted p esticides unless 

authorized in writing by authorities having jurisdi ction. 

B.  Pre-Emergent Herbicide (Selective and Non-Selective ): Effective for 

controlling the germination or growth of weeds with in planted areas at 

the soil level directly below the mulch layer. 

C.  Post-Emergent Herbicide (Selective and Non-Selectiv e): Effective for 

controlling weed growth that has already germinated . 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A.  Examine areas to receive plants for compliance with  requirements and 

conditions affecting installation and performance. 

1.  Verify that no foreign or deleterious material or l iquid such as 

paint, paint washout, concrete slurry, concrete lay ers or chunks, 
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cement, plaster, oils, gasoline, diesel fuel, paint  thinner, 

turpentine, tar, roofing compound, or acid has been  deposited in soil 

within a planting area. 

2.  Do not mix or place soils and soil amendments in fr ozen, wet, or 

muddy conditions. 

3.  Suspend soil spreading, grading, and tilling operat ions during 

periods of excessive soil moisture until the moistu re content reaches 

acceptable levels to attain the required results. 

4.  Uniformly moisten excessively dry soil that is not workable and which 

is too dusty. 

5.  Special conditions may exist that warrant a varianc e in the specified 

planting dates or conditions. Submit a written requ est to the 

Contracting Officer’s Representative stating the sp ecial conditions 

and proposal variance.  

B.  Proceed with installation only after unsatisfactory  conditions have been 

corrected. 

C.  If contamination by foreign or deleterious material  or liquid is present 

in soil within a planting area, remove the soil and  contamination as 

directed by Contracting Officer’s Representative an d replace with new 

planting soil. 

3.2 PREPARATION 

A.  Protect structures, utilities, sidewalks, pavements , and other 

facilities and turf areas and existing plants from damage caused by 

planting operations. 

B.  Install erosion control measures to prevent erosion  or displacement of 

soils and discharge of soil bearing water runoff or  airborne dust to 

adjacent properties and walkways. 

C.  Lay out individual tree and shrub locations and are as for multiple 

plantings. Stake locations, outline areas, adjust l ocations when 

requested, and obtain approval by the Contracting O fficer’s 

Representative of layout before excavating or plant ing. The Contracting 

Officer’s Representative may approve adjustments to  plant material 

locations to meet field conditions. 

D.  Apply antidesiccant to trees and shrubs using power  spray to provide an 

adequate film over trunks (before wrapping), branch es, stems, twigs, and 

foliage to protect during digging, handling, and tr ansportation. 
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1.  If deciduous trees or shrubs are moved in full leaf , spray with 

antidesiccant at nursery before moving and again tw o weeks after 

planting. 

E.  Wrap trees and shrubs with burlap fabric over trunk s, branches, stems, 

twigs, and foliage to protect from wind and other d amage during digging, 

handling, and transportation. 

3.3 PLANTING AREA ESTABLISHMENT 

A.  Loosen subgrade of planting areas to a minimum dept h of 8 inches (200 

mm) Remove stones larger than  1 inch (25 mm) and s ticks, roots, 

rubbish, and other extraneous matter and legally di spose of them off 

Owner's property. 

1.  Apply fertilizer directly to subgrade before loosen ing. 

2.  Thoroughly blend planting soil off-site before spre ading.  

a.  Delay mixing fertilizer with planting soil if plant ing will not 

proceed within a few days. 

b.  Mix lime with dry soil before mixing fertilizer. 

3.  Spread planting soil to a depth of  shown on planti ng details, but 

not less than required to meet finish grades after natural 

settlement. Do not spread if planting soil or subgr ade is frozen, 

muddy, or excessively wet. 

B.  Finish Grading: Grade planting areas to a smooth, u niform surface plane 

with loose, uniformly fine texture. Roll and rake, remove ridges, and 

fill depressions to meet finish grades. 

C.  Before planting, obtain Contracting Officer’s Repre sentative acceptance 

of finish grading; restore planting areas if eroded  or otherwise 

disturbed after finish grading. 

3.4 EXCAVATION FOR TREES AND SHRUBS 

A.  Planting Pits and Trenches: Excavate circular plant ing pits with sides 

sloping inward at a 45 degree angle. Excavations wi th vertical sides are 

not acceptable. Trim perimeter of bottom leaving ce nter area of bottom 

raised slightly to support root ball and assist in drainage away from 

center. Do not further disturb base. Ensure that ro ot ball will sit on 

undisturbed base soil to prevent settling. Scarify sides of planting pit 

smeared or smoothed during excavation. 

1.  Excavate approximately 3 times as wide as ball diam eter for // balled 

and burlapped stock. 
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2.  Excavate at least 12 inches (300 mm) wider than roo t spread and deep 

enough to accommodate vertical roots for bare-root stock. 

3.  Do not excavate deeper than depth of the root ball,  measured from the 

root flare to the bottom of the root ball. 

4.  If area under the plant was initially dug too deep,  add soil to raise 

it to the correct level and thoroughly tamp the add ed soil to prevent 

settling. 

5.  Maintain required angles of repose of adjacent mate rials as shown on 

the Drawings. Do not excavate subgrades of adjacent  paving, 

structures, hardscapes, or other new or existing im provements. 

6.  Maintain supervision of excavations during working hours. 

7.  Keep excavations covered or otherwise protected whe n unattended by 

Installer's personnel. 

8.  Use topsoil to form earth saucers or water basins f or watering around 

plants. Basins to be 2 inches (50 mm) high for shru bs and 4 inches 

(100 mm) high for trees. 

B.  Subsoil and topsoil removed from excavations may be  used as planting 

soil. 

C.  Notify Contracting Officer’s Representative if unex pected rock or 

obstructions detrimental to trees or shrubs are enc ountered in 

excavations. 

D.  Notify Contracting Officer’s Representative if subs oil conditions 

evidence unexpected water seepage or retention in t ree or shrub planting 

pits. 

E.  Fill excavations with water and allow water to perc olate away before 

positioning trees and shrubs. 

3.5 TREE, SHRUB, AND VINE PLANTING 

A.  Prior to planting, verify that root flare is visibl e at top of root ball 

according to ANSI Z60.1. If root flare is not visib le, remove soil in a 

level manner from the root ball to where the top-mo st root emerges from 

the trunk. After soil removal to expose the root fl are, verify that root 

ball still meets size requirements. 

B.  Remove stem girdling roots and kinked roots. Remove  injured roots by 

cutting cleanly; do not break. 
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C.  Set balled and burlapped stock plumb and in center of planting pit or 

trench with root flareabove adjacent finish grades as appropriate for 

soil type.  See planting detail. 

1.  Use planting soil for backfill. 

2.  After placing some backfill around root ball to sta bilize plant, 

carefully cut and remove burlap, rope, and wire bas kets from tops of 

root balls and from sides, but do not remove from u nder root balls. 

Remove pallets, if any, before setting. Do not use planting stock if 

root ball is cracked or broken before or during pla nting operation. 

3.  Backfill around root ball in layers, tamping to set tle soil and 

eliminate voids and air pockets. When planting pit is approximately 

one-half full, water thoroughly before placing rema inder of backfill. 

Repeat watering until no more water is absorbed. 

4.  Place planting tablets in each planting pit when pi t is approximately 

one-half filled; in amounts recommended in soil rep orts from soil-

testing laboratory. Place tablets beside soil-cover ed roots about 1 

inch (25 mm) from root tips; do not place tablets i n bottom of the 

hole or touching the roots.  

5.  Continue backfilling process. Water again after pla cing and tamping 

final layer of soil. 

D.  Set  balled and potted stock plumb and in center of  planting pit or 

trench with root flare above adjacent finish grades  as shown on planting 

details. 

1.  Use planting soil for backfill. 

2.  Carefully move without damaging root ball or plant.  Do not use 

planting stock if root ball is cracked or broken be fore or during 

planting operation. 

3.  Backfill around root ball in layers, tamping to set tle soil and 

eliminate voids and air pockets. When planting pit is approximately 

one-half full, water thoroughly before placing rema inder of backfill. 

Repeat watering until no more water is absorbed.  

4.  Place planting tablets in each planting pit when pi t is approximately 

one-half filled; in amounts recommended in soil rep orts from soil-

testing laboratory. Place tablets beside soil-cover ed roots about 1 

inch (25 mm) from root tips; do not place tablets i n bottom of the 

hole or touching the roots.  
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5.  Continue backfilling process. Water again after pla cing and tamping 

final layer of soil. 

E.  When planting on slopes, set the plant so the root flare on the uphill 

side is flush with the surrounding soil on the slop e; the edge of the 

root ball on the downhill side will be above the su rrounding soil. Apply 

enough soil to cover the downhill side of the root ball. 

3.6 TREE, SHRUB, AND VINE PRUNING 

A.  Remove only dead, dying, or broken branches. Do not  prune for shape. 

B.  Prune, thin, and shape trees, shrubs, and vines acc ording to standard 

professional horticultural and arboricultural pract ices. Unless 

otherwise indicated by Contracting Officer’s Repres entative, do not cut 

tree leaders; remove only injured, dying, or dead b ranches from trees 

and shrubs; and prune to retain natural character. 

C.  Do not apply pruning paint to wounds. 

3.7 TREE WRAP 

A.  Wrap the trunks of deciduous trees immediately afte r planting. Wrap the 

trunks of deciduous trees, 1-1/2 inches (40 mm) or greater in caliber 

with the specified material beginning at the base a nd extending to the 

first branches. Remove wrapping after one year. Whe n using crinkled 

paper wrap, securely tie wrapping at the top and bo ttom and at 18 inch 

(450 mm) maximum intervals with twine. 

3.8 MULCH INSTALLATION 

A.  Mulch backfilled surfaces of planting areas and oth er areas indicated. 

Keep mulch out of plant crowns and off buildings, p avements, utility 

standards/pedestals, and other structures. 

1.  Treesand Tree-like Shrubsin Turf Areas: Apply as sh own on planting 

details around trunks or stems. Do not place mulch within  3 inches 

(75 mm) of trunks or stems. 

2.   

3.9 PLANT MAINTENANCE 

A.  Maintain plantings by pruning, cultivating, waterin g, weeding, 

fertilizing, mulching, restoring plant saucers, res etting to proper 

grades or vertical position, and performing other o perations as required 

to establish healthy, viable plantings. Spray or tr eat as required to 

keep trees and shrubs free of insects and disease. 
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B.  Fill in as necessary soil subsidence that may occur  because of settling 

or other processes. Replace mulch materials damaged  or lost in areas of 

subsidence. 

C.  Apply treatments as required to keep plant material s, planted areas, and 

soils free of pests and pathogens or disease. Use I PM (Integrated Pest 

Management) practices whenever possible to minimize  the use of 

pesticides and reduce hazards. Treatments include p hysical controls such 

as hosing off foliage, mechanical controls such as traps, and biological 

control agents. 

3.10 TURF AREA PREPARATION AND GRADING 

A.  For newly graded subgrades loosen subgrade to a min imum depth of  4 

inches (100 mm) in any dimension and sticks, roots,  rubbish, and other 

extraneous matter and legally dispose of them off O wner's property. 

1.  Apply  soil amendments  directly to subgrade before  loosening, at 

rates recommended by the soils analysis. 

2.  Spread topsoil, apply soil amendments and fertilize r on surface, and 

thoroughly blend planting soil. 

3.  Spread planting soil to a depth of 8 inches (200 mm ) but not less 

than required to meet finish grades after light rol ling and natural 

settlement. Do not spread if planting soil or subgr ade is frozen, 

muddy, or excessively wet. 

a.  Spread approximately 1/2 the thickness of planting soil over 

loosened subgrade. Mix thoroughly into top 4 inches  (100 mm) of 

subgrade. Spread remainder of planting soil. 

b.  Reduce elevation of planting soil to allow for soil  thickness of 

sod. 

B.  Finish grade planting areas to a smooth, uniform su rface plane with 

loose, uniformly fine texture. Grade to within plus  or minus 1/2 inch 

(13 mm) of finish elevation. Roll and rake, remove ridges, and fill 

depressions to meet finish grades. Limit finish gra ding to areas that 

can be planted in the immediate future. 

3.11 PREPARATION FOR EROSION-CONTROL MATERIALS. 

A.  Prepare area as specified in "Turf Area Preparation  and Grading" 

Article. 

B.  For erosion control mats, install planting soil in two lifts, with 

second lift equal to thickness of erosion control m ats. Install erosion 
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control mat and fasten with biodegradable materials  as recommended by 

material manufacturer. 

C.  Fill cells of erosion control mat with planting soi l and compact before 

planting. 

D.  For erosion control blanket or mesh, install from t op of slope, working 

downward, and as recommended by material manufactur er for site 

conditions. Fasten with biodegradable materials as recommended by 

material manufacturer. 

E.  Moisten prepared area before planting if surface is  dry. Water 

thoroughly and allow surface to dry before planting . Do not create muddy 

soil. 

3.12 SEEDING 

A.  Sow seed with spreader or seeding machine. Do not b roadcast or drop seed 

when wind velocity exceeds 5 mph (8 km/h). Evenly d istribute seed by 

sowing equal quantities in two directions at right angles to each other. 

1.  Do not use wet seed or seed that is moldy or otherw ise damaged. 

2.  Do not seed against existing trees. Limit extent of  seed to outside 

edge of planting saucer. 

B.  Sow seed at a total rate of 2 lb/1000 sq. ft. (0.9 kg/92.9 sq. m). 

C.  Rake seed lightly into top 1/8 inch (3 mm) of soil,  roll lightly, and 

water with fine spray. 

D.  Protect seeded areas with slopes exceeding // 1:4 w ith erosion-control 

blankets // and // 1:6 with erosion-control fiber m esh // installed and 

fastened with biodegradable materials according to manufacturer's 

written instructions. 

E.  Protect seeded areas with erosion control mats wher e shown on Drawings; 

install and anchor with biodegradable materials acc ording to 

manufacturer's written instructions. 

F.  Protect seeded areas with slopes not exceeding 1:6 by spreading straw 

mulch. Spread uniformly at a minimum rate of // 2 t ons/acre (42 kg/92.9 

sq. m) in loose thickness over seeded areas. Spread  by hand, blower, or 

other suitable equipment. 

1.  Anchor straw mulch by crimping into soil with suita ble mechanical 

equipment. 

G.  Protect seeded areas from hot, dry weather or dryin g winds by applying 

// compost mulch // peat mulch // planting soil // within 24 hours after 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     10-11 
 

PLANTING  32 90 00-26 

 

completing seeding operations. Soak areas, scatter mulch uniformly to a 

thickness of // 3/16 inch (4.8 mm) // Insert thickn ess //, and roll 

surface smooth. 

3.13 SODDING 

A.  Lay sod within 24 hours of harvesting. Do not lay s od if dormant or if 

ground is frozen or muddy. 

B.  Lay sod to form a solid mass with tightly fitted jo ints. Butt ends and 

sides of sod; do not stretch or overlap. Stagger so d strips or pads to 

offset joints in adjacent courses. Avoid damage to subgrade or sod 

during installation. Tamp and roll lightly to ensur e contact with 

subgrade, eliminate air pockets, and form a smooth surface. Work sifted 

soil or fine sand into minor cracks between pieces of sod; remove excess 

to avoid smothering sod and adjacent grass. 

1.  Lay sod across angle of slopes exceeding 1:3. 

2.  Anchor sod on slopes exceeding 1:6 with biodegradab le staples spaced 

as recommended by sod manufacturer but not less tha n 2 anchors per 

sod strip to prevent slippage. 

C.  Saturate sod with fine water spray within two hours  of planting. During 

first week after planting, water daily or more freq uently until sod is 

established. 

3.14 TURF RENOVATION 

A.  Renovate existing turf damaged by Contractor's oper ations, such as 

storage of materials or equipment and movement of v ehicles. 

1.  Reestablish turf where settlement or washouts occur  or where minor 

regrading is required. 

2.  Install new planting soil as required. 

B.  Remove sod and vegetation from diseased or unsatisf actory turf areas; do 

not bury in soil. 

C.  Remove topsoil containing foreign materials such as  oil drippings, fuel 

spills, stones, gravel, and other construction mate rials resulting from 

Contractor's operations, and replace with new plant ing soil. 

D.  Mow, dethatch, core aerate, and rake existing turf.  

E.  Remove weeds before seeding. Where weeds are extens ive, apply selective 

herbicides as required. Do not use pre-emergence he rbicides. 

F.  Remove waste and foreign materials, including weeds , soil cores, grass, 

vegetation, and turf, and legally dispose of them o ff Owner's property. 
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G.  Till stripped, bare, and compacted areas thoroughly  to a soil depth of 6 

inches (150 mm). 

H.  Apply soil amendments and initial fertilizers requi red for establishing 

new turf and mix thoroughly into top 4 inches (100 mm) of existing soil. 

Install new planting soil to fill low spots and mee t finish grades. 

I.  Apply  seed and protect with straw mulch as require d for new turf. 

J.  Water newly planted areas and keep moist until new turf is established. 

3.15 TURF MAINTENANCE 

A.  Maintain and establish turf by watering, fertilizin g, weeding, mowing, 

trimming, replanting, and performing other operatio ns as required to 

establish healthy, viable turf. Roll, regrade, and replant bare or 

eroded areas and remulch to produce a uniformly smo oth turf. Provide 

materials and installation the same as those used i n the original 

installation. 

1.  Fill in as necessary soil subsidence that may occur  because of 

settling or other processes. Replace materials and turf damaged or 

lost in areas of subsidence. 

2.  In areas where mulch has been disturbed by wind or maintenance 

operations, add new mulch and anchor as required to  prevent 

displacement. 

3.  Apply treatments as required to keep turf and soil free of pests and 

pathogens or disease. Use IPM (Integrated Pest Mana gement) practices 

whenever possible to minimize the use of pesticides  and reduce 

hazards. 

B.  Install and maintain temporary piping, hoses, and t urf-watering 

equipment to convey water from sources and to keep turf uniformly moist 

to a depth of 4 inches (100 mm). 

1.  Schedule watering to prevent wilting, puddling, ero sion, and 

displacement of seed or mulch. Lay out temporary wa tering system to 

avoid walking over muddy or newly planted areas. 

2.  Water turf with fine spray at a minimum rate of 1 i nch (25 mm) per 

week unless rainfall precipitation is adequate. 

C.  Mow turf as soon as top growth is tall enough to cu t. Repeat mowing to 

maintain specified height without cutting more than  1/3 of grass height. 

Remove no more than 1/3 of grass-leaf growth in ini tial or subsequent 

mowings. Do not delay mowing until grass blades ben d over and become 
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matted. Do not mow when grass is wet. Schedule init ial and subsequent 

mowings to maintain the following grass height: 

1.  Mow to a height of 2 to 3 inches (50 to 75 mm). 

3.16 SATISFACTORY TURF 

A.  Turf installations shall meet the following criteri a as determined by 

Contracting Officer’s Representative: 

1.  Satisfactory Seeded Turf: At end of maintenance per iod, a healthy, 

uniform, close stand of grass has been established,  free of weeds and 

surface irregularities, with coverage exceeding  90  percent over any 

10 sq. ft. (0.92 sq. m) and bare spots not exceedin g 5 by 5 inches 

(125 by 125 mm)  

2.  Satisfactory Sodded Turf: At end of maintenance per iod, a healthy, 

well-rooted, even-colored, viable turf has been est ablished, free of 

weeds, open joints, bare areas, and surface irregul arities. 

3.  Satisfactory Plugged Turf: At end of maintenance pe riod, the required 

number of plugs has been established as well-rooted , viable patches 

of grass, and areas between plugs are free of weeds  and other 

undesirable vegetation. 

4.  Satisfactory Sprigged Turf: At end of maintenance p eriod, the 

required number of sprigs has been established as w ell-rooted, viable 

plants, and areas between sprigs are free of weeds and other 

undesirable vegetation. 

B.  Use specified materials to reestablish turf that do es not comply with 

requirements and continue maintenance until turf is  satisfactory. 

3.17 PESTICIDE APPLICATION 

A.  Apply pesticides and other chemical products and bi ological control 

agents in accordance with authorities having jurisd iction and 

manufacturer's written recommendations. Coordinate applications with 

Owner's operations and others in proximity to the W ork. Notify 

Contracting Officer’s Representative before each ap plication is 

performed. 

B.  Pre-Emergent Herbicides (Selective and Non-Selectiv e): Applied to tree, 

shrub, and ground-cover areas in accordance with ma nufacturer's written 

recommendations. Do not apply to seeded areas. 
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C.  Post-Emergent Herbicides (Selective and Non-Selecti ve): Applied only as 

necessary to treat already-germinated weeds and in accordance with 

manufacturer's written recommendations. 

3.18 CLEANUP AND PROTECTION 

A.  During planting, keep adjacent paving and construct ion clean and work 

area in an orderly condition. 

B.  Protect plants from damage due to landscape operati ons and operations of 

other contractors and trades. Maintain protection d uring installation 

and maintenance periods. Treat, repair, or replace damaged plantings. 

C.  Promptly remove soil and debris created by turf wor k from paved areas. 

Clean wheels of vehicles before leaving site to avo id tracking soil onto 

roads, walks, or other paved areas. 

D.  Erect temporary fencing or barricades and warning s igns, as required to 

protect newly planted areas from traffic. Maintain fencing and 

barricades throughout initial maintenance period an d remove after 

plantings are established. 

E.  After installation and before  Substantial Completi on remove nursery 

tags, nursery stakes, tie tape, labels, wire, burla p, and other debris 

from plant material, planting areas, and Project si te.  

F.  Remove nondegradable erosion control measures after  grass establishment 

period. 

G.  Remove surplus soil and waste material including ex cess subsoil, 

unsuitable soil, trash, and debris and legally disp ose of them off 

Owner's property. 

--- END --- 
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SECTION 33 10 00 
WATER UTILITIES 

 
PART 1 - GENERAL  

1.1 DESCRIPTION: 

 Construct and install a new underground water dist ribution system, ready 

for operation, including all appurtenant structures , and connections to 

both new water main and to existing water supply. 

1.2 RELATED WORK: 

A. Maintenance of Existing Utilities: Section 01 00  00, GENERAL 

REQUIREMENTS. 

B. Excavation, trench widths, pipe bedding, backfil l, shoring, sheeting, 

bracing: Section 31 20 00, EARTH MOVING. 

C. Concrete: Section 03 30 00, CAST-IN-PLACE CONCRE TE. 

1.3 DEFINITIONS: 

A. Water Distribution: Pipelines and appurtenances which are part of the 

distribution system. The distribution system compri ses the network of 

piping located throughout building areas and other areas of water use, 

including hydrants, valves, and other appurtenances  used to supply water 

for domestic and fire-fighting/fire protection purp oses. 

B. Water Service Line: Pipe line connecting buildin g piping to water 

distribution lines. 

1.4 QUALITY ASSURANCE: 

A. Products Criteria:  

1. Multiple Units: When two or more units of the sa me type or class of 

materials or equipment are required, these units sh all be product of 

one manufacturer. 

2. Nameplate: Nameplate bearing manufacturer's name  or identifiable 

trademark securely affixed in a conspicuous place o n equipment or 

name or trademark cast integrally with equipment, s tamped, or 

otherwise permanently marked on each item of equipm ent. 

B. Comply with the rules and regulations of the Pub lic Utility having 

jurisdiction over the connection to Public Water li nes and the 

extension, and/or modifications to Public Utility s ystems.  

C. Comply with all rules and regulations of Federal , State, and Local 

Department of Environmental Quality having jurisdic tion over the design, 

construction, and operation of potable water system s. 

D. All material surfaces in contact with potable wa ter shall comply with 

NSF 61. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     02-10 
 
 

WATER UTILITIES        33 10 00 - 2 

1.5 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturers' Literature and Data (Submit all i tems as one package): 

(Ductile Iron Pipe and Polyvinyl Chloride (PVC) sha ll be in accordance 

with AWWA C600 and C605 respectively; and shall be provided to COR for 

approval.)   

1. Piping. 

2. Gaskets. 

3. Valves. 

4. Fire hydrants. 

5. Street washer. 

6. Meter. 

7. Vaults, frames and covers. 

8. Steps. 

9. Post indicator. 

10. Valve boxes. 

11. Corporation and curb stops. 

12. Curb stop boxes. 

13. Joint restraint. 

14. Disinfection products. 

15. Link/sleeve seals. 

C. Testing Certifications: 

1. Certification of Backflow Devices. 

2. Hydrostatic Testing. 

3. Certification of Disinfection, including free ch lorine residuals, and 

bacteriological examinations. 

1.6 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American National Standards Institute (ANSI/ASME ):  

B16.1-98................Cast Iron Pipe Flanges and Flanged Fittings 

B16.18..................Cast Bronze Solder Joint Pr essure Fittings 

B16.26-88...............Cast Copper Alloy Fittings for Flared Copper 

Tubes 

B40.100-98..............Pressure Gauges and Gauge A ttachments 
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C. American Society for Testing and Materials (ASTM ): 

A123-97.................Zinc (Hot-Dip Galvanized) C oatings on Iron and 

Steel Products 

A148M-03................Standard Specifications for  Steel Castings 

A242-00.................Standard Specifications for  High Strength Low 

Alloy Structural Steel AASHTO No. M161 

A307-02.................Standard Specifications for  Carbon Steel Bolts 

and Studs, 60,000 psi Tensile Strength 

A536-04.................Standard Specifications for  Ductile Iron 

Castings  

B61-02..................Steam or Valve Bronze Casti ngs 

B62-02..................Composition Bronze or Ounce  Metal Castings 

B88-02..................Seamless Copper Water Tube 

B828....................Standard Practice: Solderin g and Brazing Copper 

Tube and fittings 

C32-04..................Sewer and Manhole Brick (Ma de from Clay or 

Shale) 

C139-03.................Concrete Masonry Units for Construction of Catch 

Basins and Manholes 

D1784-03................Standard Specifications for  Rigid PVC Compounds 

and CPVC Compounds 

D1869-00................Standard Specifications for  Rubber Rings for 

Asbestos Cement Pipe 

D2464-99................Standard Specifications for  Threaded PVC Pipe 

Fittings, Schedule 80 

D2467-02................Standard Specifications for  Poly (Vinyl 

Chloride) (PVC) Plastic Pipe Fittings, Schedule 

80 

D3139-98................Joints for Plastic Pressure  Pipes Using Flexible 

Elastomeric Seals 

F477-02e1...............Elastomeric Seals (Gaskets)  for Joining Plastic 

Pipe 

C32-04..................Standard Specifications for  Sewer Manhole Brick 

D. American Water Works Association (AWWA): 

B300-04.................Hypochlorites 

B301-04.................Liquid Chlorine 

C104-04.................Cement Mortar Lining for Du ctile Iron Pipe and 

Fittings for Water 
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C105-99.................Polyethylene Encasement for  Gray and Ductile 

C.I. Piping for Water and Other Liquids 

C110-03.................Ductile-Iron and Gray-Iron Fittings, 80 mm (3 

Inches) Through 1200 mm (48 Inches) for Water 

and Other Liquids 

C111-01.................Rubber-Gasket Joints for Du ctile-Iron and 

Gray-Iron Pressure Pipe and Fittings 

C115-99.................Flanged Ductile-Iron and Gr ay-Iron Pipe with 

Threaded Flanges 

C150-02.................American National Standard for Thickness Design 

of Ductile Iron Pipe 

C151-96.................Ductile-Iron Pipe, Centrifu gally Cast in Metal 

Molds or Sand-Lined Molds, for Water or Other 

Liquids 

C153-00.................Ductile-Iron Compact Fittin gs, 80 mm (3 inches) 

Through 300 mm (12 Inches) for Water and Other 

Liquids 

C500-02.................Gate Valves for Water and S ewerage Systems 

C502a-95................Dry-Barrel Fire Hydrants 

C503-97.................Wet-Barrel Fire Hydrants 

C508-01.................Swing Check Valves for Wate rworks Service, 2 

Inches (50 mm) Through 24 Inches (600mm) NPS 

C509-01.................Resilient Seated Gate Valve  for Water and Sewage 

System 

C510-97.................Double Check Valve Back-Flo w Prevention Assembly 

C511-97.................Reduced Pressure Principle Back-Flow Prevention 

Assembly 

C550-01.................Protective Epoxy Interior C oatings for Valves 

and Hydrants 

C600-01.................Installation for Ductile-Ir on Water Mains and 

Their Appurtenances 

C605-94.................Underground Installation of  Polyvinyl Chloride 

(PVC) Pressure Pipe and Fittings for Water 

C651-92.................Disinfecting Water Mains 

C800-01.................Underground Service Line Va lves and Fittings 

C900-97.................Polyvinyl Chloride (PVC) Pr essure Pipe, 4 Inches 

Thru 12 Inches, for Water 

C905-97.................Polyvinyl Chloride (PVC) Pr essure Pipe 14 Inches 

Thru 36 Inches 
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E. National Fire Protection Association (NFPA): 

24-95...................Installation of Private Fir e Service Mains and 

Their Appurtenances 

291-01..................Fire Flow Testing and Marki ng of Hydrants 

1141-98.................Fire Protection in Planned Building Groups 

F. NSF International: 

14-03...................Plastics Piping Components and Related Materials 

61-02...................Drinking Water System Compo nents-Health Effects 

(Sections 1-9) 

G. American Welding Society (AWS): 

A5.8-04.................Brazing Filler Metal 

H. Foundation for Cross-Connection Control and Hydr aulic Research-2005 

I. Copper Development Association’s Copper Tube Han dbook-2005 

PART 2 - PRODUCTS  

2.1 DUCTILE IRON PIPE AND FITTINGS: 

A. Ductile iron pipe, direct buried: 

1. Provide ductile iron pipe conforming to the requ irements of AWWA 

C151, Pressure Class 350 for Pipe 100 mm through 30 0 mm (4 inches 

through 12 inches) in diameter and 250, minimum for  pipe larger than 

300 mm (12 inches) in diameter, with standard thick ness cement mortar 

lining interior, and interior asphaltic seal coat a nd exterior 

asphaltic coating, in accordance with AWWA and ANSI  Standards. 

2. Below Grade: Supply pipe in lengths not in exces s of a nominal 6 m 

(20 feet) with rubber ring type push-on joints, mec hanical joint or 

approved restrained joint. Provide flange joint pip e where shown on 

the drawings. Provide mechanical and restrained joi nt pipe with 

sufficient quantities of accessories as required fo r each joint. 

3. When a polyethylene encasement over pipe, fittin gs, and valves is a 

requirement as indicated on the drawings, the mater ial, installation 

and workmanship shall conform to applicable section s of AWWA C105. 

Make provisions to keep the polyethylene from direc t exposure to 

sunlight prior to installation. Backfill following installation 

without delay to avoid exposure to sunlight. 

B. Ductile Iron Pipe Above Grade or in Below Ground  Concrete Pits: 

1. Flanged ductile iron pipe, AWWA C115, with facto ry applied screwed 

long hub flanges except as otherwise specified here inafter. Face and 

drill flanges after being screwed on the pipe, with  flanges true to 

90 degrees with the pipe axis and flush with end of  pipe, ANSI B16.1, 
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850 kPa (125 psi) or 1725 kPa (250 psi) standard, f or the purpose 

intended. 

2. Wall Sleeve Castings: Size and types shown on th e drawings and be hot 

dipped galvanized. Seal strips, where required shal l be Link Seal as 

manufactured by Thunderline Corp., Wayne, Michigan or equal. 

3. Pipe Thickness Class: Minimum of Class 53 as def ined in AWWA C150 for 

all sizes of flanged pipe. 

4. Rubber Ring Gaskets: Full face type, AWWA C111, 2 mm (1/16 inch) 

rubber ring gaskets and of approved composition sui table for the 

required service. 

5. Pipe and fittings exposed to view in the finishe d work are to be 

painted in accordance with Section 09 91 00, PAINTI NG. Pipe shall not 

receive the standard tar or asphalt coat on the out side surfaces but 

shall be shop primed on the outside with one coat o f Kop-Coat No. 621 

Rust Inhibitive Primer or equal. Paint color shall match the wall 

color.  

6. Bolts and Nuts on Flanged Fittings: Grade B, AST M A307. Low alloy, 

high strength steel in accordance with AWWA C111. A ssemble stainless 

steel bolts and nuts using anti-seize compound to p revent galling. 

C. All Pipe Fittings: Ductile iron with a minimum p ressure rating of 2400 

kPa (350 psi). Fittings shall meet the requirements  of ANSI and AWWA 

specifications as applicable. Rubber gasket joints shall conform to AWWA 

C111 for mechanical and push-on type joints. Ball j oints shall conform 

to AWWA C151 with a separately cast ductile iron be ll conforming to ASTM 

A148. Flanged fittings shall conform to AWWA C115 a nd be furnished flat 

faced and drilled to 850 kPa (125 psi) or 1725 kPa (250 psi) template in 

accordance with ANSI B16.1 with full faced gaskets.  

D. Provide cement mortar lining and bituminous seal  coat on the inside of 

the pipe and fittings in accordance with AWWA C104.  Provide standard 

asphaltic coating on the exterior. 

E. Provide a factory hydrostatic test of not less t han 3.5 MPa (500 psi) 

for all pipe in accordance with AWWA C151. 

F. Provide non-detectable adhesive backed identific ation tape on top and 

sides of all buried ductile iron pipe, extended fro m joint to joint 

along the length of the pipe and have black letteri ng identifying the 

pipe service at no more than 300 mm (12 inch) inter vals. According to 

service, the tape background color shall be as foll ows: potable water-

blue. 
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2.2 POLYVINYL CHLORIDE PIPE AND FITTINGS: 

A. Class-Rated Polyvinyl Chloride (PVC) Pipe: 

1. PVC pipe and accessories 100 mm to 356 mm (4 inc hes–14 inches) in 

diameter, AWWA C900 “Polyvinyl Chloride (PVC) Press ure Pipe”, Class 

200, DR 14, cast iron outside diameters, unless oth erwise shown or 

specified. 

2. PVC pipe and accessories 400 mm (16 inches) or l arger, AWWA C905, 

“Polyvinyl Chloride Water Transmission Pipe”, Class  235, DR 18, cast 

iron outside diameters unless otherwise shown or sp ecified. Pipe and 

accessories shall bear the NSF mark indicating pipe  size, 

manufacturer’s name, AWWA and/or ASTM Specification  number, working 

pressure and production code. Pipe and couplings sh all be made in 

accordance with ASTM D1784. 

3. PVC Pipe and Accessories Smaller than 100 mm (4 inches): Schedule 80, 

meeting the requirements of ASTM D-1785, Type 1, Gr ade 1. All exposed 

piping shall be CPVC meeting requirements of ASTM F 441. 

B. Joints: 

1. Pipe 75 mm (3 inches) and Greater in Diameter: P ush-on type with 

factory installed solid cross section elastomeric r ing meeting the 

requirements of ASTM F-477. 

2. Pipe Less Than 75 mm (3 inches) in Diameter: Thr eaded (ASTM D-2464) 

or solvent welded (ASTM 2467). Use Teflon tape or l iquid Teflon 

thread lubricant approved for use on plastic on all  threaded joints. 

C. Fittings: 

1. Class-Rated Pipe 75 mm (3 inches) in Diameter an d Greater: Ductile 

iron with mechanical joints conforming to the requi rements of AWWA 

C153. 

2. For Schedule 80 Pipe less than 75 mm (3 inches) in Diameter: Threaded 

or solvent weld. Threaded PVC fittings shall confor m to ASTM D2464.  

CPVC fittings shall conform to ASTM F437 for thread ed fittings and 

ASTM F439 for solvent weld fittings.   

2.3 COPPER PIPE AND TUBING: 

 Copper Piping: ASTM B88, Type K, or Type L with fl ared fittings in 

accordance with AWWA C800, with sweat cast brass fi ttings per ANSI 

B16.18. Use brazing alloy, AWS A5.8, Classification  BCuP. 

2.4 VALVES: 

A. Asbestos packing is not allowed.  

B. Gate:  
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1. 75 mm (3 inches) and Larger: Resilient seated, d uctile iron body, 

bronze mounted, inclined seats, non-rising stem typ e turning counter-

clockwise to open, 1375 kPa (200 pound) WOG. AWWA C 509. The resilient 

seat shall be fastened to the gate with stainless s teel fasteners or 

vulcanizing methods. The interior and exterior shal l be coated with 

thermo-setting or fusion epoxy coating in accordanc e with AWWA C550. 

2. Operator: 

a. Underground: Except for use with post indicators , furnish valves 

with 50 mm (2 inch) nut for socket wrench operation . Post 

indicator shall comply with the requirements of NFP A 24 and shall 

be fully compatible with the valve provided. 

b. Above Ground and in Pits: Hand wheels. 

3. Joints: Ends of valves shall accommodate, or be adapted to, pipe 

installed. 

C. Check: Swing. 

1. Smaller than 100 mm (4 inches): Bronze body and bonnet, ASTM B61 or 

B62, 1375 kPa (200 pound) WOG. 

2. 100 mm (4 inches) and Larger: Iron body, bronze trim, swing type, 

vertical or horizontal installation, flange connect ion, 1375 kPa (200 

pound) WOG. Check valves for fire lines shall confo rm to AWWA C508 

and shall be epoxy coated and lined per AWWA C550. 

D. Corporation stops and saddles shall conform to A WWA C800. 

E. Curb Stop: Smaller than 75 mm (3 inches). Waterw orks standard for Type 

"K" copper, single piece cast bronze body with tee top operated plug 

sealed with O-ring gaskets, 1375 kPa (200 pound) WO G per AWWA C800. 

2.5 CURB STOP BOX: 

 Cast iron extension box with screw or slide type a djustment and flared 

base. Box shall be adapted, without full extension,  to depth of cover 

required over pipe at stop location. Cast the word "WATER" in cover and 

set cover flush with finished grade. Curb stop shut -off rod shall extend 

600 mm (2 feet) above top of deepest stop box. 

2.6 VALVE BOX: 

 Cast iron extension box with screw or slide-type a djustment and flared 

base. Minimum thickness of metal shall be 5 mm (3/1 6 inch). Box shall be 

adapted, without full extension, to depth of cover required over pipe at 

valve location. Cast the word "WATER" in cover. Pro vide "T" handle 

socket wrenches of 16 mm (5/8 inch) round stock lon g enough to extend 

600 mm (2 feet) above top of deepest valve box. 

2.7 POST INDICATOR VALVE: 
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A. Valve: Valve shall conform to the specifications  listed in Section 2.4 

for gate valves. The Post Indicator shall conform t o NFPA 24, and shall 

be fully compatible with the valve and all the supe rvisory switches. 

2.8 FIRE HYDRANTS: 

A. Size of main valve opening of each hydrant shall  be 125 mm (5 inches), 

minimum. Hose thread, size of fire apparatus connec tion, and shape, size 

and direction of rotation of operating head of hydr ant shall be 

identical with present local fire department and/or  water department 

standards those in use at station. 

B. Hydrant shall be type AWWA C502, heavy construct ion, of proper length to 

connect pipe without extra fittings, and shall be t he traffic type with 

safety flange on barrel and safety couplings on the  valve stem with the 

following features: 

1. Interior removable without digging up hydrant; c an be packed under 

pressure; 150 mm (6 inch) bell connection; one stea mer nozzle and two 

hose nozzles with nozzle caps securely chained to b arrel; suitable 

drainage device; single rubber or leather-faced val ve in base; 

nozzles, stuffing boxes, wedge nuts, seat rings, cl amp plates, etc. 

Threaded joints or spindles shall be bronze. Upper and lower barrels 

shall be of equal diameters. Upper barrel shall be of sufficient 

length to permit setting hydrant with barrel flange  not more than 50 

mm (2 inches) above finished grade. All fire hydran ts shall have 150 

mm (6 inch) bottom connection. 

2. Provide fire hydrants with a finish paint identi cal to the existing 

fire hydrants. 

C. Provide wrenches with handles not less than 350 mm (14 inches) long. 

2.9 PIPE SLEEVES: 

 Ductile iron or zinc coated steel. 

2.10 BACKFLOW PREVENTER: 

A. Potable Water and Irrigation Water Service: Redu ced Pressure Principle 

Type AWWA C511, except pressure drop at rated flow shall not exceed 100 

kPa (15 psi). Gate valves installed on the assembly  shall be resilient 

seated valve conforming to AWWA C509. 

B. Fire Service: Double detector check valve. AWWA C510 and NFPA 14. 

C. In cold climate areas, backflow assemblies and d evices shall be 

protected from freezing by a method acceptable to l ocal jurisdiction. 

D. Backflow preventers shall be approved by the Fou ndation for Cross-

Connection Control and Hydraulic Research per curre nt edition of the 

Manual of Cross-Connection Control.  
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E. Backflow preventer shall not be located in any a rea containing fumes 

that are toxic, poisonous or corrosive. 

F. Direct connections between potable water piping and sewer connected 

wastes shall not exist under any condition with or without backflow 

protection.   

G. Backflow preventer shall be accessed and have cl earance for the required 

testing, maintenance and repair. Access and clearan ce shall require a 

minimum of one (1) foot (305 mm) between the lowest  portion of the 

assembly and grade, floor or platform. Installation s elevated more than 

five (5) feet (1524 mm) above the floor or grade sh all be provided with 

a permanent platform capable of supporting a tester  or maintenance 

person. 

  2.11 WATER METER: 

 Furnished and set by Water Service Utility. 

2.12 VAULTS (BACKFLOW PREVENTER OR METER): 

A. Top and base shall be reinforced concrete. 

B. Walls shall be reinforced concrete, precast conc rete, or segmental block 

(ASTM C139). 

2.13 CAST IRON FRAME AND COVER, STEPS, ETC.: 

 Cast iron frame and cover, steps, etc. shall compl y with State 

Department of Transportation standard details. Iden tify cover as 

“WATER”. 

2.14 FLEXIBLE EXPANSION JOINTS: (PROVIDE FOR DOMESTIC AND FIRE SERVICE) 

 Ductile iron with ball joints rated for 1725 kPa ( 250 PSI) working 

pressure conforming to ANSI/AWWA A21.53/C153, capab le of deflecting a 

minimum of 30 degrees and expanding simultaneously to the amount shown 

on the drawings. Flexible expansion joint shall hav e the expansion 

capability designed as an integral part of the duct ile iron ball 

castings. Pressure containing parts shall be lined with a minimum of 375 

µm (15 mils) of fusion bonded epoxy conforming to th e applicable 

requirements of ANSI/AWWA C213 and shall be factory  holiday tested with 

a 1500 volt spark test. Flexible expansion joint sh all have flanged 

connections conforming to ANSI/AWWA A21.11/C110. Bo lts and nuts high 

strength steel with synthetic gaskets that comply w ith AWWA C110. 

2.15 POTABLE WATER: 

 Water used for filling, flushing, and disinfection  of water mains and 

appurtenances shall conform to Safe Drinking Water Act. 

2.16 DISINFECTION CHLORINE: 
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A. Liquid chlorine shall conform to AWWA B301 and A WWA C651. 

B. Sodium hypochlorite shall conform to AWWA B300 w ith 5 percent to 15 

percent available chlorine. 

C.  Calcium hypochlorite shall conform to AWWA B300 sup plied in granular 

form or 5.g tablets, and shall contain 65 percent c hlorine by weight. 

2.17 WARNING TAPE 

 Standard, 4-Mil polyethylene 76 mm (3 inch) wide t ape, detectable type, 

blue with black letters, and imprinted with “CAUTIO N BURIED WATER LINE 

BELOW”. 

PART 3 - EXECUTION 

3.1 BUILDING SERVICE LINES: 

 Install water service lines to point of connection  within approximately 

1500 mm (5 feet) outside of buildings to which such  service is to be 

connected and make connections thereto. If building  services have not 

been installed provide temporary caps. 

3.2 REGRADING: 

 Raise or lower existing valve and curb stop boxes and fire hydrants to 

finish grade in areas being graded. 

3.3 PIPE LAYING, GENERAL: 

A. Care shall be taken in loading, transporting, an d unloading to prevent 

injury to the pipe or coatings. Pipe or fittings sh all not be dropped. 

All pipe or fittings shall be examined before layin g, and no piece shall 

be installed which is found to be defective. Any da mage to the pipe 

coatings shall be repaired as directed by the COR. 

B. All pipe and fittings shall be subjected to a ca reful inspection just 

prior to being laid or installed. If any defective piping is discovered 

after it has been laid, it shall be removed and rep laced with a sound 

pipe in a satisfactory manner at no additional expe nse to the 

Government. All pipe and fittings shall be thorough ly cleaned before 

laying, shall be kept clean until they are used in the work, and when 

installed or laid, shall conform to the lines and g rades required. 

C. All buried piping shall be installed to the line s and grades as shown on 

the drawings. All underground piping shall slope un iformly between 

joints where elevations are shown. 

D. Contractor shall exercise extreme care when inst alling piping to shore 

up and protect from damage all existing underground  water line and power 

lines, and all existing structures. 

E. Do not lay pipe on unstable material, in wet tre nch, or when trench or 

weather conditions are unsuitable. 
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F. Do not lay pipe in same trench with other pipes or utilities unless 

shown otherwise on drawings. 

G. Hold pipe securely in place while joint is being  made. 

H. Do not walk on pipes in trenches until covered b y layers of earth well 

tamped in place to a depth of 300 mm (12 inches) ov er pipe. 

I. Full length of each section of pipe shall rest s olidly upon pipe bed 

with recesses excavated to accommodate bells or joi nts. Do not lay pipes 

on wood blocking. 

J. Tees, plugs, caps, bends and hydrants on pipe in stalled underground 

shall be anchored. See section 3.7 “PIPE SUPPORTS”.  

K. Close pipe openings with caps or plugs during in stallation. Tightly 

cover and protect equipment against dirt, water and  chemical, or 

mechanical injury. At completion of all work, thoro ughly clean exposed 

materials and equipment. 

L.  Good alignment shall be preserved in laying. The de flection at joints 

shall not exceed that recommended by the manufactur er. 

M.  Warning tape shall be continuously placed 300 mm (1 2 inches) above 

buried water pipes. 

3.4 DUCTILE IRON PIPE: 

A. Installing Pipe: Lay pipe in accordance with AWW A C600 with polyethylene 

encasement if required in accordance with AWWA C105 . Provide a firm even 

bearing throughout the length of the pipe by tampin g selected material 

at the sides of the pipe up to the spring line. 

B. All pipe shall be sound and clean before laying.  When laying is not in 

progress, the open ends of the pipe shall be closed  by watertight plug 

or other approved means. 

C. When cutting pipe is required, the cutting shall  be done by machine, 

leaving a smooth cut at right angles to the axis of  the pipe. Bevel cut 

ends of pipe to be used with push-on bell to confor m to the manufactured 

spigot end. Cement lining shall be undamaged. 

D. Jointing Ductile-Iron Pipe: 

1. Push-on joints shall be made in strict accordanc e with the 

manufacturer’s instruction. Pipe shall be laid with  bell ends looking 

ahead. A rubber gasket shall be inserted in the gro ove of the bell 

end of the pipe, and the joint surfaces cleaned and  lubricated. The 

plain end of the pipe is to be aligned with the bel l of the pipe to 

which it is joined, and pushed home with approved m eans. 

2. Mechanical Joints at Valves, Fittings: Install i n strict accordance 

with AWWA C111. To assemble the joints in the field , thoroughly clean 
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the joint surfaces and rubber gaskets with soapy wa ter before 

tightening the bolts. Bolts shall be tightened to t he specified 

torque. 

3. Ball Joints: Install in strict accordance with t he manufacturer’s 

instructions. Where ball joint assemblies occur at the face of 

structures, the socket end shall be at the structur e and ball end 

assembled to the socket. 

4. Flanged joints shall be in accordance with AWWA C115. Flanged joints 

shall be fitted so that the contact faces bear unif ormly on the 

gasket and then are made up with relatively uniform  bolt stress. 

3.5 PVC PIPE: 

A. PVC piping shall be installed in strict accordan ce with the 

manufacturer’s instructions and AWWA 605. Place sel ected material and 

thoroughly compacted to one foot above the top of t he pipe and 

thereafter back filled as specified in Section 31 2 0 00, EARTH MOVING. 

B. Copper Tracer Wire: Copper tracer wire consistin g of No. 14 AWG solid, 

single conductor, insulated copper wire shall be in stalled in the trench 

with all piping to permit location of the pipe with  electronic 

detectors. The wire shall not be spiraled around th e pipe nor taped to 

the pipe. Wire connections are to be made by stripp ing the insulation 

from the wire and soldering with rosin core solder.  Solder joints shall 

be wrapped with rubber tape and electrical tape. At  least every 300 m 

(1000 feet), provide a 2.3 kg (5 pound) magnesium a node attached to the 

main tracer wire by solder. The solder joint shall be wrapped with 

rubber tape and with electrical tape. An anode shal l be attached at the 

end of each line. 

C. Magnetic markers may be used in lieu of copper t racer wire to aid in 

future pipe locating. Generally, install markers on  6 m (20 foot) 

centers. If pipe is in a congested piping area, ins tall on 3 m (10 foot) 

centers. Prepare as-built drawing indicating exact location of magnetic 

markers. 

3.6 COPPER PIPE: 

 Copper piping shall be installed in accordance wit h the Copper 

Development Association’s Copper Tube Handbook and manufacturer’s 

recommendations. Copper piping shall be bedded in 1 50 mm (6 inches) of 

sand and then back filled as specified in Section 3 1 20 00, EARTH 

MOVING. 

3.7 PIPE SUPPORTS: 

A. Supports: 
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1. All piping shall be properly and adequately supp orted. Hangers, 

supports, base elbows and tees, and concrete piers and pads shall be 

provided as indicated on the drawings. If the metho d of support is 

not indicated on the drawings, exposed piping shall  be supported by 

hangers wherever the structure is suitable and adeq uate to carry the 

superimposed load. Supports shall be placed approxi mately 2.4 m (8 

feet) on centers and at each fitting. 

2. Hangers shall be heavy malleable iron of the adj ustable swivel type, 

split ring type, or the adjustable-swivel, pipe-rol l type for 

horizontal piping and adjustable, wrought iron, cla mp type for 

vertical piping. Flat steel strap or chain hangers are not acceptable 

unless indicated on the drawings. 

3. Hangers shall be attached to the structure, wher e possible, by beam 

clamps and approved concrete inserts set in the for ms before concrete 

is poured. Where this method is impractical, anchor  bolts with 

expanding lead shields, rawl drives, or malleable i ron expansion 

shields will be permitted. 

4. Where hangers cannot be used, the Contractor sha ll provide pipe 

saddle supports with pipe column and floor flange. 

3.8 RESTRAINED JOINTS: 

A. Sections of piping requiring restrained joints s hall be constructed 

using pipe and fittings with restrained “locked-typ e” joints and the 

joints shall be capable of holding against withdraw al for line pressures 

50 percent above the normal working pressure but no t less than 1375 kPa 

(200 psi). The pipe and fittings shall be restraine d push-on joints or 

restrained mechanical joints. 

B. The minimum number of restrained joints required  for resisting force at 

fittings and changes in direction of pipe shall be determined from the 

length of retained pipe on each side of fittings an d changes in 

direction necessary to develop adequate resisting f riction with the 

soil. Restrained pipe length shall be as shown on t he drawings. 

C. Restrained joint assemblies with ductile iron me chanical joint pipe 

shall be “Flex-Ring”, “Lok-Ring”, or mechanical joi nt coupled as 

manufactured by American Cast Iron Pipe Company, “M ega-Lug” or approved 

equal. 

D. Ductile iron pipe bell and spigot joints shall b e restrained with EBBA 

Iron Sales, Inc. Series 800 Coverall or approved eq ual. 

E. Ductile iron mechanical joint fittings shall be restrained with EBBA 

Iron Sales, Inc. Series 1200 Restrainer. The restra ining device shall be 
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designed to fit standard mechanical joint bells wit h standard T head 

bolts conforming to AWWA C111 and AWWA C153. Glands  shall be 

manufactured of ductile iron conforming to ASTM A53 6. Set screws shall 

be hardened ductile iron and require the same torqu e in all sizes. Steel 

set screws not permitted. These devices shall have the stated pressure 

rating with a minimum safety factor of 2:1. Glands shall be listed with 

Underwriters Laboratories and/or approved by Factor y Mutual. 

F. Thrust blocks shall not be permitted. 

G. Where ductile iron pipe manufactured with restra ined joints is utilized, 

all restrained joints shall be fully extended and e ngaged prior to back 

filling the trench and pressurizing the pipe. 

H. PVC pipe bell and spigot joints shall be restrai ned with the Uni-Flange 

Corp. Series 1350 Restrainer or approved equal. The  restraining device 

and Tee head bolts shall be manufactured of high st rength ductile iron 

meeting ASTM A536. Clamping bolts and nuts shall be  manufactured of 

corrosion resistant high strength, low alloy steel meeting the 

requirements of ASTM A242. 

I. Ductile iron mechanical joint fittings used with  PVC pipe shall be 

restrained with UNI-Flange Corp. Series 1300 Restra iner, EBBA Iron, Inc, 

Series 2000PV Mechanical Joint Restrainer Gland, or  approved equal. The 

restraining device and Tee head bolts shall be manu factured of high 

strength ductile iron meeting ASTM A-536. Clamping bolts and nuts shall 

be manufactured of corrosion resistant high strengt h, low alloy steel 

meeting the requirements of ASTM A242. 

3.9 PIPE SEPARATION: 

A. Horizontal Separation-Water Mains and Sewers: 

1. Water mains shall be located at least 3 m (10 fe et) horizontally from 

any proposed drain, storm sewer, sanitary or sewer service 

connection. 

2. Water mains may be located closer than 3 m (10 f eet) to a sewer line 

when: 

a. Local conditions prevent a lateral separation of  3 m (10 feet); 

and 

b. The water main invert is at least 450 mm (18 inc hes) above the 

crown of the sewer; and 

c. The water main is either in a separate trench or  in the same 

trench on an undisturbed earth shelf located one si de of the 

sewer. 
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3. When it is impossible to meet (1) or (2) above, both the water main 

and drain or sewer shall be constructed of mechanic al joint ductile 

iron pipe. Ductile iron pipe shall comply with the requirements 

listed in this specification section. The drain or sewer shall be 

pressure tested to the maximum expected surcharge h ead before back 

filling. 

B. Vertical Separation-Water Mains and Sewers: 

1. A water main shall be separated from a sewer so that its invert is a 

minimum of 450 mm (18 inches) above the crown of th e drain or sewer 

whenever water mains cross storm sewers, sanitary s ewers or sewer 

service connections. The vertical separation shall be maintained for 

that portion of the wear main located within 10 fee t horizontally of 

any sewer or drain crossed. A length of water main pipe shall be 

centered over the sewer to be crossed with joints e quidistant from 

the sewer or drain. 

2. Both the water main and sewer shall be construct ed of slip-on or 

mechanical joint ductile iron pipe or PVC pipe equi valent to water 

main standards of construction when: 

a. It is impossible to obtain the proper vertical s eparations 

described in (1) above; or 

b. The water main passes under a sewer or drain. 

3. A vertical separation of 450 mm (18 inches) betw een the invert of the 

sewer or drain and the crown of the water main shal l be maintained 

where a water main crosses under a sewer. Support t he sewer or drain 

lines to prevent settling and breaking the water ma in. 

4. Construction shall extend on each side of the cr ossing until the 

perpendicular distance from the water main to the s ewer or drain line 

is at least 3 m (10 feet). 

3.10 SETTING OF VALVES AND BOXES: 

A. Provide a surface concrete pad 450 by 450 by 150  mm (18 by 18 by 6 

inches) to protect valve box when valve is not loca ted below pavement. 

B. Clean valve and curb stops interior before insta llation. 

C. Set valve and curb stop box cover flush with fin ished grade. 

D. Valves shall be installed plumb and level and in  accordance with 

manufacturer’s recommendations. 

3.11 SETTING OF FIRE HYDRANTS: 

A. Set center of each hydrant not less than 600 mm (2 feet) nor more than 

1800 mm (6 feet) back of edge of road or face of cu rb. Fire apparatus 

connection shall face road with center of nozzle 45 0 mm (18 inches) 
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above finished grade. Set barrel flange not more th an 50 mm (2 inches) 

above finished grade. 

B. Set each hydrant on a slab of stone or concrete not less than 100 mm (4 

inches) thick and 375 mm (15 inches) square. The se rvice line to the 

hydrant, between the tee and the shoe of the hydran t, shall be fully 

restrained. 

C. Set bases in not less than 0.4 cubic meter (1/2 cubic yard) of crushed 

rock or gravel placed entirely below hydrant draina ge device. 

D. Clean interiors of hydrants of all foreign matte r before installation. 

3.12 PIPE SLEEVES: 

Install where water lines pass through retaining wa lls, building 

foundations and floors. Seal with modular mechanica l type link seal. 

Install piping so that no joint occurs within a sle eve. Split sleeves 

may be installed where existing lines pass through new construction. 

3.13 FLUSHING AND DISINFECTING: 

A. Flush and disinfect new water lines in accordanc e with AWWA C651. 

B. Initial flushing shall obtain a minimum velocity  in the main of 0.75 

m/sec (2.5 feet per second) at 40 PSI residual pres sure in water main. 

The duration of the flushing shall be adequate to r emove all particles 

from the line. 

Pipe 
Diameter 

Flow Required to 
Produce 

2.5 ft/sec(approx.) 
Velocity in Main 

Number of Hydrant Outlets 

Size of Tap. in. (mm) 

1(25) 
1 

½(38) 
2(51) 

2 1/2-in 
(64 mm) 

In (mm) gpm (L/sec) Number of taps on pipe 

4 (100) 100 (6.3) 1 -- -- 1 

6 (150) 200 (12.6) -- 1 -- 1 

8 (200) 400 (25.2) -- 2 1 1 

10 (250) 600 (37.9) -- 3 2 1 

12 (300) 900 (56.8) -- -- 3 2 

16 (400) 1,600 (100.9) -- -- 4 2 

 
The backflow preventers shall not be in place durin g the flushing. 

C. The Contractor shall be responsible to provide t he water source for 

filling, flushing, and disinfecting the lines. Only  potable water shall 

be used, and the Contractor shall provide all requi red temporary pumps, 

storage facilities required to complete the specifi ed flushing, and 

disinfection operations. 
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D. The Contractor shall be responsible for the disp osal of all water used 

to flush and disinfect the system in accordance wit h all governing rules 

and regulations. The discharge water shall not be a llowed to create a 

nuisance for activities occurring on or adjacent to  the site. 

E. The bacteriological test specified in AWWA C651 shall be performed by a 

laboratory approved by the Department of Environmen tal Quality of 

Wisconsin.  The cost of sampling, transportation, a nd testing shall be 

the responsibility of the Contractor. 

F.  Re-disinfection and bacteriological testing of fail ed sections of the 

system shall be the sole responsibility of the Cont ractor. 

G.  Before backflow preventers are installed, all upstr eam piping shall be 

thoroughly flushed. 

3.14 HYDROSTATIC TESTING: 

A. Hydrostatic testing of the system shall occur pr ior to disinfecting the 

system. 

B. After new system is installed, except for connec tions to existing system 

and building, backfill at least 300 mm (12 inches) above pipe barrel, 

leaving joints exposed. The depth of the backfill s hall be adequate to 

prevent the horizontal and vertical movement of the  pipe during testing. 

C. Prior to pressurizing the line, all joint restra ints shall be completely 

installed and inspected. 

D. If the system is tested in sections, and at the temporary caps at 

connections to the existing system and buildings, t he Contractor shall 

provide and install all required temporary thrust r estraints required to 

safely conduct the test. 

E. The Contractor shall install corporation stops i n the line as required 

to purge the air out of the system. At the completi on of the test, all 

corporation stops shall be capped. 

F. The Contractor shall perform pressure and leakag e tests for the new 

system for 2 hours to 1375 kPa (200 psi). Leakage s hall not exceed the 

following requirements. 

1. Copper Tubing: No leaks. 

2. Ductile Iron Pipe: AWWA C600.Provide to COR offi ce. 

3. Polyvinyl Chloride (PVC) AWWA C605.Provide to CO R office. 

3.15 BACKFLOW PREVENTOR TESTING: 

A. All backflow preventers shall be tested and cert ified for proper 

operation prior to being placed in operation. 

B. Original copies of the certification shall be su bmitted to the COR. 

- - - E N D - - - 
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SECTION 33 30 00 
SANITARY SEWERAGE UTILITIES 

 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 Outside, underground sanitary sewer system, comple te, ready for 

operation, including all gravity flow lines  manhol es, cleanouts, 

frames, covers, structures, appurtenances, and conn ections to new 

building and structure, service lines, existing san itary sewer lines, 

and existing sanitary structures, and all other inc identals. 

1.2 RELATED WORK: 

A. Maintenance of Existing Utilities: Section 01 00  00, GENERAL 

REQUIREMENTS. 

B. Excavation, Trench Widths, Pipe Bedding, Backfil l, Shoring, Sheeting, 

Bracing: Section 31 20 00, EARTH MOVING.  

C. Protection of Materials and Equipment: Section 2 2 05 11, COMMON WORK 

RESULTS FOR PLUMBING. 

1.3 QUALITY ASSURANCE: 

A. Products Criteria: 

1. Multiple Units: When two or more units of the sa me type or class of 

materials or equipment are required, these units sh all be products of 

one manufacturer. 

2. Nameplates: Nameplate bearing manufacturer's nam e, or identifiable 

trademark, including model number, securely affixed  in a conspicuous 

place on equipment, or name or trademark, including  model number cast 

integrally with equipment, stamped, or otherwise pe rmanently marked 

on each item of equipment. 

B. Comply with the rules and regulations of the Pub lic Utility having 

jurisdiction over the connection to Public Sanitary  Sewer lines and the 

extension, and/or modifications to Public Utility S ystems. 

1.4 SUBMITTALS: 
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A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Manufacturers' Literature and Data: Submit the f ollowing as one package: 

1.  Pipe, Fittings, and, Appurtenances. 

2. Jointing Material. 

3. Manhole and Structure Material.  

4. Frames and Covers. 

5. Steps and Ladders. 

6. Gate Valves.  

7. Valve Boxes.  

8. Check Valves.  

9. Air Release Valves.  

1.5 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM ): 

A48/A48M-03.............Gray Iron Castings 

A536-84(2004)...........Ductile Iron Castings 

A615/A615M-06...........Deformed and Plain Carbon-S teel Bars for 

Concrete Reinforcement 

A625/A625M-03...........Tin Mill Products, Black Pl ate, Single Reduced 

A746-03.................Ductile Iron Gravity Sewer Pipe 

C76-05b/C76M-05b........Reinforced Concrete Culvert , Storm Drain and 

Sewer Pipe 
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C139-05.................Concrete Masonry Units for Construction of Catch 

Basins and Manholes 

C150-05.................Portland Cement 

C478-06a/C478M-06a......Precast Reinforced Concrete  Manhole Sections 

C857-95(2001)...........Minimum Structural Design L oading for 

Underground Precast Concrete Utility Structures 

D698-00ae1..............Laboratory Compaction Chara cteristics of Soil 

Using Standard Effort (12,400 ft-lbf/ft 3 (600 

kN-m/m3)) 

D2321-05................Underground Installation of  Thermoplastic Pipes 

for Sewers and Other Gravity-Flow Applications 

D2412-02................Determination of External L oading 

Characteristics of Plastic Pipe by Parallel- 

Plate Loading 

D2992-01................Practice for Obtaining Hydr ostatic or Pressure 

Design Basis for Fiberglass (Glass-Fiber-

Reinforced Thermosetting-Resin) Pipe and 

Fittings 

D3034-04a...............Type PSM Poly (Vinyl Chlori de) (PVC) Sewer Pipe 

and Fittings 

D3212-96a (2003) e1.....Joints for Drain and Sewer Plastic Pipes Using 

Flexible Elastomeric Seals 

D3261-03................Butt Heat Fusion Polyethyle ne (PE) Plastic 

Fittings for Polyethylene (PE) Plastic Pipe and 

Tubing 

D3350-05................Polyethylene Plastics Pipe and Fittings 

Materials 

D4101-05a...............Polypropylene Injection and  Extrusion Materials 

F477-02e1...............Elastomeric Seals (Gaskets)  for Joining Plastic 

Pipe 
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F679-06.................Poly (vinyl chloride) (PVC)  Large-Diameter 

Plastic Gravity Sewer Pipe and Fittings 

F714-05.................Polyethylene (PE) Plastic P ipe (SDR-PR) Based on 

Outside Diameter 

F794-03.................Poly (Vinyl Chloride)(PVC) Ribbed Gravity Sewer 

Pipe and Fittings Based on Controlled Inside 

Diameter 

F894-05.................Polyethylene (PE) Large Dia meter Profile Wall 

Sewer and Drain Pipe 

F949-03.................Poly (Vinyl Chloride) (PVC)  Corrugated Sewer 

Pipe with Smooth Interior and Fittings 

C. American Water Works Association (AWWA): 

C111/A21.11-00..........Rubber Gasket Joints for Du ctile Iron Pressure 

Pipe and Fittings 

C115-99.................Flanged Ductile-Iron Pipe w ith Threaded Flanges 

C151-/A21.51-02 Ductile-Iron Pipe, Centrifugally Ca st for Water 

C153-00 Ductile-Iron Compact Fittings for Water Ser vices 

C508-01.................Swing Check Valves for Wate rworks, 2 inches (50 

mm) Through 24 inches (600 mm) NPS 

C509-01.................Resilient Seated Gate Valve s for Water-Supply 

Service  

C515-01.................Reduced-Wall, Resilient-Sea ted Gate Valves For 

Water Supply Service 

C512-04.................Air Release, Air/Vacuum, an d Combination Air 

Valves for Waterworks Service 

C550-05.................Protective Epoxy Interior C oatings for Valves 

and Hydrants 

C605-94.................Underground Installation of  Polyvinyl (PVC) 

Pressure Pipe and Fittings for Water 
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C900-97 ................Polyvinyl Chloride (PVC) Pr essure Pipe, 100 mm 

(4 inches) Through 300 mm (12 inches) for Water 

Distribution 

C905-97.................Polyvinyl Chloride (PVC) Pr essure Pipe and 

Fabricated Fittings, 350 mm through 1,200 mm (14 

Inches through 48 Inches), for Water 

Transmission and Distribution 

C906-99.................Polyethylene (PE) Pressure Pipes and Fittings, 

100 mm through 1575 mm (4 Inches through 63 

Inches), for Water Distribution 

D.  American Association of State Highway and Transport ation Officials 

(AASHTO): 

M198-05.................Joints for Concrete Pipe, M anholes, and Precast 

Box Sections using Preformed Flexible Joint 

Sealants 

E. Uni-Bell PVC Pipe Association: 

Uni-B-6-98..............Recommended Practice Low Pr essure Air Testing of 

Installed Sewer Pipe 

PART 2 - PRODUCTS 

 

2.1 PIPING: 

A. Gravity Flow Lines (Pipe and Fittings): 

2. Polyvinyl Chloride (PVC): 

a. Pipe and Fittings, 100 to 375 mm (4 to 15 inches ) in diameter, 

shall conform to ASTM D3034, Type PSM, SDR 26. Pipe  and fittings 

shall have elastomeric gasket joints providing a wa tertight seal 

when tested in accordance with ASTM D3212.  Gaskets  shall conform 

to ASTM F477. Solvent welded joints shall not be pe rmitted. 

2.2 JOINTING MATERIAL: 

A. Gravity Flow Lines: 
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2. Ductile Iron Pipe: Push-on or mechanical joints,  AWWA C111, AWWA 

C110. Flange joints shall comply with AWWA C115. Fl ange joints shall 

only be used in vaults or above-grade. 

3. Polyvinyl Chloride (PVC) Pipe (Gravity Use): Joi nts, ASTM D3212. 

Elastomeric gasket, ASTM F477. 

4. High Density Polyethylene (HDPE) pipe and fittin g joints, ASTM E-

3212, elastomeric gaskets, ASTM F477. 

2.3 MANHOLES AND VAULTS: NOT USED 

2.4 CONCRETE: 

 Concrete shall have a minimum compressive strength  of 20 MPa (3000 psi) 

at 28 days. The cement shall be Type III conforming  to ASTM C150. 

Concrete shall conform with the provisions of Divis ion 03 of these 

specifications. 

2.5 REINFORCING STEEL: NOT USED 

2.6 CLEANOUT FRAMES AND COVERS: NOT USED 

2.7 WARNING TAPE: 

Standard, .1mm (4Mil) polyethylene 76 mm (3 inch) w ide tape detectable  

type, green with black letters and imprinted with “ CAUTION BURIED SEWER 

LINE BELOW” 

PART 3 - EXECUTION 

3.1 BUILDING SERVICE LINES: 

A. Install sanitary sewer service lines to point of  connection within 

approximately 1500 mm (5 feet) outside of buildings  where service is 

required and make connections, unless otherwise not ed on the plans. 

Coordinate the invert and location of the service l ine with the 

Contractor installing the building lines. 

B. Connections of service line to building piping s hall be made after the 

new sanitary sewer system has been constructed, tes ted, and accepted for 

operation by the COR. The Contractor shall install all temporary caps or 

plugs required for testing. 

C. When building services have not been installed a t the time when the 

sanitary sewer system is complete, provide temporar y plugs or caps at 
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the ends of all service lines. Mark the location an d depth of the 

service lines with continuous warning tape placed 3 00 mm (12 inches) 

above service lines. 

3.2 ABANDONED MANHOLES, STRUCTURES AND PIPING: NOT USED 

3.3 REGRADING: 

A. Raise or lower existing manholes and structures frames and covers, 

cleanout frames and covers and valve boxes in regra ded areas to finish 

grade. Carefully remove, clean and salvage cast iro n frames and covers. 

Adjust the elevation of the top of the manhole or s tructure as detailed 

on the drawings.  Adjust the elevation of the clean out pipe riser, and 

reinstall the cap or plug. Reset cast iron frame an d cover, grouting 

below and around the frame. Install concrete collar  around reset frame 

and cover as specified for new construction. 

B. During periods when work is progressing on adjus ting manholes or 

structures cover elevations, the Contractor shall i nstall a temporary 

cover above the bench of the structure or manhole. The temporary cover 

shall be installed above the high flow elevation wi thin the structure, 

and shall prevent debris from entering the wastewat er stream. 

C. The Contractor shall comply with all OSHA confin ed space requirements 

when working within existing structures. 

 

3.4 CONNECTIONS TO EXISTING VA OWNED MANHOLES: 

A. During construction of new connections to existi ng manholes, it shall be 

the sole responsibility of the Contractor to mainta in continued sanitary 

sewer service to all buildings and users upstream. The contractor shall 

provide, install, and maintain all pumping, conveya nce system, dams, 

weirs, etc. required to maintain the continuous flo w of sewage. All 

temporary measures required to meet this requiremen t shall be subject to 

the review of the COR. 

B. Core existing structure, install pipe at the des ign invert. Install an 

elastomeric gasket around the pipe, and grout the i nterstitial space 

between the pipe and the core. 

C. The bench of the manhole shall be cleaned and re shaped to provide a 

smooth flowline for all pipes connected to the manh ole. 
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D. Connections and alterations to existing manholes  shall be constructed so 

that finished work conforms as nearly as practicabl e to the applicable 

requirements specified for new manholes, including concrete and masonry 

work, cutting and shaping.  

3.5 CONNECTIONS TO EXISTING PUBLIC UTILITY COMPANY MANHOLES: NOT USED 

3.6 PIPE SEPARATION: 

A. Horizontal Separation - Water Mains and Sewers: 

1. Existing and proposed water mains shall be at le ast 3 meters (10 

feet) horizontally from any proposed gravity flow a nd pressure (force 

main) sanitary sewer or sewer service connection. 

2. Gravity flow mains and pressure (force) mains ma y be located closer 

than 3 meters (10 feet) but not closer than 1.8 m ( 6 feet) to a water 

main when: 

a. Local conditions prevent a lateral separation of  ten feet; and 

b. The water main invert is at least 450 mm (18 inc hes) above the 

crown of the gravity sewer or 600 mm (24 inches) ab ove the crown 

of the pressure (force) main; and 

c. The water main is in a separate trench separated  by undisturbed 

earth. 

3. When it is impossible to meet (1) or (2) above, both the water main 

and sanitary sewer main shall be constructed of pus h-on or mechanical 

joint ductile iron pipe. The pipe for the sanitary sewer main shall 

comply with the specifications for pressure (force)  mains, and the 

water main material shall comply with Section 33 10  00, WATER 

UTILITIES. The sewer shall be pressure tested as sp ecified for 

pressure (force) mains before backfilling. 

B. Vertical Separation - Water Mains and Sewers at Crossings: 

1. Water mains shall be separated from sewer mains so that the invert of 

the water main is a minimum of 600 mm (24 inches) a bove the crown of 

gravity flow sewer or 1200 mm (48 inches) above the  crown of pressure 

(force) mains. The vertical separation shall be mai ntained within 3 

meters (10 feet) horizontally of the sewer and wate r crossing. When 
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these vertical separations are met, no additional p rotection is 

required. 

2. In no case shall pressure (force) sanitary main cross above, or 

within 600 mm (24 inches) of water lines. 

3. When it is impossible to meet (1) above, the gra vity flow sewer may 

be installed 450 mm (18 inches) above or 300 mm (12  inches) below the 

water main, provided that both the water main and s ewer shall be 

constructed of push-on or mechanical ductile pipe. Pressure (Force) 

sewers may be installed 600 mm (24 inches) below th e water line 

provided both the water line and sewer line are con structed of 

ductile iron pipe. The pipe for the sewer shall con form to the 

requirements for pressure sewers specified herein. Piping for the 

water main shall conform to Section 33 10 00, WATER  UTILITIES. 

4. The required vertical separation between the sew er and the water main 

shall extend on each side of the crossing until the  perpendicular 

distance from the water main to the sewer line is a t least 3 meters 

(10 feet). 

3.7 GENERAL PIPING INSTALLATION: 

A. Lay pipes true to line and grade. Gravity flow s ewer shall be laid with 

bells facing upgrade. Pressure (force) mains shall have the bells facing 

the direction of flow. 

B. Do not lay pipe on unstable material, in wet tre nch or when trench and 

weather conditions are unsuitable for the work. 

C. Support pipe on compacted bedding material. Exca vate bell holes only 

large enough to properly make the joint. 

D. Inspect pipes and fittings, for defects before i nstallation. Defective 

materials shall be plainly marked and removed from the site. Cut pipe 

shall have smooth regular ends at right angles to a xis of pipe. 

E. Clean interior of all pipe thoroughly before ins tallation. When work is 

not in progress, open ends of pipe shall be closed securely to prevent 

entrance of storm water, dirt or other substances. 
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F. Lower pipe into trench carefully and bring to pr oper line, grade, and 

joint. After jointing, interior of each pipe shall be thoroughly wiped 

or swabbed to remove any dirt, trash or excess join ting materials. 

G. Do not lay sewer pipe in same trench with anothe r pipe or other utility. 

Sanitary sewers shall cross at least 600 mm (2 feet ) below water lines. 

H.  Do not walk on pipe in trenches until covered by la yers of bedding or 

backfill material to a depth of 300 mm (12 inches) over the crown of the 

pipe. 

I.  Warning tape shall be continuously placed 300 mm (1 2 inches) above sewer 

pipe 

J. Install gravity sewer line in accordance with th e provisions of these 

specifications and the following standards: 

1. Polyvinyl Chloride (PVC) Piping: ASTM D2321. 

3.8 MANHOLES AND VAULTS: NOT USED 

3.9 CLEANOUTS: NOT USED 

3.10 INSPECTION OF SEWERS: 

 Inspect and obtain the COR's approval. Thoroughly flush out before 

inspection. Lamp test between structures and show f ull bore indicating 

sewer is true to line and grade. Lips at joints on the inside of gravity 

sewer lines are not acceptable. 

3.11 TESTING OF SANITARY SEWERS: 

A. Gravity Sewers and Manholes (Select one of the f ollowing): 

1. Air Test: Vitrified Clay Pipe ASTM C828. PVC Pip e, Uni-Bell Uni-B-6. 

Clean and isolate the section of sewer line to be t ested. Plug or cap 

the ends of all branches, laterals, tees, wyes, and  stubs to be 

included in the test to prevent air leakage. The li ne shall be 

pressurized to 28 kPa (4 psi) and allowed to stabil ize.  After 

pressure stabilization, the pressure shall be dropp ed to 24 kPa (3.5 

psi) greater than the average back-pressure of any groundwater above 

the sewer. The minimum test time shall be as specif ied in Uni-Bell 

Uni-B-6. 

2. Exfiltration Test: 
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a. Subject pipe to hydrostatic pressure produced by  head of water at 

depth of 900 mm (3 feet) above invert of sewer at u pper manhole 

under test. In areas where ground water exists, hea d of water 

shall be 900 mm (3 feet) above existing water table . Maintain head 

of water for one hour for full absorption by pipe b ody before 

testing. During one hour test period, measured maxi mum allowable 

rate of exfiltration for any section of sewer shall  be 11 L (3.0 

gallons) per hour per 30 m (100 feet). 

b. If measurements indicate exfiltration is greater  than maximum 

allowable leakage, take additional measurements unt il leaks are 

located. Repair and retest. 

3. Infiltration Test: If ground water level is grea ter than 900 mm (3 

feet) above invert of the upper manhole, infiltrati on tests are 

acceptable. Allowable leakage for this test will be  the same as for 

the exfiltration test. 

B. Pressure (Force) Mains: Test at 690 kPa (100 psi ) for two hours. Leakage 

shall be per the following: 

L=J*D* √P/4500 

 Where: 

  L = Maximum Allowable Leakage in Gallons per Hour  

  J = Number of Joints in Test Area 

  D = Diameter of Pipe in Inches 

  P = Average Test Pressure (Psi) 

C. Testing of Fiberglass Sewage Holding Tanks: No l eakage at 35 kPa (5 psi) 

air pressure test with 5:1 safety factor. Test by C ontractor after 

installation. 

D. Testing of Concrete Wet Well: No leakage with th e wet well completely 

filled with water for a duration of 4 hours. 

- - - E N D - - - 
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SECTION 33 40 00 

STORM SEWER UTILITIES  

PART 1 -  GENERAL 

1.1 DESCRIPTION 

This section specifies materials and procedures for  construction of 

outside, underground storm sewer systems that are c omplete and ready for 

operation. This includes piping, structures and all  other incidentals.  

1.2 RELATED WORK 

A.  Excavation, Trench Widths, Pipe Bedding, Backfill, Shoring, Sheeting, 

Bracing: Section 31 20 00, EARTH MOVING. 

B.  Concrete Work, Reinforcing, Placement and Finishing : Section 03 30 00, 

CAST-IN-PLACE CONCRETE.  

C.  Materials and Testing Report Submittals: Section 01  33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES. 

D.  Erosion and Sediment Control: Section 01 57 19, TEM PORARY ENVIRONMENTAL 

CONTROLS. 

1.3 DEFINITIONS 

1.4 ABBREVIATIONS 

A.  HDPE: High-density polyethylene 

B.  PE: Polyethylene 

C.  PVC: Polyvinyl Chloride 

D.  RCP: Reinforced Concrete Pipe 

1.5 DELIVERY, STORAGE, AND HANDLING 

A.  Do not store plastic manholes, pipe, and fittings i n direct sunlight. 

B.  Handle manholes catch basins and stormwater inlets according to 

manufacturer's written rigging instructions. 

1.6 COORDINATION 

A.  Coordinate connection to storm sewer main with the Public Agency 

providing storm sewer off-site drainage. 

B.  Coordinate exterior utility lines and connections t o building services 

up to the actual extent of building wall.  

1.7 QUALITY ASSURANCE: 

A.  Products Criteria: 
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1.  When two or more units of the same type or class of  materials or 

equipment are required, these units shall be produc ts of one 

manufacturer. 

2.  A nameplate bearing manufacturer's name or trademar k, including model 

number, shall be securely affixed in a conspicuous place on 

equipment. In addition, the model number shall be e ither cast 

integrally with equipment, stamped, or otherwise pe rmanently marked 

on each item of equipment. 

1.8 SUBMITTALS 

A.  Manufacturers’ Literature and Data shall be submitt ed, as one package, 

for pipes, fittings and appurtenances, including jo inting materials, 

hydrants, valves and other miscellaneous items. 

1.9 APPLICABLE PUBLICATIONS 

A.  The publications listed below form a part of this s pecification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B.  American Society for Testing and Materials (ASTM): 

A185/A185M-07...........Steel Welded Wire Reinforce ment, Plain, for 

Concrete 

A242/A242M-04(2009).....High-Strength Low-Alloy Str uctural Steel 

A536-84(2009)...........Ductile Iron Castings  

A615/A615M-09b..........Deformed and Plain Carbon-S teel Bars for 

Concrete Reinforcement  

A760/A760M-10...........Corrugated Steel Pipe, Meta llic-Coated for 

Sewers and Drains 

A798/A798M-07...........Installing Factory-Made Cor rugated Steel Pipe 

for Sewers and Other Applications 

A849-10.................Post-Applied Coatings, Pavi ng, and Linings for 

Corrugated Steel Sewer and Drainage Pipe 

A929/A929M-01(2007).....Steel Sheet, Metallic-Coate d by the Hot-Dip 

Process for Corrugated Steel Pipe  

B745/B745M-97(2005).....Corrugated Aluminum Pipe fo r Sewers and Drains 
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B788/B788M-09...........Installing Factory-Made Cor rugated Aluminum 

Culverts and Storm Sewer Pipe 

C14-07..................Non-reinforced Concrete Sew er, Storm Drain, and 

Culvert Pipe 

C33/C33M-08.............Concrete Aggregates 

C76-11..................Reinforced Concrete Culvert , Storm Drain, and 

Sewer Pipe 

C139-10.................Concrete Masonry Units for Construction of 

Catch Basins and Manholes 

C150/C150M-11...........Portland Cement 

C443-10.................Joints for Concrete Pipe an d Manholes, Using 

Rubber Gaskets 

C478-09.................Precast Reinforced Concrete  Manhole Sections 

C506-10b................Reinforced Concrete Arch Cu lvert, Storm Drain, 

and Sewer Pipe 

C507-10b................Reinforced Concrete Ellipti cal Culvert, Storm 

Drain, and Sewer Pipe 

C655-09.................Reinforced Concrete D-Load Culvert, Storm 

Drain, and Sewer Pipe 

C857-07.................Minimum Structural Design L oading for 

Underground Precast Concrete Utility Structures 

C891-09.................Installation of Underground  Precast Concrete 

Utility Structures 

C913-08.................Precast Concrete Water and Wastewater 

Structures 

C923-08.................Resilient Connectors Betwee n Reinforced 

Concrete Manhole Structures, Pipes, and 

Laterals 

C924-02(2009)...........Testing Concrete Pipe Sewer  Lines by Low-

Pressure Air Test Method 
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C990-09.................Joints for Concrete Pipe, M anholes, and Precast 

Box Sections Using Preformed Flexible Joint 

Sealants 

C1103-03(2009)..........Joint Acceptance Testing of  Installed Precast 

Concrete Pipe Sewer Lines 

C1173-08................Flexible Transition Couplin gs for Underground 

Piping Systems 

C1433-10................Precast Reinforced Concrete  Monolithic Box 

Sections for Culverts, Storm Drains, and Sewers 

C1479-10................Installation of Precast Con crete Sewer, Storm 

Drain, and Culvert Pipe Using Standard 

Installations 

D448-08.................Sizes of Aggregate for Road  and Bridge 

Construction 

D698-07e1...............Laboratory Compaction Chara cteristics of Soil 

Using Standard Effort (12 400 ft-lbf/ft3 (600 

kN-m/m3)) 

D1056-07................Flexible Cellular Materials —Sponge or Expanded 

Rubber  

D1785-06................Poly(Vinyl Chloride) (PVC) Plastic Pipe, 

Schedules 40, 80, and 120 

D2321-11................Underground Installation of  Thermoplastic Pipe 

for Sewers and Other Gravity-Flow Applications 

D2751-05................Acrylonitrile-Butadiene-Sty rene (ABS) Sewer 

Pipe and Fittings 

D2774-08................Underground Installation of  Thermoplastic 

Pressure Piping 

D3034-08................Type PSM Poly(Vinyl Chlorid e) (PVC) Sewer Pipe 

and Fittings 

D3350-10................Polyethylene Plastics Pipe and Fittings 

Materials 
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D3753-05e1..............Glass-Fiber-Reinforced Poly ester Manholes and 

Wetwells 

D4101-11................Polypropylene Injection and  Extrusion Materials 

D5926-09................Poly (Vinyl Chloride) (PVC)  Gaskets for Drain, 

Waste, and Vent (DWV), Sewer, Sanitary, and 

Storm Plumbing Systems 

F477-10.................Elastomeric Seals (Gaskets)  for Joining Plastic 

Pipe 

F679-08.................Poly(Vinyl Chloride) (PVC) Large-Diameter 

Plastic Gravity Sewer Pipe and Fittings 

F714-10.................Polyethylene (PE) Plastic P ipe (SDR-PR) Based 

on Outside Diameter 

F794-03(2009)...........Poly(Vinyl Chloride) (PVC) Profile Gravity 

Sewer Pipe and Fittings Based on Controlled 

Inside Diameter 

F891-10.................Coextruded Poly(Vinyl Chlor ide) (PVC) Plastic 

Pipe With a Cellular Core 

F894-07.................Polyethylene (PE) Large Dia meter Profile Wall 

Sewer and Drain Pipe 

F949-10.................Poly(Vinyl Chloride) (PVC) Corrugated Sewer 

Pipe With a Smooth Interior and Fittings 

F1417-11................Installation Acceptance of Plastic Gravity 

Sewer Lines Using Low-Pressure Air 

F1668-08................Construction Procedures for  Buried Plastic Pipe 

C.  American Association of State Highway and Transport ation Officials 

(AASHTO): 

M190-04.................Bituminous-Coated Corrugate d Metal Culvert Pipe 

and Pipe Arches 

M198-10.................Joints for Concrete Pipe, M anholes, and Precast 

Box Sections Using Preformed Flexible Joint 

Sealants 
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M252-09.................Corrugated Polyethylene Dra inage Pipe 

M294-10.................Corrugated Polyethylene Pip e, 12 to 60 In. (300 

to 1500 mm) Diameter 

D.  American Water Works Association(AWWA): 

C105/A21.5-10...........Polyethylene Encasement for  Ductile iron Pipe 

Systems 

C110-08.................Ductile-Iron and Gray-Iron Fittings 

C219-11.................Bolted, Sleeve-Type Couplin gs for Plain-End 

Pipe 

C600-10.................Installation of Ductile iro n Mains and Their 

Appurtenances 

C900-07.................Polyvinyl Chloride (PVC) Pr essure Pipe and 

Fabricated Fittings, 4 In. Through 12 In. (100 

mm Through 300 mm), for Water Transmission and 

Distribution 

M23-2nd ed..............PVC Pipe ”Design And Instal lation” 

E.  American Society of Mechanical Engineers (ASME): 

A112.6.3-2001...........Floor and Trench Drains 

A112.14.1-2003..........Backwater Valves 

A112.36.2M-1991.........Cleanouts 

F.  American Concrete Institute (ACI): 

318-05..................Structural Commentary and C ommentary 

350/350M-06.............Environmental Engineering C oncrete Structures 

and Commentary 

G.  National Stone, Sand and Gravel Association (NSSGA) : Quarried Stone for 

Erosion and Sediment Control 

1.10 WARRANTY 

The Contractor shall remedy any defect due to fault y material or 

workmanship and pay for any damage to other work re sulting therefrom 

within a period of one year from final acceptance. Further, the 
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Contractor will furnish all manufacturers’ and supp liers’ written 

guarantees and warranties covering materials and eq uipment furnished 

under this Contract. 

PART 2 -  PRODUCTS 

2.1 FACTORY-ASSEMBLED PRODUCTS 

A.  Standardization of components shall be maximized to  reduce spare part 

requirements. The Contractor shall guarantee perfor mance of assemblies 

of components, and shall repair or replace elements  of the assemblies as 

required to deliver specified performance of the co mplete assembly. 

2.2 STEEL PIPE AND FITTINGS: NOT APPLICABLE 

2.3 ALUMINUM PIPE AND FITTINGS: NOT APPLICABLE 

2.4 ABS PIPE AND FITTINGS: NOT APPLICABLE 

2.5 PVC PIPE AND FITTINGS:  

A.  PVC Pipe And Fittings 

1.  PVC Cellular-Core Pipe And Fittings: ASTM F891, Sew er and Drain 

Series, PS 50 minimum stiffness, PVC cellular-core pipe with plain 

ends for solvent-cemented joints. 

2.  Fittings: ASTM D3034, SDR 26, PVC socket-type fitti ngs. 

B.  PVC Corrugated Sewer Piping 

1.  Pipe: ASTM F949, PVC, corrugated pipe with bell-and -spigot ends for 

gasketed joints.  

2.  Fittings: ASTM F949, PVC molded or fabricated, sock et type. 

3.  Gaskets: ASTM F477, elastomeric seals. 

C.  PVC Profile Sewer Piping 

1.  Pipe: ASTM F794, PVC profile, gravity sewer pipe wi th bell-and-spigot 

ends.  

2.  Fittings: ASTM D3034, PVC with bell ends. 

3.  Gaskets: ASTM F477, elastomeric seals. 

D.  PVC Type PSM Sewer Piping 

1.  Pipe: ASTM D3034, SDR 26, PVC Type PSM sewer pipe w ith bell-and-

spigot ends. 

2.  Fittings: ASTM D3034, PVC with bell ends. 

3.  Gaskets: ASTM F477, elastomeric seals. 

E.  PVC Gravity Sewer Piping 
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1.  Pipe and fittings shall be ASTM F679, T-1 wall thic kness, PVC gravity 

sewer pipe with bell-and-spigot ends. 

2.  Gaskets: ASTM F477, elastomeric seals for gasketed joints. 

2.6 CONCRETE PIPE AND FITTINGS: NOT USED 

2.7 NONPRESSURE TRANSITION COUPLINGS:  

A.  Comply with ASTM C1173, elastomeric, sleeve-type, r educing or transition 

coupling, for joining underground non-pressure pipi ng. Include ends of 

same sizes as piping to be joined, and corrosion-re sistant-metal tension 

band and tightening mechanism on each end. 

B.  Sleeve Materials 

1.  For concrete pipes: ASTM C443, rubber. 

2.  For plastic pipes: ASTM F477, elastomeric seal or A STM D5926, PVC. 

3.  For dissimilar pipes: ASTM D5926, PVC or other mate rial compatible 

with pipe materials being joined. 

C.  Unshielded, Flexible Couplings: Couplings shall be an elastomeric sleeve 

with corrosion-resistant-metal tension band and tig htening mechanism on 

each end. 

D.  Shielded, flexible couplings shall be elastomeric o r rubber sleeve with 

full-length, corrosion-resistant outer shield and c orrosion-resistant-

metal tension band and tightening mechanism on each  end. 

E.  Ring-Type, flexible couplings shall be elastomeric compression seal with 

dimensions to fit inside bell of larger pipe and fo r spigot of smaller 

pipe to fit inside ring. 

2.8 PRESSURE PIPE COUPLINGS: NOT APPLICABLE 

2.9 EXPANSION JOINTS AND DEFLECTION FITTINGS: NOT APPLICABLE 

2.10 BACKWATER VALVES: NOT USED 

2.11 CLEANOUTS: NOT APPLICABLE 

2.12 DRAINS: NOT APPLICABLE 

2.13 ENCASEMENT FOR PIPING 

A.  Material: AWWA C105 Linear low-density polyethylene  film of 0.008 inch 

(0.20 mm) or high-density, cross-laminated polyethy lene film of 0.004 

inch (0.10 mm) minimum thickness. 

B.  Form: Sheet 

C.  Color: Black 

2.14 MANHOLES AND CATCH BASINS:  

A.  Standard Precast Concrete Manholes: 
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1.  Description: ASTM C478 (ASTM C478M), precast, reinf orced concrete, of 

depth indicated, with provision for sealant joints.  

2.  Diameter: 48 inches (1200 mm) minimum unless otherw ise indicated. 

3.  Ballast: Increase thickness of precast concrete sec tions or add 

concrete to base section as required to prevent flo tation. 

4.  Base Section: 6 inch (150 mm) minimum thickness for  floor slab and 4-

inch (102 mm) minimum thickness for walls and base riser section, and 

separate base slab or base section with integral fl oor. 

5.  Riser Sections: 4 inch (102 mm) minimum thickness, and lengths to 

provide depth indicated. 

6.  Top Section: Eccentric-cone type unless concentric- cone or flat-slab-

top type is indicated, and top of cone of size that  matches grade 

rings. 

7.  Joint Sealant: ASTM C990 (ASTM C990M), bitumen or b utyl rubber. 

8.  Resilient Pipe Connectors:  ASTM C923 (ASTM C923M),  cast or fitted 

into manhole walls, for each pipe connection. 

9.  Steps: If total depth from floor of manhole to fini shed grade is 

greater than 60 inches (1500 mm). Individual FRP st eps; FRP ladder; 

or ASTM A615, deformed, 1/2 inch (13 mm) steel rein forcing rods 

encased in ASTM D4101, PP ASTM A615, deformed, 1/2 inch (13 mm) steel 

reinforcing rods encased in ASTM D4101, PP, width o f 16 inches (400 

mm) minimum,  spaced at 12 to 16 inch (300 to 400 m m) intervals.   

10.  Adjusting Rings: Reinforced-concrete rings, 6 to 9 inch (150 to 225 

mm) total thickness, to match diameter of manhole f rame and cover, 

and height as required to adjust manhole frame and cover to indicated 

elevation and slope. 

B.  Designed Precast Concrete Manholes: 

1.  Description: ASTM C913; designed for A-16 (AASHTO H S20-44), heavy-

traffic, structural loading; of depth, shape, and d imensions 

indicated, with provision for sealant joints. 

2.  Ballast: Increase thickness of one or more precast concrete sections 

or add concrete to manhole as required to prevent f lotation. 

3.  Joint Sealant: ASTM C990 (ASTM C990M), bitumen or b utyl rubber. 

4.  Resilient Pipe Connectors: ASTM C923 (ASTM C923M), cast or fitted 

into manhole walls, for each pipe connection. 
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5.  Steps: If total depth from floor of manhole to fini shed grade is 

greater than 60 inches (1500 mm). Individual FRP st eps; FRP ladder; 

or ASTM A615, deformed, 1/2 inch (13 mm) steel rein forcing rods 

encased in ASTM D4101, PP ASTM A615 deformed, 1/2 i nch (13 mm) steel 

reinforcing rods encased in ASTM D 4101, PP, width of 16 inches (400 

mm) minimum, spaced at 12 to 16 inch (300 to 400 mm ) intervals.   

6.  Adjusting Rings: Reinforced-concrete rings, 6 to 9 inch (150 to 225 

mm) total thickness, to match diameter of manhole f rame and cover, 

and height as required to adjust manhole frame and cover to indicated 

elevation and slope. 

C.  Manhole Frames and Covers: 

1.  Description: Ferrous; 24 inch (610 mm) ID by 7 to 9  inch (175 to 225 

mm) riser with 4 inch (102 mm) minimum width flange  and 26-inch (600 

mm) diameter cover.  Include indented top design wi th lettering cast 

into cover, using wording equivalent to "STORM SEWE R." 

2.  Material: ASTM A536, Grade 60-40-18 ductile ASTM A4 8/A48M, iron 

unless otherwise indicated. 

2.15 CONCRETE FOR MANHOLES AND CATCH BASINS 

A.  General:  Cast-in-place concrete according to ACI 3 18, ACI 350/350R, and 

the following: 

1.  Cement:  ASTM C150, Type II. 

2.  Fine Aggregate:  ASTM C33, sand. 

3.  Coarse Aggregate:  ASTM C33, crushed gravel. 

4.  Water:  Potable. 

B.  Concrete Design Mix:  4000 psi (27.6 MPa) minimum, compressive strength 

in 28 days. 

1.  Reinforcing Fabric:  ASTM A185, steel, welded wire fabric, plain. 

2.  Reinforcing Bars:  ASTM A615, Grade 60 (420 MPa) de formed steel. 

C.  Manhole Channels and Benches:  Channels shall be th e main line pipe 

material. Include benches in all manholes and catch  basins. 

1.  Channels:  Main line pipe material or concrete inve rt. Height of 

vertical sides to three-fourths of pipe diameter.  Form curved 

channels with smooth, uniform radius and slope.  In vert Slope:  Same 

slope as the main line pipe.  Bench to be concrete,  sloped to drain 

into channel.  Minimum of 6 inch slope from main li ne pipe to wall 

sides. 
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2.16 POLYMER-CONCRETE, CHANNEL DRAINAGE SYSTEMS: NOT APPLICABLE 

2.17 PLASTIC, CHANNEL DRAINAGE SYSTEMS: NOT APPLICABLE 

2.18 PIPE OUTLETS: NOT USED  

2.19 DRY WELLS: NOT APPLICABLE 

2.20 STORMWATER DISPOSAL SYSTEMS: NOT APPLICABLE 

2.21 HEADWALLS: NOT APPLICABLE 

2.22 FLARED END SECTIONS: NOT USED 

2.23 PRECAST REINFORCED CONCRETE BOX CULVERT: NOT APPLICABLE 

2.24 RESILIENT CONNECTORS AND DOWNSPOUT BOOTS FOR BUILDING ROOF DRAINS: NOT 

APPLICABLE 

2.25 WARNING TAPE 

A.  Standard, 4-Mil polyethylene 3 inch (76 mm) wide ta pe detectable type, 

purple with black letters, and imprinted with “CAUT ION BURIED STORM 

SEWER BELOW”. 

PART 3 -  EXECUTION 

3.1 PIPE BEDDING 

A.  The bedding surface of the pipe shall provide a fir m foundation of 

uniform density throughout the entire length of pip e. Concrete pipe 

requirements are such that when no bedding class is  specified, concrete 

pipe shall be bedded in a soil foundation accuratel y shaped and rounded 

to conform with the lowest one-fourth of the outsid e portion of circular 

pipe. When necessary, the bedding shall be tamped. Bell holes and 

depressions for joints shall not be more than the l ength, depth, and 

width required for properly making the particular t ype of joint. Plastic 

pipe bedding requirements shall meet the requiremen ts of ASTM D2321. 

Bedding, haunching and initial backfill shall be ei ther Class IB or 

Class II material. Corrugated metal pipe bedding re quirements shall 

conform to ASTM A798. 

3.2 PIPING INSTALLATION 

A.  Drawing plans and details indicate general location  and arrangement of 

underground storm drainage piping. Install piping a s indicated, to 

extent practical. Where specific installation is no t indicated, follow 

piping manufacturer's written instructions. 

B.  Install piping with minimum cover as shown on the D rawings. 
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C.  Install piping beginning at low point, true to grad es and alignment 

indicated with unbroken continuity of invert. Place  bell ends of piping 

facing upstream. Install gaskets, seals, sleeves, a nd couplings 

according to manufacturer's written instructions fo r use of lubricants, 

cements, and other installation requirements. 

1.  Do not lay pipe on unstable material, in wet trench  or when trench 

and weather conditions are unsuitable for the work.  

2.  Support pipe on compacted bedding material. Excavat e bell holes only 

large enough to properly make the joint. 

3.  Inspect pipes and fittings, for defects before inst allation. 

Defective materials shall be plainly marked and rem oved from the 

site. Cut pipe shall have smooth regular ends at ri ght angles to axis 

of pipe. 

4.  Clean interior of all pipe thoroughly before instal lation. When work 

is not in progress, open ends of pipe shall be clos ed securely to 

prevent entrance of storm water, dirt or other subs tances. 

5.  Lower pipe into trench carefully and bring to prope r line, grade, and 

joint. After jointing, interior of each pipe shall be thoroughly 

wiped or swabbed to remove any dirt, trash or exces s jointing 

materials. 

6.  Do not walk on pipe in trenches until covered by la yers of shading to 

a depth of 12 inches (300 mm) over the crown of the  pipe. 

7.  Warning tape shall be continuously placed 12 inches  (300 mm) above 

storm sewer piping. 

D.  Install manholes for changes in direction unless fi ttings are indicated. 

Use fittings for branch connections unless direct t ap into existing 

sewer is indicated. 

E.  Install proper size increasers, reducers, and coupl ings where different 

sizes or materials of pipes and fittings are connec ted. Reducing size of 

piping in direction of flow is prohibited. 

F.  When installing pipe under streets or other obstruc tions that cannot be 

disturbed, use pipe-jacking process of microtunneli ng. 

G.  Install gravity-flow, nonpressure drainage piping a ccording to the 

following: 

1.  Install piping pitched down in direction of flow. 
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2.  Install piping NPS 6 (DN 150) and larger with restr ained joints at 

tee fittings and at changes in direction. Use corro sion-resistant 

rods, pipe or fittings; or cast in-place concrete s upports or 

anchors. 

3.  Install PVC cellular-core piping, PVC sewer piping,  and PVC profile 

gravity sewer piping, according to ASTM D2321 and A STM F1668. 

3.3 REGRADING 

A.  Raise or lower existing manholes and structures fra mes and covers in 

regraded areas to finish grade. Carefully remove, c lean and salvage cast 

iron frames and covers. Adjust the elevation of the  top of the manhole 

or structure as detailed on the drawings. Reset cas t iron frame and 

cover, grouting below and around the frame. Install  concrete collar 

around reset frame and cover as specified for new c onstruction. 

B.  During periods when work is progressing on adjustin g manholes or 

structures cover elevations, the Contractor shall i nstall a temporary 

cover above the bench of the structure or manhole. The temporary cover 

shall be installed above the high flow elevation wi thin the structure, 

and shall prevent debris from entering the wastewat er stream. 

3.4 CONNECTIONS TO EXISTING VA-OWNED MANHOLES 

A.  Make pipe connections and alterations to existing m anholes so that 

finished work will conform as nearly as practicable  to the applicable 

requirements specified for new manholes, including concrete and masonry 

work, cutting, and shaping. 

3.5 CONNECTIONS TO EXISTING PUBLIC UTILITY MANHOLES: NOT USED 

3.6 DRAIN INSTALLATION: NOT APPLICABLE 

3.7 MANHOLE INSTALLATION: NOT APPLICABLE 

3.8 CATCH BASIN INSTALLATION 

A.  Construct catch basins to sizes and shapes indicate d. 

B.  Set frames and grates to elevations indicated. 

3.9 STORMWATER INLET AND OUTLET INSTALLATION  

A.  Construct inlet head walls, aprons, and sides of re inforced concrete. 

B.  Construct riprap of broken stone. 

C.  Install outlets that spill onto grade, anchored wit h concrete. 

D.  Install outlets that spill onto grade, with flared end sections that 

match pipe. 

E.  Construct energy dissipaters at outlets. 
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3.10 DRY WELL INSTALLATION: NOT APPLICABLE 

3.11 CHANNEL DRAINAGE SYSTEM INSTALLATION: NOT APPLICABLE 

3.12 STORMWATER DISPOSAL SYSTEM  

3.13 CONNECTIONS 

A.  Encase entire connection fitting, plus 6 inch (150 mm) overlap, with not 

less than 6 inches (150 mm) of concrete with 28-day  compressive strength 

of 3000 psi (20.7 MPa). 

B.  Make connections to existing piping and underground  manholes. 

1.  Use commercially manufactured wye fittings for pipi ng branch 

connections. Remove section of existing pipe; insta ll wye fitting 

into existing piping. 

2.  Make branch connections from side into existing pip ing, NPS 4 to NPS 

20 (DN 100 to DN 500). Remove section of existing p ipe, install wye 

fitting into existing piping. 

3.  Make branch connections from side into existing pip ing, NPS 21 (DN 

525) or larger, or to underground manholes and stru ctures by cutting 

into existing unit and creating an opening large en ough to allow 3 

inches (76 mm) of concrete to be packed around ente ring connection. 

Cut end of connection pipe passing through pipe or structure wall to 

conform to shape of and be flush with inside wall u nless otherwise 

indicated. On outside of pipe, manhole, or structur e wall, use epoxy-

bonding compound as interface between new and exist ing concrete and 

piping materials. 

4.  Protect existing piping, manholes, and structures t o prevent concrete 

or debris from entering while making tap connection s. Remove debris 

or other extraneous material that may accumulate. 

C.  Pipe couplings, expansion joints, and deflection fi ttings with pressure 

ratings at least equal to piping rating may be used  in applications 

below unless otherwise indicated. 

1.  Use nonpressure-type flexible couplings where requi red to join 

gravity-flow, nonpressure sewer piping unless other wise indicated. 

a.  Shielded flexible couplings for same or minor diffe rence OD pipes. 

b.  Unshielded, increaser/reducer-pattern, flexible cou plings for 

pipes with different OD. 
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c.  Ring-type flexible couplings for piping of differen t sizes where 

annular space between smaller piping's OD and large r piping's ID 

permits installation. 

2.  Use pressure-type pipe couplings for force-main joi nts. 

3.14 CLOSING ABANDONED STORM DRAINAGE SYSTEMS 

A.  Abandoned Piping: Close open ends of abandoned unde rground piping 

indicated to remain in place. Include closures stro ng enough to 

withstand hydrostatic and earth pressures that may result after ends of 

abandoned piping have been closed. Use either proce dure below: 

1.  Close open ends of piping with at least 8 inch (203  mm) thick, brick 

masonry bulkheads. 

2.  Close open ends of piping with threaded metal caps,  plastic plugs, or 

other acceptable methods suitable for size and type  of material being 

closed. Do not use wood plugs. 

B.  Abandoned Manholes and Structures: Excavate around manholes and 

structures as required and use one procedure below:  

1.  Remove manhole or structure and close open ends of remaining piping. 

2.  Remove top of manhole or structure down to at least  36 inches (915 

mm) below final grade. Fill to within 12 inches (30 0 mm) of top with 

stone, rubble, gravel, or compacted dirt. Fill to t op with concrete. 

C.  Backfill to grade according to Division 31 Section EARTH MOVING. 

3.15 IDENTIFICATION 

A.  Install green warning tape directly over piping and  at outside edge of 

underground structures. 

3.16 FIELD QUALITY CONTROL 

A.  Inspect interior of piping to determine whether lin e displacement or 

other damage has occurred. Prior to final acceptanc e, provide a video 

record of all piping from the building to the munic ipal connection to 

show the lines are free from obstructions, properly  sloped and joined.  

1.  Submit separate reports for each system inspection.  

2.  Defects requiring correction include the following:  

a.  Alignment: Less than full diameter of inside of pip e is visible 

between structures. 

b.  Deflection: Flexible piping with deflection that pr events passage 

of ball or cylinder of size not less than 92.5 perc ent of piping 

diameter. 
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c.  Damage: Crushed, broken, cracked, or otherwise dama ged piping. 

d.  Infiltration: Water leakage into piping. 

e.  Exfiltration: Water leakage from or around piping. 

3.  Replace defective piping using new materials, and r epeat inspections 

until defects are within allowances specified. 

4.  Reinspect and repeat procedure until results are sa tisfactory. 

3.17 TESTING OF STORM SEWERS: 

A.  Submit separate report for each test. 

B.  Test new piping systems, and parts of existing syst ems that have been 

altered, extended, or repaired, for leaks and defec ts. 

1.  Do not enclose, cover, or put into service before i nspection and 

approval. 

2.  Test completed piping systems according to requirem ents of 

authorities having jurisdiction. 

3.  Schedule tests and inspections by authorities havin g jurisdiction 

with at least 24 hours advance notice. 

4.  Submit separate report for each test. 

5.  Air test gravity sewers. Concrete Pipes conform to ASTM C924, Plastic 

Pipes conform to ASTM F1417, all other pipe materia l conform to ASTM 

C828 or C924, after consulting with pipe manufactur er. Testing of 

individual joints shall conform to ASTM C1103. 

6.  Test force-main storm drainage piping. Perform hydr ostatic test after 

thrust blocks, supports, and anchors have hardened.  Test at pressure 

not less than 1-1/2 times the maximum system operat ing pressure, but 

not less than 150 psi (1035 kPa). 

a.  Ductile iron Piping: Test according to AWWA C600, " Hydraulic 

Testing" Section. 

b.  PVC Piping: Test according to AWWA M23, "Testing an d Maintenance" 

Chapter. 

C.  Leaks and loss in test pressure constitute defects that must be 

repaired. Replace leaking piping using new material s, and repeat testing 

until leakage is within allowances specified. 

3.18 CLEANING 

A.  Clean interior of piping of dirt and superfluous ma terials. Flush with 

potable water. 

--- E N D --- 
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SECTION 33 46 13 

FOUNDATION DRAINAGE 

PART 1 -  GENERAL 

1.1 DESCRIPTION 

This section specifies materials and procedures for  construction of 

foundation drainage systems, including installation , backfill, and 

cleanout extensions, to a point of connection to st orm sewer. 

1.2 RELATED WORK 

A.  Excavation, Trench Widths, Pipe Bedding, Backfill, Shoring, Sheeting, 

Bracing: Section 31 20 11, EARTH MOVING (SHORT FORM ). 

B.  Materials testing and inspection during constructio n: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

C.  Submittals: Section 01 33 23, SHOP DRAWINGS, PRODUC T DATA AND SAMPLES. 

D.  Cathodic Protection: Section 26 42 00, CATHODIC PRO TECTION. 

1.3 DEFINITIONS 

Subdrainage: Foundation drainage system that collec ts and removes 

subsurface or seepage water from building foundatio n from building to 

discharge pond. 

1.4 ABBREVIATIONS 

A.  ABS: Acrylonitrile-butadiene-styrene plastic. 

B.  HDPE: High-density polyethylene plastic. 

C.  PE: Polyethylene plastic. 

D.  PVC: Polyvinyl chloride plastic. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A.  Do not store plastic manholes, pipe, and fittings i n direct sunlight. 

B.  Protect pipe, pipe fittings, and seals from dirt an d damage.  

1.6 COORDINATION 

A.  Coordinate connection to storm sewer main, if appro ved, with the Public 

Agency responsible for the storm sewer system. 

B.  Coordinate exterior utility lines and connections t o foundation building 

drain.  

1.7 QUALITY ASSURANCE: 

A.  Products Criteria: 
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1.  When two or more units of the same type or class of  materials or 

equipment are required, these units shall be produc ts of one 

manufacturer. 

2.  A nameplate bearing manufacturer's name or trademar k, including model 

number, shall be securely affixed in a conspicuous place on 

equipment. In addition, the model number shall be e ither cast 

integrally with equipment, stamped, or otherwise pe rmanently marked 

on each item of equipment. 

B.  Comply with the rules and regulations of the Public  Agency having 

jurisdiction over the connection to public storm se wer lines or the 

requirements for discharge of subsurface drainage. 

1.8 APPLICABLE PUBLICATIONS 

A.  The publications listed below form a part of this s pecification to the 

extent referenced. The publications are referred in  the text by basic 

designation only. 

B.  American Society for Testing and Materials (ASTM): 

A48-03..................Gray Iron Castings 

C14-07..................Nonreinforced Concrete Sewe r, Storm Drain, and 

Culvert Pipe 

C33/C33M-11.............Concrete Aggregates 

C443-10.................Joints for Concrete Pipe an d Manholes, Using 

Rubber Gaskets 

C444-03(2009)...........Perforated Concrete Pipe 

C578-10a................Rigid, Cellular Polystyrene  Thermal Insulation 

C1173-08................Flexible Transition Couplin gs for Underground 

Piping Systems 

D448-08.................Sizes of Aggregate for Road  and Bridge 

Construction 

D1621-10................Standard Test Method for Co mpressive Properties 

of Rigid Cellular Plastics 

D2235-04(2011)..........Solvent Cement for Acryloni trile-Butadiene-

Styrene (ABS) Plastic Pipe and Fittings 
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D2321-11................Underground Installation of  Thermoplastic Pipe 

for Sewers and Other Gravity-Flow Applications 

D2751-05................Acrylonitrile-Butadiene-Sty rene (ABS) Sewer 

Pipe and Fittings 

D3034-08................Type PSM Poly (Vinyl Chlori de) (PVC) Sewer Pipe 

and Fittings 

D3350-10a...............Polyethylene Plastic Pipe a nd Fittings Material 

D4491-99a(2009).........Test Methods for Water Perm eability of 

Geotextiles by Permittivity 

D4716-08................Test Method for Determining  the (In-plane) Flow 

Rate per Unit Width and Hydraulic 

Transmissivity of a Geosynthetic Using a 

Constant Head 

D5926-09................Poly (Vinyl Chloride) (PVC)  Gaskets for Drain, 

Waste, and Vent (DWV), Sewer, Sanitary, and 

Storm Plumbing Systems 

D6707-06 (2011).........Circular-Knit Geotextile fo r Use in Subsurface 

Drainage Applications 

F405-05.................Corrugated Polyethylene (PE ) Pipe and Fittings 

F477-10.................Elastomeric Seals (Gaskets)  for Joining Plastic 

Pipe 

F667—06.................Larger Diameter Corrugated Polyethylene Pipe 

and Fittings 

F2648-10................2 to 60 Inch Annular Corrug ated Profile Wall 

Polyethylene (PE) Pipe and Fittings for Land 

Drainage Applications 

1.9 WARRANTY 

The Contractor shall remedy any defect due to fault y material or 

workmanship and pay for any damage to other work re sulting therefrom 

within a period of one year from final acceptance. Further, the 

Contractor will furnish all manufacturer's and supp lier's written 
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guarantees and warranties covering materials and eq uipment furnished 

under this Contract. 

PART 2 -  PRODUCTS 

2.1 FACTORY-ASSEMBLED PRODUCTS 

A.  Standardization of components shall be maximized to  reduce spare part 

requirements.  

B.  Contractor shall guarantee performance of assemblie s of components, and 

shall repair or replace elements of the assemblies as required to 

deliver specified performance of the complete assem bly. 

2.2 COMPATIBILITY OF RELATED EQUIPMENT 

Equipment and materials installed shall be compatib le in all respects 

with other items being furnished and with existing items so that the 

result will be a complete and fully operational sys tem that conforms to 

contract requirements. 

2.3 UNDERSLAB HEADER 

A.  PE pipe and fittings per ASTM F2678. 

B.  PVC sewer pipe and fittings per ASTM D3034, with AS TM F477, elastomeric 

seal gaskets. 

2.4 PERFORATED-WALL PIPES AND FITTINGS FOR VAULTS OR MANHOLES 

A.  Perforated PE Pipe and Fittings:  

1.  Pipe shall be ASTM D2648, Type CP; corrugated, for coupled joints. 

2.  Couplings: Manufacturer's standard. 

B.  Perforated PVC Sewer Pipe and Fittings shall be AST M D3034. 

C.  Perforated Concrete Pipe and Fittings: ASTM C444, T ype 1, and applicable 

requirements in ASTM C14, Class 2, socket-and-spigo t ends for gasketed 

joints. 

1.  Gaskets: ASTM C443, rubber. 

2.5 SOLID-WALL PIPES AND FITTINGS 

A.  ABS Sewer Pipe and Fittings shall meet ASTM D2751. 

1.  Solvent Cement: ASTM D2235. 

2.  Gaskets: ASTM F477. 

B.  PE Pipe and Fittings: ASTM  D3350. 

C.  PVC Sewer Pipe and Fittings: ASTM D3034. 

1.  Gaskets: ASTM F477. 
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2.6 SPECIAL PIPE COUPLINGS 

A.  Comply with ASTM C1173 for joining underground non- pressure piping. 

Include ends of same sizes as piping to be joined a nd corrosion-

resistant metal tension band and tightening mechani sm on each end. 

1.  Sleeve Materials: 

a.  For Dissimilar Pipes: ASTM D5926, PVC or other mate rial compatible 

with pipe materials being joined. 

2.  Unshielded Flexible Couplings: Elastomeric sleeve w ith corrosion-

resistant metal tension band and tightening mechani sm on each end. 

2.7 CLEANOUTS 

A.  Cleanouts: Cast-iron parts shall conform to ASTM A4 8. Lid shall be 

secured, scoriated, Medium Loading class. Include c ast-iron ferrule and 

countersunk, brass cleanout plug. 

B.  Cleanout PVC Extension shall conform to ASTM D3034.  PVC extensions shall 

have watertight joints and long sweep elbow fitting s. PVC cleanout shall 

have threaded plug and threaded pipe hub. 

2.8 DRAINAGE CONDUITS 

A.  Multi-pipe Drainage Conduits shall be prefabricated  geocomposite with 

interconnected, corrugated, perforated-pipe core mo lded from HDPE and 

wrapped in geotextile filter fabric. 

1.  Nominal Size shall be 6 inches (152 mm) high by app roximately 1-1/4 

inches (31 mm) thick. 

a.  Minimum In-Plane Flow shall be 15 gpm (57 L/min.) a t hydraulic 

gradient of 1.0 percent when tested according to AS TM D4716. 

2.  Nominal Size shall be 12 inches (305 mm) high by ap proximately 1-1/4 

inches (31 mm) thick. 

a.  Minimum In-Plane Flow shall be 30 gpm (114 L/min.) at hydraulic 

gradient of 1.0 percent when tested according to AS TM D4716. 

3.  Nominal Size shall be 18 inches (457 mm) high by ap proximately 1-1/4 

inches (31 mm) thick. 

a.  Minimum In-Plane Flow shall be 45 gpm (170 L/min.) at hydraulic 

gradient of 1.0 percent when tested according to AS TM D4716. 

4.  Filter Fabric shall be nonwoven geotextile. 

5.  Fittings shall be as per manufacturer. 

6.  Couplings shall be as per manufacturer. 



CLEMENT J. ZABLOCKI VAMC               DEPT. OF VETERANS AFFAIRS 
MILWAUKEE, WI   
PROVIDE FISHER HOUSE INFRASTRUCTURE 
VA PROJECT: 695-13-118     10-11 
 

 

FOUNDATION DRAINAGE           33 46 13 - 6           
 

B.  Single-Pipe Drainage Conduits shall be prefabricate d geocomposite with 

perforated corrugated core molded from HDPE complyi ng with ASTM D3350 

and wrapped in geotextile filter fabric. 

1.  Nominal Size shall be 12 inches (305 mm) high by ap proximately 1 inch 

(25 mm) thick. 

a.  Minimum In-Plane Flow shall be 30 gpm (114 L/min.) hydraulic 

gradient of 1.0 percent when tested according to AS TM D4716. 

2.  Filter Fabric shall be nonwoven geotextile. 

3.  Fittings shall be as per manufacturer. 

C.  Smooth PVC Drainage Conduits shall have perforated fittings and 

couplings complying with ASTM D3034. 

1.  Nominal size shall be 8 inches (200 mm). 

a.  Minimum flow rate equal to a NPS 4 (DN 100) pipe. 

2.  Fittings shall be as per manufacturer. 

2.9 DRAINAGE PANELS: NOT USED 

2.10 DRAINAGE MAT 

Drainage mat shall be formed three dimensional poly ethylene or high-

impact polymeric core or compression-resistant nylo n matting of open 

three-dimensional construction. 

2.11 SOIL MATERIALS 

A.  Drainage Material 

1.  Bedding shall be crushed stone, 3/4 inch (20 mm) to  No. 4 per ASTM 

D448, at a minimum or as per geotechnical recommend ations. 

2.  Fill to 1 foot (300 mm) above pipe shall be Crushed  stone, 3/4 inch 

(20 mm) to No. 4 per ASTM D448, at a minimum or as per geotechnical 

recommendations. 

B.  Concrete Sand shall be ASTM C33. 

2.12 GEOTEXTILE FILTER FABRICS 

A.  Geotextile fabric shall conform to ASTM 6707. Elong ation will be greater 

than 50 percent and the flow rate shall range from 110 to 330 gpm/sq. 

ft. (4480 to 13440 L/min. per sq. m). 

1.  Structure Type shall be woven, monofilament or mult ifilament. 

2.  Style(s) shall be Flat. 
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PART 3 -  EXECUTION 

3.1 EXAMINATION 

A.  Examine surfaces and areas for suitable conditions where subdrainage 

systems are to be installed. 

B.  If subdrainage is required for landscaping, locate and mark existing 

utilities, underground structures, and aboveground obstructions before 

beginning installation and avoid disruption and dam age of services. 

C.  Proceed with installation only after unsatisfactory  conditions have been 

corrected. 

3.2 PIPING APPLICATIONS 

A.  Underground Subdrainage Piping shall be: 

1.  Perforated PE pipe and fittings, couplings, and cou pled joints. 

2.  Perforated PVC sewer pipe and fittings for loose, b ell-and-spigot 

joints. 

B.  Underslab Subdrainage Piping shall be: 

1.  Perforated PE pipe and fittings, couplings, and cou pled joints. 

2.  Perforated PVC sewer pipe and fittings and loose, b ell-and-spigot 

joints. 

3.  Perforated concrete pipe and fittings, gaskets, and  gasketed joints. 

3.3 CLEANOUT APPLICATIONS 

A.  In Underground Subdrainage Piping: 

1.  At Grade in Earth shall be PVC cleanouts. 

2.  At Grade in Paved Areas shall be Cast-iron cleanout s. 

B.  In Underslab Subdrainage Piping: 

1.  In Equipment Yards and Unfinished Areas shall be Ca st-iron cleanouts. 

3.4 FOUNDATION DRAINAGE INSTALLATION 

A.  Place impervious fill material on subgrade adjacent  to bottom of footing 

after concrete footing forms have been removed. Pla ce and compact 

impervious fill to dimensions indicated, but not le ss than 6 inches (150 

mm) deep and 12 inches (300 mm) wide. 

B.  Lay flat-style geotextile filter fabric in trench a nd overlap trench 

sides. 

C.  Place supporting layer of drainage course over comp acted subgrade and 

geotextile filter fabric, to compacted depth of not  less than 4 inches 

(100 mm). 
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D.  Encase pipe with sock-style geotextile filter fabri c before installing 

pipe. Connect sock sections with adhesive and insta ll drainage piping. 

E.  Add drainage course to width of at least 6 inches ( 150 mm) on side away 

from wall and to top of pipe to perform tests. 

F.  After satisfactory testing, cover drainage piping t o width of at least 6 

inches (150 mm) on side away from footing and above  top of pipe to 

within 12 inches (300 mm) of finish grade. 

G.  Install drainage course and wrap top of drainage co urse with flat-style 

geotextile filter fabric. 

H.  Place layer of flat-style geotextile filter fabric over top of drainage 

course, overlapping edges at least 4 inches (100 mm ). 

I.  Install vertical drainage panels as follows: 

1.  Coordinate placement with other drainage materials.  

2.  Lay perforated drainage pipe at base of footing. Do  not install 

aggregate. 

3.  Separate 4 inches (100 mm) of fabric at beginning o f roll and cut 

away 4 inches (100 mm) of core. Wrap fabric around end of remaining 

core. 

4.  Wrap bottom of panel around drainage pipe. 

5.  Attach panel to wall at horizontal mark and at begi nning of pipe. 

Place core side of panel against wall. Use concrete  nails with 

washers through product cylinders to attach panel t o wall. Place 

nails from 2 to 6 inches (50 to 150 mm) below top o f panel, 

approximately 48 inches (1200 mm) apart.  Construct ion adhesives, 

metal stick pins, or double double-sided tape may b e used instead of 

nails.  Do not penetrate waterproofing. Before usin g adhesives, 

discuss with waterproofing manufacturer. 

6.  If additional panels are required on same row, cut away 4 inches (100 

mm) of installed panel core, install new panel agai nst installed 

panel, and overlap new panel with installed panel f abric. 

7.  If additional rows of panels are required, overlap lower panel with 4 

inches (100 mm) of fabric. 

8.  Cut panel as necessary to keep top 12 inches (300 m m) below finish 

grade. 

9.  For inside corners, bend panel. For outside corners , cut core to 

provide 3 inches (75 mm) for overlap. 
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J.  Do not use drainage panels as protection for waterp roof membrane unless 

approved by factory-authorized service representati ve of waterproofing 

membrane manufacturer. Submit approval if so used. 

K.  Place initial backfill material over compacted drai nage course. Place 

material in loose-depth layers not exceeding 6 inch es (150 mm). 

Thoroughly compact each layer. Final backfill to fi nish elevations and 

slope away from building. 

3.5 UNDERSLAB DRAINAGE INSTALLATION: NOT USED 

3.6 PLAZA DECK DRAINAGE INSTALLATION: NOT USED 

3.7 RETAINING-WALL DRAINAGE INSTALLATION: NOT USED 

3.8 LANDSCAPING DRAINAGE INSTALLATION: NOT USED 

3.9 PIPE JOINT CONSTRUCTION 

A.  Cast-Iron Soil Pipe and Fittings: Hub and spigot, w ith rubber 

compression gaskets according to ASTM A74. Use gask ets that match class 

of pipe and fittings. 

B.  Join ABS pipe and fittings according to ASTM D2751.  

C.  Join PE pipe perforated PE pipe, tubing, and fittin gs with couplings for 

soil-tight joints according to ASTM D2321. 

D.  Join PVC pipe and fittings according to ASTM D2729.  

E.  Join perforated PVC pipe and fittings according to ASTM D2729. 

F.  Join perforated concrete pipe and fittings with gas kets according to 

ASTM C443. 

G.  Special Pipe Couplings: Join piping made of differe nt materials and 

dimensions with special couplings made for this app lication. Use 

couplings that are compatible with and fit material s and dimensions of 

both pipes. 

3.10 CLEANOUT INSTALLATION 

A.  Cleanouts for Foundation and vault Subdrainage: 

1.  Install cleanouts from piping to grade. Locate clea nouts at beginning 

of piping run and at changes in direction. Install fittings so 

cleanouts open in direction of flow in piping. 

2.  In vehicular-traffic areas, use NPS 4 (DN 100) cast -iron soil pipe 

and fittings for piping branch fittings and riser e xtensions to 

cleanout. Set cleanout frames and covers in a cast- in-place concrete 

anchor, 18 by 18 by 12 inches (450 by 450 by 300 mm ) in depth. Set 
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top of cleanout flush with grade. Cast-iron pipe ma y also be used for 

cleanouts in nonvehicular-traffic areas. 

3.  In nonvehicular-traffic areas, use NPS 4 (DN 100) P VC pipe and 

fittings for piping branch fittings and riser exten sions to cleanout. 

Set cleanout frames and covers in a cast-in-place c oncrete anchor, 12 

by 12 by 4 inches (300 by 300 by 100 mm) in depth. Set top of 

cleanout plug 1 inch (25 mm) above grade. 

B.  Cleanouts for Underslab Subdrainage: 

1.  Install cleanouts and riser extensions from piping to top of slab. 

Locate cleanouts at beginning of piping run and at changes in 

direction. Install fittings so cleanouts open in di rection of flow in 

piping. 

2.  Use NPS 4 (DN 100) cast-iron soil pipe and fittings  for piping branch 

fittings and riser extensions to cleanout flush wit h top of slab. 

3.11 CONNECTION 

A.  Connect low elevations of subdrainage system to bui lding's solid-wall-

piping storm drainage system. 

B.  Where required, connect low elevations of foundatio n underslab 

subdrainage to stormwater sump pumps. 

3.12 IDENTIFICATION 

A.  Install PE warning tape or detectable warning tape over ferrous piping. 

B.  Install detectable warning tape over nonferrous pip ing and over edges of 

underground structures. 

3.13 FIELD QUALITY CONTROL 

Testing: After installing drainage course to top of  piping, test drain 

piping with water to ensure free flow before backfi lling. Remove 

obstructions, replace damaged components, and repea t test until results 

are satisfactory. 

3.14 CLEANING 

Clear interior of installed piping and structures o f dirt and other 

superfluous material as work progresses. Maintain s wab or drag in piping 

and pull past each joint as it is completed. Place plugs in ends of 

uncompleted pipe at end of each day or when work st ops. 

--- E N D --- 
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SECTION 33 51 00 

NATURAL-GAS DISTRIBUTION 

PART 1 -  GENERAL 

1.1 DESCRIPTION 

A.  This section specifies materials and procedures for  the construction of 

outside underground gas distribution system for nat ural gas, complete, 

ready for operation, including cathodic protection if required, all 

appurtenant structures, and connections to new buil ding structures and 

to existing gas supply. This specification does not  apply to LPG 

distribution systems. 

1.2 RELATED WORK 

A.  Excavation, Trench Widths, Pipe Bedding, Backfill, Shoring, Sheeting, 

Bracing: Section 31 20 00, EARTH MOVING. 

B.  Submittals: Section 01 33 23, SHOP DRAWINGS, PRODUC T DATA AND SAMPLES.  

1.3 DEFINITIONS 

A.  Exposed, Exterior Installations: Exposed to view ou tdoors or subject to 

outdoor ambient temperatures and weather conditions . Examples include 

rooftop locations. 

1.4 ABBREVIATIONS 

A.  HDPE: High-density polyethylene plastic 

B.  PE: Polyethylene plastic 

C.  WOG: Water, oil and gas 

D.  NRTL: National recognized testing laboratory 

1.5 DELIVERY, STORAGE, AND HANDLING 

A.  Remove and dispose of liquids from existing natural -gas piping according 

to requirements of authorities having jurisdiction.  

B.  Deliver pipes and tubes with factory-applied end ca ps. Maintain end caps 

through shipping, storage, and handling to prevent pipe end damage and 

to prevent entrance of dirt, debris, and moisture. 

C.  Store and handle pipes and tubes having factory-app lied protective 

coatings to avoid damaging coating, and protect fro m direct sunlight. 

D.  Protect stored PE pipes and valves from direct sunl ight. 

1.6 COORDINATION 

A.  Coordinate connection to natural-gas main with Util ity Company. 
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B.  Coordinate sizes and locations of concrete bases wi th actual equipment 

provided. 

C.  Coordinate exterior utility lines and connections t o building services 

up to the actual extent of building wall.  

1.7 QUALITY ASSURANCE: 

A.  Products Criteria: 

1.  When two or more units of the same type or class of  materials or 

equipment are required, these units shall be produc ts of one 

manufacturer. 

2.  A nameplate bearing manufacturer's name or trademar k, including model 

number, shall be securely affixed in a conspicuous place on 

equipment. In addition, the model number shall be e ither cast 

integrally with equipment, stamped, or otherwise pe rmanently marked 

on each item of equipment. 

B.  Comply with the rules and regulations of the Utilit y Company having 

jurisdiction over the connection to public natural- gas lines and the 

extension, and/or modifications to public utility s ystems. 

1.8 APPLICABLE PUBLICATIONS 

A.  The publications listed below form a part of this s pecification to the 

extent referenced. The publications are referred in  the text by basic 

designation only. 

B.  American National Standards Institute (ANSI): 

B31.8-2010..............Gas Transmission and Distri bution Piping 

Systems 

B109.1-92...............Diaphragm-Type Gas Displace ment Meters (Under 

500-Cubic-Feet-per-hour Capacity) 

B109.2-2000.............Diaphragm-Type Gas Displace ment Meters (500-

Cubic-Feet-per-hour Capacity and over) 

B109.3-92...............Rotary-Type Gas Displacemen t Meters 

IAS LC 1-2005...........Fuel Gas Piping Systems Usi ng Corrugated 

Stainless Steel Tubing (CSST) 

Z21.18-07/CSA 6.3-07....Gas Appliance Pressure Regu lators 

Z21.21-2005/CSA 6.5.....Automatic Valves for Gas Ap pliances 
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Z21.41-2003/CSA 6.9.....Quick Disconnect Devices fo r Use with Gas Fuel 

Appliances 

Z21.75-2007/CSA 6.27....Connectors for Outdoor Gas Applications and 

Manufactured Homes 

Z21.80a-2005/CSA 6.22a..Line Pressure Regulators, A ddenda 1 to Z21.80-

2003/CSA 6.22 

C.  American Petroleum Institute (API): 

Spec 6D-2010............Pipeline Valves 

D.  American Society of Civil Engineers (ASCE): 

25-06...................Earthquake Actuated Automat ic Gas Shutoff 

Devices 

E.  American Society of Mechanical Engineers (ASME): 

B1.20.1-1983............Pipe Threads, General Purpo se, Inch 

B1.20.3-2008............Dryseal Pipe Threads (Inch)  

B16.3-2006..............Malleable Iron Threaded Fit tings: Classes 150 

and 300 

B16.5-2009..............Pipe Flanges and Flanged Fi ttings: NPS 1/2 

through NPS 24 Metric/Inch Standard 

B16.9-2007..............Factory-Made Wrought Buttwe lding Fittings 

B16.11-2009.............Forged Fittings, Socket-Wel ding and Threaded 

B16.20-2007.............Metallic Gaskets for Pipe F langes: Ring-Joint, 

Spiral-Wound, and Jacketed 

B16.26-2006.............Cast Copper Alloy Fittings for Flared Copper 

Tubes 

B16.33-2002.............Manually Operated Metallic Gas Valves for use 

in Gas Piping Systems up to 125 psi (Sizes NPS 

1/2 through NPS 2) 

B16.34-2009.............Valves - Flanged, Threaded and Welded End 
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B16.38-2007.............Large Metallic Valves for G as Distribution 

Manually Operated, NPS 2-1/2 (DN 65) to NPS 12 

(DN 300), 125 psig (8.6 bar) Maximum 

B16.39-2009.............Malleable Iron Threaded Pip e Unions: Classes 

150, 250, and 300 

B16.40-2008.............Manually Operated Thermopla stic Gas Shutoffs 

and Valves in Gas Distribution Systems 

B18.2.1-2010............Square, Hex, Heavy Hex, and  Askew Head Bolts 

and Hex, Heavy Hex, Hex Flange, Lobed Head, and 

Lag Screws (Inch Series) 

B31.8-2010..............Gas Transmission and Distri bution Piping 

Systems 

MFC-4M-1986.............Measurement of Gas Flow by Turbine Meters 

F.  American Society of Safety Engineers (ASSE): 

1079-2005...............Dielectric Pipe Unions 

G.  American Society for Testing and Materials (ASTM): 

A53/A53M-10.............Pipe, Steel, Black and Hot- Dipped, Zinc-Coated, 

Welded and Seamless 

A126-042009)............Gray Iron Castings for Valv es, Flanges, and 

Pipe Fittings 

A234/A234M-11...........Piping Fittings of Wrought Carbon Steel and 

Alloy Steel for Moderate and High Temperature 

Service 

A312/A312M-11...........Seamless, Welded, and Heavi ly Cold Worked 

Austenitic Stainless Steel Pipes 

B210-04.................Aluminum and Aluminum-Alloy  Drawn Seamless 

Tubes 

B241/B241M-10...........Aluminum and Aluminum-Alloy  Seamless Pipe and 

Seamless Extruded Tube 

B584-11.................Copper Alloy Sand Castings for General 

Applications 
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D2513-11e1..............Polyethylene (PE) Gas Press ure Pipe, Tubing, 

and Fittings 

D2517-06................Reinforced Epoxy Resin Gas Pressure Pipe and 

Fittings 

D2683-10................Socket-Type Polyethylene Fi ttings for Outside 

Diameter-Controlled Polyethylene Pipe and 

Tubing 

D2774-08................Underground Installation of  Thermoplastic 

Pressure Piping 

D3261-10a...............Butt Heat Fusion Polyethyle ne (PE) Plastic 

Fittings for Polyethylene (PE) Plastic Pipe and 

Tubing 

E84-11..................Standard Test Method for Su rface Burning 

Characteristics of Building Materials 

H.  American Water Works Association (AWWA): 

C203-08.................Coal-Tar Protective Coating s and Linings for 

Steel Water Pipelines - Enamel and Tape - Hot 

Applied 

I.  American Welding Society (AWS): 

A5.8/A5.8M:2004.........Filler Metals for Brazing a nd Braze Welding 

D10.12/D10.12M:2000.....Guide for Welding Mild Stee l Pipe 

J.  Manufacturers Standardization Society (MSS): 

SP-78-2005..............Gray Iron Plug Valves Flang ed and Threaded Ends 

SP-110-2010.............Ball Valves Threaded, Socke t-Welding, Solder 

Joint, Grooved and Flared Ends 

K.  National Fire Protection Agency (NFPA): 

54-2009.................National Fuel Gas Code 

70-2011.................National Electric Code 

L.  Society of Automotive Engineers (SAE): 
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J513-199901.............Refrigeration Tube Fittings  - General 

Specifications *HS-150/2000* 

M.  Underwriters Laboratories (UL): 

UL 429-2010.............Electrically Operated Valve s 

1.9 WARRANTY 

A.  The Contractor shall remedy any defect due to fault y material or 

workmanship and pay for any damage to other work re sulting therefrom 

within a period of one year from final acceptance. Further, the 

Contractor will furnish all manufacturer's and supp lier's written 

guarantees and warranties covering materials and eq uipment furnished 

under this Contract. 

PART 2 -  PRODUCTS 

2.1 PIPES, TUBES, AND FITTINGS 

A.  Steel Pipe: Not Used 

B.  Fittings: 

1.  Malleable-Iron Threaded Fittings shall meet ASME B1 6.3, Class 150 or 

Class 300, standard pattern. Threaded joints are no t permitted except 

at valve connections. 

2.  Butt weld fittings shall be wrought steel, per ASME  B16.9. 

3.  Wrought-Steel Welding Fittings shall meet ASTM A234  for butt welding 

and socket welding. 

4.  Unions shall be ASME B16.39, Class 150, Class 250 o r Class 300, 

malleable iron with brass-to-iron seat, ground join t, and threaded 

ends. 

5.  Forged-Steel Flanges and Flanged Fittings shall be ASME B16.5 or  

ASME B16.11, minimum Class 150, including bolts, nu ts, and gaskets of 

the following material group, end connections, and facings: 

a.  Material Group: 1.1. 

b.  End Connections shall be threaded or butt welded to  match pipe. 

c.  Lapped Face is not permitted underground. 

d.  Gasket Materials shall be ASME B16.20, metallic, fl at, asbestos 

free, aluminum o-rings, and spiral-wound metal gask ets. 
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e.  Bolts and Nuts shall be ASME B18.2.1, carbon steel aboveground and 

stainless steel underground. 

6.  Protective Coating for Underground Piping:  

a.  Factory-applied, three-layer coating of epoxy, adhe sive, and 

polyethylene PE). 

b.  Coal Tar Enamel Coating on exterior of pipe and fit tings shall be 

cleaned, primed with Type B primer and coated with hot-applied 

coal-tar enamel with bonded layer of felt wrap in a ccordance with 

AWWA C203. Asbestos felt shall not be used; felt ma terial shall be 

fibrous-glass mat as specified in Appendix Sec. A2. 1 of AWWA C203. 

c.  Joint cover kits shall include epoxy paint, adhesiv e, and heat-

shrink PE sleeves. 

7.  Mechanical Couplings shall include: 

a.  Stainless-steel flanges and tube with epoxy finish.  

b.  Buna-nitrile seals. 

c.  Stainless-steel bolts, washers, and nuts. 

d.  Couplings shall be capable of joining PE pipe to PE  pipe, steel 

pipe to PE pipe, or steel pipe to steel pipe. 

e.  Steel body couplings installed underground on plast ic pipe shall 

be factory equipped with anodes. 

C.  Corrugated, Stainless-Steel Tubing: Not Used 

D.  Aluminum Tubing: Not Used 

E.  PE Pipe: Pipe shall conform to ANSI B31.8 or ASTM D 2513. 

1.  Minimum wall thickness shall conform to ASME B31.8.  PE pipe is for 

underground use only. Polyethylene pipe shall be ma rked “GAS” and it 

is not be used where gas pressures are above 100 ps i (690 kPa) or 

with operating temperatures below 20 deg F (7 deg C ) or above 140 deg 

F (60 deg C). 

2.  PE Fittings shall be as per ASTM D2513, socket-fusi on type or ASTM 

D3261, butt-fusion type. 

3.  PE Transition Fittings shall be factory-fabricated fittings with PE 

pipe complying with ASTM D2513, SDR 11; and steel p ipe complying with 

ASTM A53, black steel, Schedule 40, Type E or S, Gr ade B. 

4.  Polyethylene pipe joints shall be heat fused, eithe r butt fusion or 

socket fusion. 
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5.  Anode-less Service-Line Risers shall be factory fab ricated and leak 

tested. 

a.  Underground portion shall be PE pipe complying with  ASTM D2513. 

b.  Casing shall be steel pipe complying with ASTM A53,  Schedule 40, 

black steel, Type E or Type S, Grade B, with corros ion-protective 

coating covering. Vent casing aboveground. 

c.  Aboveground portion shall have PE transition fittin gs. Outlet 

shall be threaded, flanged or suitable for welded c onnection. 

Include tracer wire connection and ultraviolet shie ld. 

d.  Stake supports with factory finish to match steel p ipe casing or 

carrier pipe. 

6.  Transition Service-Line Risers shall be factory fab ricated and leak 

tested. 

a.  Underground Portion shall be PE pipe complying with  ASTM D2513, 

connected to steel pipe complying with ASTM A53, Sc hedule 40,  

Type E or Type S, Grade B, with corrosion-protectiv e coating for 

aboveground outlet. 

b.  Outlet shall be threaded or flanged or suitable for  welded 

connection. Include factory-connected anode, tracer  wire 

connection and ultraviolet shield. 

c.  Stake supports with factory finish to match steel p ipe casing or 

carrier pipe. Bridging sleeve over mechanical coupl ing. 

7.  Plastic Mechanical Couplings, NPS 1-1/2 (DN 40) and  Smaller: Capable 

of joining PE pipe to PE pipe. 

a.  PE body with molded-in, stainless steel support rin g. 

b.  Buna-nitrile seals. 

c.  Acetal collets. 

d.  Electro-zinc-plated steel stiffener. 

8.  Plastic Mechanical Couplings, NPS 2 (DN 50) and Lar ger shall be 

Capable of joining PE pipe to PE pipe, steel pipe t o PE pipe, or 

steel pipe to steel pipe. 

a.  Fiber-reinforced plastic body. 

b.  PE body tube. 

c.  Buna-nitrile seals. 

d.  Acetal collets. 

e.  Stainless-steel bolts, nuts, and washers. 
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9.  Steel Mechanical Couplings shall be capable of join ing plain-end PE 

pipe to PE pipe, steel pipe to PE pipe, or steel pi pe to steel pipe. 

Include: 

a.  Stainless-steel flanges and tube with epoxy finish.  

b.  Buna-nitrile seals. 

c.  Stainless-steel bolts, washers, and nuts. 

d.  Factory-installed anode for steel-body couplings in stalled 

underground. 

F.  Fiberglass pipe: Not Used 

2.2 PIPING SPECIALTIES 

A.  Outdoor, Appliance Flexible Connectors shall comply  with ANSI Z21.75/CSA 

6.27, made of corrugated stainless steel tubing wit h polymer coating. 

1.  Operating-Pressure Rating shall be 0.5 psi (3.45 kP a) with zinc-

coated steel end fittings. Threaded ends shall comp ly with ASME 

B1.20.1. Maximum Length shall be 72 inches (1830 mm ). 

B.  Quick-Disconnect devices shall comply with ANSI Z21 .41/CSA 6.9, having 

copper-alloy convenience outlet and matching plug c onnector, nitrile 

seals. Disconnect should be hand operated with auto matic shutoff, rated 

for indoor or outdoor applications and have an adju stable, retractable 

restraining cable. 

C.  Y-Pattern Strainers: 

1.  Body: ASTM A126, Class B, cast iron with bolted cov er and bottom 

drain connection. 

2.  End Connections: Threaded ends for NPS 2 (DN 50) an d smaller; flanged 

ends for NPS 2-1/2 (DN 65) and larger. 

3.  Strainer Screen: 60-mesh startup strainer, and perf orated stainless 

steel basket with 50 percent free area. 

4.  CWP Rating: 125 psi (862 kPa). 

D.  Basket Strainers: 

1.  Body: ASTM A126, Class B, high-tensile cast iron wi th bolted cover 

and bottom drain connection. 

2.  End Connections: Threaded ends for NPS 2 (DN 50) an d smaller; flanged 

ends for NPS 2-1/2 (DN 65) and larger. 

3.  Strainer Screen: 60 -mesh startup strainer, and per forated stainless 

steel basket with 50 percent free area. 

4.  CWP Rating: 125 psi (862 kPa). 
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E.  T-Pattern Strainers: 

1.  Body: Ductile or malleable iron with removable acce ss coupling and 

end cap for strainer maintenance. 

2.  End Connections: Grooved ends. 

3.  Strainer Screen: 60 -mesh startup strainer, and per forated stainless 

steel basket with 57 percent free area. 

4.  CWP Rating: 750 psi (5170 kPa). 

F.  Weatherproof Vent Cap shall be cast or malleable-ir on increaser fitting 

with corrosion-resistant wire screen, and free area  at least equal to 

cross-sectional area of connecting pipe and threade d-end connection. 

2.3 JOINING MATERIALS 

A.  Joint Compound and Tape shall be suitable for natur al-gas. 

B.  Welding filler metals shall comply with AWS D10.12 for appropriate wall 

thickness and chemical analysis of steel pipe being  welded. 

C.  Brazing filler metals shall be alloy with a melting  point greater than 

1000 deg F (540 deg C) complying with AWS A5.8. Bra zing alloys 

containing more than 0.05 percent phosphorus are pr ohibited. 

2.4 MANUAL GAS SHUTOFF VALVES 

A.  All types of valves shall be accessible, labeled an d specified for use 

for controlling multiple systems. 

B.  Metallic Valves, NPS 2 (DN 50) and smaller shall co mply with ASME 

B16.33, and have the following characteristics: 

1.  CWP Rating of 125 psi (862 kPa). 

2.  Threaded ends complying with ASME B1.20.1. 

3.  Dryseal threads on flare ends that comply with ASME  B1.20.3. 

4.  Listed and labeled by an NRTL acceptable to authori ties having 

jurisdiction for valves 1 inch (25 mm) and smaller.  

5.  Valves 1-1/4 inches (32 mm) to NPS 2 (DN 50) shall have initials 

"WOG" permanently marked on valve body. 

C.  One-Piece, Bronze Ball Valve with Bronze Trim: Not Used 

D.  Cast-Iron, Nonlubricated Plug Valves shall comply w ith MSS SP-78, and 

have the following characteristics: 

1.  Cast iron complying with ASTM A126, Class B anda ni ckel-plated cast 

iron plug. 
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2.  Ends shall be threaded, socket, or flanged and the operator shall be 

square head or lug type with tamperproof feature wh ere indicated. 

Pressure class shall be 125 psi (862 kPa). 

3.  Valves NPS 1 (DN 25) and smaller shall be listed an d labeled by an 

NRTL acceptable to authorities having jurisdiction suitable for 

natural-gas service with "WOG" indicated on valve b ody. 

E.  Steel valves shall have capacity to operate in line s with 100 psi 690 

kPa) working pressure.  

1.  Valves 1-1/2 inches (40 mm) and smaller: Not Used 

2.  Valves 1-1/2 inches (40 mm) and smaller: Not Used 

3.  Valves 2 inches (50 mm) and larger shall conform to  API spec 6D, 

carbon steel, buttweld ends.  

4.  Aboveground valves 2 inches or larger (50 mm) shall  conform to API 

Spec 6D, carbon steel, buttweld or flanged ends.  

5.  Cast iron valves shall conform to ASTM A126, Class B, Type 301 or 

302. 

F.  PE Ball Valves shall comply with ASME B16.40. Valve s in sizes 1/2 inch 

to 6 inches (15 mm to 150 mm) may be used with poly ethylene distribution 

and service lines, in lieu of steel valves, for und erground installation 

only. 

1.  CWP Rating: 80 psi (552 kPa) with an operating temp erature of Minus 

20 to plus 140 deg F (Minus 29 to plus 60 deg C). 

G.  Valve Boxes shall be cast iron, two-section box. 

1.  Top section shall include a cover with "GAS" letter ing. 

2.  Bottom section shall have a base to fit over valve and barrel a 

minimum of 5 inches (125 mm) in diameter. 

3.  Include tee-handle, steel operating wrench with soc ket end fitting 

valve nut or flat head, and with stem of length req uired to operate 

valve. 

2.5 MOTORIZED GAS VALVES: NOT USED 

2.6 EARTHQUAKE VALVES: NOT USED 

2.7 VALVE BOXES 

A.  Provide cast iron extension box with screw or slide  type adjustment and 

flared base. Minimum thickness of metal, 3/16 inch (5 mm). Box shall be 

of such length as can be adapted, without full exte nsion, to depth of 

cover required over pipe at valve location with the  word "GAS" in cover. 
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B.  Provide "T" handle socket wrenches of 5/8 inch (16 mm) round stock long 

enough to extend 2 feet (600 mm) above top of deepe st valve box. 

2.8 PRESSURE REGULATORS 

A.  Pressure regulators for individual service lines sh all be capable of 

reducing distribution line pressure to pressures re quired for users. 

Ferrous bodies. Regulators should be: 

1.  Single stage and suitable for natural-gas, having a  steel jacket and 

corrosion-resistant components and elevation compen sator. End 

Connections should be threaded for regulators NPS 2  (DN 50) and 

smaller; flanged for regulators NPS 2-1/2 (DN 65) a nd larger. 

B.  Service Pressure Regulators shall comply with ANSI Z21.80a/CSA 6.22a, 

with a maximum inlet pressure of 100 psi (690 kPa).  

C.  Line Pressure Regulators shall comply with ANSI Z21 .80a/CSA 6.22a with a 

maximum inlet pressure of 5 psi (34.5 kPa). 

D.  Appliance Pressure Regulators shall comply with ANS I Z21.18/CSA 6.3 and 

have a maximum inlet pressure of 2 psi (13.8 kPa). 

2.9 SERVICE METERS: NOT USED 

2.10 DIELECTRIC FITTINGS 

A.  Dielectric Unions shall comply with ASSE 1079 and h ave a pressure rating 

of 125 psi (860 kPa) minimum at 180 deg F (82 deg C ).  

B.  Dielectric Flanges shall comply with ASSE 1079 and have a pressure 

rating of 125 psi (860 kPa) minimum at 180 deg F (8 2 deg C). 

C.  Dielectric-Flange insulating kits shall have a pres sure rating of 150 

psi (1035 kPa). 

2.11 LABELING AND IDENTIFYING 

A.  Detectable warning tape shall be acid- and alkali-r esistant, PE film 

warning tape manufactured for marking and identifyi ng underground 

utilities, a minimum of 6 inches (150 mm) wide and 4 mils (0.1 mm) 

thick, continuously inscribed with a description of  utility, with 

metallic core encased in a protective jacket for co rrosion protection, 

detectable by metal detector when tape is buried up  to 30 inches (750 

mm) deep; colored yellow. 
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PART 3 -  EXECUTION 

3.1 PREPARATION 

A.  Close equipment shutoff valves before turning off n atural-gas to 

premises or piping section. 

B.  Inspect natural-gas piping according to NFPA 54 and  the International 

Fuel Gas Code to determine that natural-gas utiliza tion devices are 

turned off in piping section affected. 

C.  Comply with NFPA 54 and the International Fuel Gas Code requirements for 

prevention of accidental ignition. 

3.2 METALLIC PIPING INSTALLATION: NOT USED 

3.3 NON-METALLIC PIPE INSTALLATION 

A.  Install pipe in trench in accordance with recommend ations of the pipe 

manufacturer. Provide sufficient slack to allow for  expansion and 

contraction. 

B.  Joints shall be fusion welds made in accordance wit h the recommendations 

of the polyethylene pipe manufacturer. Adhesive joi nts for fiberglass 

plastic pipe shall be made in accordance with manuf acturer’s 

recommendations. 

C.  All offsets in piping shall be made with manufactur ed fittings. Bending 

of piping to form offsets shall not be permitted. 

D.  Connections between plastic pipe and metal pipe sha ll be made in 

accordance with recommendations of the pipe manufac turer. 

E.  Copper Tracer Wire consisting of No. 14 AWG solid, single conductor, 

insulated copper wire shall be installed in the tre nch with all piping 

to permit location of the pipe with electronic dete ctors. The wire shall 

not be spiraled around the pipe nor taped to the pi pe. Wire connections 

are to be made by stripping the insulation from the  wire and soldering 

with rosin core solder. Solder joints shall be wrap ped with rubber tape 

and electrical tape. At least every 1000 feet (300 m), provide a 5 pound 

(2.3 kg) magnesium anode attached to the main trace r wire by solder 

joint shall be wrapped with rubber tape and with el ectrical tape. An 

anode shall be attached at the end of each line. 

3.4 BUILDING SERVICE LINES 

A.  Before entering building, underground service line shall rise above 

grade close to building to permit possible gas leak s to vent themselves. 
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B.  Install gas service lines to point of connection wi thin approximately 5 

feet (1500 mm) outside of buildings to which such s ervice is to be 

connected and make connections thereto. The point o f delivery is the  

meter set assembly service regulator. 

C.  Connect service lines to top of mains by two-strap service clamp or 

coupling socket) welded to main and into which is s crewed a street tee 

and street elbow swing, joint assembly. 

D.  The service lines shall be as short and as straight  as practicable 

between the point of delivery and the gas main and shall not be bent or 

curved laterally unless necessary to avoid obstruct ions or otherwise 

permitted. Service lines shall be laid with as few as joints as 

practicable using standard lengths of pipe. Polyeth ylene or fiberglass 

service lines shall not be installed aboveground ex cept as permitted in 

ANSI B31.8. 

E.  Install gas service lines to point of connection wi thin approximately 5 

feet (1500 mm) outside of buildings to which such s ervice is to be 

connected and make connections thereto. The point o f delivery is the 

meter set assembly service regulator. 

3.5 OUTDOOR PIPING INSTALLATION 

A.  Comply with ASTM D2774, NFPA 54 and the Internation al Fuel Gas Code  for 

installation and purging of natural-gas piping. 

B.  Install underground, natural-gas piping buried at l east 24 inches (600 

mm)  below finished grade. Minimum cover depth is 1 8 inches (450 mm). 

Natural-gas piping installed less than 18 inches (4 50 mm) below finished 

grade shall be installed in vented containment cond uit. 

C.  Install fittings for changes in direction and branc h connections. 

D.  Install pressure gauge upstream and downstream from  each service 

regulator.  

3.6 PIPE SLEEVES 

A.  Pipe shall be continuous through sleeves. Set sleev es in place before 

concrete is poured. Seal between sleeve/core openin g and the pipe with 

modular mechanical type link seal. All sleeves shal l be vented. 

B.  Provide sleeves where gas lines pass through retain ing walls, foundation 

walls or floors. Split sleeves may be installed whe re existing lines 

pass thru new construction. 
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3.7 SERVICE-METER ASSEMBLY INSTALLATION: NOT USED 

3.8 VALVE INSTALLATION 

A.  Install manual gas shutoff valve for each gas appli ance ahead of 

corrugated stainless steel tubing, aluminum, or cop per connector. 

B.  Install underground valves with valve boxes. 

C.  Install regulators and overpressure protection devi ces with maintenance 

access space adequate for servicing and testing. 

D.  Install earthquake valves aboveground outside build ings according to 

listing. 

E.  Install anode for metallic valves in underground PE  piping. 

F.  Do not install valves under pavement unless shown o n drawings. 

G.  Clean valve interior before installation. 

3.9 VALVE BOXES 

A.  Set cover flush with finished grade. 

B.  Protect boxes located in roadway against movement b y a concrete slab at 

least 3 feet (900 mm) square by 6 inches (150 mm) d eep. 

C.  Set other valve boxes with a concrete slab 18 inche s (450 mm) by 18 

inches (450 mm) by 6 inches (150 mm) deep and set f lush with grade. 

D.  All exposed portions of valve boxes shall be painte d bright yellow. 

3.10 CONNECTIONS 

A.  Connect to utility's gas main according to utility' s procedures and 

requirements. 

B.  Install natural-gas piping electrically continuous,  and bonded to gas 

appliance equipment grounding conductor of the circ uit powering the 

appliance according to NFPA 70. 

C.  Install piping adjacent to appliances to allow serv ice and maintenance 

of appliances. 

D.  Connect piping to appliances using manual gas shuto ff valves and unions. 

Install valve within 72 inches (1800 mm) of each ga s-fired appliance and 

equipment. Install union between valve and applianc es or equipment. 

E.  Install tee fitting with capped nipple in bottom to  form drip sediment 

traps. Install as close as practical to inlet of ea ch appliance. 

3.11 LABELING AND IDENTIFYING 

A.  Install detectable warning tape directly above gas piping, 12 inches 

(300 mm) below finished grade, except 6 inches (150  mm) below subgrade 

under pavements and slabs. 
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3.12 CONCRETE BASES 

A.  Anchor equipment to concrete base. 

1.  Construct concrete bases of dimensions indicated, b ut not less than 4 

inches (100 mm) larger in both directions than supp orted unit. 

2.  Install dowel rods to connect concrete base to conc rete floor. Unless 

otherwise indicated, install dowel rods on 18 inch (450 mm) centers 

around the full perimeter of the base. 

3.  Install epoxy-coated anchor bolts for supported equ ipment that extend 

through concrete base, and anchor into structural c oncrete floor. 

4.  Place and secure anchorage devices. Use supported e quipment 

manufacturer's setting drawings, templates, diagram s, instructions, 

and directions furnished with items to be embedded.  

5.  Install anchor bolts to elevations required for pro per attachment to 

supported equipment. 

6.  Use 4000 psi (27.5 MPa), 28-day, compressive-streng th concrete and 

reinforcement. 

3.13 PIPE CLEANING 

A.  All pipe sections shall be blown down with 100 psi (690 kPa) air to 

remove all sand, soil and debris. 

B.  Blow down procedure shall be done after system is c omplete, but before 

valves are installed.. 

3.14 CATHODIC PROTECTION: NOT USED 

3.15 DEMONSTRATION 

A.  Engage a factory-authorized service representative to train Owner's 

maintenance personnel to adjust, operate, and maint ain earthquake 

valves. 

3.16 TESTS 

A.  Piping System: Inspection, testing and purging shal l be in accordance 

with NFPA 54 and ASME B31.8.  

3.17 OUTDOOR PIPING SCHEDULE 

A.  Underground natural-gas piping shall be one of the following: 

1.  PE pipe and fittings joined by heat fusion, or mech anical couplings; 

service-line risers with tracer wire terminated in an accessible 

location. 
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B.  Containment conduit shall be steel pipe with wrough t-steel fittings and 

welded joints. Coat pipe and fittings with protecti ve coating for steel 

piping. 

3.18 UNDERGROUND MANUAL GAS SHUTOFF VALVE SCHEDULE 

A.  Connections to Existing Gas Piping: Use valve and f itting assemblies 

made for tapping utility's gas mains and listed by an NRTL. 

B.  Underground: 

1.  PE valves. 

2.  NPS 2 (DN 50) and smaller use bronze plug valves. 

3.19 ABOVEGROUND MANUAL GAS SHUTOFF VALVE SCHEDULE 

A.  Valves for pipe sizes NPS 2 (DN 50) and smaller at service meter shall 

be one of the following: 

1.  One-piece, bronze ball valve with bronze trim. 

2.  Two-piece, regular-port, bronze ball valves with br onze trim. 

3.  Bronze plug valve. 

B.  Distribution piping valves for pipe sizes NPS 2 (DN  50) and smaller 

shall be one of the following: 

1.  One-piece, bronze ball valve with bronze trim. 

2.  Two-piece, regular-port, bronze ball valves with br onze trim. 

3.  Bronze plug valve. 

--- E N D --- 
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SECTION 33 63 00 
STEAM ENERGY DISTRIBUTION 

 
PART 1 – GENERAL:  

1.1 DESCRIPTION:  

 Underground steam distribution and condensate return piping system, 

including manholes. Type of system shall be: walk-through concrete 

tunnels. 

1.2 DEFINITIONS:  

A. System: A complete underground steam and condensate distribution system 

including all components such as carrier piping, pipe supports, 

insulation, protective enclosures, anchors, corrosion protection and 

accessories.  

B. Pre-Engineered Direct-Buried System: System that is designed and factory-

fabricated by a company specializing in these systems. The system includes 

pre-fabricated protective enclosures and does not require a concrete 

trench or tunnel. The pre-engineered system shall include all piping and 

components to a point at least 150 mm (6 inches) inside the building and 

manhole walls.  

C. Walk-through Concrete Tunnels: System located below grade with sufficient 

space for carrier pipes, other services, and space to walk upright along 

the entire length of the system. Designed by project engineer and field 

erected. Prefabricated concrete tunnel sections may be used. 

D. Carrier Pipe: Pipe carrying the steam or condensate.  

E. Casing: Outer protective pipe on pre-engineered systems. Carrier pipe and 

insulation are within the casing. The casing may also be referenced as the 

“conduit”. 

F. Project Drawings: The “MS” project drawings accompanying this 

specification provide information on:  

1. The size of carrier pipes, and site location of the system.  

2. The elevation and routing of the piping on the site.  

3. Type of system required - walk-through tunnel 

4. Location of piping anchors. 

5. Operating pressure and temperature of systems. 

6. Details applicable to type of system specified. 

 7. Other pertinent general information. 

G. Pressures: Pressures listed in this section are gage pressure unless 

otherwise noted.  

1.3 RELATED WORK:  

A. Phasing of work: Section 01 00 00, GENERAL REQUIREMENTS.  
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B. Painting exposed steel and other surfaces: Section 09 91 00, PAINTING.  

C. Steel for trench and tunnel pipe supports: Section 05 50 00, METAL 

FABRICATIONS. 

1.4 QUALITY ASSURANCE:  

A. Approval by Contracting Officer is required of products or services of 

proposed manufacturers, suppliers and installers. 

B. Products Experience Record:  

1. All Products: The designs shall be of current production and have been 

in satisfactory operation on at least three installations for 

approximately five years.  

C. Provide a complete installation with all necessary specialties, materials 

and equipment fully and properly connected and coordinated. Installation 

shall be fully operational upon completion of work defined and as phased.  

D. Apply and install systems, materials, equipment and specialties in 

accordance with manufacturer's instructions. Printed instructions shall be 

available at the site prior to and during construction.  

E. Materials, design, installation and workmanship shall conform to 

applicable local codes, and to national codes and standards as referenced 

in this specification. 

F. Manufactured Products: 

1. When two or more items serve the same function, they shall be products 

of one manufacturer. 

2. Manufacturers of assemblies of products, which include components made 

by others, shall assume complete responsibility for final assembled 

unit. 

a. All components of an assembled unit need not be products of the same 

manufacturer. 

b. Constituent parts that are alike shall be products of a single 

manufacturer. 

c. Components shall be compatible with each other and with the total 

assembly for intended service. 

3. All systems and equipment shall be free from defects that would 

adversely affect the performance, maintainability, or appearance of 

individual components or overall assembly. 

4. Each product shall be designed for the service conditions specified for 

that product.  If no conditions are specified, the product shall be 

suitable for the actual service conditions. 

G. Manufacturer’s Identification: Components of equipment shall bear 

manufacturer’s name or trademark and model number on a name plate securely 

affixed in a conspicuous place, or cast integral with, stamped or 
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otherwise permanently marked upon the components of the equipment. Refer 

to Part 2 for requirements for pre-engineered direct-buried systems. 

H. Radiographic Testing of Welds: Weld examination methods and procedures and 

the interpretation of examining films shall conform to ASME B31.1. The 

testing firm shall utilize the proper film exposure, techniques, and 

penetrameter to produce density and geometric sharpness required for first 

quality film, and all radiographs shall be reviewed and interpreted and 

reading reports signed by not less than an American Society for Non-

Destructive Testing (ASNT) Certified Level III Radiographer. 

1.5 SUBMITTALS:  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Submit information and materials under this section separate from 

information and materials submitted under other sections and mark 

"SUBMITTED UNDER Section 33 63 00, STEAM ENERGY DISTRIBUTION, GROUP 

_____."  

C. Submit all items listed under each group simultaneously (except for items 

that can only be submitted during construction and upon completion of 

construction).  

1. Group II, Piping in Manholes, Concrete Tunnels, Concrete Shallow 

Trenches, Open Areas:  

a. Pipe, valves, strainers and fittings.  

b. Steam traps including orifice sizes, capacities.  

c. Pipe hangers, brackets, supports, racks, anchors, guides.  

d. Pipe hanger calculations.  

e. Pipe insulation, jackets, adhesives and cements. Submit samples and 

technical information.  

f. Layout drawings showing all piping, maintenance and operation access 

and sumps to scale. 

2. Group V, Expansion Joints and Ball Joints:  

a. Joint locations, sizes, types, movements.  

b. Anchor locations, design, forces and moments.  

c. Certification that expansion joints conform to service requirements 

and to design standards of Expansion Joint Manufacturers 

Association.  

d. Certification that representative of expansion joint manufacturer 

has reviewed the applications in detail and has taken no exception.  

e. Certified test data on number of cycles to failure on similar units 

at project service conditions - bellows type and expansion 

compensators. 
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D. Independent Weld Testing Firm for Carrier Piping in Pre-Engineered Direct- 

Buried and Concrete Shallow Trench Systems: 

1. Certificate of Qualification of testing firm. 

2. Certificate of Acceptability of actual welds.  

E. Credentials of NACE-qualified firm for testing the cathodic protection. 

Refer to Section 26 42 00, CATHODIC PROTECTION. 

F. Proposed test procedures and samples of test data sheets for each required 

test, 30 days prior to the test date. Provide calibration data on all test 

instruments. Tests shall not begin until procedures have been approved. 

G. Test reports resulting from testing of installed systems, in booklet form 

showing all field tests performed to prove compliance with specified 

performance criteria. 

1.6 STORAGE AND HANDLING:  

A. Equipment and material placed on the job shall remain in the custody of 

the Contractor until final acceptance whether or not the Government has 

reimbursed the Contractor for the equipment and material.  

B. The Contractor is solely responsible for the protection of the equipment 

and material against damage from any source. Protect piping systems 

against entry of water and mud and all foreign substances by installing 

watertight protection on open ends at all times. Protect direct-buried 

system coatings from ultraviolet light (sunlight). Existing equipment 

worked on by the Contractor or in the Contractor's working area shall be 

under the custody and responsibility of the Contractor.  

C. All insulated piping systems exposed to water must be replaced with new 

systems.  

D. Place all damaged items in first class new operating condition or replace 

damaged items as determined and directed by the COR/Contracting Officers 

Representative (COR), at no additional cost to the Government.  

1.7 JOB CONDITIONS: 

A. Phasing of construction shall be in accordance with the provisions of 

Section 01 00 00, GENERAL REQUIREMENTS, and as shown on steam distribution 

drawings.  

B. Interruption of Existing Service: Arrange, phase and perform work and 

provide temporary facilities, materials, equipment, and connections to 

utilities, to assure adequate steam and condensate return service for 

existing installations at all times. Only such absolutely necessary 

interruptions as may be required for making connections will be permitted, 

and only at such times when approval is obtained from COR. Interruptions 

to steam and condensate service shall be only with prior approval, and be 

the minimum possible duration. All interruptions shall be as scheduled 
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under Article "Phasing" of Section 01 00 00, GENERAL REQUIREMENTS or as 

approved by the COR. 

1.8 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only.  

B. Federal Specifications (Fed. Spec.): 

A-A-60005 NOT 1 ........ Frames, Covers, Grating, Steps, Sump And Catch 

Basin, Manhole 

L-P-535E ............... Plastic Sheet (Sheeting): Plastic Strip: Poly 

(Vinyl Chloride) and Poly (Vinyl Chloride-Vinyl 

Acetate) 

L-S-125B ............... Screening, Insect, Nonmetallic 

C. Military Specifications (Mil. Spec.):  

MIL-S-901D ............. Shock Tests. H.I. (High Impact) Shipboard 

Machinery, Equipment and Systems 

D. ASTM International (ASTM):  

A36/A36M-05 ............ Structural Steel  

A47/A47M-99(2004) ...... Ferritic Malleable Iron Castings  

A53/A53M-06a ........... Pipe, Steel, Black and Hot-Dipped, Zinc-Coated 

Welded and Seamless  

A105/A105M-05 .......... Carbon Steel Forgings for Piping Applications  

A106/A106M-06a ......... Seamless Carbon Steel Pipe for High-Temperature 

Service  

A126-04 ................ Gray Iron Castings for Valves, Flanges and Pipe 

Fittings 

A134-96(2005) .......... Pipe, Steel, Electric-Fusion(Arc)-Welded (Sizes 

NPS 16 and over) 

A135/A135M-06 .......... Electric-Resistance Welded Steel Pipe 

A139/A139M-04 .......... Electric-Fusion (Arc)-Welded Steel Pipe (NPS 4 and 

over) 

A167-99(2004) .......... Stainless and Heat-Resisting Chromium-Nickel Steel 

Plate, Sheet and Strip 

A193/A193M-07 .......... Alloy-Steel and Stainless Steel Bolting Materials 

for High Temperature Service  

A194/A194M-07a ......... Carbon and Alloy Steel Nuts for Bolts for High-

Pressure or High-Temperature Service, or Both 

A197/A197M-00(2006) .... Cupola Malleable Iron  

A216/A216M-07 .......... Steel Castings, Carbon, Suitable for Fusion 

Welding, for High-Temperature Service.  
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A234/A234M-07 .......... Pipe Fittings of Wrought Carbon Steel and Alloy 

Steel for Moderate and High Temperature Service 

A240/A240M-07e1 ........ Chromium and Chromium-Nickel Stainless Steel 

Plate, Sheet and Strip for Pressure Vessels and 

for General Applications  

A395/A395M-99(2004) .... Ferritic Ductile Iron Pressure-Retaining Castings 

for Use at Elevated Temperatures 

A536-84(2004) .......... Ductile Iron Castings 

B61-02 ................. Steam or Valve Bronze Castings.  

B209-06 ................ Aluminum and Aluminum-Alloy Sheet and Plate 

C411-05 ................ Hot-Surface Performance of High-Temperature 

Thermal Insulation  

C449/C449M-00 .......... Mineral Fiber Hydraulic-Setting Thermal Insulating 

and Finishing Cement 

C533-07 ................ Calcium Silicate Block and Pipe Thermal Insulation 

C547-06 ................ Mineral Fiber Pipe Insulation  

C552-03 ................ Cellular Glass Thermal Insulation 

C591-07 ................ Unfaced Preformed Rigid Cellular Polyisocyanurate 

Thermal Insulation 

C655-04e1 .............. Reinforced Concrete D-Load Culvert, Storm Drain 

and Sewer Pipe  

C920-05 ................ Elastomeric Joint Sealants 

C1126-04 ............... Faced or Unfaced Rigid Cellular Phenolic Thermal 

Insulation 

C1136-06 ............... Flexible, Low Permeance Vapor Retarders for 

Thermal Insulation  

D1784-06a .............. Rigid Poly (Vinyl Chloride)(PVC) Compounds and 

Chlorinated Poly (Vinyl Chloride)(CPVC) Compounds 

D2310-06 ............... Machine-Made “Fiberglass” (Glass-Fiber Reinforced 

Thermosetting-Resin) Pipe 

D2487-06 ............... Soils for Engineering Purposes (Unified 

Classification System) 

D2996-01(2007)e1 ....... Filament-Wound Fiberglass (Glass-Fiber-Reinforced-

Thermosetting-Resin) Pipe 

E. American Society of Mechanical Engineers (ASME):  

B16.3-2006 ............. Malleable Iron Threaded Fittings  

B16.5-2003 ............. Pipe Flanges and Flanged Fittings NPS ½ - 24 

B16.9-2003 ............. Factory-Made Wrought Buttwelding Fittings  

B16.11-2005 ............ Forged Fittings, Socket-Welding and Threaded 
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B31.1-2004 ............. Code for Pressure Piping, Power Piping, with 

Amendments 

B31.9-2004 ............. Code for Pressure Piping, Building Services 

Piping, with Amendments 

B40.100-2005 ........... Pressure Gauges and Gauge Attachments  

Boiler and Pressure Vessel Code, Section VIII: 2007 Edition, with 

Amendments 

F. American Welding Society (AWS):  

AWS B2.1-00 ............ Welding Procedure and Performance Qualification 

G. Manufacturers Standardization Society of the Valve and Fitting Industry 

(MSS):  

SP45-03 ................ By-Pass and Drain Connection Standard 

SP58-02 ................ Pipe Hangers and Supports-Materials, Design and 

Manufacture  

SP69-03 ................ Pipe Hangers and Supports-Selection and 

Application 

SP80-03 ................ Bronze Gate, Globe, Angle and Check Valves  

H. National Fire Protection Association (NFPA):  

255-06 ................. Test of Surface Burning Characteristics of 

Building Materials 

I. American Society of Heating, Refrigerating and Air Conditioning Engineers 

(ASHRAE):  

ASHRAE Handbook ........ 2004 HVAC Systems and Equipment  

J. American Concrete Institute (ACI):  

318-05 ................. Building Code Requirements for Reinforced Concrete 

K. NACE International (Corrosion Engineers) (NACE): 

RP0169-02 .............. Standard Recommended Practice, Control of External 

Corrosion on Underground or Submerged Metallic 

Piping Systems 

L. Expansion Joint Manufacturers Association (EJMA): 

8th Edition-2003 ....... Standards of the Expansion Joint Manufacturers 

Association 

M. American Association of State Highway and Transportation Officials 

(AASHTO): 

M300-03 ................ Inorganic Zinc Rich Primer 

N. Society for Protective Coatings (SSPC): 

SP-10/NACE No. 2-2004 .. Near White Blast Cleaning 

O. Unified Facilities Guide Specifications (UFGS): 

UFGS 33 63 13 .......... Exterior Underground Steam Distribution System 

(April 2006 or later) 
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PART 2 – PRODUCTS:  

2.1 STEAM CARRIER PIPING:  

A. Pipe: Steel; seamless, ASTM A53, Grade B or ASTM A106, Grade B; electric 

resistance welded ASTM A53, Grade B; Schedule 40. Standard weight 

permitted for pipe sizes 300 mm (12 inches) and above. Grade F, furnace 

butt-welded pipe, is not permitted. 

B. Joints:  

1. In trenches and direct-buried systems: Butt-weld except socket-weld for 

pipe sizes two-inches and below. Manufacturer’s standard sliding 

gasketed joints permitted between sections of WSL pre-engineered 

direct-buried systems. No joints allowed in factory-fabricated straight 

sections of pre-engineered direct-buried systems. Factory-fabricated 

direct-buried piping sections that are a portion of an expansion loop 

or bend shall have all welded joints 100% radiograph inspected. All 

radiographs shall be reviewed and interpreted by a American Society for 

Non-Destructive Testing (ASNT) Certified Level III radiographer, 

employed by the testing firm, who shall sign the reading report. Dye 

penetrant testing may be utilized for pipe sizes 50 mm (2 inches) and 

below. 

2. In tunnels, manholes and open areas: Butt-weld pipe sizes 65 mm (2-1/2 

inches) and above; thread or socket-weld pipe sized 50 mm (two inches) 

and below.  

C. Fittings:  

1. Butt-Welded Joints: Steel, ASTM A234, Grade B, ASME B16.9, same 

schedule as adjoining pipe. All elbows shall be long radius unless 

otherwise indicated. Tees shall be full size or reducing as required, 

having interior surfaces smoothly contoured.  

2. Threaded Joints: Malleable iron, ASTM A47 or A197, ASME B16.3, 2050 kPa 

(300 pound) class.  

3. Socket-Welded Joints: Forged steel, ASME B16.11, 13,800 kPa (2000 psi) 

class.  

D. Flanges and Bolts: Weld neck, ASME B16.5, forged steel, ASTM A105. 

Pressure class 1025 kPa (150 psi). Bolts shall be high strength ASTM A193, 

Class 2, Grade B8. Nuts shall be ASTM A194. 

E. Unions: On pipe 50 mm (two inches) and smaller, threaded, malleable iron 

or steel, 2050 kPa (300 psi) class.  

2.2 STEAM CONDENSATE CARRIER PIPING: 

A. Pipe: Seamless, ASTM A53, Grade B or ASTM A106, Grade B; electric 

resistance welded ASTM A53, Grade B; Schedule 80. Grade F, furnace butt-

welded, pipe is not permitted. 
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B. Joints:  

1. In Trenches and direct-buried systems: Butt-weld except socket-weld is 

required for pipe sizes 50 mm (two inches) and below. Manufacturer’s 

standard sliding, gasketed joints permitted between factory-fabricated 

sections of direct buried WSL system. No joints allowed in factory-

fabricated straight sections of pre-engineered direct-buried systems. 

Factory-fabricated direct-buried piping systems that are a portion of 

expansion loops or bends shall have all welded joints 100% radiograph 

inspected. All radiographs shall be reviewed and interpreted by a ASNT 

Certified Level III radiographer, employed by the testing firm, who 

shall sign the reading report. Dye penetrant testing may be utilized 

for pipe sizes 50 mm (2 inches) and below. 

2. In Tunnels, Manholes and Open Areas: Butt-weld pipe sizes 65 mm (2-1/2 

inches) and above; thread or socket-weld for pipe sizes 50 mm (two 

inches) and below. 

C. Fittings:  

1. Welded Joints: Steel, ASTM A234, Grade B, ASME B16.9, same schedule as 

adjoining pipe.  

2. Threaded Joints: Malleable iron, ASTM A47 or A197, ASME B16.3, 2050 kPa 

(300 psi) class.  

3. Socket-Welded Joints: Forged steel, ASME B16.11, 13,800 kPa (2000 psi) 

class. 

D. Unions (Except in Trenches): On piping 50 mm (two inches) and under, 2050 

kPa (300 psi) malleable iron or steel.  

E. Flanges: Weld neck ASME B16.5, forged steel, ASTM A105, 1025 kPa (150 

psi).  

2.3 EXPANSION LOOPS AND BENDS:  

A. Stresses shall be less than the maximum allowable stress in the Power 

Piping Code (ASME B31.1). Submit shop drawings and stress and anchor force 

calculations for all loops and bends. Show locations of all anchors, 

guides and supports. Base calculations on 1000 kPa (150 psi) and 185 C 

(366  F) for steam line loops and bends and 345 kPa (50 psi) and 154 C 

(310 F) for condensate return line loops and bends. Base calculations on 

actual pressures and temperatures if they are higher than those listed 

above.  

B. For low pressure steam systems 100 kPa (15 psi) and less, base 

calculations for steam and condensate on 100 kPa (15 psi) and 121 C (250 

F) and comply with Building Services Piping Code (ASME B31.9). 
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2.4 EXPANSION JOINTS:  

A. Factory built devices, inserted in the pipelines, and designed to absorb 

axial cyclical pipe movement that results from thermal expansion and 

contraction. Provide factory-built or field-fabricated guides located 

along the pipelines to restrain lateral pipe motion and direct the axial 

pipe movement into the expansion joints. 

B. Minimum Service Requirements:  

1. Pressure Containment:  

a. Steam Service 35-200 kPa (5-30 psi): Rated 345 kPa (50 psi) at 148 

C (298 F).  

b. Steam Service 214-850 kPa (31-125 psi): Rated 1025 kPa (150 psi) at 

186 C (366 F).  

c. Steam Service 869-1025 kPa (126-150 psi): Rated 1375 kPa (200 psi) 

at 194 C (382 F).  

d. Condensate Service: Rated 690 kPa (100 psi) at 154 C (310 F).  

2. Number of Full Reverse Cycles without failure: Minimum 1000.  

3. Movement: As shown on drawings plus recommended safety factor of 

manufacturer.  

C. Manufacturing Quality Assurance: Conform to EJMA Standards. 

D. Bellows - Internally Pressurized Type:  

1. Multiple corrugations of ASTM A240, Type 304 or 321 stainless steel.  

2. Internal stainless steel sleeve entire length of bellows.  

3. External cast iron equalizing rings for services exceeding 340 kPa (50 

psi).  

4. Welded ends.  

5. Design shall conform to standards of EJMA and ASME B31.1.  

6. External tie rods designed to withstand pressure thrust force upon 

anchor failure if one or both anchors for the joint are at change in 

direction of pipeline. 

7. Integral external cover. 

E. Bellows - Externally Pressurized Type: 

1. Multiple corrugations of ASTM A240, Type 304 stainless steel.  

2. Internal and external guides integral with joint.  

3. Design for external pressurization of bellows to eliminate squirm. 

4. Welded ends.  

5. Conform to the standards of EJMA and ASME B31.1.  

6. Threaded connection at bottom, 25 mm (one inch) minimum, for drain or 

drip point. 

7. Integral external cover and internal sleeve.  
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F. Slip-Type Joints:  

1. Steel construction, except guides.  

2. Base with integral anchor.  

3. Internally and externally guided steel slip, chrome plated to reduce 

corrosion, ground to reduce friction.  

4. Guides shall be non-ferrous, non-corroding, low friction, designed to 

prevent scoring or binding of the slip.  

5. Welded ends.  

6. Limit stop to prevent slip disengagement if pipe anchor fails.  

7. Semi-plastic, self-lubricating injectable packing contained between 

sealing rings.  

8. Injection devices to allow addition of packing under full line 

pressure. Provide one-year supply of packing.  

9. Threaded connection at bottom, one-inch minimum, for drain or drip 

point. 

G. Expansion Compensators:  

1. Permitted for condensate lines where pipe expansion is within limits of 

compensator.  

2. Corrugated bellows, externally pressurized, stainless steel or bronze.  

3. Internal guides and anti-torque devices.  

4. Threaded ends.  

5. External shroud.  

6. Conform to standards of EJMA.  

H. Expansion Joint Identification: Provide stamped brass or stainless steel 

nameplate on each expansion joint listing the manufacturer, the allowable 

movement, flow direction, design pressure and temperature, date of 

manufacture, and identifying the expansion joint by the identification 

number on the contract drawings. 

I. Guides: Provide factory-built guides along the pipeline to permit axial 

movement only and to restrain lateral and angular movement. Guides must be 

designed to withstand a minimum of 15% of the axial force that will be 

imposed on the expansion joints and anchors. Field-built guides may be 

used if detailed on the contract drawings. Guide locations must conform to 

recommendations of expansion joint manufacturer and EJMA. 

2.5 BALL JOINTS:  

A. Factory-built devices, inserted in pipe line offsets in groups of two or 

three as shown to absorb cyclical pipe movement which results from thermal 

expansion and contraction.  

B. Minimum Service Requirements: Rated 1725 kPa (250 psi), 232 C (450 F), 

continuous on steam and condensate.  
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C. Quality Assurance: Submit independent certification that similar units 

have passed the following tests with no leaks.  

1. Low Pressure Leakage Test: Minimum 40 kPa (6 psi) saturated steam for 

60 days. 

2. Life Cycle Flex Test: Minimum 8000 flex cycles at 1725 kPa (250 psi) 

saturated steam.  

3. Thermal Cycling Test: Minimum 100 cycles from atmospheric pressure to 

operating pressure and back to atmospheric pressure with saturated 

steam. 

4. Environmental Shock Test: In accordance with MIL-S-901.  

5. Vibration Test: Test for 170 hours on each of three mutually 

perpendicular axes at 25 to 125 HZ; 1 to 2 mm (0.05 to 0.10 inch) 

double amplitude on a single ball joint and on a three ball joint 

offset.  

D. Construction:  

1. Cast or forged carbon steel, weld ends.  

2. Standard weight pipe wall thickness.  

3. Conform to ASME B31.1.  

4. Provide minimum angular movement capability of 15 degrees and 360 

degrees rotational movement.  

5. Non-asbestos gaskets.  

6. Packing injection devices, if provided, shall allow injection under 

full line pressure. Provide one-year supply of packing.  

2.6 VALVES:  

A. Valves for particular services are generally specified as Type Numbers. 

The Type Numbers are defined below. All valves of the same type shall be 

the products of a single manufacturer and shall comply with MSS SP45, MSS 

SP80 and ASME B31.1. Design valves for the service fluids and conditions. 

Pressure - temperature ratings listed are minimum requirements. Packing 

and gaskets must be asbestos-free.  

B. Valve Type Designations:  

1. Gate Valves:  

a. Type 101: Cast steel body ASTM A216 WCB, rated 1025 kPa (150 psi) at 

260 C (500 F), 11-1/2 to 13 percent chromium stainless steel 

flexible wedge and hard faced (stellite) or nickel-copper alloy 

seats, 1025 kPa (150 psi) ASME flanged ends, OS&Y, rising stem, 

bolted bonnet.  

1) Provide factory installed globe valved bypass on all steam valves 

larger than 80 mm (3 inches). Conform to MSS SP45.  
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2) Drill and tap bosses for connection of drains where shown. 

Conform to MSS SP45.  

b. Type 102: Not used. 

c. Type 103: Cast iron body ASTM A126 Class B, rated for 850 kPa (125 

psi) saturated steam, 1375 kPa (200 psi) WOG, bronze or bronze faced 

wedge and seats, 850 kPa (125 psi) ASME flanged ends, OS&Y, rising 

stem, bolted bonnet, renewable seat rings.  

d. Type 104: Bronze body ASTM B61, rated for 1375 kPa (200 psi) 

saturated steam, 2750 kPa (400 psi) WOG, bronze wedges and Monel or 

stainless steel seats, threaded ends, rising stem, union bonnet. 

e. Type 105: Not used.  

f. Type 106: Forged steel body ASTM A105, rated for 2050 kPa (300 psi) 

at 216 C (420 F) minimum (Class 4130 kPa (600 psi) or Class 5500 

kPa (800 psi)), hardened stainless steel or stellite wedge and 

seats, threaded ends, OS&Y, rising stem, bolted bonnet. 

2. Globe valves:  

a. Type 201: Cast steel body ASTM A216 WCB, rated 1025 kPa (150 psi) at 

260 C (500 F), 11-1/2 to 13 percent chromium stainless steel or 

stellite disc and seat, 1025 kPa (150 psi) ASME flanged ends, OS&Y, 

rising stem, bolted bonnet, renewable seat rings. Drill and tap 

bosses for connection of drains where shown to conform to MSS SP45.  

b. Type 202: Not used. 

c. Type 203: Cast iron body ASTM A126, rated for 850 kPa (125 psi) 

saturated steam, 1375 kPa (200 psi) WOG, bronze or bronze-faced disc 

(Teflon or composition facing permitted) and seat, 850 kPa (125 psi) 

ASME flanged ends, OS&Y, rising stem, bolted bonnet, renewable seat 

rings. 

d. Type 204: Bronze body ASTM B61, rated for 1375 kPa (200 psi) 

saturated steam, 2750 kPa (400 psi) WOG, hardened stainless steel 

disc and seat, threaded ends, rising stem, union bonnet, renewable 

seat rings.  

3. Check valves:  

a. Type 401: Cast steel body ASTM A216, swing-type, rated for 1025 kPa 

(150 psi) at 260 C (500 F), stainless steel or stainless steel - 

faced disc and seat, 1025 kPa (150 psi) ASME flanged ends, bolted 

cover, renewable disc. 

b. Type 402: Not used. 

c. Type 403: Cast iron body ASTM A126 Class B, swing-type, rated for 

850 kPa (125 psi) saturated steam, 1375 kPa (200 psi) WOG, bronze or 
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bronze-faced disc and seat, 850 kPa (125 psi) ASME flanged ends, 

bolted cover, renewable disc and seat.  

d. Type 404: Bronze body ASTM B61, swing-type, rated for 1375 kPa (200 

psi) saturated steam, 2750 kPa (400 psi) WOG, bronze disc, threaded 

ends, regrinding disc. 

4. Ball valves: Reduced port permitted for bypass (throttling) service, 

full port required for all other services, one-fourth turn to open. 

a. Type 501: Not used. 

b. Type 502:  Bronze body, rated for 1025 kPa (150 psi) at 185 C (365 

F), 1725 kPa (250 psi) at 121 C (250 F); reinforced TFE seat, stem 

seal and thrust washer; end entry, threaded ends, one-fourth turn to 

open. 

c. Type 503: Not used. 

d. Type 504: Carbon steel or ASTM A536 ductile iron body, saturated 

steam service, rated for 1030 kPa (150 psi), stainless steel ball 

and stem, Polyfil seat, live-loaded stem seal, 1025 kPa (150 psi) 

ASME flanged ends. Manufacturer: American, Worcester, or equal. 

5. Butterfly valves: 

a. Type 601: Ductile iron body ASTM A395 or A536, wafer style, rated 

for 850 kPa (125 psi), 100 C (212 F), bronze disc, stainless steel 

stem, EPDM liner, EPDM stem seal and body seal, neck extending 

beyond pipe insulation, geared handwheel operator for valves 100 mm 

(4 inch) pipe size and larger, ratchet handle operator for smaller 

pipe sizes. 

b. Type 602: Triple-offset, lug or flanged type, carbon steel body, 

steam service, rated for 1025 kPa (150 psi) at 260 C (500 F), 

stainless steel nitrided disc, stellite seat, stainless steel shaft, 

stainless steel/graphite-laminated seal ring, neck extending beyond 

pipe insulation, geared handwheel operator for valves 100 mm (4 

inch) pipe size and larger, ratchet handle operator for smaller pipe 

size valves. Manufacturer: Flowseal MS (Crane Co.) or equal. 

C. Valve Applications (Steam Lines):  

1. Gate valves, 50 mm (two inches) and under: Type 106.  

2. Gate valves, 65 mm (2-1/2 inches) and above: Type 101.  

3. Globe valves, 50 mm (two inches) and under: Type 204.  

4. Globe valves, 65 mm (2-1/2 inches) and above: Type 201.  

5. Check valves, 50 mm (two inches) and under: Type 404.  

6. Check valves, 65 mm (2-1/2 inches) and above: Type 401. 

7. Ball valves, 50 mm (two inches) and under: Type 502 
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8. Ball valves, 65 mm (2-1/2 inches) and above: Type 504. 

9. Butterfly valves, all sizes:  Type 602. 

D. Valve Applications (Condensate Lines): 

1. Gate valves, 50 mm (two inches) and under: Type 104. 

2. Gate valves, 65 mm (2 1/2 inches) and above: Type 103. 

3. Globe valves, 50 mm (two inches) and under: Type 204. 

4. Globe valves, 65 mm (2 1/2 inches) and above: Type 203. 

5. Check valves, 50 mm (two inches) and under: Type 404. 

6. Check valves, 65 mm (2 1/2 inches) and above: Type 403. 

7. Ball valves, 50 mm (two inches) and under: Type 502. 

8. Ball valves, 65 mm (2-1/2 inches) and above: Type 504. 

9. Butterfly valves, all sizes: Type 601. 

2.7 STEAM PRESSURE REDUCING VALVES:  

A. Type: Single-seated, diaphragm operated, spring-loaded, steam 

pilot-controlled, normally closed, packless, adjustable set pressure. 

Pilot shall sense controlled pressure downstream of main valve.  

B. Service: Provide controlled reduced pressure to steam piping systems. 

Design for saturated steam at pressures shown on drawings.  

C. Performance: Pressure control shall be smooth, continuous. Maximum 10 

percent deviation from set pressure over an 18/1 turndown. Refer to 

schedules on drawings for flow and pressure requirements. Maximum flow 

capability of each valve shall not exceed capacity of downstream safety 

valves.  

D. Construction:  

1. Main Valve – Pipe Sizes 50 mm (2 inches) and under: Cast iron body 

rated for 1725 kPa (250 psi), threaded ends. Valve plug and seat shall 

be replaceable, Type 316 stainless steel or Monel. Stainless steel 

stem. 

2. Main Valves – Pipe Sizes Above 50 mm (2 inches): Cast steel body rated 

for 1025 kPa (150 psi) ASME flanged ends, or cast iron body 1725 kPa 

(250 psi) ASME flanged ends. Valve plug and seat shall be replaceable, 

Type 316 stainless steel or Monel. Stainless steel stem. 

3. Pilot Valve: Valve plug and seat shall be replaceable, stainless steel 

or Monel.   

2.8 STEAM TRAPS:  

A. Apply at steam line drip points.   

B. Inverted bucket type with thermostatic vent in bucket, except closed-

float-thermostatic on discharge side of pressure reducing stations. Each 

type furnished by a single manufacturer. Select the traps for pressures 
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and capacities as shown or required. Fixed orifice or venturi type traps 

are not permitted. 

C. Cast iron or stainless steel bodies. Construction shall permit ease of 

removal and servicing working parts without disturbing connecting piping. 

D. Stainless steel floats. Hardened chrome steel valves. Stainless steel 

mechanisms. Bi-metallic air vent on inverted bucket traps. 

E. Factory-Packaged Trap Station:  As an option for drip points requiring 

isolating valves, strainer, trap, and valved test connection, provide 

factory-packaged trap station including these features.  Manufacturer: 

Armstrong or equal. 

F. Identification: Label each trap at the factory with an identification 

number keyed to the contract drawings. Label shall be a metal tag 

permanently attached to the trap.  

2.9 STRAINERS, Y-TYPE:  

A. Provide as shown on steam and condensate piping systems.  

B. Type: Open-end removable cylindrical screen; threaded blow-off connection. 

C. Construction:  

1. Steam Service to 1025 kPa (150 psi) and at Drip Traps: Rated for 

minimum 1025 kPa (150 psi) saturated steam. Rated for 1025 kPa (150 

psi) ASME flanged ends, cast steel, for pipe sizes above 50 mm (two 

inches). Cast iron or bronze, rated for 1725 kPa (250 psi) saturated 

steam, threaded ends, for pipe sizes 50 mm (two inches) and under.  

2. Condensate Service: Rated for 850 kPa (125 psi) saturated steam, 1200 

kPa (175 psi) WOG. Provide 850 kPa (125 psi) ASME flanged ends, cast 

iron, for pipe sizes above 50 mm (two inches). Provide cast iron or 

bronze, threaded ends, for pipe sizes 50 mm (two inches) and under.  

D. Screen: Monel or stainless steel, free area not less than 2-1/2 times flow 

area of pipe. Diameter of openings shall be 1.3 mm (0.05 inch) or less on 

steam service and 1.5 mm (0.06 inch) or less on water service.  

E. Accessories: Gate type valve and quick-couple hose connection on all 

blowoff connections.  

2.10 SAFETY VALVES AND VENT CONNECTORS:  

A. Safety valves shall conform to the requirements of ASME Boiler and 

Pressure Vessel Code (Section VIII, Unfired Pressure Vessels) and be 

approved by the National Board of Boiler and Pressure Vessel Inspectors.  

B. Relieving capacity shall not be less than that shown on the drawings with 

a pressure rise above set pressure not to exceed 10 percent of set 

pressure.  

C. Provide at the discharge of each safety valve a special flexible connector 

attached to the vent pipe and the safety valve. Multi-ply stainless steel 
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bellows, full internal pipe liner, protective exterior shroud, drip 

catching configuration with drain, designed to prevent blow back of steam 

into space, pressure tested at not less than 100 kPa (15 psi).  Drip pan 

ells not allowed in tunnels or constricted spaces because of “blow-back” 

of steam from the drip pan ell openings. 

2.11 PRESSURE GAGES:  

A. Provide gages immediately downstream of each steam line isolation valve, 

before and after each steam pressure reducing station and where shown on 

the drawings.  

B. Construction:  

1. Case: Solid armored front between measuring element and dial, blowout 

back, bottom connection, phenol turret type.  

2. Dial: Non-corrosive, 110 mm (4-1/2 inch) diameter face with black 

markings on white background.  

3. Measuring Element: Bourdon tube designed for service. Provide bellows 

for pressure ranges under 100 kPa (15 psi).  

4. Movement: Stainless steel, rotary.  

5. Pointer: Micrometer adjustable, black color.  

6. Window: Plastic.  

7. Liquid Filled Gages: Provide at outlet of all pumps.  

C. Accuracy: ANSI B40.100, Grade 2A, 1/2 percent, on all gages; except Grade 

A, one percent permitted on diaphragm actuated gages, liquid filled gages, 

and compound gages.  

D. Accessories:  

1. Red set hands on gages located at automatic pressure regulator valve 

outlets.  

2. Needle valve or gage cock rated for the service.  

3. Syphon on all steam gages.  

4. Overload stop on all pressure gages. 

E. Ranges: Except where otherwise shown on the drawings, pressure ranges 

shall be as follows:  

SERVICE RANGE 

Steam to 100 kPa (15 psi)  0 to 200 kPa (0 to 30 psi)  

Steam to 407 kPa (59 psi)  0 to 700 kPa (0 to 100 psi)  

Steam above 407 kPa (59 psi)  0 to 1500 kPa (0 to 200 psi)  

Condensate Pump Discharge 0 to 700 kPa (0 to 100 psi)  

Vacuum Return 100 kPa vacuum to 100 kPa (30 inches 
HG - 0 - to 15 psi) 
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2.12 THERMOMETERS, PIPE OR TANK-MOUNTED:  

A. Thermometer locations are shown on the drawings.  

B. Construction:  

1. Industrial type, separable well and socket, union-connected.  

2. Scales: Red-reading mercury combination Fahrenheit/Celsius. 220 mm 

(nine inches) long.  

3. Case: Corrosion resistant with glass or plastic front.  

4. Form: Straight or back form except those located more than 2100 mm 

(seven feet) above floor shall be adjustable angle.  

5. Wells: Sized to suit pipe diameter without restricting flow, or provide 

oversized pipe at well location. Snug sliding fit between socket and 

well.  

6. Accuracy: One percent of scale range.  

7. Range: 0 to 150 C, 30 to 300 F. 

2.13 PIPE HANGERS AND SUPPORTS:  

A. Applies to all piping not in factory-fabricated direct-buried system. All 

systems shall be completely supported. Arrange supports so that all loads 

due to weight, thermal expansion, seismic shock (if applicable), and 

pressure are transferred from the support system to the structure. The 

design and location of supports shall at all times prevent excessive 

forces, moments, and stresses from being imposed on the equipment, 

structure, supported system, and supports. Heated systems generally 

require resilient or roller/slide supports. 

B. Standards: Comply with recommendations and requirements of MSS SP-58, MSS 

SP-69, ASME B31.1.  

C. Design:  

1. Components: Factory-built products of a manufacturer whose principle 

business is pipe supports. All components must have published load 

ratings. For concrete trenches, non-factory built products that comply 

with details shown on the contract drawings may also be utilized. 

2. Selection of Components: Types, sizes, locations, and spacing must 

conform to MSS SP-69. Horizontal steam and condensate piping shall have 

roller or slider supports. Supports at risers shall be spring type that 

accommodates the thermal expansion. Contract drawings may show 

locations and types of supports including rollers and springs, and may 

also show special supports including anchors, guides and braces. Rigid 

supports such as clevises are generally not shown. Technical personnel 

employed by the support manufacturer shall do final selection of 

components, locations and sizes. If equipment and piping arrangement 

differs from that shown on the drawings, support locations and types 
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shall be revised at no cost to the government. Locate supports to 

permit removal of valves and strainers from pipelines without 

disturbing supports.  

3. Spring Hangers: Provide on all systems subject to vertical movement. 

4. Roller Hangers and Sliding Supports: Provide on all systems subject to 

horizontal movement due to thermal expansion except when long hanger 

rods permit sufficient horizontal movement. If vertical angle of hanger 

rod exceeds four degrees, rollers or sliders are required. 

5. Calculations: Calculate loads for all supports. On systems utilizing 

variable spring supports, determine the loads at each support by 

calculating the forces and moments throughout the system. // Seismic 

restraint calculations shall utilize the applicable shock spectra for 

the type of structure, type of supported system, and the locality. //  

6. Deflection of Supported Systems: Vertical deflection due to system 

weight shall not exceed 2.5 mm (0.1 inch) between supports when system 

is filled with fluid normally carried. // Deflections due to seismic 

shock shall be restrained as necessary to prevent overstressing the 

supported system or the connected equipment. Seismic restraints shall 

permit movement due to thermal expansion. //  

7. All support assemblies from above shall include threaded connections 

that permit vertical position adjustment.  

8. Layout Drawings and Identification of Hanger Parts: Prepare drawings 

showing each hanger location and identifying each hanger by number. 

Prepare individual drawing for each hanger assembly showing all 

components, sizes, calculated loadings. Provide identification tags, on 

each hanger part, keyed to the layout drawings.  

D. Upper Attachments to Structure: MSS SP-58, Type 18, 20, 21, 22, 23, 29, 

and 30.  

E. Roller Supports: MSS SP-58, Types 41, 43, and 46. Provide vertical 

adjustment for Type 41 with threaded studs and nuts adjacent to the 

roller.  

F. Variable Spring Support Assembly: MSS SP-58, Type 51 variable spring, Type 

3 pipe clamp or Type 1 clevis. Type 53 variable spring trapeze may also be 

used. Locate Type 51 variable spring within 300 mm (one foot) above pipe 

attachment. Attach rod to top of variable spring with Type 14 clevis.  

G. Spring Cushion Support Assembly:  

1. Double Rod Assembly: MSS SP-58, Type 41 and 49.  

2. Single Rod Assembly: MSS SP-58, Type 48 spring cushion, Type 3 pipe 

clamp or Type 1 clevis. Locate spring cushion within 300 mm (one foot) 

above pipe attachment.  
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H. Clevis Supports: MSS SP-58, Type 1.  

I. Wall Brackets: MSS SP-58, Type 31, 32, and 33.  

J. Pipe Stands: MSS SP-58, Type 38.  

K. Riser Clamp: MSS SP-58, Type 42.  

L. Alignment Guides: Construct guides of welded steel as shown to restrain 

movement perpendicular to the long axis of the piping. If not shown, 

provide steel spider clamped to pipe, enclosed within steel sleeve that is 

bolted or welded to structural support. Spider-type guide shall be a 

standard manufactured product. Design to withstand lateral force equal to 

minimum of 15 percent of anchor loading. 

M. Trapeze Supports: May be used where pipes are close together and parallel. 

Construct with structural steel channels or angles. Bolt roller supports 

to steel to support piping subject to horizontal thermal expansion. Attach 

other piping with u-bolts.  

N. Pipe covering protection saddles: MSS SP-58, Type 39. Provide at all 

support points on insulated pipe except where Type 3 pipe clamp is 

provided.  

O. Sliding Supports: MSS SP-58, Type 35. Welded steel attachments to pipe and 

structure with Teflon or graphite sliding surfaces bonded to the 

attachments. Provide steel guides, except at expansion bends, to prevent 

lateral movement of the pipe.  

P. Pipe Racks and miscellaneous supports: Provide as shown. Construct of 

standard structural steel shapes, ASTM A36. Manufactured strut systems are 

acceptable if they have the required load-carrying ability.  

Q. All supports, including all structural steel, in trenches and manholes 

shall be hot-dip galvanized as specified in Section 05 50 00, METAL 

FABRICATIONS. 

2.14 PIPE ANCHORS:  

 Provide as shown. Construct with all welded steel, ASTM A36.  

2.15 INSULATION MATERIALS (IN MANHOLES, TUNNELS, CONCRETE TRENCHES, OPEN AREAS):  

A. Calcium Silicate Insulation:  

1. Preformed Piping Insulation: ASTM C533, Type I.  

2. Blocks: ASTM C533, Type I.  

3. Fitting Insulation:  ASTM C533, with polyvinyl chloride, Fed. Spec. L-

P-535, Type II Grade GU, and Type III, premolded fitted covering 0.5 mm 

(0.020 inches) thick. 

B. Fiberglass Insulation:  

1. Preformed Piping Insulation: ASTM C547, 230 C (450 F).  
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2. Fitting Insulation: ASTM C547, 230 C (450 F), with polyvinyl 

chloride, Fed. Spec. L-P-535, Type II Grade GU, and Type III, premolded 

fitted covering 0.5 mm (0.020 inches) thick. 

C. Rigid Closed Cell Phenolic Foam: Preformed Piping Insulation: ASTM C1126, 

Type III, Grade 1, 121 C (250 F). 

D. Cellular Glass Insulation: Preformed Piping Insulation: ASTM C552. 

E. Insulating and Finishing Cements: Best grade recommended by printed 

instructions of manufacturer for the type of insulation system and service 

conditions. Conform to ASTM C449. 

F. Insulation Bands: Minimum 12 mm (1/2 inch) wide by 0.4 mm (0.015 inch) 

thick ASTM A167 stainless steel.  

G. Aluminum Jackets: Minimum 0.4 mm (0.016 inch) thick aluminum, ASTM B209, 

3003 alloy, H-14 temper, with locking longitudinal joints. Jackets for 

elbows, tees and other fittings shall be factory fabricated to match 

material and construction of the straight run jackets. Factory fabricated 

stainless steel bands shall be furnished and installed on all 

circumferential joints. Bands shall be 20 mm (0.75 inch) wide on 450 mm 

(18 inch) centers. Bands shall be applied with manufacturers recommended 

sealant. Entire system shall be watertight.  

H. All-Service Jackets: White kraft bonded to 0.025 mm ((0.001 inch) thick 

aluminum foil, fiberglass reinforced, pressure sensitive adhesive closure. 

Beach puncture 50 units, suitable for painting without sizing. Comply with 

ASTM C1136. Jackets shall have minimum 40 mm (1-1/2 inch) lap on 

longitudinal joints and not less than 100 mm (4 inch) butt strips on end 

joints. Butt strip material shall be same as the jacket. Lap and butt 

strips may be self-sealing type with factory-applied pressure sensitive 

adhesive. 

I. Glass Cloth Jacket: Minimum 0.24 kg per square meter (7.8 ounces per 

square yard), 2000 kPa (300 psi) bursting strength, weathertight for 

outside service. Beach puncture 50 units. 

J. Pipe Covering Protection Saddles: MSS SP-58, Type 39 at all hanger points 

except where Type 3 pipe clamps are provided.  

K. Fire and Smoke Ratings: Assembled insulation systems shall meet flame 

spread (25) and smoke developed (50) ratings as developed under ASTM C411 

and NFPA 255 standards and specifications.  

2.16 PIPE AND VALVE FLANGE GASKETS: 

 Non-asbestos, designed for the service conditions. On steam service 

utilize “Flexitallic” spiral-wound, “Lamons Grafoil Grade GHR”, “Lamons 

Spira-wound”, “Garlock ST-706”, or equal. 
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2.17 BURIED UTILITY WARNING TAPE: 

 Tape shall be 0.1 mm (0.004 inch) thick, 150 mm (6 inches) wide, yellow 

polyethylene with a ferrous metallic core, acid and alkali-resistant and 

shall have a minimum strength of 12,000 kPa (1750 psi) lengthwise and 

10,300 kPa (1500 psi) crosswise with an elongation factor of 350 percent. 

Provide bold black letters on the tape identifying the type of system. 

Tape color and lettering shall be unaffected by moisture and other 

substances contained in the backfill material.  

PART 3 – EXECUTION:  

3.1 GENERAL:  

A. Connecting to Existing Work: Connect new work to existing work in a neat 

and workmanlike manner. Where an existing structure must be cut or 

existing utilities interfere, such obstruction shall be bypassed, removed, 

replaced or relocated, patched and repaired. Work disturbed or damaged 

shall be replaced to its prior condition, as required by Section 01 00 00, 

GENERAL REQUIREMENTS. Piping connections shall be made only in manholes, 

tunnels or buildings. 

B. Coordination: Coordinate the location of all items of equipment and work 

of all trades. Maintain operability and maintainability of the equipment 

and systems. The contractor at his cost shall perform any relocation of 

equipment or systems to comply with the requirement of operability and 

maintainability.  

C. Excavation, trenching, shoring, sheathing, bracing, and backfilling shall 

conform to Section 31 20 00, EARTH MOVING.  

D. Grading: Unless otherwise shown on drawings, steam lines shall be graded 

downward not less than 50 mm in 12 meters (two inches in 40 feet) in 

direction of the flow. Provide eccentric reducing fittings on steam mains 

and branches, (except on vertical piping). Install said fittings to 

maintain continuity of grade in bottom of pipeline. Provide risers with 

drip pockets and steam traps on steam lines where space restrictions 

prevent continuous grading. All steam traps must be located in manholes or 

tunnels. 

3.2 DEMOLITION:  

A. Perform work in accordance with requirements for phasing.  

B. Completely remove all pipe, valves, fittings, insulation, and all hangers 

including the connection to the structure and any fastenings. 

C. Seal all openings in manhole or building walls after removal of piping. 

D. All material and equipment removed shall become the property of the 

Contractor and shall be removed from Government property within one week 

and shall not be stored in operating areas.  



STEAM ENERGY DISTRIBUTION                                          33 63 00 - 23 
 

E. All flame cutting shall be performed with adequate fire protection 

facilities available as required by safety codes and COR.  

F. Asbestos Removal: Conform to Section 02 82 11, TRADITIONAL ASBESTOS 

ABATEMENT or Section 02 82 13.13, GLOVEBAG ASBESTOS ABATEMENT.  

3.3 PIPING JOINTS AND FITTINGS:  

A. Welded Joints:  

1. Branch connections shall be made with either welding tees or welding 

outlet fittings. Welding outlet fittings shall be forged, integrally 

reinforced to provide 100 percent pipe strength, beveled for full 

penetration welding and funneled at inlet for full fluid flow.  

2. Clean pipe and fittings before welding and installation in system. 

B. Threaded Joints:  

1. Pipe threads shall be cut to give proper engagement in threaded 

fittings. Threaded pipe shall have clean-cut threads; dull or damaged 

pipe dies shall not be used.  

2. Clean pipe and fittings before installation and ream pipe after cutting 

threads. Joints shall be made with oil and graphite pipe joint compound 

applied to male threads only.  

C. Fittings: All pipe intersections and all changes in direction shall be 

made with factory-built-reinforced fittings. Field-fabricated fittings and 

miters are not permitted.  

D. Flanged Joints: Gaskets and bolting shall be applied in accordance with 

the recommendations of the gasket manufacturer and bolting standards of 

ASME B31.1. Strains shall be evenly applied without overstress of bolts. 

Gaskets shall cover entire area of mating faces of flanges. 

3.4 CLEANING OF PIPING: 

 Clean pipe and fittings inside and outside before and after assembly. 

Remove all dirt, scale, and other foreign matter from inside the piping by 

use of a pipe swab or pipe “pig” before connecting pipe sections, valves, 

equipment or fittings. 

3.5 WELDING:  

A. The Contractor is entirely responsible for the quality of the welding and 

shall:  

1. Conduct tests of the welding procedures used by his organization, 

determine the suitability of the procedures used, determine that the 

welds made will meet the required tests, and also determine that the 

welding operators have the ability to make sound welds under standard 

conditions.  

2. Comply with ASME B31.1 and AWS B2.1.  
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3. Perform all welding operations required for construction and 

installation of the heat-distribution system.  

B. Qualification of Welders: Rules of procedure for qualification of all 

welders and general requirements for fusion welding shall conform with the 

applicable portions of ASME B31.1 and AWS B2.1, and also as outlined 

below.  

C. Examining Welder: Examine each welder at job site, in the presence of the 

COR Contracting Officer’s Representative (COR), to determine the ability 

of the welder to meet the qualifications required. Test welders for piping 

for all positions, including welds with the axis horizontal (not rolled) 

and with the axis vertical. Each welder shall be:  

1. Allowed to weld only in the position in which he has qualified.  

2. Required to identify his welds with his specific code marking 

signifying his name and number assigned.  

D. Examination Results: Provide the COR with a list of names and 

corresponding code markings. Retest welders that fail to meet the 

prescribed welding qualifications. Disqualify welders, who fail the second 

test, for work on the project.  

E. Beveling: Field bevels and shop bevels shall be done by mechanical means 

or by flame cutting. Where beveling is done by flame cutting, surfaces 

shall be thoroughly cleaned of scale and oxidation just prior to welding. 

Conform to specified standards.  

F. Alignment: Utilize split welding rings or approved alternate method for 

field joints on all carrier pipes above 50 mm (two inches) to assure 

proper alignment, complete weld penetration, and prevention of weld 

spatter reaching the interior of the pipe. Make field joints 50 mm (two 

inches) and smaller with welding sockets.  

G. Erection: Piping shall not be split, bent, flattened, or otherwise damaged 

either before, during, or after installation. Where the pipe temperature 

falls to 0 C (32 F) or lower, the pipe shall be heated to approximately 

38 C (100 F) for a distance of 300 mm (one foot) on each side of the 

weld before welding, and the weld shall be finished before the pipe cools 

to 0 C (32 F).  

H. Defective Welds: Replace and reinspect defective welds. Repairing 

defective welds by adding weld material over the defect or by peening will 

not be permitted. Welders responsible for defective welds must be 

requalified.  
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I. Electrodes: Electrodes shall be stored in a dry heated area, and be kept 

free of moisture and dampness during fabrication operations. Discard 

electrodes that have lost part of their coating. 

J. Radiographic Testing: An approved independent testing firm regularly 

engaged in radiographic testing shall perform radiographic examination of 

all field welds in the carrier piping of direct-buried systems and 

concrete trench systems, in manholes and in walk-through tunnels, in 

accordance with ASME B31.1. Furnish a set of films showing each weld 

inspected, a reading report evaluating the quality of each weld, and a 

location plan showing the physical location where each weld is to be found 

in the completed project, prior to installing conduit field joints, trench 

covers, backfilling and hydrostatic testing. All radiographs shall be 

reviewed and interpreted by an ASNT Certified Level III radiographer, 

employed by the testing firm, who shall sign the reading report. The COR 

reserves the right to review all inspection records, and if any welds 

inspected are found unacceptable they shall be removed, rewelded, and 

radiographically reexamined at no cost to the Government. 

3.6 DRAIN VALVES AND VENT VALVES: 

 Provide 40 mm (1-1/2”) minimum pipe size drain valves on condensate return 

carrier pipes at all low points in manholes. Provide 25 mm (1”) minimum 

air vent valves in manholes at all high points in condensate return 

carrier piping.  

3.7 PIPE SUPPORT INSTALLATION (IN TRENCHES, TUNNELS, MANHOLES):  

A. Coordinate support locations with structure prior to erection of piping. 

Arrangement of supports shall facilitate operating, servicing and removal 

of valves, strainers, and piping specialties. Hanger parts must be marked 

at the factory with a numbering system keyed to hanger layout drawings. 

Layout drawings must be available at the site during construction.  

B. Upper Attachments to Structure:  

1. New Reinforced Concrete Construction: Concrete inserts.  

2. Existing Reinforced Concrete Construction: Upper attachment welded or 

clamped to steel clip angles (or other construction shown on the 

drawings) that are expansion-bolted to the concrete. Expansion bolting 

shall be located so that loads place bolts in shear.  

3. Steel Deck and Structural Framing: Upper attachments welded or clamped 

to structural steel members.  

C. Expansion Fasteners and Power Set Fasteners: In existing concrete 

construction, expansion fasteners may be used for hanger loads up to 

one-third the manufacturer's rated strength of the expansion fastener. 

Power set fasteners may be used for loads up to one-fourth of rated load. 
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When greater hanger loads are encountered, additional fasteners may be 

used and interconnected with steel members combining to support the 

hanger.  

D. Special Supports:  

1. Secure horizontal pipes where necessary to prevent vibration or excess 

sway.  

2. Where hangers cannot be adequately secured as specified, make special 

provisions for hanging and supporting pipe as directed by the COR.  

3. Do not attach pipe supports, hangers, clamps or anchors to equipment 

unless specified for that equipment or unless the COR gives written 

permission.  

E. Spring Hangers: Locate spring units within 300 mm (one foot) of the pipe 

attachment, except in locations where spring assemblies interfere with 

pipe insulation.  

G. Minimum Clearances in Tunnels and Trenches:  

1. Floor to bottom of pipe support beam: 50 mm (two inches).  

2. Floor to bottom of pipe insulation jacket: 150 mm (six inches).  

3. Wall to side of pipe insulation jacket: 75 mm (three inches).  

4. Ceiling to top of pipe insulation jacket: 25 mm (one inch).  

3.8 PAINTING EXPOSED STEEL SURFACES IN MANHOLES, TUNNELS AND CONCRETE SHALLOW 
TRENCHES: 

A. Manholes and Walk-Through Tunnels: Provide surface cleaning and 

preparation and apply prime coat of rust resistant metal primer. Refer to 

Section 09 91 00, PAINTING.  

B. Concrete Shallow Trenches: Provide surface cleaning and preparation, apply 

primer and finish coat of zinc-rich paint. Refer to Section 09 91 00, 

PAINTING.  

3.9 BALL JOINT INSTALLATION:  

 Location, spacing and cold set shall conform to layout drawings approved 

by manufacturer of ball joints. Representative of manufacturer shall visit 

site and verify that installation is proper. Locate to allow access to all 

packing injection devices, when provided.  

3.10 EXPANSION JOINTS (BELLOWS AND SLIP TYPE):  

A. Anchors and Guides: Provide type, quantity and spacing as recommended by 

manufacturer of expansion joint and as shown. A professional engineer 

shall verify in writing that anchors and guides are properly designed for 

forces and moments that will be imposed.  

B. Cold Set: Provide setting of joint travel at installation as recommended 

by the manufacturer for the ambient temperature during the installation.  
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C. Preparation for Service: Clean all sliding surfaces, add packing as 

necessary, remove all apparatus provided to restrain joint during shipping 

or installation. Representative of manufacturer shall visit the site and 

verify that installation is proper.  

D. Access: Expansion joints must be located in readily accessible manhole or 

in walk-through tunnel. Locate joints to permit access without removing 

piping or other devices. Allow clear space to permit replacement of joints 

and to permit access to devices for inspection of all surfaces and for 

adding packing.  

3.11 INSTALLATION - SAFETY VALVES:  

A. Location: Valves must be upright and oriented so that lifting levers are 

accessible from nearest walkway.  

B. Vent System: Instead of drip pan ells, provide special flexible connector 

on each safety valve that is designed to avoid blow-back of steam into the 

tunnel or manhole. Provide slip joint arranged to prevent vent line from 

imposing any strain on safety valve and to prevent moisture accumulation 

in safety valve. Support vent line from above. Provide drain line to 

nearest floor drain from flexible connector. Provide separate vent line 

from each safety valve to atmosphere unless otherwise shown. Piping weight 

on safety valve outlet shall not exceed that allowed by valve 

manufacturer.  

C. Accessibility: Provide union or flanged connection at safety valve outlet 

to allow removal of safety valves without disassembling vents. 

3.12 INSTALLATION - PRESSURE GAGES:  

 Locate at inlet and outlet of each pressure reducing station, on each pump 

discharge and after main stop valves (gate and butterfly valves) on steam 

distribution lines. Orient gages so that dials are upright and visible 

from nearest walkway and from operating point of main steam stop valves. 

Provide gage cock. Provide syphon on steam service. Provide liquid - 

filled gages on pump discharge.  

3.13 INSTALLATION – THERMOMETERS:  

 Orient thermometers so that scales are upright and visible from nearest 

walkway. Locate wells in flow stream.  

3.14 INSTALLATION – VALVES:  

A. Do not locate valve stems below the horizontal centerline of the pipe.  

B. Locate valves to permit access for operation, maintenance, and 

replacement.  

C. Provide 19 mm (3/4 inch) globe-valved warm-up bypasses at all steam gate 

and butterfly valves 80 mm (3 inch) pipe size and larger. 
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D. Provide 19 mm (3/4 inch) gate or ball-valved drains at each side of steam 

gate and butterfly valves where condensate could collect, due to the slope 

of the pipeline, when the main valve is shut. 

3.15 THERMAL INSULATION:  

A. For piping in pre-engineered direct-buried systems refer to Part 2 of this 

specification.  

B. Steam, condensate and drip return piping, other than in pre-engineered 

direct buried systems, shall be insulated as follows:  

1. Piping in concrete trenches and manholes shall be insulated with 

calcium silicate, fiberglass, or cellular glass pipe insulation, glass 

cloth or aluminum jacket.  

2. Exposed piping in walk-through tunnels shall be insulated with calcium 

silicate, fiberglass, or cellular glass pipe insulation, all service 

jacket. Condensate return piping may be insulated with rigid cellular 

phenolic, all service jacket. 

3. Piping in manholes shall be insulated with calcium silicate or cellular 

glass pipe insulation, glass cloth or aluminum jacket. 

4. Minimum Insulation Thickness: Insulation thicknesses given in Table 5 

and 6 are manufacturer’s nominal thickness.  

TABLE 5 
Minimum Pipe Insulation Thickness mm (inches)  
For Steam 110 to 1724 kPa (16 to 250 psi) gage 

Nominal Pipe 
Diameter mm 
(inches) 

MPT-PC 

MPT-PF 

Delta Thermo-12 
Super Caltemp 

Foamglas  

25 (1) 50 (2) 63 (2 1/2) 100 (4) 110 (4 1/2) 

40 (1 1/2) 50 (2) 63 (2 1/2) 100 (4) 110 (4 1/2) 

50 (2) 63 (2 1/2) 85 (3 1/2) 110 (4 1/2) 125 (5) 

65 (2 1/2) 63 (2 1/2) 85 (3 1/2) 110 (4 1/2) 125 (5) 

80 (3) 75 (3) 100 (4) 125 (5) 150 (6) 

100 (4) 75 (3) 100 (4) 125 (5) 150 (6) 

125 (5) 75 (3) 100 (4) 125 (5) 150 (6) 

150 (6) 85 (3 1/2) 110 (4 1/2) 135 (5 1/2) 150 (6) 

200 (8) 85 (3 1/2) 110 (4 1/2) 135 (5 1/2) 150 (6) 

250 (10) 100 (4) 125 (5) 150 (6) 165 (6 1/2) 

300 (12) 100 (4) 125 (5) 150 (6) 165 (6 1/2) 

350 (14) 100 (4) 125 (5) 150 (6) 165 (6 1/2) 

400 (16) 100 (4) 125 (5) 150 (6) 165 (6 1/2) 

450 (18) 100 (4) 125 (5) 150 (6) 165 (6 1/2) 
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TABLE 6  
Minimum Pipe Insulation Thickness mm, (inches)  

For Steam less than 110 kPa (16 psi) gage, Condensate Return 

Nominal Pipe 
Diameter mm 
(inches) 

MPT-PC 

MPT-PF 

Delta Foamglas 
Thermo-12 

Super Caltemp 

Insul-phen 

25 (1) and 
under 

35 (1 1/2) 50 (2) 75 (3) 25 (1) 

40 (1 1/2) 35 (1 1/2) 50 (2) 75 (3) 25 (1) 

50 (2) 35 (1 1/2) 50 (2) 75 (3) 25 (1) 

65 (2 1/2) 35 (1 1/2) 50 (2) 75 (3) 25 (1) 

80 (3) 50 (2) 63 (2 1/2) 85 (3 1/2) 25 (1) 

100 (4) 50 (2) 63 (2 1/2) 85 (3 1/2) 38 (1 1/2) 

125 (5) 50 (2) 63 (2 1/2) 85 (3 1/2) 38 (1 1/2) 

150 (6) 63 (2 1/2) 76 (3) 110 (4 1/2) 38 (1 1/2) 

200 (8) 63 (2 1/2) 76 (3) 110 (4 1/2) 38 (1 1/2) 

 

Insulation listed has passed a boiling test: 

 

Delta is available from Rockwool Manufacturing Co., Leeds, AL. 

Foamglass is available from Pittsburgh Corning Corp., Pittsburgh, 

PA. 

MPT is available from Mineral Products of Texas, Houston, TX. 

Thermo-12 and Super Caltemp are available from Johns-Manville, 

Denver, CO. 

Insul-phen is available from Resolco International Div. 

www.resolco.com 

5. Parts Not Insulated: 

Threaded valves 

Steam traps 

Check valves 

Unions 

Threaded strainers 

Strainer basket removal cover and bolting 

Dielectric flanges and unions 

Expansion joints 

Flexible connectors 

Ball joints except piping between joints 

6. Installation:  

a. Complete all pressure tests before installing insulation. 
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b. All insulation material shall be new, clean, dry and stored in a 

clean dry environment; jacketing materials shall be clean and 

unmarred; store adhesives in original containers.  Materials shall 

not have exceeded the predicted shelf life as set by manufacturer. 

c. Identify all materials incorporated in the job on manufacturers 

container by name, type and description.  

d. Apply materials on clean, dry surfaces from which all dirt, loose 

scale, construction debris has been removed by wire brushing.  

e. The installation shall be neat, thermally and structurally tight 

without sag, neatly finished at all hanger or other penetrations and 

shall provide a smooth finished surface primed as required to 

receive specified painting.  

f. Do not use scrap insulation. Repair any work damaged by welding, 

burning, compressing due to concentrated construction loads.  

g. Apply pipe covering protection saddles (MSS SP-58, Type 39) at all 

hanger points. Fill space between saddle and piping with high 

density insulation, thoroughly packed. Terminate jacket clear of 

saddle bearing area.  

h. Insulation and jacket shall terminate hard and tight at all anchor 

points.  

i. Insulation termination at piping facilities not to be insulated 

shall stop short, and be finished with 45 degree chamfered section 

of insulating and finishing cement, and covered with jacket.  

j. Flanged fittings and valves shall be insulated with sections of pipe 

insulation cut, fitted and arranged neatly, and firmly wired in 

place. Insulating cement shall fill all cracks, voids and outer 

surface for covering with glass cloth. Insulation of valve bonnet 

shall terminate on valve side of bonnet flange to permit valve 

repair.  

k. On calcium silicate, cellular glass and rigid cellular phenolic 

insulated piping systems, fittings shall be insulated with field or 

factory-shaped sections of insulation, finished with specified 

insulating and finishing cements and covered with jacket or PVC 

premolded cover. On sizes 50 mm (two inches) and smaller it is 

permissible to apply insulating and finishing cements, and cover 

with jacket or PVC premolded cover.  

l. Fiberglass insulated piping systems fittings over 50 mm (two inch) 

size shall be insulated with specified molded pipe fitting 

insulation or compressed blanket, finished with specified insulating 

and finishing cements and covered with specified PVC fitting jacket. 



STEAM ENERGY DISTRIBUTION                                          33 63 00 - 31 
 

On sizes 50 mm (two inches) and under apply insulating and finishing 

cements and cover with PVC fitting jacket.  

m. Apply glass cloth jacket using an approved adhesive. Glass cloth 

shall be smooth, tight and neatly finished at all edges; prime cloth 

to receive paint specified in Section 09 91 00, PAINTING.  

3.16 BURIED UTILITY WARNING TAPE: 

Bury directly above direct-buried system approximately 300 mm (12 inches) 

below grade. 

3.17 IDENTIFICATION SIGNS: 

A. Valve Identification: Provide laminated plastic signs, with engraved 

lettering not less than 5 mm (3/16 inch) high, on all isolating valves on 

steam and condensate return system, identifying building or area served. 

Attach to the valves with corrosion-resistant chains. 

B. Pipe Identification: Label service of all pipes in manholes and walk-thru 

tunnels. Refer to Section 09 91 00, PAINTING. 

3.18 TESTS:  

A. Demonstrate leak-tightness of all piping systems by performing hydrostatic 

and operational tests. All labor, material and test instruments must be 

furnished by the Contractor. All instruments must be approved by the COR. 

B. Radiographic testing of carrier pipe welds: Refer to Article, WELDING, in 

Part 3 of this specification. 

C. Before conducting steam system operating test, remove steam trap elements 

or use bypass connections around traps; then flush lines with high 

pressure water until discharge shows no foreign matter to the satisfaction 

of COR.  

D. Hydrostatic and Operational Tests of Carrier Piping: Steam and condensate 

carrier piping shall be tested hydrostatically before insulation is 

applied at field joints and shall be proved tight at a pressure 1-1/2 

times distribution supply pressure for a period not less than 2 hours with 

no pressure decay.  

1. Test piping located in concrete trenches prior to installing trench 

covers. Test direct-buried systems prior to backfilling. 

2. Remove or isolate any elements of the system such as expansion joints, 

which are not designed for the test pressure.  

3. Prior to acceptance of installation, Contractor shall subject system to 

operating tests as may be required by COR to demonstrate satisfactory 

functional and operating efficiency. These operating tests shall cover 

a period of not less than six hours for each portion of system tested. 

Conduct tests at times as the COR may direct.  
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4. Provide calibrated instruments, equipment, facilities and labor, at no 

additional cost to the Government. Test gage shall read in increments 

not exceeding 1 kPa (0.1 psi). 

5. Repeat tests when failures occur.  

6. After completion of satisfactory test, replace all elements that have 

been removed prior to testing.  

E. Pneumatic Testing of DDT System Casings:  

1. Perform test on all sections of the system before field-coating the 

field joints and before back-filling. 

2. Test shall be with compressed air at 100 kPa (15 psi) for 24 hours with 

pressure source disconnected and with no decay in pressure. Corrections 

to the readings are permissible to compensate for significant ambient 

temperature changes during the test period. 

3. Pressure shall be measured with a gage with reading increments of 1 kPa 

(0.1 psi). 

4. Each casing field joint shall be tested for leaks by means of soap 

solution or equivalent. 

F. NACE-accredited corrosion specialist shall test cathodic protection 

systems and demonstrate proper operation and protection in accordance with 

the recommendations and criteria in NACE RP0169 and in Section 26 42 00, 

CATHODIC PROTECTION. 

G. Deficiencies discovered shall be corrected at the Contractor's expense, to 

satisfaction of COR. Major deficiencies or failure to correct 

deficiencies, to the satisfaction of the COR, may be considered cause for 

rejecting the entire installation.  

- - - END - - -  

 

 


